

Pine Valley Fuelbreak

Pine Valley Ranger District, Dixie National Forest

NEPA Analysis Preliminary Project Schedule

Provided by Recreation Solutions
July 2002

IRM Phases	Key Products	Responsible Entity	Tentative Completion Dates
1 thru 4	Project Initiation Letter	DNF	April 02
	Assessment of existing condition, desired conditions, possible management practices	RS & IDT	05/14/02
5	Proposed Action, Purpose and Need, Decision to be Made	RS & IDT	05/14/02
6	Preliminary Alternatives, Issues, Measures	RS & IDT	05/15/02
	Draft scoping letter to DNF	RS	09/27/02
	Scoping Letter to public (Scoping ends 11/07/02)	DNF	10/07/02
7	Finalize Alternatives	RS & IDT	11/20/02
8	Specialist reports on affected environment & effects of implementation	IDT	01/17/03
	Preferred Alternative selected	RS & IDT	01/21/03
9	Draft EA available for DNF review	RS	02/28/03
	EA mailed to public	DNF	03/24/03
	Response to public comment	RS	05/02/03
	DN/FONSI signed & mailed	DNF	05/30/03
	Project Record mailed to DNF	RS	05/30/03
10	Implementation begins	DNF	06/15/03

IDT Meetings Scheduled	Primary Outcome of Meetings
May 14-15, 2002	Initial IDT meeting, field visit, project objectives, existing conditions, desired conditions, identify proposed action, issues, preliminary alternatives
November 20-21, 2002	Review comments on scoping letter and finalize alternatives. May only need one day.

February 11-12, 2003	Presentation of specialist reports and selection of preferred alternative.
----------------------	--

Public Involvement Scheduled	Primary Topic of Presentation
10/07/02 – 11/07/02	Scoping Letter (30 day comment period)
03/24/03 – 04/23/03	EA (30 day comment period)
05/30/03 – 07/15/03	DN/FONSI (45 day appeal period)
