

**April – June 2006:** Worked with the public to identify current conditions and develop proposed changes based on initial screening criteria.

**July – September 2006:** Worked with project team members to identify proposals that will advance to the Proposed Action based on advanced screening criteria.

**October – December 2006:** Present the proposed action to the general public for review and comment. Analyze and document potential effects of the No-Action Alternative and Proposed Action Alternative.

**January – March 2007:** Present documented findings to the public for their review and comment.

**April – May 2007:** Make a decision on travel management and issue a decision to the public.

**June 2007:** Distribute copies of the Motorized Vehicle Use Map for the Coeur d'Alene River Ranger District to the public.