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Status Report 
Adams Ranger Station 

Log Rangers House 
RAC Project 

September 26, 2003 
 
     On August 27, 2003 Dale Swee of the Forest Service Region One Historic 
Preservation Team and Cindy Schacher, Archaeological Technician visited the Adams 
Ranger Station to do an assessment of the log ranger’s house.  Mr. Swee recommended 
that the order in which we perform some of the work be different than the order of work 
originally proposed to the RAC.  The original proposal called for the replacement of the 
roof, chimney repair, and drainage work in 2003.  Mr. Swee recommended removing the 
non-historic “add-on” porch on the east side of the structure.  With the porch removed the 
sill log on the east elevation can be replaced.  The replacement of the sill log is vital to 
the stabilization of the building.  The sill log has rotted and due to freezing and thawing 
the foundation wall on this side of the building has broken and collapsed.  This causes the 
floor joists to literally hang in the air unsupported.  Mr. Swee also stressed the 
importance of providing proper drainage around the structure to prevent further effects 
from moisture and water around and under the building. 
 
 

 
 
Add-on porch to be removed. 
East Elevation 
 
 
     Dale also recommended that the chimney should not be replaced or repaired until all 
jacking of the building is done and the wood shingle roofing has been replaced.  The roof 
should not be replaced until the interior fiberboard has been removed from the upper 
story of the cabin.  With this material removed the roof purlins and sheeting will be 
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exposed.  This will allow the purlins and sheeting to be examined for any deterioration 
and damage that will need repair prior to the installation of the new wood shingle roof.   
 
 
Work Accomplished in 2003 
 

1. Assessment by Historic Preservation Specialist completed. 
2. The add-on porch on the east elevation of the cabin has been removed. 
3. Local contractor Bruce Dreher is currently working on the replacement of the sill 

log on the east side of the building. 
4. Plans have been prepared for the proposed drainage installation around the 

structure.  
5. The environmental review for the project has been completed. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

East Elevation after add-on porch was removed.  Shows rotten sill log and collapsed 
foundation wall. 
 
 
Work Yet To Be Accomplished Fall 2003 
 

1. Implement drainage work via local contractor. 
2. Place tarp on roof of cabin to prevent further water damage this winter. 
3. Apply log preservative to lower logs of cabin to help preserve them. 
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Funds Expended To Date 
 
Primeland Farm Store       30’ x 50’ Tarp for Roof  $126.95 
Express Services-Bill Fowler             Provide plan for drainage                   $339.36 
                                          around structure 
 
 
 
Funds To Be Expended Fall 2003 
Bruce Dreher    Jack up building, install new 

                        sill log     $2,400.00 
Local Contractor    Install Drainage   $2,499.00 est. 
Grangeville Builders   Turpentine, linseed oil for  
     log preservative   $100.00 est. 
 
 
 
 
 

 
 
East Elevation after south half of sill log was removed.  The floor joists have been 
jacked up in preparation for the installation of the new sill log. 
 
 
Prepared by Cindy L. Schacher 
9/26/03 


