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CLEARWATER NF 2005 CRUISING AND MARKING 
 
RAC PROJECT NO: 
 
RAC FUNDS  
BUDGETED:  $53,000  EXPENDED: $ 31,720  BALANCE:  $ 21,280 

 
PROJECT PLAN 
The goal of this project is to accomplish part of the sale preparation work by contracting out the marking 
and cruising of part of three large programmed sales and five small CE thinning and salvage sales. The 
objective is to meet a portion of the Clearwater N.F. timber sale program for 2005 and 2006 fiscal years 
 
PROJECT HIGHLIGHTS 
Forest Service funds and personnel were used to lay out the timber sale units, and prepare and 
administer the cruising/marking contract.   
 
The Middle-Black project was the first sale to be worked on.  However, the marking was considered too 
complex to effectively contract and was therefore completed by Forest Service personnel and only the 
cruising was contracted out.  Northwest Management from Moscow was the contractor and the crew 
working on the project was from Kamiah.  This project was completed in August 2005.  Cost for the 
cruising was $2,480.  The Middle-Black Timber Sale was sold on November 3, 2005. 
 
The marking and cruising of the Dinner Bucket Timber Sale, which is part of the Cherry Dinner Project, 
was completed on November 9, 2005.  The contractor was Bond, Inc. from St.Maries.  Cost for this 
portion of the Dinner Bucket Project was $20,000.  This sale will be advertised for sale in the spring 
2006. 
 
The Cherry Pit Sale, which is the second part of the Cherry Dinner Project, is currently being worked on 
by Bond, Inc.  Completion of this part is estimated at mid-December 2005.  This sale is planned to be 
sold in the spring of 2006.  Estimated cost is $5,000. 
 
The Yakus Timber Sale is planned to be worked on starting in the summer of 2006 and sold in 2007.  
The cost estimate to complete it is $18,300. 
 
Due to contracting conflicts, the Austin Thinning and Little Wash Thinning Sales, which were originally 
part of the 2005 R.A.C. request, were completed with Forest Service funds and crews.   
 
Three small sale projects (Bitsy Salvage, Graves Thinning and Back in the Saddle) were dropped from 
the Forest’s timber program for now, due to resource conflicts. 
 
At this time, there is estimated to be an excess of $ 2,980 beyond what is needed to fund projects 
under this proposal. 
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