
Forest Plan Revision  
Timeline  

 
 

Task Start Finish Days 
Complete public comment coding. 1/8 2/16 30 
Review reports of coded public comments to 
prepare for IDT work session on 2/26. 

2/19 2/23 5 

IDT internal work session – to discuss how comments 
may result in changes to the DEIS, revised Plan and 
Preferred Alternative map and who should decide an 
appropriate response.   

2/26 2/26 1 

Begin response to comments and prepare for open 
IDT meetings in communities. 

2/27 3/8 8 

Dave Gibbons and RO/OGC review of public 
comments to determine IDT workload.  

3/9 3/12 2 

Conduct open IDT meetings in communities. 3/13 3/26 5 
Draft changes Forest Plan and Map and outputs 
projections based on public comments and open 
IDT meetings.  Begin draft of Record of Decision. 

3/27 3/28 2 

Dave Gibbons and RF review and select final 
Preferred Alternative and brief RO Staff. 

4/4 4/12 7 

Dave Gibbons RF and RO Planning Director take 
recommendation to W.O. for briefing and 
concurrence. 

4/13 4/19 5 

Science consistency evaluations for Draft Plan and 
DEIS. 

2/20 4/13 39 

IDT completes necessary edits to DEIS and Forest 
Plan. 

4/9 5/4 20 

Prepare review draft documents for RO and Forest 
Staff review. 

5/4 5/24 15 

Conduct simultaneous review in RO and on 
Chugach and determine affects of final Roadless 
Rule. 

5/25 6/1 6 

Incorporate Chugach and RO review comments 
and Roadless Rule direction. 

6/4 6/15 10 

Final document, CD and Web site preparation of 
FEIS & ROD. 

6/18 7/13 20 

Final document, CD and Web site preparation of 
revised Forest Plan. 

7/16 7/27 10 

Printing and CD reproduction of FEIS and revised 
Plan. 

7/30 9/3 25 

Meeting with RO on roll-out strategy 9/4 9/4 1 
Meeting with WO on roll-out strategy 9/5 9/5 1 
Notice of Availability 9/7 9/13 5 
 


