
Road Use for Sheep Park Pipeline Construction

APPENDIX E
Total Round Trips to Project Site

NFSR 265 FR-851 NFSR 265 NFSR-704 NFSR-849.1A NFSR-8491B FR-8491B1 pvt
Equipment Quantity Weight FS bdy to 851 265 to pvt. 851 to 704 pvt to 265 pvt to Martin Road Gulch Ault-Sheep H's to FS
Caterpillar Track-hoe 4 72,000 lbs 4 2 2 2 0 0 0 1
Caterpillar D-8 Dozer 2 83,000 lbs 3 1 2 2 0 0 0 1
Caterpillar D-6 Dozer 2 56,000 lbs 3 1 2 2 0 0 0 1
Caterpillar D-7 Side Boom 4 65,000 lbs 4 2 2 2 0 0 0 2
Caterpillar 140 Motor-grader 1 37,000 lbs 3 1 2 2 0 0 0 1
Tractor Trailer Stringing Truck 1 25,000 lbs 27 25 2 2 6 21 21 6
Tractor and Seed Drill 1 25,000 lbs 3 1 2 2 1 0 0 1
Pipe Splicing Machine 2 10,000 lbs 3 1 2 2 1 0 0 1
Fuel/Supply Trucks 2 35,000 lbs 51 32 19 19 10 28 28 10
Fuel Tanker 1 15,000 lbs 51 32 19 19 10 28 28 10
Water Tanker 1 20,000 lbs 51 32 19 19 10 28 28 10
Lube Truck 2 10,000 lbs 51 32 19 19 10 28 28 10
Crew Trucks 8   6,000 lbs 543 352 200 200 70 312 312 81
Welding Trucks 4   8,000 lbs 130 84 46 46 18 76 76 20
12" Pipe Transport 50 80,000 lbs 27 18 9 9 4 15 15 4
6" Pipe Transport 20 80,000 lbs 11 7 4 4 2 6 6 2
Log Truck and Trailer 1 80,000 lbs 35 5 30 30 0 0 0 65
Log Skidder 1 56,000 lbs 1 1 1 1 0 0 0 1
Log Chipper 1 56,000 lbs 1 1 1 1 0 0 0 1
Total 1002 630 383 383 142 542 542 228

Assume 5 months (153 days) for crew trucks  
Assume 120 working days for welding trucks   
Assume transport each piece of equipment only once  
Assume temp road same as FR-849.1A  
Assume 4 logging trucks per acre (20 Acres)  

H's = Hughs Property


	Sheet1

