Santa Fe National Forest
NEPA Schedule of Proposed Projects
November 2003 — May 2004

Santa Fe National Forest Headquarters

Gilbert Zepeda, Forest Supervisor

(505) 438-7840

1474 Rodeo Road, P.O. Box 1689, Santa Fe, NM 87504-1689
Santa Fe, Rio Arriba, Sandoval, Los Alamos, San Miguel, & Mora Counties

Project Name, Description, Status of Scoping, Est. Decision & | Project
Location, Acres/Miles, & NEPA Analysis & Comment | Implementation | Contact
Document Type Period Dates

Invasive Plant Treatment Project, non- | Planning & analysis in | FEIS/ROD Spring | Sandy
native & exotic species control, progress; DEIS Fall 2004, Implement | Hurlocker,
variable acreage, joint Santa Fe & 2003 Summer 2004 (505) 753-
Carson NFs, Forest-wide, EIS 7331

Oil & Gas Leasing Forest Plan Public scoping, ROD 2005 Larry Gore
Amendment, £228,000 ac, T21-26N, | planning, & analysis & John C
R1E-1W, Cuba/Coyote RDs, Fall 2003 - 2005 Phillips
Regional Forester Decision, EIS

Wildlife & Plant Forest Plan Public scoping DN/FONSI Susan Bruin

Amendment, update Standards &
Guidelines, Forest-wide, EA

complete; planning &
analysis in progress

Winter 2003-04
Implement ASAP

Coyote-Espanola Resource Area

Coyote Ranger District, Francisco Sanchez, District Ranger

HC 78, Box 1, Coyote, New Mexico 87012, Rio Arriba County

(505) 638-5526

Coyote RD Road Closure & Public scoping DN/FONSI John C
Decommissioning Project, +660 completed; planning & | Winter 2003, Phillips
miles, District-wide, EA analysis in progress Implement
Spring 2004

Resumidero Campground Project development; DN/FONSI Barbara
Reconstruction, +15 ac, Sec 21, 28, public scoping, Summer 2004 Garcia
29, T22N, R2E, EA planning & analysis

Spring 2004
Mesa del Corral/Camino Forest Public scoping Winter | CE/DM John C
Health &Wildlife Habitat 2003-04; planning & Spring 2004 Phillips
Improvement Project, thinning & Rx | analysis Spring 2004
(prescribed) fire. £4000 ac, T23N,
R2E; T24N, R2E; & T24N, R3E, DM
Mesa Poleo WUI (wildland urban Public scoping Winter | CE/DM John C
interface) Project, Phase Il, £2000 ac, | 2003-04; planning & Spring 2004 Phillips

T22-23N, R2E, DM

analysis spring 2004




Coyote Ranger District (Cont.)

Project Name, Description, Status of Scoping, Est. Decision & | Project
Location, Acres/Miles, & NEPA Analysis & Comment | Implementation | Contact
Document Type Period Dates
Forest Road 103 Healthy Forest Project development CE/DM John C
Initiative Project, thinning, £1000 Fall 2003; public Spring 2004 Phillips
acres, DM scoping Winter 2003-

04, planning & analysis

Spring 2004
FR 148 Road Reconstruction Project, | Project development; CE/DM Fall John C
resurface, install drainage, & public scoping, 2003, Implement | Phillips
construct sediment catchments, £2.5 | planning & analysis Spring 2004
mi., Sec 25, T23N, R2E, Sec 20, 29, Fall 2003
30, T23N, R3E, DM
Cecilia Creek Bank Stabilization Project development; CE/DM Fall John C
Project, Install wood/log cribbing & public scoping, 2003, Implement | Phillips
gabions, rehab disperse camps, planning & analysis Summer 2004
modify culverts, & relocate fences, Fall 2003
+200 linear feet, Sec 23, 30, T23N,
R1E, DM
Mesa del Camino & Corral Wildlife Project development; CE/DM Spring John C
Waters Project, install 2 trick tanks, public scoping, 2004, Implement | Phillips
*1 ac, Sec 30, T24N, R3E, & Sec 1, planning & analysis Spring 2004
2, T23N, R2E, DM Winter 2003
Continental Divide Trail Construction | Project planning & CE/DM Fall Barbara
Project, Phase 11, 12-15 mi, T23-25N, | analysis Fall 2003 2003, Implement | Garcia
R1-2E, DM Summer 2004
Espafiola Ranger District, John Miera, District Ranger (505) 753-7331
P.O. Box 3307, Espafola, New Mexico 87533
Los Alamos, Rio Arriba, & Santa Fe Counties
Buckman Water Diversion Project Public scoping FEIS/ROD Fall Sandy
20 ac, National Forest lands (+ BLM | completed; planning & | 2004; Implement | Hurlocker
& pvt lands), facilities to withdraw analysis in progress; Spring 2005
Rio Grande water for Santa Fe, Santa | Draft EIS Winter 2003-
Fe County & Las Companas 04.
subdivision, Sec 35, T19N, R7E, EIS.
Espafiola RD Road Closure & Project development; DN/FONSI Sandy
Decommissioning Project, £700 public scoping, Fall 2004, Hurlocker
miles, District-wide, EA planning & analysis Implement

Winter 2003-04 Spring 2005
La Sotella Rx Burn Project, improve | Public scoping CE/DM Winter Mary Orr
wildlife habitat, +3200 ac, T21-22N, | complete; planning & 2003-04
R6E, DM analysis in progress
Rendija Canyon Tree Thinning Project development; CE/DM Winter Dave
Project, 120 ac, N.F. land adjacent to | public scoping, 2003-04 Isackson

Barranca Mesa subdivision, Sec 3,
T19N, R6E, DM

planning & analysis
Winter 2003-04




Cuba-Jemez Resource Area

Cuba Ranger District, Steve Romero, District Ranger
P.0. Box 130, Cuba, New Mexico 87013, Sandoval County

(505) 289-3264

Project Name, Description, Status of Scoping, Est. Decision & | Project
Location, Acres/Miles, & NEPA Analysis & Comment | Implementation | Contact
Document Type Period Dates
Eureka Mesa WUI Project, thin & Rx | Public scoping CE/DM Fall Rita
burn, +800 acres T21N, R1E, DM complete; planning & 2003, Implement | Skinner
analysis Fall 2003 Spring 2004
Pollywog, Qjitos, Llaves, Chiquito Public scoping, DN/FONSI Fall Rita
Allotment Mgnt, £60,000 ac, T25- planning, & analysis 2004, Implement | Skinner
26N, RIW-R1E, EA Winter-Spring 2004 Spring 2005
Misc. Range Allotment Facilities, Public scoping, CE/DM Jim Eaton
various locations, DM planning, & analysis
when proposed
Jemez Ranger District, John Peterson, District Ranger, (505) 829-3535
P.0. Box 150, Espafiola, New Mexico 87025 Sandoval County
San Diego Cattle Allot Mgnt, £91,800 | Public scoping DEIS Spring Rita
ac, T17-18N, R1-2E, EIS complete; planning & 2004, FEIS/ROD | Skinner
analysis in progress Implement Fall
2004
Virgin Mesa WUI Project, thin & Rx | Public scoping CE/DM Fall- Marie
Burn, £5,000 ac, T18-19N, R2-3E, complete; planning & Winter 2003, Rodriguez
DM analysis in progress Implement (505) 289-
Spring 2004 3264
Oaks-West Mesa Rx Burn Project, Public scoping, CE/DM Spring Jo Wargo
Wildlife Improvement, +3,950 ac., planning & analysis, 2004
T17N, R4-5E, DM Fall - Winter 2003
Monument Canyon Research Natural | Public scoping CE/DM Fall - Marie
Area Restoration Project, Thin & Rx | complete; planning & Winter 2003, Rodriguez
Burn, £640 ac, Sec 9, T18N, R3E, analysis Fall-Winter Implement
DM (Coop w / University of Arizona) | 2003 Summer 2004
Pines Canyon WUI Project, Thin & Public scoping CE/DM Fall Lance
Helispot Const, £1,800 ac. T18N, complete; planning & 2003, Implement | Elmore
R5E, DM analysis, Fall 2003 Spring 2004
Coyote Flat Pifion-Juniper Reduction | Public scoping, CE/DM Spring Derek
Project, +80 acres, T17N, R1E, DM planning, & analysis 2004, Implement | Padilla
Fall 2003 ASAP
Misc. Range Allotment Facilities, Public scoping, CE/DM Derek
various locations, DM planning, & analysis Padilla

when proposed




Pecos-Las Vegas Resource Area

Joe Reddan, District Ranger

P.O. Drawer 429, Pecos, New Mexico 87552
San Miguel, Santa Fe, & Mora Counties

San Miguel County

(505) 757-6121

Sec 14-16, 22-24, 26, 29-30, 32,
T17N, R11E, DM

complete, planning &
analysis in progress

2004; Implement
ASAP

Gallinas Municipal Watershed WUI Planning & analysis DN/FONSI Julie True
Project, Thin & Rx burn, complete Winter 2003-04;
+11,000,T17-18, R13-14, EA Implement ASAP
Viveash Rehab - Cow Creek Public scoping DN/FONSI, John
Campground Relocation, Sec 32, T17, | complete; planning & Spring 2004, Buehler
R13E, EA analysis in progress Implement ASAP
Soldier Creek, Valle Osha, Cow Project development; DN/FONSI, Chris Napp
Creek, Bull Creek & Macho public scoping, Summer 2004;
Allotment Mgnt, 52,000 ac, T17N, planning & analysis Implement
R11-13E, EA Winter 2003-04 Spring 2005
Sebadilla Rx Burn Project, 1900 Public scoping CE/DM Spring Julie True
acres, Sec 1-3, 10, 12, 13; T15N, complete; planning & 2003; Implement
R13E; Sec 6, 7, 18; T15N, R14E; Sec | analysis in progress fall 03 or 04
31, T16N, R14E, DM
Rito Osha Powerline Extension, £2 Project development CE/DM Fall Wilfred
mi, Sec 24, 19, T17N, R12E 2003 Varela
Isidoro Vigil Road Easement, +1 mi, | Public scoping CE/DM Fall Wilfred
Sec 5, T16N, R13E, DM complete; planning & 2003; Implement | Varela
analysis in progress ASAP
Santa Fe County
Glorieta WUI Project, Thin & Rx Project development CE/DM Summer | Julie
Burn, £4,500 ac, T16-17, R11, DM Winter-Spring 2003-04 | 2004, Implement | Larson
Spring 2005
La Cueva WUI Project, Thin & Rx Project development CE/DM Summer | Julie True
Burn, +4,500 ac, T16-17, R11, DM Winter-Spring 2003-04 | 2004, Implement
Spring 2005
Dalton Rx Burn Project, £800 acres, | Public scoping CE/DM Spring Julie True




PROJECTS WITH DECISIONS SINCE LAST SOPA

Project Name, Location, NEPA Document Resource Decision | Project
Type Area Date Contact
Gallina WUI Phase Il, Thin & Rx Burn, DM Coyote- 7-30-03 John C
Espafiola Phillips
Mesa Poleo WUI Thin & Rx Burn Project, DM Coyote- 9-2-03 John C
Espafiola Phillips
Tetilla Wildlife Tanks Project, DM Coyote- 6-27-03 Mary Orr
Espafiola
Aspen Corral Construction Project, DM Coyote- 10-16-03 Donald
Espafiola Serrano
Sierra Mosca Cattle Allot Mgnt Plan, EA Coyote- 8-22-03 Donald
Espafiola Serrano
Borrego Fire Timber Salvage, EA Coyote- 9-03-03 Tom
Espafiola Malecek,
438-7843
Pefias Negras, Palomas, Ojito Frio, & Vacas Cattle Cuba-Jemez | 11-03-03 Rita
Allot Mgnt, EA Skinner
829-3535
Lakes - BMG Wildfire Timber Salvage, EA Cuba-Jemez | 8-6-03 Rita
Skinner
Jemez WUI Hazard Reduction Project, EA Cuba-Jemez | 6-10-03 Marie
Rodriguez
Jemez RD Thinning for Campground Protection from | Cuba-Jemez | 9-30-03 Anne
Insects, DM Ferrell
Guadalupe Dispersed Recreation Site Project, DM Cuba-Jemez | 10-23-03 Anne
Ferrell
Viveash Roads Realignment & Bridge Replacement, Pecos-Las 7-23-03 Chris Napp
Supplemental EIS Vegas
Pecos Wild & Scenic River Mgnt Plan & Forest Plan | Pecos-Las 7-31-03 Chris Napp

Amendment, +20 mi., T18-19N, R12-13E, EA

Vegas




