OHV Route Designation Project Timeline 
06.11.2008
May – December 2006
Six workshops held – project kick-off; listen to concerns, desires (May) 

Initial proposal developed (NFMA); two workshops held (September)

Project website developed with maps and mechanism for public feedback (October)
Grant awarded from Wyoming State Trails to assist with GIS; term position hired

January – December 2007

Scoping document released; federal register notice published (January)
Approx. 1300 public comments compiled and catalogued

Public educational forum: OHVs and Wildlife – science and perspectives (February)

Interactive program for 5th grade class to address controversy over OHV route 

Three public workshops to gather input to develop alternatives (March)
Issue disposition completed; OGC review of P&N, issues, and preliminary alts (May)

Three public field tours held (August-Sept)

IDT develop final alternatives; DR review and approval; GIS work begins (October)

Cultural resource surveys; Mixed use engineering analysis (summer/fall)

January 2008

Complete GIS analysis requests by January 31st 
Hold IDT meeting to ensure common understanding of analysis assumptions
Finalize MOU for cooperating agencies (Wyoming State)

Deliver cultural resource site survey report to SHPO

Prepare resource specialists reports

Draft Chapter 2 
February 2008

Continue working on specialist reports 
Prepare Chapter 1 – Introduction, Background, P&N, Issues 

Make maps to include in DEIS

Hold IDT in late Feb 
Begin entering data for MVUM on Big Piney district

March 2008

Complete resource specialist reports
Begin compiling Draft EIS

Start internal review of DEIS 

Begin entering data for MVUM on Buffalo and Jackson districts; continue Big Piney

April 2008
Finish compiling Draft EIS 

Complete internal, cooperating agency, and RO review of draft document

Begin briefing public on Draft EIS

May 2008

Hold public informational open house regarding Draft EIS

Complete face-to-face briefings for public on Draft EIS

Make sure project record is organized and complete

June 2008

Send Draft EIS out for public review 

Send DEIS to EPA for publication of notice of availability in Federal Register

Prepare press release and legal notice

Hold public discussions as needed
Check out issues with specific routes in the field

July 2008

Continue field visits 
Begin compiling public comments

August 2008

Hold public field trips to discuss trade-offs for specific areas
Complete content analysis of public comments

Prepare response to public comments

September 2008
Complete response to public comments

Prepare final EIS and ROD; release to public
Prepare press release, federal register notice

October – December 2008

   Complete work to enter MVUM data for all three districts
   Appeal period will end in early November
   Prepare Appeal Record and resolve appeal by December 15th if necessary
January 2009

   Finish entering data for motor vehicle use map for all three districts

February 2009

   Prepare draft motor vehicle use map 

RO review of MVUM

March 2009

   Final MVUM produced

