
HFQLG PILOT PROJECT FY2004 PROGRAM OF WORK
AS OF APRIL 2004

Sort by Forest by District
BOLD ITALIC DESIGNATES PROJECTS WITH NEPA DECISIONS

NEPA DATES WITH * ARE ESTIMATED
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CCF
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TYPE

BATTLE DFPZ 
PROJECT ALRD 806 0 806 0 0 8,112 4,330 6/1/2004* 0 0 0 0 0 0 0 STS

BATTLE UB 04 ALRD 0 93 93 0 0 0 0 6/1/2004* 0 0 0 0 0 0 0 FA
BROWN RAVINE 
DFPZ OAK 
ENHANCEMENT ALRD 700 0 700 0 0 8,400 2,700 8/1/2004* 0 0 0 0 0 0 0 TS

LAKES II DFPZ ALRD 950 0 950 0 0 10,200 4,600 8/1/2004* 0 0 0 0 0 0 0 TS

ROBBERS DFPZ ALRD 0 0 0 0 0 0 0 1/1/04 950 0 950 0 0 11,400 3,520 TS
ROBBERS FUELS 
DFPZ ALRD 0 0 0 0 0 0 0 6/27/97 200 0 200 0 0 0 0 SC

SILVER DFPZ ALRD 250 0 250 0 0 3,000 1,350 7/1/2004* 0 0 0 0 0 0 0 STS

WARNER DFPZ ALRD 1,600 0 1,600 0 0 4,165 5,415 8/1/2004* 0 0 0 0 0 0 0 STS

WARNER UB04 ALRD 0 250 250 0 0 0 0 8/1/2004* 0 0 0 0 0 0 0 FA

WEST SHORE 
DFPZ ALRD 0 0 0 0 0 0 0 9/8/03 760 0 760 0 0 4,288 1,850 TS
YOUNG PINE 
PROJECT ALRD 885 0 885 0 0 0 0 5/15/2004* 0 0 0 0 0 0 0 SC

44 HOG - 03 DFPZ   
VM ELRD 0 0 0 0 0 0 0 5/16/01 446 0 446 0 0 1,387 3,823 TS

BIZZ DFPZ   VM ELRD 0 0 0 0 0 0 0 5/16/01 1,522 0 1,522 0 0 2,880 6,720 TS

CAL UNDERBURN   
UB ELRD 0 0 0 0 0 0 0 9/28/01 0 1,000 1,000 0 0 0 0 FA

CAMP 10 - ASPEN 
ENHANCEMENT  
VM ELRD 0 0 0 0 0 0 0 9/28/01 0 0 0 0 29 438 134 TS

KONOS  VM ELRD 0 0 0 0 0 0 0 5/16/01 800 0 800 0 0 1,580 3,222 TS

PROJECT INFORMATION WITH NEPA DECISIONS SIGNED.  HOWEVER, CONTRACTS 
ARE NOT CURRENTLY ADVERTISED, AWARDED, OR ACCOMPLISHED (AAA).

NEPA 
DECISION 
DATE or 
estimated 
date*

PROPOSED INFORMATION ON PROJECTS PRIOR TO A NATIONAL ENVIRONMENTAL POLICY 
ACT (NEPA) DECISION
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LITTLE ANT 
UNDERBURN   UB ELRD 0 0 0 0 0 0 0 5/13/97 0 1,000 1,000 0 0 0 0 FA
MCKENZIE ASPEN   
VM ELRD 0 0 0 0 0 0 0 9/28/01 0 0 0 0 270 4,860 3,240 TS
PEGLEG DFPZ    
VM ELRD 0 0 0 0 0 0 0 5/16/01 1,650 0 1,650 0 0 4,800 11,200 TS

ROUND DFPZ    VM ELRD 0 0 0 0 0 0 0 9/28/01 670 0 670 0 0 1,058 1,675 TS
BLACKS RIDGE 
MACHINE PILE HCRD 0 0 0 0 0 0 0 7/24/01 400 0 400 0 0 0 0 FA
CHUTES 
THIN/MAST SC HCRD 0 0 0 0 0 0 0 8/18/03 700 0 700 0 0 0 0 SC

NORTH 49 TS HCRD 1,800 0 1,800 500 500 19,000 4,000 7/15/2004* 0 0 0 0 0 0 0 TS
NORTH COBLE 
DFPZ 
UNDERBURN HCRD 0 0 0 0 0 0 0 7/31/01 0 621 621 0 0 0 0 FA
PITTVILLE DFPZ 
BRUSHFIELD 
MASTICATI HCRD 0 0 0 0 0 0 0 8/15/02 464 0 464 0 0 0 0 SC
PITTVILLE DFPZ 
PCT HCRD 0 0 0 0 0 0 0 8/2/00 0 200 200 0 0 0 0 FA
PITTVILLE DFPZ 
UNDERBURN HCRD 0 0 0 0 0 0 0 8/2/00 0 255 255 0 0 0 0 FA

SOUTH STATION 
DFPZ UNDBRN HCRD 0 0 0 0 0 0 0 6/25/03 0 1,000 1,000 0 0 0 0 FA
STATION 1 DFPZ 
PCT HCRD 0 0 0 0 0 0 0 6/25/03 1,500 0 1,500 0 0 1,500 1,500 STS

7,334 500 500 52,877 22,395 14,138 0 299 34,191 36,884

BUCK UB DFPZ BRD 0 0 0 0 0 0 0 11/30/95 0 573 573 0 0 0 0 FA

MABIE BRD 4,100 1,600 5,700 0 0 2,000 5,400 5/26/2004* 0 0 0 0 0 0 0 STS

LASSEN FY04 TOTAL

5/04/04 - 2nd Quarter FY04 2 of 4



HFQLG PILOT PROJECT FY2004 PROGRAM OF WORK
AS OF APRIL 2004

Sort by Forest by District
BOLD ITALIC DESIGNATES PROJECTS WITH NEPA DECISIONS

NEPA DATES WITH * ARE ESTIMATED

PROJECT_NAME DIST

PROP 
THIN 
DFPZ 
ACRES

PROP 
DFPZ 
BURN 
ONLY 
ACRES

TOTAL 
PROP 
DFPZ 
ACRES

PROP 
GS 
ACRES

PROP 
ITS 
ACRES

PROP 
SAWLOG 
VOLUME 
CCF

PROP 
BIOMASS 
VOLUME 
CCF

ESTIMATE
D THIN 
DFPZ 
ACRES

ESTIMATED 
DFPZ BURN 
ONLY 
ACRES

TOTAL 
ESTIMATED 
DFPZ 
ACRES

ESTI-
MATED  
GS 
ACRES

ESTIMATE
D  ITS 
ACRES

ESTIMATED  
SAWLOG 
VOLUME 
CCF

ESTIMATED 
BIOMASS 
VOLUME 
CCF

CONTR
ACT 
TYPE

PROJECT INFORMATION WITH NEPA DECISIONS SIGNED.  HOWEVER, CONTRACTS 
ARE NOT CURRENTLY ADVERTISED, AWARDED, OR ACCOMPLISHED (AAA).

NEPA 
DECISION 
DATE or 
estimated 
date*

PROPOSED INFORMATION ON PROJECTS PRIOR TO A NATIONAL ENVIRONMENTAL POLICY 
ACT (NEPA) DECISION

RED CLOVER 
DFPZ-NEW BRD 0 0 0 0 0 0 0 6/15/00 0 300 300 0 0 0 0 FA

ARARAT GS FRRD 0 0 0 205 500 10,500 0 8/12/2004* 0 0 0 0 0 0 0 TS

BRUSH CREEK 
DFPZ FRRD 0 0 0 0 0 0 0 9/30/03 414 1,033 1,447 0 0 743 2,045 STS
BRUSH CREEK 
UB04 DFPZ FRRD 0 0 0 0 0 0 0 8/7/97 0 418 418 0 0 0 0 FA

BUCKHORN GS FRRD 0 0 0 650 700 19,520 0 8/12/2004* 0 0 0 0 0 0 0 TS

GRANITE GS FRRD 0 0 0 390 600 12,980 0 8/12/2004* 0 0 0 0 0 0 0

GRIZZLY GS FRRD 0 0 0 320 700 12,000 0 8/12/2004* 0 0 0 0 0 0 0

SOUTH FORK  3 
DFPZ FRRD 0 0 0 0 0 0 0 8/1/02 287 381 668 0 0 1,026 1,000 STS

LUCKY S UB FY04 MHRD 0 0 0 0 0 0 0 8/22/96 0 150 150 0 0 0 0 FA

MEADOW VALLEY 
DFPZ/GS MHRD 0 0 0 0 0 0 0 4/16/04 5,700 0 5,700 670 0 42,000 25,500 TS

RIDGE UB04 DFPZ MHRD 0 0 0 0 0 0 0 8/21/97 0 100 100 0 0 0 0 FA

SPANISH UB04 MHRD 0 0 0 0 0 0 0 7/29/97 0 200 200 0 0 0 0

5,700 1,565 2,500 57,000 5,400 9,556 670 0 43,769 28,545

BIG CHUNKS DFPZ SVRD 18 0 18 0 0 0 0 5/20/2004* 0 0 0 0 0 0 0 FA

BOSQUE DFPZ SVRD 0 0 0 0 0 0 0 8/7/03 409 0 409 0 0 1,163 3,721 STS

CAMINO DFPZ SVRD 0 0 0 0 0 0 0 8/7/03 637 0 637 0 0 2,334 5,943 STS
CUTTHROAT 
PILING DFPZ SVRD 0 0 0 0 0 0 0 2/7/02 230 0 230 0 0 0 0

PLUMAS FY04 TOTAL
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LEMON DFPZ SVRD 50 0 50 0 0 0 0 5/20/2004* 0 0 0 0 0 0 0 FA

SIERRAVILLE 
UNDERBURN SVRD 0 0 0 0 0 0 0 7/11/01 0 575 575 0 0 0 0 SC

STEWART DFPZ SVRD 50 0 50 0 0 0 0 5/20/2004* 0 0 0 0 0 0 0 FA

TOPAZ DFPZ SVRD 500 0 500 0 0 0 0 5/20/2004* 0 0 0 0 0 0 0 SC

VACA DFPZ SVRD 0 0 0 0 0 0 0 8/7/03 316 0 316 0 0 916 2,493 STS

618 0 0 0 0 2,167 0 0 4,413 12,157

13,652 2,065 3,000 109,877 27,795 25,861 670 299 82,373 77,586

TOTAL 
PROP DFPZ 
ACRES

PROP 
GS 
ACRES

PROP ITS 
ACRES

PROP 
SAWLOG 
VOLUME 
CCF

PROP 
BIOMASS 
VOLUME 
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7,334 500 500 52,877 22,395
14,138 0 299 34,191 36,884
21,472 500 799 87,068 59,279

5,700 1,565 2,500 57,000 5,400
9,556 670 0 43,769 28,545

15,256 2,235 2,500 100,769 33,945

618 0 0 0 0
2,167 0 0 4,413 12,157
2,785 0 0 4,413 12,157

39,513 2,735 3,299 192,250 105,381

TAHOE TOTAL

TOTALS FOR FYO4 COMBINING THE PRE-DECISION ACRES WITH THOSE 
WITH NEPA DECISIONS

PILOT PROJECT TOTAL

HFQLG PILOT PROJECT FY04 PROGRAM OF WORK TOTAL

PLUMAS PROJECTS PRIOR TO A NEPA DECISION
PLUMAS PROJECTS WITH NEPA DECISION SIGNED, BUT NO CONTRACTS (I.E. NO AAA DATE)

TAHOE  PROJECTS PRIOR TO A NEPA DECISION
TAHOE  PROJECTS WITH NEPA DECISION SIGNED, BUT NO CONTRACTS (I.E. NO AAA DATE)

PLUMAS TOTAL

TAHOE FY04 TOTAL

LASSEN PROJECTS PRIOR TO A NEPA DECISION
LASSEN PROJECTS WITH NEPA DECISIONS SIGNED, BUT NO CONTRACTS (I.E. NO AAA DATE)

LASSEN TOTAL
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