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USDA Forest Service 

Stewardship Contracting Proposal

	Project Name:

	
	Little Wenatchee LSR Restoration

	
	
	

	Region:

	
	R6 – PNW

	
	
	

	Forest:

	
	Okanogan-Wenatchee National Forests

	
	
	

	Ranger District:
	
	Wenatchee River Ranger District


Primary Forest Service Contact

	Name:

	
	Brad Flatten

	
	
	

	Title:

	
	Stewardship Coordinator

	
	
	

	Address:

	
	215 Melody Lane, Wenatchee, WA  98801

	
	
	

	Phone:
	
	509-664-9265

	
	
	

	Email:
	
	lflatten@fs.fed.us


A.1 Project Summary/Objectives:
Provide a summary of your project.  Summary should include overall resource objectives as well as the need for stewardship authority.  Describe the current conditions of the project and the conditions being restored.  Identify the goods and services involved in project.

Commercial and noncommercial thinning in 70 acres of older plantations within the Little Wenatchee LSR to accelerate succession and improve wildlife habitat, reduce road density and hydrologically stabilize old road systems through decommissioning (implement habitat and road restoration recommendations from LSR Assessment, Watershed Assessment, Roads Analysis, and NWFP ROD:B4-B6, C11-C12). 

Stewardship authority will provide us with the ability to take a broader view of restoration needs in the area and address those needs in an integrated manner.  Although commercial harvest is non-scheduled in LSRs, we expect good public support if we can demonstrate that the harvest will contribute to the restoration of late-successional habitat and that the value of the goods will be used for other important restoration objectives.
This stewardship project is being implemented on a limited scale, but has the potential to lead to further similar projects in the upper Little Wenatchee River Watershed.  This may include a few thousand acres of plantations, and decommissioning approximately 40 miles of road.

A.2 Project Location:  Describe where the project is located relative to the nearest community.
The project area is located in the upper Little Wenatchee River Watershed, approximately 20 miles northwest of Leavenworth, and 10 miles west of Lake Wenatchee.    
A.3 Size of Project Area:

The project area will be approximately 250 acres for NEPA analysis, including approximately 70 acres of treatment, within the 64,783-acre Little Wenatchee Watershed and the 52,524-acre Little Wenatchee Late Successional Reserve analysis areas. 
A.4 Proposed Activities:  Describe the work activities or treatments proposed to be accomplished with your project. 

· Commercial and noncommercial thinning of overstocked plantations
· Road decommissioning
A.5 Proposed Contract Procedures:  

	Authorities and Procedures
	Mark if Proposed for Use

	Trading Goods for Services
	XX

	Designation by Description or Prescription   1/
	XX

	Retention of Receipts
	XX

	Use of Retained Receipts from Another Approved Stewardship Project
	XX

	Retention of KVor BD Funds from Receipts
	

	Best Value Contracting
	XX

	Multi-year Contracting
	

	Multiple Year Contracting
	

	Other than Full and Open Competition   2/
	

	Non-advertisement with product value exceeding $10,000
	

	Non-USDA Administration of Timber Sales
	

	Type of Contract(s) to be used
	

	    Integrated Resource Contract(s) - Service
	XX

	    Integrated Resource Contract (s)- Timber
	XX

	    Standard Service Contract(s)
	XX


1/ Will require use of Washington Office or regional special provisions.  Designation by Prescription is for noncommercial material or scaled sales only.

2/ Will require special Regional Forester approval - summarize the need this authority.

Was there consultation/coordination with AQM in development of the proposal? 

	No
	
	Yes
	
	
	

	
	
	XX
	
	
	Name


A.5.1  Timeline: (estimated)

	Activity
	Estimated Date Completed

(month/yr)

	NEPA 
	9/2007

	Layout
	Would likely be during the summer of 2008

	Contract
	Would likely be during the summer of 2008

	Advertise
	Would likely be during the summer of 2008

	Award
	Prior to September 30, 2008

	Contract Termination
	To Be Determined


A.6 Current Status:  Include a summary of the NEPA status, sale preparation, and of the collaboration accomplished to date and/or collaboration planned. List cooperating groups and/or communities, city, county, state and federal agencies, tribes, individuals, etc. 
The project proposal is being developed. Project scoping is scheduled to begin July 9, 2007. Collaborative group is being developed, but is expected to include Conservation Northwest, North-Central Washington Audubon Society, and American Forest Resource Council.  
B.1 Project Funding:  Please provide the source of PROPOSED funds anticipated for the project.  May change as project progresses.  For multiple fund codes, add rows as needed.  Make entries in the first table only if funds are to be added to the contract.   Adding retained receipts from another approved stewardship project goes into the second table. 
	Forest Service Appropriations
	
	

	    Fund Code(s):
	$
	

	Cooperator Contributions
	
	

	    In-cash 
	$
	

	    Donated Services

	$
	

	Other (specify)
	$
	


* at this point $12,000 of NFWF funding is available for project planning.  It is too early in process to estimate additional needs (prep or implementation) at this time.
B.1.1  Estimated Budget:  (add lines to the table as needed) 

	Activity  1/
	Goods (+)
	Services (-)

	Product Value (Net)
	$
	
	$
	

	Commercial thinning of overstocked plantations
	$
	30,000
	$
	

	
	$
	
	$
	

	Road decommissioning

	$
	
	$
	20,000

	Precommercial thinning
	
	
	
	5,000

	
	
	
	
	

	Addition of Retained Receipts  
	
	
	
	

	    Source Stewardship Project - 
	$
	
	$
	

	Totals
	$
	30,000
	$
	30,000


       1/  group activities by type of treatment type; fuel reduction, road closures, wildlife habitat

              improvement, pct to restore old growth characteristics, etc. 

Estimate the value of Goods by completing the following table; (add lines to the table as needed)
	Product Type (Sawlogs, and convertible and  nonconvertible products) 
	Quantity or Volume to be Removed

(CCF, Tons, lineal feet, cords, etc.)


	Value of material to be 

Removed

(from appraisal)



	
	
	

	Sawtimber
	Preliminary est. = 300 CCF
	Preliminary est. = $30,000

	
	
	

	
	
	

	
	
	

	Total
	Too early to estimate
	Too early to estimate


B.2 Collaboration:  Please describe the collaborative process associated with the project.  Scoping, hosting tours of the project area, or FS led group for the project, does not meet the  collaboration requirement for stewardship.

The collaborative process has not begun. There is interest from a variety of groups in the on-going management that is occurring in the area, including Conservation Northwest.
The District will plan on working in a collaborative manner with these groups during project planning and implementation.  The exact nature of the collaborative, i.e. structure, facilitation, and leadership, will depend on the level of interest and those involved.   The district understands that collaboration is different than NEPA scoping and will make efforts to make collaboration a meaningful part of this project.  
The Forest’s current collaboration on the approved Roaring Thin Stewardship Project (Cle Elum District) is dealing with similar issues and interested parties.  As a result, it may be that the need for a separate, full-scale collaborative effort on this project may be limited.  
B.3  Stewardship Roles and Responsibilities:  See the table for a list of roles and responsibilities related to stewardship projects.  Each project and/or contract is to complete the following table to identify persons with specific roles and responsibilities.  Send an electronic copy of this form to the Regional Stewardship Coordinator at time of submission of Stewardship Contracting Proposal to Regional Forester for approval as a stewardship project, with updated versions sent upon award of the contract, and prior to the start of operations.  Keep the completed form with the project/contract documentation.  Required entry of a named individual at time of submission of Stewardship Contracting Proposal to Regional Forester for approval as a stewardship project is indicated with and asterisk (*).   
	Role
	Responsibility
	Designated Person’s Name, Phone Number, e-mail address

	Forest Supervisor *
	Overall responsibility for stewardship projects on the forest.  Recommends projects to Regional Forester for approval. Recommends person by name to Regional Forester to be delegated authority as Contracting Officer for a stewardship contract.  See FSH 2409.19, 60.42b.  Requests from Regional Forester specific amounts of retained receipts to be transferred to another approved stewardship project.
	Jim Boynton
509-664-9323

jboynton@fs.fed.us

	District 

Ranger *
	Overall responsibility for stewardship projects on the district.  Primary lead in establishing and maintaining collaboration.  See FSH 2409.19, 60.42c.  Coordinates with AQM in defining local area for stewardship contract.  Determines amount of retained receipts to be used to pay for incidental expenses related to project level multi-party monitoring.  Recommends to Forest Supervisor amounts of retained receipts to be transferred to another approved stewardship project.
	Vaughan Marable
509-548-6977
vdmarable@fs.fed.us



	Forest Stewardship Coordinator *
	Provide overall guidance for stewardship process. Serve as liaison and information conduit between Forest and RO, and Timber and AQM on Forest. Arrange for necessary, internal training and information sessions.  Reviews stewardship proposals for compliance with handbook, manual, and 16 U.S.C 2104 note, prior to sending to RO for Regional Forester approval.
	Brad Flatten
509-664-9265
lflatten@fs.fed.us

	FS Collaborative Liasion
	Usually the District Ranger, but can be delegated to a person with authority to act and speak for the ranger.  Provides sideboards for the project to the Collaborative, and FS policy and direction related to proposed work activities.   
	TBD

	ID Team Leader
	Leads the completion of NEPA
	Don Youkey
509-548-6977

dyoukey@fs.fed.us

	Project Implementation 

Lead *
	Host information sessions for prospective Purchasers. Lead contact for project specific questions during contract formulation and solicitation. Provides thorough review of contract package to assure map is complete, proper provisions are being used and correctly completed,  technical specifications are clear and included, etc.  Lead for formulation of future contracts utilizing Retained Receipts.  Completes required monthly report to Albuquerque Service Center of volume and value, work completed and credits earned, and other required upward reporting.
	TBD

	FS Multi Party Monitoring Representative
	Represent the Forest Service with the Multi-party Monitoring Team (MPMT). Assists the MPMT with the preparation of the annual report.
	TBD

	Collaborative Group Representative on ID Team
	A person appointed by the group and approved by the District Ranger to represent their interests on the inter-disciplinary team for the approved stewardship project.  
	TBD

	Field Implementation Lead
	Oversee the field work associated with the Goods (product removal) and the Services (service work).
	TBD

	Project Specialists
	Lead resource contacts responsible for preparing required specifications for individual restoration work activities included in the contract. 
	TBD

	Contract Package Preparer
	Prepare all contract documents: Prospectus, Advertisement, Solicitation, FS-2400-13(T), and IRSC.  Can be a timber or procurement person, but both are to work together in the preparation of the final contract package to assure proper provisions (clauses) are included, and all required parts are complete and present.
	TBD

	Source Selection Authority (SSA)
	Per FAR’s, final authority to approve selection  of Best Value
	TBD

	Source Selection Evaluation Board

(SSEB) **
	Utilize the Source Selection Plan to evaluate offers and determine Best Value Offer to the Government.  AQM CO describes to the SSEB the process or procedures to be used in evaluating proposals.  A member of the collaborative is encouraged to participate in the evaluation of technical proposals, but cannot see the prices of work or product value submitted by Contractors.
	TBD

	SSEB Review
	Review SSEB recommendation prior to submittal to SSA
	TBD

	Contracting Officer
	Specifically name individual with delegated authority from the Regional Forester as a Contracting Officer (CO) on Integrated Resource Contracts. Prepares the Source Selection Plan for the Best Value determination. Provide instructions and advice to SSEB and SSA.
	TBD

	FSR
	Forest Service Representative for FS-2400-13(T).  Can be assigned to an IRSC to assist with product removal, and be assigned duties related to completing service work, as qualified.
	TBD

	SA
	Sale Administrator for FS-2400-13(T).  Can be assigned to an IRSC to assist with product removal, and be assigned duties related to completing service work, as qualified.
	TBD

	HI
	Harvest Inspector for FS-2400-13(T).  Can be assigned to an IRSC to assist with product removal, and be assigned duties related to completing service work, as qualified.
	TBD

	ER
	Engineering Rep for FS-2400-13(T).  Can be assigned to an IRSC to assist with required restorative road work.
	TBD

	Service Work COR
	Contracting Officer’s Representative (COR) for service work in Integrated Resource Contracts, and be assigned duties related to product removal, as qualified and needed.
	TBD

	Service Work Inspector
	Contract Inspector for service work in Integrated Resource Contracts, and be assigned duties related to product removal, as qualified and needed.    
	TBD


*   Required entry of a named individual at time of submission of the Stewardship Contracting Proposal form to Regional Forester for approval as a stewardship project.   

**The objective is to have the SSEB comprised of folks with technical expertise related to the restorative work activities, but without direct links to the formulation of the contract or interaction with prospective purchasers or sub-contractors.

B.4  Monitoring:  Please list proposed monitoring the Forest itself will undertake on this project, monitoring utilizing Collaborative Group members, or other approaches to complete project monitoring.   

Not known at this time.  Once the project develops further we may decide to take on specific monitoring objectives.
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