Diamond Lake Restoration Project: NEPA Timeline & Work Group Plan

	Time
	Activity
	Responsible Party
	IDT Due Dates

	Jan/Feb 03
	1.  Complete “PreNEPA” Public Involvement

(Presentations, Comment Summary, Response to Comments, Diana Wales Meeting)

2. Project Initiation Letter

(Identify Decision Maker, Select IDT, Need for Change Worksheet, Develop Purpose & Need & Proposed Action, Develop Workgroup Plan/Schedule
	S. Chambers

DL Work Group

J. Caplan, J. Ouimet DL Work Group 

Core IDT
	

	April 03
	Publish NOTICE OF INTENT in Federal Register

NEPA & Public Scoping Officially Begins

IDT Needs 9 Months to Produce a Draft EIS

(
	S. Chambers
	

	April/May 03
	1. Document Existing Condition 

2.   Data Gathering & Public Involvement
	IDT

DL Work Group
	May 20th 

Draft EC Reports

“Integration Meeting”



	May/June 03
	1. Document Internal/External Issues

2. Cultural, S&M, Wildlife, CWD Surveys, Field Work

3. Data Gathering & Public Involvement
	IDT 

District Support

DL Work Group
	May 27th
Issues Statements

“Issues Meeting”



	Time
	Activity
	Responsible Party
	IDT Due Dates

	June/July 03
	1. Develop & Document Alternatives 

2. Input to Alt Development & Issue Review

3. Accelerated Data Gathering & Reports
	IDT

DL Work Group

DL Work Group
	June/July
“Technical Expert Forum”

“Alt Development Meeting”

	End July 03
	Datagaps Must Be Filled To Proceed   (
	DL Work Group
	

	August/Sept/

October  03
	1. Alternatives Reviewed & Accepted 

                (September)

2. Document Effects Analysis

3. USFWS & NOAA Consultation  
	Jim Caplan /DL Work Group

IDT

S.Chambers
	October 24th
Specialists Reports Due (Effects Analysis)

	Nov 03
	Draft EIS Completed by IDT
	IDT
	

	Dec 03

Jan  04
	1. Peer Review of DEIS


	Independent Party

RO Staff

DL Work Group
	

	Feb 04
	Publish NOTICE OF AVAILABILITY in Fed Regs 

45 Day Public Comment Period Begins     (
	S.Chambers
	

	Feb/Mar 04
	Receive Public Comments
	
	

	Mar/April 04
	Document Response to Comments & ROD
	S.Chambers/IDT
	

	April 15, 04
	Publish RECORD OF DECISION in Fed Regs 

45 Day Appeal Period Begins     (
	S.Chambers
	

	May 31, 04
	End of Appeal Period. If No Appeal Wait 5 Business Days & Implement Project
	
	

	June-Sept 04
	Appeal Process (105 Days after ROD)
	
	

	Sept 04-???
	Litigation Process….
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