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1 FRE-Wellness EAP Services BG SER 1 JOB 10/1/2002 7/11/2002 2/1/2003 Noreen Monte
Awarded 53-04P5-3-00031 and 53-
04P5-3-00032

2 E-FRE Lakeview RD Restroom Accessibility DB CON 1 JOB 1/1/2003 3/15/2003 Yee UNFUNDED
3 E-WIN Electrical Corrections/Improvements D1 RD CON 1 JOB 11/15/2002 1/15/2003 Yee UNFUNDED

4 E-WIN Office Stairway Covering D1/D2 and Walkway RD CON 1 JOB 4/15/2003 7/1/2003 Yee CMFC
5 E-WIN Admin HVAC H&S Improvements RD CON 1 JOB 3/1/2003 6/15/2003 Yee UNFUNDED
6 E-FRE Bly Compound H&S Improvements RD CON 1 JOB 4/1/2003 6/15/2003 Yee UNFUNDED
7 E-FRE Rec H&S Improvements (Lofton/Quartz) RD CON 1 JOB 6/1/2003 8/1/2003 Yee UNFUNDED
8 E-FRE Adm H&S Sliverlake RD Drainfields BG CON 1 JOB 4/1/2003 11/1/2002 6/1/2003 Yee Partially Complete
9 SLRD Water Storage Tank Cleaning/Inspection BG CON 1 JOB 3/1/2003 5/15/2003 Yee CANCEL PER ENGR
10 E-FRE Water System Upgrades- ForestWide-Fre DB CON 1 JOB 5/15/2003 7/15/2003 Yee UNFUNDED
11 E-FRE Well Pond Liner Replacements BG CON 1 JOB 2/1/2003 5/1/2003 Panter UNFUNDED
12 E-WIN Vault Toilets Replacements/Removal BG CON 1 JOB 6/1/2003 3/1/2003 9/5/2003 Yee Completed in 2002
13 E-WIN Decommission Water Syst Spring Cr RD CON 1 JOB 3/15/2003 6/1/2003 Yee UNFUNDED
14 E-WIN Reroof Toilet Buildings at LOW CG's RD CON 1 JOB 4/1/2003 6/1/2003 Yee Cancel
15 E-WIN Chiloquin Water Tank Replacement RD CON 1 JOB 5/15/2003 7/15/2003 Yee CIP Project - CMC2
16 E-WIN Digit Pt CG- Accessibility Repairs RD CON 1 JOB ? ? Yee CMFC - UNFUNDED
17 E-WIN Road 44 and 4465 Road Repairs RD CON 1 JOB 4/15/2003 6/15/2003 J. Hahn CMRD
18 E-WIN 7-Mile TH Relocation RD CON 1 JOB 5/1/2003 8/15/2003 Buehler CMII

19 E-WIN Wood River Trails DB CON 1 JOB 10/1/2002 11/20/2002 6/15/2003 Reyes
CMII R6-20-03-03DB Closes 
4/22/2003

20 E-WIN Digit Point Campground Improvements RD CON 1 JOB 7/1/2003 8/1/2003 Buehler UNFUNDED
21 E-WIN Sunset Comfort Station Reroofing RD CON 1 JOB 6/1/2003 9/15/2003 Yee Possible Concessionaire
22 E-WIN Pelican Barn Painting/Roof Repair RD CON 1 JOB 5/1/2003 6/1/2003 Yee CMFC
23 E-WIN 4552 Rd Relocation RD CON 1 JOB 3/1/2003 5/15/2003 Staff CMRD - UNFUNDED

24 E-WIN
Mt Mcloughlin Toilet Replace Purchase 
ROMTEC RD CON 1 JOB 6/1/2003 4/15/2003 9/15/2003 Yee/Hahn

CMII R6-20-03-13RD open date 
5/20/2003

25 E-WIN Kirk Bridge Deck Repair RD CON 1 JOB 10/1/2002 2/18/2003 6/1/2003 Janet Hahn
CMRDAwarded 4/2003 50-04U3-3-
009RD

26 E-WIN
 Rd 4670 and 4483 Reconstruction-Torrent 
Spring Meadow RD CON 1 JOB 10/1/2002 10/4/2002 5/15/2003 Janet Hahn - RAC

RAC 44,4465 - R6-20-03-01RD 
open date 5/5/2003 

27 E-WIN Sevenmile Guard Station Remodel BG CON 1 JOB UNFUNDED

28 E-WIN Sevenmile Guard Station Roof Replacement DB CON 1 JOB 5/20/2003 11/12/2002 11/26/2002 Yee
CMFC 50-04U3-0007RD Diversified 
Contractors completed

29 E-WIN ANNIE Creek Snow Shelter Porch RD CON 1 JOB 6/15/2003 9/15/2003 Yee FUNDED
30 E-WIN Holding Tank 4-Mile GC Host DB CON 1 JOB 5/1/2003 7/1/2003 Hahn CMFC - concessionaire

31 E-WIN Full Hook-ups Rainbow Bay Host RD CON 1 JOB 4/1/2003 6/1/2003 Hahn CMFC - concessionaire
32 E-WIN Road Maintenance Contract RD SER 1 JOB 9/1/2002 10/1/2002 Sue Morris/Mike Wells  Roadworkers-CMRD
33 E-WIN Brush Cutting Contract-Win RD SER 1 JOB 9/1/2002 10/1/2002 Sue Morris/Mike Wells  Seekel-CMRD

34 E-WIN Sign Maintenance Contract RD SER 1 JOB 12/1/2002 3/19/2003 6/1/2003 Walter
CMRD pkg R6-20-03-10RD close 
date 5/16/2003

35 E-WIN Asphalt Maintenance BG CON 1 JOB 4/30/2003 on hold 7/15/2003 Sue Morris/Mike Wells CANCEL PER ENGR
36 E-WIN Line Striping DV SER 1 JOB 4/30/2003 7/15/2003 Sue Morris CMRD
37 E-WIN Road Maintenance Supplies DV SUP 1 JOB Various On-going Sue Morris CMRD
38 E-WIN Sign Purchases DV SUP 1 JOB Various On-going Dave Walter CMRD

39 E-WIN Crushed Rock Purchase DV SUP 1 JOB Summer/Fall 2003 Summer/Fall 2003 Mike Wells CANCEL PER ENGR
40 E-WIN Bridge Deck and Approaches Paving RD CON 1 JOB 4/1/2003 6/1/2003 Hahn RAC - UNFUNDED
41 E-WIN Sycan Bridge Approaches RD CON 1 JOB 7/1/2003 9./01/03 Buehler RAC - Cancelled

42 E-WIN
Bullfrog Springs Road 6210/9732 
Reconstruction RD CON 1 JOB 6/1/2003 9/15/2003 Reyes RAC

43 E-WIN Hazard Tree Removal DB SER 1 JOB 7/15/2003 9/25/2003 Wells RAC - UNFUNDED
44 E-WIN Road 4541 RD CON 1 JOB 5/1/2003 7/15/2003 Reyes RAC
45 E-WIN Roadside Brushing RD SER 1 JOB 1/15/2003 4/15/2003 Wells UNFUNDED
46 E-FRE Brush Cutting Contract-Fre RD SER 1 JOB 2/1/2003 5/1/2003 Phil Harkins RAC - UNFUNDED

47 E-FRE Dog Lake Campground Road Improvements BG CON 1 JOB 5/15/2003 7/15/2003 Phil Harkins RAC - UNFUNDED
48 E-FRE Bauers Cr Culvert Improvements DB CON 1 JOB 4/1/2004 7/1/2004 Panter RAC
49 E-FRE Bly Comp. Drainage/BLY DB CON 1 JOB 7/1/2003 9/2/2003 Yee UNFUNDED
50 E-FRE Paisley Com.  Water BG CON 1 JOB 10/1/2002 6/1/2003 Doug Thomas CMII
51 E-FRE Deer Creek Arch DB CON 1 JOB 10/15/2002 FY2003 Jerry Panter Unfunded
52 E-FRE  ARCH Design (4 Sites) DB A&E 1 JOB 10/15/2002 7/1/2003 Jerry Panter UNFUNDED
53 E-FRE DOGCREEK  Arch DB CON 1 JOB 5/15/2003 FY2003 Jerry Panter RAC
54 E-FRE Coffeepot Creek Arch DB CON 1 JOB 5/15/2003 FY2003 Jerry Panter RAC
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55 E-FRE Ben Young CMP Removal DB CON 1 JOB 5/15/2003 FY2003 Jerry Panter RAC
56 E-FRE Brownsworth Arch DB CON 1 JOB  Unfunded

57 FRE-SO Purchase Cold Mix SH SUP
Entire 
Forest JOB 4/1/2003 3/25/2003 7/7/2003 Roland Glade CWFS/CMRD

58 FRE-SO Road Oil Purchase and Distribution BG SUP
Silver Lake 

RD JOB 4/1/2003 3/25/2003 8/11/2003 Roland Glade CWFS/CMRD-Submitted

59 FRE/SLRD Purchase Asphalt Crackfiller Material SH SUP

Bly, 
Lakeview, 
Paisley, SL 

RD JOB 4/1/2003 3/25/2003 7/8/2003 Roland Glade CWFS/CMRD

60 FRE/SLRD End dump Rental w/operator SH SER
Silver Lake 

RD JOB 4/1/2003 8/11/2003 Roland Glade CWFS
61 FRE-WIN Fleet Retrofit Bellydump SH SER 1 JOB 11/5/2002 1/5/2003 Shonni Hanks/Roland Glade on hold  10/01/02

62 FRE-WIN Fleet Model 75 Engines DB SUP 2 EA 4/1/2003 on hold 6/1/2003 Shonni Hanks/Bob Davis

63 FRE-WIN Fleet Model 80 Fire Engines (Replace 1065 & 1848) DB SUP 2 EA 4/1/2003 on hold 6/1/2003 Shonni Hanks/Bob Davis

64 FRE-WIN Fleet Purchase Lowboy BG SUP 1 EA 4/1/2003 6/1/2003 Shonni Hanks/Roland Glade Canceled due to A76

65 FRE-WIN Fleet
Purchase Triple Axle Tilt-Bed Trailer (Replace 
7353) BG SUP 1 EA 4/1/2003 6/1/2003 Shonni Hanks Canceled due to A76

66 FRE-WIN Fleet
Purchase D-5 Size Dozers (Replace 1897 and 
2578) BG SUP 2 EA 4/1/2003 6/1/2003 Shonni Hanks/Bob Davis Canceled due to A76

67 FRE-WIN Fleet
Purchase 3500 Gal Water Tender (Replace 
1870) DB SUP 1 EA 4/1/2003 on hold 6/1/2003 Shonni Hanks/Matt Webb

68 FRE-WIN Fleet LIFC Compound Janitorial SH SUP 1 EA  10/1/2003 Shonni Hanks Renewal

69
FRE-WIN-
LANDS

Thornton Survey Challenge Cost Share 
Agreement BG SER MI 9/15/2002 11/15/2002 Mike Harbin First  Quarter 2003

70
FRE-WIN-
LANDS

Crown Pacific Survey Challenge Cost Share 
Agreement BG SER MI 9/15/2002 11/15/2002 Mike Harbin Third Quarter 2003

71
FRE-WIN-
LANDS Survey Challenge Cost Share Agreement BG SER MI 9/15/2002 11/15/2002 Janne` Joy Willl only be two shown above

72
FRE-WIN-
LANDS

Survey Challenge Cost Share Agreement, 
Survey Monuments, Signs and Posts BG SER MI 9/15/2002 11/15/2002 Janne` Joy Willl only be two shown above

73 FRE-BLY Noxious Weed Survey CH
Agreem
ent 2400 AC 5/1/2003 6/15/2003 Sarah Malaby

74 WIN-Forestwide Klamath County Public Works CH
Agreem
ent 240 AC 3/15/2003 5/15/2003 Sarah Malaby

75 WIN-Forestwide Agreement w/OR Dept of Agriculture CH
Agreem
ent 60 AC 3/15/2003 5/15/2003 Sarah Malaby

76 CHE/CHIL Astragalus Peckii Challenge Cost Share Study CH
Agreem
ent 1 REPORT 1/15/2003 4/1/2003 Sarah Malaby OR DEPT OF AGRICULTURE

77 WIN-SO Chemult Chemult Administrative Site Sign DV SER 1 JOB 3/1/2003 6/1/2003 Walter CMFC

78 CHEMULT Chemult Thinning, Sectioning and Lopping RD SER 1605 AC Harry Ketrenos/Ted Parker
5 year - 2006 - 50-04U3-2-00003RD 
Quicksilver

79 CHEMULT Chemult Snowplowing CH
Agreem
ent 40 MI 11/15/2002 11/15/2002 1/1/2003 Connie Mort Walt Harring SnoPark

80 CHEMULT First State Meadow 2 RD SER 500 AC 1/15/2003 6/1/2003 Harry Ketrenos On Hold 4/25/2003
81 CHEMULT Chemult Fence Construction RD CON 4 MI 4/1/2003 6/15/2003 Harry Ketrenos
82 CHEMULT Chemult Wildlife Guzzler Installation RD SER 3 EA 4/15/2003 6/30/2003 Jill Oertley

83 CHEMULT Trail Maintenance CH
Agreem
ent 2 MI 4/1/2003 6/30/2003 Faith Brown NYC - Agreement

84 CHILOQUIN Tree Thinning and Slash Treatment RD SER 1000 AC 5/1/2003 Pepper Merino
Renewal -52-04U3-1-00009RD will 
not be renewed

85 CHILOQUIN Tree Planting RD SER AC 5/1/2003 Pepper Merino
53-04U3-0-00014DB will not be 
renewed

86 CHILOQUIN
Winema NF Equipment Rental w/Oper (Items 
1, 2 & 3) RD SER 1600 AC 5/1/2003 Dugan Moore 53-04U3-1-012RD Renewal 2003

87 WIN-So Zone
Mechanical Thinning, Slash Treatment & Brush 
Release RD SER 800 AC 1/15/2003 5/1/2003 Pepper Merino

88 WIN-So Zone
Mechanical Thinning, Slash Treatment & Brush 
Release RD SER 200 AC 5/1/2003 Dugan Moore

Quicksilver - Renewal - 52-04U3-9-
00014DB 2003

89 WIN-So Zone Chiloquin Thinning, Sectioning, Lopping RD SER 3800 AC 5/1/2003 Doug Barnett
Coria 52-04U3-1-00019RD 5 yr - 
12/2005

90 CHILOQUIN Winema NF Equipment Rental w/Oper RD SER AC Not Renewed Tom Gorman
M&H Nations - 53-04U3-1-00013RD 
Not Renewed

91 CHE/CHIL
Excavator Win NF Equipment Rental w/oper 
(Item 4) RD SER AC Harry Ketrenos/Tom Gorman

Renewal - 53-04U3-1-014RD - 
Kornish

92 CHILOQUIN Calimus Lookout Services DB SER 140 DA Renewed Scott MacDonald Renewal 0051
93 KLAMATH Aspen Prescribed Fire Project RD SER 665/33,000 AC/FT 10/1/2002 Steve Bacigalupo 2 year - 9/2003
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94 KLAMATH D3 Janitorial Service (Kingsley) BG SER 12 MO 11/1/2002 11/21/2002 1/1/2003 Sue Morris/Bill Hofstrand
Awarded 53-04P5-3-00031 and 53-
04P5-3-00032

95 WIN-FIRE
Mop-up, Line Construction/Prescribed Burn 
Assistance RD SER 1000 AC 10/1/2002 Cam Richey 2 year - 9/2003

96 WIN-FIRE
Hazardous Fuels Reduction/Bayhouse Natural 
Fuels RD SER 500 AC 10/2/2002 10/30/2002 Cam Richey ?

97 FRE-So Zone
Precommercial Thinning/Slash 
Treatment/Pretreatment/Juniper Removal RD SER 250-5000 AC Kandy Hill

51-04P5-1-RD513 3 B's Forestry  5 
year 

98 FRE-So Zone Marking Paint Purchase SH SUP 1 JOB 2/1/2003 3/1/2003 Jody Perozzi

99 BLY
Catering for the Lakeview Interagency Fire 
School SH SER 1 JOB 4/15/2003 3/13/2003 6/16/2003 Mike Haddock

100 BLY
Roadside Brushing and Slash Chipping/Lake 
Co CH

Agreem
ent 30 MI 3/1/2003 FY02 DONE 5/1/2003 Leda Hunter REACH-Detailed Project Description 

101 BLY
Roadside Brushing and Slash 
Chipping/Klamath Co. CH

Agreem
ent 70 MI 3/1/2003 FY02 DONE 5/1/2003 Leda Hunter REACH-Detailed Project Description 

102 BLY Dairy Creek Culvert Replacement DB CON 1 EA 4/15/2003 6/15/2003 Jerry Panter RAC

103 BLY Deming Creet Enhancement (Fence) CH
Agreem
ent 1 MI 6/1/2003 Jill Ralston UNFUNDED

104 BLY Horse Canyon Creek Road Decommissioning BG CON 16 MI 4/1/2003 3/6/2003 6/1/2003 Jill Ralston
USFWS Funding combining w/148 
ISSUED

105 BLY Copy Machine SH SUP 1 EA 2/2/2003 10/1/2002 Rena Melsness P.O. 40-04P5-3-0021 COMPLETED
106 FRE-No Zone BGR, Big Game Repellant Application DB SER 1 JOB 2/1/2003 8/1/2003 Kari O'Leary 

107 FRE-No Zone Precommercial Thinning and Fuels Reduction DB SER 200 AC 5/16/2003 7/1/2003 Kari O'Leary 
Dependent on NEPA possible 8(a) 
waiting for relase of units 4/25/03

108 FRE-No Zone Purchase 4 wheeler SH SUP 2 EA 3/15/2003 5/1/2003 Kari O'Leary LACK OF FUNDS
109 FRE-No Zone Juniper Removal DB SER 1500 AC 4/1/2003 6/15/2003 Kari O'Leary 
110 Lakeview RD Janitorial Contract SH SER 1 JOB 10/1/2002 Jonnie Manibusan Renewal 53-04P5-2-0053
111 SLRD Purchase 4 wheeler SH SUP 2 EA 3/1/2003 4/15/2003 Bill Johns/Jolene Albertson Delete This ITEM
112 SLRD Trailer for Snow Machines SH SUP 1 EA 3/1/2003 4/15/2003 Jolene Albertson/Bill Johns
113 SLRD Snow Machines SH SUP 2 EA 3/1/2003 4/15/2003 Jolene Albertson/Bill Johns
114 SLRD Tube Removal/Main Ridge Salvage DB SER 1000 AC 3/1/2003 4/15/2003 Bill Johns 53-04P5-2-0060 Quicksilver

115 SLRD
North Zone Thinning Slashing and Fire Line 
Silver Lake District DB SER 180 AC 5/1/2003 7/1/2003 Bill Johns/Jolene Albertson

Quicksilver & Agony Gulch 53-
04P5-2-00631 and 632 IDIQ

116 SLRD Tool Box Site Preparation DB SER 3000 AC 4/15/2003 7/1/2003 Bill Johns/Jolene Albertson drop per Bill

117 SLRD LGP Mechanical Thinning 300 Brattain Ridge RD SER 80 AC 6/13/2003 Bill Johns/Jolene Albertson
118 SLRD Lodgepole Thinning Location TSI RD SER 400 AC 6/1/2003 Bill Johns Contract #1-502RD IDIQ Santos

119 KL COUNTY
Klamath County/Barnes Valley and Long 
Branch sub watersheds BG SER 35 MI 7/1/2003 10/1/2003 Jim Leal

120 FRE-WIN Fleet Contract to sell FS WCF Vehicles BG SER 25 EA 9/15/2002 11/15/2002 Shonni Hanks State of Oregon

121 Lake Co Lofton Lake Trails BG
Agreem
ent 8 MI 7/1/2003 10/1/2003 Steve Cornell

Northwest Youth Corps - Agreement 
NOT FUNDED

122 Lake Co Fishhole Guard Station Horse Trail BG
Agreem
ent 7 MI 7/1/2003 10/1/2003 Steve Cornell

Northwest Youth Corps - Agreement 
NOT FUNDED

123 FRE-WIN SILV Willow Survey and Identification DB SER 450 Plants 3/15/2003 5/15/2003 Donna Stubbs LACK OF FUNDS

124 FRE-WIN SILV Tree Climbing and Cone Collection DB SER
Trees/P

lants 5/15/2003 8/20/2003 Donna Stubbs LACK OF FUNDS
125 FRE Evaluation Plantation Measurements DB SER 40000 Trees 5/15/2003 8/25/2003 Donna Stubbs
126 FRE-WIN NR Thin and Chip Sugar Pine Seed Orchard BG SER 1 JOB 5/1/2003 7/1/2003 Hicks/Stubbs
127 BLY Buckmaster Instream Restoration BG SER 3 MI 5/1/2003 3/31/2003 7/1/2003 Jim Leal In progress
128 FRE-WIN NR Install Shaded Fuel Break BG SER 1 EA 5/1/2003 7/1/2003 Hicks/Stubbs
129 FRE-WIN NR Thin Lost Creek Seed Orchard BG SER 1 JOB 5/2/2003 7/1/2003 Hicks/Stubbs
130 FRE-WIN NR Elk Mass Selection Plantation BG SER 1 JOB 5/1/2003 7/1/2003 Hicks/Stubbs
131 FRE-WIN NR Gopher Trapping BG SER 1 JOB 5/1/2003 7/1/2003 Hicks/Stubbs

132 CHILOQUIN R and R Tucker Sno-Cat Tracks (4) and Yearly DV SUP 5 EA 10/16/2002 11/15/2002 11/21/2002 Ken Dodge
133 CHILOQUIN Tree Thinning and Slash Treatment RD SER 800 AC 2/15/2003 1/10/2003 5/1/2003 Pepper Merino AWARDED
134 KLAMATH Grounds Maintenance D3 DV SER 1 JOB 3/1/2003 5/1/2003 Walter In progress
135 SLRD Baker's Globemallow Reintroduction BG SER 1 REPORT Jeanette Wilson 02CS11006020033
136 SLRD Noxious Weed Suppression DB SER 1 AC 5/1/2003 Erin McConnell 5304P520062 ARC
137 SLRD Mimulus Tricolor Genetic Evaluation BG SER 1 REPORT Jeanette Wilson 02CS11006020032
138 BLY Coleman Rim Boundary Fence BG CON 2 MI 1/10/2003 1/10/2003 6/15/2003 Lori Crumley Awarded
139 CHILOQUIN Purchase ATV DV SUP 1 EA 10/1/2002 10/30/2002 Robert Holster
140 FRE Griz-Skunk-Logan Cadastral DB SER 12 MI 4/1/2003 6/1/2003 Mike Harbin ACCOMPLISHED IN HOUSE
141 FRE Winter Cadastral BG SER 5 MI 3/1/2003 5/1/2003 Mike Harbin In progress
142 FRE Sherlock Cadastral BG SER 17 MI 3/1/2003 5/1/2003 Mike Harbin In progress

4/30/2003 3 of 5



SUBUNIT PROJECT NAME CO TYPE QUANTITY UOM 
DATE PR DUE 

AQM
ACTUAL 

RECEIPT AQM BEG WORK TECHNICAL CONTACT REMARKS

ADVANCED ACQUISITION PLAN - FY 2003 - WINEMA/FREMONT NATIONAL FORESTS

143 FRE Lewis Cadastral No. 1 BG SER 15 MI 3/1/2003 5/15/2003 Mike Harbin In progress
144 FRE Silver Cadastral No. 2 BG SER 15 MI 3/1/2003 5/15/2003 Mike Harbin In progress
145 FRE Silver Cadastral No. 3 BG SER 15 MI 3/1/2003 5/15/2003 Mike Harbin Partially Awarded
146 CHILOQUIN Technical Fire Management DV TRN 1 COURSE 10/14/2002 4/30/2004 Wm Scott MacDonald
147 FREMONT Fremont Trail Maintenance BG SER 272 MI 4/15/2003 6/15/2003 Larry Hills NOT FUNDED

148 PAISLEY School Creek Riparian Road Decommission BG CON 1 JOB 1/1/2003 37686 3/1/2003 Michele L. Reba
RAC Combining w/104 
ISSUED

149 PAISLEY/SLRD 2 Snowmobiles w/2 Place Tilt Trailer SH SUP 2 EA 11/11/2002 11/11/2002 Frank Puddy PO 43-04P5-3-0019

150 Pais/SLRD/Win
Sycan-Winter, Foster Butte-winter, Bennet Flat-
Currier Camp and Foster Butte-Guyer BG CON 1 JOB 3/10/2003

2/26/2003 
PARTIALLY 
AWARDED 5/15/2003 Martina Keil/Mike Nevill

Sycan-Winter, Foster Butte-
Winter issue (3/17) Bennet Flat-
Currier Camp/Foster Butte-
Guyer (3/4)

151
Vehicle #2802 & #2804 Conversion of Leaf 
Spring Suspension to air ride on rear of veh DV SUP 2 EA 2/1/2003 4/1/2003 Bob Davis

152 LOW Hazard Trees RD SER 43  EA 12/1/2202 1/13/2003 3/15/2003 Bob Anderson R6-20-03-07RD AWARDED

153
Rocky Point/Westside EA Fuels Specialist 
Input DV SER 1 EA 12/5/2002 1/13/2003 1/13/2003 Joy Augustine Done on P.O.

154 Culturing Precommercial Thinning & Slash RD SER Kandy Hill
52-04P5-2-RD504 NCQ  carry 
over

155 FRE-So Zone
Precommercial Thinning/Slash 
Treatment/Pretreatment/Juniper Removal DB SER 250-5000 AC 2/10/2003 2/21/2003 61/2003 Kandy Hill

R6-20-03-09DB - 5 year - IDIQ 
WILL BE 8a Have Approval

156 CHEMULT Resident Roof Repair RD CON 1 JOB 12/23/2002 DONE Waiyen Yee 50-04U3-3-007RD Stayner
157 WIN Native Plant Growing RD SER IDIQ 2003 Mark Nigh 53-04U3-3-005RD 5 yr IFA

158 SLRD 2001 Thinning Natural Stands, SLRD (Item 2) RD SER AC 7/1/2003 Jolene Albertson/Bill Johns
52-04P5-1-RD503 IDIQ 5 YR 
Quicksilver

159 SLRD SLRD Slash Treatment, SLRD RD SER AC Bill Johns
52-04P5-1-RD507 IDIQ 5 YR Lytle 
Simms

160 SLRD
LGP Machine Thinning & LGP Machine Slash 
Treatment RD SER AC Bill Johns

52-04P5-2-RD505 IDIQ FY2 -  5 YR 
Clear Pacific

161 FRE/WIN Forest Clean-up DB SER MI 2/15/03 6/15/03 Mike Wells RAC

162 KLAMATH
Residential Historic Structure Evaluations @ 
LOW BG SER 1 JOB 3/15/03 John Kaiser Heritage/Rec dollars

163 CHILOQUIN Yamsi Historic Structure Evaluation BG SER 1 JOB 3/15/03 John Kaiser ?
164 Historic Interpretive Sign BG SER 1 JOB 1/30/03 John Kaiser ?
165 PAISLEY Paisley Instream Equipment Rental BG SER 1 JOB 2/1/03 4/8/2003 Michelle Reba RAC In progress

166 ELM-WIN Rd 6215 Relocation DB CON 1 JOB Reyes
RAC - 50-04P5-3-0001 AWARDED 
10/2002

167 E-FRE Barnes/Long Road Rehab BG CON 1 JOB 5/1/03 7/1/03 RAC

168 E-FRE
Bly RD Office Stairway and Cover 
Reconstruction BG CON 1 JOB 4/15/03 6/30/03 Yee CMFC

169 E-FRE
Lakeview Office-Pressure Relief Valve 
Installation BG CON 1 JOB 4/30/03 7/15/03 Thomas COMPLETED 2002

170 E-FRE
Paisley Warehouse/Mtg Room Roof 
Reconstruction BG CON 1 JOB 5/15/03 8/1/03 Yee

171 E-FRE Paisley Office HVAC Retrofit DB CON 1 JOB 6/1/03 8/15/03 Yee CMFC
172 E-FRE Fremont Point Lookout - Tower Removal DB CON l JOB 5/1/03 7/15/03 Yee CMFC/FIRE REHAB
173 E-FRE Silverlake - 6 Foot Floor Reinforcement RD CON 1 JOB 6/1/03 8/15/03 Yee CMFC

174 E-FRE
Lookout Rock Lookout Repair and Toilet 
Installation DB CON 1 JOB 7/1/03 9/10/03 Yee CMFC

175 E-WIN
Forest Entry Sign Replacement @ Hagelstein - 
Chemult Admin.  Sign RD CON 1 JOB 6/1/03 8/1/03 Wells CMRD

176 E-WIN Road 9718 Chip Seal RD CON 1 JOB 7/1/03 9/1/03 Buehler CWFS
177 E-WIN Digit Point Toilet Reroofing RD CON 1 JOB 6/1/03 Yee REC FEE DEMO
178 E-FRE Joker/Jakabe/Decomm DB CON 1 JOB 6/1/03 8/1/03 RAC
179 E-FRE Vault Toilets Removals SH SER 1 JOB 7/1/03 9/1/03 Doug Thomas CMFC/CMTL
180 E-WIN D2 Leo Office Partition/Electric RD CON 1 JOB 6/1/03 8/15/03 Yee CMFC
181 E-FRE Trails Mtc. Contract BG SER 1 JOB 5/1/03 7/1/03 Hills CANCELLED PER ENGR
182 E-WIN Great Meadow SnoPark RD CON 1 JOB 5/1/03 7/1/03 Reyes FHWA Enhancement Project
183 E-FRE Chewaucan Culverts DB CON 1 JOB 6/1/03 8/1/03 Hahn CANCELLED FOR FY03

184 E=WIN
Septic Systems - Chemult and Silverlake 
Ranger District CON 3 EA YEE COMPLETED

185 E-FRE FNRT-CRANE #160/161 CH
Agreem
ent 1 JOB 3/15/03 6/1/03 Larry Hills NYC Agreement

186 CHILOQUIN
Vegetation Management So. Zone, Winema 
NF RD SER 1 JOB 1/17/03 1/15/03 5/15.2003 Pepper Merino R6-20-03-05RD 3 awards

187 KLAMATH NEPA Analysis for C-3LOW CH
Agreem
ent 1 JOB 2/1/03 Kari Moser

4/30/2003 4 of 5



SUBUNIT PROJECT NAME CO TYPE QUANTITY UOM 
DATE PR DUE 

AQM
ACTUAL 

RECEIPT AQM BEG WORK TECHNICAL CONTACT REMARKS

ADVANCED ACQUISITION PLAN - FY 2003 - WINEMA/FREMONT NATIONAL FORESTS

188 KLAMATH NEPA Analysis for E-6 LOW CH
Agreem
ent 1 JOB 2/1/03 Kari Moser

189 KLAMATH
Collection of Annual and Day NW Forest 
Passes CH

Agreem
ent 1 JOB 2/1/03 Dwight Johnson

190 CHILOQUIN Kirk Road Bridge Paving RD CON 1 JOB 2/18/03 2/19/03 6/1/03 Janet Hahn R6-20-03-08RD  AWARDED 4/2003

191 KLAMATH Red Root Yampa Habitat Restoration, Odessa CH
Agreem
ent 1 AC 6/1/03 8/1/03 Sarah Malaby

192 FRE Slip-on Unit for Government provided vehicle BG SUP 1 JOB 2/1/03 2/1/03 2/19/03
PO 43-04P5-3-0018 Cascade Fire 
Eq

193 FRE-FLEET Painting of Seven Utility Boxes SH SER 1 JOB 1/14/03 Shonni Hanks 43-04P5-3-0020

194 KLAMATH Northern Spotted Owl Study CH
Agreem
ent 1 EA 12/1/02 Brent Frazier

195 Lakeview RD Silp on Unit Gov't Provided Vehicle BG SER 1 EA 1/3/03 2/4/03 2/4/03 Warburton Awarded

196 KLAMATH
Agreement to mitigate adverse impact of 
building replacement CH

Agreem
ent 1 EA 2/28/03 2/28/03 Kari Moser Recreation Creek, Block C Lot 5

197 Winema
Equipment Rental w/operator,Rubber Tire 
Skidder and Self-loading Logging Truck DV SER 120 HRS 4/15/03 9/1/03 Mike McNamara

198 Winema KFATB Man-Gate Alterations  SER 1 JOB 4/20/03  Yee KATB Sole Source
199 Winema KFATB Hydroseeding Project DB SER 1 JOB 4/15/03 4/14/03 6/11/03 Yee Kingsley Air Tanker Base

200 Winema Lake of the Woods Core Samples CH
Agreem
ent 1 JOB 6/1/03 6/1/03 McNamara

201 Chiloquin RD
Yamsi Allotment Cattleguards, labor & Eq to 
remove relocate 2 cattleguards DV SUP 2 EA 5/1/03 7/1/03 M Neville

202 Chiloquin RD
Yamsi Allotment Cattleguards, labor & Eq to 
construct fence RD CON 1 MI 5/1/03 7/1/03 M Neville

203
Klamath or 
ChiloquinRD Stream Restoration Large wood RD SER 100 logs 5/1/03 6/1/03 McNamara

204 Paisley Lee Thomas Crossing Buck and Pole Fence BG CON 4/14/03 6/16/03 Michele L. Reba

205 Paisley Lee Thomas Crossing Buck and Pole Fence BG CON 4/4/03 6/16/03 Michele L. Reba
206 Fre/So Zone Purchase 4 wheeler SH SUP 1 EA 3/11/03 4/25/03 3/12/03 Jim Leal IN PROGRESS
207 Chiloquin Hog Creek Cadastral BG SER 1 JOB 4/3/03 4/8/03 5/1/03 Mike Harbin IN PROGRESS

208 Klamath Trail Reconstruction CH
Agreem
ent 3 MI 4/1/03 In Place 5/5/03 Dwight Johnson NYC Agreement

209 No Zone Fre N Zone Fire Line Consturction Maintenance DB SER 821 AC In Place Phil Shuelmerdine
Agony Gulch 53-04P5-2-00531 5 
yr

210 Winema KFATB - Memorial Walk and Ramp RD CON 1 JOB 5/15/03 7/1/03 Yee KATB Sole Source
211 E-WIN SLRD Septic System @1306 Bunkhouse RD CON 1 JOB 6/30/03 Yee
212 E-WIN Chiloquin Accessibity Mod RD CON 1 JOB 7/1/03 8/30/03 Yee CMFC
213 E-FRE Lakeview Helibase water System Mod BG CON 1 JOB 7/1/03 8/30/03 Panter Rich will Verify
214 E-WIN SevenMile Trail Construction RD CON 1 JOB 6/1/03 9/1/03 Buehler CMII
215 E-FRE Silverlake Tree Cooler Remodel BG CON 1 JOB 7/1/03 8/15/03 Thomas CMFC

RD = Rowena DeMartin, DB = Donna Barks, BG = Bob Gibbs, CH = Carole Howard, SH = Sonya Hickman, DV = Deanna Vest
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