Fuels Reduction 03—HM Project

Projected Timeline  - 1/28/03

Summer 01
- draft Proposed Action and Project Initiation letter

- data collection and field reviews.

September 01  
- Final Proposed action (PA)

- PA to District Ranger for review

September 01
- Heritage Resource Report completed 

09/28/01    

- Scoping letter mailed

- Public Scoping starts September 28, 2001

11/02/01 

- end public scoping (34 days)

November, 01
- BA/BE completed

November, 02
- Content Analysis and Alternative Development

2/06/03

- HM-NEPA coordinator site visit-Lauri Hogeboom

2/17/03

- fuels cadre site visit—planned

2/25/03
- cadre contact Jeff Hammes, and Records person 

- Robin Dale, site visit FONSI Driven EA assistance.  

03/21/03    

- Start 30-day notice and comment period

04/21/03
   
- Comment Period Ends 

05/02/03
  
- Sign DN

06/16/03     
- End 45-day appeal period

