
FAST-41 Interagency Coordination Procedures

Project Sponsor Lead/Facilitating Agency Cooperating/Participating Agencies Executive Director OMB Director
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Request for Early 

Consultation

Provide 

 expeditious 

opportunity to 

consult  w/

relevant 

agencies

    Provide within 60 days:

 Early planning info/TA

 Potential issues of concern 

to agency & to public

 Issues that must be 

resolved for favorable 

decision

Notice of Initiation 

for Proposed Covered Project Covered Project? 

(14 days)

Covered Project?

(14 days)

Appeal (14 days)

Reconsider? 

(14 days)

Not a Covered 

Project

Early Consultation

Covered Project: 

Post to Dashboard

Identify all 

agencies likely 

to have project 

responsibilities

Within 45 days 

of posting 

project: Invite 

cooperating/

participating 

agencies

Respond by response deadline

No jurisdiction/authority or no 

intent to exercise authority/submit 

comments

Develop 

Coordinated 

Project Plan 

(CPP)

Within 60 days of 

posting project: 

Publish CPP to 

Dashboard

In consultation w/cooperating and 

participating agencies

In concurrence w/cooperating 

agencies and in consultation w/

participating agencies

Including 

project 

permitting 

timetable

In consultation w/project 

sponsor

Post milestone updates and significant documents 

within 5 business days

If needed: Request sponsor 

status/capacity update
Respond within 30 days

Abandoned project

If Timetable 

Modification 

Required

Consult w/participating agencies

Timetable Dispute 

submitted to E.D.

Publish abandoned 

project notice

If Timetable 

Modification

 >30 days 

required

Request for 

Modification 

submitted to 

E.D.

Consult w/project sponsor

 Nonconforming agency submits 

explanation to E.D. for publication 

on Dashboard

 Nonconforming agency posts 

monthly progress updates to 

Dashboard until milestone complete

Determination 

on the Record 

to Approve 

Modification

If all agencies agree 

to a new date, 

timeline is modified 

with a written 

justification posted 

on the Dashboard

If Timetable 

Modification

 >150% of 

original length 

required

Request for 

Modification 

submitted to OMB 

Director

Report to Congress 

justifying approval 

w/in 5 days

If a modification is not 

sought or not granted 

and timetable deadlines 

are missed:

 New target date set

 Nonconforming agency submits 

annual progress report to Congress 

until milestone complete

If unresolved after 30 

days, OMB Director, 

in consultation w/

CEQ Chair, shall 

facilitate resolution 

w/in 30 more days

Project Review

Project Review Complete

Consult w/project sponsor

Consult w/project sponsor

Consult w/participating agencies
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