

2012 Solicitation Time Line

Resource	December, 2011	January, 2012	February, 2012	March, 2012	April, 2012	May, 2012	June, 2012
Rollover: Water Handling	12/16- Issue E-mail Notification	1/20- Modification request due	2/10 - Rollover complete	3/4 - Post DPL			
Rollover: Heavy Equipment, Transports			2/1- Issue E-mail Notification	3/16 - Modification request due	4/20 - Post DPL		
Rollover: Tents, Clerical Support, Mechanics, Weed Wash, Fallers				3/1 - Issue E-mail notification	4/11 - Modification request due	5/18 - Post DPL	
Feller Buncer, Skidder, Grader; Local I-BPA. See solicitation for participating Dispatch Centers				3/7 Post Solicitation	4/20 Close	5/31 Post DPL	
Coach, Short School Buses; Local I-BPA. See solicitation for participating Dispatch Centers				3/23 Post Solicitation	4/27 Close	5/31 Post DPL	
All Pre-season Local I-BPA's issued through VIPR; Local Contracting Officers will begin issuing notice in January, process will continue through spring.		Local I-BPA's	Local I-BPA's	Local I-BPA's	Local I-BPA's	Local I-BPA's	Local I-BPA's
Sack Lunches		1/16 - Solicitations out for review	2/13 - Post solicitations	3/19 - Close Solicitation	3/30 to 4/13- to vendors for signature; 4/23 - submitted for Federal signature	5/7 - Awards distributed to vendors	6/1 - Post awards, Resource list and other information to the website.
Rental Vehicles		1/16 - Solicitations out for review	2/13 - Post solicitations	3/19 - Close Solicitation	3/30 to 4/13- to vendors for signature; 4/23 - submitted for Federal signature	5/7 - Awards distributed to vendors	6/1 - Post awards, Resource list and other information to the website.
Portable Toilets & Hand Washing Stations		1/16 - Solicitations out for review	2/13 - Post solicitations	3/19 - Close Solicitation	3/30 to 4/13- to vendors for signature; 4/23 - submitted for Federal signature	5/7 - Awards distributed to vendors	6/1 - Post awards, Resource list and other information to the website.
Helicopter Support Trailers		1/16 - Solicitations out for review	2/13 - Post solicitations	3/19 - Close Solicitation	3/30 to 4/13- to vendors for signature; 4/23 - submitted for Federal signature	5/7 - Awards distributed to vendors	6/1 Post All EERA's.
Gray Water		1/17 - Solicitation out for review	2/29 - Post Solicitation		4/23 - Close Solicitation	5/28-Solicitation Awarded/Post DPL	6/1 Post All Awards.

USFS Regional Solicitations

USFS Local Pre-Season I-BPA's

DNRC Solicitations

BLM Solicitations

3/8/2012