

SCHEDULE OF PROPOSED ACTIONS

November 1, 2002

The attached is the Schedule of Proposed Actions (SOPA) for the Rio Grande National Forest and San Luis Resource Area. The schedule includes project proposals that we currently anticipate working on during the winter of 2002/2003.

This schedule is not a NEPA document, nor is it a solicitation for comments. Comments addressed to the schedule do not provide standing for appeal purposes. The purpose of the Schedule of Proposed Actions is to provide you with information on whom to contact should you wish to become involved through site-specific comments. This only provides enough information to enable you to contact the proper person to become involved in the analysis and decision process on the forest. Comments received by project leaders, including names and addresses of those who comment, will be considered part of the public record on the proposed action and will be available for public inspection.

Comments submitted anonymously will be accepted and considered; however, those who submit anonymous comments will not have standing to appeal the subsequent decision under 36 CFR Parts 215 or 217. Additionally, pursuant to 7 CFR 1.27(d), any person may request the agency to withhold a submission from the public record by showing how the Freedom of Information Act (FOIA) permits such confidentiality. Persons requesting such confidentiality should be aware that, under the FOIA, confidentiality may be granted in only very limited circumstances, such as to protect trade secrets. The Forest Service will inform the requestor of the agency's decision regarding the request for confidentiality, and where the request is denied, the agency will return the submission and notify the requester that the comments may be resubmitted with or without name and address within (xx) days.

We welcome your interest and participation. We also encourage your involvement in each project that you are interested in. Your participation is particularly helpful during the early stages of project formulation known as "scoping". It is during the "scoping" process that we define the Purpose and Need for the project, identify issues and define the extent of analysis that is needed. All projects are scoped separately from this SOPA. If you identify a project or projects that you are interested in, please contact the ID Team Leader shown on the schedule and provide project specific comments.

On January 19, 2001, the Chief's Office issued a decision on Appeal #97-13-00-0057 of the Record of Decision for the Rio Grande National Forest Revised Land and Resource Management Plan. Subsequently, the Secretary issued a discretionary review decision of the Chief's appeal decision on March 29, 2001. All Forest decisions on proposed actions must be consistent with the Secretary's review decision. Issuance of a Forest decision will be guided by the Secretary's instructions and public comment.

If you want to be added to the mailing list for this SOPA, please contact Pat Prentice at the address listed inside this packet for the Supervisor's Office of the Rio Grande National Forest or e-mail our office at mailroom_r2_rio_grande@fs.fed.us. This document can be seen on our website at <http://www.fs.fed.us/r2/riogrande/planning.htm>.

"The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, gender, religion, age, disability, political beliefs, sexual orientation, and marital or family status. (Not all prohibited vases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audio tape, etc.) should contact USDA's Target Center at (202) 720-2600 (Voice and TDD).

To file a complaint of discrimination write USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Avenue, SW Washington DC 20250-9410 or call (202) 720-5964 (Voice or TDD). USDA is an equal opportunity provider and employer."



**USDA Forest Service
Rio Grande National Forest**

Supervisor's Office Rio Grande National Forest 1803 West Hwy 160 Monte Vista, CO 81144 Phone: (719) 852-5941 TDD: (719) 852-6271	e-mail: mailroom_r2_rio_grande@fs.fed.us See our website at: www.fs.fed.us/r2/riogrande
Conejos Peak Ranger District 15571 County Road T.5 LaJara, CO 81140 Phone: (719) 274-8971 TDD: (719) 274-6339	Divide Ranger District 13308 West Hwy 160 Del Norte, CO 81132 Phone: (719) 657-3321 TDD: (719) 657-6038
Divide Ranger District (Creede) Third and Creede Avenue Creede, CO 81130 Phone: (719) 658-2556 TDD: (719) 658-2556	Saguache Ranger District 46525 State Hwy 114 Saguache, CO 81149 Phone: (719) 655-2547 TDD: (719) 655-2547

PLANNING

<p>Response to the Secretary of Agriculture's Discretionary Review of the Forest Service Chief's Decision on the Revised Forest Plan Appeal #97-13-00-0057</p>	<ol style="list-style-type: none"> 1) Review of projects for sufficient protection of species viability. 2) The Forest was directed to correct the following deficiencies in the Revised forest Plan and FEIS: <ol style="list-style-type: none"> A.) Amend the Revised Forest Plan to incorporate MIS into the plan, add monitoring protocols for the selected MIS, and to add scientific literature cites used to determine habitat needs, distribution, and trends of sensitive species and MIS. B.) Expand display of habitat effects for a longer period of time. C.) Develop a new livestock grazing suitability determination. D.) Expand display of environmental effects. E.) Comply with Section 505 of FLPMA. F.) Wilderness fish stocking amendment. <p>Contact ROBERT DALRYMPLE (719)852-5941, Supervisor's Office</p>	<p align="center">On-going.</p> <p>Public Scoping completed on December 21, 2001. The draft NEPA document is scheduled for public release by January, 2003.</p> <p>The SIR was completed in May, 2002.</p> <p>The SIR is scheduled for completion by November, 2002.</p> <p>The SIR is scheduled for completion by December, 2002.</p> <p>Errata sheet completed on December 19, 2001.</p> <p>The 1998 wilderness amendment meets the intent of the Secretary's decision. The Regional Office resolution of the appeal and completion of the BE/BA is scheduled to be complete in 2003.</p>
--	--	---

<p>Programmatic Assessments for Various Recreation Projects</p>	<p>The Revised Rio Grande Land and Resource Management Plan provides management direction, standards and guidelines and desired conditions for the Forest's recreation program</p> <p>To be consistent with the Forest Plan direction and comply with the current terrestrial species status, the Forest plans to do programmatic assessments and decisions that address:</p> <ol style="list-style-type: none"> 1.) Annual developed recreation site maintenance. Developed recreation sites include campgrounds, picnic areas, trailheads, overlooks and interpretive sites. Annual maintenance work is scheduled during the use season (May-September) in conjunction with the operation of the developed recreation sites. 2.) Annual trail maintenance work of existing forest system trails. The forest maintains between 150 to 250 miles of system trails each year. Trail maintenance is defined as the upkeep of the entire trail facility as needed for its safe, efficient use and maintained to its original constructed standard. Trails outside wilderness are maintained with a mini-excavator and a couple trail crew personnel. 3.) Scheduled Deferred Maintenance Projects. FY02 projects include: (1) Big Meadow Water System; (2) Forest Toilet Replacement (Buffalo Pass CG, Elk Creek CG, Trujillo Meadows Res and Tucker Ponds Fishing Area); (3) Toilet installation at South Fork Guard Station; and (4) Dam repair work at Spectacle Lake. FY03 projects are: (1) Platoro Guard Station Bunkhouse and water system maintenance and (2) Highway Spring well. FY04 projects are: (1) Forest campground water system upgrades (Lake Fork, Lost Trail and POSO Campgrounds); (2) Hansen Mill TH toilet replacement; (3) Love Lake and Jumper Lake Maintenance work, and (4) Creede Office furnace replacement. FY05 projects are: (1) Creede Administrative Site septic system upgrade; (2) Forest campground water system upgrade (Alamosa CG and Big Springs PA), and (3) Forest Toilet Replacement (Spectacle Lake CG and Fern Creek TH). 4.) Short Term Special Uses. This assessment will cover a variety of activities (weddings, races, events) that involves occupancy or use of National Forest System Lands of a temporary nature (either 4-8 hours to 1-2 day events) and are consistent with the Forest Plan. 5.) Outfitter and Guide Prospectus. This assessment will address the effects of awarding under special use permit additional outfitter and guide activities and service day on the Rio Grande National Forest. The activities include day use and overnight progressive hiking trips, 4 wd tours, fall game hunts, meat packing, limited bear and archery hunts, winter lion hunts, winter mountaineering and snowmobile trips on groomed trails. 6.) Winter Use Capacity. Plan amendment tied to the Forest Plan capacity allocation process that will establish service days for commercial, institutional and public winter use on the Rio Grande NF. <p>For further information regarding these proposed actions, contact GREG THOMPSON at the Supervisor's Office (719) 852-5941</p>	<p>Assessments currently in progress.</p> <p>Anticipate completion by February 2003.</p>
---	--	--

TRAILS

EYE OF THE NEEDLE PASS	This project involves relocation and improvement of the access trail to the popular Crestone Needle and Crestone Peak area in the Sangre de Cristo Wilderness. Project location is approximately 6 miles east of the Town of Crestone. Project support may require helicopter re-supply of work camp. KRISTI MURPHY (719) 655-2547, Saguache Ranger District.	NEPA complete. Project scheduled for Rio Grande portion for 2002/2003.
UTE TRAIL	Relocation of less than ½ mile for soil and water protection. Trailhead located above Rio Grande Reservoir. ART MARCILLA, (719) 657-3321, Divide Ranger District.	Scoping this winter.
ELK CREEK TRAILHEAD BRIDGE REPLACEMENT	Replace existing bridge over Elk Creek just below trailhead. T. 33N., R. 5E., Section 11. JIM HONG, (719) 274-8971, Conejos Peak Ranger District	NEPA complete. Construction delayed, may occur in FY 2003
CONTINENTAL DIVIDE TRAIL BLUE LAKE, NORTH FORK	This project involves improving two areas on the CDT, which are safety concerns. The first, near Blue Lake, is too narrow section in a steep sidehill that needs widening. The second is a stream crossing on the North Fork, which needs widening and leveling. Location is South San Juan Wilderness in Conejos County. JIM HONG, (719) 274-8971, Conejos Peak Ranger District.	North Fork and Middle Fork trail work done. Blue Lake 2003.
BLANCA/ELLINGWOOD PEAKS	This project involves relocation and improvement on the access trail to these popular peaks in the Sangre de Cristo's. Project location is approximately 8 miles NW of the town of Blanca. JIM HONG, (719) 274-8971, Conejos Peak Ranger District.	Scoping and NEPA underway. Scheduled for 2004.
MOON PASS OHV TRAILHEAD IMPROVEMENT	Project involves grading, shaping and definition of existing parking areas for South Carnero Trail, Miners Trail, and Bowers Peak Trail. Gravel surface may be applied and trailhead signs installed. Contact JIM JAMINET or KRISTI MURPHY (719) 655-2547, Saguache Ranger District.	Complete NEPA Fall 2002 as needed to supplement Programmatic. Implement Summer 2003.
CHAMA BASIN TRAILS	This project involves rehabilitation of gullies across Trail 124 and creating switchbacks in a steep section of Trail 741 to control erosion. JIM HONG, (719) 274-8971, Conejos Peak Ranger District.	Scoping and NEPA underway. Scheduled for 2002.

RANGE

SOUTH RIVER C&H ALLOTMENT	EA for proposed livestock grazing in the South River C&H Allotment (seven miles southwest of Creede). GILBERT BECENTI, (719) 657-3321, Divide Ranger District	Delayed due to Reversal.
CANON ALLOTMENT AMP	Environmental Analysis for an Allotment Management Plan on the Canon C&H Allotment. Location is the Rio Grande drainage above Rio Grande Reservoir, including West Lost Trail Creek, portions of Bear Creek and Pole Creek. GILBERT BECENTI (719) 657-3321, Divide Ranger District.	Scoping/Analysis January 2003.
SOUTH SAN JUAN WILDERNESS S&G	Environmental Analysis for the Jarosa Mesa, Dipping Lakes, Bancos Alazon, Glacier Lake, Twin Lakes, Roaring Fork, Saddle Creek & Mesa S&G Allotments. One EA and several Allotment Management Plans will be prepared for these allotments. These sheep allotments are located within the South San Juan Wilderness on the Conejos Peak Ranger District. Contact DEAN ERHARD at the Supervisor's Office, (719) 852-5941.	Delayed due to Reversal.
FOX CREEK, C&H ALLOTMENT	Environmental Analysis for Allotment Management Plan for the Fox Creek cattle allotment located along Fox Creek drainage north of Mogote, Colorado. Will be re-combined with the Long Park and Big Meadows C&H allotments. KELLY GARCIA (719) 274-8971, Conejos Peak Ranger District.	Scheduled for analysis in 2003.
SULPHUR C&H AMP	Environmental Analysis for an Allotment Management Plan to be prepared for Sulphur Cattle and Horse Allotment located southwest of Creede, CO in the Trout Creek drainage. GILBERT BECENTI (719) 657-3321, Divide Ranger District.	Scoping/Analysis January 2003.
ALDER/SILVER ALLOTMENT EA	Environmental Analysis for an Allotment Management Plan to be prepared for the Alder Silver Allotment located north of Saguache, CO. TRISTRAM POST (719) 655-2547, Saguache Ranger District.	Delayed due to reversal.
PLATORO ANALYSIS	EA and AMP for Platoro Allotment which is located adjacent to Platoro Reservoir, East to Silver Lakes, T 36N, R4 & 5E. KELLY GARCIA (719) 274-8971, Conejos Peak Ranger District.	Delayed due to Reversal.

TRIANGLE SPRINGS DEVELOPMENT	Water to be developed for Platoro and Cat Creek Allotments with additional development for wildlife. T36N., R6E., Sec 12. KELLY GARCIA (719) 274-8971, Conejos Peak Ranger District.	Project currently on hold.
ALDER C&H ALLOTMENT	Environmental Analysis for Allotment Management Plan preparation for the Alder C&H Allotment, located in the Sangre de Cristo range from Poncha Pass south to Hayden Pass (North East of Villa Grove, CO). Contact TRISTRAM POST OR JIM JAMINET 719-655-2547, Saguache Ranger District.	Initial scoping to begin early calendar year 2003.
NOTCH TRAIL DRIFT FENCE, ROUGH CREEK C&H ALLOTMENT	Prevent drift of cattle between the Rough Creek Allotment and the Conejos Cattle Allotment (T33N, R5E, South ½ Sec 32). Contact GARY SNELL at the Conejos Peak District, (719) 274-8971	On Hold.
HANDKERCHIEF MESA RANGE ENVIRONMENTAL ANALYSIS	Analysis includes the following allotments: Cattle Mountain, Little Beaver, Handkerchief, Cross-Race, and Church. The area runs from South Fork to the Continental Divide, from Highway 160 and Wolf Creek Pass on the West to Beaver Mountain, Willow Park and Crystal Lakes on the East. Contact GILBERT BECENTI at the Divide Ranger District (719) 657-3321.	Delayed due to Reversal.
LA MANGA STOCK DRIVEWAY REHAB.	Stock driveway has been relocated out of riparian zone. Project will rehab. Several areas that are eroding. KELLY GARCIA (719)274-8971, Conejos Peak Ranger District	To be completed winter 2002.
TABACCO LAKE TRAIL FENCE	Temporary electric fence at Tobacco Lake Trailhead to keep cattle out of wilderness. Fence approximately ½ to ¾ miles in length. KELLY GARCIA (719) 274-8971, Conejos Peak Ranger District	NEPA complete. Project scheduled for spring 2003.
CANON VERDE/GREEN LAKE PASTURE	Fence to stop livestock from trailing up Canon Verde to Green Lake. Approximately 100 yards in length with gate across trail. KELLY GARCIA (719) 274-8971, Conejos Peak Ranger District	Project complete.
ARCHULETA/CHAMA BASIN AREA ANALYSIS	Look at Recreation, Travel Management, Grazing Issues/Conflicts/opportunities to arrive at solutions to resource issues. JIM HONG (719) 274-8971, Conejos Peak Ranger District	On Hold.
SAGUACHE DISTRICT RANGE IMPROVEMENTS	Projects will be scoped individually as needed and evaluated prior to initiation. TRISTRAM POST (719) 655-2547	Ongoing
GRANGER WELL	Proposal to drill a well, construct storage tank and install approximately 1 mile of 1 inch NUMEX black plastic pipeline. Pipeline will be buried. This development is to facilitate livestock distribution and pasture rotations. The proposed location is in portions of section 9, 10, & 15, T40N. R4E. Contact GILBERT BECENTI, Divide Ranger District, (719) 657-3321.	Project cancelled.

TIMBER

TIMBER SUITABILITY AMENDMENT	Make adjustments to suitable lands acreage figures to correct discrepancies in the Revised Forest Plan. Contact JOHN RAWINSKI, (719) 852-5941, at the Supervisor's Office.	Implementation waiting for concurrence of the USFWS. Pending Revised Forest Plan Amendment.
LA ROSA	Proposal to harvest 1.9 MMBF to 3.7 MMBF of spruce and other species saw timber. Analysis includes a review of either improving or closing Forest Trail # 736 and approximately 1 mile of FDR 118.1a, which dead-ends at the trailhead. Project is located approximately 28 miles west of Antonito. Contact either JOHN MURPHY OR JACK LEWIS (719) 655-2547 at the Saguache Ranger District.	Project scoping pending concurrence of the USFWS on the Timber Suitability Amendment and completion of the amendment of the LMP.
HOUSELOG TIMBER SALES	Proposal to harvest approximately 3-15 MMBF of spruce fir insect and disease infected mixed conifer. Twelve miles west and south of Saguache. JACK LEWIS Saguache District.	Decision expected after the amendment to the Land Management Plan.

HANDKERCHIEF MESA ENVIRONMENTAL ANALYSIS	Proposal to manage timber and road resources in the Handkerchief Mesa Landscape, with various treatments including harvesting of 10 to 13 MMBF of timber, timber stand improvement, prescribed burning, and road management. Area runs from South Fork to the Continental Divide, from Highway 160 and Wolf Creek Pass (on West) to Beaver Mountain, Willow Park and Crystal Lakes (on East). Range has been eliminated from this EA. JIM GRIFFIN (719) 657-3321, Divide Ranger District.	Decision expected after the amendment of the Land Management Plan.
BLACK MOUNTAIN TIMBER SALE	Proposal to harvest approximately 2 MMBF of timber in the Jarosa analysis area. The Jarosa Analysis area is located about 25 miles west of Creede, Colorado on Highway 149 in Hinsdale County. The area is located south of Spring Pass and East and West of Highway 149. Contact JIM GRIFFIN (719) 657-3321, Divide Ranger District.	Scoping expected in Fall 2003 or following amendment of the LMP.
MILLION SALVAGE	EA for salvage of 3 to 7 MMBF of timber in the Million Fire burn area near South Fork, T39N, R3E, Sec. 2. Contact JOHN MURPHY, (719) 852-5941, Monte Vista Supervisors Office.	Scoping expected in November 2002.
SAGUACHE SMALL SALES	Cochetopa Hills Firewood small sales, remove Beetle Hit trees. Contact JACK LEWIS, (719) 655-2547, Saguache Ranger District.	Scoping expected January 2003.
BUFFALO PASS CAMPGROUND TIMBER SALE	Proposal to remove approximately 80 MBF of pole and saw-timber sized timber in and around the Buffalo Pass Campground on the Saguache Ranger District. Project is focused on suppression of Mountain Pine Beetle, Douglas Fir Beetle and Dwarf Mistletoes. Contact JACK LEWIS (719) 655-2547, Saguache Ranger District.	Scoping to begin Spring 2003.
TRES CABRAS TIMBER SALE	Proposal to remove approximately 60 MBF of pole and saw-timber sized timber approximately one mile north of Highway 114 on Forest Road 810, Saguache District. Project is focused on suppression of Mountain Pine Beetle, Douglas Fir Beetle, and Dwarf Mistletoe. Contact Jack Lewis (719) 655-2547, Saguache Ranger District.	Scoping to begin Spring 2003.
CONEJOS CANYON BEETLE TREATMENT	Beetle treatment within Conejos Canyon Corridor/Campgrounds (Aspen Glade/Magote). Contact PAUL MINOW (719) 274-8971	Scoping expected fall of 2002.

LANDS

LAND PARCEL ACQUISITION	Acquisition of five parcels in T 37 N, R4E and T 36 N, R4E located in Rio Grande County. WYOMA HANSEN (719) 852-5941, Monte Vista	Ongoing.
WARDELL EASEMENT	Easement for 2 miles of new trail construction to private land (patented mining claim) belonging to Creede residents Steve and Carolyn Wardell. The legal description is T41N, R1W, Sections 4 and 5. This proposal is on the North slope of Shallow Creek Canyon, west of the town of Creede, and has currently changed from a road to a motorized trail project. Contact WYOMA HANSEN (719) 852-6222.	Decision expected in November 2002.
SMALL TRACTS ACT CASES	<ul style="list-style-type: none"> • Slack, Sec 35, T 42N, R1W, NMPM, Mineral County • Nolen, Sec 22, T42N, R4E, NMPM, Saguache County • STA Interchange, Union Minere, Sec 21 & 22, T36N, R4E, NMPM, Conejos County • Getz, Sec 36, T41N, R5W, NMPM, Hinsdale County Contact WYOMA HANSEN, (719) 852-5941, Supervisor's Office	Ongoing. Transactions reviewed prior to final approval.
PRIVATE ROAD EASEMENTS	<ul style="list-style-type: none"> ▪ McNary-T36N, R4E, NMPM, Conejos County, Colorado - Completed • Richter-Sec. 12, T42N, R1W, NMPM, Mineral County, Colorado • Sheep Creek-additional road use, Sec. 22, T33N, R6E, NMPM Contact WYOMA HANSEN, (719) 852-5941, Supervisor's Office	Ongoing.
SAN LUIS VALLEY REC	Electrical line extensions and/or upgrades to existing lines (T42N, R1W). The proposed projects will provide electric service to private landowners. Each project is scoped individually as contacts are made. Contact WYOMA HANSEN at the Supervisor's Office.	Ongoing.
LAND EXCHANGE RIO OXBOW	The proposed exchange involves land located in: T40N, R1W and R2W, and T41N R1W, NMPM, Mineral County, Colorado (Federal Land) T38N, R6E, NMPM Rio Grande County, Colorado (Non-Federal Land) Carson Mining District, NMPM, Hinsdale County, Colorado (Non-Federal Land) WYOMA HANSEN (719) 852-5941.	Ongoing

FUELS

SHEEP CREEK BURN	Prescribed fire to improve elk habitat in conjunction with Rocky Mountain Elk Foundation and Habitat Partnership Program. T46N R4E Sec. 35. Contact LARY FLOYD (719) 655-2547, Saguache Ranger District.	Plan ongoing. Possible implementation Spring 2004.
NORTH PARK SALVAGE BURN	Prescribed fire to meet natural and activity fuels treatment objectives. T46N, R4E, Sec 34. Contact SID HALL (719) 655-2547, Saguache Ranger District	Partially completed Fall 2001. Finish Spring 2003.
PARK CREEK BURN	Prescribed fire to meet natural and activity fuels treatment objectives. T44N, R4E, Sec 25 & 26. Contact SID HALL, (719) 655-2547, Saguache Ranger District.	Implementation scheduled Spring/Fall 2003.
NATURAL ARCH BURN	Prescribed fire to meet natural fuels treatment objectives. Joint FS/BLM project. T42N, R5E, Sec 23 & 26. Contact GUY KEENE, (719) 655-2547, Saguache Ranger District	Implementation scheduled Spring/Fall 2003.
SCHILLING SPRINGS BURN	Prescribed fire to meet natural fuels treatment objectives. T36N, R6E, Sec 10. Contact BILL JOSLIN (719) 274-8971, Conejos Peak Ranger District	Implementation scheduled Spring/Fall 2003.
RITO HONDO BURN	Prescribed fire to meet natural fuels treatment objectives. T32N, R7E, Sec 9. Contact BILL JOSLIN (719) 274-8971, Conejos Peak Ranger District	Implementation scheduled Spring/Fall 2003.
CATHEDRAL BURN	Prescribed fire to meet natural fuels treatment objectives. T41N, R4E, Sec. 30. Contact GUY KEENE (719)657-3321, Divide Ranger District.	Implementation scheduled Fall 2003.
WOLF MOUNTAIN BURN	Prescribed fire to meet natural fuels treatment and wildlife habitat objectives. T39N, R4E, Sec. 10. Contact GUY KEENE (719)657-3321, Divide Ranger District.	Implementation scheduled Spring 2003.
KERBER CREEK	Initiate NEPA scoping of hazardous fuels mitigation projects around Kerber Creek developments. Contact SID HALL, (719) 655-2547, Saguache Ranger District.	Initiate scoping and evaluation Winter/Spring 2003.
SOUTH FORK/ALPINE	Initiate NEPA scoping of hazardous fuels mitigation projects around South Fork/Alpine developments. Contact GUY KEENE, (719) 657-3321, Divide Ranger District.	Initiate scoping and evaluation Winter/Spring 2003.
CONEJOS RIVER WILDLAND/URBAN PROJECT	Initiate NEPA scoping of hazardous fuels mitigation projects around Conejos River corridor developments. Contact BILL JOSLIN, (719) 274-8971, Conejos Peak Ranger District.	Initiate scoping and evaluation Winter/Spring 2003.

SPECIAL USES

CROSS COUNTRY RUNNING EVENTS	High school cross-country running events on private and public lands at the base of the Wolf Creek Ski Area. T37N, R2E, Sections 8, 9, and 10. STEVE BRIGHAM, (719) 657-3321, Divide Ranger District.	Completed.
SPECIAL USE PERMITS	<ul style="list-style-type: none"> ▪ Renewal for the Rock Creek Archery Range ▪ Proposal for an archery event on Rock Creek/ June/July Contact RONNIE DAY OR ART MARCILLA at 719-657-3321, Divide Ranger District	Ongoing NEPA-Scoping Now.
CENTURY TEL COMMUNICATION INC & US WEST	The proposal concerns installation of buried telephone lines Forest wide for new service or upgrade to existing lines. Each project is scoped individually as contacts are made. WYOMA HANSEN at the Supervisor's Office.	Ongoing.
CENTURY TEL AND QWEST	Fiber optics between Creede and South Fork. Contact WYOMA HANSEN (719) 852-5941, Supervisor's Office.	Qwest completed. CenturyTel expected to complete in 2003.
CENTURY TEL	Installation of underground telephone lines and conduit for electric lines on Wolf Creek Pass. WYOMA HANSEN, Supervisor's Office, (719) 852-5941	Completed.
CUMBRES & TOLTEC SCENIC RAILROAD	Cumbres & Toltec Scenic Railroad, T32N, R5E, Sec 7 & 8, T32N, R6E, Sec 17. Contact WYOMA HANSEN (719) 852-5941, Supervisor's Office.	Ongoing

SAN LUIS VALLEY REC AND CENTURY TEL	Installation of underground telephone and electric lines in Secs 23, 24, & 26, T 42 N., R 1W. Contact WYOMA HANSEN, Supervisor's Office, (719) 852-5941.	Completed.
NORTH CRESTONE GAGING STATION	Relocate (install new) gaging station on North Crestone Creek to a location near lower campsite (camp site #13) and remove old gaging station. Colorado Division of Water Resources is proponent and needs to replace existing gage because it is ineffective during high flows. Contact JIM JAMINET, (719) 655-2547, Saguache Ranger District.	Attempt to complete NEPA Fall 2002 and, weather permitting, install new gage and remove old gage. If weathered out, complete work in 2003.
REC	Amendment to Special Use Permit for upgrade of overhead power line in Section 32, T41N, R1W, sections 5, 8, 7, 18 & 13, Mineral County, Colorado. Contact WYOMA HANSEN, (719) 655-2547.	Implementation 2002.
REC	Amendment to Special Use Permit for underground electric cable in section 34, T42N, R1W, Mineral County, Colorado. Contact WYOMA HANSEN, (719) 655-2547.	Implementation 2002.

MINERALS

DIVIDE RANGER DISTRICT ABANDONED MINE CLOSURES	Two abandoned mines will be closed by the Colorado Division of Minerals and Geology. One shaft is on Wolf Creek Pass and one shaft is in Miners Creek. Sites will either be backfilled or closed using a bat-compatible gate. Contact DIANN GESE (719) 657-6025, Divide Ranger District	Analysis in progress. Expected completion fall 2003.
WINDY GULCH RECLAMATION PROJECT	Homestake Mining Company will continue reclamation of the Bulldog Mine in Windy Gulch, Mineral County, CO. Less than 5 acres will be disturbed. Contact DIANN GESE (719) 657-6025. Divide Ranger District	Analysis complete. Expected completion fall 2002.
LARSON CABINS	Owners have requested a Special Use Permit for personal use of two log cabins along Palo Alto Creek, Mineral County, CO. DIANN GESE (719) 657-6025. Divide Ranger District	Analysis complete. Reclamation ongoing. Permit to be issued.
TAN JACK CLAIMS OPERATING PLAN/TREASURE TROVE PERMIT	150 foot-long exploration trench. Old Womans' Creek, E1/2 Sec 8, T41N., R5E, Contact DIANN GESE, (719) 657-6025, Divide Ranger District.	Scoping in Winter.
ASPEN REGENERATION ENCLOSURES	Project to build enclosures to study aspen regeneration on Conejos Peak Ranger District. SUE SWIFT-MILLER, (719) 274-8971.	Scoping underway.
COTTON CREEK ABANDONED MINE CLOSURES	12 abandoned mines will be closed by the Colorado Division of Minerals & Geology south of Cotton Creek. Sites will either be back-filled or closed using a bat-compatible gate. Contact DIANN GESE, (719) 657-6025, Saguache Ranger District.	

WILDLIFE AND FISHERIES

ASPEN REGENERATION ENCLOSURES	Project to build enclosures to study aspen regeneration on Conejos Peak Ranger District. Sites to be determined. Contact SUE SWIFT-MILLER, (719) 274-8971.	Scoping underway.
WOLF MTN/SCHRADER CREEK WINTER RANGE IMPROVEMENT - HYDRO AXE	Partnership project designed to improve big game winter range by reducing density of pinyon-juniper. DALE GOMEZ, (719) 657-3321, Divide Ranger District.	Completed for 2001/02, plans to continue 2003.
MIDDLE FORK CARNERO CREEK NATIVE FISH RESTORATION	Project would entail constructing a fish migration barrier to protect the existing native trout fishery in Middle Fork Carnero Creek. JIM JAMINET, (719) 655-2547	Completed.
NORTH FORK CARNERO CREEK HABITAT IMPROVEMENT	Project would entail improving drainage and a slight road re-location to minimize impacts to North Fork Carnero Creek. JIM JAMINET, (719) 655-2547	Completed.
CONEJOS RIVER/FOX CREEK BIGHORN SHEEP HABITAT IMPROVEMENT PROJECT	Project would open up underbrush increasing sight distance for bighorn sheep. Approximately 50 acres would be treated to improve habitat. SUE SWIFT-MILLER, (719) 274-8971.	Project delayed, scheduled for Summer/Fall 2003.
MIDDLE CREEK STREAM IMPROVEMENT	Middle Creek located above Love Lake needs some rehabilitation of eroding banks through structure placement. Contact DALE GOMEZ, (719) 657-3321, Divide Ranger District.	Scoping in January 2003

LOVE LAKE MOOSE HABITAT IMPROVEMENT	Treating 5 acres of over mature willow by prescribed fire or mechanical treatment. DALE GOMEZ, (719) 657-3321 Divide Ranger District.	Scoping completed. Planned for 2003.
-------------------------------------	---	--------------------------------------

MISCELLANEOUS PROJECTS

ALDER GUARD STATION SEPTIC INSTALLATION	Installation of septic tank and leach lines. GILBERT BECENTI (719) 657-3321	NEPA Completed Only.
MILLION RESERVOIR	Dam stabilization by riprap on dam face. GILBERT BECENTI (719) 657-3321	Project completed.
SNOWSHED PARKING LOT PROJECT	Located on Hwy 160 across from the Wolf Creek Pass Snow Shed. The proposal includes the installation of a water drain to reduce the impacts of erosion. STEVE BRIGHAM, (719) 657-3321. Divide Ranger District.	Project completed.

WATERSHED & SOIL PROJECTS

WIMPS	Watershed Improvements. This project will conduct an environmental analysis for the various methods of protecting soil, water and fisheries resources through land and other treatments. Check dams, bank stabilization, revegetation, soil aeration, soil stabilization, fish structures, and other techniques will be analyzed. JOHN RAWINSKI, Supervisor's Office, (719) 852-5941	EA for Comment available spring 2003.
CALIFORNIA GULCH AND MINERS CREEK SOIL AND WATER IMPROVEMENT	Minor stream/road culvert repair and relocating and minor road/stream crossing relocation. Project designed to reduce sediment going into streams and realign to natural stream course. Contact JIM JAMINET, (719) 655-2547, Saguache Ranger District.	NEPA Fall 2002 as needed to supplement Programmatic. Implement in 2003.

RECREATION

ASPEN GLADE CAMPGROUND REHABILITATION	Reconstruction of parts of existing campground units, two toilets, upgrade the water system, minor road improvement work. No expansion. T33N, R6E, Section 26. JIM HONG 274-8971, Conejos Peak Ranger District	NEPA complete. Work underway, 50% completed.
TRUJILLO MEADOWS CAMPGROUND FENCE ENCLOSURE	Complete construction of cattle enclosure fence around Trujillo Meadows Campground. T32N, R5E, Section 5. Contact JIM HONG, (719) 274-8971, Conejos Peak Ranger District	NEPA complete. Project work underway (50% completed).
MIDDLE FORK FRISCO AND 30-MILE RIPARIAN/HORSE FACILITY PROJECT	Partnership project designed to reduce impacts to riparian areas by providing horse facilities (hitchrails, corral...). DALE GOMEZ or RONNIE DAY (719) 657-3321 Divide Ranger District.	Middle Fork completed. 30-mile planned for 2003.
MIX LAKE HANDICAP ACCESS PROJECT	Project to improve accessibility at Mix Lake. May include hardened trail, fishing pier, and installation of accessible toilet. SUE SWIFT-MILLER, (719) 274-8971, Conejos Peak Ranger District	Analysis underway.
SPECTACLE LAKE HANDICAP ACCESS PROJECT	Project to improve accessibility at Spectacle Lake. May include hardened trail, fishing pier and installation of handicap accessible toilet. Contact SUE SWIFT-MILLER, (719) 274-8971, Conejos Peak Ranger District.	Scoping underway.
TRUJILLO MEADOWS HANDICAP ACCESS PROJECT	Project to improve accessibility at Trujillo Meadows. May include hardened trail, fishing pier, installation of accessible toilet. SUE SWIFT-MILLER, (719) 274-8971, Conejos Peak Ranger District.	Project underway, expected completion Summer 2003.
ELK CREEK CAMPGROUND REHABILITATION	Reconstruction of parts of existing campground units, 3 new toilets, pressurized water system, minor road improvement work. No expansion. JIM HONG, (719)274 8971, Conejos Peak Ranger District.	Scoping and NEPA underway. Scheduled for 2003.
FOREST WIDE TOILET REPLACEMENT	To replace four deteriorating vault toilets in two campgrounds with accessible toilets at Buffalo Pass CG, and Elk Creek CG. Contact GREG THOMPSON, at (719) 852-5941, the Supervisor's Office.	Completed.
GAZEX AVALANCHE CONTROL SYSTEM	Environmental Analysis for an Avalanche Control System at Wolf Creek Ski Area. For more information contact STEVE BRIGHAM at the Divide Ranger District, (719) 657-3321	Decision Notice signed-ready to implement. Almost completed.
JACOBS HILL SUBSOILER TREATMENT	Environmental analysis for treatment of compacted soils. Contact John Capell, Conejos Peak Ranger District (719) 274-8971	NEPA nearly completed. Implementation delayed until 2003.

BLM SCHEDULE OF PROPOSED ACTIONS



San Luis Resource Area

This proposal is being submitted by BLM to Colorado's Governor's Energy Office as a clean water project. Clean water and healthy watersheds form the basis of resilient ecosystems, benefiting not only public land values but also adjacent communities. BLM gives its highest priority to protecting riparian and aquatic habitat and restoring shrub and grassland habitats that are integral to overall watershed health.

There are four phases to this project. In Phase I, BLM proposes to relocate six-tenths of a mile of Ford Creek Road (#5270) from Ford Creek flood prone area and creek side to an adjacent terrace. In Phase II, another six-tenths mile of road will be improved to reduce excessive sediment and water runoff into Ford Creek. After the new road construction is complete, Phase III stream enhancement projects will be executed to put the stream back into its original channel and stabilize banks at locations where the old road forced the streams out of its channel and into the opposite hill side. Finally, outside the scope of this proposal, Phase IV will include monitoring for noxious and invasive weeds. Additionally, annual maintenance will be applied until equilibrium has been reached and the stream is once again in balance with the sediment and water being supplied, and there is no further threat of a noxious weed invasion.

Contact STEVE SANCHEZ, Saguache Field Office, (719) 655-2547.

**North Half
Saguache Field Office
6525 State Hwy 114
Saguache, CO 81149
Voice: (719) 655-2547
TDD: (719) 655-2547 ext 35**