



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Multiple Units					
Forest Plan Revision/Update	Land management planning	In Progress Estimated Scoping start 01/2004	EIS 03/2005	03/2005	Bernice Bigelow (858) 674- 2919 bbigelow@fs.fed.us
	Description: The USDA Forest Service is currently revising the Forest Plans for the Angeles, Cleveland, Los Padres and San Bernardino National Forests. The DEIS and draft Forest Plans are expected to be available for public review February 2004.				
	Location: Angeles National Forest Units, Cleveland National Forest Units, Los Padres National Forest Units, San Bernardino National Forest Units. California. . . Los Padres, San Bernadino, Angeles, Cleveland National Forests				
Los Angeles River Ranger District Administrative Site Defensible Space Project	Fuels management	In Progress Scoping start 03/01/2004	DM 06/2004	09/2004	Don Cosby dcosby@fs.fed.us
	Description: This project would enhance strategic and tactical opportunities in case of a wildfire by reducing fuel loading around administrative sites including: Angeles Crest, Bear Divide, Little Tujunga, Clear Creek, Mill Creek, Monte Cristo, & Shortcut				
	Location: Arroyo Seco Ranger District, Tujunga Ranger District. California. Los Angeles. Districtwide. Los Angeles River Ranger District, Angeles National Forest				
Santa Clara/Mojave River Ranger District Administrative Site Defensible Space Project	Fuels management	In Progress Scoping start 03/01/2004	DM 06/2004	09/2004	Dick McCombs dmccombs@fs.fed.us
	Description: This project will enhance strategic and tactical opportunities in case of a wildfire by reducing fuel loading around administrative sites.				
	Location: Saugus Ranger District, Valyermo Ranger District. California. Los Angeles. Districtwide. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Angeles National Forest Units		Angeles National Forest		R5 - Pacific Southwest Region	
Forest Plan Revision	Land management planning	In Progress DEIS availability in Federal Register 03/31/2004	EIS 05/2005	06/2005	Jerry Sirski 6263351251 jsirski@fs.fed.us
Description: The Angeles, Cleveland, Los Padres & San Bernardino National Forests are revising their respective Forest Plans.					
Location: Angeles National Forest Units. California. Los Angeles, San Bernardino. . Angeles National Forest					



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Arroyo Seco Ranger District		Angeles National Forest		R5 - Pacific Southwest Region	
Buckhorn Ski Club Permit Reissuance	Special use management	In Progress Scoping start 11/01/2003	DM 06/2004	09/2004	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: Issue a 1- year special use permit to the Buckhorn Ski Club for operation and maintenance of facilities located between the Mt. Waterman & Kratka Ridge/Snowcrest Ski Areas.				
	Location: Arroyo Seco Ranger District. California. Los Angeles. T3N, R10W Section 16. Los Angeles River Ranger District				
Charlton- Chilao Recreation Area High Value Tree Spraying Project	Vegetation management (other than forest products)	In Progress Estimated Scoping start 03/2004	DM 05/2004	06/2004	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Spray high value pine trees within the developed sites at the Charlton- Chilao Recreation Area with the insecticide carbaryl in order to protect them from bark beetle attack.				
	Location: Arroyo Seco Ranger District. California. Los Angeles. T2N, R11W Sections 2 & 3; T3N, R11W Sections 22, 23, 26, 27, 34 & 35. Los Angeles River Ranger District, Angeles National Forest				
Mt. Waterman Ski Area Master Development Plan	Special use management Recreation management	In Progress Scoping start 11/01/2003	EA 11/2004	01/2005	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: Review and revision of existing development plan including snowmaking, snow tubing area, additional ski runs & lifts. This plan would also expand the existing permit boundaries.				
	Location: Arroyo Seco Ranger District. California. Los Angeles. T3N, R10W Section 16. Los Angeles River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Snowcrest and Kratka Ski Area Upgrade	Special use management Recreation management	In Progress Scoping start 11/01/2003	EA 11/2004	06/2005	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: Modification of ski runs in upper lodge area for safety purposes to separate beginning and advanced ski runs; add a snow tubing area at Snowcrest, replace lifts, expand snow making capabilities & rework terrain park.				
	Location: Arroyo Seco Ranger District. California. Los Angeles. T3N, R10W Section 14. Los Angeles River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Mt. Baldy Ranger District		Angeles National Forest		R5 - Pacific Southwest Region	
Apiary Site Placements	Special use management	In Progress Scoping start 11/01/2003	DM 06/2004	09/2004	Karen Fortus kfortus@fs.fed.us
	Description: Evaluate three proposals for a special use permit for new apiary sites.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. Districtwide.. San Gabriel River Ranger District, Angeles National Forest				
Burro Canyon Shooting Park Permit Issuance	Special use management	In Progress Scoping start 09/01/2003	EA 12/2004	01/2004	Martin Dumpis mdumpis@fs.fed.us
	Description: Determine whether to issue a long- term special use permit for operation and maintenance of the shooting area.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R9W Sections 20 & 21. San Gabriel River Ranger District, Angeles National Forest				
Cal Trans Culvert Maintenance	Road management	In Progress Scoping start 11/01/2003	DM 06/2004	07/2004	Karen Fortus kfortus@fs.fed.us
	Description: Project involves sediment and vegetation removal at 9 sites along State Highway 39.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. Various locations on State Highway 39.. San Gabriel River Ranger District, Angeles National Forest				
Chilao and Crystal Lake Recreation Area Permit Issuance	Special use management	In Progress Scoping start 06/01/2003	EA 09/2004	10/2004	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Determine whether to issue a 5- year special use permit to a concessionaire for the operation of the Chilao and Crystal Lake Recreation Areas.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2 & 3N, R11W; T2N, R9W. Los Angeles & San Gabriel River Ranger Districts, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Coldbrook Campground Rehabilitation	Recreation management	In Progress Scoping start 11/01/2003	DM 12/2004	03/2005	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Repair facilities damaged by the Curve Fire. Includes replacing the pump house, installing new rock barriers, constructing new campground host site, replace signs, pave overflow parking area & repair damaged campsites.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R92 Section 5. San Gabriel River Ranger District, Angeles National Forest				
Crystal Lake Hazard Tree Removal	Recreation management Fuels management Forest products	In Progress Scoping start 02/27/2004	DM 05/2004	06/2004	Karen Fortus kfortus@fs.fed.us
	Description: Fell and remove approximately 200, large diameter fire and insect killed hazard trees dispersed throughout the recreation area.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T3N, R9W Sections 20, 21, 28 & 29. San Gabriel River Ranger District, Angeles National Forest				
Crystal Lake High Value Tree Spraying Project	Vegetation management (other than forest products)	In Progress Scoping start 03/03/2004	DM 05/2004	06/2004	Karen Fortus kfortus@fs.fed.us
	Description: Spray high value pine trees within the developed sites at the Crystal Lake Recreation Area with the insecticide carbaryl in order to protect them from bark beetle attack.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. . San Gabriel River Ranger District, Angeles National Forest				
Curve Fire Trail Rehabilitation	Recreation management	In Progress Scoping start 11/01/2003	DM 06/2004	07/2004	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Reconstruct and repair 21 miles of system trails damaged by the Curve Fire.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R9W & T3N, R9W. San Gabriel River Ranger District				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Pyramid Lake Permit Issuance	Special use management	In Progress Scoping start 02/01/2004	EA 06/2004	09/2004	Cid Morgan 661- 296- 9710 chmorgan@fs.fed.us
	Description: Determine whether to issue a 5- year special use permit to a concessionaire for the operation and maintenance of the Pyramid Lake Recreation Area.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T7N, R18W. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Recreation Residence Cabin Permits	Special use management	In Progress Scoping start 02/01/2002	EA 12/2005	01/2006	Martin Dumpis mdumpis@fs.fed.us
	Description: Initiate actions to ensure that each cabin on National Forest System lands is permitted or is in compliance with the terms and conditions of their special use permits.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R7W Section 31; T2N, R7W Sections 19 & 24; T2N, R7W Section 17; T2N, R7W Sections 17 & 20; T2N, R7W Sections 8 & 17; T2N, RW Section 17. San Gabriel River Ranger District, Angeles National Forest				
Recreation Residence Continuance	Special use management	In Progress Scoping start 12/01/2002	EA 04/2004	06/2004	Martin Dumpis mdumpis@fs.fed.us
	Description: Determine whether rebuilding may occur for the recreation residences destroyed in the Curve and Williams Fires and determine whether recreation residences should be issued a new 20- year special use permit upon expiration of current permits in 2008.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T1N, R8 & 9W Sections 13 & 18; T1N, R9W Sections 12 & 13; T3N, R9W Sections 32 & 33. San Gabriel River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
San Gabriel Bighorn Sheep Implementation Strategy	Wildlife, Fish, Rare plants	In Progress Scoping start 04/24/2003	EA 09/2004	04/2005	Martin Dumpis mdumpis@fs.fed.us
	Description: Develop a 5- year restoration strategy for the bighorn sheep population endemic to the Sheep Mountain, San Gabriel & Cucamonga Wildernesses.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. Sheep Mountain, San Gabriel & Cucamonga Wildernesses.. Sheep habitat on portions of the Angeles and San Bernardino National Forests.				
San Gabriel Canyon OHV Area Obstacle Course	Recreation management	In Progress Scoping start 08/06/2003	DM 12/2004	06/2005	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Place boulders and logs in a designated area below OHV entry ramp to form an obstacle course for OHVs.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R9W Section 19. San Gabriel River Ranger District, Angeles National Forest				
San Gabriel Canyon Restroom Installation	Recreation management	In Progress Scoping start 02/01/2003	DM 06/2004	10/2004	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Install five SSTs in San Gabriel Canyon along East Fork Road, West Fork Road & State Highway 39.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R10W Section 14; T2N, R9W Section 19; T2N, R9W Section 22; T2N, R9W SW of NE Section 25; & T2N, R9W SE of NW Section 25.. San Gabriel River Ranger District				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
San Gabriel Canyon Timber Stand Improvement	Vegetation management (other than forest products)	In Progress Scoping start 11/01/2003	DM 06/2004	06/2004	Karen Fortus kfortus@fs.fed.us
	Description: Project will consist of thinning, releasing, underburning and reforestation in the following areas: Glenn Camp, East Fork Progeny, Cottontail, Bear Paw & Golden Cup plantations in San Gabriel Canyon.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R10W; T2N, R8W; T2N, R9W; & T3N, R9W. San Gabriel River Ranger District, Angeles National Forest				
San Gabriel River Ranger District Administrative Site Defensible Space Project	Fuels management	In Progress Scoping start 03/01/2004	DM 06/2004	09/2004	Robert Serrato (626)335- 1251 x244 rserrato@fs.fed.us
	Description: This project will reduce the fuel loading around administrative sites and enhance strategic and tactical opportunities in case of a wildfire.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. Districtwide. San Gabriel River Ranger District, Angeles National Forest				
Snowcrest Lodge Permit Issuance	Special use management	In Progress Scoping start 06/01/2003	DM 12/2004	01/2005	Jerry Sirski 6263351251 jsirski@fs.fed.us
	Description: Determine whether to issue Snowcrest Lodge a long- term special use permit.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R7W Section 17. San Gabriel River Ranger District, Angeles National Forest				
Special Use Permit for Road Access	Special use management	In Progress Scoping start 06/01/2003	DM 06/2004	09/2004	Karen Fortus kfortus@fs.fed.us
	Description: Determine whether to issue a special use permit for access to private land in Coldwater Canyon.				
	Location: Mt. Baldy Ranger District. California. Los Angeles. T2N, R8W Section 28. San Gabriel River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Saugus Ranger District		Angeles National Forest		R5 - Pacific Southwest Region	
100 Mile Equestrian Ride	Special use management	In Progress Scoping start 10/01/2003	DM 06/2004	07/2004	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: Issue a 5- year special use permit to the Lake Hughes Community Club for this recurring event which takes place on established roads and trails.				
	Location: Saugus Ranger District. California. Los Angeles. Sawmill and Liebre Ridges. Santa Clara/Mojave River Ranger District				
Cienaga Campground Decommission and Rehabilitation	Recreation management	In Progress Scoping start 11/01/2003	DM 07/2004	09/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Decommission and rehabilitate Cienaga Campground which is currently closed due to health and safety issues.				
	Location: Saugus Ranger District. California. Los Angeles. T6N, R17W Section 12. Santa Clara/Mojave River Ranger District				
Dry Gulch Road Realignment and Paving	Road management	In Progress Scoping start 10/15/2002	EA 12/2004	06/2005	Sonja Bergdahl 626- 574- 5292 sbergdahl@fs.fed.us
	Description: The Los Angeles County Road Department proposes to realign and pave approximately 2 miles of Forest Road 5N30.				
	Location: Saugus Ranger District. California. Los Angeles. T5N, R16W Sections 1- 3. Santa Clara/Mojave River Ranger District				
Los Angeles County Sheriff's Department/Pyramid Lake Permit Issuance	Special use management	In Progress Scoping start 11/15/2003	DM 05/2004	06/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Issue a special use permit to the Los Angeles County Sheriff's Department for the occupancy and use of an office and dock space at Pyramid Lake.				
	Location: Saugus Ranger District. California. Los Angeles. T7N, R18W. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Los Angeles Department of Water & Power (DWP) Fence Construction	Watershed management Special use management	In Progress Scoping start 03/01/2003	DM 06/2004	07/2004	Cid Morgan 661- 296- 9710 chmorgan@fs.fed.us
	Description: DWP is proposing to erect a chain link fence along the eastside of Bouquet Reservoir to restrict unauthorized access to the reservoir. Total length of the fence is 1.3 miles of which .2 miles is on Forest Service land.				
	Location: Saugus Ranger District. California. Los Angeles. T6N, R14W Section 28. Santa Clara/Mojave River Ranger District, Angeles National Forest				
OHV Trail Maintenance	Recreation management	In Progress Scoping start 03/01/2003	DM 06/2004	09/2004	Thomas Kaucher (661) 296- 9710 tkaucher@fs.fed.us
	Description: Complete trail maintenance on 17 miles of OHV trails in the Rowher Flat and Drinkwater Flat OHV Areas.				
	Location: Saugus Ranger District. California. Los Angeles. T5N, R14W; R5N, R15W; & T5N, R16W. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Pyramid Lake Capital Investment Project	Recreation management	In Progress Scoping start 12/01/2003	DM 06/2004	06/2007	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Replace damaged asphalt, replace ramadas, boating docks, & restrooms, resurface asphalt parking lots, and implement erosion control measures along shoreline.				
	Location: Saugus Ranger District. California. Los Angeles. T7N, R18W. Pyramid Lake Recreation Area				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Recreation Residence Cabin Permit Issuance	Special use management	In Progress Scoping start 12/01/2003	EA 12/2004	06/2005	Theresa Orr 661- 296- 9710 tmorr@fs.fed.us
	Description: Initiate actions to ensure that each cabin on National Forest System lands is permitted or is in compliance with the terms and conditions of their special use permits.				
	Location: Saugus Ranger District. California. Los Angeles. T5N, R15W Sections 1- 3, 10 & 15; T6N, R15W Sections 29, 31 & 32; T7N, R15W Section 26; T6N, R15W Section 34; T4N, R9W Sections 20, 21, 27, 35 & 35; T3N, R8W Section 1. Santa Clara/Mojave River Ranger District, Angeles National Forest				
San Francisquito Dam Memorial Project	Special use management Heritage resource management	In Progress Scoping start 12/01/2003	DM 12/2004	12/2005	Cid Morgan 661- 296- 9710 chmorgan@fs.fed.us
	Description: The San Francisquito Dam Memorial group is proposing a memorial to remember those that perished and to the heroes and survivors of the San Francisquito Dam diaster of March 12, 1928.				
	Location: Saugus Ranger District. California. Los Angeles. T5N, R16W Section 1 NE 1/4 W1/4. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Santa Clara/Mojave River Ranger District Fuelbreak Re-establishment Project	Fuels management	In Progress Scoping start 03/01/2004	DM 06/2004	09/2004	Dick McCombs dmccombs@fs.fed.us
	Description: Re- establish the following district fuelbreaks: Castaic, 176 acres; Cordova, 388 acres; Elderberry, 182 acres; Leona East, 277 acres; & Necktie, 260 acres. Various methods such as chainsaw, prescribed fire, discing, & masticating will be used.				
	Location: Saugus Ranger District. California. Los Angeles. Districtwide. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Santa Clara/Mojave River Districtwide Trail Rehabilitation	Recreation management	In Progress Scoping start 01/05/2004	DM 08/2004	10/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Reconstruct and repair 36 miles of system trails. Trails include: Devils Punchbowl, Manzanita, Jackson Lake, South Fork, Blue Ridge, Fish Canyon, Lower Shake & Atmore Meadows				
	Location: Saugus Ranger District. California. Los Angeles. Districtwide. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Uppershake Campground Improvements	Recreation management	In Progress Scoping start 12/01/2003	DM 06/2004	09/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Install a horse corral and replace existing site furniture and restroom.				
	Location: Saugus Ranger District. California. Los Angeles. T7N, R16W Section 13. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Vista Del Lago Monument Installation	Special use management Heritage resource management	In Progress Scoping start 06/15/2003	DM 06/2004	10/2004	Cid Morgan 661- 296- 9710 chmorgan@fs.fed.us
	Description: The Department of Water Resources is proposing the installation of a monument at the Vista Del Lago Visitor Center commemorating the building of the Old Ridge Route.				
	Location: Saugus Ranger District. California. Los Angeles. T7N, R18W Section 35. Santa Clara/Mojave River Ranger District, Angeles National Forest				
YMCA Camp Coulter Pines Development Plan	Special use management	In Progress Scoping start 06/15/2003	DM 06/2004	09/2004	Theresa Orr 661- 296- 9710 tmorr@fs.fed.us
	Description: Replace and construct new structures to meet current needs and to upgrade existing outdated buildings.				
	Location: Saugus Ranger District. California. Los Angeles. T3N, R4W Section 33. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Valyermo Ranger District		Angeles National Forest		R5 - Pacific Southwest Region	
Big Pines Ski Club Permit Reissuance	Special use management	In Progress Scoping start 10/01/2003	DM 06/2004	09/2004	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: Issue a 1- year special use permit to the Big Pines Ski Club for operation and maintenance of facilities located on Table Mountain Road.				
	Location: Valyermo Ranger District. California. Los Angeles. T3N, R7W Section 35. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Cabin Flat Campground Removal	Wildlife, Fish, Rare plants Recreation management	In Progress Scoping start 06/01/2003	DM 06/2004	07/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Remove improvements at Cabin Flat Campground, except for vault toilet, to eliminate developed site camping opportunities at that location. The purpose of this action is to protect the Mountain Yellow legged frog, an T&E species.				
	Location: Valyermo Ranger District. California. Los Angeles. T3N, R7W Section 15. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Jackson Lake Habitat Improvment	Wildlife, Fish, Rare plants Watershed management	In Progress Scoping start 10/01/2003	DM 06/2004	09/2004	Diane McCombs 661 296- 9710 dhmccombs@fs.fed.us
	Description: Remove aquatic vegetation encroaching into the lake in order to improve fish habitat and water quality.				
	Location: Valyermo Ranger District. California. Los Angeles. T3N, R8W Section 32. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Mountain High Ski Resort Development Plan	Special use management Recreation management	In Progress Scoping start 04/01/2003	EA 09/2004	06/2005	Shawn Lawler 760 249- 6005 slawler@fs.fed.us
	Description: The Mountain High Ski Resort has proposed a development plan to improve guest services consisting of parking, a new lodge, beginner lift installation, modification of existing lifts, and improved ingress to the west base area.				
	Location: Valyermo Ranger District. California. Los Angeles. T3N, R8W Sections 2 & 3. Santa Clara/Mojave River Ranger District				
Road Reopening	Road management	In Progress Scoping start 05/15/2003	DM 06/2004	09/2004	Theresa Orr 661- 296- 9710 tmorr@fs.fed.us
	Description: Reopen a previously closed road to allow access to private land inholding. Length of road is approximately 850 feet.				
	Location: Valyermo Ranger District. California. Los Angeles. T4N, R11W Section 30, SW 1/4 . Santa Clara/Mojave River Ranger District, Angeles National Forest				
Sheep Creek Mine Tailings Pile Drainage	Minerals and Geology	In Progress Scoping start 03/15/2003	EA 09/2004	03/2005	Cid Morgan 661- 296- 9710 chmorgan@fs.fed.us
	Description: This project proposes to repair and replace the drainage structures on mine tailings associated with the Sheep Creek Placer Mine No. 3.				
	Location: Valyermo Ranger District. California. Los Angeles. T3N, R7W Section 4. Santa Clara/Mojave River Ranger District, Angeles National Forest				
Terresita Pines Organization Camp Construction	Special use management	In Progress Scoping start 08/15/2003	EA 10/2004	06/2005	Theresa Orr 661- 296- 9710 tmorr@fs.fed.us
	Description: The camp is proposing to modify some of the existing building and construct new facilities including a parking area.				
	Location: Valyermo Ranger District. California. Los Angeles. T4N, R8W Section 33. Santa Clara/Mojave River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Tujunga Ranger District		Angeles National Forest		R5 - Pacific Southwest Region	
Clear Creek Outdoor Education Center Permit Issuance	Special use management	In Progress Scoping start 09/15/2003	DM 06/2004	09/2004	Bruce Quintelier bquintelier@fs.fed.us
	Description: Issuance of a new term special use permit to Los Angeles Unified School District for continued year- round occupancy and use of existing facilities by elementary and secondary students.				
	Location: Tujunga Ranger District. California. Los Angeles. T3N, R12W Sections 7 & 8. Los Angeles River Ranger District, Angeles National Forest				
Little Tujunga Noxious Weed Eradication	Wildlife, Fish, Rare plants	In Progress Scoping start 09/15/2003	EA 09/2004	06/2005	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Project will consist of removing noxious weeds, mainly Arundo donax, by various methods to control regrowth in order to improve wildlife habitat. The noxious weeds are displacing native trees and shrubs which are vital to native wildlife.				
	Location: Tujunga Ranger District. California. Los Angeles. T3N, R14W . Los Angeles River Ranger District, Angeles National Forest				
Los Angeles River Watershed Noxious Weed Eradication	Wildlife, Fish, Rare plants	In Progress Scoping start 09/15/2003	EA 09/2004	06/2005	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: The project will consist of removing noxious weeds by various methods including mechanical, hand tools, and herbicides to control regrowth to improve wildlife habitat.				
	Location: Tujunga Ranger District. California. Los Angeles. T1N, R12 W. Los Angeles River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Monkstone Mine (IMF Quarry)	Minerals and Geology	In Progress Scoping start 01/15/2003	EA 12/2004	06/2005	Martin Esparza mesparza@fs.fed.us
	Description: Proposal to bring the mining operation into compliance with the operating plan and to address specific actions needed to rehabilitate National Forest land. Work includes slope stabilization, sediment & erosion control.				
	Location: Tujunga Ranger District. California. Los Angeles. T4N, R14W Section 18. Los Angeles River Ranger District				
Pole Canyon Mine Exploration	Minerals and Geology	In Progress Scoping start 09/15/2003	DM 06/2004	09/2004	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Exploratory rock drilling at 3 sites along an existing access road to establish geological testing for mine feasibility.				
	Location: Tujunga Ranger District. California. Los Angeles. T4N, R14W Section 20. Los Angeles River Ranger District, Angeles National Forest				
Scenic Highway 2 Dwarf Mistletoe Control Project	Vegetation management (other than forest products)	In Progress Scoping start 09/15/2003	DM 06/2004	06/2004	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Treat dwarf mistletoe infested pine trees along State Highway 2 by pruning infected branches. Treatment would occur between Charlton Flat and Buckhorn Campground up to 100 feet along both sides of the highway for a distance of 11.5 miles.				
	Location: Tujunga Ranger District. California. Los Angeles. T3N, R10W Sections 8 & 15- 18; TeN, R11W Sections 13, 14, 23, 26, 27, 34 & 35. Los Angeles River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Soil and Watershed Improvement Projects at Various Sites on the Los Angeles River Ranger District	Watershed management	In Progress Scoping start 03/22/2004	DM 06/2004	09/2004	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Treatments will consist of installing structures and non- structural remedial treatments to control erosion and stabilize hillsides. Gabion baskets and rock dams are examples of structures and treatments that will be applied.				
	Location: Tujunga Ranger District. California. Los Angeles. T3N, R14W Sections 34- 36; T3N, R14W Sec. 28; TeN, R14W Sec. 16, 17 &20. Los Angeles River Ranger District, Angeles National Forest				
Special Use Permit Issuance for Government Buildings at Barley Flats	Special use management	In Progress Scoping start 03/22/2004	DM 06/2004	08/2004	Bruce Quintelier bquintelier@fs.fed.us
	Description: Issua a special use permit for the occupancy, use and general maintenance of part of the Barley Flats administrative site to the Los Angeles County Sheriff's Department for a helibase and accompanying facilities and support.				
	Location: Tujunga Ranger District. California. Los Angeles. T2N, R11W Sec. 7. Los Angeles River Ranger District, Angeles National Forest				
Special Use Permit Issuance for Government Owned Buildings at Red Box Station	Special use management	In Progress Scoping start 03/22/2004	DM 06/2004	08/2004	Bruce Quintelier bquintelier@fs.fed.us
	Description: Issue a special use permit for occupancy and use of government owned buildings at Red Box Station.				
	Location: Tujunga Ranger District. California. Los Angeles. T2N, R12W Sec. 14. Los Angeles River Ranger District, Angeles National Forest				



Schedule of Proposed Action (SOPA) Report

04/01/2004 through 06/30/2004

Report For: Angeles National Forest

Project Name	Project Purpose	Planning Status	Expected Decision	Expected Implementation	Project Contact
Upper Big Tujunga Plantations Understory Burn	Vegetation management (other than forest products)	In Progress Scoping start 09/15/2003	DM 06/2004	03/2005	Steve Bear 818 899- 1900 sbear@fs.fed.us
	Description: Provides disturbance of the understory vegetation in the plantations along Upper Big Tujunga Canyon. This would reduce the cost and time for release of plantations from competing vegetation and enhance potential for survival during a wildfire.				
	Location: Tujunga Ranger District. California. Los Angeles. TeN, R11W & R12W. Los Angeles River Ranger District, Angeles National Forest				
Water Systems Upgrade	Facility management	In Progress Scoping start 03/22/2004	DM 06/2004	08/2004	Sonja Bergdahl 626- 574- 5292 sbergdahl@fs.fed.us
	Description: Replace, reconstruct or complete water systems for health and safety purposes.				
	Location: Tujunga Ranger District. California. Los Angeles. T3N, R11W Sec. 14; T3N, R12W Sec. 36; T3N, R12W Sec. 7. Los Angeles River Ranger District, Angeles National Forest				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720- 2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326- W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250- 9410 or call (202) 720- 5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.