

FY07 HFQLG PROGRAM OF WORK

Project Name	Forest	District	NEPA Analysis Area	Est.NEPA Decision Date	Plan DFPZ Acres	Plan ITS Acres	Plan GS Acres	Total Acres	Plan Burn Acres	Plan Sawlog Vol (CCF)	Plan Biomass Vol (CCF)	Total Vol (CCF)	Contract Type
BATTLE UB 07	Lassen	Almanor	BATTLE	8/1/04	0	0	0	0	98	0	0	0	FA
DUSTY UB	Lassen	Almanor	EAST DUSTY	1/1/99	0	0	0	0	300	0	0	0	FA
FEATHER ASPEN I	Lassen	Almanor	NORTH DUSTY	6/1/07	0	0	0	0	0	2,500	1,500	4,000	TS
FOX FARM DFPZ	Lassen	Almanor	FOX FARM	4/1/05	35	0	0	35	0	0	0	0	SC
GRAYS PEAK DFPZ	Lassen	Almanor	GRAYS PEAK	7/1/07	300	0	0	300	0	300	300	600	STS
LOST LAKE UB	Lassen	Almanor	LOST LAKE	4/24/97	0	0	0	0	350	0	0	0	FA
MINNOW OAK	Lassen	Almanor	MINNOW OAK	4/1/07	474	0	0	474	0	8,400	2,600	11,000	TS
MINNOW OAK ASPEN	Lassen	Almanor	MINNOW OAK	4/1/07	0	0	0	0	0	5,000	1,500	6,500	TS
YOUNG PINE II	Lassen	Almanor	YOUNG PINE II	6/30/06	219	0	0	219	0	0	0	0	SC
BULL DFPZ TS	Lassen	Eagle Lake	BULL	5/15/06	1,121	0	0	1,121	0	3,753	5,733	9,486	TS
CAT ASPEN	Lassen	Eagle Lake	CAT	5/10/07	0	0	0	0	0	2,500	1,700	4,200	TS
GORDON ASPEN	Lassen	Eagle Lake	GORDON	5/17/07	0	0	0	0	0	2,500	1,700	4,200	TS
HOUSEMAN TS	Lassen	Eagle Lake	HOUSEMAN CE	4/28/07	1,470	0	0	1,470	0	4,410	6,900	11,310	TS
SUMMIT ASPEN	Lassen	Eagle Lake	SUMMIT ASPEN	6/30/07	0	260		260	0	2,500	1,700	4,200	TS
BIG JACKS REOFFER TS	Lassen	Hat Creek	BIG JACKS	8/13/02	400	0	0	400	0	1,191	381	1,572	TS
JAWBONE WUI	Lassen	Hat Creek	BACKBONE	8/14/04	430	0	0	430	0	0	415	415	STS
NORTH COBLE	Lassen	Hat Creek	NORTH COBLE	7/31/01	2,630	0	0	2,630	0	0	5,260	5,260	SC
PITTVILLE DFPZ UB07	Lassen	Hat Creek	PITTVILLE	8/2/00	0	0	0	0	414	0	0	0	FA
PITTVILLE HAND	Lassen	Hat Creek	PITTVILLE	8/2/00	117	0	0	117	0	0	0	0	FA
REDFUEL THIN TS	Lassen	Hat Creek	CABIN	8/18/03	201	0	0	201	0	2,676	191	2,867	TS
SO. STATION	Lassen	Hat Creek	SOUTH STATION	9/9/03	0	0	0	0	0	1,541	478	2,019	
STATION #4 TS	Lassen	Hat Creek	SOUTH STATION	9/9/03	1,139	0	0	1,139	0	3,187	7,835	11,022	TS
FY07 LASSEN TOTALS					8,536	260	0	8,796	1,162	40,458	38,193	78,651	
BLAKEMORE DFPZ	Plumas	Beckwourth		11/18/96	0	0	0	0	135	0	0	0	FA
BUCK UB DFPZ 2007	Plumas	Beckwourth	BUCK	3/9/96	0	0	0	0	145	0	0	0	FA
JENKINS MP THIN	Plumas	Beckwourth	FREEMAN	9/6/06	650	400	37	1,087	0	8,400	12,000	20,400	STS
LUDA	Plumas	Beckwourth	LUPIN HABITAT		0	0	0	0	24	0	0	0	FA
OLD SLOAT	Plumas	Beckwourth	OLD SLOAT	11/28/05	74	0	0	74	0	132	0	132	
SUMMIT BEAR MP THIN	Plumas	Beckwourth	FREEMAN	9/6/06	450	20	23	493	0	5,400	5,000	10,400	TS
WOLF RANCH MP THIN	Plumas	Beckwourth	FREEMAN	9/6/06	300	350	33	683		6,200	9,000	15,200	TS
ARARAT GS	Plumas	Feather River	BASIN	8/25/04	0	95	182	277	0	13,000	0	13,000	TS
BUCKHORN GS	Plumas	Feather River	BASIN	8/25/04	0	20	466	486	0	21,600	0	21,600	TS
GRANITE GS	Plumas	Feather River	BASIN	8/25/04	0	5	298	303	0	16,642	0	16,642	TS
GRIZZLY GS	Plumas	Feather River	BASIN	8/25/04	0	700	320	1,020	0	12,000	0	12,000	TS
SLAPJACK DFPZ/GS	Plumas	Feather River	SLAPJACK	2/8/07	1,542	153	205	1,900	0	21,147	34,280	55,427	STS
WATDOG	Plumas	Feather River	WATDOG	2/5/07	1,989	0	280	2,269	0	28,000	6,500	34,500	TS

Project Name	Forest	District	NEPA Analysis Area	Est. NEPA Decision Date	Plan DFPZ Acres	Plan ITS Acres	Plan GS Acres	Total Acres	Plan Burn Acres	Plan Sawlog Vol (CCF)	Plan Biomass Vol (CCF)	Total Vol (CCF)	Contract Type
WATDOG 2006	Plumas	Feather River	WATDOG	2/5/07	809	0	0	809	940	0	0	0	SC
BUTTERFLY MP THIN	Plumas	Mt. Hough	EMPIRE	6/1/07	302	0	33	335	0	1,800	6,600	8,400	TS
CANYON DAM	Plumas	Mt. Hough	CANYON DAM	6/23/06	570	0	0	570	0	3,000	5,000	8,000	TS
DANCEHOUSE/CHANDLER	Plumas	Mt. Hough	DANCEHOUSE	4/23/04	0	0	0	0	200	0	0	0	FA
EMPIRE UB FY07	Plumas	Mt. Hough	EMPIRE	6/1/07	0	0	0	0	250	0	0	0	FA
GREENFLAT UB07 DFPZ	Plumas	Mt. Hough	GREENFLAT		0	0	0	0	300	0	0	0	SC
NORTH ANTELOPE DFPZ	Plumas	Mt. Hough	DIAMOND	1/1/08	0	0	0	0	100	0	0	0	FA
PEPPARD MP THIN	Plumas	Mt. Hough	EMPIRE	6/1/07	457	98	44	599	0	2,920	3,970	6,890	TS
SILVER TS	Plumas	Mt. Hough	MEADOW VLLY	4/16/04	634	0	108	742	0	5,664	10,467	16,131	TS
FY07 PLUMAS TOTALS					7,777	1,841	2,029	11,647	2,094	145,905	92,817	238,722	
BILLABONG	Tahoe	Sierraville	BILLABONG	7/19/07	0	108	0	108	0	2,592	92	2,684	TS
DRONGO	Tahoe	Sierraville	OUTBACK	7/19/07	63	100	7	170	0	460	40	500	TS
JUMBUCK	Tahoe	Sierraville	JUMBUCK	7/19/07	0	214	0	214	0	5,136	400	5,536	TS
MONTEZ ITS / GS	Tahoe	Sierraville	MONTEZ	7/19/07	100	100	20	220	0	1,200	2,750	3,950	TS
TUCKER	Tahoe	Sierraville	TUCKER	7/19/07	0	0	70	70	0	700	64	764	TS
FY07 TAHOE TOTALS					163	522	97	782	0	10,088	3,346	13,434	
FY07 HFQLG PILOT PROJECT TOTAL					16,476	2,623	2,126	21,225	3,220	196,451	134,356	330,807	

FY08 HFQLG PROGRAM OF WORK

Project Name	Forest	District	NEPA Analysis Area	Est. NEPA Decision Date	Plan DFPZ Acres	Plan ITS Acres	Plan GS Acres	Total Acres	Plan Burn Acres	Plan Sawlog Vol (CCF)	Plan Biomass Vol (CCF)	Total Vol (CCF)	Contract Type
BATTLE UB	Lassen	Almanor	BATTLE	8/4/04	0	0	0	0	150	0	0	0	FA
CREEKS DFPZ	Lassen	Almanor	CREEKS	12/1/07	440	270	0	710	0	0	0	0	SC
DUSTY UB	Lassen	Almanor	EAST DUSTY	1/1/99	0	0	0	0	300	0	0	0	FA
FEATHER ASPEN II	Lassen	Almanor	DUSTY	1/1/99	0	0	0	0	0	1,500	500	2,000	
HUMBOLDT	Lassen	Almanor	CREEKS	12/1/07	463	0	159	622	0	8,170	1,199	9,369	TS
LOST LAKE	Lassen	Almanor	LOST LAKE	4/24/97	0	0	0	0	300	0	0	0	FA
LOST TS	Lassen	Almanor	CREEKS	12/1/07	510	436	103	1,049	0	10,067	2,998	13,065	TS
MINNOW ASPEN	Lassen	Almanor	MINNOW OAK	4/1/07	0	0	0	0	0	5,000	2,000	7,000	
MINNOW OAK	Lassen	Almanor	MINNOW OAK	4/1/07	507	0	0	507	0	7,000	1,714	8,714	TS
BUGLE DFPZ & GS	Lassen	Eagle Lake	CHAMPS EA	8/15/08	1,180	0	0	1,180	0	3,540	5,900	9,440	TS
FIN DFPZ & GS	Lassen	Eagle Lake	CHAMPS EA	8/15/08	936	0	92	1,028	0	3,480	5,800	9,280	TS
HOOK DFPZ & GS	Lassen	Eagle Lake	CHAMPS EA	8/15/08	650	0	0	650	0	1,950	3,250	5,200	TS
LOGS DFPZ & GS	Lassen	Eagle Lake	CHAMPS EA	8/15/08	960	0	0	960	0	2,880	4,800	7,680	TS
SALTY PEPPER DFPZ	Lassen	Eagle Lake	CHAMPS EA	8/15/08	1,280	0	0	1,280	0	3,840	6,400	10,240	TS
SWAINS MASTICATION	Lassen	Eagle Lake	SWAINS CE		325	0	0	325	0	0	0	0	SC
BIG JACKS DFPZ UB08	Lassen	Hat Creek	BIG JACKS	8/13/02	0	0	0	0	500	0	0	0	FA
CABERNET	Lassen	Hat Creek	CABIN	8/18/03	160	0	0	160	0	0	1,120	1,120	TS
HORSE PLANTATION	Lassen	Hat Creek	BACKBONE	8/15/04	1,700	0	0	1,700	0	0	0	0	SC
N49 BRUSHBURN 08	Lassen	Hat Creek	NORTH 49 EIS	1/1/08	0	0	0	0	150	0	0	0	FA
N49 PLANTATION #1	Lassen	Hat Creek	NORTH 49 EIS	1/1/08	1,000	0	0	1,000	0	0	0	0	SC
N49 PLANTATION #2	Lassen	Hat Creek	NORTH 49 EIS	1/1/08	1,500	0	0	1,500	0	0	0	0	SC
N49 REOFFER TS	Lassen	Hat Creek	NORTH 49 EIS	1/1/08	1,485	156	220	1,861	0	21,221	19,930	41,151	TS
PANNER REOFFER TS	Lassen	Hat Creek	NORTH 49 EIS	1/1/08	699	300	210	1,209	0	17,068	17,166	34,234	TS
PITTVILLE DFPZ UB08	Lassen	Hat Creek	PITTVILLE	8/2/00	0	0	0	0	350	0	0	0	FA
SHOOTER TS	Lassen	Hat Creek	NORTH 49	8/15/04	659	1,462	400	2,521	0	20,000	5,000	25,000	TS
SOUTH STATION DFPZ UB	Lassen	Hat Creek	SOUTH STATION	6/25/03	0	0	0	0	300	0	0	0	FA
FY08 LASSEN TOTAL					14,454	2,624	1,184	18,262	2,050	105,716	77,777	183,493	
FREEMAN SC	Plumas	Beckwourth	FREEMAN	9/6/06	1,000	200	2	1,202	0	1,000	2,000	3,000	STS
GRIZZ DFPZ/GS	Plumas	Beckwourth		2/1/08	2,000	1,800	118	3,918	0	12,000	1,500	13,500	STS
HAPPY JACK DFPZ/GS I	Plumas	Beckwourth	HAPPY JACK	2/1/08	1,400	0	7	1,407	0	1,000	800	1,800	STS
HAPPY JACK DFPZ/GS II	Plumas	Beckwourth	HAPPY JACK	2/1/08	800	0	0	800	0	400	300	700	SC
HAPPY JACK II	Plumas	Beckwourth	HAPPY JACK	2/1/08	700	300	35	1,035	0	3,000	1,100	4,100	
STOUKEY T.S.	Plumas	Beckwourth	HAPPY JACK	2/1/08	500	500	49	1,049	0	5,000	8,500	13,500	TS
SLAPJACK UNDERBURN	Plumas	Feather River	SLAPJACK	9/13/06	0	0	0	0	850	0	0	0	FA
SUGARBERRY 2	Plumas	Feather River	SUGARBERRY	1/1/08	0	0	327	327	0	14,400	0	14,400	TS
SUGARBERRY 3	Plumas	Feather River	SUGARBERRY	1/1/08	2,200	150	400	2,750	40	19,400	1,650	21,050	STS
SUGARBERRY 1	Plumas	Feather River	SUGARBERRY	1/1/08	0	330	714	1,044	0	35,600	3,600	39,200	TS

Project Name	Forest	District	NEPA Analysis Area	Est. NEPA Decision Date	Plan DFPZ Acres	Plan ITS Acres	Plan GS Acres	Total Acres	Plan Burn Acres	Plan Sawlog Vol (CCF)	Plan Biomass Vol (CCF)	Total Vol (CCF)	Contract Type
SQUIRREL STEWARDSHIP	Plumas	Mt. Hough	EMPIRE	6/1/07	1,130	794	342	2,266	0	11,800	7,740	19,540	TS
SOLOMON MP THIN	Plumas	Mt. Hough	EMPIRE	6/1/07	974	777	288	2,039	0	10,640	16,010	26,650	TS
REFUGE MP THIN	Plumas	Mt. Hough	EMPIRE	6/1/07	710	510	330	1,550	0	8,300	17,530	25,830	TS
MUD	Plumas	Mt. Hough	DIAMOND	1/1/08	600	830	290	1,720	900	12,000	5,000	17,000	STS
FY08 PLUMAS TOTAL					12,014	6,191	2,902	21,107	1,790	134,540	65,730	200,270	
CASTLE DFPZ / GS	Tahoe	Sierraville	PHOENIX	8/1/07	675	0	75	750	0	2,625	3,375	6,000	STS
FRANC DFPZ	Tahoe	Sierraville	PHOENIX	8/1/07	840	0	71	911	0	6,799	4,736	11,535	TS
KORUNA DFPZ / GS	Tahoe	Sierraville	PHOENIX	8/1/07	333	0	22	355	0	1,300	1,766	3,066	STS
LIRA DFPZ	Tahoe	Sierraville	PHOENIX	8/1/07	820	0	90	910	0	8,000	4,500	12,500	TS
MONTEZ ITS / GS	Tahoe	Sierraville	MONTEZ	6/1/07	100	100	20	220	0	1,200	2,750	3,950	
ROOK DFPZ / GS	Tahoe	Sierraville	PHOENIX	8/1/07	270	0	30	300	0	1,000	2,000	3,000	STS
TRELA	Tahoe	Sierraville	PHOENIX	8/1/07	90	85	0	175	0	2,300	850	3,150	
TROKA GS	Tahoe	Sierraville	OUTBACK	8/9/08	0	0	750	750	0	12,000	3,000	15,000	TS
TRINI ITS	Tahoe	Sierraville	OUTBACK	8/9/08	0	400	0	400	0	2,000	2,000	4,000	TS
FY08 TAHOE TOTAL					3,128	585	1,058	4,771	0	37,224	24,977	62,201	
FY08 HFQLG PILOT PROJECT TOTAL					29,556	9,400	5,144	44,140	3,840	277,480	168,484	445,964	

FY09 HFQLG PROGRAM OF WORK

Project Name	Forest	District	NEPA Analysis Area	Est. NEPA Decision Date	Plan DFPZ Acres	Plan ITS Acres	Plan GS Acres	Total Acres	Plan Burn Acres	Plan		Total Vol (CCF)	Contract Type
										Sawlog Vol (CCF)	Biomass Vol (CCF)		
BOLT	Lassen	Almanor	WILLOW	4/30/08	1,145	880	66	2,091	0	10,048	5,959	16,007	TS
COLBY	Lassen	Almanor	WILLOW	4/30/08	1,086	909	236	2,231	0	11,390	4,358	15,748	TS
DUSTY UB	Lassen	Almanor	EAST DUSTY	1/1/99	0	0	0	0	300	0	0	0	FA
PESCADO	Lassen	Almanor	WILLOW	4/30/08	731	1,004	64	1,799	0	17,248	5,127	22,375	TS
RUFFA TS	Lassen	Almanor	CREEKS	12/1/07	900	187	220	1,307	0	14,968	5,613	20,581	TS
BUTLER TS	Lassen	Eagle Lake	GOOCH	5/15/09	700	0	120	820	0	4,400	6,400	10,800	TS
DRAKE	Lassen	Eagle Lake	EBEY	9/15/08	500	120	30	650	0	2,100	3,100	5,200	TS
LIL HARVEY TS	Lassen	Eagle Lake	CHAMPS EA	8/7/08	300	500	30	830	0	2,800	4,200	7,000	TS
MIXED FRUIT UB	Lassen	Eagle Lake	CHAMPS EA	8/7/08	0	0	0	0	500	0	0	0	FA
POCO TS	Lassen	Eagle Lake	GOOCH	5/15/09	700	0	100	800	0	2,900	4,300	7,200	TS
RIM TS	Lassen	Eagle Lake	EBEY	9/15/08	400	500	0	900	0	7,100	6,450	13,550	TS
SLATE TS	Lassen	Eagle Lake	CHAMPS EA	8/7/08	550	0	30	580	0	1,700	2,600	4,300	TS
VORTEX TS	Lassen	Eagle Lake	EBEY	9/15/08	720	540	0	1,260	0	4,000	6,000	10,000	TS
BACKBONE	Lassen	Hat Creek	BACKBONE	8/15/04	2,000	0	690	2,690	0	10,000	10,000	20,000	TS
BLACK'S RIDGE	Lassen	Hat Creek	BLACK'S RIDGE	7/24/01	0	200	0	200	1,000	0	0	0	FA
FORTY NINER TS	Lassen	Hat Creek	NORTH 49	1/1/08	1,300	0	500	1,800	0	8,000	12,000	20,000	TS
N49 BRUSHBURN	Lassen	Hat Creek	NORTH 49	1/1/08	900	0	0	900	150	0	0	0	FA
N49 PLATATION	Lassen	Hat Creek	NORTH 49	1/1/08	0	0	0	0	0	0	0	0	SC
NORTH COBLE	Lassen	Hat Creek	NORTH COBLE	7/31/01	0	0	0	0	1,068	0	0	0	FA
SOUTH STATION DFPZ UB	Lassen	Hat Creek	SOUTH STATION	6/25/03					1,000	0	0	0	FA
SPRINGS PLATATION	Lassen	Hat Creek	BACKBONE	8/15/04	1,500	0	0	0		0	0	0	SC
FY09 LASSEN TOTAL					13,432	4,840	2,086	18,858	4,018	96,654	76,107	172,761	
BIG HILL	Plumas	Beckwourth			600	300	100	1,000	0	3,800	2,000	5,800	TS
INGALLS	Plumas	Beckwourth	INGALLS	6/30/08	2,400	700	250	3,350	0	12,000	1,400	13,400	STS
FLEA	Plumas	Feather River	FLEA	3/15/08	1,480	319	400	2,199	910	15,400	4,425	19,825	STS
BOUNDARY	Plumas	Mt Hough	DIAMOND	6/1/08	1,700	1,874	220	3,794	0	15,600	8,300	23,900	
FANT	Plumas	Mt Hough	DIAMOND	6/1/08	1,700	1,874	220	3,794	0	15,600	8,300	23,900	
KEDDIE RIDGE	Plumas	Mt Hough	KEDDIE RIDGE	2/1/09	5,706	800	300	6,806	0	32,000	24,000	56,000	
WILDCAT	Plumas	Mt Hough	DIAMOND	6/1/08	1,700	1,874	220	3,794	0	15,600	8,300	23,900	TS
FY09 PLUMAS TOTAL					15,286	7,741	1,710	24,737	910	110,000	56,725	166,725	
TRANPA	Tahoe	Sierraville	OUTBACK	8/19/08	0	200	0	200		1,000	1,000	2,000	TS
FY09 TAHOE TOTAL					0	200	0	200		1,000	1,000	2,000	
FY09 HFQLG PILOT PROJECT TOTAL					28,718	12,781	3,796	45,295	4,928	207,654	133,832	341,486	