

Cyrus Canyon Partners
Minutes of March 6, 2008 Meeting
2:00 PM
Kernville Forest Service Building

Present:

Brenda Ehmann,
Cindy Thill,
Bob Frenes,
Cheryl Borthick,

Georgia Lupercio
Neal Preston
Sergeant Marshall
Sergeant Davis

On conference call: Nate Sciacqua, Richard Christianson

Review agenda items and February meeting notes:

On review of the minutes of the February meeting it was agreed by all present to address the meeting group as the Cyrus Canyon Partners.

There was also a change made to item #1 of the Action Plan. It should read that the MOU will be ready for signatures by February 22, 2008.

MOU Update:

Brenda Ehmann reported the MOU was ready for signatures, the Forest Service is getting all local signatures, and then the document will be mailed out to signors who are not local.

Master Plan Update:

The Master Plan Action Items were reviewed noting the safety hazards have been addressed and corrected. We have not received a Master Plan from Mary Cole yet, we hope to have something from her on the April meeting.

The track needs to be graded and Bob Frenes said he could have a Decision Document allowing us to go forward with that by the April meeting. He has most of the documentation that needs for a decision, Cheryl Bauer will help him write the decision document. Bob Frenes has a volunteer agreement signed for the grading to be done; we just need the completed decision document.

Events:

Jeff Cooper is interested in having an event in May. The Partners want to make sure that nothing prevents this from happening. They understand that Jeff will have to pay what he owes to the Forest Service before the Forest Service can issue a new permit to him.

Items For Next Agenda:

The next meeting will be held on April 3, 2008 at 2:00 PM at the Kernville Forest Service building. Items to be addressed at that time will be Master Plan update, an "Event" in May, NEPA Report.