

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
SR Hwy 190 Realignment & Shoulder Widening (06 TUL 190/ 69.8- 70.2) (EA) (NEPA-CEQA)	CA/ DOT	State Route Hwy 190 (between 69.8 thru 70.2 kilometers); Tulare Co	0.4 kilometers	W. Lum & T. Battin 559-243-8213	Unknown	03/2004	Similar to earlier project in the vicinity of recent shoulder work on State Route 190.
Borel Hydroelectric Project, FERC Project # 382 (EA)	FERC & SQF/FS	Lake Isabella; Kern Co	125 acres	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Borel Hydroelectric Project No. 382.
Lower Kern Canyon Hwy 178 Hydroelectric Project, FERC Project #178 (EA)	FERC & SQF/FS	Lower Kern Canyon; Kern Co	Diversion & 0.2 miles of tunnel on SQF	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Lower Kern Canyon Highway 178 Project No. 178.
Forest Plan Amendment	SQF/FS	Forestwide; Fresno Co, Tulare Co & Kern Co	1.12 MM acres	Allen (SO)	<u>10/1992</u>	Unknown	Sierra Nevada Framework FEIS & ROD took many but not all elements of the Mediated Settlement Agreement through NEPA process. Rest to follow in separate action(s).
Forest Plan Amendment	SQF/FS	HL, TR & HS; Fresno Co & Tulare Co	327,769 acres	Whitfield (SO)	<u>04/2001</u>	01/2004	Giant Sequoia National Monument Management Plan & EIS.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Lake Isabella Management Plan and EIS	SQF/FS	T25-26S, R33-34E; Kern Co	14,000 acres	Allen (SO)	<u>10/1991</u>	Unknown	Development of a Management Plan for the recreation use and recreation facilities and for the management of other resources on national forest lands at Lake Isabella. The Management Plan and EIS will be an amendment to the Forest Land and Resource Mgmt Plan.
SCE Transmission Line Separation	SQF/FS	<b>Inyo</b> (Mono & Inyo Co); <b>S. Bernardino</b> (San Berna- dino Co); <b>Sierra</b> (Fresno & Madera Co)	784 acres	RO	Unknown	Unknown	Issue easements for continued use of 19 existing transmission line right-of-way corridors on approximately 784 acres on National Forest system lands. Issue special use authorizations for existing roads needed to access the right-of-way to perform routine maintenance within and adjacent to the right-of-way corridor.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
PG&E Transmission Line Separation	SQF/FS	<b>Stanislaus</b> (Calaveras & Tuolumne Co); <b>Eldorado</b> (Amador & Eldorado Co); <b>Shasta- Trinity</b> (Shasta Co); <b>Plumas</b> (Butte & Plumas Co);	914 acres	M. Ferrell (STN)  Ostly (SQF)	<u>11/1999</u>	03/2004	Issue easements for continued use of 20 existing transmission line right-of-way corridors on approximately 914 acres of National Forest system lands. Issue special use authorizations for existing roads needed to access the right-of-way to perform routine maintenance within and adjacent to the right-of-way corridor.
McNally Fire/ Sherman Pass Restoration Project (EIS)	SQF/FS	T21-23S, R33-34E; Tulare Co	6,000 acres	Simonson (SO)	<u>01/2003</u>	03/2004	Proposal for restoration of the McNally Fire area burned outside of the roadless and wilderness areas on the Cannell Meadow Ranger District.
McNally Fire Roadless Restoration Project	SQF/FS	T21-24S, R31-34E; Tulare Co	17,700 ac	Exline (HL)	<u>03/2003</u>	03/2004	Proposal for restoration of the McNally Fire area inside Rincon, Chico, and Cannell Roadless Areas, outside the Giant Sequoia Nat'l Monument.
Oat Mountain & West Trimmer Allotments	HL/DR	District wide; Fresno Co	2 allotments	Emmendorfer (HL)	<u>08/2001</u>	06/2004	Modify to renew existing grazing allotments.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Yellow Star Thistle Reduction Project	HL/DR	District wide; Fresno Co & Tulare Co	25 acres	Emmendorfer (HL)	<u>01/2003</u>	03/2004	Stop and begin reversing spread of yellow star thistle along roadways and adjacent areas throughout District by using herbicides and manual treatment.
Waterlines – SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 2,700 ft	White (HL)	<u>06/2003</u>	05/2004	Renew existing SUP's. No proposed changes, renewals only.
Apiaries – SUP Renewals	HL/DR	District wide; Fresno Co. & Tulare Co	2 acres	White (HL)	<u>06/2003</u>	<b><u>09/2003</u></b>	Renew existing SUP's. No proposed changes, renewals only.
FLPMA Roads - SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 1 mile ea	White (HL)	<u>06/2003</u>	05/2004	Renew existing SUP's. No proposed changes, renewals only.
Stony Lodge Expansion	HL/DR	T14S, R29E; Tulare Co	< 5 acres	Emmendorfer (HL)	<u>09/2003</u>	01/2004	Expand lodging facilities (45 rooms) and add swimming pool.
Last Chance Mdw Restoration (CE/DM)	TR/DR	Last Chance Meadow; Tulare Co	>1 acre	Sanders (TR)	<u>05/2000</u>	Unknown	Continuation of meadow restoration project.
Tule River Urban Intermix (EA)	TR/DR	Tule River Watershed; Tulare Co	Unknown	Sanders (TR)	<u>07/2001</u>	Unknown	Fuels reduction.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Tule River Grazing (EA/DN) (Includes Yellow Star Thistle)	TR/DR	Tule River Watershed; Tulare Co	9 allotments  3 acres	Sanders (TR)	03/2004	09/2004	Analysis to determine changes to allotment management plans. Eliminate small populations of yellow star thistle.
Stewart – SUP Renewal	TR/DR	T21S, R30E, Sec 6; Tulare Co	2.3 acres	Kaiser (TR)	10/2003	04/2004	Issue permit for convenience enclosure along Hwy 190.
George Anderson Pipeline	TR/DR	T20S, R30E, Sec 4; Tulare Co	> 1 acres	Kaiser (TR)	<u>05/2000</u>	Unknown	Amend permit. Additional 600 feet of pipeline. On hold pending Tulare Co determination.
Middle Tule Drift Fence	TR/DR	T20S, R30E, Sec 28, 21; Tulare Co	1 mile	Sanders (TR)	Unknown	Unknown	Construction of drift fence.
Camp Nelson Urban Interphase Project	TR/DR	T21S, R31E. NW Sec 3; T20S, R31E, Sec 33; Tulare Co	Approx 900 acres	Sanders (TR)	01/2004	06/2004	Development of Defense Zone of the Camp Nelson Intermix Zone.
Osborne Ranch Interphase Project	TR/DR	T19S, R30E, Sec 17; Tulare Co	Approx 300 acres	Sanders (TR)	01/2004	07/2004	Deveopment of Defense Zone of the Osborne Ranch Intermix Zone.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Jane Baxter – SUP Renewal	TR/DR	T24S, R31E, Sec 23; Tulare Co	0.05 acres	Kaiser (TR)	10/2003	04/2004	Issue SUP for portion of storage building on NF land adjoining private land.
Whitaker – SUP Renewal	TR/DR	T19S, R30E, Sec 20; Tulare Co	0.4 acres	Kaiser (TR)	09/2003	03/2004	Issue SUP for FLMPA road to access private property.
Falcon Cable – CE SUP Renewal	TR/HS DR	T20 & 24S, R31E; Tulare Co	0.58 acres	Kaiser (TR)	Unknown	03/2004	Renewal of SUP for two (2) microwave antenna sites and cable transmission lines providing TV service to mountain communities.
Recreation Residences - (CE) SUP Renewals	TR/HS DR	Districtwide; Tulare Co	< 5 acres each	Kaiser (TR)	Varies	Varies	Recreation residence transfers, temporary recreation events, and outfitter guide SUP renewals.
Brott/Fitzgerald, ROW - SUP	TR/HS DR	T20S, R31E, Sec 34; Tulare Co	0.05 acres	Kaiser (TR)	10/2003	02/2004	Permit existing use. ROW to McIntyre Recreation Residence Tract for Lots #17 & #18.
Lloyd Prescribed Burn (CE/DM)	HS/DR	Lloyd Road area; Tulare Co	Unknown	Sanders (TR)	Unknown	Unknown	Prescribed burn projects to reduce fuel loads.
Tule River/Hot Springs Hazard Tree Reduction	HS/DR	District wide; Tulare Co	Unknown	Sanders (TR)	01/2004	Unknown	Hazard tree reduction.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Johnsondale Reforestation Project	HS/DR	T21S, R31E, Sec 20 & 21; Tulare Co	Approx 200 acres	Sanders (TR)	01/2004	06/2004	Rehabilitate area affected by the McNally Fire.
Uhl Work Center Barracks Construction	HS/DR	T23S, R31E, NW Sec 33; Tulare Co	Approx 5 acres	Sanders (TR)	01/2004	05/2004	Construction of 3 new barracks.
Johnsondale Urban Interphase Project	HS/DR	T21S, R32E, Sec 32; Tulare Co	Approx 800 acres	Sanders (TR)	01/2004	07/2004	Development of Defense Zone of the Johnsondale Intermix Zone.
Panaroma Hazard Tree Abatement Project	HS/DR	T24S, R32E, Sec 19,25,30; Tulare Co	Unknown	Sanders (TR)	01/2004	03/2004	Remove hazardous trees along portions of Roads 23S16, 24S09, and 24S15.
Burnt Ridge (EA)	HS/CM DR	T23S, R31E, Sec 17,18,20, & 29; Tulare Co	2,020 acres	Sanders (TR)	<u>03/2003</u>	<u>09/2003</u>	Restoration of burn areas resulting from McNally Fire.
Kern Valley Golf - SUP	GH/FS	T25S, R33E; Kern Co	137 acres	Colson (GH)	04/2004	08/2004	Issue SUP: convert Corps of Engineers license.
Alta Sierra Mutual Water Co - SUP	GH/FS	T25S, R32E; Kern Co	< 5 acres	Colson (GH)	01/2004	01/2004	Re-issue expired SUP for water tanks and waterlines.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Hoagland Private Road - SUP	GH/DR	T28S, R34E; Kern Co	< 5 acres	Porter (GH)	03/2004	06/2004	SUP for road access to private property.
Sawmill Fuels Reduction Project	GH/DR	T26-27S, R31-32E; Kern Co	< 1,000 ac (to be determined)	Huber (CM)	<u>06/2002</u>	04/2004	Proposal for fuels reduction on Greenhorn Mountain.
Greenhorn Range Grazing EA	GH/DR	T24-28S, R31E; Kern Co & Tulare Co	22,000 acres	Sanders (TR)	07/2004	10/2004	Analysis to determine changes to allotment management plans.
Greenhorn West Intermix Project	GH/DR	T24-28S, R31E; Kern Co & Tulare Co	5,000 acres	Sanders (TR)	07/2004	10/2004	Analysis of Intermix development.
Stanley Haught – SUP	GH/DR	T27S, R31E, Sec 1; Kern Co	< 5 acres	Christenson (GH)	<u>05/2003</u>	<b><u>10/2003</u></b>	SUP for residential occupancy of area while performing clean up and reclamation of mining claim. Permit length one (1) year.
South Fork Recreation Wildlife/ Archaeology Protection Project	GH/DR	T26S, R33E, Sec 21; Kern Co	< 5 acres	Porter (GH)	01/2004	04/2004	Protect wildlife habitat and cultural sites from vehicle traffic by placing rock barriers and signs; develop foot trail; and interpretive signs.

**SEQUOIA NATIONAL FOREST  
PROJECT PLANNING SCHEDULE  
Date: 1<sup>st</sup> & 2nd Quarter – 10/01/03 – 03/31/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
SUP – Renewals & Temporary Recreation Events	CM/GH DR	District wide; Tulare Co & Kern Co	< 10 acres	Johnson (CM)  Colson (GH)	Varies	Varies	Temporary recreational events and land uses.
Sirretta OHV Trail (EIS)	CM/DR	T22-23S, R34E; Tulare Co	7 miles	Bauer (CM)	<u>04/2001</u>	Unknown	Proposed OHV trail to be analyzed as per the Sequoia Land Management Plan Mediated Settlement Agreement. Revised DEIS published 08/2002.  Plan to release a Final DEIS which incorporates new information from SNFPA in February 2004.
Kernville Hazard Fuel Project	CM/DR	District wide; Kern Co	200 acres	Yearwood (CM)	09/2003	Unknown	Proposal for fuels reduction in Wildland/Urban Interface Defense Zone near Kernville, CA.
West Kern Plateau	CM/DR	District wide; Tulare Co & Kern Co	18,000 acres	Yearwood (CM)	09/2003	Unknown	Proposal for fuels management project on Kern Plateau – Strategically Placed Area Treatment (SPLAT).