

Secure Rural Schools and Community Self-Determination Act of 2000
Public Law 106-393
Title II Project Submission Form
Northeast Oregon Forests Resource Advisory
Committee

1. Project Number (Assigned by Designated Federal Official): BA-WAW06-105

2. Project Name: <i>Phillips Reservoir Bike Trail</i>	3. County: Baker
4. Project Sponsor: <i>Whitman District/Bonnie Clugston</i>	5. Date: 04/20/2005
6. Sponsor's Phone Number: 541 523-1445	
7. Sponsors E-mail: <i>bclugston@fs.fed.us</i>	

8. Project Location: . (attach project area map)	
a. 4 th Field Watershed Name and HUC #:	
b. 5 th Field Watershed Name and HUC # (if known):	
c. Location: Township <u>10S</u> Range <u>38E</u> Section(s) <u>14-23, 25, 26</u> Township _____ Range _____ Section(s) _____ Township _____ Range _____ Section(s) _____	
d. BLM District	e. BLM Resource Area
f. National Forest <u>Wallowa-Whitman</u>	g. Forest Service District <u>Baker</u>
h. State / Private / Other lands involved? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	

9. Statement of Project Goals and Objective: Convert an existing hiking trail into a trail for bicyclists. Goal: Local volunteers, Juvenile Community Service and YCC crews, Forest Service employees develop and sign a bicycle trail on Baker District.
--

10. Project Description: The existing trail is only visible on the south side of Phillips Reservoir. This project will complete tread work on the north side of the reservoir to provide a trail around the reservoir. Signing will be installed to help identify the trail and to encourage use. Once this trail is completed other opportunities will be pursued, ie. such as a trail connecting Sumpter and Phillips Reservoir. The majority of this project will be completed with volunteers and they will continue to maintain the trail in the future.

Version: April 13, 2001

11. Coordination of this project with other related project(s) on adjacent lands?

Yes No

This project will improve an existing trail to accommodate additional and different types of use. The project will be coordinated with a proposal by Sumpter Valley Railroad to connect the railroad with Union Creek Campground.

12. How does proposed project meet purposes of the Legislation? [Sec. 203(b)(1)]

Improves maintenance of existing infrastructure. [Sec. 2(b)]

Implements stewardship objectives that enhance forest ecosystems. [Sec. 2(b)]

Restores and improves land health. [Sec. 2(b)]

Restores water quality. [Sec. 2(b)]

13. Project Type (check one) [Sec. 203(b)(1)]

Road Maintenance [Sec. 2(b)(2)(A)]

Trail Maintenance [Sec. 2(b)(2)(A)]

Road Decommission/Obliteration [Sec. 2(b)(2)(A)]

Trail Obliteration [Sec. 2(b)(2)(A)]

Other Infrastructure Maintenance (specify): [Sec. 2(b)(2)(A)]

Soil Productivity Improvement [Sec. 2(b)(2)(B)]

Forest Health Improvement [Sec. 2(b)(2)(C)]

Watershed Restoration & Mntc. [Sec. 2(b)(2)(D)]

Wildlife Habitat Restoration [Sec. 2(b)(2)(E)]

Fish Habitat Restoration [Sec. 2(b)(2)(E)]

Control of Noxious Weeds [Sec. 2(b)(2)(F)]

Reestablish Native Species [Sec. 2(b)(2)(G)]

Other Project Type (specify) [Sec. 2(b)(2)]:

14. Measure of Project Accomplishments/Expected Outcomes [Sec. 203(b)(5)]

a. Total Acres:

b. Total Miles: 12-14

c. No. Structures:

d. Est. People Reached

e. No. Laborer Days: 30

Unknown

f. Other (specify):

15. Estimated Completion Date: [Sec. 203(b)(2)] Fall 2005

16. Target Species Benefited: N/A

17. How will cooperative relationships among people that use federal lands be improved?

By utilizing the people who want a place to ride and are willing to develop that opportunity. They will take ownership in the accomplishments and want to see it maintained in the future. Community service crews, YCC crews, local bicycle groups, and other organizations could become cooperators for this project.

18. How is this project in the best public interest? Community Benefits,

This project will rehabilitate a trail system and provide something that the community has identified as a need. Community members will take ownership in the development of the project and the continued maintenance.

By improving recreation opportunities more people will come to the area. People who come to the area support local businesses.

19. How does the project benefit federal lands/resources?

Providing a different type of riding opportunity and taking the responsibility for the continued maintenance will be a benefit to land managers. Continued maintenance will assure the resources are protected.

20. Status of Project Planning			
a. NEPA Complete:	Yes	No	Not Required
If no, give est. date of completion: <i>August 2005</i>			
c. NMFS Sec. 7 ESA Consultation Complete:	Yes	<input type="checkbox"/> No	Not Required
d. USFWS Sec. 7 ESA Consultation Complete:	Yes	<input type="checkbox"/> No	Not Required
e. Survey & Manage Complete:	Yes	<input type="checkbox"/> No	X Not Applicable
f. DSL/ODFW* Permits for In-stream Work Obtained:	Yes	<input type="checkbox"/> No	X Not Applicable
g. DSL/COE* 404 Fill/Removal Permit Obtained:	Yes	<input type="checkbox"/> No	X Not Applicable
h. SHPO* Concurrence Received:	Yes	<input type="checkbox"/> No	X Not Applicable
i. Project Design(s) Completed:	Yes	<input type="checkbox"/> No	X Not Applicable

21. Proposed Method(s) of Accomplishment (<i>check those that apply</i>)	
Contract	X Federal Workforce
County Workforce	X Volunteers
X Other (specify): Youth Crew	

22. Will the Project Generate Merchantable Materials? [Sec. 204(e)(3)]

Yes X No

23. Anticipated Project Costs [Sec. 203(b)(3)]	
a. Total County Title II Funds Requested: \$1,998	
b. Is this a multi-year funding request? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If yes, then display by fiscal year	
c. FY02 Request:	f. FY05 Request: \$
d. FY03 Request: \$	g. FY06 Request: \$ 1,998
e. FY04 Request: \$	

Table 1. Project Cost Analysis

Item	<i>Column A</i> Fed. Agency Appropriated Contribution [Sec. 203(b)(4)]	<i>Column B</i> Requested County Title II Contribution [Sec. 203(b)(4)]	<i>Column C</i> Other Contributions [Sec. 203(b)(4)]	<i>Column D</i> Total Available Funds
24. Field Work & Site Surveys				
25. NEPA & Sec. 7 ESA Consultation				
26. Permit Acquisition				
27. Project Design & Engineering				
28. Contract Preparation				
29. Contract Administration				
30. Contract Cost				
31. Workforce Cost		\$1,440	\$3,840	\$5,280
32. Materials & Supplies (signs)		\$ 400		400
33. Monitoring (PART OF PROJECT)		\$ 0		0
34. Other trees, shrubs, native seed				
35. Project Sub-Total		\$1,840	3,840	5,680
36. Indirect Costs (Overhead @ 8%) (per year for multi-year projects)		\$ 158	-0-	158
37. Total Cost Estimate		\$1,998	3,840	5,838

38. Identify Source(s) of Other Funding for Project Identified Above [Sec. 203(b)(4)]
(max. 7 lines) Other Contributions are the hours allocated for volunteers and other service organizations such as the YCC or Juvenile Community Service crews. The workforce costs will cover supervisor wages for the crews and two days for a Forest Service employee.

39. Monitoring Plan [Sec. 203(b)(6)]

a. What measures or evaluations will be made to determine how well the proposed project meets the desired ecological conditions? Who is responsible for this monitoring item?:

Monitoring will be designed to assess the designated recreational use and if the project meets the intended use. The amount and type of use will also be monitored.

Baker District Recreation Specialist in coordination with the bicyclist volunteers will determine if the project is successful and if further development is needed.

How will the project be evaluated to determine how well the proposed project contributes towards local employment and/or training opportunities, including summer youth jobs programs such as the Youth Conservation Corps? [Who is responsible for this monitoring item

Effective monitoring will answer five questions:

1. Was the project implemented as planned?
2. What activities specifically benefited youth job programs?
3. Were the hiring cost estimates used to predict this project valid?
4. How effective were the safety precaution measures?
5. Were the training methods beneficial to the youth job programs?

The Recreation Specials, and/or qualified Forestry Technicians will be responsible for this monitoring item.

b. What methods and measures of evaluation will be established to determine how well the proposed project improves the use of, or added value to, any products removed from National Forest System lands consistent with the purposes of this Act? Who is responsible for this monitoring item?:_____

Not applicable, no products will be removed from National Forest System lands.

c. Identify total funding needed to carry out specified monitoring tasks (Table 1, Item 33) Amount

MONITORING ITEM	MONITORING ACTIVITY	MONITORING COSTS
a.	Recreational Use, including type and amount.	\$ 0.00
b.	Employment/Training Opportunities	\$ 0.00
	TOTAL	\$ 0.00

No funding allocated for monitoring because it can be accomplished when employee is doing daily work and during project completion.

Project Name: *Burnt River Riparian Rehabilitation*

County Court Concurrence

(Majority Required per charter)

A majority of the county commissioners of _____ County have reviewed this proposed Public Law 106-393 project for the _____ County Advisory Council and agree with the proposal as submitted, except for the comments noted below:

Attested by _____ County Judge

Date

Priority Rating:

High Medium Low

Comments/Rational:

