

WILLAMETTE NATIONAL FOREST

Forest



United States
Department of
Agriculture



Forest Service
Pacific Northwest
Region

Focus

211 E. 7th Avenue

• P. O. Box 10607

• Eugene, OR 97440

• Ph. (541) 225-6300

Summer Quarter / July 2004

Enclosed is the Schedule of Proposed Actions (SOPA) for the Willamette National Forest for Summer Quarter 2004.

As mentioned in the Spring SOPA, we are now tracking project proposals and status in a national database system. Reports from this database produce the quarterly reports of Forest actions or the SOPA. The SOPA format has a different look from our previous SOPAs, but contains all the same information. And, since the SOPA from other National Forests are generated from the same database and in the same report format, it should make it easier for you to find the information you are looking for regardless of the forest.

In the future, either later this year or early next year, the public will have the capability to develop their own customized SOPA electronically by logging on to the Forest Service website and specifying the type of proposed actions and projects and/or the specific national forest, state, or region of interest. We will share details and further instructions with you when they are available.


For the foreseeable future, the Willamette National Forest will continue to publish and distribute a hardcopy SOPA each quarter and post a copy of this report on the Willamette NF website.

Thank you for your understanding during this transition of the SOPA process and report.


A handwritten signature in black ink that reads "Dallas Emch". The signature is written in a cursive, flowing style.

DALLAS EMCH
Forest Supervisor

Willamette National Forest



Locator Map



For More Information:

Willamette National Forest Supervisor's Office

211 E. 7th Ave., Eugene, OR 97440 PH: (541) 465-6521 FAX: (541) 465-6343

• **Detroit RD**, HC73, Box 320, Mill City, OR 97360
PH (503) 854-3366 FAX (503) 854-4239

• **Middle Fork RD**, 46375 Hwy 58, Westfir, OR 97492
PH (541) 782-2283 FAX (541) 782-5306

• **McKenzie River RD**, McKenzie Bridge, OR 97413
PH (541) 822-3381 FAX (541) 822-7254

• **Middle Fork RD (Lowell Service Center)**, 60 S. Pioneer St.,
Lowell, OR 97452 PH (541) 937-2129 FAX (541) 937-2032

• **Sweet Home RD**, 3225 Hwy 20, Sweet Home, OR 97386 PH (541)
367-5168 FAX (541) 367-5506

Schedule of Proposed Action (SOPA)

01-JUL-04 to 30-SEP-04

SOPA: Willamette National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring on more than one Forest					
Diamond Drive Reconstruction (formerly West Cascade Exploration Route Link) EA	- Recreation management	Developing Proposal Est. Scoping Start : 04/01/2001			Debbie Anderson (541) 957-3466 danderson01@fs.fed.us
	Description: This project would provide a safe, scenic route from Oakridge to Highway 138 for passenger cars, bicycles, and RVs that would meet the criteria for designation as a Scenic Byway. Byway would expand recreational driving opportunities.				
	Location: UNIT- Diamond Lake Ranger District, Middle Fork Ranger District. STATE- Oregon. COUNTY- Douglas, Lane. LEGAL- T.24, 25, 25-1/2, and 26S., R.5, 5-1/2 and 6E.. Diamond Drive from Oakridge to Highway 138.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring on more than one District					
Facilities Disposal DM	- Facility management	Developing Proposal Est. Scoping Start : 11/01/2003	Exptd:07/01/2004	09/01/2004	Mike Rassbach 541-367-9201 mrassbach@fs.fed.us
	Description: Analysis for the sale of 7 excess houses in Sweet Home and Mill City is continuing. A decision will be made this year after consultation with the Oregon State Historic Preservation Officer.				
	Location: UNIT- Sweet Home Ranger District, Detroit Ranger District. STATE- Oregon. COUNTY- Linn, Marion. Sweet Home and Mill City< Oregon .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Willamette National Forest Units		Willamette National Forest		R6 - Pacific Northwest Region	
Peregrine Falcon Plan Amendment EA	- Wildlife, Fish, Rare plants - Land management planning	On Hold	N/A	N/A	Neal Forrester (541) 225-6436 nforrester@fs.fed.us
	Description: Amending the Willamette NF Land and Resource Management Plan to provide direction for managing pergrine falcon habitat and nest sites after ESA delisting.				
	Location: UNIT- Willamette National Forest Units. STATE- Oregon. COUNTY- Lane, Linn, Marion. Willamette National Forest - Forestwide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Sweet Home Ranger District		Willamette National Forest		R6 - Pacific Northwest Region	
Daly Lake Access Improvements DM	- Recreation management	Completed	Actual:06/23/2004	08/01/2004	Brian McGinley 541-367-9234 bmcginley@fs.fed.us
	Description: Construct barrier-free improvements in the Daly Lake dispersed recreation area. These include a trail bridge across the inlet creek, replacing the old pit toilet with a vault toilet and constructing a barrier-free fishing platform on the lakeshore.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T12S, R6E, S10 & 11. Middle Santiam Watershed.				
Gordon Three Thin EA	- Forest products	Completed	Actual:06/16/2004	10/01/2004	Suzanne Schindler (541) 367-5168 sschindler@fs.fed.us
	Description: The Gordon and Three areas are combined in one EA. This project proposes to commercially thin up to 500 acres of 40 year old managed stands.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T13S,R3E,S36;T13S,R4E,S31;T14S,R3E,S1;T14S,R4E,S5,6,10,11,15;T13S,R5E,S31;T14S,R5E,S5,6,8,16,17.. South Santiam Watershed.				
Lodgepole Flat Meadow Enhancement DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 10/01/2003	Exptd:08/01/2004	12/01/2004	Virgil Morris 541-367-5168 vcmorris@fs.fed.us
	Description: Remove conifers on about 40 acres of natural meadow. This is a continuation of a project started in 2001 to enhance the meadow by removing small diameter Douglas-fir and lodgepole pine.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T13S, R7E, S5,8. Upper McKenzie Watershed, Parks Subwatershed.				
Lower Cala Thin EA	- Forest products	Developing Proposal Est. Scoping Start : 11/01/2003	Exptd:06/01/2005	10/01/2005	Brian McGinley 541-367-9234 bmcginley@fs.fed.us
	Description: Commercially Thin 225 acres of 35 year old managed and natural stands.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T15S,R4E,S16-18,20,30.. Calapoia Watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Precommercial Thinning and Release DM	- Vegetation management (other than forest products)	Completed	Actual:06/08/2004	07/01/2004	Pete Jorgenson (541) 367-9237 pjorgenson@fs.fed.us
	Description: Precommercially thin 1450 acres and conifer release 50 acres. These activities will take place in the following management allocations: Late-Successional Reserves - 1100 acres, Matrix - 300 acres, and Riparian Reserves - 100 acres				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. District-wide.				
Quartzville LSR Thin EA	- Forest products	Developing Proposal Est. Scoping Start : 09/01/2003	Exptd:05/01/2005	09/01/2005	Mike Rassbach 541-367-9201 mrassbach@fs.fed.us
	Description: This project proposes up to 1000 acres of thinning in 40 year old plantations in the Canal, Galena and Quartzville Creek areas in the Quartzville RO-213 LSR. One 60 acre and 60 year old natural stand is also being evaluated for thinning.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T11S,R5E,S7,8,21,26-29,31,35. T11S,R4E,S10-15,24,25,33-36. T12S,R4E,S1.. Quartzville Creek Watershed.				
Smith Prairie Meadow Enhancement DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 10/01/2003	Exptd:08/01/2004	11/01/2004	Virgil Morris 541-367-5168 vcmorris@fs.fed.us
	Description: Remove encroaching conifers on approximately 10 acres of natural meadow. Cut, pile, and burn small diameter conifers.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T14S, R7E, S6. Upper McKenzie Watershed.				
South Pyramid EA	- Forest products	Completed	Actual:06/15/2004	10/01/2004	Brian McGinley 541-367-9234 bmcginley@fs.fed.us
	Description: Harvest of about 4.0 MMBF of timber from the South Pyramid Cr. subdrainage and is considering regeneration and thinning harvest methods. There will be some road reconstruction.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- 12S,R6E,S28-33; T12S, R5E,S25. South Pyramid Subdrainage.				
West Boundary/Latiwi Rock Source Expansion EA	- Road management	In Progress: Scoping start 05/01/2000 Est. 215 comment 07/01/2004	Exptd:08/01/2004	06/01/2005	Doug Shank 541-367-9222 dshank@fs.fed.us
	Description: Expand the West Boundary/Latiwi pit by about 3 acres to include the area between the current development and Road 1509 by clearing brush and fire-regenerated 100-200 year old trees.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T14S, R5E, S24. South Santiam Watershed, Central Cascades AMA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wiley Thin EA	- Forest products	In Progress: Scoping start 12/09/2002 Est. 215 comment 08/01/2004	Exptd:09/01/2004	11/01/2004	Brian McGinley 541-367-9234 bmcginley@fs.fed.us
	Description: Commercially thin about 145 acres of 40 year old managed stands.				
	Location: UNIT- Sweet Home Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T14S,R2E,S12,15,21,26.. Wiley Creek area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Detroit Ranger District		Willamette National Forest		R6 - Pacific Northwest Region	
Aerial Fertilization 2004 & 2005 DM	- Vegetation management (other than forest products)	In Progress: Scoping start 10/01/2003	Exptd:09/01/2004	10/01/2004	Vic Baumann (503) 854-4204 vbaumann@fs.fed.us
	Description: Aerial application of Urea prill fertilizer (46-0-0) for timber stand improvement on 1000-3000 acres of managed stands 3-70 years of age. This project includes 2 years of aerial fertilization activities.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn, Marion. LEGAL- District Wide. Detroit Ranger District.				
Blowout Suspension Bridge Trail DM	- Recreation management	In Progress: Scoping start 06/01/2003	Exptd:06/01/2004	08/01/2004	Abe Quihuis 503-854-4222 aquihuis@fs.fed.us
	Description: Reconstruction/relocation of segments of Trail #3365 from the parking area on Blowout Road 10 to the Blowout Suspension Bridge. Project would improve safety and accessibility for trail users and reduce impacts to soils and water.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T11S, R5E, S.27. Detroit Ranger District.				
Blowout Thin EA	- Forest products	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:11/01/2004	05/01/2005	Jim Romero (503) 854-4212 jromero04@fs.fed.us
	Description: Proposal to commercially thin 800 acres in the Blowout Creek drainage in units previously identified as Pin, Nasty, and Skyhawk timber sales in the Blowout EA Decision, May 1995. A new EA and Decision Notice will be completed for this project.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T10S, R5&6E; T11S, R4, 5&6E; multiple sections. Detroit Ranger District.				
Breitenbush Summer Homes Fuel Reduction DM	- Fuels management	On Hold	N/A	N/A	Kelly Esterbrook (503) 854-4228 kesterbrook@fs.fed.us
	Description: This multi-year project will treat natural fuels on approximately 40 acres in the vicinity of the Breitenbush and Devils Creek summer home tracts in years 2004 and 2005.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Marion. LEGAL- T9S, R7E, S.21. Detroit Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Office Compound Thin DM	- Forest products	In Progress: Scoping start 03/19/2004	Exptd:06/01/2004	09/01/2004	Jim Romero (503) 854-4212 jromero04@fs.fed.us
	Description: Project is a continuation of vegetation management around the administrative buildings and improvements on the Detroit Ranger District compound.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Marion. LEGAL- T10S, R5E, Sec. 3. Detroit Ranger District.				
Opal Creek Wilderness Management Plan EA	- Recreation management	On Hold	N/A	N/A	Dani Pavoni 503-854-4208 dpavoni@fs.fed.us
	Description: This proposal will amend the Willamette National Forest Plan to include management direction for the newly designated Opal Creek Wilderness.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Marion. LEGAL- Opal Creek Watershed. Detroit Ranger District.				
Pre-Commercial Thinning & Tree Pruning 2004 & 2005 DM	- Vegetation management (other than forest products)	In Progress: Scoping start 10/01/2003	Exptd:09/01/2004	10/01/2004	Vic Baumann (503) 854-4204 vbaumann@fs.fed.us
	Description: Thinning project would cut trees 5" dbh and less to a stand density of approximately 300 trees per acre. Western white pine would be pruned to control blister rust disease. This project includes 2 years of thinning and pruning activities.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn, Marion. LEGAL- District Wide. Detroit Ranger District .				
Recreation Shelters DM	- Recreation management	In Progress: Scoping start 10/01/2003	Exptd:01/01/2005	03/01/2005	Rod Stewart 503-854-4210 rstewart@fs.fed.us
	Description: Project will construct a picnic shelter at the group use site in Cove Creek Campground and a winter ski trail shelter at Maxwell Snopark.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T10S, R5E, Sec.14; T13S, R7E, Sec.10. Detroit Ranger District.				
Roadway Thin Project DM	- Forest products	In Progress: Scoping start 03/19/2004	Exptd:06/01/2004	10/01/2004	Jim Romero (503) 854-4212 jromero04@fs.fed.us
	Description: Proposal is to harvest and remove small diameter trees, (less than 16") along Forest System roads to improve visibility, reduce hazards, and improve stand health.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- Blowout Watershed - Roads 10, 1011, 1012, 1013. Detroit Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Southshore Boat Ramp Improvement DM	- Recreation management	In Progress: Scoping start 10/01/2003	Exptd:07/01/2004	08/01/2004	Rod Stewart 503-854-4210 rstewart@fs.fed.us
	Description: Project will reconstruct primitive boat launch facility with a designated concrete ramp, boarding float and an expanded parking area which will accomodate vehicles with trailers				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T10S, R5E, Sec.15. Detroit Ranger District.				
Special Forest Products 2004 & 2005 DM	- Forest products	In Progress: Scoping start 10/01/2003	Exptd:09/01/2004	10/01/2004	Vic Baumann (503) 854-4204 vbaumann@fs.fed.us
	Description: Proposal is for the harvest of boughs, Christmas trees and other forest products including species such as beargrass, salal, chinquapin, willow, alder, maple, ceanothus, and vine maple. This project includes activities for a 2 year period.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn, Marion. LEGAL- District Wide. Detroit Ranger District.				
Vault Toilet Installation DM	- Recreation management	In Progress: Scoping start 10/01/2003	Exptd:09/01/2004	10/01/2004	Rod Stewart 503-854-4210 rstewart@fs.fed.us
	Description: Project will replace existing substandard pit and vault toilets with modern designed and sealed vault toilets and install new toilets at heavily used recreation sites lacking toilet facilities.				
	Location: UNIT- Detroit Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- District Wide. Detroit Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
McKenzie Ranger District		Willamette National Forest		R6 - Pacific Northwest Region	
2004 Aerial Fertilization DM	- Vegetation management (other than forest products)	In Progress: Scoping start 11/03/2003	Exptd:06/01/2004	10/01/2004	Kevin Moran (541)822-7255 k Moran@fs.fed.us
	Description: Aerially apply urea prill fertilizer, formula 46-0-0, to young second growth conifer stands.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.15S, R.7E; T.16S, R.6E; T.17S, R.5 and 6E. WM. District wide..				
2004 Conifer Pruning DM	- Vegetation management (other than forest products)	Completed	Actual:04/09/2004	06/01/2004	Tim Kee 541 822-1218 tkee@fs.fed.us
	Description: The project proposes to selectively prune approximately 300 acres of young conifer stands, District-wide. The project will increase wood quality, reduce risk of disease, and increase fire resistance in the stands.				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.15,S, R.6, and 7E; T.16S. R.4,5, and 6E.; T.19S, R.6E; WM. District-wide.				
2004 Precommercial Thinning and Conifer Release DM	- Vegetation management (other than forest products)	Completed	Actual:03/23/2004	06/01/2004	Kevin Moran (541)822-7255 k Moran@fs.fed.us
	Description: Precommercial thinning and release to maintain and improve stand health and vigor by reducing competition for water, sunlight, and soil nutrients.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.13S, R.7E; T.14S, R.5, 6, 7E; T.15S, R.4,5,6,7E; T.16S, R.5,6,7E; T.17S, R.5E; T.18S, R.5,6E; T.19S, R.4,5,6E. W.M.. District wide..				
Blue River Ranger Station Compound Disposition - Main Office Area DM	- Land ownership management - Facility management	In Progress: Scoping start 02/03/2004	Exptd:12/01/2004	01/01/2005	Pat Hutchins (541)822-7202 phutchins@fs.fed.us
	Description: The District proposes to dispose of all or part of the old Blue River Ranger Station compound south of Blue River Drive.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.4E, Sec. 2, 8; W. M.. Blue River Ranger Station, Blue River, Oregon..				
Blue River Ranger Station Compound Disposition - Upper Compound Area DM	- Land ownership management - Facility management	In Progress: Scoping start 02/03/2004	Exptd:12/01/2004	01/01/2005	Pat Hutchins (541)822-7202 phutchins@fs.fed.us
	Description: The District proposes to dispose of all or a portion of the compound north of Blue River Drive.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.4E, Sec. 21; W.M.. Blue River Drive, Blue River, Oregon..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Bull Trout Habitat Enhancement DM	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:07/01/2004	08/01/2004	Ray Rivera 541-822-7208 rrivera@fs.fed.us
	Description: Brush bundle placement in Trail Bridge Reservoir to provide for juvenile bull trout.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.15S, R.6E, Sec. 12; W.M.. Trail Bridge Reservoir.				
Bunchgrass Meadow Restoration DM	- Vegetation management (other than forest products) - Special area management - Research - Fuels management	In Progress: Estimated Scoping start 02/01/2001	Exptd:07/01/2004	01/01/2005	Jim Mayo 541 822-7263 jmayo@fs.fed.us
	Description: The District proposes research to evaluate methods to restore meadow habitat that is being encroached on by conifers. Treatments include cutting trees and/or burning.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.15S, R.7E, Sec. 10. Upper McKenzie River Watershed.				
Carmen Spawning Channel Enhancement DM	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:07/01/2004	07/01/2004	Ray Rivera 541-822-7208 rrivera@fs.fed.us
	Description: Enhance spawning conditions for spring chinook salmon by adding gravel to Carmen spawning channel.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.15S, R.6E, Sec. 11; W.M.. Carmen spawning channel downstream of Trailbridge Dam.				
EWEB Site Development DM	- Special use management	In Progress: Scoping start 11/03/2002	Exptd:12/01/2004	06/01/2005	Gene Flint 541 822-1243 gflint@fs.fed.us
	Description: Eugene Water and Electric Board (EWEB) proposes to modify and expand their communication network on the District in the vicinity of Olallie Campground and Trail Bridge Reservoir.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.15S, R.6E, Sec. 1; T.16S, R.6E, Sec. 11 and 13.. Smith Ridge and Belknap Communication Sites.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Entrance Sign Installation at Belknap Hot Springs DM	- Special use management	In Progress: Scoping start 02/01/2004	Exptd:06/01/2004	09/01/2004	Pat Hutchins (541)822-7202 phutchins@fs.fed.us
	Description: The District proposes to issue a special use permit authorizing the installation of an entrance sign for Belknap Hot Springs on National Forest System land.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.7E, Sec. 11. Along State Highway 126.				
Hartz Project EA	- Vegetation management (other than forest products) - Road management - Forest products	In Progress: Scoping start 02/03/2004 Est. 215 comment 09/01/2004	Exptd:11/01/2004	08/01/2005	Rita Mustatia 541-822-7236 rmustatia@fs.fed.us
	Description: The District proposes timber harvest in approximately 1,500 acres of managed stands less than 150 years old.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.17 and 18S, R.4 and 5E; W.M.. Hardy and Quartz Creek Watersheds.				
Hoodoo Alpine Slide EA	- Special use management - Recreation management	In Progress: Scoping start 06/01/2003 Est. 215 comment 06/01/2004	Exptd:07/01/2004	08/01/2004	Stacey Smith (541)822-7210 slsmith@fs.fed.us
	Description: Hoodoo Ski Area proposes to construct and operate a summer use alpine slide within their permit area. . Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.13S, R.7 1/2 E, Sec. 26; W.M.. Hoodoo Ski Area, Santiam Pass, Upper McKenzie River Watershed.				
Lost Lake Riparian Restoration Project DM	- Wildlife, Fish, Rare plants - Watershed management	Developing Proposal Est. Scoping Start : 08/01/2004	Exptd:11/01/2004	09/01/2005	Dave Kretzing 541-822-7227 dkretzing@fs.fed.us
	Description: Proposal to rehabilitate disturbed and compacted soil, revegetate areas of exposed soil, and eradicate noxious weeds.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.13S, R.7E, Sec. 13; T.13S, R.7 1/2 E, Sec. 21; W.M.. Lost Lake, U.S. Highway 20.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
McKenzie Tributaries Landscape Management Project EA	- Road management - Forest products	In Progress: Scoping start 04/01/2003 Est. 215 comment 03/01/2005	Exptd:04/01/2005	06/01/2005	George Regas 541-822-7232 gregas@fs.fed.us
	Description: This project analyzes commercial thinning on 180 to 380 acres in the McKenzie Minor Tributaries Watershed. Project will also consider road decommissioning.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.4E, Sec. 26, 27, 28, 33, 34, 35; W.M.. McKenzie Minor Tributaries Watershed.				
Potato Fire Salvage and Restoration DM	- Watershed management - Forest products	In Progress: Scoping start 11/07/2003	Exptd:10/01/2004	06/01/2005	Kevin Moran (541)822-7255 kmoran@fs.fed.us
	Description: Salvage dead timber, reduce hazardous fuels, reforest, and other actions which may be necessary to protect water quality or wildlife habitat.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.13S, R.7 and 7 1/2E, WM.. Santiam Pass area. The portion of the McKenzie River Ranger District that burned in the B & B Complex Fire in 2003..				
Rebel Creek Trail Bridge DM	- Recreation management	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:07/01/2004	10/01/2004	Steve Otoupalik (541)822-7231 sotoupalik@fs.fed.us
	Description: Replacement in kind, of an existing 64 foot log stringer span across Rebel Creek.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.18S, R.5E, Sec. 11; W.M.. Approximately .75 miles north of Rebel trailhead on Rebel Creek Trail..				
Santiam Highway Hazard Project DM	- Road management	In Progress: Scoping start 11/07/2003	Exptd:09/01/2004	11/01/2004	Shane Kamrath 541-822-7233 skamrath@fs.fed.us
	Description: The District proposes to cut and salvage hazardous trees created by the B & B Complex Fires in 2003, adjacent to U. S. Highway 20. The project will improve public safety for highway travelers.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.13S, R.7 1/2E, Sec. 21, 22, 23, 24, 26; W.M.. Santiam Pass area between Lost Lake and Hogg Rock..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Santiam Pass Dispersed Recreation EA	- Road management - Recreation management - Heritage resource management	In Progress: Scoping start 07/03/2002 Est. 215 comment 01/01/2005	Exptd:03/01/2005	06/01/2005	Stacey Smith (541)822-7210 slsmith@fs.fed.us
	Description: District proposes to develop, re-route, and rehabilitate off-highway vehicle trails, restore dispersed camping areas, and manage recreation use at Santiam Pass.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.13S, R.7 and 7 1/2E; W.M.. Santiam Pass, Upper McKenzie River Watershed..				
Summer Home Addition at Delta A, Lot 16 DM	- Special use management	In Progress: Scoping start 02/01/2004	Exptd:06/01/2004	06/01/2004	Sandra Ratliff (541) 822-7238 sratliff@fs.fed.us
	Description: The District proposes to modify an existing special use permit authorizing a 412 square foot addition to a 780 square foot summer cabin.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.5E, Sec. 16. Delta Summer Homes.				
Summer Home Improvements at Delta A, Lot 37 DM	- Special use management	In Progress: Scoping start 02/01/2004	Exptd:06/01/2004	06/01/2004	Sandra Ratliff (541) 822-7238 sratliff@fs.fed.us
	Description: The District proposes to modify an existing special use permit authorizing a small addition to a 500 square foot summer cabin, construction of a storage shed, and replacement of a surface sanitary facility with a septic system.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.5E, Sec. 16.. Delta Summer Homes.				
Three Sisters Seismic Station DM	- Special use management	In Progress: Scoping start 02/01/2004	Exptd:06/01/2004	08/01/2004	Steve Otoupalik (541)822-7231 sotoupalik@fs.fed.us
	Description: The District proposes to amend an existing special use permit to authorize the United States Geological Service to install seismic and Global Positioning System (GPS) equipment in the Three Sisters Wilderness to monitor ongoing geologic activity.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.17S, R.8E, Sec. 31.. Three Sisters Wilderness.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Two Bee Landscape Management Project EA	- Wildlife, Fish, Rare plants - Watershed management - Road management - Forest products		Exptd:06/01/2004 Actual: 06/07/2004	09/01/2004	George Regas 541-822-7232 gregas@fs.fed.us
	Description: Project proposes partial harvest on 1,000 acres of stands 150 years old or less north of Trail Bridge Reservoir. Project also decommissions 3.0 miles and closes 3.3 miles of Forest roads for watershed restoration and wildlife habitat improvement.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.13S, R.6 and 7E; T.14S, R.6 and 7 E; T.15S, R.6 and 7 E; W.M.. Smith Ridge area north of Trail Bridge Reservoir..				
Upper McKenzie Aquatic Restoration EA	- Wildlife, Fish, Rare plants	In Progress: Scoping start 03/01/2004 Est. 215 comment 04/01/2004	Exptd:06/01/2004	09/01/2004	David Bickford 541-822-7225 dbickford@fs.fed.us
	Description: Restore channel conditions for fish habitat through placement of large woody material and spawning gravels.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Linn. LEGAL- T.15S, R.6E, Sec. 1. Upper McKenzie River above Trail Bridge Reservoir..				
Upper McKenzie Boat Launch Projects EA	- Recreation management	In Progress: Scoping start 01/29/2003 Est. 215 comment 08/01/2004	Exptd:09/01/2004	06/01/2005	Ray Rivera 541-822-7208 rrivera@fs.fed.us
	Description: The District proposes to reconstruct or relocate boat launches at Frissell, Paradise, and Bruchart Launch Sites.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.6E, Sec. 1; T.16S, R.6E, Sec. 9; T.16S, R.5E, Sec. 19; W.M.. Frissell, Paradise, and Bruchart Boat Launches along the McKenzie River..				
Upper McKenzie River Side Channel Enhancements EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:09/01/2004	09/01/2005	Ray Rivera 541-822-7208 rrivera@fs.fed.us
	Description: Enhance side channel for fish by placing large woody material and re-establish flow to abandoned side channels.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane, Linn. LEGAL- T.15S, R.6E, Sec. 13, 23, 24; W.M.. Upper McKenzie River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
White Branch Youth Camp Master Plan EA	- Special use management	In Progress: Scoping start 02/03/2004 Est. 215 comment 03/01/2005	Exptd:06/01/2005	09/01/2005	Sandra Ratliff (541) 822-7238 sratliff@fs.fed.us
	Description: The District proposes to develop and approve a long-term master plan for the White Branch Youth Camp, working with the operator.. Weblink: http://www.fs.fed.us/r6/willamette/manage/sopa/index.html				
	Location: UNIT- McKenzie Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T.16S, R.7E, Sec. 21; W.M.. State Highway 242, White Branch Youth Camp..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Middle Fork Ranger District		Willamette National Forest		R6 - Pacific Northwest Region	
Access and Travel Management Gates DM	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 05/01/2004			D'Lynn Williams 541-782-5341 dwilliams06@fs.fed.us
	Description: This PAYCO project will repair and/or replace 10 existing gates each year, for years starting FY04, FY05, and FY06.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- District-wide. District road system.				
Batavilla/ Fall Creek Road Decommissioning EA	- Wildlife, Fish, Rare plants - Watershed management - Road management	Completed	Actual:05/27/2004	07/01/2004	Ernie Ledbetter 541-782-2283, eledbetter@fs.fed.us
	Description: This project could close up to 35 miles of road, with waterbars, culvert removal, and blocking of entry. The project is in accordance with the District Roads Analysis.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. Fall Creek, Little Fall Creek, Winberry Creek.				
Bear Creek Stream Enhancement Project EA	- Wildlife, Fish, Rare plants	Completed	Actual:05/27/2004	09/01/2004	Doug Larson (541) 782-2283 dlarson@fs.fed.us
	Description: This project would place large wood and boulders within the Bear Creek stream channel. The purpose of this project is to create or enhance habitat for bull trout and resident trout.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T23S,R5E,S.28,29. Bear Creek, approximately 20 miles SE of the City of Oakridge.				
Bedrock Campground Restoration Project EA	- Recreation management - Facility management	Completed	Actual:05/17/2004	08/01/2004	Tim Bailey (541) 782-2283 tbailey01@fs.fed.us
	Description: This project is to provide for the safe reopening of Bedrock Campground. Fire killed trees would be removed using a SMALL TIMBER SALE for public safety, to replace the fire-damaged facilities, and to restore the vegetation, parking, and roads.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S, R2E, S.26. Bedrock Campground, Fall Creek, near Lowell, Oregon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Buckhead Wildlife Area Invasive Weed Control EA	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:11/01/2004	06/01/2005	D'Lynn Williams 541-782-5341 dwilliams06@fs.fed.us
	Description: This PAYCO project will analyze treatment methods for invasive weed control on approximately 40 acres of Buckhead Wildlife Area.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T20S,R2E,S35;T21S, R2E,S1,2. Near Westfir Oregon, along the Middle Fork of the Willamette River.				
Bunch Salvage DM	- Fuels management - Forest products	In Progress: Scoping start 04/01/2004	Exptd:09/01/2004	09/01/2004	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: Salvage of a large area of catastrophic blowdown.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T22S,R5.5E. Bunchgrass Ridge.				
Buzzard Timber Sale EA	- Forest products	In Progress: Scoping start 02/10/1998 Est. 215 comment 12/01/2004	Exptd:02/01/2005	11/01/2005	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: Approximately 6.1 MMBF of commercial thinning and 0.2 MMBF of sanitation salvage. The project would include construction of approximately 1.7 miles of temporary road.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T20S,R3E,R4E. North Fork of the Middle Fork of the Willamette River, between Huckleberry Cr and Dead Mtn.				
Cascade Cream Puff DM	- Special use management	In Progress: Scoping start 04/09/2004	Exptd:06/01/2004	06/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: This is a request for a special use permit for a 100 mile, 3 lap mountain bike race. The course utilized various existing roads and trails including FS roads.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T20S,R3E. Middle Fork Ranger District, roads 19,1910,1802,1802141,1802140,1912, Alpine Trail, N ForkTrail.				
Diamond Drive EA	- Road management	Developing Proposal Est. Scoping Start : 05/01/2004			Bill Pack (541) 782-2283 bpack@fs.fed.us
	Description: This proposal is to upgrade 13.3 miles of Road 2154 from, Road 21 to Umpqua Road 6000770, to double-lane paved. The project would widen the existing road to two lane. Major work items would include clearing, excavation, and culvert placement,				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Douglas, Lane. LEGAL- T24S,R5E,S.21;T25S,R5E,S.13. Road 2154, and Road 6000770 on the Umpqua NF.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Emerald Empire Sports Club Hill Climb DM	- Special use management	In Progress: Scoping start 04/01/2004	Exptd:06/01/2004	07/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: The club is requesting a special use permits for the annual recreation event in July. The race-course is on FS Road 2101 near Larison Rock.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R3E,S.33. Road 2101, near Larison Rock.				
Fall Creek LSR Fire Recovery Project EIS	- Wildlife, Fish, Rare plants - Watershed management - Forest products	Developing Proposal Est. Scoping Start : 07/01/2004	Exptd:07/01/2005	07/01/2006	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: This project will promote recovery of the Clark Fire vicinity within the Fall Creek Late Successional Reserve. The project may include reforestation, fuel reduction, fuel breaks, road stabilization, road decommissioning, and vegetation management.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S, R2E. Fall Creek Watershed near Lowell, Oregon.				
Fall Creek Special Interest Area Fire Recovery EA	- Watershed management - Vegetation management (other than forest products) - Special area management - Recreation management - Land management planning - Fuels management - Forest products	In Progress: Scoping start 05/12/2004	Exptd:11/01/2004	05/01/2005	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: This proposal is to implement treatments necessary to provide user safety around the developed and dispersed recreation sites along FS Road 18, and to rehabilitate the fire area within the Special Interest Area.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S,R2E,S.26,27,28. Fall Creek, FS Road 18, near Lowell, Oregon.				
Fork Salvage EA	- Road management - Recreation management - Forest products	In Progress: Scoping start 04/01/2003	Exptd:10/01/2004	10/01/2004	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: This project proposes to salvage approximately 100MBF of dead, down and danger trees along road 19 and spurs.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T19S, R3E,4E,5E,51/2E;T20S,R4E,R5E.. Road 19, and spursN Fork of the Middle Fork of the Willamette River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Frontier Salvage DM	- Forest products	In Progress: Scoping start 04/01/2004	Exptd:06/01/2004	07/01/2004	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: Salvage of trees downed by snow, ice, and wind in and adjacent to forest roads in Fall Creek and Winberry Creek drainages.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S,R2E,3E,4E;T19S,R2E,3E;T20S,R2E,3E. Fall Creek, Winberry Creek,.				
Hehe Thin Project EA	- Watershed management - Vegetation management (other than forest products) - Road management - Fuels management	In Progress: Scoping start 06/01/2003	Exptd:10/01/2005	08/01/2007	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: This project proposes up to 3000 acres of thinning in young 30-60 year plantations in the Hehe Creek area of the Fall Creek LSR. Associated activities include road decommissioning, fuel treatment, and other watershed restoration projects.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18,R2E,S.1,12,13,24,25;T18S,R3E,S.1-12,14-22,27-30. Hehe Creek, Fall Creek.				
Huckleberry OHV Trail Development EA	- Recreation management	Developing Proposal Est. Scoping Start : 07/01/2004	Exptd:03/01/2005	07/01/2005	Wendy Zustiak (541) 782-5230 wzustiak@fs.fed.us
	Description: This project is for the development of approximately 20 miles of trails that will be open of OHV use within and immediately east of the existing OHV trail system on Huckleberry Flats.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T20S,R3E,S.1;T20S,R4E,S.4-9, 16-21. Huckleberry FlatsOHV Trails, near Westfir, Oregon.				
Jim's Creek Savanna Restoration Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Special area management - Heritage resource management - Fuels management	In Progress: Scoping start 04/02/2004	Exptd:12/01/2005	04/01/2006	Tim Bailey (541) 782-2283 tbailey01@fs.fed.us
	Description: The proposal is the restoration of a 500 acre area to pre-settlement open forest conditions, of ponderosa pine, Douglas-fir, and Oregon white oak savanna.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T24S,R3E,S.1-3,11,12. About 16 miles south of the City of Oakridge, between FS Road 21 and 2129..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Lookout Timber Sale EA	- Fuels management	In Progress: Scoping start 11/01/2001	Exptd:08/01/2004	08/01/2005	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: Project proposes to cut and remove approximately 5.5 acres of trees on the south and east sides of Warner Lookout, to improve visibility for fire detection and to reduce fire hazard near the lookout.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T23S,R4E,S.29. Warner Mountain.				
Middle Fork Timber Stand Stewardship Project EA	- Vegetation management (other than forest products)	Completed		10/01/2004	Sharon Knoper (541) 782-2283 sknoper@fs.fed.us
	Description: The PAYCO project proposes thinning of young stands. Some of the trees under 8" DBH would be removed for products. Some of the remaining trees would be pruned.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S,R2E,S.30. Fall Creek.				
NW Bike Festival DM	- Special use management	Developing Proposal Est. Scoping Start : 05/01/2004	Exptd:06/01/2004	07/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: This proposal is a request from Randy Dreiling for a special use authorization for three recreation events,				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- Various Trails outside of Wilderness. Middle Fork Ranger District.				
Niner Thin EA	- Forest products	In Progress: Scoping start 07/01/2003	Exptd:05/01/2005	07/01/2007	Rick Scott (541) 782-2283 rscott03@fs.fed.us
	Description: This project proposes 2800 acres of commercial thinning in managed stands along the Forest Road 1928 area.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T19S,R4E,S.31;T20S,R3E,S.1,12,13,24;T20S,R4E,S.6-9.16-19.. Huckleberry Flats near Forest Road 1928.				
North Shore Meadow Restoration DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 01/05/2003	Exptd:07/01/2004	10/01/2004	Kirk Lunstrum (541) 937-2129 klunstrum@fs.fed.us
	Description: This project would attempt to restore historic dry meadow conditions by treating extensive noxious weed populations, small conifer encroachment, enhancing the Oregon white oak, and by application of prescribed fire to enhance native vegetation.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T20S,R2E,S.9.. Lookout Point Reservoir.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Oregon Adventures DM	- Special use management - Recreation management	In Progress: Scoping start 04/23/2004	Exptd:06/01/2004	07/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: Randy Dreiling is requesting a special use authorization for outfitting and guiding. An additional tour that includes the Umpqua NF, Cottage Grove RD, the tour would include FS road 2102 to FS road 1790.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- Various trails outside of Wilderness. Middle Fork Ranger District.				
Oregon Chub Enhancement Project EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 07/01/2004			Nikki Swanson 541-225-6439 nswanson@fs.fed.us
	Description: Proposal to enhance Oregon Chub habitat adjacent to the Middle Fork of the Willamette River. Project work will include deepening of pools by placing habitat enhancement structures in the waterways.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R3E,S.18. Middle Fork of the Willamette River.				
Oregon Fur Takers DM	- Special use management - Recreation management	Developing Proposal Est. Scoping Start : 05/01/2004	Exptd:07/01/2004	08/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: They are requesting a special use permit to conduct a 3 Day event in August. The event will include lectures, talks, demonstrations, contests, canoe races, and an auction.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T22S, R6E, Section 6. Waldo Lake, Shadow Bay Campground.				
Road 19 Reconstruction EA	- Road management	Developing Proposal Est. Scoping Start : 10/01/2004	Exptd:05/01/2005	07/01/2005	Larry Tennis 541-782-5203 ltennis@fs.fed.us
	Description: Road 19 from Westfir to Box Canyon. This proposal is for road repair of asphalt failure, and drainage replacement as needed.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. Road 19, from the City of Westfir to Box Canyon Guard Station and campground.				
Road 21 Reconstruction EA	- Road management	Developing Proposal Est. Scoping Start : 05/01/2004	Exptd:07/01/2004	07/01/2005	Leo Robb 541-782-5255 lrobb@fs.fed.us
	Description: This project involves the initial assessment, survey, and design of existing conditions to improve the safe travel on FS road 21. Possible work items are sylvet replacement, rebuilding settling fills, surfacing, and bridge work.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T22S,R3E;T23S,R3E;T24S,R3E;T24S,R4E. Road 21.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Road 5850 Reconstruction EA	- Road management	On Hold	N/A	N/A	Bill Pack (541) 782-2283 bpack@fs.fed.us
	Description: This proposal is for 9.6 miles of reconstruction of road 5850. This project will consist of drainage repair and replacement, asphalt repair, and possible realignment of road segments.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R2E,S.34;T22S,R2E,S.3,9,10,16,17,22,27,26,35. Road 5850, from junction of road 2102 to road 22.				
Road Use Permit - Bryant DM	- Special use management - Land ownership management	In Progress: Scoping start 01/02/2004	Exptd:12/01/2004	01/01/2005	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: Jim Bryant requests use of National forest land to access his property. The current access from Highway 58 is unsafe due to high volume of traffic. Permit is for ten years.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R2E,S.13. Highway 58, near milepost 32.5.				
Road Use Permit - Hayden DM	- Special use management - Land ownership management	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:01/01/2005	01/01/2006	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: Cedric Hayden is requesting a permit for use of National Forest and to access his property for timber haul for five years. Existing road is under a permit issued in 1991. No new ground disturbance.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T18S,R2E,S.26. Fall Creek.				
Road Use Permit - Neal DM	- Special use management - Land ownership management	Developing Proposal Est. Scoping Start : 01/01/2004	Exptd:12/01/2004	12/01/2004	Sandra Melinder (541) 782-2283 smelinder@fs.fed.us
	Description: Brian Neal is requesting the use of National Forest land to access his property using two roads. His property is surrounded by National Forest				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T22S,R5E,S.21.27. Upper Salt Creek, Road 5884.				
Staley Pond Restoration DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 11/01/2003	Exptd:08/01/2004	09/01/2004	Kimberly Garvey 541-782-5222 kgarvey@fs.fed.us
	Description: This project proposes to enhance Staley Pond to better support Western Pond Turtles, waterfowl, and to remove existing noxious weeds.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T24S,R4E,S.19. Isolated pond (less than 1 acre), near the Middle Fork of the Willamette River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Waldo Basin Implementation Plan EA	- Special use management - Recreation management	In Progress: Scoping start 04/22/2004	Exptd:09/01/2004	07/01/2005	Jim Williams (541) 782-5210 jwilliams11@fs.fed.us
	Description: This proposal is to rework the earlier plan. Issues to be addressed include dispersed uses of the lakeside zone, outfitter uses of the basin, and motorized boat use of the lake. The project history is on the Willamette NF website.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R6E, T22S,R6E. Waldo Lake Area, Willamette NF.				
Waldo Lake Campground Accessibility Improvements DM	- Recreation management - Facility management	In Progress: Scoping start 04/05/2004	Exptd:07/01/2004	10/01/2004	Tim Bailey (541) 782-2283 tbailey01@fs.fed.us
	Description: This project is to analyze the improvements that are needed to bring the campgrounds to full compliance with the Americans with Disabilities Act.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R6E,S.9,T22S,R6E, S.5,6. Shadow Bay Campground, Islet Campground, and North Waldo Campground.				
Waldo Lake Campgrounds Gray Water Disposal EA	- Recreation management	Completed	Actual:06/23/2004	09/01/2004	Tim Bailey (541) 782-2283 tbailey01@fs.fed.us
	Description: This project is analyzing alternatives for disposing of gray water from the three developed campgrounds.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S,R6E,S.9;T22S,R6E,S.6. Shadow Bay Campground, Islet Campground, North Waldo Campground.				
Westfir Tie Trail Easement Creation DM	- Recreation management	In Progress: Scoping start 02/01/2004	Exptd:07/01/2004	08/01/2004	Tim Bailey (541) 782-2283 tbailey01@fs.fed.us
	Description: The historic Westfir Tie Trail that connects the N Fork Trail 3666 with the Alpine Trail 3450 is partially located on private land. An easement for use and maintenance of this trail will be sought from the land owner.				
	Location: UNIT- Middle Fork Ranger District. STATE- Oregon. COUNTY- Lane. LEGAL- T21S, R3E, S.7. Westfir Tie Trail.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or ca