

2010 GREEN MOUNTAIN NF RECREATION MAINTENANCE PROJECTS

FOREST-WIDE PROJECTS

NFS RECREATION SITE/ TRAIL NAME	TOWN	DISTRICT	DESCRIPTION	VISITOR IMPACT	DATES
Many NFS Trails	Forest-wide	All	Trail maintenance including vegetation brushing, bridge reconstruction, and tread maintenance.	Delays possible	6/1 – 11/1/2010

NORTH HALF PROJECTS

NFS RECREATION SITE/ TRAIL NAME	TOWN	DISTRICT	DESCRIPTION	VISITOR IMPACT	DATES
Lefferts Pond Day Use Area	Chittenden	Rochester	Road maintenance and dam reconstruction	Vehicle access closed	3/15 – 9/30/2010
Chittenden Brook Campground	Chittenden	Rochester	Road maintenance	Closed to public	2010 Season
Chittenden Brook Trails	Chittenden	Rochester	Road maintenance and trail bridge reconstruction	Closed to public	6/1 – 9/30/2010
Texas Falls Observation Area-Restrooms	Hancock	Rochester	Toilet building reconstruction	Restrooms closed to public	6/21 – 8/31/2010
Texas Falls Observation Area-Trail	Hancock	Rochester	Trail bridge reconstruction	Closed to public	6/1 – 11/1/2010
Silver Lake Campground	Leicester	Middlebury	Toilet building reconstruction	Restrooms closed to public. Portable toilet installed.	6/21 – 8/31/2010
Robert Frost Interpretive Trail-Restrooms	Ripton	Middlebury	Toilet building reconstruction	Restrooms closed to public	6/1 – 8/31/2010
Robert Frost Interpretive Trail-Trail	Ripton	Middlebury	Trail bridge reconstruction	Vehicle access closed. Outer loop trail closed to public.	7/5 – 11/1/2010
Falls of Lana Day Use Area	Salisbury	Middlebury	Trail bridge reconstruction	Access from Silver Lake Trail closed to public	5/1 – 11/1/2010
Leicester Hollow Trail	Leicester	Middlebury	Trail reconstruction from SR 73 to milepost 1.5	Closed to public	5/1 – 12/1/2010

Long Trail-Skyline Lodge	Ripton	Middlebury	Toilet reconstruction	Alternative backcountry waste methods	7/1 – 11/1/2010
Long Trail-Battell Shelter	Lincoln	Middlebury	Toilet maintenance	Alternative backcountry waste methods	7/1 – 11/1/2010

For more information, please contact the Rochester Ranger District office at 802-767-4261, or the Middlebury Ranger District office at 802-388-4362.

SOUTH HALF PROJECTS

NFS RECREATION SITE/ TRAIL NAME	TOWN	DISTRICT	DESCRIPTION	VISITOR IMPACT	DATES
Appalachian Trail/ Long Trail – Big Branch & Old Job Bridges	Mt Tabor	Manchester	Reconstruction of Big Branch & Old Job Bridges	Trail reroute	6/1 – 11/1/2010
Hapgood Pond Day Use (on the knoll)	Peru	Manchester	Toilet building reconstruction	Restroom closed to public	6/21 – 8/31/2010
Somerset Airfield Campground	Somerset	Manchester	Toilet building reconstruction, campsite rehabilitation, new kiosks and fire rings.	Restrooms closed to public. Portable toilets installed.	6/1 – 8/31/2010
Branch Pond Trailhead	Sunderland	Manchester	Toilet building decommission	Restroom closed to public	6/1 – 12/31/2010
Little Rock Pond & Lula Tye Shelters (AT/LT)	Wallingford	Manchester	Shelter reconstruction	Alternative camping locations	6/1 – 11/1/2010
AT Little Rock Pond Trailhead (FR10)	Mt Tabor	Manchester	Toilet building rehabilitation-new roof	Short-term (less than 1 week) closure	6/1 – 11/1/2010
AT Peru Peak Shelter	Mt Tabor	Manchester	Replace sill logs and tent pad maintenance	Alternative camping locations	6/1 – 11/1/2010
White Rocks Picnic Area	Wallingford	Manchester	Toilet building rehabilitation-new roof	Short-term (less than 1 week) closure	6/1 – 11/1/2010
Stratton Mountain Fire Tower	Stratton	Manchester	Rehabilitation of fire tower	Closed to public	7/1 – 11/1/2010
Grout Pond Loop Trail	Stratton	Manchester	Trail reconstruction	Closed to public	6/21 – 11/1/2010
Red Mill Campground	Woodford	Manchester	Recreation facilities analysis	Closed to public indefinitely	1/1 – 12/31/2010
AT Route 9 Trailhead	Woodford	Manchester	Toilet building rehabilitation-new roof	Short-term (less than 1 week) closure	6/1 – 11/1/2010

For more information, please contact the Manchester Ranger District office at 802-362-2307.