



## Schedule of Proposed Action (SOPA)

04/01/2008 to 06/30/2008

### Rio Grande National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	Completed	Actual: 02/18/2008 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS	- Regulations, Directives, Orders	In Progress: FEIS NOA in Federal Register 02/15/2008	Expected:03/2008	03/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2008_planning_rule.html">http://www.fs.fed.us/emc/nfma/2008_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

#### R2 - Rocky Mountain Region, Occurring in more than one Forest (excluding Regionwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R2 - Rocky Mountain Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>Southern Rockies Lynx Amendment</b> EIS	- Wildlife, Fish, Rare plants	In Progress: DEIS NOA in Federal Register 12/30/2004 Est. FEIS NOA in Federal Register 05/2008	Expected:05/2008	06/2008	Nancy Warren 303-275-5064 nwarren@fs.fed.us
	<b>Description:</b> Amend the Land & Resource Management Plans for several National Forests in the southern Rocky Mountains.				
	<b>Location:</b> UNIT - Medicine Bow-Routt National Forest All Units, San Juan National Forest All Units, Rio Grande National Forest All Units, Grand Mesa Uncompahgre and Gunnison National Forest All Units, Arapaho and Roosevelt National Forests All Units, Pike and San Isabel National Forests and Cimarron and Comanche National Grasslands All Units. STATE - Wyoming, Colorado. COUNTY - Archuleta, Boulder, Clear Creek, Garfield, La Plata, Albany. Several National Forest in Rocky Mountain Region.				

<b>Rio Grande National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>				<b>R2 - Rocky Mountain Region</b>	
<b>Act of 2005 Sale of Gov't Facilities</b> CE	- Land ownership management - Facility management	In Progress: Scoping Start 05/09/2006	Expected:03/2007	06/2007	Ruben Martinez 719-852-6222 rubenmartinez@fs.fed.us
	<b>Description:</b> Forest Plan conformance review for the disposal of these properties includes the Monte Vista dwellings and garage, identified in the Facilities Master Plan as bldg #, 2001, 2002, 2003 and the Del Norte ranger dwelling # 1311.				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Rio Grande. LEGAL - Lots 17, 18, 19, 20, 21 and noth third of 22, Blk 2, west side addition, Monte Vista, CO & lot 4, 5, H, J, Blk 4, Voss Development, Del Norte, CO. Rio Grande County, Monte Vista and Del Norte.				
<b>Bristol Electronic Site Tech - Permit Renewal</b> CE	- Land management planning	Developing Proposal Est. Scoping Start 03/2007	Expected:10/2007	01/2008	Ruben Martinez 719-852-6222 rubenmartinez@fs.fed.us
	<b>Description:</b> Re-issue existing Communications Use Lease Authorization				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Mineral. LEGAL - SLV Public Lands Center-wide. SLV Public Lands Center-wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>FOREST STAY LIMIT</b> EA	- Recreation management	In Progress: Notice of Initiation 08/10/2004	Expected:07/2006	08/2006	Robert Dalrymple 719-852-5941 rdalrymple@fs.fed.us
	<b>Description:</b> Proposed Forest Order to change the camping stay limit. An environmental assessment will be done including a non-significant amendment to the Forest Plan				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Alamosa, Archuleta, Conejos, Hinsdale, Mineral, Rio Grande, Saguache, San Juan. Through out the Rio Grande National Forest.					
<b>Recreation Residence Special Use Permit Renewals-Forestwide.</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 09/2007	Expected:11/2007	01/2009	Ronnie Day 719-657-6026 rday@fs.fed.us
	<b>Description:</b> Re-issuance of permits authorizing 9 recreation residences on the Conejos Peak RD and 41 recreation residences on the Divide RD. All 50 permits are scheduled to expire ao 12/21/2008.				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Conejos, Hinsdale, Mineral. LEGAL - Tracts have been in place a long time + or - 50 years. Contact Ronnie Day for specific legal land descriptions of individual tracts or maps. Tracts west of Creede. CO (Lost Trail, Rock Ck, Crooked Ck, King), tracts near South Fork, CO (Blue Ck, Spring Gulch, Coller, Lucky 7), tracts west of Antonito, CO (La Manga, McIntyre Peak, Trail Ck).				
<b>Renewal of CenturyTel Master Permit</b> EA	- Road management - Land management planning	Developing Proposal Est. Scoping Start 03/2007	Expected:07/2007	10/2007	Ruben Martinez 719-852-6222 rubenmartinez@fs.fed.us
	<b>Description:</b> Renew authorization of CenturyTel Master Land Use authorization/permit				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Alamosa, Conejos, Hinsdale, Mineral, Rio Grande, Saguache. LEGAL - SLV Public Lands Center-wide. SLV Public Lands Center-wide.				
<b>San Luis Valley Electric Cooperative (SLVREC) FS Master Permit</b> EA	- Road management - Land management planning	Developing Proposal Est. Scoping Start 03/2007	Expected:10/2007	01/2008	Ruben Martinez 719-852-6222 rubenmartinez@fs.fed.us
	<b>Description:</b> Authorize SLVREC entire power transmission and distribution grid including operational access roads located and currently existing on the Rio Grande National Forest on a Master Land Use authorization permit				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Alamosa, Conejos, Hinsdale, Mineral, Rio Grande, Saguache. LEGAL - SLV Public Lands Center-wide. SLV Public Lands Center-wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Watershed Treatments</b> EA	- Watershed management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	06/2007	John Rawinski 719-852-5941 jrawinski@fs.fed.us
	<b>Description:</b> Purpose is to rehabilitate soil and watershed damages created by illegal motorized uses on the Rio Grande National Forest				
	<b>Location:</b> UNIT - Rio Grande National Forest All Units. STATE - Colorado. COUNTY - Conejos, Rio Grande, Saguache. LEGAL - parts of township T32N, R6E; parts of T33N, R6E; parts of T41N, R5E; parts of T44N, R4E. Fox Creek, Osier Mtn, Old Woman Creek, Fourmile and McIntyre Gulch, Rio grande NF, south central Colorado.				

<b>Rio Grande National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>DITCH BILL EASEMENTS</b> CE	- Special use management	In Progress: Scoping Start 09/20/1995	Expected:09/2005	10/2005	Les Dobson 719-852-6213 ldobson@fs.fed.us
	<b>Description:</b> The Forest has 87 applications for Ditch Bill Easements. The Forest intends to process at least 25 of these applications in FY05. This action involves authorizing historical facilities that qualify under the Ditch Bill.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
<b>Location:</b> UNIT - Conejos Peak Ranger District, Divide Ranger District, Saguache Ranger District. STATE - Colorado. COUNTY - Alamosa, Conejos, Hinsdale, Mineral, Rio Grande, Saguache. On National Forest Service Land throughout the Rio Grande National Forest.					
<b>Grayback Pintada Range Allotment Area Analysis</b> EA  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 06/2008	Expected:06/2009	06/2010	Tristram Post 719-657-6010 tpost@fs.fed.us
	<b>Description:</b> Analysis of livestock grazing activities and rangeland resources on Bennett Spring, Burd/Raton, Frisco, Martinez/Underwood, Rock Creek and West Pinos allotments.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District, Divide Ranger District. STATE - Colorado. COUNTY - Rio Grande. LEGAL - Includes Townships 37N, 38N, 39N, Ranges 3E, 4E, 5E and 6E, NMPM. Watersheds including East and West Pinos Creeks, Frisco Creek, North and South Rock Creeks, Raton Creek and Nicomodes located south of Del Norte, Colorado.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Proposal to renew 50 special use permits on the Rio Grande NF</b> CE	- Special use management - Recreation management	Developing Proposal Est. Scoping Start 06/2007	Expected:07/2007	01/2008	Leon Montoya 719-274-8971 lmontoya01@fs.fed.us
	<b>Description:</b> 50 Recreational Residence Special Use Permits will expire 12/31/2008. All 50 have applied for renewal. The permits have been active and in place since the late 1940's on surveyed lots.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District, Divide Ranger District. STATE - Colorado. COUNTY - Conejos, Hinsdale, Mineral, Rio Grande. Contact Leon Montoya, 719-274-8971, for summer home locations in Conejos County. Contact Ronnie Day, 719-657-3321, for summer home locations in Rio Grande, Mineral, Hinsdale Counties.				

<b>Rio Grande National Forest</b>		<b>Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>		<b>R2 - Rocky Mountain Region</b>	
<b>Alamaditas/Fox Creek</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 04/2008	Expected:12/2008	06/2009	Paul Minow 719-274-8971 pminow@fs.fed.us
	<b>Description:</b> Wildlife and range improvement/hazardous fuels treatment project. Primary treatments will be to re-introduce fire into the ecosystem via prescribed fire. There are portions of the units that will have timber harvest.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T34N, R5E, Sec. 23, 27 & 28; T34N, R6E, Sec. 34 & 35; T34N, R7E, Sec. 31; T33N, R6E, Sec. 1-3, 10-12, 13-15; T33N, R7E, Sec. 6-7, 18 & 19. Area northeast of Alamaditas Mesa and southwest of Fox Creek along FSR 101, as well as Long Park, southeast of Black Mountain.				
<b>Alamosa River Restoration</b> EA	- Watershed management	In Progress: Scoping Start 07/26/2006	Expected:04/2007	09/2007	Les Dobson 719-852-6213 ldobson@fs.fed.us
	<b>Description:</b> The Forest will treat 5 reaches of the Alamosa River that are causing damage to, or threatening, Forest investments (Alamosa campground and Forest Road 250). Treatments will include bank stabilization, instream rock structures, etc.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T36N, R6E, Sec. 8, SW (lower end) to T37N, R5E, Sec. 35 (upper end). On the Alamosa River from Alamosa Campground up to the confluence with Wightman Fork.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Archuleta Range EA</b> EA	<ul style="list-style-type: none"> <li>- Vegetation management (other than forest products)</li> <li>- Grazing management</li> <li>- Recreation management</li> </ul>	Developing Proposal Est. Scoping Start 08/2008	Expected:05/2009	06/2009	Jack Lewis 719-274-8971 jlewis03@fs.fed.us
<b>Description:</b> Environmental Assessment for the Archuleta allotment including grazing management, and proposing aspen enhancement and Chama Trailhead improvements.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Archuleta, Conejos. LEGAL - All or part of sections 10-15, 22-28, 33-36, T33N, R3E, 1-4, 10-12, T32N, R3E, 7, 8, 16-22, 27-34 T33N, R4E, 3-10, T32N, R4E. General area encompasses Chama and Banded Peaks, Archuleta Creek, West Fork and Rio Chama.					
<b>Archuleta Range EA</b> EA	<ul style="list-style-type: none"> <li>- Vegetation management (other than forest products)</li> <li>- Grazing management</li> <li>- Recreation management</li> </ul>	Cancelled	N/A	N/A	Jack Lewis 719-274-8971 jlewis03@fs.fed.us
<b>Description:</b> Environmental Assessment for the Archuleta and Wolf Creek allotments including grazing management and proposing aspen enhancement and Chama Trailhead improvements.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Archuleta, Conejos. LEGAL - All or parts of sections 10-15, 22-28, 33-36, T33N, R3E, 1-4, 10-12, T32N, R3E, 7,8,16-22, 27-34, T33N, R4E, 3-10, T32N, R4E. General area encompasses Chama and Banded Peaks, Archuleta Creek, West Fork, Rio Chama and Wolf Creek drainage.					
<b>Banded Peak Ranches - Mineral Estate Exchange</b> EA	<ul style="list-style-type: none"> <li>- Special area management</li> <li>- Minerals and Geology</li> <li>- Land ownership management</li> <li>- Land acquisition</li> </ul>	In Progress: Scoping Start 09/22/2006	Expected:07/2007	09/2007	Ruben Martinez 719-852-6222 rubenmartinez@fs.fed.us
<b>Description:</b> The SLVPLC is considering an exchange of mineral estates with ATAH II LLC, Catspaw Inc., and Navajo LLC, collectively referred to as the "Banded Peak Ranches" or "BPR." As part of the EA process, the FS is inviting public comments.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Archuleta. LEGAL - New Mexico Principal Meridian, Arculeta County, Colorado. Archuleta County, Tract A of Exchange Survey No. 369 in the Tierra Amarilla Grant.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Bighorn Mountain/Stalene</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 04/2008	Expected:02/2009	06/2009	Paul Minow 719-274-8971 pminow@fs.fed.us
<b>Description:</b> Wildlife and range improvement/hazardous fuels treatment project. Treatments will include hand thinning of Ponderosa Pine and Douglas Fir plantation with prescribed fire after thinning. Majority of area will re-introduce fire into ecosystem.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T32N, R7E, Sec. 10, 11, 14, 15, 21, 22 & 23. Southeast of FSR 103, north of railroad track and west of Forest boundary. Area includes a portion of the Carson National Forest, Rio Arriba County.					
<b>Blanca 14er</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	07/2008	Antonio Lucero 719-274-6329 amlucero@fs.fed.us
<b>Description:</b> Re-route climber trails to Blanca Peak for safety of recreationists and protection of resources.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Alamosa. LEGAL - T28S, R73W, Sec. 25. Sangre de Cristo Mountain Range.					
<b>CONEJOS PEAK WATERSHED IMPROVEMENT PROJECTS</b> CE	- Watershed management	In Progress: Scoping Start 03/01/2004	Expected:06/2005	06/2005	Amalia Montoya 719-274-8971 amaliamontoya@fs.fed.us
<b>Description:</b> Multiple erosion control projects on the Conejos Peak Ranger District in the following areas; Jacobs Hill, Massey Gulch, Red Mountain, Rough Creek, Pinorealosa, E-N Osier, and Wolf Creek. Rehab projects include gully work and sub-soiler work					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. Through out Conejos Peak Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Conejos Peak Ranger District Travel Management (National Travel Rule Implementation)</b> EA	<ul style="list-style-type: none"> <li>- Watershed management</li> <li>- Recreation management</li> <li>- Fuels management</li> <li>- Forest products</li> </ul>	Developing Proposal Est. Scoping Start 01/2007	Expected:08/2007	09/2007	John Capell 719-274-8971 jcapell@fs.fed.us
<b>Description:</b> Development of a new Motorized Vehicle Use Map for the Conejos Peak Ranger District.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/recreation/programs/ohv/">http://www.fs.fed.us/recreation/programs/ohv/</a>					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Alamosa, Archuleta, Conejos, Rio Grande. LEGAL - District-wide Conejos Peak Ranger District. District-wide, Conejos Peak Ranger District.					
<b>FOX CREEK CATTLE AND HORSE ENVIRONMENTAL ANALYSIS</b> EA	<ul style="list-style-type: none"> <li>- Vegetation management (other than forest products)</li> <li>- Grazing management</li> </ul>	In Progress: Scoping Start 01/23/2006 Est. 215 Comment Period Legal Notice 07/2008	Expected:06/2008	06/2009	Christopher Boone 719-274-6318 ctboone@fs.fed.us
<b>Description:</b> Environmental EA for the Fox Creek, Lake Fork, Long Park, Bif Meadows, cattle and horse allotments.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T35N, R5E, Sec.11-14, 23, 24, 31. Near Lake Fork approx. 20 miles west of Antonito, Colorado.					
<b>Hot Creek/Piedrosa Wildlife/Fuels Reduction</b> CE  <b>*NEW LISTING*</b>	<ul style="list-style-type: none"> <li>- Fuels management</li> <li>- Vegetation management (other than forest products)</li> <li>- Grazing management</li> <li>- Wildlife, Fish, Rare plants</li> </ul>	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2009	09/2009	Paul Minow 719-274-8971 pminow@fs.fed.us
<b>Description:</b> Wildlife habitat improvement/hazardous fuels treatment project. The goal for the majority of area will be to re-introduce fire into ecosystem via prescribed fire to accomplish the wildlife habitat improvements and reduce fuel loadings.					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T35N, R6E, Sec. 1-4, 8-12, 14-17; T36N, R6E, Sec. 34 & 35. West of Capulin, CO 13 miles along FDR 255 and then southwest along FDR 252.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>NORTH SAN JUAN SHEEP AND GOAT EIS</b>	- Land acquisition - Vegetation management (other than forest products) - Grazing management - Heritage resource management	In Progress: NOI in Federal Register 03/11/2008 Est. DEIS NOA in Federal Register 10/2008	Expected:12/2008	07/2009	Amalia Montoya 719-274-8971 amaliamontoya@fs.fed.us
	<b>Description:</b> Environmental Analysis for Marble Mountain, Campo Bonito, Cropsy Summit, Elwood, Treasure, West Vega, East Vega, Cornwall Mt., Upper Adams, North Fork-Middle Fork, Sheep and Goats Allotments.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T37N, R4E, Sec. within Township and Range. Located in the San Juan Mountains 30 miles west of Antonito, Colorado.				
<b>North County Line EIS</b>	- Forest products	Cancelled	N/A	N/A	Jack Lewis 719-274-8971 jlewis03@fs.fed.us
	<b>Description:</b> Supplemental EIS to County Line EIS addressing changed conditions.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T33N, R3E. All or part of sections 22, 23, 25-27, 34-36 NMPM. Along the Rio de los Pinos about two miles north-west of Cumbres Pass.				
<b>Rio de los Pinos Salvage EA</b>	- Forest products	In Progress: Scoping Start 01/16/2008 Est. 215 Comment Period Legal Notice 10/2008	Expected:09/2008	07/2009	Jack Lewis 719-274-8971 jlewis03@fs.fed.us
	<b>Description:</b> EA proposing to salvage timber in the Rio de los Pinos watershed.				
	<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T33N, R3E. All or part of sections 22, 23, 25-27, 34-36 NMPM. Along the Rio de los Pinos about two miles northwest of Cumbres Pass.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Conejos Peak Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>TRIANGLE SPRINGS DEVELOPMENT</b> CE	- Grazing management	Developing Proposal Est. Scoping Start 09/2008	Expected:09/2008	09/2008	Kelly Garcia 719-274-8971 kgarcia@fs.fed.us
<b>Description:</b> Water to be developed for Platoro and Cat Creek Allotments with additional development for wildlife. Project consists of extending existing pipeline and adding more troughs.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>					
<b>Location:</b> UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - T36N, R6E, Sec.12. Approximately 1 mile north of Terrace Reservoir located west of Capulin, Colorado.					

<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Amend Mineral County Bulldog/Homestake Comm Site DIV606901 Comm Use Lease</b> CE	- Special use management	In Progress: Scoping Start 03/15/2007 Est. 215 Comment Period Legal Notice 07/2008	Expected:04/2008	06/2008	Gilbert Becenti 719-657-6019 gbecenti@fs.fed.us
<b>Description:</b> Amend existing authorization to replace the existing building with a new building of same dimensions and replace existing guyed 45 feet tower with new 85 feet tall self supporting lattice tower to accomodate Homeland Security 800MHZ DTRS emergency...					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral. LEGAL - Section 28, T42N, R1W. Mineral County Bulldog/Homestake Communication Site Building & Tower (Approx 0.25 mile northwest of Homestake Office Building @ Creede, CO).					
<b>Bachelor Loop Road 503</b> CE	- Road management	Developing Proposal Est. Scoping Start 10/2007	Expected:12/2007	03/2008	Stephen Brigham 719-657-6014 sbrigham@fs.fed.us
<b>Description:</b> Borchers Road off County Road 503					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral. Private Land access road off county road 503, 3.5 miles north of Creede, Colorado.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Beaver Creek Reservoir Toilet Replacement</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 10/2007	Expected:11/2007	11/2007	Stephen Brigham 719-657-6014 sbrigham@fs.fed.us
	<b>Description:</b> The Beaver Creek Reservoir Toilet Replacement Project consists of replacing aging toilet with new, state-of-the-art toilet that is environmentally-friendly, safe and accessible to all visitors. The new toilet will be in the same general location.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Rio Grande. LEGAL - Section 34, T39N, R3e. Replace Beaver Creek Reservoir Toilet, which located on the south side of Beaver Creek Reservoir Parking Lot. 6.0 miles south of South Fork, Colorado.				
<b>Burro/Blowout Spruce Beetle Vegetation Management Plan</b> EA	- Forest products	In Progress: Scoping Start 01/02/2007 Est. 215 Comment Period Legal Notice 08/2008	Expected:05/2008	07/2008	Mike Tooley 719-274-6321 mltooley@fs.fed.us
	<b>Description:</b> The Burrow/Blowout Spruce Beetle Vegetation Management Plan proposes to salvage Englemann spruce trees that have been killed by spruce beetle or are infested with spruce beetle on approximately 1,400 acres on the Blowout portion of the Divide RD.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande, Saguache. LEGAL - T37N R5E, Sec 4,5,8,9; T37N R4E, Sec 1,6,7,11,12,13,14,23,24; T38N R4E, sec 36. The proposed Burrow/Blowout Spruce Beetle Vegetation management Plan is located approximately 16 miles southwest of Del Norte, Colorado.				
<b>CONTINENTAL DIVIDE NATIONAL SCENIC TRAIL (CDNST) CATARACT TO STONY</b> EA	- Recreation management	Cancelled	N/A	N/A	Jody Fairchild 719-658-2556 jfairchild@fs.fed.us
	<b>Description:</b> Re-route of the CDNST in the Pole Creek area between Cataract Lake and Stony Pass. The proposed new route would follow closer to the actual Continental Divide and meet regional direction in a non-motorized National Scenic Trail.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale, San Juan. LEGAL - San Juan Mountain Range in Southern Colorado. Located on the Gunnison National Forest, San Juan Public Lands Center, and Rio Grande Public Lands Center.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Continental Reservoir Boat Ramp and Toilet Installation</b> CE  <b>*NEW LISTING*</b>	- Facility management - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 12/15/2007 Est. 215 Comment Period Legal Notice 06/2008	Expected:01/2008	05/2008	Barry Wiley 719-852-6228 bgwiley@fs.fed.us
<b>Description:</b> Install a new concrete boat ramp at Continental Reservoir to replace the existing native material boat ramp and install a new toilet near the boat ramp.					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale. LEGAL - T42N, R3W, Section 21. Continental Reservoir.					
<b>Crooked Creek Subdivision Road</b> CE	- Road management	Developing Proposal Est. Scoping Start 10/2007	Expected:11/2007	01/2008	Stephen Brigham 719-657-6014 sbrigham@fs.fed.us
<b>Description:</b> Widen Crooked Creek Subdivision Road, to allow for subdivision traffic and Box Canyon Summer Home.					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale. LEGAL - Section 24, T41N, R3W. Crooked Creek, 15-16 miles west of Creede, Colorado.					
<b>Decker C&amp;H Allotment Analysis</b> EA	- Grazing management	In Progress: Scoping Start 12/01/2005 Est. 215 Comment Period Legal Notice 07/2009	Expected:06/2008	06/2009	Tristram Post 719-657-6010 tpost@fs.fed.us
<b>Description:</b> Proposed action to continue to permit livestock grazing on the Decker Cattle and Horse Allotment and prepare an Allotment Management Plan.					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande. LEGAL - Includes portions of Townships T38N, T39N and Ranges R1E, R2E, New Mexico Principal Meridian. Three Miles southwest of South Fork, Colorado. Major drainages include Decker Creek and Lake Fork. Includes Goodrich Park, Tie Hill, Decker Meadows and Hunters Lake area.					
<b>Divide Fuels Breaks 07</b> CE	- Fuels management	Developing Proposal Est. Scoping Start 12/2007	Expected:06/2008	12/2008	Guy Blackwolf 719-657-6032 geblackwolf@fs.fed.us
<b>Description:</b> Mechanical treatment using chainsaws will be utilized to create a fuel break adjacent to the community of Sout Fork and the ingress/egress and high use areas of two campgrounds. Canopy will be thinned, limbed and piled for winter burning.					
<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande. LEGAL - Divide District. Divide District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Divide Fuels Management 2008</b> CE	- Fuels management	Developing Proposal Est. Scoping Start 12/2007	Expected:04/2008	06/2008	Randy Chappell 605-343-1567 rrchappell@fs.fed.us
	<b>Description:</b> Mechanical treatment using chainsaws will be utilized to create a fuel break adjacent to the community of South Fork and treat ingres/egress roads to two high use areas. The campgrounds of Cathedral and Big Meadows.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande. Divide Ranger District.				
<b>HANDKERCHIEF MESA TIMBER ENVIRONMENTAL ANALYSIS</b> EA	- Road management - Vegetation management (other than forest products) - Forest products	In Progress: Scoping Start 07/16/2004 Est. 215 Comment Period Legal Notice 09/2008	Expected:03/2008	08/2008	Kirby Self 719-657-3321 kself@fs.fed.us
	<b>Description:</b> Proposal to manage timber and road resources in the Handkerchief Mesa Landscape, with various treatments including harvesting of 10 to 13 MMBF of timber, timberstand improvements, prescribed burning, and road management.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects">http://www.fs.fed.us/r2/riogrande/projects</a>				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande. Area runs from South Fork to the Continental Divide, from Hwy 160 and Wolf Creek Pass (on west) to Beaver Mountain, Willow Park and Crystal Lakes (on east).				
<b>LMJV Access EIS</b> EIS  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. NOI in Federal Register 05/2008	Expected:08/2009	09/2009	Robert Dalrymple 719-852-6269 rdalrymple@fs.fed.us
	<b>Description:</b> LMJV has submitted an application for road and utility access to their property near Wolf Creek Pass on Highway 160. The Record of Decision for LMJV's previous application was withdrawn in February 2008.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral. LEGAL - T37N, R2E, Sec. 8 & 9. Adjacent to the Wolf Creek Ski Area east of Wolf Creek Pass.				
<b>Miner Creek Trail No. 803</b> CE	- Recreation management	On Hold	N/A	N/A	Gilbert Becenti 719-657-6019 gbecenti@fs.fed.us
	<b>Description:</b> Reconstruct/Maintenances of 8-9 miles of motorized trail to 50 inches wide trail within the Miners Creek Drainage.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral. LEGAL - Miners Creek drainages: sec. 5, 6, 8, 17, 20, 21, 27, 28, T42N, R1W, and sec. 1, T42N, R2W, Sec27, 28, 35, 36, T43N, R2W. 3 miles west of Creede, Colorado.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Quinlaven Ditch</b> CE	- Special use management	Developing Proposal Est. Scoping Start 10/2007	Expected:11/2007	01/2008	Gilbert Becenti 719-657-6019 gbecenti@fs.fed.us
	<b>Description:</b> Reestablish the use of Quinlaven Ditch, retrench ditch and replace headgate, approx. 3 miles on public lands.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale. LEGAL - Section 24, T41N, R3W. Crooked Creek 15-16 mile west of Creede, Colorado.				
<b>Roundup Riders of the Rockies</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 03/01/2008	Expected:04/2008	07/2008	Gilbert Becenti 719-657-6019 gbecenti@fs.fed.us
	<b>Description:</b> 100 Mile horseback ride for approx. 150 riders, July 11 to 19, 2008, on existing roads and trails with 5 camping sites, between Snow Mesa, Cataract Lake and Ute Creek Trailhead.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale, Mineral. LEGAL - T41N, R5W, various; T42N, R5W, various; T41N, R4W, various; T42N, R4W, various; T41N, R3W, various; T42N, R3W, various; T43N, R3W, various; T42N, R2W, various; T43N, R2W, various. Multiple camp locations riding routes.				
<b>SOUTH RIVER/TROUT MOUNTAIN RANGE ANALYSIS AREA</b> EA	- Vegetation management (other than forest products) - Grazing management	In Progress: Scoping Start 12/03/2005 Est. 215 Comment Period Legal Notice 07/2009	Expected:06/2008	06/2009	Tristram Post 719-657-6010 tpost@fs.fed.us
	<b>Description:</b> A project-level analysis evaluating site-specific impacts of livestock grazing activity on specific allotments. Analysis will determine appropriate levels of livestock grazing on the project area and prescribe management of the rangeland resources.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral, Rio Grande. Includes portions of the following townships: T39N, T40N, T41N and ranges R2W, R1W, R1E and R2E, New Mexico Principal Meridian.				
<b>Seitz Fuels Reduction/Winter Range Improvement Project</b> CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 12/2007	Expected:04/2008	06/2008	Randy Chappell 605-343-1567 rrchappell@fs.fed.us
	<b>Description:</b> Mechanical treatment using Hydroaxe will be used for fuels reduction and habitat improvement in Deer and Elk Winter Range. The treatment will also help stimulate and enhance growth of Mountain Mahogany and otehr plant life suitable for wildlife hab.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Rio Grande. LEGAL - T41N, R4E, Sections 16, 17, 21, 22, 27. West of FR650 in Baughman Creek. 9 miles northwest of Del Norte, Colorado.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Divide Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Seitz Mechanical Treatment</b> CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 12/2007	Expected:06/2008	12/2008	Guy Blackwolf 719-657-6032 geblackwolf@fs.fed.us
	<b>Description:</b> Mechanical treatment using Hydroaze will be used for hazardous fuels reduction in the Wildland Urban Interface. The treatment will also stimulate and enhance growth of Mountain Mahogany and other plants suitable for wildlife habitat.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Rio Grande. LEGAL - T41N, R5E, Sections 16, 17, 21, 22, 27. West of FSR650 in Baughman Creek. 9 miles northwest of Del Norte, CO.				
<b>Special Uses Permit Reissuances. Expired Existing Permits</b> CE	- Special use management	Developing Proposal Est. Scoping Start 11/2007	Expected:12/2007	01/2008	Gilbert Becenti 719-657-6019 gbecenti@fs.fed.us
	<b>Description:</b> Reissuance of a variety of existing Special Use Permits that have expired on the Divide Ranger District of the Rio Grande National Forest within the last year.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Hinsdale, Mineral, Rio Grande. Divide Ranger District, Rio Grande County, Mineral County, and Hinsdale County, Colorado.				
<b>Wolf Creek Backcountry Yurt</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2008	Expected:06/2008	08/2008	Stephen Brigham 719-657-6014 sbrigham@fs.fed.us
	<b>Description:</b> The term special use permit expires in 2009. The special use permit would be reauthorized for another 10 year period or more. Constructing, operating and maintaining a winter and summer yurt. The yurts are available for rent by the public.				
	<b>Location:</b> UNIT - Divide Ranger District. STATE - Colorado. COUNTY - Mineral. LEGAL - SE1/4, SW1/4, Section 2, T37N, R2E, NMPM and NE1/4, SW1/4, Section 13, T37N, R2E, NMPM. Yurts are located behind locked gates in the Pass Creek area. Ther permit allows two yurts.				

<b>Rio Grande National Forest</b>	<b>Saguache Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
-----------------------------------	--	--	--	-----------------------------------	--

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest Saguache Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>ANTELOPE FUELS REDUCTION</b> CE	- Fuels management	On Hold	N/A	N/A	Sid Hall 719-655-2721 shall02@fs.fed.us
	<b>Description:</b> Variety of treatments to reduce natural and activity fuels and treat insect/disease infestation.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T45N, R5E, Sec.16, 20. Antelope Creek drainage located west of Saguache, Colorado.					
<b>Avery Runner - After Chakra Party</b> EA	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	07/2007	Kristi Murphy 719-655-2547 kkmurphy@fs.fed.us
	<b>Description:</b> Recreation Event Special Use Permit - Week long gathering of several hundred people.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - 1) T46N, R4e, Sec. 15, 14, 22, 23, 27, 26 or 2)T43N, R5E, Sec. 1,2,3 - T43N, R5e, Sec. 5,6. 1) Spanish Creek 2) Fullerton Park.				
<b>BONANZA SAFETY CLOSURES</b> CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 07/2005	Expected:07/2005	08/2005	Tom Goodwin 719-657-3321 diann_gese@co.blm.gov
	<b>Description:</b> The Superior Mill will be removed and ten abandoned mines will be closed along the Bonanza Mines Off-Highway Vehicle tour near the town of Bonanza. Abandoned mines will be backfilled or closed using a bat-compactable gate.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T47N, R7E, Sec.12. North of road LL-56 from Villa Grove, Colorado, past the town of Bonanza and continue north to the Superior Mill site.					
<b>BUFFALO PASS FUELS REDUCTION</b> CE	- Fuels management	In Progress: Scoping Start 02/01/2007	Expected:10/2008	04/2009	Sid Hall 719-655-2721 shall02@fs.fed.us
	<b>Description:</b> Variety of treatments to reduce natural and activity fuels and to treat insect/disease infestation.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>				
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T45N, R4E, Sec.3. West of Saguache, Colorado, near the Buffalo Pass Campground area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Saguache Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Baca Mountain Tract Forest Plan Amendment #6</b> EA	- Land ownership management	In Progress: Notice of Initiation 01/30/2007 Est. Comment Period Public Notice 04/2007	Expected:01/2008	02/2008	Robert Dalrymple 719-852-6269 rdalrymple@fs.fed.us
<b>Description:</b> Amend the Forest Plan to include the newly acquired Baca Mountain Tract					
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - Lius Mario Baca No. 4 Grant. Baca Mountain Tract.					
<b>CALIFORNIA GULCH SOIL AND WATER PROJECT</b> EA	- Watershed management	In Progress: Scoping Start 12/17/2004	Expected:07/2005	08/2005	Kristi Murphy (719)655-2547 kkmurphy@fs.fed.us
<b>Description:</b> Minor stream/road culvert repair and relocating and minor road/stream-crossing relocation. Project designed to reduce sediment going in streams and realign to natural stream course.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/riogrande/projects/">http://www.fs.fed.us/r2/riogrande/projects/</a>					
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. Located West of Saguache, Colorado.					
<b>Calesa Stewardship</b> EA	- Road management - Fuels management - Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start 10/2007	Expected:03/2008	10/2008	Mary Nelson 719-655-2547 mnelson02@fs.fed.us
<b>Description:</b> This project is being proposed to create a mosaic of age and size class diversity across the analysis area, reducing existing fuel loading, maintain the overall health and vigor of these mixed conifer stands and to effectively close existing user cre					
<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - In all or part of sections 22, 23, 26, 27, 34, 35 & 36, T46N, R4E, NMPM. This project area is located north of Highway 114 to Forest Road 781.4A and west to Forest Road 810 approximately one mile to the base of the cliff area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Saguache Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Dugan Access to private land</b> CE	- Land ownership management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	07/2007	Kristi Murphy 719-655-2547 kkmurphy@fs.fed.us
	<b>Description:</b> Use an existing closed road to gain access to private property for the purpose of facility improvements				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T43N, R5E, Sections 11, 14, 23. Dugan inholding on N. Carnero Creek.				
<b>Hayden Pass SNOTEL Installation</b> CE	- Watershed management	In Progress: Scoping Start 03/01/2007 Est. 215 Comment Period Legal Notice 05/2007	Expected:05/2007	07/2007	Les Dobson 719-852-6213 ldobson@fs.fed.us
	<b>Description:</b> The Saguache District proposes to install a new SNOTEL weather station near the head of Hayden Pass. SNOTEL sites record snow water equivalence and data can be accessed remotely for quick determination of snow pack conditions.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T47N, R10E, Sec. 27, SWSE. Next to the Hayden Pass road, just below the pass on the Rio Grande side.				
<b>Kerber Creek Reclamation Project</b> EA	- Minerals and Geology - Watershed management - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 04/2007	Expected:08/2007	10/2007	Diann Gese 719-657-6025 dianngese@fs.fed.us
	<b>Description:</b> Past mining activities have degraded the Kerber Creek watershed.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - Sections 7, 8, 17, 18, 20, and 28, T47N, R7E, NMPM. 5 miles downstream of repository along both sides of Kerber Creek.				
<b>Major Creek Trail Improvement Project</b> EA  <b>*NEW LISTING*</b>	- Watershed management - Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	06/2008	Kristi Murphy 719-655-2547 kkmurphy@fs.fed.us
	<b>Description:</b> The proposal is to reroute and improve 6 short sections of a livestock/hiking trail out of the riparian area for safety and watershed improvement.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T45N, R11E, Sec. 3, 4, 5, 7, 8 & 9. Major Creek Trail in the Sangre de Cristo Range.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Rio Grande National Forest</b>	<b>Saguache Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>North Saguache Range EA</b> EA	- Grazing management	In Progress: Scoping Start 01/23/2007 Est. 215 Comment Period Legal Notice 09/2008	Expected:10/2008	05/2009	Lisa VanAmburg 719-655-2547 lvanamburg@fs.fed.us
	<b>Description:</b> Environmental analysis on 6 range allotments: Spanish Creek, Cross Creek West, Croos Creek East, Middle Creek, Klondyke, Alder. Replaces Cochetopa Hills Range EA.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T45N, R4E, R7E, R8E, R9E; T46N, R4E thru R9E; T47N, R4E thru R10E; T48N, R8E, R9E. N. part of Saguache RD from near old Cochetopa Pass north, then east along the Cont. Divide to Antora Peak, SE to Saguache Peak; from Poncha Pass SE along the Sangre de Cristo Mtns to Silver Creek.				
<b>Road decommissioning in the Ute Pass Inventoried Roadless Area</b> EA  <b>*NEW LISTING*</b>	- Road management - Watershed management - Special area management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	06/2008	Kristi Murphy 719-655-2547 kkmurphy@fs.fed.us
	<b>Description:</b> Obliterate 15.3 miles of non-system routes within the Ute Pass Inventoried Roadless Area.				
	<b>Location:</b> UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T46N, R8E, Sec. 33 & 34; T45N, R8E, Sec. 3, 4, 5, 8, 9, 10, 17 & 17. Ute Pass Inventoried Roadless Area.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.