



## Schedule of Proposed Action (SOPA)

04/01/2007 to 06/30/2007

### Arapaho and Roosevelt National Forests

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:07/2007	08/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a> .					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					

#### R2 - Rocky Mountain Region, Occurring in more than one Forest (excluding Regionwide)

<b>Blue River Gore Pass Transmission Line</b> CE  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	09/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
<b>Description:</b> Issuance of permit for existing transmission line, and approval of proposed vegetation management plan.					
<b>Location:</b> UNIT - Sulphur Ranger District, East Zone/Dillon Ranger District. STATE - Colorado. COUNTY - Grand, Summit. Williams Ridge, on Grand/Summit County Line.					
<b>Southern Rockies Lynx Amendment</b> EIS	- Wildlife, Fish, Rare plants	In Progress: DEIS NOA in Federal Register 12/30/2004 Est. FEIS NOA in Federal Register 01/2007	Expected:11/2006	12/2006	Lois Pfeffer 559-359-7023, 307- 754-8197 lpfeffer@fs.fed.us
<b>Description:</b> Amend the Land & Resource Management Plans for several National Forests in the southern Rocky Mountains.					
<b>Location:</b> UNIT - Medicine Bow-Routt National Forest All Units, San Juan National Forest All Units, Rio Grande National Forest All Units, Grand Mesa Uncompahgre and Gunnison National Forest All Units, Arapaho and Roosevelt National Forests All Units, Pike and San Isabel National Forests and Cimarron and Comanche National Grasslands All Units. STATE - Wyoming, Colorado. COUNTY - Archuleta, Boulder, Clear Creek, Garfield, La Plata, Albany. Several National Forest in Rocky Mountain Region.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests, Occurring in more than one District (excluding Forestwide)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Clear Creek and Boulder Range Allotments Permit Renewal</b> CE	- Grazing management	Completed	Actual: 10/02/2006	11/2006	Kathryn Lindsay 303-567-3009 TTY ONLY klindsay@fs.fed.us
	<b>Description:</b> Reanalyze 3 range allotments on 2 districts and issue 10 year grazing permits				
	<b>Location:</b> UNIT - Clear Creek Ranger District, Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. Central City and Gilpin Allotments northwest of Central City and the Mammoth Allotment southwest of Nederland.				
<b>Reissuance of special use permits for recreation residences</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:09/2007	11/2007	Paul Cruz 970-295-6614 pecruz@fs.fed.us
	<b>Description:</b> 166 recreation residences occupying 24 separate tracts are located throughout the Arapaho and Roosevelt National Forests. All permits will expire on 12/31/08.				
	<b>Location:</b> UNIT - Clear Creek Ranger District, Sulphur Ranger District, Canyon Lakes Ranger District, Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Clear Creek, Gilpin, Grand, Jefferson, Larimer. 166 recreation residences located on 24 tracts throughout the Arapaho and Roosevelt National Forests.				
<b>South Zone Developed Recreation Mountain Pine Beetle Project</b> CE	- Facility management - Vegetation management (other than forest products) - Recreation management	In Progress: Scoping Start 03/21/2007	Expected:04/2007	05/2007	Mark Martin 303-245-6409 mlmartin@fs.fed.us
	<b>Description:</b> A proposal to mitigate the effects of Mountain Pine Beetle infestation by selectively cutting some trees and spraying high-value trees in campgrounds and other developed recreation sites in Boulder and Clear Creek Ranger Districts.				
	<b>Location:</b> UNIT - Clear Creek Ranger District, Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Clear Creek, Gilpin. Developed Recreation sites throughout the two Ranger Districts..				

**Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Ancelin access to Private Property</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:07/2007	08/2007	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Issue authorization for access to private property, including maintenance, construction, and/or reconstruction of road.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - T1S, R72W, Sec. 28, 6th PM. Gilpin County, near Pinecliffe.				
<b>Beach Road Association - ROW grant &amp; acquisition</b> CE	- Special use management - Land acquisition	In Progress: Scoping Start 07/01/2006	Expected:06/2007	07/2007	Saul Engel 303-541-2500 sengel@fs.fed.us
	<b>Description:</b> Right of Way Grant for access to private property and Acquisition of access to National Forest Sytem land				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - Township 1 South, Range 72 West, Section 12, 6th Principal Meridian, Boulder County Colorado. east end of Boulder County Road Magnolia.				
<b>Bull Rut Mining Plan of Operations</b> CE  <b>*NEW LISTING*</b>	- Minerals and Geology	Developing Proposal Est. Scoping Start 04/2007	Expected:07/2007	08/2007	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Approval and mitigations for plan of operations of mining claim.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - T2S, R72W, Sec. 7 & 8, 6th PM. Gilpin County.				
<b>Colorado Mountain Ranch</b> CE	- Special use management	In Progress: Scoping Start 03/01/2005	Expected:03/2008	05/2008	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue of a ten year outfitting and guide permit for hiking.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - location descrip. continued: Reservoir and the Sourdough trail north and south of Brainard Lake road.. Trails north and west of Rainbow Lakes campground. The road east of the campground to Caribou. Trails and roads west of Camp Dick campground and trails west of Brainard Lake. The road to Lefthand .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Eldora Ski Resort Mountain Pine Beetle Prevention Project</b> CE	- Special use management - Vegetation management (other than forest products) - Recreation management	In Progress: Scoping Start 03/16/2007	Expected:04/2007	04/2007	Mark Martin 303-245-6409 mlmartin@fs.fed.us
	<b>Description:</b> A proposal to prevent outbreak and damage from Mountain Pine Beetle attack on less than 250 acres of National Forest lands via selective tree cutting and preventative spraying in high value areas managed under the ski area's special use permit.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - Sec. 20, 21, 28, & 29, TN 1 S, R 73W. Eldora Ski Resort is located 21 miles west of Boulder on Colorado Highway 119 and Boulder County Rds. 130 & 140..				
<b>Geels-Howarth Small Tracts Act</b> CE	- Land ownership management	In Progress: Scoping Start 03/05/2007	Expected:10/2007	10/2007	Lori Bell 605-673-4853 labell@fs.fed.us
	<b>Description:</b> Conveyance of NFS lands into private ownership under the Small Tracts Act.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - T25, R73W, Sec. 1, Sixth Principal Meridian. Bobcat Trail, Rollinsville, CO.				
<b>Hessie Winter Trailhead Project</b> EA	- Recreation management	On Hold	N/A	N/A	Catherine Luna 303-541-2508 cluna@fs.fed.us
	<b>Description:</b> Plan and design a winter trailhead for a popular trail area.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T1S, R73W, SECT.18. Near Hessie .				
<b>Highway 7 Recreation Improvements Plan</b> EA	- Facility management - Recreation management	In Progress: Scoping Start 08/14/2006 Est. 215 Comment Period Legal Notice 06/2007	Expected:09/2007	01/2008	Mark Martin 303-245-6409 mlmartin@fs.fed.us
	<b>Description:</b> A proposal to improve recreation opportunities along Highway 7 within the RMNP and the ARNF to include Lily Lake, the Longs Peak trailhead & campground, and the Meeker Park Campground. Activities may include trail & trailhead improvements in the area.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Larimer. Those areas of the RMNP and ARNF that are located along Highway 7 beginning with the Lily Lake complex to the north and ending at the Meeker Park Campground area to the south. .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Jamestown Water Tank &amp; Water Line</b> CE	- Special use management	Completed	Actual: 09/01/2006	09/2006	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Renew expired permit for two water tanks and a waterline				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T2N, R71W, Sec. 30 NW 1/4. Jamestown Area.				
<b>Lane Guest Ranch</b> CE	- Special use management	In Progress: Scoping Start 04/01/2005	Expected:03/2008	05/2008	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue a ten year outfitting and guide permit for horseback riding.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Larimer. Deer Ridge, House Rock, Pierson Rock, and trails west and northwest of Meeker Park.				
<b>Lefthand Canyon OHV Area Single Track Addition</b> EA	- Recreation management	Developing Proposal Est. Scoping Start 03/2007	Expected:06/2007	01/2008	Catherine Luna 303-541-2508 cluna@fs.fed.us
	<b>Description:</b> A proposal to add approximately 2 miles of single track trail within the OHV area.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T1N, R71W, Sections 21, 22, 27, 28. Approx. 2.5 miles west of Hwy. 36 off of James Canyon Rd..				
<b>Meeker Park Lodge</b> CE	- Special use management	In Progress: Scoping Start 03/01/2005	Expected:03/2008	05/2008	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue a ten year outfitter and guide permit for horseback riding.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Larimer. Deer Ridge, House Rock, Pierson Park, and trails west and northwest of Meeker Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Middle Boulder Creek Road Assoc. Access Authorization</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/01/2006	Expected:05/2007	06/2007	Mike Johnson (303) 541-2534 mjohnson10@fs.fed.us
	<b>Description:</b> Issue authorization for access to private property, including maintenance, construction and /or reconstruction of road.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T.1S, R 73W, Sec. 19, 6th p.m.. Boulder County near Eldora.				
<b>Nederland Water Treatment Plant</b> CE	- Special use management	In Progress: Scoping Start 10/01/2006	Expected:05/2007	06/2007	Mike Johnson (303) 541-2534 mjohnson10@fs.fed.us
	<b>Description:</b> Issue authorization to Town of Nederland for expansion, maintenance and use of water treatment facility.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T.1S, R.73W, Sec. 23, 6th p.m.. Boulder County, near Nederland.				
<b>Orthner Small Tract Act Sale</b> CE	- Land ownership management	In Progress: Scoping Start 03/05/2007	Expected:10/2007	10/2007	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Conveyance of NFS lands into private ownership under the Small Tracts Act.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - T25, R73W, Sec. 1, Sixth Principal Meridian. Bobcat Trail, Rollinsville, CO.				
<b>Oxley FLPMA Easement</b> CE	- Special use management	Completed	Actual: 07/21/2006	09/2006	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Issue FLPMA private road & FLPMA forest road easements				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T1N, R71W, Sec. 30. Jamestown Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Park Creek Restoration</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2007	Expected:07/2007	08/2007	Catherine Luna 303-541-2508 cluna@fs.fed.us
	<b>Description:</b> A proposal to close Forest Road 202.1 and rehabilitate impacted area				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. T2N, R73W, section 13.				
<b>Peaceful Valley Ranch</b> CE	- Special use management	In Progress: Scoping Start 03/01/2005	Expected:03/2007	05/2007	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue a ten year outfitting and guide permit for horseback riding and sleigh rides.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Larimer. Trails and roads west, south, and northeast of Camp Dick Campground, the Cerran St. Vrain Trail and trails west of Brainard Lake..				
<b>Slaughterhouse Gulch Reciprocal Easement</b> CE	- Special use management	Cancelled	N/A	N/A	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Issue a FLPMA forest road easement to Boulder County in exchange for a ROW granted to the FS				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T2N,R71W, Sec. 30 & 31. Jamestown Area.				
<b>Smith Small Tract Act</b> CE	- Land ownership management	In Progress: Scoping Start 03/05/2007	Expected:10/2007	10/2007	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Conveyance of NFS lands into private ownership under the Small Tracts Act.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Gilpin. LEGAL - T25, R73W, Sec. 1, Sixth Principal Meridian. Bobcat Trail, Rollinsville, CO.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Sombrero Ranches (Allenspark Livery)</b> CE	- Special use management	In Progress: Scoping Start 11/01/2006	Expected:03/2009	05/2009	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue a ten year outfitting and guide permit for horseback riding.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - North half of Section 25, Township 3, North Range 73W; South half of Section 24, Township 3 North Range 73 W; North half of Section 30, Township 3 North Range 72W. Northeast of the town of Allenspark, CO.				
<b>Sundance Stables</b> CE	- Special use management	In Progress: Scoping Start 12/01/2006	Expected:03/2008	05/2008	Jaime Oliva 303-541-2509 joliva@fs.fed.us
	<b>Description:</b> Re-issue a ten year outfitting and guide permit for horseback riding.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - Sections 23, 24,26, and 27 of Township 1 south, Range 73W, 6th PM. One mile due south of the town of Allenspark, CO, off of County Road 132 West, and west of the Peak to Peak Highway..				
<b>Town of Mead - Rehabilitation of Red Deer Lake Dam</b> EA	- Special use management	In Progress: 215 Comment Period Legal Notice 10/01/2006	Expected:05/2007	06/2007	Mike Johnson (303) 541-2534 mjohnson10@fs.fed.us
	<b>Description:</b> Issue authorization to Town of Mead to rehabilitate dam and outlet works of Red Deer Lake				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T.2N, R73W, Sec. 18, 6th p.m.. Boulder County, Indian Peaks Wilderness.				
<b>Urban Front Country Regulation Review</b> EA	- Recreation management	Developing Proposal Est. Scoping Start 05/2007	Expected:09/2007	12/2007	Catherine Luna 303-541-2508 cluna@fs.fed.us
	<b>Description:</b> Review and propose changes to the recreation regulations in relation to dispersed camping, campfires, and recreational shooting on the Boulder Ranger District.				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder, Gilpin. Boulder Ranger District - District-wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Boulder Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Weeks Reciprocal Easement</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: 215 Comment Period Legal Notice 12/10/2006	Expected:06/2007	06/2007	Lori Bell 303-245-6433 labell@fs.fed.us
	<b>Description:</b> Grant Weeks a private road FLPMA Easement in exchange for a ROW granted to the U.S. government				
	<b>Location:</b> UNIT - Boulder Ranger District. STATE - Colorado. COUNTY - Boulder. LEGAL - T2N, R71W, NW 1/4, sec. 30. Gillespie Spur Road, NFSR 327.1.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>2007 Mountain Pine Beetle Mitigation Project</b> CE  <b>*NEW LISTING*</b>	- Facility management - Fuels management	Developing Proposal Est. Scoping Start 04/2007	Expected:04/2007	05/2007	Dyce Gayton (970)295-6761 dgayton@fs.fed.us
	<b>Description:</b> The Canyon Lakes Ranger District proposes to implement an insecticide spraying program and cut and debark or chip infested trees to reduce the spread of mountain pine beetle populations within selected campgrounds and administrative sites.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T. 7-10N, R. 75-76W. 6TH PM, Larimer County, Colorado. Chambers Lake, Browns Park, Tunnel, Long Draw and Grand View Campgrounds and Stub Creek Administrative Site.				
<b>Barnes Meadow LLP Reciprocal Easements</b> CE	- Special use management - Land acquisition - Recreation management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	10/2007	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Reciprocal rights-of-ways - easement granted to proponent and USA acquiring an easement from proponent				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - Township 7 North Range 75 West, Section 5. Adjacent to Barnes Meadow Reservoir .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Bennett Creek Environmental Analysis: Range Allotments</b> EA	- Grazing management	In Progress: 215 Comment Period Legal Notice 11/22/2006	Expected:06/2007	08/2007	Amanda Cameron 970-295-6756 acameron@fs.fed.us
	<b>Description:</b> Bennett Creek and Elk Park Allotments				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T 7,8,9 N; R 72, 73, 74W. South of Cache la Poudre Canyon, near Pingree Park Road.				
<b>Bobcat Ridge Trails</b> CE	- Land ownership management - Recreation management	In Progress: Scoping Start 08/01/2005	Expected:06/2007	07/2007	Kevin Cannon 970-295-6722 kcannon@fs.fed.us
	<b>Description:</b> This project in partnership with the City of Fort Collins in conjunction with Bobcat Ridge Open Space providing trail system for public access. Rights of access would be exchanged as part of the project.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T.6N., R.70W., Secs 17,18,19,20,21 Larimer County, Colorado. Southwest of Masonville, Colorado.				
<b>Chicken Park Kimberlite Trenching Plan of Operation</b> CE	- Minerals and Geology	Completed	Actual: 12/04/2006	06/2007	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Review Plan of Operation for Mineral Exploration				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T10N, R73W, sections 1 and 2; T11N, R73W, sections 35 and 36. 4 miles north of Red Feather Lakes, Colorado.				
<b>Cowpoke Corner Corral 2006 priority recreation special use permit renewal</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> reissue or renew existing special use permits when expired or with change of ownership for outfitting and guiding priority authorizations				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. Canyon Lakes Ranger District - near Estes Park, Colorado, area known as Gianttrack.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Deadman 1 Planning Area</b> EA	- Fuels management - Forest products	In Progress: Scoping Start 12/05/2005 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	08/2008	Dyce Gayton (970)295-6761 dgayton@fs.fed.us
	<b>Description:</b> Vegetation management including timber harvest, mechanical fuels treatments and prescribed fire for slash disposal. Road reconstruction and road decommissioning associated with timber harvest and travel management.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T9N and T10N, R74W . Ten miles west of Red Feather Lakes, Colorado..				
<b>Estes Park Outfitters priority SUP issuance</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> convert temporary permit to priority				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. Canyon Lakes Ranger District.				
<b>Estes Park Work Center Conveyance</b> CE  *NEW LISTING*	- Facility management - Land ownership management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2008	10/2008	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Conveyance of the Estes Park Work Center				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. Estes Park Colorado.				
<b>Greyrock Area Grazing Allotments</b> EA	- Grazing management	In Progress: Scoping Start 05/09/2005 Est. 215 Comment Period Legal Notice 11/2007	Expected:02/2008	05/2008	Amanda Cameron 970-295-6756 acameron@fs.fed.us
	<b>Description:</b> Develop Allotment Management Plans for Greyrock, Hansen, Fanning, and Swan Cattle and Horse Allotments.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. Various sections in T9N; R70W, R71W, R72W..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Halligan-Seaman Water Management Project</b> EIS	- Special use management	In Progress: NOI in Federal Register 02/01/2006 Est. DEIS NOA in Federal Register 08/2008	Expected:06/2010	06/2019	Carol Kruse 970-295-6663 ckruse@fs.fed.us
	<b>Description:</b> Construct new dam (partially on Forest Service lands) and enlarge Seaman Reservoir to provide additional storage for City of Greeley				
	<b>Web Link:</b> <a href="http://www.halligan-seaman.com">http://www.halligan-seaman.com</a>				
<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - Sects. 28 & 33, T9N, R70W. Northwest of Fort Collins, Colorado, in Larimer County.					
<b>Larimer County Communication Site Application</b> EA	- Special use management	In Progress: Scoping Start 12/01/2006 Est. 215 Comment Period Legal Notice 01/2008	Expected:12/2007	07/2008	Carol Kruse 970-295-6663 ckruse@fs.fed.us
	<b>Description:</b> Application for new communication site on Middle Bald Mountain in Larimer County to provide fire, law enforcement, and other emergency radio communication in some portions of Poudre Canyon that are now radio "blind spots"				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - NW1/4, Sect 9, T9N, R74W. Top of Middle Bald Mountain, southwest of Red Feather Lakes area, in Larimer County, Colorado .				
<b>Long Draw Reservoir Easement Reauthorization</b> EIS	- Special use management	In Progress: NOI in Federal Register 05/01/2005 Est. DEIS NOA in Federal Register 01/2008	Expected:07/2008	09/2008	Kenneth Tu 970-295-6623 kktu@fs.fed.us
	<b>Description:</b> Reauthorizing the use of National Forest System Lands for Long Draw Reservoir to Water Supply and Storage Company				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T6N R75W Secs. 10, 11, 15, 16 6th P.M.. 35 miles west of Fort Collins along the Poudre Canyon Road (CO Hwy 14), south along the Long Draw Road (NFSR 156), bordering on the north side of Rocky Mnt National Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Magic Sky Fuels Reduction Project</b> CE	- Fuels management	Developing Proposal Est. Scoping Start 04/2007	Expected:09/2007	04/2008	Dyce Gayton (970)295-6761 dgayton@fs.fed.us
	<b>Description:</b> Reduce hazardous fuels on National Forest lands adjacent to private property in the vicinity of the Magic Sky Girl Scout Camp.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T.10N., R.72W., Secs. 31-34, and T.9N., R. 72W., Secs 3-9, and T.9N., R.73W. Secs. 11-14. National Forest System land northwest of Fort Collins, Colorado.				
<b>Margaret-Molly-Moon Dispersed Recreation Planning Project</b> EA	- Recreation management	In Progress: Scoping Start 12/01/2003 Est. 215 Comment Period Legal Notice 05/2007	Expected:07/2007	09/2007	Kristy Wumkes 970-295-6721 kwumkes@fs.fed.us
	<b>Description:</b> Dispersed Recreation Enhancement and Forest Plan Implementation				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T9N R73W.. In the vicinity of Red Feather Lakes Colorado. .				
<b>McGreva Ditch Easment</b> CE	- Land ownership management	In Progress: Scoping Start 01/30/2006	Expected:08/2007	09/2007	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Issue easement for water irrigation ditch on National Forest land				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - NW1/4NW1/4 Section 18, T.11N., R. 73W., 6TH PM, Larimer County, Colorado. Located in the vicinity of Upper Cherokee Park approximately 8 miles north of Red Feather Lakes, Colorado.				
<b>Mill Creek Environmental Analysis: Range Allotment Analysis</b> EA	- Grazing management	In Progress: Scoping Start 02/13/2006 Est. 215 Comment Period Legal Notice 04/2007	Expected:06/2007	07/2007	Amanda Cameron 970-295-6756 acameron@fs.fed.us
	<b>Description:</b> Mill Creek, Moen, Schaffer, South Trail Creek Allotments				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T 10 and 11N, R72 and 73W. NW of Livermore, CO.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Nellie Ditch Easement</b> CE	- Special use management	In Progress: Scoping Start 01/30/2006	Expected:08/2007	09/2007	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Issue easement under the authority of the Colorado Ditch Bill.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T.10N., R.77W., Sections 1,2, and 11. 6TH PM, Larimer County, CO. Approximately five miles northwest of Glendevey, Colorado.				
<b>Oil and Gas Leasing Analysis, Nunn Creek Area</b> EA	- Minerals and Geology	Developing Proposal Est. Scoping Start 05/2007	Expected:12/2007	01/2008	Carol Kruse 970-295-6663 ckruse@fs.fed.us
	<b>Description:</b> Commercial oil and gas development companies have nominated 7 parcels for lease in the Nunn Creek area of Canyon Lakes Ranger District; USFS needs to analyze the suitability of those parcels for leasing and amend the Forest Plan with the decision.				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. Northwest portion of Canyon Lakes Ranger District.				
<b>Red Feather Fuel Reduction Project</b> EA  <b>*NEW LISTING*</b>	- Fuels management - Forest products	Developing Proposal Est. Scoping Start 08/2007	Expected:03/2008	10/2008	Dyce Gayton (970)295-6761 dgayton@fs.fed.us
	<b>Description:</b> Reduce hazardous fuels and improve forest health on National Forest land in the vicinity of Red Feather Lakes, Colorado				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. National Forest System Lands in the vicinity of Red Feather Lakes, Colorado .				
<b>Rocky Mountain Adventures fishing priority permit renewal</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> renew existing priority SUP				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. canyon lakes ranger district.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Saint Peters fly fishing priority SUP renewal</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6701 lmcfadden@fs.fed.us
	<b>Description:</b> renew existing priority SUP				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. canyon lakes ranger district.				
<b>Sombrero Ranches priority SUP renewal</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> reissue priority permit				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. canyon lakes ranger district.				
<b>Sombrero Ranches priority hunting/livery SUP renewal</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> renew existing priority permit				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. canyon lakes ranger district.				
<b>Sundance Guest Ranch priority SUP issuance</b> CE	- Special use management	In Progress: Scoping Start 03/06/2007	Expected:04/2007	04/2007	Leslie McFadden 970-295-6723 lmcfadden@fs.fed.us
	<b>Description:</b> convert temporary to priority SUP				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. canyon lakes ranger district.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Canyon Lakes Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Thompson Grazing Allotments: Range Analysis</b> EA	- Vegetation management (other than forest products) - Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:03/2009	06/2009	Amanda Cameron 970-295-6756 acameron@fs.fed.us
	<b>Description:</b> Baldridge, Cedar Creek, Dunraven, Stone Mountain, Twin Sister-Cabin Creek Allotments				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T4N, T5N, T6N and R71W, R72W. Near Thompson River, north and south side of river..				
<b>Thompson River Fuel Reduction Project</b> EA	- Fuels management	In Progress: Scoping Start 10/25/2006 Est. Objection Period Legal Notice 06/2007	Expected:08/2007	10/2008	Dyce Gayton (970)295-6761 dgayton@fs.fed.us
	<b>Description:</b> Reduce hazardous fuels in the wildland urban interface east of Estes Park, Colorado				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T. 4 and 5N, R. 71 and 72W., 6th PM, Larimer County, Colorado. National Forest land east of Estes Park, Colorado between Highways 34 and 36.				
<b>Water Facility Easement for Twin Lake Reservoir</b> EA	- Special use management	On Hold	N/A	N/A	Susan Greenley 970-295-6735 sgreenley@fs.fed.us
	<b>Description:</b> Convert special use permit to an easement for the City of Greeley for operation of Twin Lake Reservoir and diversion ditch on Pennock Creek				
	<b>Location:</b> UNIT - Canyon Lakes Ranger District. STATE - Colorado. COUNTY - Larimer. LEGAL - T7N, R73W, Secs. 21 and 28 . Twin Lakes Reservoir.				

<b>Arapaho and Roosevelt National Forests Clear Creek Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
---	--	--	--	--	--

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Clear Creek Ranger District (excluding Projects occurring in more than one District)</b>					
<b>R2 - Rocky Mountain Region</b>					
<b>Berthoud Pass Ditch Repair Work</b> CE	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:09/2007	10/2007	Elizabeth Moncrief 307-745-2456 emoncrief@fs.fed.us
	<b>Description:</b> Existing stonework on the ditch walls are in disrepair, Cities are proposing to place a pipe into a portion of the existing ditch to improve water quality.				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. LEGAL - T3S, R75 W., Section 10. Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek..				
<b>Doctor Mine/Upper West Fork Clear Creek Wildlife Habitat Improvement Project</b> CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 08/2007	Expected:09/2007	07/2008	Wendy Magwire (303) 567-3027; (970) 887-4109 wmagwire@fs.fed.us
	<b>Description:</b> Decomission approximately 2 miles of non-system roads; rehabilitate damaged riparian and high elevation forest and alpine habitats; improved dispersed camping areas through defined parking areas and revegetation.				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. LEGAL - T3S, R76W, S22-23: Clear Creek County along Jones Pass Road.. West Fork of Clear Creek along Jones Pass Road.				
<b>Dry Gulch Boreal Toad Ponds</b> CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:07/2007	08/2007	Wendy Magwire (303) 567-3027; (970) 887-4109 wmagwire@fs.fed.us
	<b>Description:</b> Construct a series of 2-7 shallow ponds to create new habitat for boreal toads in an old borrow pit excavation site. Includes transplanting and re-establishing riparian vegetation and obliteration of old dead end road to restore natural water flow.				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. LEGAL - T4S, R76W, S-15. Clear Creek County. Dry Gulch. Dry Gulch Creek next to Loveland Ski Area storage yard. .				
<b>Mt. Fun</b> EA	- Special use management	In Progress: Scoping Start 03/12/2003 Est. 215 Comment Period Legal Notice 06/2007	Expected:07/2007	08/2007	Deb Ekstrand 303-567-3024 dekstrand@fs.fed.us
	<b>Description:</b> Issue 5 year permit for Outfitting and Guiding operation (mountain bikes, snow cat, tours, etc.)				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. LEGAL - T 5S, R 75W., 6th PM. T5S,R75W.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Clear Creek Ranger District (excluding Projects occurring in more than one District)</b>					
<b>R2 - Rocky Mountain Region</b>					
<b>Pedee Creek Prescribed Burn</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/01/1999	Expected:09/2007	08/2008	Wendy Magwire (303) 567-3027; (970) 887-4109 wmagwire@fs.fed.us
	<b>Description:</b> Increase wildlife habitat, reduce hazardous fuels, improve overall forest health through limited understory vegetation thinning and pile burning.				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. T5S, R 73W, Sec. 11, 12, 13, 14.				
<b>Summit Lake</b> CE	- Recreation management - Facility management	Cancelled	N/A	N/A	Travis Pellerin 303-567-3016 tpellerin@fs.fed.us
	<b>Description:</b> Planning of various projects: parking, replace toilet, rebuild trail, manage use around lake, add viewing platform on Denver Mountain Parks Property				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. T5S, R74W, Sec. 23 .				
<b>Turner Guide Service</b> CE	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:09/2007	09/2007	Deb Ekstrand 303-567-3024 dekstrand@fs.fed.us
	<b>Description:</b> Guided hunting.10 year permit				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek, Gilpin. LEGAL - Clear Creek and Gilpin Counties. Clear Creek and Gilpin Counties.				
<b>XCEL Energy remote headgate controll and antenna at Silver Dollar Lake</b> CE	- Special use management	In Progress: Scoping Start 05/17/2005	Expected:04/2007	07/2007	Bill Janowsky 303-567-3015 bjanowsky@fs.fed.us
	<b>Description:</b> XCEL wants to install electronic headgate control on Silver Dollar lake. This will include an antenna for remote control in winter				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek. LEGAL - T5S R75W Sec 23. Silver Dollar Lake.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Clear Creek Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Xcel Transmission Line</b> CE	- Special use management	In Progress: Scoping Start 05/01/2004	Expected:09/2006	10/2006	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Reissue 50 year permit for the Georgetown-Henderson Transmission electric distribution line				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek, Grand. Powerline corridor from Georgetown to Henderson Mine.				
<b>Yankee Hill Fuel Reduction Project</b> EA	- Fuels management	In Progress: Scoping Start 09/09/2006 Est. Objection Period Legal Notice 06/2007	Expected:09/2007	03/2008	Mark Martin 303-245-6409 mlmartin@fs.fed.us
	<b>Description:</b> A combination of manual and mechanical thinning treatments on approximately 1,732 acres to reduce the spread and intensity of wildfire.				
	<b>Location:</b> UNIT - Clear Creek Ranger District. STATE - Colorado. COUNTY - Clear Creek, Gilpin. LEGAL - T2S,R73W,Sections 14-34; T2S, R74W, Sections. 23-27, 33-36; T3S, R73W Sections. 3-10, 15-18; T3S, R74W, Sections. 1-5, 7-20; T3S, R75W, Sections. 23-24. Yankee Hill Geographic area.				

<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Cervi Land Exchange</b> EA	- Land ownership management	In Progress: 215 Comment Period Legal Notice 01/15/2004	Expected:04/2007	07/2007	Susan Leschnik 970-295-6653 sleschnik@fs.fed.us
	<b>Description:</b> 1,270 Acre Land Exchange				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East side of Pawnee National Grassland.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Fortitude Exploration Co.</b> CE	- Minerals and Geology	In Progress: Scoping Start 12/05/2004	Expected:07/2007	10/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Re-issue permit for an existing oil and gas tank battery and access road associated with the Federal 21-6 well				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. LEGAL - Section 6, T11N, R56W. Pawnee National Grassland.				
<b>HRM Resources LLC</b> CE	- Special use management	In Progress: Scoping Start 12/05/2004	Expected:11/2007	02/2008	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Reissue permit for an existing natural gas pipeline				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East side of Pawnee National Grassland.				
<b>Hahn Land Exchange</b> EA	- Land ownership management	Developing Proposal Est. Scoping Start 07/2007	Expected:09/2007	12/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> 320 acres in the Tower and Bringleston allotments				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East side of the Pawnee National Grassland.				
<b>Morgan County Rural Electric Association</b> CE	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	10/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Re-issue permit for existing power transmission lines				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East Side of Pawnee National Grassland.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Northern Colorado Rocketry</b> CE	- Special use management	In Progress: Scoping Start 11/27/2006	Expected:01/2007	02/2007	Annie McFarland 970-353-5004 acmcfarland@fs.fed.us
	<b>Description:</b> Recreation Event Permit for Model Rocket Launches from the Main and Murphy Allotments				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. LEGAL - T11N, R65W, Section 26 and T8N, R63W, Section 24. The Main and Murphy Allotments.				
<b>Nusbaum Land Exchange</b> EA	- Land ownership management	On Hold	N/A	N/A	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> 240 acres in Coal and Howard Allotments				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. West side of Pawnee National Grassland.				
<b>O'Brien Energy Resources</b> CE	- Special use management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	09/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Re-issue permit for access road associated with the O'Brien Energy Pawnee Buttes No. 1 and No. 2 Oil and Gas Wells				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. Pawnee National Grassland, T11N, R57W, Section 3 and T12N, R57W, Section 34.				
<b>Pawnee Buttes Trailhead</b> EA	- Recreation management	Developing Proposal Est. Scoping Start 05/2007	Expected:10/2007	03/2008	Annie McFarland 970-346-5016 acmcfarland@fs.fed.us
	<b>Description:</b> Upgrade trailhead and recreational facilities at the Pawnee Buttes				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. LEGAL - T10N, R59W, Section 29. Pawnee Buttes, Pawnee National Grassland.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Pawnee Prescribed Fire Plan</b> EA	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 06/05/2006 Est. 215 Comment Period Legal Notice 07/2007	Expected:12/2007	03/2008	Lara Duran 303-245-6413 laraduran@fs.fed.us
	<b>Description:</b> Prescribed fire burn plan for the entire Pawnee National Grassland				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. Pawnee National Grassland.				
<b>Pawnee Wagon Train Vacations</b> CE	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:07/2007	09/2007	Annie McFarland 970-346-5016 acmcfarland@fs.fed.us
	<b>Description:</b> Outfitting and Guiding permit for overnight covered wagon trips in the Keota Steer and Vim Allotments				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East side of the Pawnee National Grassland.				
<b>Raptor Habitat Improvement - East Side</b> CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:07/2007	09/2007	Elizabeth Humphrey (970) 346-5004 ehumphrey@fs.fed.us
	<b>Description:</b> Construct nest platforms for raptors at several sites				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. Pawnee National Grassland.				
<b>Recreational Shooting Assessment</b> EA	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start 04/2007	Expected:09/2007	10/2007	Annie McFarland 970-346-5016 acmcfarland@fs.fed.us
	<b>Description:</b> Determine if and where recreational shooting will be allowed on the Pawnee National Grassland in future years				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. The entire Pawnee National Grassland.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Roads/Travel Analysis</b> EA	- Road management	On Hold	N/A	N/A	Randall Reichert 970-346-5006 rreichert@fs.fed.us
	<b>Description:</b> Roads/Travel Analysis				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. West side of Pawnee National Grassland.				
<b>Sterling Energy Company</b> CE	- Special use management - Minerals and Geology	In Progress: Scoping Start 12/05/2004	Expected:08/2007	10/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Re-issue permit for an existing natural gas pipeline originally held by K.N. Energy				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East side of Pawnee National Grassland.				
<b>Temporary Target Shooting Closure Order</b> CE	- Recreation management	In Progress: Scoping Start 03/10/2006	Expected:02/2007	03/2007	Elizabeth Humphrey 970-346-5004 ehumphrey@fs.fed.us
	<b>Description:</b> Temporary closure of several areas to recreational shooting on the Pawnee National Grassland				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. The Pawnee National Grassland.				
<b>Wiggins Telephone Communication Site Permit Reissuance</b> CE	- Special use management	In Progress: Scoping Start 12/15/2000	Expected:08/2007	10/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
	<b>Description:</b> Existing Communication Site Permit Issuance				
	<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. LEGAL - Section 7, T9N R63W. Pawnee National Grassland.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Pawnee Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Williams Southern Star Pipeline</b> CE	- Special use management	Developing Proposal Est. Scoping Start 07/2007	Expected:09/2007	11/2007	John Oppenlander 970-346-5005 joppenlander@fs.fed.us
<b>Description:</b> Re-issue permit for an existing natural gas pipeline					
<b>Location:</b> UNIT - Pawnee Ranger District. STATE - Colorado. COUNTY - Weld. East and West sides of Pawnee National Grassland.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>2007 SRD Ditch Bill Easements</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	09/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
<b>Description:</b> Processing of 9 ditch bill easement applications					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. SRD district wide.					
<b>Arrow Fuels Mitigation Project</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/08/2007	Expected:05/2007	08/2007	Rick Caissie 970-887-4112 rcaissie@fs.fed.us
<b>Description:</b> Reduce fuels hazard and remove beetle killed and infested timber adjacent to private land					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. East side of Fraser River Valley near Arrow Townsite.					
<b>Arrow Trail Relocation</b> CE	- Recreation management	On Hold	N/A	N/A	Brad Orr 970-887-4135 borr@fs.fed.us
<b>Description:</b> Relocate trail off of private land and onto NFS lands.					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Idlewild Ski Area near the Arrow Town Site.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Blue Ridge Forest Health</b> EA	- Road management - Fuels management - Forest products	In Progress: 215 Comment Period Legal Notice 03/15/2007	Expected:06/2007	11/2007	Rick Caissie 970-887-4112 rcaissie@fs.fed.us
	<b>Description:</b> Salvage mountain pine beetle killed and infested lodgepole pine trees, reduce hazardous fuels buildup, and decommission surplus roads near private lands near the towns of Fraser, Granby and Hot Sulphur Springs.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Blue Ridge and the Beaver Ck Drainage south of Hot Sulphur Springs..				
<b>CDNST Re-routes</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start 04/2007	Expected:07/2007	08/2007	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> Continental Divide National Scenic Trail reconstruction with re-routes				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Devils Thumb trailhead to Rollins Pass, mostly within the Indian Peaks Wilderness.				
<b>CDNST Redesignation</b> CE	- Recreation management	In Progress: Scoping Start 06/20/2005	Expected:05/2007	09/2007	Brad Orr 970-887-4135 borr@fs.fed.us
	<b>Description:</b> Relocating, and redesignating, a section of the Contenantal Divide National Secenic Trail, from one existing trail to another existing trail, between Bowen Pass and Rocky Mountain National Park				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Never Summer Wilderness between Bowen Pass and Rocky Mountain National Park.				
<b>Coffey Divide/Table Mountain Prescribed Fire</b> CE	- Wildlife, Fish, Rare plants - Fuels management	On Hold	N/A	N/A	Paul Mintier 970-887-4128 pmintier@fs.fed.us
	<b>Description:</b> Prescribed burn of approximately 250 acres				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Arapaho National Recreation Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Conveyer Belt Salvage Project</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/08/2007	Expected:05/2007	07/2007	Rick Caissie 970-887-4112 rcaissie@fs.fed.us
	<b>Description:</b> Remove beetle killed trees from adjacent to conveyer belt to protect improvements. Project is located within an IRA in a WUI identified within a CWPP				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Next to the Henderson Mill, along their conveyor belt, in the Williams Fork.				
<b>Crooked Creek Grazing Allotment</b> CE	- Grazing management	In Progress: Scoping Start 01/01/2006	Expected:09/2007	01/2008	Doreen Sumerlin 970-887-4129 dsumerlin@fs.fed.us
	<b>Description:</b> Reissuance of a grazing permit on an existing allotment				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Upper Muddy, beaver and Crooked Creeks.				
<b>Doe Creek Trail Re-route</b> CE	- Watershed management - Recreation management	In Progress: Scoping Start 06/01/2004	Expected:09/2007	09/2008	Dan Matthews 970-887-4100 dmatthews@fs.fed.us
	<b>Description:</b> Re-route trail to protect wet meadow				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Arapaho National Recreation Area.				
<b>Granby (Farr) Pump Station Switchyard to Windy Gap Substation Transmission Line Rebuild</b> EA	- Special use management	In Progress: Scoping Start 07/27/2005 Est. 215 Comment Period Legal Notice 09/2007	Expected:12/2007	01/2008	Carol Kruse 970-295-6663 ckruse@fs.fed.us
	<b>Description:</b> Rebuild & upgrade (additional line) of Granby pumping plant to Windy Gap transmission line. Department of Energy, Western Area Power Administration is leading the project.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Granby (Farr) Pumping Plant Switchyard to Windy Gap Substation.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Green Cabin permit transfer</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Issue new special use permit to new owner of Green Cabin.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. National Forest adjacent to Scanloch Subdivision, on Lake Granby.				
<b>Gruebel access</b> CE	- Special use management	On Hold	N/A	N/A	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Special use permit to cross 80' of national forest on existing road				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. County Rd 64.				
<b>Guided Mountain Biking</b> CE	- Special use management - Recreation management	On Hold	N/A	N/A	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> Special Use Permit, Outfitter Guide				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Sulphur Ranger District wide.				
<b>Idlewild Trails System</b> CE	- Recreation management	In Progress: Scoping Start 08/10/2006	Expected:04/2007	06/2007	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> Trail reconstruction				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. East Winter Park area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Joslyn Historic Cabins</b> CE	- Special use management	Developing Proposal Est. Scoping Start 07/2007	Expected:10/2007	10/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Permit renewal				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Historic cabins located in the Stillwater area..				
<b>KRKY Radio Tower</b> CE  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	06/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Issuance of new special use authorization to owner of existing KRKY Radio tower and equipment building at Blue Ridge Communication Site				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Blue Ridge Communication Site, on Williams Mountain.				
<b>Kieger Road Use Permit</b> CE	- Special use management	On Hold	N/A	N/A	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Special use permit for access to private property.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Arapaho National Recreation Area.				
<b>Kinney Salvage</b> CE	- Forest products	In Progress: 215 Comment Period Legal Notice 03/15/2007	Expected:05/2007	08/2007	Rick Caissie 970-887-4112 rcaissie@fs.fed.us
	<b>Description:</b> Salvage dead timber in the Kinney Ck portion of the Crimson Salvage project. New decision required because of changed conditions.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Kinney Creek drainage of the Williams Fork valley.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Lost Creek Ditch Easement</b> EA	- Special use management	In Progress: Scoping Start 04/01/2005 Est. 215 Comment Period Legal Notice 05/2007	Expected:08/2007	08/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
<b>Description:</b> Easement conditions associated with an easement under the Colorado Ditch Bill Act					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Lost Creek drainage in Williams Fork Area.					
<b>Meadow Reservoir Transportation Review</b> EA	- Recreation management	In Progress: Scoping Start 10/24/2006 Est. 215 Comment Period Legal Notice 06/2008	Expected:06/2008	07/2008	Dan Matthews 970-887-4127 dmatthews@fs.fed.us
<b>Description:</b> Review of the Meadow Reservoir area recreation and transportation facilities.					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Roads and dispersed recreation sites in the Meadow Creek Reservoir area.					
<b>Misc 2007 Winter Park Report Projects</b> CE  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	07/2007	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
<b>Description:</b> Misc projects forthcoming at the Winter Park Ski Resort					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Winter Park Ski Resort.					
<b>Mtn Parks Electric County Road 3 Buried Power Line</b> CE	- Special use management	In Progress: Scoping Start 05/11/2006	Expected:03/2007	05/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
<b>Description:</b> Process proposal to replace existing overhead power line with buried line.					
<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Grand County Road 3.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>New Cingular Wireless, permit transfer and tower extension</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	06/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Transfer existing special use authorization to New Cingular Wireless, and process proposal to extend existing cell tower height.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Blue Ridge Communications Site-Williams Mountain.				
<b>Northern Colorado Water Conservancy District Land Exchange</b> EA	- Land ownership management	In Progress: Scoping Start 04/01/1999 Est. 215 Comment Period Legal Notice 08/2007	Expected:10/2007	10/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Lands exchanged between Northern Colorado Water Conservancy District, the Bureau of Land Management and Forest Service				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Federal lands: T2N, R76W, portions of Secs 10 & 15. Non-federal lands: T2N, R76W, Sec.4.				
<b>Public Service Co of Colorado Gas Line Extension</b> EA	- Special use management	On Hold	N/A	N/A	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Installation of buried 9 inch high pressure natural gas line from Co road 8 to Bonfils Stanton parking lot.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Alternative routes between Co Road 8 and the Bonfils Stanton parking lot.				
<b>Public Service Company of Colorado/MPEI</b> CE	- Special use management	In Progress: Scoping Start 10/01/2004	Expected:08/2007	09/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Reissuance of permit for Georgetown to Henderson line to Mt Parks Electric and Xcel Energy				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Clear Creek, Grand. Georgetown to Henderson Mill.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Reissuance of 6 priority use outfitter guide permits</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:11/2007	12/2007	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> Activities include hunting, horseback riding, recreation event and snowmobile riding.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. District wide.				
<b>Rogers Pass Loop Trail</b> CE	- Recreation management	On Hold	N/A	N/A	Brad Orr 970-887-4135 borr@fs.fed.us
	<b>Description:</b> Trail construction from Rogers Pass to Ranch Creek				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. James Peak Protection Area.				
<b>Skylark Allotment Water Development</b> CE	- Grazing management	In Progress: Scoping Start 11/02/2006	Expected:09/2007	10/2007	Doreen Sumerlin 970-887-4129 dsumerlin@fs.fed.us
	<b>Description:</b> Develop a livestock watering facility in the Skylark Creek drainage.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Skylark Creek drainage in the Williams Fork Valley.				
<b>Spence Isolated Cabin</b> CE	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:10/2007	10/2007	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> reissuance of permit for existing isolated cabin				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. North of the Stillwater Small Tracts Subdivision near Cty Rd 4.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Arapaho and Roosevelt National Forests Sulphur Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region</b>					
<b>Tabernash Fuels Reduction Project</b> CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/15/2007	Expected:05/2007	09/2007	Rick Caissie 970-887-4112 rcaissie@fs.fed.us
	<b>Description:</b> Reduce hazardous fuels load and remove beetle killed and infested timber from adjacent to private land				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. East of Meadow Ck Road.				
<b>Three Lakes Water and Sanitation District</b> CE	- Special use management	On Hold	N/A	N/A	Patricia Hesch 970-887-4136 phesch@fs.fed.us
	<b>Description:</b> Renew special use permit for existing sewage collection system.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. ANRA.				
<b>View Point Trail</b> CE	- Recreation management	In Progress: Scoping Start 07/15/2006	Expected:04/2007	06/2007	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> 0.7 miles of new trail construction off of the North Supply trail				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. North Supply Creek area.				
<b>Willow Creek Salvage and Fuels Reduction Project</b> EA  <b>*NEW LISTING*</b>	- Forest products	Developing Proposal Est. Scoping Start 08/2007	Expected:04/2008	10/2008	James Gerleman 970-887-4131 jggerleman@fs.fed.us
	<b>Description:</b> Salvage beetle killed lodgepole pine and reduce hazardous fuels.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Willow Creek drainage.				
<b>Winter Park Resort Mountain Bike Trail Proposal</b> EA	- Recreation management	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	06/2008	Michael Ricketts (970) 887-4133 mricketts@fs.fed.us
	<b>Description:</b> Construction of 1.0 miles of mountain bike trail within the resort boundary.				
	<b>Location:</b> UNIT - Sulphur Ranger District. STATE - Colorado. COUNTY - Grand. Winter Park Resort.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.