



## Schedule of Proposed Action (SOPA)

04/01/2008 to 06/30/2008

### Shoshone National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	Completed	Actual: 02/18/2008 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS	- Regulations, Directives, Orders	In Progress: FEIS NOA in Federal Register 02/15/2008	Expected:03/2008	03/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2008_planning_rule.html">http://www.fs.fed.us/emc/nfma/2008_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

#### Shoshone National Forest, Forestwide (excluding Projects occurring in more than one Forest)

#### R2 - Rocky Mountain Region

<b>Fire Use Amendment</b> EA	- Land management planning	In Progress: Notice of Initiation 12/14/2005	Expected:05/2008	07/2008	Richard Connell 307-527-6241 rconnell@fs.fed.us
<b>Description:</b> Proposal to amend the Forest Plan to allow fire use outside wilderness and update language in the Forest Plan to reflect new terminology.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml</a>					
<b>Location:</b> UNIT - Shoshone National Forest All Units. STATE - Wyoming. COUNTY - Fremont, Hot Springs, Park, Sublette, Teton. Shoshone National Forest in northwest Wyoming.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Forest Service Dwelling Conveyance</b> CE	- Facility management	In Progress: Scoping Start 10/01/2007	Expected:06/2008	06/2008	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
	<b>Description:</b> Sale of residence within the city limits of Cody, WY				
	<b>Location:</b> UNIT - Shoshone National Forest All Units. STATE - Wyoming. COUNTY - Park. LEGAL - T53N, R101W, Sec 31. 1421 10th Street, Cody, WY.				
<b>Livestock Grazing Permit Renewal</b> CE	- Grazing management	In Progress: Scoping Start 07/14/1999 Est. 215 Comment Period Legal Notice 07/2008	Expected:09/2008	06/2009	Joe Hicks 307-527-6921 jhicks01@fs.fed.us
	<b>Description:</b> Analysis of the Bayer Mtn., Face of the Mountain, Ghost Creek, Bench Guard Station, Rock Creek, and Atlantic grazing allotments, under the Rescissions Act of 1995 and the 2008 Consolidated Appropriations Act.				
	<b>Location:</b> UNIT - Shoshone National Forest All Units. STATE - Wyoming. COUNTY - Fremont, Hot Springs, Park. UNIT - Shoshone National Forest Units. STATE - Wyoming. COUNTY - Various.				
<b>Shoshone Forest Plan Revision</b> CE	- Land management planning	On Hold	N/A	N/A	Bryan Armel (307) 578-1234 barmel@fs.fed.us
	<b>Description:</b> Revision of the 1986 Shoshone National Forest Land and Resource Management Plan.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/revision/revision_index.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/revision/revision_index.shtml</a>				
<b>Location:</b> UNIT - Shoshone National Forest All Units. STATE - Wyoming. COUNTY - Fremont, Hot Springs, Park, Sublette, Teton. Shoshone National Forest in northwest Wyoming.					

**Shoshone National Forest, Occurring in more than one District (excluding Forestwide)**

**R2 - Rocky Mountain Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Recreation Residence Special Use Permit Continuance Determination</b>	- Special use management	In Progress: Scoping Start 05/02/2005	Expected:06/2008	01/2009	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
CE	<b>Description:</b> Environmental analysis of approximately 100 existing recreation residences throughout the Shoshone National Forest for the proposed continuance of this use.				
	<b>Location:</b> UNIT - Greybull Ranger District, Washakie Ranger District, Wapiti Ranger District, Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont, Park. LEGAL - T30N, R101W; T32N, R101W; T33N, R102W; T43N, R109W; T46N, R103W; T52N, R105W; T52N, R106W; T52N, R107W; T52N, R108W; T52N R109W. Multiple locations throughout the Shoshone National Forest.				

<b>Shoshone National Forest</b>		<b>Clarks Fork Ranger District (excluding Projects occurring in more than one District)</b>		<b>R2 - Rocky Mountain Region</b>	
<b>Alltel/WWC Communications Site Building Replacement</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2008	Expected:08/2008	09/2008	Julie Lyons 307-527-6921 jlyons01@fs.fed.us
CE	<b>Description:</b> Replacement of existing wood pole and building with an updated tower and building to accommodate modernized equipment and additional users at the existing Dead Indian communications site.				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. Approximately 25 miles northwest of Cody, Wyoming at the existing Dead Indian communications site.				
<b>Appalachian Mountain Club Special Use Permit</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2008	Expected:07/2008	08/2008	Julie Lyons 307-527-6921 jlyons01@fs.fed.us
CE	<b>Description:</b> A special use permit for a group recreation event that would occur July 19 to August 16, 2008. There would be a large camp set up at Pilot Creek Gravel Pit and numerous day hikes in the area.				
<b>*NEW LISTING*</b>	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. Approximately 40 miles northwest of Cody, WY at the Pilot Creek Gravel Pit.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest Clarks Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>		
<b>Clarks Fork of the Yellowstone Comprehensive River Management Plan</b> EA	- Land management planning	In Progress: Scoping Start 01/24/2008 Est. 215 Comment Period Legal Notice 06/2008	Expected:08/2008	10/2008	Marty Sharp 307-527-6921 msharp@fs.fed.us
	<b>Description:</b> Prepare a wild river management plan for the segment of the Clarks Fork of the Yellowstone River designated under the Wild and Scenic Rivers Act				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. 30 miles northwest of Cody, Wyoming.				
<b>Estes Small Tracts Act Sale</b> CE	- Land ownership management	Completed	Actual: 03/21/2008	03/2008	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
	<b>Description:</b> Proposal to resolve a structure encroachment by the sale of approximately 553 square feet of National Forest System land.				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. LEGAL - T56N, R105W, Section 25. Sunlight Basin, approximately 25 miles northwest of Cody, WY.				
<b>Island Lake Campground Improvement Project</b> CE  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 06/2008	Expected:07/2008	09/2008	Julie Lyons 307-527-6921 jlyons01@fs.fed.us
	<b>Description:</b> Repair and maintenace of Island Lake campground facilities, including individual sites and replacement of fixtures such as tables, parking pads, parking barriers and fire rings.				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. Located at Island Lake, off the Beartooth Highway.				
<b>Nichols Road Easement</b> CE	- Special use management	Completed	Actual: 02/28/2008	06/2008	Julie Lyons 307-527-6921 jlyons01@fs.fed.us
	<b>Description:</b> Consideration of an application for a Forest road easement under FLPMA to provide access to private lands.				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. Forest Service Road 945 near Strawberry Gulch.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest Clarks Fork Ranger District (excluding Projects occurring in more than one District)</b>		<b>R2 - Rocky Mountain Region</b>			
<b>Pilot Creek East Salvage</b> CE  <b>*NEW LISTING*</b>	- Forest products	Developing Proposal Est. Scoping Start 04/2008	Expected:08/2008	09/2008	Brad Eckert 307-578-5230 bradeckert@fs.fed.us
	<b>Description:</b> Salvage of dead and dying trees/sanitation harvest to control dead and dying trees. Numerous trees were blown over during high winds, sanitation/salvage harvest would remove wind-thrown trees, beetle infested or beetle killed trees and hazard trees				
	<b>Location:</b> UNIT - Clarks Fork Ranger District. STATE - Wyoming. COUNTY - Park. Near Crazy Creek campground, off Highway 212, and approximately 15 miles south of Cooke City, Montana.				

<b>Shoshone National Forest Greybull Ranger District (excluding Projects occurring in more than one District)</b>		<b>R2 - Rocky Mountain Region</b>			
<b>Gooseberry-Cottonwood Vegetation Management Project</b> EA	- Wildlife, Fish, Rare plants - Fuels management - Forest products	In Progress: Scoping Start 09/19/2007 Est. 215 Comment Period Legal Notice 08/2008	Expected:08/2008	06/2009	Marty Sharp 307-527-6921 msharp@fs.fed.us
	<b>Description:</b> Integrated vegetation management project to improve forest vegetation conditions, reduce fuels and improve habitat conditions.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml</a>				
	<b>Location:</b> UNIT - Greybull Ranger District. STATE - Wyoming. COUNTY - Hot Springs. Located in the Gooseberry, Grass Creek, and Cottonwood Creek drainages.				
<b>Venus Basin Trail 641 Reconstruction and Maintenance</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	05/2008	Bill Oliver 307-527-6921 boliver01@fs.fed.us
	<b>Description:</b> Approximately three miles of trail reconstruction on the existing alignment to restore the Venus Basin trail 641, damaged by the 2006 Little Venus Fire and maintenance on approximately seven miles of additional trail.				
	<b>Location:</b> UNIT - Greybull Ranger District. STATE - Wyoming. COUNTY - Park. Located in Venus Basin, Venus Creek drainage, Washakie Wilderness, west of Meeteetse, WY.				

<b>Shoshone National Forest</b>	<b>Wapiti Ranger District (excluding Projects occurring in more than one District)</b>	<b>R2 - Rocky Mountain Region</b>			
---------------------------------	--	-----------------------------------	--	--	--

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest</b>	<b>Wapiti Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Sweetwater Road Projects</b> CE	- Road management	In Progress: 215 Comment Period Legal Notice 12/07/2007	Expected:07/2008	08/2008	Timothy Elder 307-578-5231 tjelder@fs.fed.us
<b>Description:</b> Remove condemned bridges, install low water crossings, install culverts, and reconstruct portions of the road					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml</a>					
<b>Location:</b> UNIT - Wapiti Ranger District. STATE - Wyoming. COUNTY - Park. Approximately 25 miles west of Cody, Wyoming.					

<b>Shoshone National Forest</b>	<b>Washakie Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Beaver Creek Road Rights-of-Way</b> CE	- Road management - Special use management	In Progress: Scoping Start 04/01/2007	Expected:05/2008	05/2008	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
<b>Description:</b> Proposal to issue approximately 0.5 miles of road rights-of-way to a private party for two existing roads. The rights-of-way would access private lands that may be subdivided for residential purposes.					
<b>Location:</b> UNIT - Washakie Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 30 N., R. 99 W., sec. 19. Approximately 19 miles south of Lander, in the South Pass area, immediately adjacent to State Hwy 28.					
<b>Little Popo Agie Crossing and Reroute</b> EA	- Road management	Developing Proposal Est. Scoping Start 10/2008	Expected:02/2009	07/2009	Anne Haverhals 307-455-2466 ahaverhals@fs.fed.us
<b>Description:</b> Reroute road for resource protection.					
<b>Location:</b> UNIT - Washakie Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 31 N., R. 100 W. Pass Creek area.					
<b>Loop Road Fuel Break</b> EA	- Fuels management	Developing Proposal Est. Scoping Start 11/2008	Expected:04/2009	05/2009	Sean Johnson 307-455-2466 sdjohnson01@fs.fed.us
<b>Description:</b> Proposal to reduce fuel loads along Forest Service Road 300 through mechanical treatment and prescribed fire operations.					
<b>Location:</b> UNIT - Washakie Ranger District. STATE - Wyoming. COUNTY - Fremont. Units will be identified along FSR #300 (Loop Road) from Bruce's Landing to South Pass, south of Lander, Fremont County, Wyoming.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest</b>		<b>Washakie Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>
<b>Shoshone Lake ATV Reroute</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	07/2008	David Batchelder 307-335-2151 twomey@fs.fed.us
	<b>Description:</b> Approximately 1 mile reroute for resource protection.				
	<b>Location:</b> UNIT - Washakie Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 33 N., R. 101 W., Sec 35. Approximately 11 miles southwest of Lander.				
<b>Stough Creek Trail Reroute</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	07/2008	David Batchelder 307-335-2151 twomey@fs.fed.us
	<b>Description:</b> Approximately 1 mile trail construction and reconstruction for resource protection.				
	<b>Location:</b> UNIT - Washakie Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 31 N., R. 102 W., Sec 10. Approximately 14 miles southwest of Lander.				

<b>Shoshone National Forest</b>		<b>Wind River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>
<b>Bear Creek Trail Project</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	06/2008	David Batchelder 307-455-4161 mpuchlerz@fs.fed.us
	<b>Description:</b> Approximately 1 mile of trail construction and reconstruction on the Bear Creek Trail for resource protection.				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 44. N, R. 105 W., Sec. 23. Approximately 15 miles northeast of Dubois.				
<b>Blue Ridge Communication Site</b> CE	- Facility management	Developing Proposal Est. Scoping Start 04/2008	Expected:04/2008	06/2008	David Batchelder 307-335-2156 dbatchelder@fs.fed.us
	<b>Description:</b> Approximately 14 miles southwest of Lander on Blue Ridge.				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 31 N., R. 100 W., Sec. 23. Approximately 14 miles southwest of Lander, WY on Blue Ridge.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest</b>		<b>Wind River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>
<b>Cross Right-Of-Way</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 12/06/2007	Expected:05/2008	05/2008	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
	<b>Description:</b> The Forest Service is considering granting approximately 2.1 miles of easement rights-of-way for access to private lands. The Forest Service may receive a reciprocal easement for approximately 0.35 miles of rights-of-way in return.				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Park. LEGAL - T43N, R109W, secs. 27, 28, 33, 34, 35. Approximately 19 miles northwest of Dubois, Wyoming, adjacent to Federal Highway 287.				
<b>Glacier Trail Reroute</b> CE	- Recreation management	In Progress: Scoping Start 12/20/2006	Expected:04/2008	07/2008	David Batchelder 307-335-2150 dbatchelder@fs.fed.us
	<b>Description:</b> Reroute trail to avoid unstable terrain				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml</a>				
<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 40 N., R. 106 W. Near Burro Flat, approximately 15 miles southwest of Dubois, Wyoming.					
<b>Lower Wind Vegetation and Fuels Reduction</b> EA	- Fuels management - Forest products - Wildlife, Fish, Rare plants	In Progress: Scoping Start 07/19/2007 Est. Objection Period Legal Notice 06/2008	Expected:08/2008	10/2008	David Batchelder 307-332-5460 dbatchelder@fs.fed.us
	<b>Description:</b> Proposal to reduce fuels along Forest and private boundary using mechanical and prescribed burning methods.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml">http://www.fs.fed.us/r2/shoshone/projects/planning/forest_projects/new_forest_projects.shtml</a>				
<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 6 & 7 N.; R. 106, 107 & 108 W. Approxiamtely 3 miles West of Dubois, WY along State Hwy 26/287 and the Wind River.					
<b>Wiggins Fork Trailhead Reroute</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	06/2008	David Batchelder 307-455-4161 mpuchlerz@fs.fed.us
	<b>Description:</b> Approximately 1 mile of trail construction and reconstruction near the Wiggins Fork Trailhead near Double Cabin.				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 44 N., R. 106 W., Sec 3. Approximately 19 miles north of Lander.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shoshone National Forest</b>	<b>Wind River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R2 - Rocky Mountain Region</b>	
<b>Wind River Trailhead Improvement Projects</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:09/2008	10/2008	Patti Schwind 307-455-2466 pschwind@fs.fed.us
	<b>Description:</b> Trailhead improvement projects at the Bonneville, East Fork, and Wolf Creek trailheads				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - Bonneville Trailhead (T44N / R110W); East Fork Trailhead (T43N/R104W); Wolf Creek Trailhead (T43N/R109W). Shoshone National Forest, Wind River Ranger District, Fremont County, Wyoming.				
<b>Wyoming Department Of Transportation (WYDOT) Facilities Upgrade At Windy Ridge Communication Site</b> CE	- Special use management	In Progress: Scoping Start 07/01/2007	Expected:05/2008	05/2008	Daniel Aklufi 307-578-5151 daklufi@fs.fed.us
	<b>Description:</b> WYDOT currently owns and maintains a 70-foot tower and an 8-foot x 20-foot building at the site and proposes to replace these facilities with a 150-foot tower and a 10-foot x 40-foot building.				
	<b>Location:</b> UNIT - Wind River Ranger District. STATE - Wyoming. COUNTY - Fremont. LEGAL - T. 41 N., R. 107 W., sec. 22. Windy Ridge, approximately 4 miles southwest of the City of Dubois.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.