



Schedule of Proposed Action (SOPA)

01/01/2008 to 03/31/2008

Carson National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	Completed	Actual: 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
Web Link: http://www.fs.fed.us/fire/retardant/index.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
National Forest System Land Management Planning - Proposed Rule EIS	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 08/31/2007 Est. FEIS NOA in Federal Register 01/2008	Expected:02/2008	02/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
Description: The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
Web Link: http://www.fs.fed.us/emc/nfma/2007_planning_rule.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

Carson National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R3 - Southwestern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R3 - Southwestern Region
Valle Vidal Forest Plan Amendment EIS	- Land management planning	In Progress: NOI in Federal Register 06/14/2005 Est. DEIS NOA in Federal Register 10/2007	Expected:04/2008	05/2008	Audrey Kuykendall 505-758-6212 akuykendall@fs.fed.us
	Description: Amendment to the Forest Plan to include the Valle Vidal Unit				
	Web Link: http://www.fs.fed.us/r3/carson/planning				
Location: UNIT - Carson National Forest All Units. STATE - New Mexico. COUNTY - Colfax, Taos. LEGAL - T 29,30 N, R 15,16,17 E, NMPM. Valle Vidal Unit, Carson National Forest between Costilla and Cimarron, New Mexico.					
Carson National Forest Camino Real Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Angostura Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 12/2007	Expected:09/2008	10/2009	Melvin Herrera 505-587-2255 mrherrera@fs.fed.us
	Description: Range allotment analysis of approximately 17715 acre area with for pastures. Analysis will address existing condition, range improvements, adaptive management and desired condition.				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. UNIT-Camino Real District. STATE-New Mexico. COUNTY-Taos.				
Flechado Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 12/2007	Expected:09/2008	10/2008	Melvin Herrera 505-587-2255 mrherrera@fs.fed.us
	Description: Range allotment analysis of 6365 acre area with five pastures. Analysis will address existing condition, range improvements, adaptive management and desired condition.				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T24N, R15E, Sections 2-4, 9-11, 14-16,21, 22, 27, 28, 32-34. UNIT-Camino Real District. State-New Mexico. County-Taos.				
Francisco Fuelwood Sale CE	- Forest products	Developing Proposal Est. Scoping Start 11/2007	Expected:06/2008	07/2008	John Miera 505-587-2255 jmiera@fs.fed.us
	Description: Green Fuelwood Sale on 655 acres. Project will include road improvements and closures, thinning and rx burn after fuelwood is gathered by community members.				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T21N, R11E, T 8, 15-17, 20-22. UNIT-Camino Real District. STATE-New Mexico. COUNTY-Rio Arriba.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Camino Real Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Luna/Chacon Grazing Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 02/2008	Expected:09/2008	10/2008	Melvin Herrera 505-587-2255 mrherrera@fs.fed.us
	Description: Grazing allotment analysis on approximately 18,000 acres				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T23N, R14 E NMPM. West and North of Chacon, NM on the Carson National Forest.				
Ojo Ryan fuels reduction EA	- Fuels management	Developing Proposal Est. Scoping Start 12/2007	Expected:10/2008	05/2009	Raymundo Corral 505-587-2255 rcorral@fs.fed.us
	Description: Reduction of woody fuels in the Ojo Ryan area (Rlto de la Olla)				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T24N, R14E, NMPM. Rito de La Olla area of Camino Real Ranger District.				
Pot Creek Fire Station CE	- Special use management	On Hold	N/A	N/A	Karen Cook 505-587-2255 klcook@fs.fed.us
	Description: Special use permit for construction of a fire station for the Pot Creek Volunteer Fire Department				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T24N, R13E, Section 29. UNIT-Camino Real District. STATE-New Mexico. COUNTY-Taos.				
Santa Barbara Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 12/2007	Expected:08/2008	09/2008	Melvin Herrera 505-587-2255 mrherrera@fs.fed.us
	Description: Environmental Analysis of approximately 34,235 acre area with eight pastures. Area use includes grazing. Analysis will address existing condition, range improvements, adaptive management and desired condition.				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. Unit-Camino Real District. State--New Mexico. County-Taos.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Camino Real Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Taos Canyon Transfer Station CE	- Special use management	On Hold	N/A	N/A	Karen Cook 505-587-2255 klcook@fs.fed.us
	Description: Installation of a solid waste transfer station				
	Location: UNIT - Camino Real Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T25N, R13E, Section 23, NMPM. Camino Real Ranger District, Taos County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Canjilon Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Canjilon Creek Fence CE	- Grazing management	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	09/2007	Alberta Maez 505-581-4554 amaez@fs.fed.us
	Description: Construtction of fence along Canjilon Creek				
	Location: UNIT - Canjilon Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T27N, R3E, sections 28, 29, 30. Canjilon Creek.				
Juan Domingo Habitat Improvement CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	10/2007	Joseph Lujan 505-684-2489 jlujan@fs.fed.us
	Description: wildlife habitat improvement in even aged sagebrush stands				
	Location: UNIT - Canjilon Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 25 N, R 4 E, sec 12, 13, 14, T 25 N, R 5 E, sec 5,6,7,8,17, and 18.. Mesa Juan Domingo.				
Mesa Montosa Habitat Improvement CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 07/2007	Expected:09/2007	10/2007	Joseph Lujan 505-684-2489 jlujan@fs.fed.us
	Description: sagebrush removal and seeding and planting of shrubs and cool season grasses				
	Location: UNIT - Canjilon Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - Mesa Montosa . Canjilon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Canjilon Ranger District (excluding Projects occurring in more than one District)		R3 - Southwestern Region			
West English Fence Construction Project CE	- Grazing management	Developing Proposal Est. Scoping Start 06/2007	Expected:07/2007	08/2007	Alberta Maez 505-581-4554 amaez@fs.fed.us
	Description: Fene construction on Mesa de las Viajas				
	Location: UNIT - Canjilon Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T25N, R3E, Sec 10,15-19, NMPM. Mesa de las Viejas.				
Windstream Fiber Optic Line CE	- Special use management	Completed	Actual: 10/15/2007	11/2007	Ray Martinez 505-684-2489 rjmartinez@fs.fed.us
	Description: Installation of fiber optic line from Abiquiu to Tierra Amarilla				
	Location: UNIT - Canjilon Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 24 N, R 4 E, sec.s 4, 9, and 10 to T 25 N, R 4 E, sec.s 1, 11, 14, 15, 22, 27, 28, and 33. Abiquiu to Tierra Amarilla along highway in a corridor 2 feet wide and would cover approx. 1.5 acres.				

Carson National Forest El Rito Ranger District (excluding Projects occurring in more than one District)		R3 - Southwestern Region			
El Rito Lobato East / El Rito Lobato West Grazing Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 10/2007	Expected:09/2008	10/2008	Ezequiel Rael 505-581-4554 edrael@fs.fed.us
	Description: Range Allotment Analysis and Assessment of Grazing Management				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T. 24 N. R. 7 E., Sec. 2, 3, 4, 5, 9, 11 and 14. Both Allotments are located adjacent to the community of El Rito, NM.				
El Rito waterline CE	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	10/2007	Ezequiel Rael 505-581-4554 amaez@fs.fed.us
	Description: install 3" waterline for municipal water				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 24N, R7E, sections 11 and 14. South El Rito .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest El Rito Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
El Vallecito Ranch Continental Divide Trail Re-alignment CE	- Recreation management	On Hold	N/A	N/A	Ray Martinez 505-684-2489 rjmartinez@fs.fed.us
	Description: re-route of Continental Divide Trail by Vallecitos				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 28 N, R 7 E, sec 28. El Vallecito Ranch CDT re-alignment.				
Madera Fence CE	- Grazing management	Completed	Actual: 10/09/2007	10/2007	Ezequiel Rael 505-581-4554 edrael@fs.fed.us
	Description: Fence from boundary to the road				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 25 N, R 8 E, Sections 21, 22, 27 and 28. Fence in Canoncito de la Madera.				
Pine Canyon Reforestation CE *NEW LISTING*	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 11/2007	Expected:01/2008	04/2008	Anthony Martinez 505-581-4554 ajmartinez@fs.fed.us
	Description: T 24 N, R 6 E, sections 1 and 2. T 25 N, R 6 E sections 35 and 36.				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 24 N, R 6 E, sections 1 and 2, T 25 N, R 6 E sections 35 and 36.. Pine Canyon Complex Fire Area.				
Pine Canyon Reforestation CE *NEW LISTING*	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 01/2008	Expected:02/2008	04/2008	Paul Czemerzys 541-825-3121 pczemerzys@fs.fed.us
	Description: Reforestation of burned area.				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 24 N, R 6 E, sections 1 and 2, T 25 N, R 6 E sections 35 and 36.. Pine Canyon Complex Fire.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest El Rito Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Red Rocks Campground EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 07/06/2007	Expected:12/2007	04/2008	Ezequiel Rael 505-581-4554 amaez@fs.fed.us
	Description: Construct new campground facilities in the Red Rocks area				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 25N, R 7 E, sections 13 and 18. 5 miles north of El Rito.				
Salvador Complex Grazing Allotment EA	- Land management planning	Developing Proposal Est. Scoping Start 11/2007	Expected:09/2008	10/2008	Ezequiel Rael 505-581-4554 edrael@fs.fed.us
	Description: Salvador Grazing Allotment on the El Rito Ranger District				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T26N, R6E, T27N, R5,6,&7, T28N, R6E. Salvador Grazing Allotment.				
Switchback Cattleguard CE	- Grazing management	Developing Proposal Est. Scoping Start 03/2007	Expected:04/2007	06/2007	Alberta Maez 505-581-4554 amaez@fs.fed.us
	Description: Cattleguard installation for proper livestock management on the El Rito Lobato East Allotment.				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - Forest Road 123. El Rito Lobato East Allotment.				
Vallecitos Corral CE	- Watershed management	In Progress: 215 Comment Period Legal Notice 06/28/2007	Expected:07/2007	10/2007	Ezequiel Rael 505-581-4554 edrael@fs.fed.us
	Description: corral in Vallecitos				
	Location: UNIT - El Rito Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 27 N, R 8 E, sec 9. Rio Vallecitos Watershed.				

Carson National Forest Jicarilla Ranger District (excluding Projects occurring in more than one District)	R3 - Southwestern Region
--	---------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Jicarilla Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
American Canyon Watershed Structure for deer CE	- Watershed management	In Progress: Scoping Start 06/04/2007	Expected:02/2008	05/2008	David Seery 505-632-2956 dbseery@fs.fed.us
	Description: Construct several small water/silt retention structures to reduce erosion and increase sediment deposition within a 45-acre area.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T31N, R4W, Sec.36. Northern portion of District within a tributary of American Canyon.				
Aspen Regeneration CE	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 07/07/2007	Expected:02/2008	05/2008	David Seery 505-632-2956 dbseery@fs.fed.us
	Description: Stimulate regeneration of aspen by removing encroaching conifer. (33 acres)				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T30N, R4W, Sec. 22; T29N, R4W, Sec. 10,11; T27N, R4W, Sec.12. District-wide.				
Bancos II Watershed Rehabilitation CE	- Watershed management	In Progress: Scoping Start 03/01/2006	Expected:02/2008	05/2008	David Seery 505-632-2956 dbseery@fs.fed.us
	Description: Constructing erosion control structures to decrease surface water velocity and increase sediment deposition.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T31N, R5W, Sec. 7 and 12. northern portion of District in the Bancos watershed.				
Carracas 30B-6 EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 11/24/2006	Expected:03/2008	05/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Application for Permit to Drill (APD)				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T32N, R4W, Sec.30. north part of Jicarilla Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest	Jicarilla Ranger District (excluding Projects occurring in more than one District)			R3 - Southwestern Region	
Carracas HSP Thinning CE	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 11/24/2006	Expected:01/2008	04/2008	Cynthia Campbell 505-632-2956 cicampbell@fs.fed.us
	Description: 50-acre Forest health thinning to benefit mule deer and goshawk habitat in thick stand of sapling Ponderosa pine.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T32N, R4W, Sec. 18 and 19. Located in the west portion of Carracas Mesa.				
Carson Pipeline EA *NEW LISTING*	- Minerals and Geology	Developing Proposal Est. Scoping Start 02/2008	Expected:08/2008	10/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Construct 22.4 miles of buried pipeline of which 86% is within existing corridors.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T29N, R04W, Sections 1, 11, 12, 13, 14, 22, 23, 24, 25, 26, 27, 28, 33, 34, 36; and T30N, R04W, Sections 24, 25, 36.. central portion of the District.				
Jicarilla Surface Management of Oil and Gas Development EIS	- Minerals and Geology	In Progress: DEIS NOA in Federal Register 02/16/2007 Est. FEIS NOA in Federal Register 02/2008	Expected:04/2008	06/2008	Steve Okamoto 505-758-6370 sokamoto@fs.fed.us
	Description: Environmental consequences of additional gas wells.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 27,28,29,30,31,32 N, R 4,5 W NMPM. Jicarilla Ranger District.				
La Jara Bridge CE *NEW LISTING*	- Road management	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	08/2008	Steve Okamoto 505-758-6370 sokamoto@fs.fed.us
	Description: Right-of-Way adjustment for bridge realignment on US Hwy 64				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T29N, R5W, Sec.24. Bridge located on US Hwy 64 on western edge of District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Jicarilla Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Many Canyons 29-04-24 #14H EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 10/20/2006	Expected:02/2008	04/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Application for Permit to Drill (APD) natural gas well				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T29N, R4W, Sec.24. southern portion of Jicarilla Ranger District.				
Rosa Unit 361A EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 10/06/2006	Expected:01/2008	04/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Application for Permit to Drill (APD) natural gas well				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T31N, R5W, Sec. 16. northwestern portion of the Jicarilla Ranger District.				
San Juan 27-4 #57P gas well EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 04/18/2007	Expected:02/2008	04/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Application for Permit to Drill, Surface Use Plan of Operations for a natural gas well location and facilities.				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T27N, R4W, Sec.28. Project located on the southern portion of the District..				
San Juan 30-5 Unit #248A EA	- Minerals and Geology	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	06/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
	Description: Application for Permit to Drill (APD) for natural gas well location and facilities				
	Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T30N, R5W, Sec.35. Project located in the northwestern portion of the District..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest	Jicarilla Ranger District (excluding Projects occurring in more than one District)			R3 - Southwestern Region	
Valdez 7M gas well EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 05/04/2007	Expected:02/2008	04/2008	John Reidinger (505) 632-2956 jreidinger@fs.fed.us
Description: To approve the Surface Plan of Operations for natural gas production within existing lease.					
Location: UNIT - Jicarilla Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T28N, R4W, Sec.28. Southern portion of the District.					

Carson National Forest	Questa Ranger District (excluding Projects occurring in more than one District)			R3 - Southwestern Region	
Deer Creek Grazing Allotment EA	- Grazing management	In Progress: 215 Comment Period Legal Notice 12/13/2007	Expected:03/2008	05/2008	Michael Casados 505-586-0520 mcasados@fs.fed.us
Description: Grazing permits on 4,478 acre allotment					
Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T28N, R13E Sec 13; T28N, R 14E Sec 16-18, 28, 33-36; T27N, R14E Sec 1-4, 11,12; T27N, R15E Sec 6. Deer Creek Complex including Deer Creek, Long Canyon, and Middle Fork Pastures.					
Kit Carson-Vasquez Power Line SUP CE	- Special use management	In Progress: Scoping Start 11/13/2006	Expected:03/2007	04/2007	MaryAnn Elder 505-586-0520 melder@fs.fed.us
Description: Amend existing Kit Carson Electric Cooperative, Inc Special Use Permit to add 0.14 acres, install a single phase underground line, 295 feet long, in a 20-foot wide corridor to deliver power to a private residence adjacent to County Road B-016 in Lama					
Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T28N, R12E Section 13. Private residence adjacent to County Road B-016 in Lama, NM.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Questa Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
La Lama Grazing Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:06/2008	10/2008	Michael Casados 505-586-0520 mcasados@fs.fed.us
	Description: Continuation of grazing at current or decreased levels on 15,628 allotment; revegetation, stock tank maintenance.				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T28N, R12 and 13E; Sections 2, 3, 5-12, 14-24, 27-29, 32, 33; Taos County. Ranges from Garrapata Canyon on south, to gorge on west, Questa Village Limits.				
North American Trail at Taos Ski Valley EA	- Special use management	In Progress: Scoping Start 09/25/2006 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	07/2008	MaryAnn Elder 505-586-0520 melder@fs.fed.us
	Description: Implement the existing Master Development Plan, by opening two new ski trails within existing permit area (N. America area): includes one gladed and one cleared trail.				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T29N, R14E, Sec 9,10. At Taos Ski Valley.				
Red River Sewage Treatment Plant Special Use Permit Amendment CE	- Special use management	In Progress: 215 Comment Period Legal Notice 07/01/2006	Expected:09/2008	10/2008	MaryAnn Elder 505-586-0520 melder@fs.fed.us
	Description: Town of Red River SUP application to construct additional facilities inside existing permit boundary. New facilities include sludge handling building, municipal solid waste transfer building, fire station.				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - Township 29N, Range14E, Section 33 . One mile west of the Town of Red River, on the north side of Red River Canyon.				
San Cristobal Grazing Allotment EA	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:06/2008	10/2008	Michael Casados 505-586-0520 mcasados@fs.fed.us
	Description: Proposal to continue grazing at current or decreased levels on 21,367 acre allotment; stock tank maintenance and revegetation treatment.				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T27 and 28N, R12 and 13 E; Sections 1-12, 14-18, 21-23, 25-29, 31-36; Taos County. From Forest boundary north of Arroyo Hondo, north to Garrapata Canyon, west to gorge, east to Gallina.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Questa Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Taos Ski Valley Pipe Corral CE	- Grazing management	Completed	Actual: 10/15/2007	12/2008	Michael Casados (505) 581-4554 mcasados@fs.fed.us
	Description: Horse holding facilities in parking area at Taos Ski Valley				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T27N,R14E, Sec 4, NMPM. At Taos Ski Valley, NM.				
Valle Vidal North East Prescribed Burn CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 10/2007	Expected:04/2008	05/2008	Raymundo Corral 505-587-2255 rcorral@fs.fed.us
	Description: Reintroduction of fire at natural interval to maintain and restore diversity, enhance wildlife habitats and forest health. On approximately 20,150 acres of previously prescribed burn terrian on the east side of the Valle Vidal.				
	Location: UNIT - Questa Ranger District. STATE - New Mexico. COUNTY - Taos. LEGAL - T29N,R16 & 17; Sections 1-36. East side Valle Vidal, north and south of FR1950; bounded by Rock Wall, Seally Canyon, North Ponil Canyon.				

Carson National Forest Tres Piedras Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Brazos Fork Re-route Continental Divide Trail CE	- Recreation management	Cancelled	N/A	N/A	Ray Martinez 505-684-2489 rjmartinez@fs.fed.us
	Description: Re-alignment of Brazos Fork of Continental Divide Trail (5.25 miles) Project was entered into system twice. Actual decision was August 7, 2006, Work completed in September 2007.				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. sections of trail located on the Tres Piedras Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest Tres Piedras Ranger District (excluding Projects occurring in more than one District)					R3 - Southwestern Region
Jawbone, San Antonio, Tio Grande, and Tusas Grazing Allotments EA	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:05/2008	10/2008	Paula Cote 406-295-7552 pcote@fs.fed.us
Description: Range Allotment Analysis and Assessment of Grazing Management					
Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T. 28 N. R. 9 E. sec 1, 2, 3, 12, T. 29 N. R. 6 E. sec 1, T. 30 N. R 8 E. sec 1, 2, 11, T. 29 N. R. 6 E. sec 1, T. 28 N. R. 7 E. sec 1, 2, 3, 4, 5, 6, 7, 8. Allotments on the Tres Piedras Ranger District.					
KSPK Translator CE	- Special use management	In Progress: Scoping Start 02/09/2007 Est. 215 Comment Period Legal Notice 10/2007	Expected:12/2007	03/2008	Ray Martinez 505-684-2489 rjmartinez@fs.fed.us
Description: antenna at an established communication site (San Antonio)					
Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 30, R 8 E, sec 5,6. Tres Piedras Ranger District (San Antonio Mountain).					
Lagunitas Prescribed Burn CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	10/2008	Loren Suazo 505-758-8678 lsuazo@fs.fed.us
Description: grassland burning for wildlife and range benefits					
Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. N 36.					
Lungstrum SUP CE	- Special use management	Completed	Actual: 11/26/2007	12/2007	Benjamin Romero 505-758-6211 bromero@fs.fed.us
Description: access to private property					
Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 28N, R 7E, section 15. Tres Piedras Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest	Tres Piedras Ranger District (excluding Projects occurring in more than one District)			R3 - Southwestern Region	
Lungstrum SUP CE	- Special use management	Cancelled	N/A	N/A	Paula Cote 505-758-8678 rjmartinez@fs.fed.us
	Description: Grant SUP to Mr. Lungstrum to access his private land on the Tusas Mountain of National Forest System Road 91 Duplicate project entered same as Lungstrum SUP in the current 01/01/2008 SOPA				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 28N, R7E, section 15. off Forest Raod 91.				
Maquinita Vegetation Management EA *NEW LISTING*	- Fuels management - Vegetation management (other than forest products) - Forest products	Developing Proposal Est. Scoping Start 02/2008	Expected:09/2008	05/2009	Timothy Fruits 575-758-6312 tfruits@fs.fed.us
	Description: Mechanical treatments, including sawtimber harvest, pre-commercial thinning, fuels reduction, & fuelwood/viga sales. Also includes 1.5 mi road reconstructionn, 30 mi road maintenance, 4 mi temporary roads, & 7 mi road closures.				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T. 28/29N, R.7/8E. The 8,100 acre Maquinita Analysis Area is located on the Tres Piedras RD, Carson NF in Rio Arriba Co., NM about 8 mi west of the town of Tres Piedras..				
Placer Creek Wetland Restoration CE	- Watershed management	In Progress: 215 Comment Period Legal Notice 04/20/2006	Expected:02/2008	07/2008	Alberta Maez 505-581-4554 amaez@fs.fed.us
	Description: Mitigation project for New Mexico Highway Department				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 29N, R7E, section 30. Located near Placer Creek.				
Stewart Meadows Prescribed Burn CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	05/2008	Loren Suazo 505-758-8678 lsuazo@fs.fed.us
	Description: Prescribed grasslands burning for wildlife and range benefits.				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 30N, R8E, section 8. North of Forest Road 87 by boothill corral..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Carson National Forest	Tres Piedras Ranger District (excluding Projects occurring in more than one District)			R3 - Southwestern Region	
TCLP Pipeline Extension CE	- Grazing management	In Progress: Scoping Start 10/15/2006	Expected:02/2008	05/2008	Wayne Yonemoto 505-758-8678 wyonemoto@fs.fed.us
	Description: Construct a pipeline within the TCLP Allotment for range and wildlife benefits				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 24N., R. 10 E., Sections 3, 10, 15, 22, 23, 26; T. 25 N., R 10. E., Sections 32, 33. TCLP Allotment along Forest Road 567.				
Tio Grande 319 Grant CE	- Grazing management	Developing Proposal Est. Scoping Start 09/2007	Expected:10/2007	05/2008	Wayne Yonemoto 505-758-8678 wyonemoto@fs.fed.us
	Description: spring development, trailway clearing, drinking trough installation				
	Location: UNIT - Tres Piedras Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. Tio Grande Area.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.