



Schedule of Proposed Action (SOPA)

10/01/2008 to 12/31/2008

Angeles National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring in more than one Region (excluding Nationwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than one Region (excluding Nationwide)					
Designation of Energy Corridors on Federal Land in the 11 Western States EIS	<ul style="list-style-type: none"> - Minerals and Geology - Land management planning 	In Progress: DEIS NOA in Federal Register 11/08/2007 Est. FEIS NOA in Federal Register 09/2008	Expected:11/2008	12/2008	Peter Gaulke 202-205-1521 pgaulke@fs.fed.us
Description: In accordance with Sec 368 of the Energy Policy Act of 2005, "...The Sec of Agriculture, Commerce, Defense, Energy and Interior, in consultation with FERC, States, tribal or local units of government shall designate energy corridors on federal land. Web Link: http://corridoreis.anl.gov/					
Location: UNIT - Fernan Ranger District, Butte Ranger District, Jefferson Ranger District, Missoula Ranger District, Superior Ranger District, Norwood Ranger District, Ouray Ranger District, Yampa Ranger District, Douglas and Thunder Basin Ranger District, Clear Creek Ranger District, Sulphur Ranger District, Nogales Ranger District, Williams Ranger District, Tusayan Ranger District, Chino Valley Ranger District, Cave Creek Ranger District, Payson Ranger District, Tonto Basin Ranger District, Pine Valley Ranger District, Beaver Ranger District, Carson Ranger District, Ely Ranger District, Spanish Fork Ranger District, Los Angeles River, Descanso Ranger District, Mount Whitney Ranger District, Hat Creek Ranger District, Big Valley Ranger District, Doublehead Ranger District, Cajon Ranger District, Yolla Bolla Ranger District, Mt. Shasta Ranger District, McCloud Ranger District, Yuba River Ranger District, Truckee Ranger District, Bend/Fort Rock Ranger District, Bly Ranger District, Lakeview Ranger District, Paisley Ranger District, Skykomish Ranger District, North Fork John Day Ranger District, Cle Elum Ranger District, Ogden Ranger District, Silver Lake Ranger District, Ninemile Ranger District, Black Mesa Ranger District, Mesa Ranger District, Flaming Gorge Ranger District, Bridgeport Ranger District, Ruby Mountains Ranger District, Trabuco Ranger District, Mono Ranger District, Goosenest Ranger District, Devils Garden Ranger District, Hayfork Ranger District, American River Ranger District, North Bend Ranger District, Dillon Ranger District, Gunnison Ranger District, Heber Ranger District, Santa Clara/Mojave Rivers, Mad River Ranger District, Mt. Hood National Forest All Units, Entiat Ranger District, Wenatchee River Ranger District, Mancos/Dolores Ranger District, Dubois Ranger District, Chiloquin Ranger District, Salida Ranger District, Washington Office (National Headquarter). STATE - Wyoming, Washington, Utah, Oregon, New Mexico, Nevada, Montana, Idaho, Colorado, California, Arizona. COUNTY - Coconino, Gila, Maricopa, Navajo, Santa Cruz, Yavapai, Humboldt, Inyo, Lassen, Los Angeles, Modoc, Mono, Nevada, Orange, Placer, Riverside, San Bernardino, San Diego, Shasta, Sierra, Siskiyou, Trinity, Chaffee, Clear Creek, Dolores, Grand, Gunnison, La Plata, Montezuma, Montrose, Ouray, Routt, San Miguel, Clark, Kootenai, Shoshone, Beaverhead, Jefferson, Mineral, Missoula, Silver Bow, Elko, Lyon, Mineral, Washoe, White Pine, Clackamas, Columbia, Crook, Deschutes, Hood River, Jackson, Jefferson, Klamath, Lake, Umatilla, Union, Wasco, Beaver, Carbon, Daggett, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Piute, San Juan, Sanpete, Sevier, Tooele, Uintah, Utah, Wasatch, Washington, Weber, Chelan, King, Kittitas, Snohomish, Natrona, Sweetwater. LEGAL - 11 Western States, excluding Alaska & Hawaii. 11 western states (Arizona, California, Colorado, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, and Wyoming).					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than one Region (excluding Nationwide)					
Geothermal Leasing Programmatic Environmental Impact Statement EIS	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 06/13/2008 Est. FEIS NOA in Federal Register 10/2008	Expected:12/2008	02/2009	Peter Gaulke 703-605-4796 tparker03@fs.fed.us
Description: The Bureau of Land Management and Forest Service are preparing a joint Programmatic Environmental Impact Statement to analyze the leasing of BLM and USFS administered lands with moderate to high potential for geothermal resources in 11 western states. Web Link: http://www.blm.gov/wo/st/en/prog/energy/geothermal/geothermal_nationwide.html					
Location: UNIT - Clearwater National Forest All Units, Beaverhead-Deerlodge National Forest All Units, Bitterroot National Forest All Units, Lewis And Clark National Forest All Units, Medicine Bow-Routt National Forest All Units, San Juan National Forest All Units, White River National Forest All Units, Carson National Forest All Units, Cibola National Forest All Units, Coronado National Forest All Units, Gila National Forest All Units, Lincoln National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Payette National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, Uinta National Forest All Units, Cleveland National Forest All Units, Eldorado National Forest All Units, Lassen National Forest All Units, Los Padres National Forest All Units, Mendocino National Forest All Units, Modoc National Forest All Units, San Bernardino National Forest All Units, Sequoia National Forest All Units, Tahoe National Forest All Units, Gifford Pinchot National Forest All Units, Malheur National Forest All Units, Mt Baker-Snoqualmie National Forest All Units, Rogue River-Siskiyou National Forest All Units, Umpqua National Forest All Units, Wallowa-Whitman National Forest All Units, Okanogan-Wenatchee National Forest All Units, Willamette National Forest All Units, R10 - Alaska Region All Units, Custer National Forest All Units, Rio Grande National Forest All Units, Apache-Sitgreaves National Forests All Units, Wasatch-Cache National Forest All Units, Klamath National Forest All Units, Sierra National Forest All Units, Ochoco National Forest All Units, Gallatin National Forest All Units, Helena National Forest All Units, Grand Mesa Uncompahgre and Gunnison National Forest All Units, Santa Fe National Forest All Units, Angeles National Forest All Units, Plumas National Forest All Units, Fremont-Winema National Forest All Units, Umatilla National Forest All Units, Lolo National Forest All Units, Nez Perce National Forest All Units, Arapaho and Roosevelt National Forests All Units, Manti-Lasal National Forest All Units, Caribou-Targhee National Forest All Units, Shasta Trinity National Forest All Units, Deschutes National Forest All Units, Mt. Hood National Forest All Units, Tonto National Forest All Units, Inyo National Forest All Units, Pike and San Isabel National Forests and Cimarron and Comanche National Grasslands All Units, Washington Office (National Headquarter). STATE - Wyoming, Washington, Utah, Texas, South Dakota, Oregon, Oklahoma, North Dakota, New Mexico, Nevada, Nebraska, Montana, Kansas, Idaho, District of Columbia, Colorado, California, Arizona, Alaska. COUNTY - Aleutians East, La Paz, Colusa, Denver, Douglas, Bonner, Columbia, Coos. 11 contiguous Western States (Arizona, California, Colorado, Idaho, Montana, New Mexico, Nevada, Oregon, Utah, Washington, and Wyoming) and Alaska.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest, Forestwide (excluding Projects occurring in more than one Forest)			R5 - Pacific Southwest Region		
Tehachapi Renewable Transmission Project (TRTP) EIS	- Special use management	In Progress: NOI in Federal Register 09/07/2007 Est. DEIS NOA in Federal Register 07/2008	Expected:01/2009	03/2009	George Farra 626-574-5301 gfarra@fs.fed.us
	Description: Consider authorizing a 50-year term Special Use Permit for construction, use, & maintenance of 500-kV transmission lines & a new 220-kV circuit, as part of a series of transmission line improvements to deliver electricity from wind projects in KernCo				
	Location: UNIT - Angeles National Forest All Units. STATE - California. COUNTY - Los Angeles. LEGAL - Seg. 6: Within parts of T4N, R12W; T4N, R11W; T3N, R12W; T3N, R11W; T2N, R11W; T2N, R10W; T1N, R10W. Seg 11: Within parts of T4N, R12W; T3N, R12W; T2N, R13W; T2N, R12W; T1N, R12W. Angeles National Forest.				

Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Angeles Crest Christian Camp - Issuance of permits for Singing Pines Camp and Hidden Valley Camp CE	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:12/2008	01/2009	Graham Breakwell 818-899-1900 grahambreakwell@fs.fed.us
	Description: ACCC is purchasing these two organization camps from Mt Wilson Vista council -Girls Scouts				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - Hidden Valley T3N R11W Sec.14 SE1/4 NW1/4 Lot - Singing Pines T3N R11W Sec.14 NW1/4. Highway 2 to Three Points and west on 3N17 for about a mile.				
Apiary - Klaus Koephli CE	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:10/2008	12/2008	Annitta Keck 818-899-1900 ext 222 akeck@fs.fed.us
	Description: New permit for Apiary Site				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T.2N R13W sec 11. Grizzly Plantation.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Arroyo Gould Fiber Optic Line CE	- Special use management	In Progress: Scoping Start 03/25/2008	Expected:04/2008	04/2008	Justin Seastrand 626-574-5278 jseastrand@fs.fed.us
	Description: Southern California Edison is proposing to install approximately 15,000' of fiber optic cable on existing poles from the Gould Substation to the Arroyo Substation. New cross-arms will be placed on the poles to support the cable.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. Northwest of the city of La Canada Flintridge, Los Angeles County, California.				
Big Tujunga Dam Operation and Maintenance Plan EA	- Wildlife, Fish, Rare plants - Watershed management - Special use management	Developing Proposal Est. Scoping Start 07/2009	Expected:08/2010	09/2010	Steve Bear 818 899-1900 sbear@fs.fed.us
	Description: Operation and maintenance plan for the dam and other facilities within the Big Tujunga Reservoir.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T3N, R12W Section 31. Upstream 8 miles from the national forest boundary along Big Tujunga Creek.				
Camp Karl Holten CE	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:11/2008	12/2008	Graham Breakwell 818-899-1900 grahambreakwell@fs.fed.us
	Description: Renewal of permit and minor modifications including fence, shed and electrical generator				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - P27-T3N, R14W Sec33. One mile north of the LARRD offices.				
Charlton Flat Picnic Area RSI CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:08/2008	09/2008	Howard Okamoto 818-899-1900 hokamoto@fs.fed.us
	Description: Replacement and renovation of campsite features; also minor grading to construct accessible ramps and demolition of several old restrooms and backfilling of associated vault pits				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - Sec 2 & 3, T2N, R11W, Sec 34 &35, T3N, R11W SBM. Charlton Flat Picnic Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Condor Habitat Improvement in the Bear Divide Area CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 03/2008	Expected:04/2008	04/2008	Leslie Welch 818-899-1900 ext. 255 lrwelch@fs.fed.us
	Description: Improve California condor habitat by managing road access and modifying turnouts to remove accessibility to microtrash.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - The project area includes portions of R14W, T3N, Sections 7, 18 and R15W, T3N, Sections 8 through 17. The project area is located along FS Road 3N17.8.				
Gold Creek, Clear Creek, Santa Clara Divide, Fuelbreaks CE *NEW LISTING*	- Fuels management	Developing Proposal Est. Scoping Start 09/2008	Expected:11/2008	04/2009	818-899-1900 slowden@fs.fed.us
	Description: Fuels will be reduced by means of hand, mechanical, and prescribed fire treatments. Chainsaws, pruning saws, hand tools, dozers, tracked, and rummer tired equipment with mastication heads, along with prescribed fire will be the primary sources.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T2N, R12W, S4,5,7,8,9, T2N, R13W, S12,13,T3N,R13W, S17,19,20,29,30,32,33, T2N, R14W, S24,25, T4N, R13W, S29,30,32,33. R14W, S25,34-36. Los Angeles River Ranger District.				
Hi-Hill Outdoor School Permit Reissuance CE	- Special use management	In Progress: Scoping Start 01/15/2005	Expected:04/2008	05/2008	Annitta Keck 818-899-1900 ext 222 akeck@fs.fed.us
	Description: Reissue a special use authorization to Long Beach Unified School District for an Outdoor School				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T2N, R12W Section 13. Located below the junction of Mt. Wilson Road and Rincon-Redbox Road at the Red Box Fire Staion.				
LARRD - Kagel Canyon OHV Restoration EA	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:07/2008	04/2009	Angela Schock 818-899-1900 aschock@fs.fed.us
	Description: Install vehicle barriers and signs to restrict unauthorized use and access. Scarify soils for seeding and revegetation				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - Sec 16, 17, 20 & 29, T3N, R14W, SBM. Kagel Canyon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest	Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
Lincoln Avenue Water Company - Waterpipe relocation and permit reissuance	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:12/2008	01/2009	Graham Breakwell 818-899-1900 grahambreakwell@fs.fed.us
EA	Description: Reissuance of permits for 3.1 miles of waterpipe and 2 weirs. 1400 feet of waterpipe will be renewed and relocated into Mt Lowe Rd.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - 2N 12W sec32. Millard Canyon.				
Little Tujunga Canyon Roadside Hazard Fuels Reduction (aka "Little T. Road project")	- Fuels management	In Progress: 215 Comment Period Legal Notice 12/19/2005	Expected:02/2009	05/2009	818-899-1900 slowden@fs.fed.us
CE	Description: Hazardous Fuels reduction along Little Tujunga Cyn. Rd. 300 feet on each side of the road from Sand Cyn. Rd. south to National Forest boundry. Hazardous Fuel reduction next to private land in Little Tujunga Cyn.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T.2 N., R.14 W., Sec. 3,4,5. & T.3 N., R.14 W., Sec. 7,15,16,17,18. Lillle Tujunga Cyn. Rd. from National Forest boundry to Sand Cyn. Rd.				
Little Tujunga West Fuels Treatment Project	- Fuels management	In Progress: 215 Comment Period Legal Notice 06/12/2007	Expected:03/2009	04/2009	818-899-1900 slowden@fs.fed.us
CE	Description: Hazardous fuel reduction with handcrews, masticators, chipping, pile burning and broadcast burning, adjacent to LA City and LA County. This is in the Kagel and Lopez Canyon areas.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T2N, R14 W, Sec. 5, 6; T2N, R15W, Sec.1; T3N, R14W, Sec. 28, 29, 30, 31, 32, 33. Lopez, Kagel, and Little Tujunga Canyon areas.				
Mt Disappointment Communication Site/County of LA Sheriff's Dept	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:12/2008	12/2008	Graham Breakwell 818-899-1900 grahambreakwell@fs.fed.us
CE	Description: County of LA will receive a large grant to expand their facilities and clean up the site once permits for existing facilities are reissued. Agreement from the other lessees and the FS is requested for the expansion.				
NEW LISTING	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - NE 1/4 SEC 23 T2N R12W SBBN. Mt Disappointment Communications Site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Mt Wilson Institute - Issuance of new permits to manage Observatory, facilities and Pavilion CE	- Special use management	Developing Proposal Est. Scoping Start 10/2008	Expected:10/2008	11/2008	Graham Breakwell 818-899-1900 grahambreakwell@fs.fed.us
	Description: Mt Wilson Institute is assuming the managerial Observatory functions from Carnegie Institute and proposing to take over for educational and recreational purposes the Mt Wilson Pavilion from the Forest Service.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T.2N, R11W - within Section 29 and North West Quarter of Section 32. 40 acres Under and around Mt Wilson Observatory.				
Mt Wilson hazardous fuels reduction project CE	- Fuels management	Developing Proposal Est. Scoping Start 10/2008	Expected:06/2009	11/2009	(818) 898-1900 slowden@fs.fed.us
	Description: Hazardous fuels reduction, thinning, chipping, tree pruning.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T. 2N., R.11W., Sec. 29,30,32. & T.2N., R.12W., Sec. 14,23,24,PB43. Mt Wilson, Red Box road, Mt Dissapointment, Mt Harvard areas.				
Pickens Canyon East Fuels Reduction CE	- Fuels management	Developing Proposal Est. Scoping Start 09/2008	Expected:07/2009	11/2009	(818) 898-1900 slowden@fs.fed.us
	Description: Hazardous fuel reduction, using hand and mechanical treatments. Brush removal, chipping, thinning and crown reduction.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T.2N., R13W., Sec. 23,26. East of Ocean View Drive, in the La Crescenta area, Los Angeles River Ranger District.				
Red Box/Hi Hill road hazardous fuels reduction project. CE	- Fuels management	Cancelled	N/A	N/A	(818) 898-1900 slowden@fs.fed.us
	Description: Reduce the fuel loading and arrangement of fuels, to reduce the risk of catastrophic wildfire, provide a safety zone, a safe evacuation route for forest visitors, and visitors staying at Camp Hi Hill.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - 300 feet around Red Box, and 100 feet on both sides of road to camp Hi Hill. T.2N., R. 12W., Sec. 13,14.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Richland Towers Mt. Wilson Tower Electronic Site Upgrade CE	- Special use management	Developing Proposal Est. Scoping Start 01/2008	Expected:05/2008	06/2008	Mike McIntyre 818.899.1900, ext 223 mmcintyre@fs.fed.us
	Description: The proposed project includes replacing two (2) recently removed broadcast towers with two (2) new broadcast towers as well as the construction, in phases, of two 2-story unstaffed equipment buildings with approximate footprints of 2100 sq. ft each.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T.2N, R.11W, NE1/4SE1/4 Section 30, San Bernardino Base Meridian. Project area is located within the Mt. Wilson Communication Site on top of Mt. Wilson in Los Angeles County.				
Silvicultural Treatments in Natural Stands for Forest Health CE	- Vegetation management (other than forest products) - Fuels management	In Progress: 215 Comment Period Legal Notice 07/27/2005	Expected:05/2009	06/2009	Steve Bear 818 899-1900 sbear@fs.fed.us
	Description: Treat 220 acres of natural stands to reduce mortality from fire, insects and disease in the following areas: Messenger Flats-118 ac., Mt. Gleason-37 ac., Roundtop-65 acres.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. Treatments in areas districtwide.				
Silvicultural Treatments in Plantations for Forest Health CE	- Vegetation management (other than forest products) - Fuels management	In Progress: 215 Comment Period Legal Notice 07/27/2005	Expected:05/2009	06/2009	Steve Bear 818 899-1900 sbear@fs.fed.us
	Description: Treat 373 acres of districtwide plantations to reduce mortality from fire, insects and disease.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. Districtwide plantations.				
State Route 2 Vincent gap Single Span Bridge Slide Repair Project CE	- Road management	Completed	Actual: 03/26/2008	05/2008	Steve Bear 818 899-1900 sbear@fs.fed.us
	Description: Replacing a washed out portion of the roadway with a new bridge structure.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. At PM 74.08 along State Route 2 Angeles Crest Highway.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Los Angeles River (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Understory Burning for Forest Health CE	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 02/2009	Expected:05/2009	06/2009	Steve Bear 818 899-1900 sbear@fs.fed.us
	Description: Treat 172 acres of plantations by understory burning to reduce fuel loading and prevent catastrophic tree losses from wildfire. Plantations include: Mill Creek-81 ac., North Fork-22 ac., Alder Saddle-10 ac., Wildcat 1 & 2-58				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. Districtwide plantations.				
Verdugo 16 kV Circuit Pole Replacement CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 07/24/2008	Expected:09/2008	10/2008	Justin Seastrand 626-574-5278 jseastrand@fs.fed.us
	Description: Southern California Edison Company has proposed replacing powerline poles at 7 locations along the Verdugo 16 Kv circuit. Locations are single pole, double pole H frame, or triple pole structures, with a total of 14 individual poles.				
	Location: UNIT - Los Angeles River. STATE - California. COUNTY - Los Angeles. LEGAL - T2N R13W, Sections 2,3,6; T 3 N 13 W, Sections 31,32,33, SBBM. Sites are in Big Tujunga Canyon between LA County Fire Camp 15 and Big Tujunga Dam.				

Angeles National Forest San Gabriel River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Chilao and Crystal Lake Recreation Area Permit Issuance CE	- Special use management	In Progress: Scoping Start 06/01/2003	Expected:04/2009	06/2009	Bruce Quintelier 626-335-1251 bquintelier@fs.fed.us
	Description: Determine whether to issue a 5-year special use permit to a concessionaire for the operation of the Chilao and Crystal Lake Recreation Areas.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - T2 & 3N, R11W; T2N, R9W. Los Angeles & San Gabriel River Ranger Districts, Angeles National Forest.				
Fuelbreak Re-establishment Project CE	- Fuels management	In Progress: Scoping Start 03/01/2004	Expected:06/2008	01/2009	Byron Kimball 626-335-1251 ext. 228 bkimball@fs.fed.us
	Description: This proposal would re-establish the San Gabriel Canyon Backbone Fuelbreak by removing 300 feet of vegetation on each side of the center of the ridge. The fuelbreak would be approximately 590 acres in size.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. San Gabriel River Ranger District, Angeles National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest San Gabriel River Ranger District (excluding Projects occurring in more than one District)		R5 - Pacific Southwest Region			
Invasive Weed Treatment EA *NEW LISTING*	- Watershed management - Fuels management - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 06/2009	Expected:09/2009	10/2009	Esmeralda Bracamonte 626-335-1251 ebracamonte@fs.fed.us
	Description: Project would allow for the eradication of specified invasive weeds utilizing herbicide as the treatment method. Specific weeds would include Arundo donax, Castor Bean, Spanish Broom, and Tree of Heaven. The analysis is updating NEPA on file.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - San Gabriel River Ranger District - selected watershed. R5 - Pacific Southwest Region(1105).				
Jarvis 12kV Circuit Pole Replacement CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 07/23/2008	Expected:09/2008	10/2008	Justin Seastrand 626-574-5278 jseastrand@fs.fed.us
	Description: The Southern California Edison Company (SCE) proposes to replace three single wood pole structures along the Jarvis 12 kV electrical distribution line in Los Angeles County, CA.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - T 3 N, R 9 W, sec. 20 sese, 21 ssws, SBBM. Project is within Crystal Lake Recreation Area off Highway 39. Sites are near the visitor's center, at campsite #37, and 320 feet southwest of junction of Crystal Lake Road and Campground Road.				
Mount Baldy Powerline Pole Installation CE	- Special use management	In Progress: Scoping Start 01/17/2008	Expected:04/2008	06/2008	Justin Seastrand 626-574-5278 jseastrand@fs.fed.us
	Description: So. Cal. Edison has identified 22 locations where power lines and other facilities need to be detached from trees and re-attached to newly installed power poles due to the trees' infestation with bark beetles.				
	Web Link: http://www.fs.fed.us/r5/angeles/projects/				
Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles, San Bernardino. LEGAL - T2N R7W Sections 8, 17, 19, 20, 21, SBBM. Bear Canyon, Icehouse Canyon, and San Antonio Canyon in the Mount Baldy Area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest San Gabriel River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Mt. Baldy Fuel Reduction Project CE	- Fuels management	In Progress: Scoping Start 07/29/2004 Est. 215 Comment Period Legal Notice 05/2008	Expected:05/2008	08/2008	Byron Kimball 626-335-1251 ext.228 bkimball@fs.fed.us
	Description: This project would enhance strategic and tactical opportunities in case of wildfire by reducing fuel loading in the Mt. Baldy Village and Mt. Baldy Road areas within the San Antonio Creek Drainage.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles, San Bernardino. LEGAL - T2N, R8W, Sec. 24,25,36, T2N R7W, Sec. 19, 20, 30, T1N, R8W, Sec. 1,12. San Antonio Canyon, San Gabriel River Ranger District, Angeles National Forest.				
Recreation Residence Special Use Permit Reissuance for 8 tracts CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 09/2008	Expected:11/2008	01/2009	Barbara Croonquist 626-335-1251 bcroonquist@fs.fed.us
	Description: Reissuance of new 20-year term permits for existing lots and recreational residences on 8 tracts: Glacier, Barrett, Manker, San Antonio falls, Upper San Antonio Falls, Ice House, Bear Canyon, West Fork San Gabriel				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - T 2 N, R 7 W, Sections 8,9,17,19,31 SBBM and T 2 N, R 10 W, Section 21 SBBM. Glacier, Barrett, Manker, San Antonio Falls, Upper San Antonio Falls, Ice House, Bear Canyon, West San Gabriel Tracts, SGRRD.				
Reissuance of Special Use Permit Burro Canyon Sediment Placement Site CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 09/2008	Expected:11/2008	12/2008	Barbara Croonquist 626-335-1251 bcroonquist@fs.fed.us
	Description: Renewal of existing permit(s) for continuing operations and maintenance of Burro Canyon Sediment Placement Site				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - T2N, R9W, S1/2, SW1/4, SW1/4 of Section 16, NE 1/4 of Section 20, and NW1/4 of Section 21 SBBM. Burro Canyon, San Gabriel Rivers Ranger District.				
San Gabriel River Ranger District Administrative Site Defensible Space Project CE	- Fuels management	Completed	Actual: 06/02/2008	06/2008	Byron Kimball 626-335-1251 ext.228 bkimball@fs.fed.us
	Description: This project would enhance strategic and tactical opportunities in case of wildfire by reducing fuel loading around administrative sites including: Rincon, East Fork, Lower San Antonio, San Dimas, Crystal Lake, Camp 19, Coldbrook, Glenn Camp & Oaks				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - District wide. San Gabriel River Ranger District, Angeles National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest San Gabriel River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Selection of Potential Sites for additional Sweet Smelling Toilets in San Gabriel Canyon CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 01/2009	Expected:06/2009	08/2009	Roger Richcreek 626-335-1251 ext. 237 rrichcreek@fs.fed.us
	Description: Tentative potential sites include turnouts and benches at Oak Bench, Tecolote Gate, Curve Gate, Bichota Straights on Highway 39, San Gabriel Canyon Education Center, and three sites along the East Fork Road.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. San Gabriel Canyon and East Forst Road Areas, San Gabriel River Ranger District.				
Silvicultural Treatment in Natural Stands and Plantation CE *NEW LISTING*	- Watershed management - Vegetation management (other than forest products) - Recreation management - Fuels management - Forest products	Developing Proposal Est. Scoping Start 11/2008	Expected:06/2009	07/2009	Esmeralda Bracamonte 626-335-1251 ebracamonte@fs.fed.us
	Description: Project involves thinning, pruning, brushing, masticating, prescribed burning, removal of non-natives, and planting within the boundaries of district plantations and predetermined natural stands.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - San Gabriel River Ranger District - various locations. R5 - Pacific Southwest Region (1105).				
Trail Maintenance Activities - Bear Creek CE *NEW LISTING*	- Recreation management	Completed	Actual: 08/10/2008	01/2009	Freddie Duncan 626-335-1251 fwduncan@fs.fed.us
	Description: Repair eroded section of trail using methods such as blasting, hand tools, removal of debris. The goal is to repair a 29 foot trail section to a standard tread of 2 feet wide.				
	Location: UNIT - San Gabriel River Ranger District. STATE - California. COUNTY - Los Angeles. LEGAL - T2N, R9W, Sections 4, 5, and 6. Upper Bear Creek Trail, San Gabriel River Ranger District.				

Angeles National Forest	Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)	R5 - Pacific Southwest Region
--------------------------------	---	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest	Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
Allen Apiary Renewal/Replacement CE	- Special use management	In Progress: 215 Comment Period Legal Notice 05/07/2007	Expected:12/2008	01/2009	George Geer 661-296-9710 ggeer@fs.fed.us
	Description: Renewal of Allen Bee Company Permit and Replacement of sites close to road with sites revoked from Griffin-Cooper Apiary Sites				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Site #1: Sec 26, T5N, R15W, SW, SE. Site #2: Sec 25, T5N, R15W, NW, NW. Site #3: Sec 2, T5N, R16W, NE, SW. Site #4: Sec 15, T5N, R16W, SE, SW. Site #5: T5N, R14W, Sec18,SWSW. Three sites located off F.S. Road 5N15 (Vasquez Truck Trail) and two sites located off FS Road 5N17.				
Angeles Range Management EA EA	- Grazing management	Developing Proposal Est. Scoping Start 05/2008	Expected:09/2008	10/2008	Lisa Northrop 626-574-5256 lnorthrop@fs.fed.us
	Description: Closure of vacant range allotments				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. San Gabriel River Ranger District.				
Back Country Discovery Trail: Hiatt Canyon CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2008	Expected:01/2009	04/2009	Thomas Kaucher (661) 296-9710 tkaucher@fs.fed.us
	Description: Construct approximately 5 miles of new trail for off-hiway vehicles (ATV/motorcycle traffic) in the vicinity of Hiatt Canyon, near Lake Hughes.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T7N, R15W in Sections 26, 27, 28, 34, 35. Santa Clara Mojave Rivers Ranger District, near Lake Hughes.				
Barren Ridge-Castaic Transmission Project EIS	- Special use management	In Progress: NOI in Federal Register 03/27/2008 Est. DEIS NOA in Federal Register 07/2009	Expected:01/2010	06/2010	Cindy Whelan 559-297-0706 ex. 4931 cwhelan@fs.fed.us
	Description: Construct, use, and maintain a double circuit 230-kV transmission line, reconductor an existing 230-kV transmission line, and add a new 230-kV circuit to existing transmission tower structures.				
	Web Link: http://www.ladwp.com/ladwp/cms/ladwp009508.jsp				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. San Francisquito Canyon (and alternate routes).				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Boquet Canyon Recreation Residence Tract Special Use Reissuance CE	- Special use management	In Progress: Scoping Start 07/24/2008	Expected:12/2008	01/2009	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Proposal to reissue Boquet Canyon Tract recreational residence Special Use Permits				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. Boquet Canyon Tract recreational residences on the Santa Clara/Mojave Rivers Ranger District.				
Buckhorn Ski Club Permit Reissuance CE	- Special use management	Developing Proposal Est. Scoping Start 06/2009	Expected:09/2009	10/2009	Shawn Lawler 760 249-6005 slawler@fs.fed.us
	Description: Issue a term special use permit to the Buckhorn Ski Club for operation and maintenance of facilities located between the Mt. Waterman & Kratka Ridge/Snowcrest Ski Areas.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T3N, R10W Section 16. Santa Clara/Mojave Rivers Ranger District.				
Circle 12 kV Circuit Pole Replacement CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 07/22/2008	Expected:09/2008	09/2008	Justin Seastrand 626-574-5278 jseastrand@fs.fed.us
	Description: The Southern California Edison Company (SCE) proposes to replace one H-frame structure consisting of two deteriorated poles along the Circle 12 kV electrical distribution line in San Bernardino County, CA.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - San Bernardino. LEGAL - T3N R7W Section 3 ssw, SBBM. Project area is along Highway 2, approximately 2.5 road miles south of Highway 138, 1 mile northeast of the town of Wrightwood.				
Drinkwater Flat and Rowher Flat OHV Site Improvements CE	- Facility management - Recreation management	In Progress: 215 Comment Period Legal Notice 03/06/2007	Expected:07/2008	01/2009	Thomas Kaucher (661) 296-9710 tkaucher@fs.fed.us
	Description: Install single vault toilet at Drinkwater Flat OHV Staging Area and Rowher Flat OHV Staging Area III. OHV loading ramp and tables will be installed at Drinkwater Flat. Tables, firerings/grills and trash cans will also be installed at Rowher Flat.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Drinkwater - T5N, R16W, SW1/4, of Sec. 11; Rowher Flat - T5N, R14W, SW1/4, Sec. 8. Drinkwater Flat-7miles N of the City of Santa Clarita on San Francisquito Cyn Rd; Rowher Flat-5 miles NW of City of Sant Clarita off of Sierra Hwy within the Rowher OHV Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Golden State Water Co. - Sheep Creek Canyon Tank CE	- Special use management	Developing Proposal Est. Scoping Start 01/2009	Expected:04/2009	05/2009	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Issue new special use permit and then determine whether to amend special use authorization to replace and increase amount of storage from 25,000 gallons to 150,000 gallons.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T.3N., R.7W., Section 18. Santa Clara/Mojave Rivers Ranger District, Angeles National Forest.				
Green Valley STA CE	- Land ownership management	In Progress: Scoping Start 06/16/2008	Expected:09/2008	11/2008	Martin Dumpis (626) 574-5276 mdumpis@fs.fed.us
	Description: Resolve long standing encroachment on NFS lands in the Green Valley area by considering the sale of app. 0.10 acres of NFS land				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T6N, R14W, NE 1/4 Section 18. Green Valley area of the Santa Clara/Mojave Rivers Ranger District, Angeles National Forest.				
Hudson Kurth Apiary Permit Renewal CE	- Special use management	Cancelled	N/A	N/A	George Geer 661-296-9710 ggeer@fs.fed.us
	Description: Reissue of expired apiary permit on L.A. River Ranger District; join with reissuance of existing apiary permit on Santa Clara Mojave Rivers District due to change in District boundaries.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T4N, R13W, Sec24 NE 1/4, NE 1/4 for Acton Site. Coarsegold site located at Sec 20, T5N,R15W, SENE, SBBM. Apiary located on Angeles National Forest Land off of Forest Road 4N32, south of the City of Acton, California. Existing permit on Coarsegold T.T.				
Johnson Apiary Renewal, Relocation and Transfer of Apiary Sites CE	- Special use management	In Progress: 215 Comment Period Legal Notice 06/12/2007	Expected:12/2008	01/2009	George Geer 661-296-9710 ggeer@fs.fed.us
	Description: Renewal and transfer of Johnson Apiary Sites to Gilbert Vannoy and relocation of some sites lost due to road closures, placement and flood damage.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - J1-6N 17W Sc 12 SESE;J3-6N 15WSc32,NESE;J4- 5N16WSc1,SWNW;J5 -5N16WSc 17,SENE;J-9 -5N16WSc4,NWSE;J-10-6N17WSc32 NENW;J-13 - 6N14WSc23,SENE;J-15 -6N14WSc6,SWNW,J-17-6N14WSc27,NWSW;6N04-GrassMt;7N13. Numerous locations across the Santa Clara Mojave Rivers District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
LACO-DPW San Francisquito road rehabilitation permit issuance CE	- Road management	In Progress: Scoping Start 06/16/2008	Expected:01/2009	03/2009	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Issue Term special use authorization for road re-alignment/rehabilitation work & new bridge on San Francisquito Rd.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T. 6N. ,R. 15W., Sec. 14,15,22,27,32,33,34 SBBM. Santa Clara/Mojave Rivers Ranger District.				
LACO-DPW San Francisquito road spoils site permit issuance CE	- Special use management	In Progress: Scoping Start 06/01/2007	Expected:09/2008	09/2008	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Term special use authorization for use of approx. 8.0 acres of NFS lands for use as a spoils site, in support of road maintenance/rehabilitation.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T5N., R 16W., Sec. 1. Santa Clara/Mojave Rivers Ranger District.				
Liebre Fuel Reduction CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/01/2004	Expected:04/2008	05/2008	Karen Bauman 661-296-9710 kbauman@fs.fed.us
	Description: Fuels treatment: Hazardous fuels reduction to reduce risk of large wildfire. Methods will include thinning, brushing, pruning, pile burning, chipping, masticating, crushing, discing, and hand saws.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T7N, R17W Sections 3, 4, 10, 11, 12, 32. Santa Clara/Mojave Rivers Ranger District: South of Highway 138, east of the Old Ridge Route, along Liebre Ridge.				
Littlerock Recreation Area EA	- Road management - Wildlife, Fish, Rare plants - Heritage resource management - Recreation management	In Progress: 215 Comment Period Legal Notice 03/18/2005	Expected:10/2008	11/2008	Thomas Kaucher (661) 296-9710 tkaucher@fs.fed.us
	Description: Reopen Little Rock Creek Rd (5N04) to non-motorized and motorized vehicle use, including OHV use. Reopen Alimony Truck Trail (4N15) to non-motorized and street-legal motorized vehicles only. Reopen a portion of current closure area.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T4N, R11W, and T5N, R11W, SBBM. Littlerock Recreation Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Littlerock Reservoir Sediment Removal Project EIS	- Special use management	In Progress: DEIS NOA in Federal Register 07/05/2005 Est. FEIS NOA in Federal Register 11/2008	Expected:03/2009	06/2009	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Remove excess reservoir sediment accumulated over time. Restore reservoir's water storage & flood control capacity. Prevent sediment loss/headcutting of stream of Rocky Point to prevent incidental "take" of arroyo toad, a federally endangered species				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T.5N., R.11W., Within Parts of Section 27 and 35 of the SBBMD ,. Littlerock Reservoir.				
Littlerock Resort Store Well-drilling Project CE	- Special use management	In Progress: Scoping Start 09/15/2008 Est. 215 Comment Period Legal Notice 08/2009	Expected:09/2009	09/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: Drill new well on permitted site of Littlerock Resort Store. Existing well on permit does not meet current regulations.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T.5N., R.11W., Section 34 SW SW NW. Santa Clara/Mojave Rivers Ranger District, Angeles National Forest.				
Los Angeles County Sheriff's Department/Pyramid Lake Permit Issuance CE	- Special use management	In Progress: Scoping Start 11/15/2003	Expected:08/2009	09/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: Issue a special use permit to the Los Angeles County Sheriff's Department for the occupancy and use of an office and dock space at Pyramid Lake.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T7N, R18W. Santa Clara/Mojave River Ranger District, Angeles National Forest.				
Mt. Kare Organizational Camp Water Well Drilling CE	- Special use management	In Progress: Scoping Start 05/01/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:01/2009	06/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: Proposal to drill domestic well within permit boundaries. No increase in water use since camp is currently on Big Pines water system.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T3N, R8W, Section 2, northeast corner. Big Pines recreation area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District) R5 - Pacific Southwest Region					
NASA/Table Mountain Site Permit Issuance CE	- Special use management	In Progress: Scoping Start 06/16/2006	Expected:05/2009	07/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: NASA/Table Mountain Site special use permit issuance.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T 3N., R 8W., Sec. 2. Santa Clara/Mojave Rivers Ranger District.				
Nolan Roberts Apiary Renewal CE	- Special use management	In Progress: 215 Comment Period Legal Notice 06/11/2007	Expected:12/2008	01/2009	George Geer 661-296-9710 ggeer@fs.fed.us
	Description: Renewal of Nolan Roberts Apiary Permit for 10 year period. Addition of one site at Osito Canyon, due to road closure at Cherry Canyon . and one site at Lower Tunnel off Old Hiway 99 in exchange for site to close to Road by Hyde Ranch in Osito Canyon				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Site#1. T6N, R18W, SE,SESec 2 SBBM. Site#2: T6N, R17W, SW NW Sec 18 SBBM. Site #3 at Cherry Canyon T6N R18W Sec 12 NESW. Lower Tunnel, East of Hwy 99 , #2 at Osito Canyon off Hwy 99, #3 at Cherry Canyon East of Hwy 99.				
Old Highway 99 Repavement CE	- Road management - Facility management - Special use management	Cancelled	N/A	N/A	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: The State of California Water Resources Division intends to repave the center 2 lanes of Old Highway 99 from Frenchman's Flat to Pyramid Dam. The dimensions of the repair are 24' wide and 2 miles long.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T6N, R18W, Sec 1,2, 11 & 12 SBBM. Old Highway 99 , Northwest of Castaic, California. The ends of the project runs 2 miles from Frenchman s Flats to Pyramid Dam.				
PCT Bridge Construction at Cooper Canyon CE	- Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 06/18/2006	Expected:12/2008	12/2008	Jonathan Schwartz 661-296-9710 Ext 226 jonathanschwartz@fs.fed.us
	Description: By constructing a bridge at this location, contact between hikers and critical habitat for Mountain Yellow Legged Frog will be reduced. This solution will allow the PCT hikers to continue using the trail while conserving the frog habit				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. Unincorporated LA County at Cooper Canyon, Little Rock Creek.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Pacific Pipeline Storm Relocation Project and Access Road Repairs CE	- Special use management	In Progress: Scoping Start 10/01/2005	Expected:08/2008	11/2008	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Winter storms in 2005 had caused unstable ground. Pacific Pipeline is proposing to relocate several miles of crude oil lines to stable ground locations.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T.16N., R.17E., within parts of Sections 5, 6, 8, 21, 27 & 34 of the San Bernardino Base Line Meridian. Along Southern parts of The Old Ridge Route within the Whitaker Peak and Liebre Quadrangles.				
Reissue of Organization Camp permits including Mt. View, Commiche, and Spanish Trails. CE	- Special use management	Developing Proposal Est. Scoping Start 01/2009	Expected:05/2009	06/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: Issuance of term permits to organizational camps				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T3N, R8W, Section 2. Big Pines Recreation Area.				
Relocation and Construction of Texas Canyon Fire Station and Barracks in Saugus, California EA	- Facility management	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	10/2008	George Farra 626-574-5301 gfarra@fs.fed.us
	Description: Relocate the Texas Canyon Fire Station and Barracks to a new location approximately = mile west of its current location, in Bouquet Canyon.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T5N R15W Sec 21. 30800 Bouquet Canyon Road, Saugus, California.				
Relocation/Construction of Santa Clara/Mojave Rivers District Office & Fire Station, Acton, CA EA	- Facility management	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	10/2008	George Farra 626-574-5301 gfarra@fs.fed.us
	Description: Construct a new District Office & Fire Station for the Santa Clara/Mojave Rivers Ranger District, on 5= acres in Acton, CA. The office is temporarily located at 28245 Avenue Crocker, Suite 220, Valencia, CA 91355.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T5N R13W Sec25. 33708 Crown Valley Road, Acton, CA 93519.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
San Francisquito Road At MM 11.99 Borrow/Fill Site CE	- Road management	In Progress: 215 Comment Period Legal Notice 05/04/2007	Expected:09/2008	09/2008	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: L.A.County Dept. of Public Works proposes to continue using this area as a borrow/fill site for available storage for natural debris resulting from erosion, landslides, etc. Material will be stored onsite until needed for road repair or improvements.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - SW 1/4, NW 1/4, Sec 1, T5N, R 16W. San Francisquito Road ay MM 11.99.				
Santa Clara/Mojave River RD Fuelbreak Treatments: Ball Flat, Elizabeth, Juniper, and Red Mountain CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/01/2004	Expected:04/2008	05/2008	Karen Bauman 661-296-9710 kbauman@fs.fed.us
	Description: Re-establish the following district fuelbreaks: Ball Flat, Elizabeth, Juniper, and Red Mountain. Various methods such as chainsaw, prescribed fire, discing, masticating, and crushing will be used.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Districtwide. Santa Clara/Mojave Rivers Ranger District, Angeles National Forest.				
Santa Clara/Mojave River Ranger District Administrative Site Defensible Space Project CE	- Fuels management	In Progress: Scoping Start 03/01/2004	Expected:04/2008	05/2008	Karen Bauman (661) 296-9710 kbauman@fs.fed.us
	Description: This project will enhance strategic and tactical opportunities in case of a wildfire by reducing fuel loading around administrative sites.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Districtwide. Santa Clara/Mojave River Ranger District, Angeles National Forest.				
Santa Clara/Mojave River Ranger District Fuelbreak Re-establishment Project CE	- Fuels management	In Progress: Scoping Start 03/01/2004	Expected:04/2008	05/2008	Karen Bauman (661) 296-9710 kbauman@fs.fed.us
	Description: Re-establish the following district fuelbreaks: Castaic, 176 acres; Cordova, 388 acres; Elderberry, 182 acres; Leona East, 277 acres; & Necktie, 260 acres. Various methods such as chainsaw, prescribed fire, discing, & masticating will be used.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Districtwide. Santa Clara/Mojave River Ranger District, Angeles National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
South Fork Big Rock Creek Fish Barrier EA	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 08/15/2006	Expected:05/2008	09/2008	Nancy Sandburg 626-574-5258 nsandburg@fs.fed.us
	Description: Construct a concrete and crib dam to improve habitat conditions for the mountain yellow legged frog (MYLF), a federal endangered species.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - R9W, T4N, Section 33, Valyermo Quadrangle, Los Angeles County, California. South Fork Big Rock Creek.				
Sprint Communications Telephone & Telegraph Right of Way Permit Renewal CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/16/2007	Expected:10/2008	12/2008	Paul Kelley 661-296-9710 ext 223 pkelley@fs.fed.us
	Description: Renewal of Sprint Communications Telephone & Telegraph Right of Way Permit for 10 years for a buried fiber optic cable that runs through the Soledad Canyon area along the Southern Pacific Railroad tracks. ROW is 2,229' long and 20' wide, 1.02 ac				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - Project begins on FS land at T4N, R14W, Sec 15 and ends at T4N, R14W, Sec 11. Buried cable runs along Southern Pacific Railroad tracks in Soledad Canyon.				
Teresita Pines Organization Camp Construction EA	- Special use management	In Progress: 215 Comment Period Legal Notice 08/15/2003	Expected:01/2009	02/2009	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: The camp is proposing to modify some of the existing building and construct new facilities including a parking area.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T4N, R8W Section 33. Santa Clara/Mojave Rivers Ranger District, Angeles National Forest.				
Twenty year extention of Plan Of Operation - North Star Mineral Inc.: Acton Clay Quarries EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 04/23/2007	Expected:11/2008	11/2008	Jonathan Schwartz 661-296-9710 Ext 226 jonathanschwartz@fs.fed.us
	Description: The Santa Clara/Mojave Rivers Ranger District is studying a proposal to approve a twenty year extention of a Plan Of Operation to North Star Mineral Inc. located 4 miles south of the town of Acton, CA.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - located on portion of Township 4 North, Range 13 West Sections 24 & 25 and Range 12 West Section 19 & 30 SBBM. North Star Mineral mining claims are located about 4 miles south of the town of Acton.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Angeles National Forest	Santa Clara/Mojave Rivers (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
Uppershake Campground Improvements CE	- Recreation management	In Progress: Scoping Start 12/01/2003	Expected:05/2008	09/2008	Diane McCombs 661 296-9710 dhmccombs@fs.fed.us
	Description: Install a horse corral and replace existing site furniture and restroom.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T7N, R16W Section 13. Santa Clara/Mojave River Ranger District, Angeles National Forest.				
Whitaker Peak Condor Habitat Improvement CE	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/11/2008	Expected:03/2008	04/2008	Ann Berkley 626-574-5287 aberkley@fs.fed.us
	Description: Place a 1 to 3 foot layer of substrate (fill material, clean top soil or decomposed granite) on site to eliminate condor accessibility to the micro-trash on one acre of land near the intersection of Forest Service Roads 6N53 and 6N53A.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T6N, R17W, Sec 29, < Sec SW, 1/16 Sec SW. Whitaker Peak, Santa Clara/Mojave Rivers Ranger District.				
YMCA Camp Coulter Pines Development Plan CE	- Special use management	Cancelled	N/A	N/A	Shawn Lawler 760-249-6005 slawler@fs.fed.us
	Description: Replace and construct new structures to meet current needs and to upgrade existing outdated buildings.				
	Location: UNIT - Santa Clara/Mojave Rivers. STATE - California. COUNTY - Los Angeles. LEGAL - T3N, R4W Section 33. Santa Clara/Mojave River Ranger District, Angeles National Forest.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.