



## Schedule of Proposed Action (SOPA)

04/01/2007 to 06/30/2007

### Los Padres National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:07/2007	08/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a> .					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					

#### Los Padres National Forest, Occurring in more than one District (excluding Forestwide)

#### R5 - Pacific Southwest Region

<b>PGE Master Distribution Easement</b> EA	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:12/2007	12/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 4 existing authorizations for existing distribution facilities for a 50-yr term.					
<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 30, T10N, R31W; Sec 19, T9N, R24W; Sec 27,28,33, T9N, R25W; Sec 30-32, T6N, R29W; Sec 1&12,T5N, R30W; SBM. Tepusquet Peak, Santa Ynez Peak, Tequepis Canyon, Cuyama Valley, Santa Barbara Canyon.					
<b>PGE Master Special Use Permit</b> EA	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:12/2007	12/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
<b>Description:</b> Pacific Gas & Electric application to renew and consolidate 7 existing use authorizations for existing distribution facilities that generally serve a single customer/facility into a single master permit for a 30-yr term.					
<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara. LEGAL - T5N, R29-30W,SBM; T8N,R30W,SBM; T9N,R26W,SBM; T11N,R30W,SBM; T24S,R6E,MDM; T20S,R3E,MDM; T19S,R4E,MDM; T20S,R6E,MDM. West Camino Cielo, Figueroa Mtn, Plowshare Pk, Olive Cyn, Salmon Cr, Anderson Pk, Vaqueros Pk, Lakes of Monterey Co.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Pine Mountain Recreation Area Forest Health Project</b> EA	- Fuels management - Vegetation management (other than forest products)	On Hold	N/A	N/A	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> Improve and maintain stand health conditions on 300 acres by reducing stocking and tree densities. Reduce dwarf mistletoe infection by pruning and thinning outside of campground areas. Activities may include chainsaw work, chipping and rx fire.				
	<b>Web Link:</b> <a href="http://www.fs.fsd.us/r5/lospadres">http://www.fs.fsd.us/r5/lospadres</a>				
<b>Location:</b> UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 6 N., R 23 W., Sections 3,4,5. Approximately 6 miles East of Highway 33 along Pine Mountain Ridge Road.					
<b>Recreation Residence Continuation Determination</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 05/2007	Expected:10/2007	01/2008	Jeff Bensen 805-967-3481 ex 221 jbenzen@fs.fed.us
	<b>Description:</b> The Los Padres proposes to conduct an analysis on approximately 139 recreation residences in 6 tracts of the Los Padres National Forest for continuation of use.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara, Ventura. Los Padres National Forest.				
<b>Sierra Madre Fuel Modification Area</b> CE	- Fuels management	On Hold	N/A	N/A	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to maintain the existing fuelbreak that was originally constructed in the 1960's along Sierra Madre ridge. The purpose is to reduce hazardous fuels and provide protection and defensible space for firefighters in the event of a wildfire.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R30W sec 29 to T9N, R26W sec 23. Project is located on Forest Road 32S13 from the Rockfront Ranch located on Highway 166, across the Sierra Madre Ridge to Santa Barbara Canyon .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Treatment of Tamarisk along Piru Creek and Lockwood Creek</b> EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products)	In Progress: Scoping Start 03/01/2004 Est. 215 Comment Period Legal Notice 05/2007	Expected:06/2007	08/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> The Los Padres National Forest proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
<b>Location:</b> UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30;7N,19W,S 13,14,15,17,18,20,21,22,24,25;7N,18WS29,30;6N,18W,S2,11,12,13,14,15,16,21,22,34;5N,18W,S3,4,9,10,15 . The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.					
<b>UNAVCO special use permit</b> CE  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	06/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> UNAVCO proposes to install four GPS reference stations to measure ground shifts caused by tectonic and volcanic processes. Project is part of the National Science Foundation's plate boundary observatory GPS network.				
	<b>Web Link:</b> <a href="http://pboweb.unavco.org/">http://pboweb.unavco.org/</a>				
<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - sec 19, T11N, R30W; sec 7, T9N, R27W; sec 4, T6N, R26W; sec 33, T5N, R25W; all SBM. Treplett Mtn, McPherson Pk, Loma Pelona, Noon Pk.					

Los Padres National Forest	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Arroyo Seco - Indians Road opening</b> EA	- Road management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Brazil Ranch Public Access Plan</b> EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 10/01/2006	Expected:07/2007	08/2007	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Evaluate potential recreation and public access opportunities on the Brazil Ranch.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200 acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel..				
<b>Brazil Ranch Vegetation Management Plan</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 05/12/2006 Est. 215 Comment Period Legal Notice 05/2007	Expected:07/2007	08/2007	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Develop an Integrated Management Plan for: 1) Control of nonnative invasive weeds, 2) Maintenance of grassland health, 3) Expand coastal prairie grassland on the flat terrace along coast.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200-acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel..				
<b>Junipero Serra Peak Radiio Repeater</b> EA	- Facility management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Install Forest Service communications repeater on existing lookout structure.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.5E, S.34, SW 1/4 . Monterey Ranger District, California. Junipero Sierra Peak..				
<b>Kirk Creek Campground Rehabilitation Project</b> EA	- Recreation management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Lower Reliz grazing Special Use Permit review and reauthorization</b> CE <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	10/2007	Manuel Madrigal 831-667-1126 jkwasy@fs.fed.us
	<b>Description:</b> Review and evaluate status of grazing on the Lower Reliz grazing allotment to determine if current status is consistent with Los Padres National Forest Land Management Plan desired conditions				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R6E, NW 1/4 Sec. 1 and NE 1/4 Sec. 2. Approximately 160 acres of National Forest System lands adjacent to private property in Reliz Canyon, 5 miles west of Greenfield.				
<b>Lower Vaquero grazing allotment review</b> CE <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	10/2007	Manuel Madrigal 831-667-1126 jkwasy@fs.fed.us
	<b>Description:</b> Review status of allotment to determine if current vacant status is consistent with Los Padres National Forest Land Management Plan desired conditions.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R6E, W1/2 of Sec. 2 and E1/2 of Sec. 3. The Lower Vaquero allotment contains approximately 600 acres of National Forest System lands adjoining private property in Reliz Canyon, 5 miles west of Greenfield. .				
<b>M.I.R.A. Observatory</b> CE	- Special use management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Renew Special Use Permit for The Monterey Institute for Research in Astronomy to continue operating a year-round observatory on Chews Ridge.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T. 19S, R 4E, Sec. 6. Chews Ridge, Monterey County.				
<b>Pico Blanco water line and water storage tank</b> CE <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 03/25/2007	Expected:09/2007	10/2007	Barry Peckham (805) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> Modify existing Special Use Permit to include an additional 2880 feet of water line plus a 2500 gallon water tank which are now on National Forest System land as a result of National Forest boundary relocation				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T19S, R1E, Sec. 2 & 3. Near Mount Pico Blanco.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permit for Tracking Station at Anderson Peak.</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:09/2007	10/2007	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Renew existing Special use Permit with Peterson Air Force Base to continue operating an aerial tracking station located at Anderson Peak.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - R. 3E, T. 20S, Sec. 21. Existing facility is located at Anderson Peak along North Coast Ridge Road approximately ten miles south of Big Sur Valley..				
<b>Sweetwater grazing allotment review</b> CE	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	10/2007	Manuel Madrigal 831-667-1126 jkwasy@fs.fed.us
<b>*NEW LISTING*</b>	<b>Description:</b> Review status of Sweetwater grazing allotment to determine if current vacant status is consistent with Los Padres National Forest Land Management Plan desired conditions				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R6E, NE 1/4 & SW 1/4 Sec. 4, NE 1/4 & NW 1/4, NW 1/4 Sec. 5. The approximate 750 acres of National Forest System lands within the Sweetwater allotment are located adjacent to private property between Vaquero and Sweetwater canyons, 8 miles west of Greenfield .				

<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Administrative Building Replacement</b> CE	- Facility management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	05/2007	Thomas Kuekes 661-245-3731 tkuekes@fs.fed.us
<b>*NEW LISTING*</b>	<b>Description:</b> The project proposal is an administrative building replacement and associated utility work at the Chuchupate Ranger Station administrative site.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4, 5. Located at the Chuchupate Ranger Station administrative site, approximately 3 miles west of Frazier Park, CA..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ballinger Canyon Illegal route restoration</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:10/2007	05/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Develop proposal for restoration of approx two miles of illegal ohv routes in the Ballinger Cyn area Routes already fenced and signed but visually entice riders to breach the barriers. Proposal is to obliterate the routes and return to natural state				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T9N,R24W,Sec 10-11. Ballinger Canyon.				
<b>Chumash Wilderness OHV Trepas Management</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:10/2007	05/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Develop proposal for restoration of approx. 4 miles of illegal ohv routes encroaching Chumash Wilderness in the Quatal Canyon Area. Includes specialist surveys and environmental analysis only. No ground disturbing work is proposed at this time.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T9N,R23W, Sec 25-27; T9N, R22W, Sec 19-20. Quatal Canyon, Chumash Wilderness.				
<b>Day Fire Hazard Tree Removal</b> CE  <b>*NEW LISTING*</b>	- Road management	Developing Proposal Est. Scoping Start 04/2007	Expected:07/2007	08/2007	Thomas Kuekes 661-245-3731 tkuekes@fs.fed.us
	<b>Description:</b> Project is designed to remove hazard trees from the Day Fire burn area in the Alamo Mountain Road system and the Grade Valley Road system and to include nearby trails and campgrounds.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N R19W Sec 19,30,31,32 & T7N R20W Sec 22, 23, 24, 25, 26, 27, 35, 36 & T6N R20W Sec 1 & T6N R21W Sec 1, 2, 3, 4, 9 & T6N R19W Sec 5, 6 & T7N R21W Sec 8, 9, 17, 16, 20, 21, 28, 29, 32, 33, 35, 36. On or near Alamo Mountain approximately 10 miles south of Frazier Park, CA. Along the Grade Valley Road approximately 10-15 miles southwest of Frazier Park, CA..				
<b>Foster Botanical Interpretive Trail</b> CE	- Facility management - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 06/01/2006	Expected:05/2007	06/2007	Thomas Kuekes 661-245-3731 tkuekes@fs.fed.us
	<b>Description:</b> The proposed project is to design and construct an interpretive trail at the Chuchupate Ranger Station. Native plants will be the featured resource.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4 SBBM. Chuchupate Ranger Station.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Frazier Mountain Vegetation Management</b> EA	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 05/2007	Expected:06/2007	07/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road corridor.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				
<b>Frazier Park Community Defense Zone</b> CE	- Fuels management	In Progress: Scoping Start 03/30/2006	Expected:04/2007	04/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to authorize landowners located adjacent to NFS lands to increase defensible space to comply with PRC 4291in collaboration with Kern County; and to increase existing fuelbreak width (100 ft) to 300-500 ft. (located north of Frazier Park).				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T8N,R19W, Sec. 6; T9N, R19W, Sec.31; T9N, R20W, Sec. 25, 26, 35, SBBM.. Project is located on the Mount Pinos Ranger District in the vicinity of the Frazier Park community..				
<b>Gold Hill OHV Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungry Valley State Vehicular Recreation Area and the National Forest OHV trail system.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungry Valley State Vehicular Recreation Area, approximately 7 miles southwest of Gorman.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Lake of the Woods Community Defense Zone</b> CE	- Fuels management	In Progress: Scoping Start 03/30/2006	Expected:04/2007	04/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to (1) authorize adjacent property owners to clear brush and small trees (up to 300ft) on adjacent Forest Service lands and (2) construct a variable-width fuelbreak (300-500 ft) south of the rural community of Lake of the Woods.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R20W, Sections 33, 34; T8N,R20W, Sections 3, 4 SBBM. Lake of the Woods community is located approximately 2 miles west of Frazier Park; north of the US Forest Service Chuchupate Ranger Station..				
<b>Lake of the Woods and Frazier Park Undesignated Motorcycle Tracks Restoration</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	08/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Develop proposal for restoration of two undesignated motorcycle tracks adjacent to the communities of Lake of the Woods and Frazier Park. Includes specialist surveys and environmental analysis. No ground disturbing work.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R20W, Sec 33 and 35. Adjacent to Lake of the Woods and Frazier Park.				
<b>Lion Canyon Loop Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
<b>Long Dave Valley Road Access</b> CE	- Special use management	In Progress: Scoping Start 10/15/2005	Expected:05/2007	05/2007	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Proposal to issue a special use permit for Long Dave Valley Road access across approximately 3 miles of National Forest System land to private land inholding.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N,R20W,Sec. 31,32,33,&34. Long Dave Valley Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>McGill-Mt. Pinos Campground Forest Health Project</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 10/2007	Expected:12/2007	03/2008	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> Improve and maintain stand conditions of existing large/old tree conditions by reducing stocking and stand density levels. Activities may include chainsaws, masticator, chipping and rx fire. Approximately 1,000 acres.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T 8N R 21 W Sec 3,4,5,8 T 9N,R21W Sec 33,34,35. Approximately 12 miles W of Frazier Park around McGill and Mount Pinos Campgrounds.				
<b>Mil Potrero Campground Special Use Permit</b> CE	- Special use management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Re-issuance of a Special Use Permit for the existing Mil Potrero Campground				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				
<b>Mt Pinos District Special Use Permit (SUP) Program</b> CE	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:05/2007	06/2007	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of 21 SUPs for various existing improvements on the Mt Pinos District for a term of 4-10 years and removal of one terminated Recreation Residence SUP cabin.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. LEGAL - T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Organizational Camps Forest Health Project</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 04/22/2005 Est. 215 Comment Period Legal Notice 10/2007	Expected:11/2007	12/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
<b>Description:</b> Reduce stand densities, ladder and ground fuels around camps and other private structures creating a desired condition of a healthy old growth Jeffrey pine forest structure. Activities may include chainsaws, masticator, and rx burning.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R21 W, Sec 23,24,25,26. Approximately 8 miles W of Frazier Park, around organizational camps..					
<b>Pine Mountain Club Vegetation Management</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/30/2006	Expected:04/2007	06/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
<b>Description:</b> Proposal to treat vegetation on the west side of Pine Mountain Club					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.					
<b>Pleito and Salt Creeks OHV Trespass</b> CE	- Recreation management	Cancelled	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
<b>Description:</b> No NEPA document is needed. No trespass is occurring onto National Forest.					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R21W,Sec 2,11,14; T9N,R20W, Sec 5-8. Pleito and Salt Creeks.					
<b>Scott Fire Reforestation</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	05/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
<b>Description:</b> Reforestation activities within the Scott Fire burned areas.					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N R20W Sec 22, 23, 24, 27, 26. Approximately 1/2 miles to 2 miles northwest and north of the community of Frazier Park, CA..					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permits for Three Organizational Camps</b> EA	- Special use management	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 06/2007	Expected:09/2007	10/2007	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of two Special Use Permits for three existing Organizational Campgrounds, Camp Saint Nicholas, Camp Tecuya and El Camino Pines				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".				
<b>Tree-of-heaven Removal from Reyes Creek Campground</b> CE	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start 08/2007	Expected:10/2007	11/2007	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may be conducted.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				

<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Matilija Trailhead Rehabilitation</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	02/2008	Charles Robinson 805-646-4348 X319 cfrobinson@fs.fed.us
	<b>Description:</b> Improvement of drainage, information and interpretive facilities. Possible paving.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NE1/4, NE1/4, Section 22, T5N, R24W, SBBM. End of Matilija Road (county road) 5 miles west of Highway 33..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ojai Community Defense Zone</b> EA	- Watershed management - Fuels management	In Progress: 215 Comment Period Legal Notice 03/09/2007	Expected:06/2007	06/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to maintain existing fuelbreaks that were constructed in the 1970's. The purpose is to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai Wildland Urban Interface (WUI) from Lake Casitas to the Upper Ojai Valley..				
<b>Ojai District Special Use Permit Backlog</b> CE	- Special use management	In Progress: Scoping Start 10/01/2003	Expected:06/2007	06/2007	Irvin Fernandez 805-646-4348 x312 ifernandez@fs.fed.us
	<b>Description:</b> Proposal to renew or reissue 22 Special Use Permits on the Ojai Ranger District, each for a term of 5-20 years.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. Ojai district-wide .				
<b>Piru allotments grazing permit</b> EA	- Grazing management	In Progress: Scoping Start 06/02/2003 Est. 215 Comment Period Legal Notice 07/2007	Expected:09/2007	11/2007	Gary Montgomery 805-925-9538x215 gdmontgomery@fs.fed.us
	<b>Description:</b> Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..				
<b>Upper Ojai Wildfire Protection Zone Grant</b> CE	- Fuels management	In Progress: Scoping Start 07/01/2004	Expected:10/2007	10/2007	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> The project will entail, hand cutting, stacking and pile burning over 91 acres north and east of Sisar Canyon. All activities will be on private lands.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T. 4 and 5 N., R. 21 W., Ventura County, California.. Sisar Canyon, Ojai, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Channel Islands Communication Site Space at Santa Ynez Peak</b> CE <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
<b>Description:</b> The National Park Service has applied for communication site space within the Forest Service building at Santa Ynez Peak. This includes communication equipment on the Forest Service lattice tower.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Township 5N Range 30W Section 12. Santa Ynez Peak, Santa Barbara County CA..					
<b>Gaviota Fuels Treatment Project</b> CE	- Fuels management	Developing Proposal Est. Scoping Start 04/2007	Expected:10/2007	10/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
<b>Description:</b> Proposal to widen and maintain the existing fuelbreak along FS Road 5N19. The fuelbreak would be a total of 300 to 1000 feet wide and designed to have irregular widths, shapes, and patterns.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R31W, Sec 16,17,18; T5N, R32 W, Sec 13,22, 23, 24; SBBM.. The Gaviota Fuels Treatment project is focused on the Wildland/Urban Interface (WUI) in the vicinity of Gaviota and Highway 101. .					
<b>Gaviota Grazing Allotment Review and Reauthorization</b> CE <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	10/2007	Tony Martinez 805-967-3481(x252) jrwebb@fs.fed.us
<b>Description:</b> Review status of vacant grazing allotment to determine if current vacant status is consistent with progress toward desired conditions in the allotment. No change in management direction expected.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Portions of Sections 12,13, 22, and 23, and all of Section 24, Township 5 North, Range 32 West, SBBM, and portions of Sections 18 and 19, Township 5 North, Range 31 West, SBBM. Gaviota Grazing Allotment, Santa Barbara Ranger District, Santa Barbara County, California.					
<b>Happy Canyon Grazing Allotment Reauthorization</b> CE <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:07/2007	08/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
<b>Description:</b> Reauthorize grazing allotment for continued use. No changes are expected in management of the allotment.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sections 3, 4, 5, 6, 7,, 8, 9 , 10, 15, 16, 17, and 18, Township 5 North, Range 29 West, SBBM. Santa Barbara Ranger District, Happy Canyon Allotment, Santa Barbara County, California.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ogilvy Ranch Road Permit</b> EA	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	12/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Road permit on P-Bar Flats Road (5N17) for private landowner access to inholding on Mono Creek in Secs. 21,22, and 28, T6N, R26W, SBBM.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sections 3, 10, 11, 14, & 15, T5N, R26W, and Sections 27, 34, &35, T6N, R26W, SBBM. P-Bar Flats Road (6N17) .				
<b>Paradise Road Storm Damage</b> <b>Reparis</b> EA	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:06/2007	06/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Repair or relocation of a portion of Paradise Road adjacent to Fremont Recreation Residence Tract to repair subsidence of the roadbed due to undercutting from the Santa Ynez River.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 4, T5N, R28W, SBB&M. Paradise Road, approximately 3 miles northeast of the junction with State Route 154.				
<b>Pendola Facilities</b> CE	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen 805-967-3481 jlbensen@fs.fed.us
	<b>Description:</b> Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				
<b>Ranger Peak Pond Restoration</b> EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 07/2007	Expected:01/2008	09/2008	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Mechanically remove vegetation from a pond to improve habitat for red-legged frogs				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. Ranger Peak Pond.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Santa Ynez Band of Chumash Indians - Special Use Permit</b> CE	- Special use management	Cancelled	N/A	N/A	Jim Webb 530-543-2787 jrwebb@fs.fed.us
	<b>Description:</b> Proposal to issue a special use permit for ceremonial and spiritual gatherings, cultural and environmental activities.  This project is a duplication of project #15333. Project #15333 has been cancelled from the SOPA.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 6, T5N, R27W; SBM. Lower Santa Ynez Recreation Area on Paradise Road, 8 miles east of Hwy 154..				
<b>State Highway 154 Emergency Repair</b> CE	- Special use management	In Progress: Scoping Start 01/10/2005	Expected:07/2007	07/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> In Jan 2005 Caltrans closed SH154 due to extensive storm damage. Some of the damaged area crosses NFS lands included in a special use permit. Emergency repairs extended slightly beyond the existing right of way, requiring a permit amendment.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 NE1/4 Section 27, T5N, R28W, SBM. State Highway 154, San Marcos Pass Road, junction of Painted Cave Road.				
<b>Union Pacific Railroad Communication Site Improvements</b> CE	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	10/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Union Pacific Railroad proposes to replace the existing 10' X 20' modular building and foundation at its communication site on Santa Ynez Peak with a new 10' X 12' modular building and foundation and install a new backup electrical generator.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 17, Township 5 North, Range 29 West, San Bernardino Base and Meridian. Santa Ynez Peak Communications Site.				
<b>Winchester Canyon Gun Club</b> EA	- Special use management - Recreation management	In Progress: 215 Comment Period Legal Notice 12/08/2006	Expected:02/2007	04/2007	Jeff Bensen 805 961 5744 jrbensen@fs.fed.us
	<b>Description:</b> Proposal to issue term special use permit for ongoing operation of existing target range.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				

<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>	<b>R5 - Pacific Southwest Region</b>
-----------------------------------	---	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Access to Private Land in San Rafael Wilderness</b> EA	- Special use management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to issue special use permit for one mile of motorized access into a private land (Scripts parcel) within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				
<b>Apiary Special Use Permit-Eggman Family</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> The Eggman Family Apiaries have applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T. 29 S., R. 15 E., Sec. 11 SBBM, T. 29 S., R. 15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 32 SBBM. Santa Lucia Ranger District, Santa Barbara County, California.				
<b>Apiary Special Use Permit-Romance</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Joseph P. Romance has applied for a Special Use Permit to operate six apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.12 N., R. 30 W., Sec 29 SBBM, T.12 N., R. 30 W., Sec 31 SBBM, T. 11 N.; R. 30 W., Sec 05 SBBM, T. 11 N., R. 31 W., Sec 23 SBBM, T. 11 N., R. 31 W., Sec 27 SBBM, T. 11 N., R. 31 W., Sec 36 SBBM. Santa Lucia Ranger District, Santa Barbara County, California .				
<b>Apiary Special Use Permit-Terra Bella</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> The Terra Bella Honey Company, INC. has applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.11 N., R.31 W., Sec. 25 SBBM, T. 30 S., R.15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 20. Santa Lucia Ranger District, Santa Barbara County, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Arnold Allotment Grazing Authorization</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:07/2007	07/2007	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
<b>Description:</b> Proposal to continue authorized livestock grazing consistent with adaptive management on the Arnold Allotment.					
<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R15E, Sections 20-22,27-29 MDM. 15 miles southwest of Santa Margarita.					
<b>CDF Communication Facility at Mt Lowe</b> CE	- Special use management	Developing Proposal Est. Scoping Start 03/2007	Expected:04/2007	07/2007	Jim Webb 805 967 3481 jrwebb@fs.fed.us
<b>Description:</b> Amend California Dept of Forestry & Fire Protection communication use lease to allow replacement of tower and generator at Mt Lowe on Santa Lucia Ranger District.					
<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Section 17, T30S, R13E, MDM. Mt Lowe communication site is located about 4.5 miles northeast of San Luis Obispo, CA.					
<b>Clear Channel Radio Communications Facility at Cuesta Peak</b> CE	- Special use management	On Hold	N/A	N/A	Vicki Collins 805-961-5718 vcollins@fs.fed.us
<b>Description:</b> Amend communication use lease to allow installation of new tower, generator, air conditioning units, relocate propane tank, upgrade electrical connections, remove unnecessary pads.					
<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Section 35, T29S, R12E, MDM. Cuesta Peak communication site is on West Cuesta Ridge about 4 miles N of San Luis Obispo, CA.					
<b>Eagle Ranch Allotment Grazing Authorization</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:07/2007	07/2007	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
<b>Description:</b> Proposal to continue authorized livestock grazing consistent with adaptive management of the Eagle Ranch allotment.					
<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R12E, Sections 4,5,7-11 and 14-17, MDM. Approximately 5 miles south of Atascadero and west of Hwy 101..					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Easy OHV Trail Options and Trail Connectors</b> EA	- Recreation management	In Progress: Scoping Start 02/06/2006 Est. 215 Comment Period Legal Notice 05/2007	Expected:06/2007	01/2008	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Reconstruct a steep 0.5 mile section of Navajo Bypass trail and construct 1.5 miles of new trail to provide an easy option to the black diamond pitches on Navajo and La Panza trails. Also, construct a connector to the Quail Trail.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R15and 16E . La Panza area in San Luis Obispo County.				
<b>Figueroa Station Facilities Decommissioning</b> CE	- Facility management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	12/2007	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to remove existing unoccupied structures including a residence and an adjacent garage at the Figueroa Fire station administrative site.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
<b>KSBY Communications, Inc Communications Facility at Cuesta Peak</b> CE	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	05/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Amend communication use lease to allow modification of existing broadcast facility for digital conversion of television transmitter facility.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Section 35, T29S, R12E, MDM. Cuesta Peak communication site is on West Cuesta Ridge about 4 miles N of San Luis Obispo, CA.				
<b>Las Chichis and Burnout Re-route</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	12/2007	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Proposal to re-route up to one half mile of the Las Chichis and Burnout trails to go around private land. No change in the level or type of use is proposed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T.29S., R., 16E. Sections 32 and 33.. San Luis Obispo County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Munitions Survey, Army Corps of Engineers</b> CE  <b>*NEW LISTING*</b>	- Special use management	Completed	Actual: 02/09/2007	02/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Survey for munitions and collecting small soil samples (14 ounce containers) in two areas as part of the historical Camp San Luis firing ranges.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Township 29 North, Range 12 East, Sections 21, 35. West of Hwy 101, South of Hwy 41, North of Hwy 1 in the West Cuesta area..				
<b>PGE Master Transmission Easement</b> EA	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:12/2007	12/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 8 existing authorizations for existing transmission facilities for a 50-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T28S-31S, R11E-18E, MDM. Diablo, Gates, Midway, Temblor, San Luis Obispo, Santa Maria, Atascadero, Cayucos, Morro, Gates.				
<b>Pine Canyon Station Rear Exit</b> CE	- Facility management	On Hold	N/A	N/A	Mark Nunez 805-925-9538 ex. 222 msnunez@fs.fed.us
	<b>Description:</b> Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
<b>Rinconada Mine Safety Re-Closure</b> CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 08/2007	Expected:01/2008	03/2008	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to re-close entryways (adits) into the Rinconda Mine that were previously closed and broken into by vandals.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R14E, section 28 MDM. Rinconada Mine Site approximately 10 miles east of Santa Margarita on Pozo Road..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Salsipuedes Allotment Grazing Authorization</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:07/2007	07/2007	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to continue authorized grazing consistent with adaptive management on the Salsipuedes Allotment.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R14E, Sections 25-27and 34-36 MDM. 12 miles southwest of Santa Margarita.				
<b>San Luis Obispo County Communication Facility at Plowshare</b> CE	- Special use management	Completed	Actual: 02/15/2007	02/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> New communication use lease for construction/installation of building and tower at an existing communication site on Plowshare peak.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 4, T11N, R30W, SBM. Plowshare communication site in Sierra Madre Range about 25 miles NE of Santa Maria, CA.				
<b>Tepusquet Prescribed Burn</b> CE	- Watershed management - Fuels management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/30/2006	Expected:06/2007	06/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to prescribe burn approximately 18,000 acres (7 units implemented in phases) of NFS Lands to reduce hazardous fuels and catastrophic wildfire threat. Project will protect and enhance Sisquoc watershed, San Rafael Wilderness, & TEPS species.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W; T9NR31W; T10N,R32W. East of Tepusquet; adjacent to previously planned fuel modification area (Brookshire Hazardous Fuels Project); approximately 12 air miles east of the community of Santa Maria..				
<b>Upper Lopez Allotment Grazing Authorization</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:07/2007	07/2007	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proosal to continue authorized livestock grazing consistnet with adaptive management on the Upper Lopez allotment				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R13E Sections 15,15,22,23 and 26 MDM. 6 miles southwest of Santa Margarita.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>West Cuesta Ridge Trail System</b> CE	- Watershed management - Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 julialong@fs.fed.us
	<b>Description:</b> Add existing Morning Glory, Shooter and Botanical trails into Forest Service trail system and maintain waterbars and vegetation as needed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				
<b>Willow trailhead and trail EA (Highway 166 Shooting Area EA)</b> CE	- Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
	<b>Description:</b> Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Trail. This proposal includes trail maintenance and new construction around private inholdings.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.