



## Schedule of Proposed Action (SOPA)

01/01/2008 to 03/31/2008

### Los Padres National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide					
<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	Completed	Actual: 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 08/31/2007 Est. FEIS NOA in Federal Register 01/2008	Expected:02/2008	02/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2007_planning_rule.html">http://www.fs.fed.us/emc/nfma/2007_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>	<b>R5 - Pacific Southwest Region</b>
---	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>PGE Master Distribution Easement</b> EA	- Special use management	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	05/2008	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 4 existing authorizations for existing distribution facilities for a 50-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 30, T10N, R31W; Sec 19, T9N, R24W; Sec 27,28,33, T9N, R25W; Sec 30-32, T6N, R29W; Sec 1&12, T5N, R30W; SBM. Tepusquet Peak, Santa Ynez Peak, Tequepis Canyon, Cuyama Valley, Santa Barbara Canyon.				
<b>PGE Master Special Use Permit</b> EA	- Special use management	Developing Proposal Est. Scoping Start 01/2008	Expected:04/2008	05/2008	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to renew and consolidate 7 existing use authorizations for existing distribution facilities that generally serve a single customer/facility into a single master permit for a 30-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara. LEGAL - T5N, R29-30W,SBM; T8N,R30W,SBM; T9N,R26W,SBM; T11N,R30W,SBM; T24S,R6E,MDM; T20S,R3E,MDM; T19S,R4E,MDM; T20S,R6E,MDM. West Camino Cielo, Figueroa Mtn, Plowshare Pk, Olive Cyn, Salmon Cr, Anderson Pk, Vaqueros Pk, Lakes of Monterey Co.				
<b>Pine Mountain Recreation Area Forest Health Project</b> EA	- Fuels management - Vegetation management (other than forest products)	On Hold	N/A	N/A	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Improve and maintain stand health conditions on 300 acres by reducing stocking and tree densities. Reduce dwarf mistletoe infection by pruning and thinning outside of campground areas. Activities may include chainsaw work, chipping and rx fire.				
	<b>Web Link:</b> <a href="http://www.fs.fsd.us/r5/lospadres">http://www.fs.fsd.us/r5/lospadres</a>				
<b>Location:</b> UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 6 N., R 23 W., Sections 3,4,5. Approximately 6 miles East of Highway 33 along Pine Mountain Ridge Road.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Recreation Residence Continuation Determination</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:12/2007	01/2008	Ken Kunert 805-925-9538 kkunert@fs.fed.us
	<b>Description:</b> The Los Padres proposes to conduct an analysis on approximately 139 recreation residences in 6 tracts of the Los Padres National Forest for continuation of use.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara, Ventura. Los Padres National Forest.				
<b>Treatment of Tamarisk along Piru Creek and Lockwood Creek</b> EA	- Watershed management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/01/2004 Est. 215 Comment Period Legal Notice 04/2008	Expected:05/2008	06/2008	Lloyd Simpson 805-646-4348 ex. 316 lsimpson@fs.fed.us
	<b>Description:</b> The Forest Service proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek, on the Los Padres National Forest.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
<b>UNAVCO special use permit</b> CE	- Special use management	In Progress: Scoping Start 06/27/2007	Expected:12/2007	01/2008	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> UNAVCO proposes to install four GPS reference stations to measure ground shifts caused by tectonic and volcanic processes. Project is part of the National Science Foundation's plate boundary observatory GPS network.				
	<b>Web Link:</b> <a href="http://pboweb.unavco.org/">http://pboweb.unavco.org/</a>				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - sec 19, T11N, R30W; sec 7, T9N, R27W; sec 4, T6N, R26W; sec 33, T5N, R25W; all SBM. Treplett Mtn, McPherson Pk, Loma Pelona, Noon Pk.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Zaca Fire Reforestation Project</b> CE  <b>*NEW LISTING*</b>	- Road management - Facility management - Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start 05/2008	Expected:07/2008	10/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Potential project activities are being considered based upon areas affected by the Zaca Fire (2007) and its suppression. Project activity locations are anticipated to be small, specifically selected areas within the larger fire and suppression area.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. LEGAL - T12N-R31W,R30W. T11N-R31W,R30W,R29W. T10N-R31W,R30W,R29W. T9N-R31W,R30W,R27W,R26W. T8N-R30W,R29W,R26W,R25W,R24W. T7N-R30W,R29W,R28W,R27W,R26W,R25W,R24W,R23W. T6N-R23W,R24W,R25W,R26W,R27W,R28W. T. Project planning may include the Zaca Fire burned areas and areas affected by fire suppression, outside of designated wilderness..				

<b>Los Padres National Forest</b>		<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Abbott Lakes</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start 03/2008	Expected:09/2008	01/2009	Katherine Malengo 831-385-5434 kmalengo@fs.fed.us
	<b>Description:</b> Refill and maintain Abbott Lakes with water from the Arroyo Seco River by resuming use of existing pumps and pipeline to enhance recreational opportunities and provide available water for wildfire suppression needs.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.19S, R.4E, Sec. 36.. Arroyo Seco Recreation Area. .				
<b>Arroyo Seco - Indians Road opening</b> EA	- Road management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Baldwin Ranch access road</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 03/2008	Expected:06/2008	07/2008	Barry Peckham (831) 385-5434 x280 bpeckham@fs.fed.us
<b>Description:</b> Reissue Special Use Permit providing motorized vehicle access to the Baldwin Ranch, a private land inholding within the Silver Peak Wilderness. The permit will authorize continued use and maintenance adequate for 4WD vehicles.					
<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T 25S, R6E, Sections 9 and 3; T24S, R6E, Sections 34, 35, 36.. The access road is approximately 6 miles in length, extending between Highway 1 and the Baldwin Ranch near the Monterey/San Luis Obispo county line..					
<b>Brazil Ranch Public Access Plan</b> EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 10/01/2006	Expected:02/2008	03/2008	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
<b>Description:</b> Evaluate potential recreation and public access opportunities on the Brazil Ranch.					
<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200 acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel..					
<b>Junipero Serra Peak Radiio Repeater</b> EA	- Facility management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
<b>Description:</b> Install Forest Service communications repeater on existing lookout structure.					
<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.5E, S.34, SW 1/4 . Monterey Ranger District, California. Junipero Sierra Peak..					
<b>Kirk Creek Campground Rehabilitation Project</b> EA	- Recreation management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
<b>Description:</b> Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.					
<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County..					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>M.I.R.A. Observatory</b> CE	- Special use management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Renew Special Use Permit for The Monterey Institute for Research in Astronomy to continue operating a year-round observatory on Chews Ridge.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T. 19S, R 4E, Sec. 6. Chews Ridge, Monterey County.				
<b>Monroe Special Use Allotment Analysis</b> EA  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:09/2008	11/2008	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Monroe Special Use Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.6E, N 1/2 of S 1/2 of Sec. 11, E 1/2 of Sec. 13, E 1/2 of Sec. 24, N 1/2 of N 1/2 of Sec. 25.. Monroe Canyon, 5 miles west of Greenfield.				
<b>Mott Allotment Analysis</b> EA  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:09/2008	11/2008	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Mott Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.6E, SW 1/4 of SW 1/4 of Sec. 11, NW 1/4 of NW 1/4 of Sec. 14, NE 1/4 of NE 1/4 of Sec. 15, S 1/2 of Sec. 22, N 1/2 of Sec. 23, W 1/2 of Sec. 24.. Reliz Canyon, approximately 5 miles west of Greenfield..				
<b>Special Use Permit for Pico Blanco spring developments and water transmission lines.</b> CE	- Special use management	In Progress: Scoping Start 03/25/2007	Expected:05/2008	06/2008	Barry Peckham (805) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> The District is proposing to issue a Special Use Permit authorizing the continued use of existing spring developments and water transmission lines in support of a residence on lands adjacent to National Forest Lands.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T19S, R1E, Sec. 2 & 3. Near Mount Pico Blanco.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Monterey Ranger District (excluding Projects occurring in more than one District) R5 - Pacific Southwest Region</b>					
<b>Special Use Permit for Tracking Station at Anderson Peak.</b> CE	- Special use management	Completed	Actual: 09/26/2007	11/2007	Barry Peckham (831) 385-5434 bpeckham@fs.fed.us
	<b>Description:</b> Renew existing Special use Permit with Peterson Air Force Base to continue operating a optical tracking station located at Anderson Peak Communication Site.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - R. 3E, T. 20S, Sec. 21. Existing facility is located at Anderson Peak Communication Site along North Coast Ridge Road approximately ten miles south of Big Sur Valley..				
<b>Upper Reliz Allotment Analysis</b> EA  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:09/2008	11/2008	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Upper Reliz Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.4E, N 1/2 of S 1/2 of Sec. 23, NW 1/4 of NW 1/4 of Sec. 25, SE 1/4 of Sec. 26, E 1/2 of E 1/2 of Sec. 35. . Reliz Canyon, 5 miles west of Greenfield..				
<b>Upper Vaquero Allotment Analysis</b> EA  <b>*NEW LISTING*</b>	- Grazing management	Developing Proposal Est. Scoping Start 01/2008	Expected:09/2008	11/2008	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Upper Vaquero Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.6E, E 1/2 of Sec. 8, NW 1/4 of NW 1/4 of Sec. 9, W 1/2 of SW 1/4 of Sec. 9, Sec 10, W 1/2 of W 1/2 of Sec. 16, E 1/2 of E 1/2 of Sec. 17, N 1/2 of N 1/2 of Sec. 21.. Vaquero Canyon, 6 miles west of Greenfield..				

<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>	<b>R5 - Pacific Southwest Region</b>
-----------------------------------	---	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Administrative Building Replacement</b> CE	- Facility management	On Hold	N/A	N/A	Marc Nelson 661-245-3731 manelson@fs.fed.us
	<b>Description:</b> The project proposal is an administrative building replacement and associated utility work at the Chuchupate Ranger Station administrative site.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4, 5. Located at the Chuchupate Ranger Station administrative site, approximately 3 miles west of Frazier Park, CA..				
<b>Ballinger Campground and Trailhead Improvement Project</b> CE  <b>*NEW LISTING*</b>	- Recreation management - Facility management	Developing Proposal Est. Scoping Start 01/2008	Expected:01/2008	02/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> The project opportunity is to improve the developed recreation site with repairs, maintenance, and replacements of facilities.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. LEGAL - Township 9 North, Range 24 West, Section 9. The project area is located in Ballinger Canyon at the campground area and trail facilities..				
<b>Day Fire Hazard Tree Removal</b> CE	- Road management	Completed	Actual: 10/11/2007	02/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Project is designed to remove hazard trees from the Day Fire burn area in the Alamo Mountain Road system and the Grade Valley Road system and to include nearby trails and campgrounds.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N R19W Sec 19,30,31,32 & T7N R20W Sec 22, 23, 24, 25, 26, 27, 35, 36 & T6N R20W Sec 1 & T6N R21W Sec 1, 2, 3, 4, 9 & T6N R19W Sec 5, 6 & T7N R21W Sec 8, 9, 17, 16, 20, 21, 28, 29, 32, 33, 35, 36. On or near Alamo Mountain approximately 10 miles south of Frazier Park, CA. Along the Grade Valley Road approximately 10-15 miles southwest of Frazier Park, CA..				
<b>Day Fire Reforestation</b> CE	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 02/2008	Expected:07/2008	10/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Reforestation activities within the Day Fire area, outside of designated wilderness.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N R19W, T6N R20W, T6N R21W, T7N R19W, T7N R20W, T7N R21W. Located in the Day Fire (2006) area, outside of designated wilderness, generally located 10 to 15 miles south or southwest of Frazier Park, CA, in Ventura County..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Foster Botanical Interpretive Trail</b> CE	- Facility management - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 06/01/2006	Expected:01/2008	02/2008	Thomas Kuekes 661-245-3731 tkuekes@fs.fed.us
	<b>Description:</b> The proposed project is to design and construct an interpretive trail at the Chuchupate Ranger Station. Native plants will be the featured resource.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4 SBBM. Chuchupate Ranger Station.				
<b>Frazier Mountain Vegetation Management</b> EA	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 03/2008	Expected:05/2008	06/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road corridor.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				
<b>Frazier Park Community Defense Zone</b> CE	- Fuels management	Completed	Actual: 10/09/2007	10/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to authorize landowners located adjacent to NFS lands to increase defensible space to comply with PRC 4291 in collaboration with Kern County; and to increase existing fuelbreak width (100 ft) to 300-500 ft. (located north of Frazier Park).				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres/projects/analysis">http://www.fs.fed.us/r5/lospadres/projects/analysis</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T8N,R19W, Sec. 6; T9N, R19W, Sec.31; T9N, R20W, Sec. 25, 26, 35, SBBM.. Project is located on the Mount Pinos Ranger District in the vicinity of the Frazier Park community..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Gold Hill OHV Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungry Valley State Vehicular Recreation Area and the National Forest OHV trail system.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungry Valley State Vehicular Recreation Area, approximately 7 miles southwest of Gorman.				
<b>Lake of the Woods Community Defense Zone</b> CE	- Fuels management	Completed	Actual: 10/09/2007	10/2007	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to (1) authorize adjacent property owners to clear brush and small trees (up to 300ft) on adjacent Forest Service lands and (2) construct a variable-width fuelbreak (300-500 ft) south of the rural community of Lake of the Woods.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres/projects/analysis">http://www.fs.fed.us/r5/lospadres/projects/analysis</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R20W, Sections 33, 34; T8N,R20W, Sections 3, 4 SBBM. Lake of the Woods community is located approximately 2 miles west of Frazier Park; north of the US Forest Service Chuchupate Ranger Station..				
<b>Lion Canyon Loop Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Long Dave Valley Road Access</b> CE	- Special use management	On Hold	N/A	N/A	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Proposal to issue a special use permit for Long Dave Valley Road access across approximately 3 miles of National Forest System land to private land inholding.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N,R20W,Sec. 31,32,33,&34. Long Dave Valley Road.				
<b>Mil Potrero Campground Special Use Permit</b> CE	- Special use management	In Progress: Scoping Start 01/01/2004	Expected:02/2008	03/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Re-issuance of a Special Use Permit for the existing Mil Potrero Campground.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				
<b>Mount Pinos Forest Health Project: McGill &amp; Mt. Pinos Campgrounds &amp; Organization Camps</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 07/2008	Expected:09/2008	10/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> This project combines the "McGill-Mt.Pinos Forest Health Project" and the previously listed "Organizational Camps Forest Health Project" into one planning area, over approx. 1,700 acres, to involve thinning, prescribed burning, fuel reduction.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N R21W Sec 3,4,5,8,9 & T9N R21W Sec 23,24,25,26,27,33,34,35,36. Approximately 8 miles west of Frazier Park, CA, on parts of Mount Pinos, to include McGill and Mount Pinos Campgrounds and Organization Camps and adjacent areas..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Mt Pinos District Special Use Permit (SUP) Program</b> CE	- Special use management	Cancelled	N/A	N/A	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> [In the future, these Special Uses projects will continue but will be listed separately in the Schedule of Proposed Actions as they each progress.] Re-issuance of 21 Special Use Permits on the Mt.Pinos Ranger District...				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. LEGAL - T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				
<b>Organizational Camps Forest Health Project</b> EA	- Fuels management - Vegetation management (other than forest products)	Cancelled	N/A	N/A	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Refer to the "Mount Pinos Forest Health Project: McGill & Mt. Pinos Campgrounds & Organization Camps", for future project information. The proposal will continue under the new project name and is now combined with another project.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R21 W, Sec 23,24,25,26. Approximately 8 miles W of Frazier Park, around organizational camps..				
<b>Ozena Campground Closure</b> CE  <b>*NEW LISTING*</b>	- Facility management - Recreation management	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	05/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> The Ozena Campground developed recreation facility has been selected to be decommissioned and will be permanently closed.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 7 North, Range 23 West, Section 21.. Ozena Campground is located in Ozena Valley of the upper Cuyama River area, approximately 22 southwest of Frazier Park, CA, and 2 miles east of Highway 33..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Pine Mountain Club Vegetation Management</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/30/2006	Expected:01/2008	02/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Proposal to treat vegetaion on the west of Pine Mountain Club.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.					
<b>Scott Fire Reforestation</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 07/11/2007	Expected:01/2008	03/2008	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Reforestation activities within the Scott Fire (2006) burned areas.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N R20W Sec 22, 23, 24, 27, 26. Approximately 1/2 miles to 2 miles northwest and north of the community of Frazier Park, CA..				
<b>Special Use Permit - Recreation Residence Lot 11</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Removal of a terminated recreation residence cabin and improvements.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 8 North, Range 20 West, Section 9. Lot 11 within the Frazier Mountain recreation residence tract, approximately 3 miles southwest of Frazier Park, CA..				
<b>Special Use Permit Issuance - Camp El Camino Pines</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 01/01/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of a Special Use Permit for existing improvements (organization camps).				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - Township 9 North, Range 21 West, Section 26, 27. Between Cuddy Valley and San Emigdio Creek, northeast of Mount Pinos, approximately 8 miles west of Frazier Park, CA..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permit Issuance - Camp Saint Nicholas</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 01/01/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of a term Special Use Permit for an existing improvement (organization camp).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - Township 9 North, Range 21 West, Section 26. Between Cuddy Valley and San Emigdio Creek, northeast of Mount Pinos, approximately 8 miles west of Frazier Park, CA..					
<b>Special Use Permit Issuance - Camp Tecuya</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 01/01/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of a term Special Use Permit for an existing improvement (organization camp).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - Township 9 North, Range 21 West, Section 26. Between Cuddy Valley and San Emigdio Creek, northeast of Mount Pinos, approximately 8 miles west of Frazier Park, CA..					
<b>Special Use Permit Issuance - Road and Utilities in O'Neil Canyon</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of a Special Use Permit for existing improvements (road, telephone and electrical lines).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - Township 9 North, Range 19 West, Section 29, 30. O'Neil Canyon, near Lebec, CA, approximately 3 miles northeast of Frazier Park, CA..					
<b>Special Use Permit Issuance - Road near Castle Canyon</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of a Special Use Permit for an existing improvement (road).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 7 North, Range 24 West, Section 12, 13. Road access is connected to State Highway 33 approximately 2 1/2 miles north of U.S. Forest Service Ozena Station, in the upper Cuyama River valley..					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permit Issuance - Seismic Instrument</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of a Special Use Permit for an existing improvement (accelograph instrument).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 7 North, Range 23 West, Section 19. U.S. Forest Service Ozena Station administrative site, approximately 25 miles southwest of Frazier Park, CA..					
<b>Special Use Permit Issuance - Weather Instruments</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:02/2008	03/2008	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> Re-issuance of Special Use Permit for existing improvements (weather station and rain gauge).					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Township 8 North, Range 26 West, Section 23, 26. Sierra Madre Mountains, near Judell Trail access, approximately 13 miles south of New Cuyama, CA..					
<b>Special Use Permits for Three Organizational Camps</b> CE	- Special use management	Cancelled	N/A	N/A	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
<b>Description:</b> [These projects will be continued and in progress, but will be listed separately in future Schedules of Proposed Actions.] Re-issuance of Special Use Permits for existing organization camps, Camp Saint Nicholas, Camp Tecuya and El Camino Pines.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Tree-of-heaven Removal from Reyes Creek Campground</b> CE	- Vegetation management (other than forest products) - Recreation management	On Hold	N/A	N/A	Lloyd Simpson 805-646-4348 ex. 316 lsimpson@fs.fed.us
	<b>Description:</b> Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may be conducted.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				
<b>West Tecuya Trail Reroute</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	05/2008	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Reroute of portion(s) of existing Forest Trail 20W17, known as West Tecuya Trail #114 off-highway vehicle route.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N R20W Sec 19,20. Adjacent to existing Forest Trail 20W17 (West Tecuya Trail #114), approximately 5 miles west of Frazier Park, CA, in Kern County..				

<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Lower Piru Rangelands grazing permit</b> EA	- Grazing management	In Progress: Scoping Start 06/02/2003 Est. 215 Comment Period Legal Notice 01/2008	Expected:03/2008	04/2008	Gary Montgomery 805-925-9538x215 gdmontgomery@fs.fed.us
	<b>Description:</b> Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Matilija Trailhead Rehabilitation</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	02/2008	Charles Robinson 805-646-4348 X319 cfrobinson@fs.fed.us
	<b>Description:</b> Improvement of drainage, plus information, interpretive, and restroom facilities. Possible paving.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NE1/4, NE1/4, Section 22, T5N, R24W, SBBM. End of Matilija Road (county road) 5 miles west of Highway 33..				
<b>Ojai Community Defense Zone</b> EA	- Watershed management - Fuels management	In Progress: 215 Comment Period Legal Notice 03/09/2007	Expected:01/2008	02/2008	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to maintain existing fuelbreaks that were constructed in the 1970's. The purpose is to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres/projects/analysis">http://www.fs.fed.us/r5/lospadres/projects/analysis</a>				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai Wildland Urban Interface (WUI) from Lake Casitas to the Upper Ojai Valley..				
<b>Special Use Request to Reauthorize Non-recreation Caretaker's Residence and Associated Improvements</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the camp caretaker's residence is to provide a residence and maintenance yard for the caretaker, as part of the general maintenance of an existing camp. The original SUP issuance occurred on 29 June, 1981.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the SW1/4SW1/4, Sec. 35, T5N R23W SBBM. . The residence and maintenance yard is located in McDonald Canyon northeast of Meiners Oaks, California in the Matilija USGS quadrangle..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize Six Apiary Sites</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the six apiaries, approximately 0.5 acres each, is the production of honey. The special use permit authorizing this use would be for a 10-year term.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Sites 1-6 are respectively located in SBBM in the 1) NW1/4, S20, T5N R19W, 2) SE1/4, S25, T5N R20W, 3) NW1/4, S31, T5N R19W, 4) NW1/4, S31, T5N R19W, 5) SW 1/4 S30 T5N R19W, and 6) SW1/4 S29 T5N R19W. Site 1 is in the Devils Heart Peak USGS quadrangle. Site 2-6 are in the Fillmore USGS quadrangle..				
<b>Special Use Request to Reauthorize Two Apiary Sites</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The apiaries are for the production of honey. Type conversion of this land to apiaries occurred at the inception of the permit, and has been maintained as such ever since. The special use permit authorizing this use would be for a 10-year				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Respectively, Sites 1 and 2 are located in 1) NW1/4NE1/4, Sec.15, T5N R23W SBBM, and 2) SW1/4SE1/4, Sec.19, T5N R23W SBBM.. Site 1 is within the Wheeler Springs USGS quad. Site 2 is within the Matilija USGS quad..				
<b>Special Use Request to Reauthorize a Corral and Associated Outbuildings</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 3.51 acre corral and outbuildings is to provide the existing livestock grazing area, to store cattle hay, to store water for fire protection in the large water tank, and to achieve access to these facilities via the access road.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - They are located in the SE1/4, Sec. 25, T4N R25W SBBM.. The existing corral and outbuildings are located near the Santa Barbara-Ventura County line north of State Route 150 on the White Ledge Peak USGS quadrangle..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize a Gas Compressor Station, Flare Stack, &amp; Associated Water Lines</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the gas compressor station, flare stack, and associated water lines is to service gas pipelines in the Sespe oil field. The original SUP for these facilities was issued to Shell Oil Company in December 1967.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the W1/2NE1/4, Sec. 32, T5N R19W SBBM.. The facilities are located north of Fillmore, California near Oak Flat on the Fillmore USGS quadrangle..				
<b>Special Use Request to Reauthorize a Privately Owned Orange Orchard</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> A special use permit for this 0.521 acre orchard was originally issued in 1963 for this use. The purpose of the orange orchard is to grow and harvest oranges, as part of the ongoing agricultural activities of the applicant.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the NW1/4SE1/4, Sec. 28, T5N R23W SBBM.. It is south of the west end of the Nordoff Ridge Forest Road (5N08)..				
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> This 1.21 mile long, 16 foot wide access road is to provide access to private property. Type conversion of this land to an access road occurred upon inception of this permit, and has been maintained as an access road since issuance of this permit.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the N1/2, Sec. 4, T5N R22W SBBM.. North of Rose Valley near the Sespe River.				
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 1.5 mile road is to provide access to private property. Type conversion of this road access to private land occurred prior to inception of this permit, and has been maintained as such ever since.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - All in the SBBM, it is located in the SW1/4, Sec. 6, T6N R23W; the SE1/4, Sec. 1, T6N R24W; and the NW1/4 Sec. 12, T6N R24W.. The access road is between State Route 33 and Reyes Peak Campground within the Reyes Peak USGS quadrangle..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 0.25 mile access road is to gain access from Shale Ridge Road across Seneca Resources Corporation's Seltzer oil and gas lease to Vintage's Hansen lease in the Sespe oil field.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the SW1/4NE1/4, Sec. 32, T5N R19W SBBM.. The access road is located 5 miles north of Fillmore near Oak Flat in the Fillmore USGS quadrangle..				
<b>Special Use Request to Reauthorize an Apiary Site</b> CE	- Special use management	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	03/2008	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the approximate 0.5 acre apiary site is to produce honey. Type conversion to an apiary occurred at the inception of the permit, and has been maintained as such ever since. The SUP authorizing this use would be for a 10-year term.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - The site is in the NW1/4NW1/4, Sec. 15, T5N R18W SBBM. . The apiary site is located north of Piru Reservoir along Forest Road 4N13 before Blue Point on the Cobblestone Mountain USGS quadrangle..				
<b>Upper Ojai Wildfire Protection Zone Grant</b> CE	- Fuels management	In Progress: Scoping Start 07/01/2004	Expected:10/2007	10/2007	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> The project will entail, hand cutting, stacking and pile burning over 91 acres north and east of Sisar Canyon. All activities will be on private lands.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T. 4 and 5 N., R. 21 W., Ventura County, California.. Sisar Canyon, Ojai, CA.				
<b>Ventura County Communication Facility at Sisar Peak</b> CE	- Special use management	Cancelled	N/A	N/A	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Application for special use authorization to construct, operate, and maintain new solar powered communication facility at Sisar Peak Communication Site for improved public agency communication coverage.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Section 24, T. 5 N., R. 22 W., SBM. Sisar Peak is approximately 7 miles NE of the City of Ojai.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>California Department of Transportation Highway 154 Turnout Special Use Permit</b> CE	- Special use management	Completed	Actual: 11/01/2007	11/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> California Department of Transportation proposes to pave an existing turnout on the south side (west bound lane) of State Route 154 at Mile Post 28.4. The project includes minor excavation, 500 feet of paving, & a storm inlet and culvert.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - SW1/4SW14 Sec. 25, T5N, R28W, SBBM. A tract of land along the south side of the easement for State Route 154 in Santa Barbara County at mile post 28.4.				
<b>Gaviota Fuels Treatment Project</b> CE	- Fuels management	On Hold	N/A	N/A	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to widen and maintain the existing fuelbreak along FS Road 5N19. The fuelbreak would be a total of 300 to 1000 feet wide and designed to have irregular widths, shapes, and patterns.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R31W, Sec 16,17,18; T5N, R32 W, Sec 13,22, 23, 24; SBBM.. The Gaviota Fuels Treatment project is focused on the Wildland/Urban Interface (WUI) in the vicinity of Gaviota and Highway 101. .				
<b>Happy Canyon Grazing Allotment Reauthorization</b> EA	- Grazing management	Developing Proposal Est. Scoping Start 12/2007	Expected:03/2008	05/2008	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Reauthorize grazing allotment for continued use. Amend management plan for the allotment as needed. Develop 5 year plan for range improvements.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sections 3, 4, 5, 6, 7,, 8, 9 , 10, 15, 16, 17, and 18, Township 5 North, Range 29 West, SBBM. Santa Barbara Ranger District, Happy Canyon Allotment, Santa Barbara County, California.				
<b>La Cumbre Peak Concrete Pad</b> CE	- Special use management	Completed	Actual: 10/18/2007	10/2007	Jim Webb 530-543-2787 jrwebb@fs.fed.us
	<b>Description:</b> Santa Barbara County wishes to install a concrete pad ( 7 X 3 X 6" ) at the La Cumbre communication site. This would be placed on existing rock and gravel base adjacent to the existing building.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.5N, R.27W, Sec 21 SBBM. La Cumbre Peak, along East Camino Cielo, Santa Barbara County California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Los Prietos Boys Camp Kitchen Septic and Fence</b> CE  <b>*NEW LISTING*</b>	- Special use management	Completed	Actual: 11/23/2007	11/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> The Los Prietos Boys Camp wishes to place a 6' high wooden dog ear fence around its modular homes and replace a failed kitchen septic system with two dry wells approximately 40' deep. The project will also require some trenching.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 2, Township 5 North, Range 28 West, San Bernardino Base & Meridian. Santa Barbara County Probation Department, Los Prietos Boys Camp.				
<b>Ogilvy Ranch Road Permit</b> EA	- Special use management	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	12/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Road permit on P-Bar Flats Road (5N17) for private landowner access to inholding on Mono Creek in Secs. 21,22, and 28, T6N, R26W, SBBM.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sections 3, 10, 11, 14, & 15, T5N, R26W, and Sections 27, 34, &35, T6N, R26W, SBBM. P-Bar Flats Road (6N17) .				
<b>Paradise Road Storm Damage Reparis</b> EA	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:03/2008	06/2008	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Repair or relocation of a portion of Paradise Road adjacent to Fremont Recreation Residence Tract to repair subsidence of the roadbed due to undercutting from the Santa Ynez River.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 4, T5N, R28W, SBB&M. Paradise Road, approximately 3 miles northeast of the junction with State Route 154.				
<b>Pendola Facilities</b> CE	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen 805-967-3481 jbenzen@fs.fed.us
	<b>Description:</b> Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Ranger Peak Pond Restoration</b> EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 09/2007	Expected:01/2008	09/2008	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Mechanically remove vegetation from a pond to improve habitat for red-legged frogs				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. Ranger Peak Pond.				
<b>Sage Hill Group Campground Septic System</b> CE  <b>*NEW LISTING*</b>	- Special use management - Recreation management	Developing Proposal Est. Scoping Start 01/2008	Expected:02/2008	02/2008	Jim Webb 530-543-2787 jrwebb@fs.fed.us
	<b>Description:</b> Plan includes a 1,000-gallon holding tank with a 100-foot leach line. The leach line will be approximately 3 feet wide, 4.5 feet deep with 36 inches of gravel and 18 inches of native earth as cover. The holding tank will require a 10X10 foot hole.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec. 2, Township 5 North, Range 28 West. Sage Hill Group Campground on Paradise Road off of Hwy 154..				
<b>Santa Barbara Tower LLC Electrical Power System Improvement</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 11/2007	Expected:12/2007	12/2007	Tony Martinez 805-967-3481 jrwebb@fs.fed.us
	<b>Description:</b> Santa Barbara Tower LLC has suffers power failures at its communication facility Power demand exceeds the capacity of the distribution line. Santa Barbara Tower LLC proposes two underground vaults with conduits and a small cinderblock structure.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - SE1/4SW1/4 Sec. 7, T5N, R29W, SBBM. Santa Barbara Tower Facility, Broacast Peak Communication Site, Santa Barbara County, California.				
<b>Southern California Edison Power Pole Replacement</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 11/2007	Expected:12/2007	12/2007	Tony Martinez 805-967-3481 jrwebb@fs.fed.us
	<b>Description:</b> A power pole in the Lower Santa Ynez Recreation Area near 71 El Gaucho Lane is in danger of collapse and presents an immediate danger to the area.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 SW1/4 Section 2, Township 5 North, Range 28 West, San Bernardino Base & Meridian. Power pole near 71 El Gaucho Lane, part of the San Marcos Distribution Line on the Santa Barbara Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>State Highway 154 Emergency Repair</b> CE	- Special use management	In Progress: Scoping Start 01/10/2005	Expected:07/2007	07/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> In Jan 2005 Caltrans closed SH154 due to extensive storm damage. Some of the damaged area crosses NFS lands included in a special use permit. Emergency repairs extended slightly beyond the existing right of way, requiring a permit amendment.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 NE1/4 Section 27, T5N, R28W, SBM. State Highway 154, San Marcos Pass Road, junction of Painted Cave Road.				
<b>Union Pacific Railroad Communication Site Improvements</b> CE	- Special use management	Completed	Actual: 10/25/2007	10/2007	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Union Pacific Railroad proposes to replace the existing 10' X 20' modular building and foundation at its communication site on Santa Ynez Peak with a new 10' X 12' modular building and foundation and install a new backup electrical generator.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 17, Township 5 North, Range 29 West, San Bernardino Base and Meridian. Santa Ynez Peak Communications Site.				
<b>Winchester Canyon Gun Club</b> EA	- Special use management - Recreation management	In Progress: 215 Comment Period Legal Notice 12/08/2006	Expected:12/2008	11/2008	Jeff Bensen 805 961 5744 jrbensen@fs.fed.us
	<b>Description:</b> Proposal to issue term special use permit for ongoing operation of existing target range.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				

<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Access to Private Land in San Rafael Wilderness</b> EA	- Special use management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to issue special use permit for one mile of motorized access into a private land (Scripts parcel) within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Apiary Special Use Permit-Eggman Family</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> The Eggman Family Apiaries have applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T. 29 S., R. 15 E., Sec. 11 SBBM, T. 29 S., R. 15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 32 SBBM. Santa Lucia Ranger District, Santa Barbara County, California.				
<b>Apiary Special Use Permit-Romance</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Joseph P. Romance has applied for a Special Use Permit to operate six apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.12 N., R. 30 W., Sec 29 SBBM, T.12 N., R. 30 W., Sec 31 SBBM, T. 11 N.; R. 30 W., Sec 05 SBBM, T. 11 N., R. 31 W., Sec 23 SBBM, T. 11 N., R. 31 W., Sec 27 SBBM, T. 11 N., R. 31 W., Sec 36 SBBM. Santa Lucia Ranger District, Santa Barbara County, California .				
<b>Apiary Special Use Permit-Terra Bella</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	06/2007	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> The Terra Bella Honey Company, INC. has applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.11 N., R.31 W., Sec. 25 SBBM, T. 30 S., R.15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 20. Santa Lucia Ranger District, Santa Barbara County, California.				
<b>CDF Communication Facility at Mt Lowe</b> CE	- Special use management	Developing Proposal Est. Scoping Start 09/2007	Expected:12/2007	01/2008	Jim Webb 805 967 3481 jrwebb@fs.fed.us
	<b>Description:</b> Amend California Dept of Forestry & Fire Protection communication use lease to allow replacement of tower and generator at Mt Lowe on Santa Lucia Ranger District.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Section 17, T30S, R13E, MDM. Mt Lowe communication site is located about 4.5 miles northeast of San Luis Obispo, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Davy Brown Campground Toilet Replacement</b> CE  <b>*NEW LISTING*</b>	- Watershed management - Recreation management - Facility management	Developing Proposal Est. Scoping Start 01/2008	Expected:03/2008	06/2008	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Replace existing toilets with two new vault toilets located at two locations within Davy Brown Campground.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T8N, R29W, Section 20 MDM. Davy Brown campground along Sunset Valley Road.				
<b>Figueroa Station Facilities Decommissioning</b> CE	- Facility management	Developing Proposal Est. Scoping Start 06/2008	Expected:09/2008	12/2008	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to remove existing unoccupied structures including a residence and an adjacent garage at the Figueroa Fire station administrative site.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
<b>KSBY Communications, Inc Communications Facility at Cuesta Peak</b> CE	- Special use management	Completed	Actual: 12/18/2007	12/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Amend communication use lease to allow modification of existing broadcast facility for digital conversion of television transmitter facility. Transfer lease to KSBY Communications, Inc.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - Section 35, T29S, R12E, MDM. Cuesta Peak communication site is on West Cuesta Ridge about 4 miles N of San Luis Obispo, CA.				
<b>Las Chichis and Burnout Re-route</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2008	Expected:09/2008	12/2008	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Proposal to re-route up to one half mile of the Las Chichis and Burnout trails to go around private land. No change in the level or type of use is proposed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T.29S., R., 16E. Sections 32 and 33.. San Luis Obispo County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>PGE Master Transmission Easement</b> EA	- Special use management	In Progress: Scoping Start 06/27/2007 Est. 215 Comment Period Legal Notice 01/2008	Expected:03/2008	04/2008	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 8 existing authorizations for existing transmission facilities for a 50-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T28S-31S, R11E-18E, MDM. Diablo, Gates, Midway, Temblor, San Luis Obispo, Santa Maria, Atascadero, Cayucos, Morro, Gates.				
<b>Pine Canyon Station Rear Exit</b> CE	- Facility management	On Hold	N/A	N/A	Mark Nunez 805-925-9538 ex. 222 msnunez@fs.fed.us
	<b>Description:</b> Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
<b>Rinconada Mine Safety Re-Closure</b> CE	- Minerals and Geology	In Progress: Scoping Start 11/28/2007	Expected:02/2008	02/2008	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to re-close entryways (adits) into the Rinconada Mine that were previously closed and broken into by vandals.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R14E, section 28 MDM. Rinconada Mine Site approximately 10 miles east of Santa Margarita on Pozo Road..				
<b>Tepusquet Prescribed Burn</b> CE	- Watershed management - Fuels management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/30/2006 Est. 215 Comment Period Legal Notice 01/2008	Expected:02/2008	03/2008	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to prescribe burn approximately 18,000 acres (7 units implemented in phases) of NFS Lands to reduce hazardous fuels and catastrophic wildfire threat. Project will protect and enhance Sisquoc watershed, San Rafael Wilderness, & TEPS species.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres/projects/analysis">http://www.fs.fed.us/r5/lospadres/projects/analysis</a>				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W; T9NR31W; T10N,R32W. East of Tepusquet; adjacent to previously planned fuel modification area (Brookshire Hazardous Fuels Project); approximately 12 air miles east of the community of Santa Maria..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>West Cuesta Ridge Trail System</b> CE	- Watershed management - Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 julialong@fs.fed.us
	<b>Description:</b> Add existing Morning Glory, Shooter and Botanical trails into Forest Service trail system and maintain waterbars and vegetation as needed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				
<b>Willow trailhead and trail EA (Highway 166 Shooting Area EA)</b> CE	- Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
	<b>Description:</b> Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Trail. This proposal includes trail maintenance and new construction around private inholdings.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.