



## Schedule of Proposed Action (SOPA)

04/01/2008 to 06/30/2008

### Plumas National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	Completed	Actual: 02/18/2008 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS	- Regulations, Directives, Orders	In Progress: FEIS NOA in Federal Register 02/15/2008	Expected:03/2008	03/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2008_planning_rule.html">http://www.fs.fed.us/emc/nfma/2008_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

#### Plumas National Forest, Forestwide (excluding Projects occurring in more than one Forest)

#### R5 - Pacific Southwest Region

<b>Backcountry Discovery Trail</b> CE	- Recreation management	Completed	Actual: 01/24/2008	08/2008	Peggy Gustafson 530-283-7620 pgustafson@fs.fed.us
<b>Description:</b> Designation of Backcountry Discovery Trail (BCDT) on existing roads within the Plumas National Forest to tie together statewide motorized trail					
<b>Location:</b> UNIT - Plumas National Forest All Units. STATE - California. COUNTY - Plumas, Sierra. Forestwide.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Integrated Noxious Weed Control Program</b> EIS	- Vegetation management (other than forest products)	In Progress: NOI in Federal Register 08/10/2006 Est. DEIS NOA in Federal Register 10/2008	Expected:03/2009	07/2009	George Garcia 530-283-2050 gcgarcia@fs.fed.us
	<b>Description:</b> Use mechanical, prescribed fire, and/or chemical control to manage invasive plant species				
	<b>Location:</b> UNIT - Plumas National Forest All Units. STATE - California. COUNTY - Butte, Plumas, Sierra, Yuba. Forestwide.				
<b>Plumas National Forest Public Wheeled Motorized Travel Management</b> EIS  <b>*NEW LISTING*</b>	- Recreation management	In Progress: NOI in Federal Register 01/03/2008 Est. DEIS NOA in Federal Register 09/2008	Expected:12/2008	12/2008	Pete Hochrein 530-283-7718 phochrein@fs.fed.us
	<b>Description:</b> Would prohibit wheeled motorized vehicle travel by the public off designated roads and trails. Would add 375 miles of existing unauthorized routes to NFS trail system. Would add one 36-acre area as open to wheeled motorized use.				
	<b>Location:</b> UNIT - Plumas National Forest All Units. STATE - California. COUNTY - Butte, Lassen, Plumas, Sierra, Yuba. Plumas National Forest.				

<b>Plumas National Forest Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Black Mountain Lookout Toilet Installation</b> EA	- Facility management - Heritage resource management - Recreation management	In Progress: Scoping Start 01/09/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:08/2008	09/2008	Mary Kliejunas 530-836-7159 mkliejunas@fs.fed.us
	<b>Description:</b> Install a sweet smelling toilet at the Black Mountain Lookout				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T.26N, R15E, section 17. Approximately 5 miles southeast of Milford, CA at the Black Mountain Lookout.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Camp 14 Salvage and Reforestation Project</b> CE	- Forest products	Completed	Actual: 12/20/2007	04/2008	Maurice Huynh 530-836-2575 mhuynh@fs.fed.us
	<b>Description:</b> Approximately 249 acre salvage of dead and dying trees that resulted from the Antelope Complex Fire that occurred in July 2007.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - within all or portions of T26N, R13E, Sections 3, 4, 5 and 8, and T27N, R13E, Sections 28, 29, 32, and 33. The project is located approximately 12 miles northeast of Taylorsville, CA, about 2 miles east of Antelope Lake.				
<b>Camp 5 Boat Launch Rehab. and Expansion.</b> EA	- Recreation management - Facility management	In Progress: 215 Comment Period Legal Notice 02/06/2008	Expected:04/2008	09/2008	Judy Schaber (530) 836-7126 jschaber@fs.fed.us
	<b>Description:</b> Expand the parking area and repave existing parking.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T24N, R12E S.34. Camp 5 Boat Launch at Lake Davis.				
<b>Clark's Creek Aspen Restoration and Ecosystem Enhancement Project</b> EA	- Watershed management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 01/23/2008 Est. 215 Comment Period Legal Notice 06/2008	Expected:08/2008	08/2008	Joel Schultz 530-836-7160 joelschultz@fs.fed.us
	<b>Description:</b> Thin conifers from three meadows, plant willows and aspen. Desired result: Re-establish naturally occurring riparian vegetation in meadows to improve habitat for deer fawning, willow flycatchers, and other riparian species.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - This project will occur within all or portions of T28N, R13E and T27N, R13E, M.D.M. Situated in Clark's Creek, a 10,000 acre tributary watershed to Last Chance Creek, which flows to the North Fork of the Feather River.				
<b>Frazier Cabin Salvage and Reforestation Project</b> CE	- Forest products	Completed	Actual: 02/08/2008	05/2008	Maurice Huynh 530-836-2575 mhuynh@fs.fed.us
	<b>Description:</b> Approximately 205 acre salvage of dead and dying trees that resulted from the Antelope Complex Fire that occurred in July 2007.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - within all or portions of T26N, R13E, Section 6 and T26N, R12E, Section 1. The project is located location is approximately 12 miles northeast of Taylorsville, California, about 2 miles east of Antelope Lake.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Grizz Project</b> EA	<ul style="list-style-type: none"> <li>- Road management</li> <li>- Watershed management</li> <li>- Fuels management</li> <li>- Vegetation management (other than forest products)</li> <li>- Forest products</li> </ul>	In Progress: 215 Comment Period Legal Notice 10/03/2007	Expected:05/2008	06/2009	Sabrina Stadler 530-836-2575 sstadler@fs.fed.us
	<b>Description:</b> Defensible Fuel Profile Zone (DFPZ), Group Selections (GS) and Individual Tree Selection (ITS). In th past, these types of projects have also involved the treatment of noxious weeds, road decommissioning and upgrades.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R12E; T24N, R11E; T24N, R12E; and T25N, R12E. Along Grizzly Ridge, approximately 5 miles from Spring Garden and 3.5 miles from Cromberg.				
<b>Grizzly Lake Resort Improvement District</b> CE	- Special use management	Developing Proposal Est. Scoping Start 05/2008	Expected:07/2008	08/2008	Emil Meacham 530-836-7122 ecmeacham@fs.fed.us
	<b>Description:</b> Install a 10" water main within its existing road right-of-way				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T. 23 N., R. 13 E., Section 35 M.D.M. East of Dellekar.				
<b>Happy Jack Project</b> EA	<ul style="list-style-type: none"> <li>- Watershed management</li> <li>- Fuels management</li> </ul>	Developing Proposal Est. Scoping Start 03/2008	Expected:07/2008	09/2008	Sabrina Stadler 530-836-2575 sstadler@fs.fed.us
	<b>Description:</b> Defensible Fuel Profile Zone (DFPZ), Group Selection (GS) and Individual Tree Selection (ITS) in addition to, Wildland Urban Interface fuels reduction. Road reconstruction, decommissioning and construction.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T22N, R11E; T22N, R12E; T23N, R11E; T23N, R12E. Approximately 4-11 miles northwest of Portola and 1-7 miles north of Graeagle.				
<b>Lake Davis Boat Ramp Extension and Honker Cove shore stabilization</b> EA	- Recreation management	In Progress: Scoping Start 03/19/2003 Est. 215 Comment Period Legal Notice 04/2008	Expected:05/2008	09/2008	Judy Schaber (530) 836-7126 jschaber@fs.fed.us
	<b>Description:</b> At Honker Cove stabilize the shoreline to prevent silting, extend the ramp and remove the abandoned concrete rail track. Mallard Cove extend the boat ramp. At Lightning Tree Boat Ramp remove the concrete dual rail system, install new dock.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T24N, R13E S.35 & 22. Lake Davis, Honker Cove, Mallard Cove, and Lightning Tree Boat Launches east side of Lake Davis.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Lake Davis Trails</b> EA	- Recreation management	In Progress: Scoping Start 01/02/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:05/2008	06/2008	Judy Schaber (530) 836-7126 jschaber@fs.fed.us
	<b>Description:</b> Build an interpretive trail from Catfish Cove to the lake. Build a trail around the lake using the old railroad grade and connecting inbetween these sections with new trail. The first section is between the 24N10 intersection and lightning tree CG				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N R13E Sections 11, 1, 35, 26, 22. Lake Davis southeast side.				
<b>Last Chance Creek Watershed Restoration Project Phase II</b> EA  <b>*NEW LISTING*</b>	- Watershed management	Developing Proposal Est. Scoping Start 04/2008	Expected:04/2009	07/2009	Antonio Duenas 530-836-7156 tduenas@fs.fed.us
	<b>Description:</b> Restore approximately 8 miles (5 miles located on public lands) of Last Chance Creek using pond-and-plug technique.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N R13E Sections 14, 12 & 11 and T26N R14E Sections 27, 26, 23, 22, 18, 17, 16, 15, 8 & 7. Last Chance HUC 5 Watershed.				
<b>Little Last Chance Creek Bank Stabilization</b> EA	- Watershed management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 05/10/2007 Est. 215 Comment Period Legal Notice 06/2007	Expected:07/2007	09/2007	George Garcia 530-283-7828 gcgarcia@fs.fed.us
	<b>Description:</b> Project will treat an actively eroding 11 feet high stream bank which is contributing to finger gully formation in the adjacent meadow. Restoration would consist of laying back banks, re-vegetation, installing 134 boulder vanes at 11 bank locations.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R16E, Sections 11, 14. Project is located on the Beckwourth District, Plumas National Forest, along a 1 mile segment of Little Last Chance Creek within the Forest and the Guidici Ranch.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Middle Fork Whitetop Project</b> EIS	- Vegetation management (other than forest products)	In Progress: NOI in Federal Register 05/09/2006 Est. DEIS NOA in Federal Register 03/2008	Expected:07/2008	07/2008	Maurice Huynh 530-836-2575 mhuynh@fs.fed.us
	<b>Description:</b> Eradicate tall whitetop along the Middle Fork of the Feather River using both mechanical and chemical means to control and eradicate this invasive plant species.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R14E Sec. 26, 27, 28 and 29. One-mile southwest of the town of Beckwourth.				
<b>Mills Peak Trail</b> EA	- Recreation management	Completed	Actual: 12/31/2007	06/2008	Judy Schaber 530-836-7126 jschaber@fs.fed.us
	<b>Description:</b> Construct a seven (7) mile non motorized trail on Beckwourth Ranger District. Starting at Forest Service (FS) Road 22N98 and ending on FS road 822 at Mills Peak. The trail would be 24 to 36 inches wide.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas, Sierra. LEGAL - T21N R12E Sections 3 & 4 T22N R12E Sections 27, 33 & 34. Lakes Basin Recreation Area Beckwourth Ranger District Plumas National Forest.				
<b>Mohawk-Chapman Road Decommissioning and Reconstruction</b> EA	- Road management - Watershed management	Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	10/2008	Carlos Garcia 530-283-7749 carlosgarcia@fs.fed.us
	<b>Description:</b> To improve riparian habitat and water quality by reducing sediment to the watershed. This will be accomplished through decommissioning of Forest System Road 22N98 and reconstruction of Forest System Road 21N27.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas, Sierra. LEGAL - T21N R12 E Sec 2; T21N R13E Sec 21. In the Sulfur Creek watershed, approx. 1.5 miles South of Clio, California; parallel to Hwy 89.				
<b>NRCS 2008 EQIP Projects</b> CE  <b>*NEW LISTING*</b>	- Grazing management	In Progress: Scoping Start 01/17/2008	Expected:03/2008	04/2008	Scott Lusk 530-836-7165 salusk@fs.fed.us
	<b>Description:</b> Range improvements, i.e. off site water, riparian pasture reconfiguration on Fitch Canyon and McKessick Peak Allotments.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - Portions of sections in T26N R15E. Beckwourth Ranger District, Plumas National Forest, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Plumas-Sierra Rural Electric Co-op</b> EIS	- Special use management	Developing Proposal Est. NOI in Federal Register 02/2008	Expected:09/2008	06/2009	Emil Meacham 530-836-7122 ecmeacham@fs.fed.us
	<b>Description:</b> Construction of 69kv powerline (3-6 miles) and access road construction (3 miles).				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R15E Sec. 16. S. Hwy 16, south of Honey Lake.				
<b>Red Clover and Poco Creek Restoration</b> EA	- Watershed management	In Progress: Scoping Start 06/06/2007 Est. 215 Comment Period Legal Notice 07/2008	Expected:09/2008	08/2009	Antonio Duenas 530-836-7156 tduenas@fs.fed.us
	<b>Description:</b> Restore 3 miles of Red Clover Creek using Pond and Plug technique. Restore hydrologic function in Poco Meadow by obliterating headcuts				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T24N R13 down stream of private in sections 10, 9 and 33. Red Clover Watershed.				
<b>Smith Lake &amp; Mt Elwell trails reroutes</b> CE	- Recreation management	In Progress: Scoping Start 01/02/2008	Expected:05/2008	06/2008	Judy Schaber (530) 836-7126 jschaber@fs.fed.us
	<b>Description:</b> The Smith Lake Trail reroute will move the trail to the north side of the lake and out of the wet riparian area. The Elwell Trail reroute would install sweeping switchbacks to eliminate the steep grade. A bridge installed at the creek crossings.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T22N R12E sections 30 & 31. Lakes Basin Recreation Area.				
<b>Sulphur - Barry Stream Restoration Project</b> EA  <b>*NEW LISTING*</b>	- Watershed management	Developing Proposal Est. Scoping Start 04/2008	Expected:04/2009	07/2009	Antonio Duenas 530-836-7156 tduenas@fs.fed.us
	<b>Description:</b> Restore approximately 0.5 mile of Sulphur Creek (0.28 mile) and Barry-Creek (0.24 mile) using pond-and-plug technique. Project also includes a Timber Sale for the removal of encroaching conifers on cottonwood stands within the project area.				
	<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T21N R13E Section 4 & 5. Middle Middle Fork Feather River HUC 5 Watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Beckwourth Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Threemile Grapple Pile</b> CE	- Fuels management - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 03/2008	Expected:05/2008	05/2008	Beth Stewart 530-836-7170 bethstewart@fs.fed.us
<b>Description:</b> Grapple piling and pile burning of shrubs and undesirable tree species within existing plantations.					
<b>Location:</b> UNIT - Beckwourth Ranger District. STATE - California. COUNTY - Plumas. LEGAL - MDM, In all or portions of: T 24N. R 12E. sec (20, 21, 22, 23, 24, 25, 26, 27, 28, 33, 34, 35, 36); T 24N. R 13E. sec 31; T 23N. R 12E. sec (1, 2, 12, 13); T 23N. R 13E. sec (6, 7, 8, 17, 18). Northwest of Portola, California in the Lake Davis and Little Summit Lake area.					

<b>Plumas National Forest</b>	<b>Feather River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Brush Creek Helispot</b> CE	- Facility management	In Progress: 215 Comment Period Legal Notice 07/28/2007	Expected:02/2008	05/2008	Micah Grondin 530-532-8932 mgrondin@fs.fed.us
<b>Description:</b> Helispot is for medical evacuation purpose and fire fighting capabilities to safely move crews and equipment with a helicopter. Existing helispot is the Oro Quincy highway the highway has to be closed to land helicopters in the area.					
<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte. LEGAL - T21N R6E section 7 NE corner. Brush Creek Station.					
<b>Culture 2006 Thin / Release</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 08/30/2006	Expected:12/2007	12/2007	Jerry Gott 530-534-6500 jwgott@fs.fed.us
<b>Description:</b> Thin and release approx. 300 acres of existing plantations by removing brush and small trees (generally less than 9 inches dbh).					
<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte, Plumas, Sierra. LEGAL - T22N R5E sec 2, 3, 10, 11, 22; T24N R6E sec 25, 36; T21N R9E sec 25, 26, 34, 35, 36; T20N R9E sec 1, 9; T22N R10E sec 2, 11 and T23N R10E sec 35. Plantations are located in vicinity of Big Bar Mountain; Grizzly Forebay; Scales; and Hopkins Creek / Poorman Creek east of Pilot Peak.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Feather River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Devils Gap Hazard Tree Removal Project</b> CE	- Forest products	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	10/2008	Micah Grondin 530-532-8939 mgrondin@fs.fed.us
	<b>Description:</b> Removal of hazardous trees along approx. 4 miles of forest road 21N51 in T21N, R9E, Sections 7,18,19 and 30 and T21N, R8E, Section 12				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T21N, R9E, Sections 7,18,19 and 30 and T21N, R8E, Section 12. Along forest road 21N51 between American House and La Porte, California.				
<b>Flea Hazardous Fuels Reduction Project</b> EIS	- Fuels management - Forest products	Developing Proposal Est. NOI in Federal Register 05/2008	Expected:02/2009	10/2009	Carol Spinos 541-899-3800 cspinos@fs.fed.us
	<b>Description:</b> Construction of approx. 2,500 ac of fuel breaks known as Defensible Fuel Profile Zones, approx. 350 ac of group selection timber harvest, and approx. 300 ac of individual tree selection in Wildlife Urban Interface near Paradise, Pulga, and Concow, CA				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte. LEGAL - Townships 22, 23, and 24 north and Ranges 3, 4, 5, and 6 east. The Flea Project Area is bounded by the North Fork of the Feather River on the east and Little Butte Creek on the west, in the Wildland Urban Interface near Paradise, Magalia, Pulga, and Concow, CA.				
<b>Fowler Peak</b> CE	- Forest products	Developing Proposal Est. Scoping Start 05/2008	Expected:06/2008	07/2008	Brian Brady 530-532-7452 bpbrady@fs.fed.us
	<b>Description:</b> Removal of hazard trees along aprox 4 miles of forest road 22N27 in the vicinity of Fowler Peak				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T22N R8E sec 24, T22N R9E sec 17,19 &20. Along forest road 27 from the intersection with 22N94 road in T22N R8E sec 25, to the vicinity of Fowler Peak in T22N R9E sec 17.				
<b>Franklin Hill Abandoned Mine Hazard Abatement</b> CE	- Minerals and Geology	Completed	Actual: 10/05/2007	08/2008	Erika Sharp 530-283-7622 erikasharp@fs.fed.us
	<b>Description:</b> This project is a regionally funded project to mitigate safety hazards associated with this abandoned mine. The project will abate the unsafe, open vertical mine shafts.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T22N, R8E, Section 17. Hartman Bar Ridge, south of the Middle Fork Feather River and northwest of Little Grass Valley Reservoir.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Feather River Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Grizzly Summit Hazard Tree Project</b> CE	- Forest products	On Hold	N/A	N/A	Brian Brady 530-534-6500 bpbrady@fs.fed.us
	<b>Description:</b> Hazard tree removal along Oro-Quincy Highway.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R6E, Sections 28, 21, 22, 15, 14 and 11, MDM. Seven miles southwest of Bucks Lake on Highway 162.				
<b>Hard Quartz Abandoned Mine Hazard Abatement</b> CE	- Minerals and Geology	In Progress: Scoping Start 05/22/2007	Expected:07/2008	08/2008	Erika Sharp 530-283-7622 erikasharp@fs.fed.us
	<b>Description:</b> Includes removal of six buildings and misc. improvements, i.e. water lines, abandoned personal property; removal of exterior structure associated with mine shaft; closure of vertical mine shaft and interior mine roads.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T22N, R7E, Section 4. T22N, R7E, Section 4, approximately 17 air miles southwest of Quincy, Ca.				
<b>Little Grass Valley Campground Hazard Tree Removal</b> CE  *NEW LISTING*	- Vegetation management (other than forest products) - Recreation management	In Progress: 215 Comment Period Legal Notice 03/20/2008	Expected:07/2008	09/2008	Chris Christofferson 530-532-7473 cchristofferson@fs.fed.us
	<b>Description:</b> Trees in the Little Grass Valley Reservoir Recreation Area, are exposed to stress factors that can compromise their health and vigor. The purpose of this project is to reduce the public hazard posed by these stressed trees.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T22N,R9E Sec. 27,28,31,33, and 34. Little Grass Valley Campgrounds: Black Rock, Peninsula, Wyandotte, Tooms,Little Beaver,Red Feather, and Running Dear.				
<b>Mountain House SSTS</b> CE	- Forest products	Developing Proposal Est. Scoping Start 02/2008	Expected:03/2008	05/2008	Micah Grondin 530-532-8939 mgrondin@fs.fed.us
	<b>Description:</b> Removal of dead trees from prescribed burning units in Brush Creek DFPZ project.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte. LEGAL - T21N, R6E, Sec. 4, 5, 6, 7; T22N, R6E, Sec. 33, 34. Either side of Oro Quincy highway and 22N49 and portions of French Creek Rd (21N79Y).				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Feather River Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Mountain Star Deer Habitat Enhancement</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/05/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:09/2008	10/2008	Chris Christofferson 530-532-7473 cchristofferson@fs.fed.us
	<b>Description:</b> To improve summer and winter habitat for the Bucks Deer Herd with the use of prescribed fire. Fire suppression has reduced the availability of shrubs, which are the majority of their diet. The project proposes to improve and protect deer habitat.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T.21N.,R.6E., sec 4 and T.22N.R6E., Sec. 9,33 and T.23N.R.5&6E., Sec. 1,29,30,31,32,35,36. Three analysis areas for the project: Mountain House (204 ac), Roger's Cow Camp (330 ac), and Coyote Gap (983 ac).				
<b>Phat Chance Mining Claim</b> CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 02/2008	Expected:06/2008	07/2008	Erika Sharp 530-283-7622 erikasharp@fs.fed.us
	<b>Description:</b> Mining Plan of Operation approval for exploratory mining activities				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R7E, Section 13. Near Haskins Valley.				
<b>Pike County Peak Microwave Relay</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2008	Expected:07/2008	08/2008	Erika Sharp 530-532-7447 lmorehousebraxton@fs.fed.us
	<b>Description:</b> South Feather Water & Power Agency propose to construct and maintain a microwave system to include new equipment at Pike County Peak.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Yuba. LEGAL - Section 28, T19N, R7E, MDM. UNIT - Feather River Ranger District, STATE - California, COUNTY - Yuba.				
<b>Soapstone Hill Bear Grass Restoration and Management</b> CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 11/2007	Expected:05/2008	10/2008	Chris Christofferson 530-534-6500 cchristofferson@fs.fed.us
	<b>Description:</b> Apply Rx fire to a bear grass ( <i>Xeropyllum tenax</i> ) stand to promote growth beneficial for basketry and to reduce hazardous fuel accumulation				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T 23 N R5E Section 21. Project location is approximately 0.25 miles southeast of Frog Rock off the Oro/Quincy Highway.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Feather River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permit Issuance - Plumas County Dept. of Public Works</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 04/2008	Expected:07/2008	01/2009	Erika Sharp 530-534-6500 Imorehousebraxton@fs.fed.us
	<b>Description:</b> Issue a permit to Plumas County Dept. of Public Works to continue to operate and maintain the existing transfer station located near La Porte, California. Current permit expires 12/31/2008				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - NE 1/4 SW 1/4 Section 16, T21N, R9E, MDM. UNIT - Feather River Ranger District, STATE - California, COUNTY - Plumas.				
<b>Special Use Permit Issuance - Sierra Mac River Trips</b> CE  <b>*NEW LISTING*</b>	- Special use management	Completed	Actual: 02/13/2008	05/2008	Erika Sharp 530-534-6500 Imorehousebraxton@fs.fed.us
	<b>Description:</b> Provide outfitter/guide operations in a 3-4 day expedition style rafting trip on the Middle Fork of the Feather River				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte, Plumas. UNIT - Feather River Ranger District, STATE - California, COUNTIES - Butte and Plumas.				
<b>Sugarberry Project</b> EIS	- Watershed management - Fuels management - Forest products - Wildlife, Fish, Rare plants	In Progress: DEIS NOA in Federal Register 12/14/2007 Est. FEIS NOA in Federal Register 06/2008	Expected:06/2008	05/2009	Sharen Parker 530-534-6500 sparker@fs.fed.us
	<b>Description:</b> Construction of fuel breaks (defensible fuel profile zones or DFPZs) on approx. 2,100 acres; group selection timber harvest on approx. 1,000 ac; and individual tree selection on approx. 155 ac. enhance approx 100 ac. of black oak stands, 20 ac aspen				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas, Sierra, Yuba. LEGAL - Townships 21 & 22 North, and Ranges 8&9 East MDM. South and east of Little Grass Valley Reservoir, from Gibsonville Ridge in the north to the North Yuba River in the south.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Feather River Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Supplement to the Watdog Project Draft Environmental Impact Statement</b> EIS	- Watershed management - Fuels management - Forest products - Wildlife, Fish, Rare plants	In Progress: DEIS NOA in Federal Register 12/21/2007 Est. FEIS NOA in Federal Register 04/2008	Expected:04/2008 Actual: 03/20/2007 09/15/2005	06/2009	Sharen Parker 530-534-6500 sparker@fs.fed.us
	<b>Description:</b> Defensible Fuel Profile Zone and Group Selection Harvest as part of the HFQLG Pilot Project.				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Butte, Plumas. LEGAL - T21N R 6E Sec. 12, 13, 14, 22, 23, 25; T21N R7E Sec. 5-8, 18; T21N R8E Sec. 2, 3, 5; T22N, R7E Sec. 13-14, 23-24, 26-27, 32-34; T22N R8E Sec. 10-11, 13-15, 17-19, 24-29, 32-36; T21N R9E Sec. 19, 30. Southwest of Quincy, CA in the Fall River and South Branch Middle Fork Feather River watersheds.				
<b>Valley Creek Special Interest Area Interpretive Trail</b> CE	- Recreation management	In Progress: Scoping Start 09/30/2006	Expected:02/2007	09/2007	Deirdre Cherry 530-532-7483 lbrandy@fs.fed.us
	<b>Description:</b> A hiking trail in the Valley Creek Special Interest Area. This area is 0.5 miles north of American House. The trail would be 1.5 miles in length and 18-24 wide and would form a loop through the area, crossing Valley Creek at two locations				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Plumas. LEGAL - This area is approximately 0.5 miles north of American House (T21N, R9E, Sections 24&19). Valley Creek Special Interest Area.				
<b>Winkey Mining Claims</b> EA	- Minerals and Geology	In Progress: 215 Comment Period Legal Notice 09/21/2006	Expected:07/2008	08/2008	Erika Sharp 530-283-7622 erikasharp@fs.fed.us
	<b>Description:</b> Minerals Plan of Operation - Continuation/Development				
	<b>Location:</b> UNIT - Feather River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T21N, R10E, Sec 5. Six miles northeast of LaPorte, CA in the Howland Flat area.				

<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>	<b>R5 - Pacific Southwest Region</b>
--	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>2008 Wheeler and Moonlight Reforestation Project</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 02/13/2008	02/2008	Ryan Tompkins 530-283-7653 rtompkins@fs.fed.us
	<b>Description:</b> Reforestation of portions of the Wheeler and Moonlight fires that burned in 2007. Reforestation would include planting, survival exams, and release (hand grubbing) on 2,091 acres.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N R12E Sections 1, 2, 14, 15, 16, 21, 22, 23, 27; T27N R12E Sections 4, 5, 8, 9, 25, 26, 35, 36; T28N R12E Sections 32, 33. Plumas County, California, Mount Diablo Meridian. The project is located approximately 3 miles northwest and 5 miles south of Antelope Lake, California, and on the Mt. Hough Ranger District, Plumas National Forest.				
<b>Bear Creek Allotment</b> EA	- Grazing management	In Progress: Scoping Start 05/29/2007 Est. 215 Comment Period Legal Notice 05/2008	Expected:06/2008	06/2008	Scott Lusk 530-836-7165 salusk@fs.fed.us
	<b>Description:</b> Bear Creek Allotment Range Analysis				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - Mt Hough Ranger District. Plumas National Forest.				
<b>Bucks Lake Fuels Reduction and Roadside Hazard Tree Removal Project</b> CE	- Road management - Watershed management - Fuels management - Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 02/07/2007	Expected:06/2009	08/2009	Elaine Vercruysse 530-283-7651 evercruysse@fs.fed.us
	<b>Description:</b> Removing hazardous trees along roads and recreation sites, thinning along roadways and in campgrounds, road maintenance, placing large cull material back into the woods, restoring old logging landings, remove noxious weeds, and develop water hole.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T23N, R7E, Sections 1,3,4,9,11,12. T23N, R8E, Sections 5,6,7,18. T24N, R7E, Sections 27, 28, 29, 32, 36. T24N, R8E, Sections 18 and 32. The project is located about 10 miles west of Quincy, California. Forest Service Roads 24N24, 24N29Y, 24N33, 24N34, 24N87X and Plumas County roads 414 and 423.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Bucks Lake Rec. Residences &amp; SUP Permits</b> CE	- Special use management	Developing Proposal Est. Scoping Start 04/2008	Expected:06/2008	06/2008	Peggy Gustafson 530-283-7620 pgustafson@fs.fed.us
	<b>Description:</b> Permit Amendments and Renewals				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T24N, R7E, Sec 33; T23N, R7E, Sec 4, 11 &12. Plumas County.				
<b>Diamond Vegetation Management Project</b> EIS	- Road management - Watershed management - Fuels management - Forest products - Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Katherine Carpenter 530-283-7619 kacarpenter@fs.fed.us
	<b>Description:</b> This project was consumed by the Moonlight Fire in September 2007. A portion of the Diamond project that was not burned may emerge as a project titled Wildcat.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T28N, R11E; T28N, R12E; T27N, R10E; T27N, R11E; T27N, R12E; T26N, R11E AND T26N, R12E. Approximately 15 miles northeast of Greenville, CA.				
<b>Elizabeth Durham - Special Use Permit Reissuance</b> CE	- Special use management	Developing Proposal Est. Scoping Start 04/2008	Expected:06/2008	07/2008	Linda Morehouse Braxton 530-534-6500 lmorehousebraxton@fs.fed.us
	<b>Description:</b> Reissuance of an existing special use permit for the use and maintenance of a spring box and 846 feet of water line on the Mt. Hough Ranger District. The existing permit expires 12/01/07.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T24N, R8E, Section 14, SE 1/4. On the Mt. Hough Ranger District, near Meadow Valley.				
<b>Genesee Fuels Treatment Project</b> CE	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 04/11/2007	Expected:05/2007 Actual: 05/23/2007	05/2007	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The Forest Service has been enjoined from using Category 10. This project appropriately fits Category 6.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N, R11E Sec. 3 and T26N, R11E, Sec. 35. The project location is in Plumas County, California approximately 2 to 4 miles northeast of Genesee, California along the Genesee Road, northeast of the Walking G Ranch.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District) R5 - Pacific Southwest Region</b>					
<b>Genesee Fuels Treatment Project</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Vegetation management (other than forest products)	Cancelled	N/A	N/A	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The purpose of this project is to reduce the amount of hazardous fuels within 140 acres of public land adjacent to private land owners and provide connectivity to existing and proposed fuel treatments.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N, R11E, Section 3 and T26N, R11E, Sections 34 and 35. located in Plumas County, California approximately 2 to 4 miles northeast of Genesee, along the Genesee Road, northeast of the Walking G Ranch.				
<b>Greenville Campground 5 Year Permit</b> CE	- Facility management - Special use management	Completed	Actual: 02/12/2008	05/2008	Peggy Gustafson 530-283-7620 pgustafson@fs.fed.us
	<b>Description:</b> Issue 5 year permit to Indian Valley Community Services District to operate and maintain the Greenville Campground.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T27N, R9E, Sec 34, ont he Mount Diablo Meridian. Greenville Campground is just west of Greenville, CA, Plumas County.				
<b>Horizon Wind Energy Site Testing</b> CE	- Special use management	Developing Proposal Est. Scoping Start 03/2008	Expected:08/2008	09/2008	Peggy Gustafson 530-283-7620 pgustafson@fs.fed.us
	<b>Description:</b> Issue a 3 year Special Use Permit to Horizon Wind Energy to install meterological test towers on several locations.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - Cottonwood Peak: T27N, R13E, Sec 11, 13, 14, 23-26, 35, 36; T27N, R14E, Sec 18-20, 28-31, 33;. Several locations on the Beckwourth Ranger District.				
<b>Jura/Genesee Black Oak and Silktassel Release Project</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	05/2008	Gary Rotta 530-283-0555 grotta@fs.fed.us
	<b>Description:</b> Remove black oak less than 5 inches dbh by chainsaw, and cut and pile overmature silktassel stems to stimulate basal sprouting.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N R11E, Section 7, Plumas County, California, Mount Diablo Meridian. The project is located within Genesee Valley, California, and is on the Mt. Hough Ranger District, Plumas National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest</b>	<b>Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Keddie Hazardous Fuels Reduction Project</b> EA	<ul style="list-style-type: none"> <li>- Road management</li> <li>- Fuels management</li> <li>- Vegetation management (other than forest products)</li> <li>- Forest products</li> </ul>	In Progress: Scoping Start 12/06/2006 Est. Objection Period Legal Notice 07/2009	Expected:07/2009	09/2009	Ryan Tompkins 530-283-7653 rtompkins@fs.fed.us
<b>Description:</b> Construction of fuelbreaks known as Defensible Fuel Profile Zones, thinning and group selection harvests, road improvements, and noxious weed treatments.					
<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - Keddie Project is 100,000 acres. Please see "Other Project Information" for the "Legal Land Description". Keddie Project is within the vicinity of Keddie Ridge, Round Valley Reservoir, and Mt. Jura. Communities within include Greenville, Crescent Mills, and Taylorsville, California.					
<b>Moonlight Road Relocation Project</b> EA	<ul style="list-style-type: none"> <li>- Road management</li> <li>- Watershed management</li> </ul>	In Progress: 215 Comment Period Legal Notice 11/08/2006	Expected:04/2008	08/2008	Katherine Carpenter 530-283-7619 kacarpenter@fs.fed.us
<b>Description:</b> The proposal is to relocate Forest Service Road 28N03 to a stable location. A landslide blocked access and indicates that the existing road location is on an unstable slope. To prevent further erosion, the existing road will be decommissioned.					
<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - The legal land description: T28N, R10E, SW 1/4 of SE 1/4 of Section 35. The project is located about 10 miles north of Taylorsville, California on Forest Service Road 28N03.					
<b>Moonlight Roadside Safety and Hazard Tree Removal Project</b> CE	<ul style="list-style-type: none"> <li>- Road management</li> <li>- Watershed management</li> <li>- Forest products</li> </ul>	In Progress: 215 Comment Period Legal Notice 10/03/2007	Expected:04/2008	07/2008	Elaine Vercruysse 530-283-7651 evercruysse@fs.fed.us
<b>Description:</b> Restore safety conditions along roads within the Moonlight Fire boundary. This will require removal of hazardous trees with structural defects likely to cause failure in all or part of the tree, which may fall and hit the road-prism.					
<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - The legal description is T. 26 N. R. 11 E. Sections 5; T. 27 N., R.10 E., Sections 1, 2, 11-14, 22-25; T. 27 N. R. 11 E. Sections 2-11, 13-15, 17-19, 22-36; T. 27 N., R.12 E., Sections 4, 5, 8, 9, 16-. The project location is in Plumas County, California approximately 4 miles north east of Greenville, California. The project is on the Mt. Hough Ranger District, Plumas National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Moonlight and Wheeler Fires Recovery and Restoration Project</b> EIS	- Forest products	In Progress: NOI in Federal Register 12/20/2007 Est. DEIS NOA in Federal Register 06/2008	Expected:09/2008	10/2008	Rich Bednarski 530-283-7641 rbednarski@fs.fed.us
	<b>Description:</b> Harvest dead trees utilizing ground-based, skyline, and helicopter logging systems. Construct about 25 miles of temporary roads to access the treatment units. Include reforestation on approximately 17,000 acres.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/plumas/projects_and_plans/fire_recovery/">http://www.fs.fed.us/r5/plumas/projects_and_plans/fire_recovery/</a>				
<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - All or portions of Sections 13, 23-27, 34-35, T28N, R10E; 13-14, 17-19, 23-24, 29-34, T28N, R11E; 19-20, 29-32, T28N, R12E; 1-2, 13-14, 23-25, T27N R10E; 2-11, 13-15, 17, 19-22, 25, 35-36, T27N R11E;. The project area is located northeast of Greenville and north of Taylorsville in the Lights Creek and surrounding drainages.					
<b>PG&amp;E Caribou 2 Rock Scaling DM</b> CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 04/2008	Expected:05/2008	06/2008	Peggy Gustafson 530-283-7620 pgustafson@fs.fed.us
	<b>Description:</b> Issue a mineral material contract to authorize use of National Forest System lands to remove approximately 4,000 cubic yards of unstable rock material.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R7E, Section 24. UNIT - Mt. Hough Ranger District, STATE - California, COUNTY - Plumas.				
<b>Plan of Operation - El Rico Mining Claim</b> CE  *NEW LISTING*	- Minerals and Geology	Developing Proposal Est. Scoping Start 04/2008	Expected:04/2008	04/2008	Erika Brenzovich 530-283-7622 ebrenzovich@fs.fed.us
	<b>Description:</b> Extension of previously authorized Plan of Operation for one year.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R9E, Section 4. 2 miles outside of Greenville off of Wolf Creek Road, Mt. Hough Ranger District.				
<b>Red Clover Estates Fuel Treatment Project</b> CE	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 08/30/2006	Expected:02/2007 Actual: 06/20/2006	02/2007	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The Forest Service has been enjoined from using Category 10. This project appropriately fits Category 6.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R11E, Section 36 and T26N, R12E, Section 31, Plumas County, California, Mount Diablo Meridian. The project is located one-half mile northeast of Genesee Valley, on the Mt. Hough Ranger District, Plumas National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Ridge Fuels Treatment Project</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Vegetation management (other than forest products)	Cancelled	N/A	N/A	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The purpose of this project is to utilize prescribed fire to Underburn 484 acres within the existing fuels treatment area to remove reproduction undergrowth and newly generated dead fuels that have accumulated since project completion.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N, R9E, portions of Sections 30, 31, 32, 33 and T24N, R9E, portions of Sections 3, 4, 5, 8 and 9, Plumas County California, Mount Diablo Meridian. The project is located approximately 2 miles Northwest of Quincy, California.				
<b>Ridge Fuels Treatment Project</b> CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 08/30/2006	Expected:02/2007 Actual: 01/27/2007	02/2007	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The Forest Service has been enjoined from using Category 10. This project appropriately fits Category 6.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N, R9E, portions of Sections 30, 31, 32, 33 and T24N, R9E, portions of Sections 3, 4, 5, 8 and 9, Plumas County California, Mount Diablo Meridian. Project is located in the Wildland Urban Interface (WUI), Northwest of Quincy & Northeast of Meadow Valley along FS Road 25N83.				
<b>Special Use Permit - Ride and Tie</b> CE	- Special use management	Completed	Actual: 03/21/2008	06/2008	Cynthia Lusk 530-283-0555 clusk@fs.fed.us
	<b>Description:</b> The Ride and Tie Association has applied for a permit to hold the Annual World Championship Ride and Tie event on June 21, 2008 at Taylorsville, CA. The event will follow approx. 24 miles of existing roads and trails on the Mt. Hough Ranger District.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R10E, Sec 23-26, 35 and 36; T26N, R11E, Sec 15-17, 19-22, and 28-31. Event will take place on the Mt. Hough Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Plumas National Forest Mt. Hough Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Taylorville Fuels Treatment Project</b> CE	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 04/11/2007	Expected:05/2007 Actual: 05/23/2007	05/2007	Steve Causemaker 530-283-7639 scausemaker@fs.fed.us
	<b>Description:</b> The Forest Service has been enjoined from using Category 10. This project appropriately fits Category 6.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T25N, R10E, Section 1, Plumas County, California. The project is located southeast of Taylorville, California, approximately 1 mile south of the Taylorville Campground.				
<b>Webber's Milkvetch (Astragalus webberi ) Habitat Improvement Project</b> CE  <b>*NEW LISTING*</b>	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 02/20/2008	Expected:04/2008	05/2008	James Belsher-Howe 530-283-0555 jbelsher- howe@fs.fed.us
	<b>Description:</b> The project will treat approximately 7.5 acres of US Forest Service land using a combination of hand thinning, piling, and prescribed burning (pile burning).				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T26N, R10E, Section 34, Plumas County, California, Mount Diablo Meridian. The project is located approximately > of a mile south of Taylorville, CA adjacent to the China Grade road, and is on the Mt. Hough Ranger District, Plumas National Forest.				
<b>Wheeler Fire Recovery and Restoration Project</b> EA	- Vegetation management (other than forest products) - Forest products	Cancelled	N/A	N/A	Katherine Carpenter 530-283-7619 kacarpenter@fs.fed.us
	<b>Description:</b> Harvest fire-killed trees utilizing helicopter logging systems. Approximately seven miles of road reconstruction, up to one quarter mile of new and existing temporary road construction or reconstruction to access treatment areas and landings.				
	<b>Location:</b> UNIT - Mt. Hough Ranger District. STATE - California. COUNTY - Plumas. LEGAL - T. 26 N., R. 12 E., sections 1-5, 9-12, 14-16, 21-23, and 26-27; T. 27 N., R. 12 E., sections 23-29, and 31-36; and T. 27 N., R13 E., sections 19, 20, and 30; Mount Diablo Meridian. The project area is located southwest of Antelope Lake and within the Mt. Hough Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.