



Schedule of Proposed Action (SOPA)

04/01/2007 to 06/30/2007

Malheur National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:07/2007	08/2007	Christopher Wehrli 202-205-1332 fire.retardant@fs.fed.us
Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
Web Link: http://www.fs.fed.us/fire/retardant/index.html .					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					

R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)

Blue Mountain Land Exchange EIS	- Land acquisition - Land ownership management	On Hold	N/A	N/A	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
Description: Exchanging lands to consolidate ownership patterns on Federal and private lands					
Web Link: http://www.fs.fed.us/r6/w-w/planning/bmle/					
Location: UNIT - Malheur National Forest All Units, Wallowa-Whitman National Forest All Units, Umatilla National Forest All Units. STATE - Oregon. COUNTY - Baker, Grant, Morrow, Umatilla, Union, Wallowa, Wheeler. Selected parcels in vicinity of Wallowa-Whitman, Umatilla, and Malheur National Forests.					

Malheur National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R6 - Pacific Northwest Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest, Forestwide (excluding Projects occurring in more than one Forest)			R6 - Pacific Northwest Region		
Malheur National Forest Invasive Plants Treatment EIS	- Vegetation management (other than forest products)	In Progress: NOI in Federal Register 03/31/2006 Est. DEIS NOA in Federal Register 09/2007	Expected:12/2007	06/2008	Carole Holly 541-575-3026 cholly@fs.fed.us
	Description: Treatment of known and newly discovered invasive plants using herbicide, manual, mechanical, biological, and/or cultural methods.				
	Location: UNIT - Malheur National Forest All Units. STATE - Oregon. COUNTY - Baker, Crook, Grant, Harney, Malheur. LEGAL - Forest wide. Forest wide.				

Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Abandoned Mine Closures CE	- Minerals and Geology	In Progress: Scoping Start 01/08/2007	Expected:05/2007	06/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Close abandoned mines by filling in adits, trenches, and/or shafts with earth from existing waste piles.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R33E, Section 7; T10S, R34E, Section 30; T10S, R34E, Sections 30-31; T10S, R34E, Section 32; T17S, R31E, Section 1, and T10S, R34E, Section14.. Specific mines include: S&W Complex; Jim; Saunders Chloride; East Slope; Seneca Uranium; and Lemon..				
Balance Allotment Management Project CE	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:07/2007	09/2007	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 10 S, R 33 E, Sections 19 and 20. Balance Allotment is located approximately 18 miles northeast of John Day, Oregon, near the confluence of Camp Creek with the Middle Fork John Day River..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Balance Thinning and Fuels Reduction EA	- Fuels management - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 04/2007	Expected:10/2007	05/2008	Lori Stokes 541-575-3331 lstokes@fs.fed.us
	Description: Fuels reduction through precommercial thinning and prescribed burning; commercial thinning will also be considered.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R33E, T11S, R33E. Middle Fork John Day River.				
Bald Hills Erosion Control CE	- Watershed management - Grazing management	In Progress: Scoping Start 04/20/2005	Expected:05/2007	06/2007	Mary Welby 541-575-3368 mwelby@fs.fed.us
	Description: Place woody material, including brush and small logs, by hand on the eroding parts of 8-10 acres to reduce surface erosion initiated by historic livestock grazing (approximately 100 years ago).				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R29E, Sec 13, T16S, R30E, Sec 18. Jack Creek sub-watershed.				
Camp Creek, Koehler & Crooked Creek Allotment Management Projects CE	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:07/2007	09/2007	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 16, 17,18, 19 S, R 30 & 31 E WM. Camp Crk, Koehler & Crooked Crk Allotments are located in the Silvies drainage along the south edge of the Blue Mtn Ranger District & the north edge of the Emigrant Crk Ranger District, Grant Cty, Ore.				
City of Long Creek Municipal Water Transmission Facilities CE	- Special use management	On Hold	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Use and maintenance of the existing municipal water transmission facilities utilized by the City of Long Creek.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R30E, Section 27. Long Creek Municipal Supply Watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Columbia Power Co-operative Electrical Power Transmission Lines. CE	- Special use management	In Progress: Scoping Start 06/01/2005	Expected:04/2007	05/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Operating and maintaining existing 14.4 KV electrical power transmission lines on the Blue Mountain Ranger District.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R33E, Sec. 17/18; T10S, R31E, Sec. 1; T10S, R33E, Sec. 18/19/26/27/35/36; T10S, R32E, Sec. 13.. Middle Fork John Day River area, Susanville area.				
Crawford Timber Sale EIS	- Road management - Fuels management - Forest products - Wildlife, Fish, Rare plants	In Progress: DEIS NOA in Federal Register 11/22/2006 Est. FEIS NOA in Federal Register 04/2007	Expected:06/2007	06/2008	Ryan Falk 541-820-3800 rfalk@fs.fed.us
	Description: Treat forested stands and reduce fuels using commercial harvest, precommercial thinning, & prescribed burning, designate replacement old growth areas, and implement a roads management plan (including road construction and decommissioning)				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10-12S, R34-36E. Upper Middle Fork of the John Day River watershed.				
Dads Creek WUI EA *NEW LISTING*	- Fuels management - Vegetation management (other than forest products) - Forest products	Developing Proposal Est. Scoping Start 07/2007	Expected:12/2007	04/2008	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: This project is proposed to protect lives and property within the adjacent wildland urban community interface. It is a project that was identified in the Grant County Community Fire Protection Plan.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T12S, R33 1/2E and 34E. Dads Creek sub-watershed, lands on both sides of Highway 26 on the south side of Dixie pass. May also include a small portion (approximately 100 acres) of the Dixie Meadow sub-watershed.				
Dixie Lodgepole Personal Use Post and Pole CE	- Forest products	Developing Proposal Est. Scoping Start 04/2007	Expected:12/2007	12/2007	Charlotte McCumber 541-575-3107 cmccumber@fs.fed.us
	Description: Removal of post and pole size lodgepole through personal use post and pole removal on approximately 70 acres.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R33E Sec 26, 33, 34, . Near Dixie Meadow, Dixie Subwatershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Dry Soda Commercial Thinning CE	- Facility management - Fuels management - Forest products	In Progress: 215 Comment Period Legal Notice 03/08/2007	Expected:04/2007	06/2007	Robin Murray 541-575-3408 rrmurray@fs.fed.us
	Description: Approximately 15 acres surrounding the Dry Soda Lookout will be commercially thinned to improve fire detection visibility from the lookout and improve the safety of lookout personnel in the event of a catastrophic fire within the surrounding area.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 15S., R. 32E., Sections 5 and 6.. The project area surrounds Dry Soda Lookout and is located approximately 15 miles south of John Day, OR in the Bear Creek Watershed..				
Fall Mountain Lookout Toilet Replacement CE	- Facility management	In Progress: Scoping Start 09/01/2006	Expected:04/2007	06/2007	Jennifer Harris 541-575-3008 jlharris@fs.fed.us
	Description: Remove existing toilet off site; replace with new toilet in or adjacent to existing footprint.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T14S, R31E, section 6. Fall Mountain Lookout.				
Fawn Springs Trough/Dip Tank CE	- Grazing management	Cancelled	N/A	N/A	Kevin Brock 541-575-3403 kbrock@fs.fed.us
	Description: Replace and move trough out of Riparian Habitat Conservation Area. Repair and improve associated dip tank.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S, R32E, section 18. Canyon Creek drainage.				
Ferg Allotment Management Project CE *NEW LISTING*	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:09/2007	09/2007	Celeste Avila 541-575-3364 cmavila@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in the Malheur National Forest Land and Resource Management Plan.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R30E, Section 32. The allotment is located approximately 25 miles northwest of John Day, Oregon..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest	Blue Mountain Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Highway 395 Corridor Fuel Reduction Project CE	- Fuels management	Cancelled	N/A	N/A	Eric Wunz 541-575-3332 ewunz@fs.fed.us
	Description: Implement a portion of the Grant County Community Fire Protection Plan. Precommercial and commercial thinning of natural and activity fuels to reduce the hazard along Highway 395 from Starr Ridge to Bear Valley (approximately 3 miles).				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S., R.31E., Sec 20, 21, 29, 30, 31, & 32.. Highway 395 corridor from Starr Ridge to Bear Valley.				
Idaho Power Company Electrical Transmission Line ROW Operation and Maintenance CE	- Special use management	In Progress: Scoping Start 03/01/2007	Expected:05/2007	05/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Continued operation and maintenance of a 138 KV transmission line within a 100 foot right-of-way; including access to transmission line right-of-way via Forest Development Roads.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.10S, R.351/2E, Sec. 33; T.11S., R.35E., Secs. 1,11,12,14,22,23,27,28,32,33; T.11S., R.351/2E Sec.4; T.12S. R.35E. Sec. 5,6; T.12S., R34E., Secs. 1,10,11,12,15,16,21.. Dixie Summit area to Tipton Summit area - approx. 13 linear miles.				
Joaquin Allotment Management Project CE	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:09/2007	09/2007	Cindy McArthur 541-575-3496 cmcarthur@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 15 S, R 31 E, Sec. 14, 15. Allotment is located approximately 12 miles south of John Day, Oregon. The allotment sits northeast of Canyon Creek..				
Justice Allotment Management Project CE	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:09/2007	09/2007	Cindy McArthur 541-575-3496 cmcarthur@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 11 S, R 30 E, Sec 33, 34, 28. Justice Allotment Management Project Allotment is located approximately 25 miles northwest of John Day, Oregon. The Allotment is north of Beeck Creek, off Highway 395.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Middle Fork John Day Range Planning EIS	- Vegetation management (other than forest products) - Grazing management	In Progress: DEIS NOA in Federal Register 09/09/2005 Est. FEIS NOA in Federal Register 09/2007	Expected:09/2007	10/2007	Robert Crisler 541-575-3000 rcrisler@fs.fed.us
	Description: NEPA analysis of reauthorization of grazing on 8 allotments on Federal land. The allotments include the Bear, Blue Mountain, Camp Creek, Lower Middlefork, and the Upper Middlefork Allotments.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S-T13S, R32E-36E. Middle Fork John Day River.				
Murderers Creek Wild horse Territory Management Plan EA *NEW LISTING*	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 05/2007	Expected:10/2007	10/2007	Cindy McArthur 541-575-3496 cmcarthur@fs.fed.us
	Description: Update the 1984 Murderers Creek Wild Horse Territory Management Plan. Prepare necessary NEPA to conduct upcoming wildhorse gathers.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T14 - 17S, R27 - 29E. The Murderers Creek Wild Horse Territory is located in eastern Oregon between the towns of Dayville, Mount Vernon, and Seneca. .				
Oregon Telephone Company Buried Communication Lines CE	- Special use management	On Hold	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Continued use of existing buried telephone cable and necessary appurtenances by Oregon Telephone Company.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. Upper John Day and Upper Middle Fork John Day watersheds.				
Pie Meadow Water Development Reconstruction and Meadow Protection CE *NEW LISTING*	- Watershed management - Grazing management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 08/13/2002	Expected:04/2007	09/2007	Mary Welby 541-575-3368 mwelby@fs.fed.us
	Description: Maintain or reconstruct an existing enclosure fence, spring box, (if needed), water delivery system, and trough in order to provide water for livestock and protect existing meadow habitat.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R35E, Section 12, NE 1/4. Pie Meadows, upper Middle Fork of John Day River Drainage, NE of Austin Junction.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest	Blue Mountain Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Pizer Meadow Water Development and Spring/Meadow Protection CE *NEW LISTING*	- Watershed management - Grazing management	In Progress: Scoping Start 08/13/2002	Expected:04/2007	09/2007	Mary Welby 541-575-3368 mwelby@fs.fed.us
	Description: Construct an exclosure fence around the spring source at Pizer Meadow to prevent reduce livestock impacts upon a wet meadow and spring area. Construct a water development (spring box and trough) approximately 1/2 mile west of Pizer Meadow.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R32E, Section 13. North of the Middle Fork John Day River and Galena at Pzier Meadows in the Big Creek Drainage..				
Renewal of Spring Development - Canyon Creek/Dry Soda Gulch Area CE	- Special use management	In Progress: Scoping Start 03/01/2007	Expected:04/2007	04/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Renewal of Special Use Permit for an existing spring development.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 15 S., R. 32 E., SW1/4 SE1/4 of Section 28, W.M. Grant County, Oregon. Upper Canyon Creek Subwatershed - .				
Shaketable RNA Establishment EA	- Research - Special area management	In Progress: Notice of Initiation 04/20/2005	Expected:06/2007	06/2007	Michael Tatum 541-575-3430 mtatum@fs.fed.us
	Description: Formally establish the research natural area. The RNA was proposed in the 1990 Malheur Final EIS and Forest Plan.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S., R.28E., Sections 17-20 & T.15S., R.27E., Section 13 & 24. The area is the Shake Table plateau between Murderer's Creek and South Fork Murderer's Creek.				
Sharps Ridge Fire Salvage CE *NEW LISTING*	- Forest products	Developing Proposal Est. Scoping Start 04/2007	Expected:09/2007	10/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Recover the value of dead and dying timber consumed in the Sharps Ridge Fire				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R33E, Sections 9, 10, 15, and 16.. The project area is located approximately 26 air miles from John Day, Oregon on the Umatilla and Malheur National Forests..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Thorn Fire Salvage EIS	- Forest products	In Progress: NOI in Federal Register 12/15/2006 Est. DEIS NOA in Federal Register 05/2007	Expected:09/2007	09/2007	Carole Holly 541-575-3026 cholly@fs.fed.us
	Description: Recover the economic value of dead and dying timber consumed in the Thorn Fire Complex.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T14S, R27E and T14S, R28E.. Thorn Fire Complex approximately 20 miles southwest of John Day, OR..				
Wrac LP CE	- Forest products	In Progress: Scoping Start 06/24/2004 Est. 215 Comment Period Legal Notice 03/2007	Expected:04/2007	06/2007	Charlotte McCumber 541-575-3107 cmccumber@fs.fed.us
	Description: Commercial thinning of approximately 70 acres of lodgepole pine.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R35 1/2 E, sections 1and 2.. 30 air miles northeast of John Day, OR..				
York Allotment Management Project CE	- Grazing management	In Progress: Scoping Start 02/20/2007	Expected:09/2007	09/2007	Cindy McArthur 541-575-3496 cmcarthur@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 10 S, R 31 E, Sec 1, 2, 12. York Allotment is located approximately 14 miles from John Day, Oregon, and 10 miles east of Long Creek. 1/4 mile of Slide Creek is within the Allotment..				

Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)	R6 - Pacific Northwest Region
--	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Ant Project (Formerly the Emigrant Project) EA	- Road management - Watershed management - Fuels management - Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants	In Progress: Scoping Start 07/28/2000 Est. 215 Comment Period Legal Notice 06/2007	Expected:07/2007	10/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Vegetation and watershed restoration projects, including thinning, road closures, and decommissioning, prescribed burning, and riparian and fisheries enhancement.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T18S., R27E.; T19S, R27-28E.; T20S., R27-28E. Emigrant Creek, Blue Creek, Whiskey Creek and Spring Valley/Foundation Canyon.				
Big Sagehen Fence Project CE *NEW LISTING*	- Watershed management - Grazing management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	07/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Construction of 4-strand barbwire fence between Forest Service and private land on Sagehen Creek near the Silvies River.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S., R. 31 E., Section 29 . Sagehen Creek near the Silvies River.				
Blackrock Fire Salvage Project CE	- Forest products	Completed	Actual: 12/22/2006	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Salvage harvest of trees within the 2006 Blackrock fire.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 20 S., R. 32 E., Sections 2, 3, 10 and 11. Blackrock fire.				
Bridge Creek Allotment NEPA CE	- Grazing management	In Progress: Scoping Start 01/31/2007	Expected:04/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Continue authorization of livestock grazing on the Bridge Creek Allotment in a manner that is consistent with the Malheur Forest Plan as amended.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 17 S., R. 32 E., Sections 17-22, 26-30, and 32-35. Bridge Creek Allotment.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest	Emigrant Creek Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Buck Springs Plantation Thinning CE *NEW LISTING*	- Fuels management	In Progress: Scoping Start 09/01/2003 Est. 215 Comment Period Legal Notice 04/2007	Expected:09/2007	10/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Precommercial thinning of ponderosa pine trees with the 1990 Buck Springs Fire Perimeter.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T20S, R26E, Sec 31-32; T20S, R25E, sec 34 and 36; T21S, R25E, sec 1-4, 9-16, 21-28, 33-35; T21S, R26E, sec 5-7, 18 and 19; and T22S, R25E, sec 3-4.. Buck Springs Fire Perimeter.					
Campground Hazard Tree Project CE	- Recreation management	In Progress: Scoping Start 09/27/2006 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	07/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Remove dead, dying and unsound hazard trees within Delintment Lake, Idlewild, Joaquin Miller, Yellowjacket, Emigrant Creek and Falls Camp Campgrounds. Selected trees may be removed in small sales and others may be cut but left on site.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. All campgrounds on the Emigrant Creek Ranger District.					
Dairy - Morris Meadow Restoration Project CE	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping Start 10/01/2003 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	07/2007	George Wynn (541) 573-4363 gwynn@fs.fed.us
Description: Restore the former wet meadow associated with Morris Creek downstream of Morris Meadows. Associated objectives include aspen stand regeneration, riparian shrub restoration and restoration of the meadows ability to store water.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook. LEGAL - T. 21 S., R. 24 E., Section 24. Morris Meadow.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Dairy - Nicoll Creek Restoration Project CE	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping Start 10/01/2003 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	07/2007	George Wynn (541) 573-4363 gwynn@fs.fed.us
	Description: Regeneration of aspen in riparian areas, removal of encroaching conifer, stream channel stabilization and channel structure diversification.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 21 S., R. 25 E., Nicoll Creek.				
Dairy EA EA	- Road management - Forest products	In Progress: Scoping Start 09/01/2003 Est. 215 Comment Period Legal Notice 08/2007	Expected:09/2007	11/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Timber harvest and road closures				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T10-22S R24-25E. Nicoll/ Dairy Creeks.				
Delintment Lake Dam and Canal Repairs CE	- Facility management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	07/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Complete a variety of deferred maintenance work that is needed to repair the Delintment Lake dam and canal.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S., R. 26 E., Section 29. Delintment Lake.				
Dragon's Head PCT CE	- Fuels management - Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 07/26/2006	Expected:05/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Precommercial thin trees in established plantations				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant, Harney. LEGAL - T17S. R32E, T17S R33E, T18S R30E, T18S R32E, T18S R33E, and T19S R32E. The northeast portion of the Emigrant Creek Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Hughet Valley Allotment NEPA CE	- Grazing management	In Progress: Scoping Start 01/31/2007	Expected:06/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Continue authorization of livestock grazing on the Hughet Valley Allotment in a manner that is consistent with the Malheur Forest Plan as amended.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S., R. 28 E., Sections 33 & 34, T. 20 S., R. 28 E., Sections 2-4 and 9-11. Hughet Valley Allotment.				
Little Mowich Allotment NEPA CE	- Grazing management	In Progress: Scoping Start 01/31/2007	Expected:06/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Continue authorization of livestock grazing on the Little Mowich allotment in a manner that is consistent with the Malheur Forest Plan as amended.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 18 S., R. 26 E., Section 25. Little Mowich Allotment.				
Myrtle Fence Project CE *NEW LISTING*	- Watershed management - Grazing management	Developing Proposal Est. Scoping Start 04/2007	Expected:05/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Construction of a buck and pole and 4-strand barbwire fence along Myrtle Creek.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 18 S., R. 30 E., Sections 25 and 26. Myrtle Creek.				
Pine Springs 2 Plantation PCT CE *NEW LISTING*	- Fuels management - Forest products	In Progress: Scoping Start 06/15/2005 Est. 215 Comment Period Legal Notice 05/2007	Expected:06/2007	07/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
	Description: Precommercial thinning plantations within the 1990 Pine Springs Basin and 604 Fire Perimeters, and the 1994 potatoe flat fire.				
	Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 22 S., R. 28 E., Sections 5-10, 15-18, 20-25, 32-35; T. 21 S., R. 27 E., Sections 3 and 4; and T. 20 S. R. 26 E., Sections 13, 14, 24, and 25.. Plantation Units within the Pine Springs Basin, 604 and Potatoe Flat Fire Perimeters.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest	Emigrant Creek Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Round CRT CE	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: 215 Comment Period Legal Notice 08/02/2006	Expected:05/2007	08/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Commercial and pre-commercial thinning in the Round Project Area					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. Round Project Area.					
Scatfield Allotment NEPA CE	- Grazing management	In Progress: Scoping Start 01/31/2007	Expected:04/2007	06/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Continue authorization of livestock grazing for the Scatfield Allotment in a manner that is consistent with the Malheur Forest Plan as amended.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 20 S., R. 30 E., Sections 5, 9 and 10. Scatfield Allotment.					
Season of Burn Research Project CE *NEW LISTING*	- Research	On Hold	N/A	N/A	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Continuation of long term prescribe burning research study on Micro, Trout and Driveway units. The study began in 1997 and will continue into the future until all data is collected.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 20 S., R. 31 E., Section 36; T. 20 S., R. 32 E., Section 30; T. 19 S., R. 33 E., Sections 28 and 33. Micro, Trout and Driveway Timber Sale Units.					
Shurtz Creek Riparian Fence - Story Fry Allotment CE	- Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:09/2007	10/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Fence in Shurtz Creek on the Story Fry Allotment and create a water gap.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 18 S., R. 33 E., Sections 23 and 26. Shurtz Creek on the Story Fry Allotment.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Spring Valley Meadow Restoration CE	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping Start 02/10/2006	Expected:04/2007	05/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Create small check dams in the head waters of spring valley creek to restore the wetland meadow. This is the third phase of the restoration process that started in the 1990's.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S., R. 28 E., Section 29. Spring Valley Meadow Enclosure.					
Van Allotment EA EA	- Grazing management	In Progress: Scoping Start 08/13/2004 Est. 215 Comment Period Legal Notice 05/2007	Expected:06/2007	08/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: For the Van Allotment, continue authorization of livestock grazing in a manner that is consistent with the Malheur Forest Plan as amended.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 18 S., R. 33 E., Sections 1-3, 10-16, 21-23 and 26-28. The Van Allotment.					
Van Guard Station Conveyance CE	- Facility management	In Progress: Scoping Start 06/21/2006	Expected:05/2007	09/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
Description: Potential sale of the Van Guard Station by the United States government - the property encompasses about 2.8 acres and includes a one level residence, pump house, warehouse, and a small 4'x8' storage shed.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T.18S., R.331/2E., SW1/4 SE1/4 NW1/4. South and west of County Road 306, between Van and Drewsey, Oregon..					
Whistle Prescribed Burn CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 01/25/2006	Expected:06/2007	11/2007	Lori Bailey 541-573-4300 labailey@fs.fed.us
Description: Prescribe burn about 3450 acres near Delintment Lake Recreation Area.					
Location: UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S. R. 26 E., Sections 20-23 and 25-29. Delintment Lake Recreation Area.					

Malheur National Forest	Prairie City Ranger District (excluding Projects occurring in more than one District)	R6 - Pacific Northwest Region
--------------------------------	--	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
2002 Fire Allotment Wilderness Fence Repair EA	- Grazing management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Repair fence inside of the Monument Rock Wilderness damaged by 2002 Monument Fire.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Baker, Grant. In the Monument Rock Wilderness.				
Antelope C&H Allotment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant, Harney. LEGAL - T 17 S R 35 E, Sec. 35 to T 18 S R 35 E Sec. 15 W. Balance Allotment is located approximately 30 miles southeast of Prairie City, Oregon.				
Bear Creek Riparian Improvement CE	- Grazing management	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Extending fencing along Bear Creek for approximately two miles of fence to help better manage the Bear Creek Riparian Pasture.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - Sheep Gulch fence: T 16 S, R 36 E, Sec. 5, 13. South Bear fence: T 17 S, R 36 E, Sec 4. The Sheep Gulch pasture is located approximately 33 miles SE of Prairie City, Oregon. and the South Bone Pasture is located approximately 40 miles SE of Prairie City, Oregon..				
Big Creek Aspen Restoration Project CE *NEW LISTING*	- Forest products - Wildlife, Fish, Rare plants	In Progress: Scoping Start 12/07/2006 Est. 215 Comment Period Legal Notice 03/2007	Expected:03/2007	09/2007	Ryan Falk 541-820-3857 edailey@fs.fed.us
	Description: In a 22 acre aspen stand conifers to 21" diameter at breast height are to be removed, which includes all of the area inside an enclosure, plus the adjacent 100 feet surrounding its perimeter. This is to release the aspen and rejuvenate the stand.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - The legal location is T. 16 S., R. 33.5 E., Center of Section 11.. Big Creek Aspen Project, located about 24 air miles southeast of Prairie City, in Logan Valley..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Blue Bucket Allotment Water Improvement CE	- Watershed management - Grazing management	Developing Proposal Est. Scoping Start 05/2007	Expected:06/2007	07/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Construction and relocation of water source developments. Teepee Creek and Rock Springs Troughs.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S and T18S, R34E and R35E. Blue Bucket Allotment.				
Continued Use of Savage Quarry and Savage Stockpile Area by Oregon Department of Transportation CE	- Special use management - Minerals and Geology	Completed	Actual: 02/07/2007	03/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Continued use of the Savage Quarry to product highway sanding rock, and other highway aggregate. The quarried rock material would continue be stored at the adjacent Savage Stockpile Area.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T. 11 S, R 35 1/2 E, N 1/2 NE1/4 of Section 33 W.M., Grant County, Oregon. Approx. one half mile south of US Highway 26 and Squaw Creek, and approx. a mile and a half southeast of Phipps Meadow.				
Conveyance of Four Prairie City Houses CE	- Facility management	In Progress: Scoping Start 06/28/2006	Expected:06/2007	09/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Four government owned houses within the Prairie City limits are currently being analysed for conveyance under the Forest Service Realignment and Enhancement Act of 2005.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - Township 13 South, Range 33 East, Section 11, a part of the SW1/4. Homes located within the Prairie City limits..				
Crane Prairie C&H Allotment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: To remove this allotment from being a permanent allotment				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 16 S, R 34 E Sec. 25 and T 16 S, R 35 E Sec. 30 . Crane Prairie Allotment is located approximately 29 miles southeast of Prairie City, Oregon, near Crane Prairie Guard Station..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Crane Prairie Guard Station Fuels Reduction Project CE *NEW LISTING*	- Facility management - Fuels management - Special area management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: The seventy-nine acre Crane Prairie Guard Station administrative site, and the access road to the site are to be protected from fire. Commercial and non-commercial harvest operations are proposed within the project area to reduce stocking densities.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Crane Prairie Guard Station Fuels Reduction Project is located about 24 air miles southeast of Prairie City.				
Crooked Creek Fuels CE	- Fuels management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Fuels reduction activity. Objective is to reduce fuel loading and continuity to reduce the risk of wildfire.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Crooked Creek drainage, Upper Malheur River watershed.				
Deardorff C&H Alloment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 13 S, R 34 E, Sec. 31-24. Deardorff Allotment is located approximately 11 miles southeast of Prairie City, Oregon. The allotment surround Deardorff Creek..				
Dugout Creek RNA Establishment EA	- Research - Special area management	Completed	Actual: 03/16/2007	03/2007	Carole Holly 541-575-3026 cholly@fs.fed.us
	Description: Formally establish the research natural area. The RNA was proposed in the 1990 Malheur Final EIS and Forest Plan.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S., R36E., Section 31 & T.16S., R35E., Sections 1, 2, 11, 12; T.16S., R36E., Section 6. The area is near the North Fork Malheur Campground located between the 1675 road and 1675243 road including Stink Creek and Dugout Creek..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Glen Spring Trough Relocation CE	- Grazing management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Move trough to better location to minimize resource damage.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.16S., R34E., Section 28. Glenn Springs, Bollar Basin Subwater shed..				
Hot Spring C&H Allotment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 13 S, R 34 E, Sec. 30 to T 14 S, R 34 E Sec. 20. Hot Spring Allotment is located approximately 10 miles from Prairie City, Oregon, near the mainstem of the John Day River..				
Indian Creek C&H Allotment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 14 S, R 35 E Sec 13, 14. Indian Creek Allotment is located approximately 13 miles from Prairie City, Oregon, near the Strawberry Mountain Wilderness..				
Knox Meadow EA	- Fuels management	Developing Proposal Est. Scoping Start 04/2007	Expected:09/2007	10/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Vegetation Management to improve forest health.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S.,R35E., Sec. 32-34, T.17S., R34E., Sec. 13 & 24, T17S., R35E., Sec.3-5,7-11 13-30,33-35, T.18S., R35E., Sec.1-3,10-15.. Tamerack Creek SWS.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest	Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Lake Creek/Meadow Fork Trailhead Relocation CE	- Recreation management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Combine the two trailheads by locating them on Forest road 1600924. Existing trailheads would be rehabbed. From the start of the new trailhead FS road 1600924 would be converted into a hiker/horse trail typing in with the existing Lake Creek Trail.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S, R34E, Sec 28. Lake/Meadow Creek Trail, FS road 1600924.				
Little Crane and Bob Creek Improvement Projects CE	- Grazing management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Limit sediment transfer into Camp Creek and Bob Creek by permitted livestock and recreational users in the area, While providing adequate water for permitted livestock and the livestock of forest recreationists who utilize the area heavily.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S., R33E., Section 33. North Fork Malheur River Watershed, Little Crane Creek Subwatershed, on the Spring Creek Allotment..				
Little Malheur Riparian Improvement CE	- Grazing management	Cancelled	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: To construct 1.5 miles of fence along Little Malheur River to add this portion of the Little Malheur River into the Anderson Riparian Unit.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Baker, Grant. LEGAL - T 17 S, R 36 E, Sec. 17, 20, 21. The Little Malheur River is located approximately 37 miles SE of Prairie City, Oregon..				
Murray Campground Riparian Enhancement CE	- Facility management - Watershed management - Recreation management	Developing Proposal Est. Scoping Start 05/2007	Expected:08/2007	10/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Campground Boundary Adjustment. Remove remaining campsite adjacent to Lake Creek, relocate sites away from Lake Creek. Install a vault toilet. Rehab vegetation along Lake Creek				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.16S., R.33 1/2E., Sec. 3. Murray Campground at the north end of Logan Valley.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
ODOT Austin Maintenance Station on State Highway 26 CE	- Special use management	In Progress: Scoping Start 03/23/2006	Expected:04/2007	04/2007	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	Description: Renewal of a Special Use Permit for a 30-year term to allow ODOT to perform routine maintenance on existing residences and structures; maintain water, septic, and electric systems; and upgrade existing domestic water storage tanks and water lines.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - Township 11 South, Range 35 East, Sections 33 and 34.. The station is located approx. one half mile east of State Highways 7 and 26..				
Rail Creek C&H Allotment CE	- Grazing management	In Progress: Scoping Start 01/16/2007	Expected:09/2007	09/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	Description: Continue current livestock management, which has been demonstrated to maintain desired conditions or to move the allotment closer to the desired future condition described in LRMP.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T 14 S, R 33.5 E, 34 E Sec. Various. Rail Creek Allotment is located approximately 14 miles Southeast of Prairie City, Oregon, the allotment surrounds the upper stem of the John Day River..				
Spring Creek Fence & Corral CE	- Grazing management	Cancelled	N/A	N/A	Ted McArthur 541-820-3820 tmcarthur@fs.fed.us
	Description: Construct two miles of new fence to exclude the Malheur River on the Bucktrough units and placement of a corral on the outside of Crane Prairie Administrative site.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - Fence: T 17 S, R 36 E, Sec. 18, 17, 21. Corral: T 16 S, R 36 E, Sec. 19. The 2 mile fence is located approx 38 miles SE of Prairie City, OR, just 3-4 miles short of the BLM boundary. The corral is located approx. 29 miles SE of Prairie City, OR, just E of Crane Prairie GS.				
Sumpter Valley RR Interpretive Site Reconstruction CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	05/2008	Vicki Lundbom 541-575-3043 vlundbom@fs.fed.us
	Description: This project will relocate the existing parking area, construct a new section of trail, and redo the interpretive signing. In addition, a fence will be constructed at the Covered Wagon Area with some interpretive signing of the Strawberry Mountains.				
	Location: UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. The SVRR site is located off US 26 at MP 184. The covered wagon scenic viewpoint is on US 26 at MP 180.5..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.