



Schedule of Proposed Action (SOPA)

04/01/2007 to 06/30/2007

Wallowa-Whitman National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:07/2007	08/2007	Christopher Wehrli 202-205-1332 fire.retardant@fs.fed.us
	Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.				
	Web Link: http://www.fs.fed.us/fire/retardant/index.html .				
	Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.				

R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)

Blue Mountain Land Exchange EIS	- Land acquisition - Land ownership management	On Hold	N/A	N/A	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	Description: Exchanging lands to consolidate ownership patterns on Federal and private lands				
	Web Link: http://www.fs.fed.us/r6/w-w/planning/bmle/				
Location: UNIT - Malheur National Forest All Units, Wallowa-Whitman National Forest All Units, Umatilla National Forest All Units. STATE - Oregon. COUNTY - Baker, Grant, Morrow, Umatilla, Union, Wallowa, Wheeler. Selected parcels in vicinity of Wallowa-Whitman, Umatilla, and Malheur National Forests.					

Wallowa-Whitman National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R6 - Pacific Northwest Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest, Forestwide (excluding Projects occurring in more than one Forest)			R6 - Pacific Northwest Region		
Wallowa-Whitman National Forest Invasive Plants Treatment EIS	- Vegetation management (other than forest products)	In Progress: NOI in Federal Register 04/13/2006 Est. DEIS NOA in Federal Register 05/2007	Expected:09/2007	06/2008	Robert Rock 541-523-1242 rrock@fs.fed.us
	Description: Treatment of known and newly discovered invasive plants using herbicide, manual, mechanical, biological, and/or cultural methods. The Forest has approx. 25,000 acres of invasive plants.				
	Location: UNIT - Wallowa-Whitman National Forest All Units. STATE - Oregon, Idaho. COUNTY - Adams, Idaho, Nez Perce, Baker, Grant, Malheur, Umatilla, Union, Wallowa. LEGAL - Forest wide. All areas under the administration of the Wallow-Whitman National Forest.				
Wallowa-Whitman National Forest Residences Conveyance CE *NEW LISTING*	- Facility management	Developing Proposal Est. Scoping Start 04/2007	Expected:10/2007	11/2007	Robert Rock 541-426-5689 aglassford@fs.fed.us
	Description: Convey four federally owned residences along with their associated lots and out buildings, under the Forest Service Facility Realignment and Enhancement Act of 2005.				
	Location: UNIT - Wallowa-Whitman National Forest All Units. STATE - Oregon. COUNTY - Baker, Wallowa. LEGAL - T1S, R44E, Section 35; T2S, R44E, Section 1; T2S, R45E, Section 32; T10S, R38E, Section 20; WM . Two residences in Enterprise, one residence in Joseph, and one residence near Sumpter.				

Wallowa-Whitman National Forest, Occurring in more than one District (excluding Forestwide)			R6 - Pacific Northwest Region		
Recreation Residences Special-Use Permit Renewals EA	- Special area management	In Progress: 215 Comment Period Legal Notice 03/05/2007	Expected:06/2007	12/2007	Mike Hall 541-523-1294 mhall02@fs.fed.us
	Description: Re-issue special use permits for 43 summer homes located on the Whitman Unit (Baker) and La Grande District.				
	Location: UNIT - La Grande Ranger District, Baker Ranger District. STATE - Oregon. COUNTY - Baker, Union. Floodwater Flats (Anthony Lakes), Boulder Park (Eagle Creek), and Blue Springs (Grande Ronde River) Summer Home Tracts.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest, Occurring in more than one District (excluding Forestwide)			R6 - Pacific Northwest Region		
W-W National Forest Travel Management Plan EIS *NEW LISTING*	- Recreation management	Developing Proposal Est. NOI in Federal Register 05/2007	Expected:10/2008	01/2009	Jeffrey Stein 541-426-5656 jwstein@fs.fed.us
	Description: Comprehensive plan for motorized recreation on the Wallowa-Whitman National Forest (except for HCNRA). Will include designated routes for all motorized vehicles except snowmobiles.				
	Web Link: http://www.fs.fed.us/r6/w-w/recreation/ohv/index.shtml				
Location: UNIT - Wallowa Valley Ranger District, La Grande Ranger District, Unity Ranger District, Baker Ranger District, Pine Ranger District. STATE - Oregon. COUNTY - Baker, Grant, Umatilla, Union, Wallowa. Wallowa-Whitman National Forest.					

Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
2005 TSI Timber Stand Improvement CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 09/01/2005	Expected:04/2007	07/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Release thinning of non-commercial size trees. Thin small diameter trees to favor preferred species at spacing designed to stimulate growth of residual trees.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.1S., R37E., & T.2S., R.35E., R.36E. & R.37E.. West Side of the District, in the Pelican & Lower Five Points Creek Watersheds.				
2007 Range Improvements CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:07/2007	08/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Construction of exclosure fencing on approximately 1 mile of Little Indian Creek, 0.75 miles of Corral Creek with 2 cattleguards, spring development off site on Alder Creek.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S., R40E., Sections 10 and 15; T2S., R42E., Sections 21 and 28; T6S.,R42E., Section 33 . Little Indian Creek, Corral Creek, Alder Creek.				
5155 Post and Pole CE	- Forest products	In Progress: Scoping Start 10/15/2005	Expected:04/2007	06/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Lower existing stocking levels to increase the health and vigor of the stands and reduce the potential for insect infestation.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.5S., R.35E., Section 7, 20, 21,28, 29 & T.6S., R.25.5E., Section 2, 3.. 5155 Road .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
6200 Danger Tree and Fuels Reduction Project CE	- Road management - Fuels management	Developing Proposal Est. Scoping Start 03/2007	Expected:09/2007	10/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Removal of roadside danger trees, brushing, and hazardous fuels reduction work.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T1S, R41E, Sections 6,7,18,30,31 and T2S, R41E, Sections 5-8, 17 and T2S, \$40E, Sections 1-4, 9. Indian Creek, Pole Springs, Mt. Harris.				
6220 and 6700 Road Danger Tree Project - Segment 1 CE	- Road management	In Progress: Scoping Start 01/15/2007	Expected:07/2007	09/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Cutting and removal of roadside danger trees. Materials not needed for resource requirements may be removed from site.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker, Union. LEGAL - T3S, R41E, Sections 19-21, 28 and T6S, R42E, Sections 22,27,28,31-33. Moss Springs Campground and Big Creek.				
Bald Angel EA	- Fuels management - Forest products	Completed	Actual: 02/22/2007 05/11/2006	06/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Commercial thinning, non-commercial thinning, prescribed fire and mechanical fuels reduction. Decision of May, 2006 has been withdrawn. A new decision was issued in February 2007.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T7S, R42E. Bald Mountain and Angel Point Area.				
Camp Carson Test Holes CE	- Minerals and Geology	In Progress: Scoping Start 01/15/2007	Expected:07/2007	08/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Dig several test holes with a track hoe to take samples for placer mining potential.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T6S, R36E, Sections 15, 16, 21, 28. Camp Carson and Round Meadow.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Copper Butte Off-Site Water Development CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:06/2007	07/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Spring development and installation of stock trough				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T7S, R42E, Section 23. Copper Butte and Clover Creek.				
Cove Creek WUI CE	- Fuels management	In Progress: Scoping Start 01/15/2007	Expected:08/2007	10/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Hazardous fuels reduction near city administrative sites around the La Grande Reservoir in the Beaver Creek Watershed/WUI				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T5S, R37E, Section 8. La Grande Watershed.				
Danger Tree Road 6700 - Segments 2 and 3 CE	- Road management	In Progress: Scoping Start 01/15/2007	Expected:07/2007	09/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Removal of roadside danger trees for 100' on either side of road. Materials not needed for other resource needs may be removed.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T6S, R42E, Sections 22,23,26,26,36 and T6S, R43E, Sections 21,28-30. Big Creek.				
Dark Canyon Creek Culvert Replacement EA	- Road management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 11/15/2001 Est. 215 Comment Period Legal Notice 04/2007	Expected:09/2007	07/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Replace culvert on Dark Canyon Creek along 2100 road to provide for adequate fish passage.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S, R35E, Section 26. Dark Canyon Creek.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Fly Creek Stream Restoration CE	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/13/2006	Expected:08/2007	09/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Add large wood to selected sites within 5 miles of Fly Creek. Past management has resulted in few pieces of large wood, decreased habitat complexity, and reduced future recruitment of large wood. Large wood additions will be done using a helicopter.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.4S., R.35E., Sections 27, 34; T.5S., R.35E., Sections 3, 4, & 9.. Downstream of Fly Valley.				
Horsefly Vegetation Fuels Management EA	- Fuels management - Forest products	In Progress: Scoping Start 01/31/2007 Est. 215 Comment Period Legal Notice 07/2007	Expected:08/2007	06/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Fuels reduction and vegetation management to improve forest health and protect Threatened & Endangered resources				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.4S. & T.5S., R. 35.5 & 36. West Side of the District, Whitehorse Ridge & Fly Creek Areas.				
KW ROW Request CE	- Road management	In Progress: Scoping Start 01/15/2007	Expected:05/2007	06/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Right-Of-Way request for use of closed forest road to provide reasonable access to private land inholding across NFS lands.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T3S, R34E, Section 12. McCoy Creek.				
Medical Springs WUI EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/08/2007	Expected:09/2007	09/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Thinning, Slash Busting, Prescribed Burning for fuels reduction in a wildland urban interface (WUI).				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.6S., R.41E., Sections 1, 2, 3, 4, 8, 9, 10 & T.6S., R.42E., Sections 5, 6, 7, 8.. Three to four miles North of Medical Springs.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Mt. Fanny Radio Repeater Move CE	- Facility management	In Progress: Scoping Start 03/13/2006	Expected:05/2007	06/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Move Mt. Fanny radio repeater to Flagstaff Butte for better District and Wilderness radio coverage.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.3S., R41E., Section 7 & T.5S. R.42E., Section 36. Mt. Fanny / Flagstaff Butte.				
Oregon Trail Interpretive Park Fuels Management CE	- Facility management - Fuels management	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	10/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Fuel reduction, removal of ladder fuels, and burning within the administrative boundary of the Oregon Trail Interpretive Park.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S, R36E, Sections 9,15,16. Oregon Trail Interpretive Park and California Gulch.				
Starkey Cattle & Horse Allotment Management Plan CE	- Grazing management	In Progress: Scoping Start 03/17/2006	Expected:06/2007	07/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Develop new allotment management plan which meets the requirements of the Forest Plan.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.3S., R.34E. & T.4S., R.34E.. Within Starkey Experimental Forest and Range.				
Starkey Fuels Reduction CE	- Fuels management	Developing Proposal Est. Scoping Start 09/2007	Expected:09/2008	10/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Commercial Thinning, Prescribed Burn				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.3S., R.34E. & T.4S., R.34E.. Within Starkey Experimental Forest and Range.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Upper Grande Ronde River Mine Tailings Restoration CE	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Minerals and Geology	In Progress: Scoping Start 03/13/2006	Expected:06/2007	07/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Remove and contour approximately 1.5 miles of dredge tailings to restore floodplain connectivity and floodplain function, remove channel constrictions, restore riparian vegetation and facilitate growth of streamside conifers.				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.6S., R.36E., Sections 9 & 10. Woodley Campground to Tanner Gulch.				
Upper Powder AMPS Project CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:07/2007	09/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	Description: Update the Allotment Management Plans (AMPs) for the Gilkison, Upper Clover, Fruit Springs, Frazier Mountain, and Clark Mountain Allotments				
	Location: UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T5S, R40E, Section 24; T5S, R41E, Sections 27-29, 31-34; T6S, R41E, Sections 3,4,8-10; T7S, R42E, Sections 9, 13-15,22-24 . East Side of La Grande Ranger District.				

Wallowa-Whitman National Forest Wallowa Mountains Office (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
2007 Watershed Improvements CE	- Watershed management - Grazing management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 09/15/2006	Expected:05/2007	08/2007	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	Description: Restore upland seeps and springs through fencing, trough placement, and planting. Modify instream structures impeding fish passage. Projects identified by Upper Joseph Community Planning Process.				
	Location: UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 2N to 4N and Range 44E to47E, WM. Throughout the Upper Joseph Watershed.				
Bear-Deer Culvert Replacements CE	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 09/15/2006	Expected:05/2007	08/2007	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	Description: Replace culverts that are a barrier to fish passage on Little Bear Creek, Sage Creek, and Deer Creek				
	Location: UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 42E, WM. Road 8250 (Little Bear Creek) and Road 8270 (Big Canyon).				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest Wallowa Mountains Office (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Billyjo Fuels Management Project EA	- Watershed management - Fuels management - Forest products - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 04/2007	Expected:04/2008	08/2008	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	Description: Reduce fuel loading through mechanical and prescribed fire methods.				
	Location: UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T 4N, R46E, W.M.. Billy Creek and upper Peavine Creek drainages.				
Eagle Cap Wilderness Trail Bridges Replacement EA *NEW LISTING*	- Recreation management	In Progress: Scoping Start 03/15/2007 Est. 215 Comment Period Legal Notice 06/2007	Expected:09/2007	08/2008	Robert Gump 541-426-5536 rgump@fs.fed.us
	Description: Replace the Ice Lake Bridge on Trail #1808 and the Horseshoe Creek Bridge on Trail #1908.				
	Location: UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Union, Wallowa. LEGAL - T4S, R45E, Section 7; T3S, R41E, Section 26; WM. Trail to Ice Lake across the West Fork Wallowa River and trail to Red's Horse Ranch across Horseshoe Creek.				
Green McCoy Fuels Reduction CE	- Fuels management - Forest products	In Progress: Scoping Start 02/20/2007	Expected:06/2007	11/2007	William Diskin (541) 426-5674 wdiskin@fs.fed.us
	Description: Reduce fuel loading adjacent to private land to reduce threat of wildfire.				
	Location: UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 42E and 43E; Township 1S, Range 41E and 42E, WM . Little Bear Creek near McCoy Flat and Sage Creek near High Ridge.				
Power Transmission Line Authorization EA	- Special use management	In Progress: Scoping Start 03/08/2005 Est. 215 Comment Period Legal Notice 05/2007	Expected:09/2007	01/2008	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	Description: Authorizing existing power transmission lines under a Special-Use Permit, including replacement of two bridges.				
	Location: UNIT - Wallowa Valley Ranger District, Hells Canyon NRA. STATE - Oregon. COUNTY - Baker, Wallowa. Existing Lines are located across Hells Canyon National Recreation Area and Wallowa Valley Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest Wallowa Mountains Office (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Recreation Use Permit Applications CE	- Special use management - Recreation management	On Hold	N/A	N/A	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	Description: Special-Use Permit application for Parasailing service from the top of Mt. Howard				
	Location: UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. Parasailing from Mt. Howard on the Eagle Cap Ranger District.				
Sand Creek Cabin Permit Renewal CE	- Facility management - Land ownership management	In Progress: Scoping Start 10/16/2006	Expected:06/2007	07/2007	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	Description: Re-issue an expired permit held by ODFW, IDFG, and Oregon State Police for administrative use of the Sand Creek Cabin.				
	Location: UNIT - Hells Canyon NRA. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 50E, Section 10, WM. Sand Creek on the Snake River.				
Simmons Fuel Reduction CE	- Fuels management	In Progress: Scoping Start 02/07/2007	Expected:06/2007	09/2007	William Diskin (541) 426-5674 wdiskin@fs.fed.us
	Description: Reduce fuel loading adjacent to private land to reduce threat of wildfire.				
	Location: UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 3N, Range 43E, WM. Simmons Draw near Powwatka Ridge.				
Sled Springs OHV Trail Proposal and Access Plan EA	- Road management - Recreation management	In Progress: 215 Comment Period Legal Notice 03/23/2006	Expected:04/2007	08/2007	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	Description: Development of OHV trail system and access plan for motorized travel on existing roads in the area west of Sled Springs.				
	Location: UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. North end of Wallowa Valley Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest		Wallowa Mountains Office (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region	
Westside Rangeland Analysis EA	- Grazing management	Developing Proposal Est. Scoping Start 09/2007	Expected:02/2009	04/2009	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
Description: Authorize commercial livestock grazing on six allotments located west of State Highway 3					
Location: UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T4N R43E, T3N R43E, T3N R44E, WM. Six allotments located west of State Highway 3.					

Wallowa-Whitman National Forest		Whitman Unit (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region	
Hooker Flat Rangeland Planning CE *NEW LISTING*	- Grazing management	Developing Proposal Est. Scoping Start 03/2007	Expected:10/2007	12/2007	Lynne Smith 541-742-6715 lksmith@fs.fed.us
Description: Analyze ongoing range use for managing grazing on Hooker Flat allotment near Halfway, Oregon to develop a new Allotment Management Plan.					
Location: UNIT - Pine Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 7 South, Range 46 East section 24. Approximately 8 miles northeast of Halfway, Oregon.					
Mile 9 Vegetation Management and Restoration Project EA	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: 215 Comment Period Legal Notice 12/20/2006	Expected:04/2007	07/2007	James Gilsdorf 541-523-1951 jgilsdorf@fs.fed.us
Description: Density reduction in mixed conifer stands, aspen enhancement, juniper removal, mountain mahogany restoration, prescribed burning, road reconstruction, temporary road construction, and access management in warm/dry pine forest. Selected erosion control					
Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T12, 13 and 14S, R 35 1/2 and 36E. South Fork Burnt River Watershed.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest Whitman Unit (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
North Fork Burnt River Mining Supplemental EIS EIS	- Minerals and Geology	In Progress: NOI in Federal Register 02/21/2007 Est. DEIS NOA in Federal Register 08/2007	Expected:12/2007	02/2008	Sophia Millar 541-426-5540 smillar@fs.fed.us
	Description: Prepare a supplement to the April 2004 North Fork Burnt River Final Environmental Impact Statement to address the inefficiencies identified by the United States District Court of Oregon, August 4, 2006.				
	Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T9S, 10S, 11S and 12S; R35E, 351/2E, 36E, and 37E; Willamette Meridian . The North Fork Burnt River Watershed, Unity Ranger District, Wallowa-Whitman National Forest.				
S. Fork Burnt River Watershed Travel Management Plan EA	- Road management - Facility management - Recreation management	In Progress: 215 Comment Period Legal Notice 07/27/2006	Expected:04/2007	07/2007	Tom Smit 541-742-6701 tsmit@fs.fed.us
	Description: Develop travel management strategy for this watershed, including infrastructure needs (parking, trailheads).				
	Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T12S, T13S, T14S, R35 & 36E. South Fork Burnt River Watershed.				
Silver Creek Road Reconstruction EA	- Road management - Watershed management - Wildlife, Fish, Rare plants	In Progress: Scoping Start 09/27/2006 Est. 215 Comment Period Legal Notice 06/2007	Expected:08/2007	10/2007	Dean Blank 541-523-1489 dblank@fs.fed.us
	Description: Reconstruct and recondition 4.91 miles of Road 5540, the Silver Creek Road. This road is north of Sumpter, OR				
	Location: UNIT - Baker Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 9 South, Range 37 East. Road 5540 begins where County Road 553 ends just west of Sumpter, OR, along Cracker Crk. Silver Creek Road begins approx. 7 miles north..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest Whitman Unit (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
South Fork Campground Reconstruction and Dispersed Site Rehabilitation EA *NEW LISTING*	- Facility management - Watershed management - Recreation management	Completed	Actual: 03/05/2007 03/05/2007	06/2007	Mike Montgomery 541-523-1937 mdmontgomery@fs.fed.us
	Description: Reconstruct and reconfigure sites in the South Fork Campground, to change from 13 sites to 20 sites, of which 11 will be pull-through for vehicles with trailers. Rehabilitate dispersed campsites along the South Fork Burnt River.				
	Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 13 South, Range 36 East, Sec. 28 SESW (campground); Secs. 28-32 for dispersed sites, and T13S, R35-1/2 Sec. 24. Campground is located near Unity, Oregon, adjacent to the South Fork Burnt River. Dispersed sites are along the SFBR..				
Sundry-Rooster Rock Vegetation Management and Fuels Reduction Project EA	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: Scoping Start 03/09/2007 Est. 215 Comment Period Legal Notice 08/2007	Expected:11/2007	03/2008	Joseph Sciarrino 541-742-6714 jsciarrino@fs.fed.us
	Description: Analysis of vegetation and fuels management needs in the Denny Creek, Dooley Mountain, and Dark Canyon areas near the Dooley Burn.				
	Location: UNIT - Baker Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T11S, Ranges 39 and 40E. South of Baker City on the Burnt River side of Dooley Mountain..				
Tremble Aspen Restoration EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/30/2006 Est. 215 Comment Period Legal Notice 06/2007	Expected:07/2007	08/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	Description: This project proposes to remove coniferous competition from approximately 120 acres of aspen stands identified across Pine and Eagle Creek watersheds. The project would include removal of overstory conifers over 21 inches in diameter (dbh).				
	Location: UNIT - Pine Ranger District. STATE - Oregon. COUNTY - Baker. Thirty small aspen units across Pine District in both the Pine and Eagle Creek Watersheds..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wallowa-Whitman National Forest Whitman Unit (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region					
Upper Granite Mining Projects EIS	- Minerals and Geology	In Progress: NOI in Federal Register 12/16/2004 Est. DEIS NOA in Federal Register 09/2007	Expected:01/2008	03/2008	Sophia Millar 541-426-5540 smillar@fs.fed.us
	Description: Analysis of 32 Plans of Operations and amendments for lode and placer mining activities within the Granite Creek watershed.				
	Location: UNIT - Baker Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T8S,R351/2E and 36E; T9S,R35E, 351/2E and 36E; T10S, R35E. The project area is the entire Wallowa-Whitman NF portion of the Granite Creek Watershed on the Baker Ranger District (Whitman unit)..				
Upper Powder Mining Projects EIS	- Minerals and Geology	Developing Proposal Est. NOI in Federal Register 03/2008	Expected:03/2009	05/2009	Sophia Millar 541-426-5540 smillar@fs.fed.us
	Description: Analysis of approximately 24 Plans of Operations and amendments for lode and placer mining activities within the Granite Creek watershed.				
	Location: UNIT - Baker Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T8, 9, 10S, R36,37,38E. The project area is the entire Wallowa-Whitman National Forest portion of the Upper Powder River Watershed near the City of Sumpter, Oregon..				
Whitney Rangeland Planning CE	- Grazing management	Developing Proposal Est. Scoping Start 03/2007	Expected:10/2007	12/2007	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	Description: Analyze ongoing range use for managing grazing on allotments near Whitney to develop new Allotment Management Plans.				
	Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Townships 9, 10, 11 South, Ranges 35, 36, 37 East. Approximately 40 miles south of Baker City, Oregon.				
Wood Tick Fuels CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 03/13/2007	Expected:05/2007	07/2008	Steven Hawkins 541-523-1912 sbhawkins@fs.fed.us
	Description: Analysis of vegetation and fuels treatment needs adjacent to Wood Tick Village.				
	Location: UNIT - Unity Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T12S, R37, Section 7 and 8, T12S, R36E, Sections 12 and 13. National Forest System lands adjacent to an area described as "Wood Tick Village" near Unity Reservoir..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.