



## Schedule of Proposed Action (SOPA)

10/01/2007 to 12/31/2007

### Wallowa-Whitman National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:10/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS  *NEW LISTING*	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 08/31/2007 Est. FEIS NOA in Federal Register 12/2007	Expected:01/2008	02/2008	Kevin Lawrence 202-205-2613 klawrence01@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2007_planning_rule.html">http://www.fs.fed.us/emc/nfma/2007_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

#### R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>Blue Mountain Land Exchange EIS</b>	- Land acquisition - Land ownership management	Cancelled	N/A	N/A	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	<b>Description:</b> Exchanging lands to consolidate ownership patterns on Federal and private lands				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r6/w-w/planning/bmle/">http://www.fs.fed.us/r6/w-w/planning/bmle/</a>				
<b>Location:</b> UNIT - Malheur National Forest All Units, Wallowa-Whitman National Forest All Units, Umatilla National Forest All Units. STATE - Oregon. COUNTY - Baker, Grant, Morrow, Umatilla, Union, Wallowa, Wheeler. Selected parcels in vicinity of Wallowa-Whitman, Umatilla, and Malheur National Forests.					

<b>Wallowa-Whitman National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>				<b>R6 - Pacific Northwest Region</b>	
<b>Wallowa-Whitman National Forest Invasive Plants Treatment EIS</b>	- Vegetation management (other than forest products)	In Progress: NOI in Federal Register 04/13/2006 Est. DEIS NOA in Federal Register 11/2007	Expected:04/2008	06/2008	Robert Rock 541-523-1242 rrock@fs.fed.us
	<b>Description:</b> Treatment of known and newly discovered invasive plants using herbicide, manual, mechanical, biological, and/or cultural methods. The Forest has approx. 25,000 acres of invasive plants.				
	<b>Location:</b> UNIT - Wallowa-Whitman National Forest All Units. STATE - Oregon, Idaho. COUNTY - Adams, Idaho, Nez Perce, Baker, Grant, Malheur, Umatilla, Union, Wallowa. LEGAL - Forest wide. All areas under the administration of the Wallow-Whitman National Forest.				
<b>Wallowa-Whitman National Forest Residences Conveyance CE</b>	- Facility management	In Progress: Scoping Start 04/18/2007	Expected:10/2007	11/2007	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	<b>Description:</b> Convey four federally owned residences along with their associated lots and out buildings, under the Forest Service Facility Realignment and Enhancement Act of 2005.				
	<b>Location:</b> UNIT - Wallowa-Whitman National Forest All Units. STATE - Oregon. COUNTY - Baker, Wallowa. LEGAL - T1S, R44E, Section 35; T2S, R44E, Section 1; T2S, R45E, Section 32; T10S, R38E, Section 20; WM . Two residences in Enterprise, one residence in Joseph, and one residence near Sumpter.				

<b>Wallowa-Whitman National Forest, Occurring in more than one District (excluding Forestwide)</b>	<b>R6 - Pacific Northwest Region</b>
--	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R6 - Pacific Northwest Region</b>		
<b>Recreation Residences Special-Use Permit Renewals</b> EA	- Special area management	In Progress: 215 Comment Period Legal Notice 03/05/2007	Expected:10/2007	12/2007	Mike Hall 541-523-1294 mhall02@fs.fed.us
	<b>Description:</b> Re-issue special use permits for 43 summer homes located on the Whitman Unit (Baker) and La Grande District.				
	<b>Location:</b> UNIT - La Grande Ranger District, Whitman Ranger District. STATE - Oregon. COUNTY - Baker, Union. Floodwater Flats (Anthony Lakes), Boulder Park (Eagle Creek), and Blue Springs (Grande Ronde River) Summer Home Tracts.				
<b>W-W National Forest Travel Management Plan</b> EIS	- Recreation management	In Progress: NOI in Federal Register 05/03/2007 Est. DEIS NOA in Federal Register 02/2009	Expected:10/2009	01/2010	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Comprehensive plan for motorized recreation on the Wallowa-Whitman National Forest (except for HCNRA). Will include designated routes for all motorized vehicles except snowmobiles.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r6/w-w/recreation/ohv/index.shtml">http://www.fs.fed.us/r6/w-w/recreation/ohv/index.shtml</a>				
<b>Location:</b> UNIT - Wallowa Valley Ranger District, La Grande Ranger District, Whitman Ranger District. STATE - Oregon. COUNTY - Baker, Grant, Umatilla, Union, Wallowa. Wallowa-Whitman National Forest.					

<b>Wallowa-Whitman National Forest</b>	<b>La Grande Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>2007 Range Improvements</b> CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:10/2007	06/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Construction of enclosure fencing on approximately 1 mile of Little Indian Creek, 0.75 miles of Corral Creek with 2 cattleguards, spring development off site on Alder Creek.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S., R40E., Sections 10 and 15; T2S., R42E., Sections 21 and 28; T6S.,R42E., Section 33 . Little Indian Creek, Corral Creek, Alder Creek.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>6200 Danger Tree and Fuels Reduction Project</b> CE	- Road management - Fuels management	On Hold	N/A	N/A	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Removal of roadside danger trees, brushing, and hazardous fuels reduction work.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T1S, R41E, Sections 6,7,18,30,31 and T2S, R41E, Sections 5-8, 17 and T2S, \$40E, Sections 1-4, 9. Indian Creek, Pole Springs, Mt. Harris.				
<b>6220 and 6700 Road Danger Tree Project - Segment 1</b> CE	- Road management	In Progress: Scoping Start 05/31/2007	Expected:07/2008	09/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Cutting and removal of roadside danger trees. Materials not needed for resource requirements may be removed from site.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker, Union. LEGAL - T3S, R41E, Sections 19-21, 28 and T6S, R42E, Sections 22,27,28,31-33. Moss Springs Campground and Big Creek.				
<b>Camp Carson Test Holes</b> CE	- Minerals and Geology	Cancelled	N/A	N/A	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Dig several test holes with a track hoe to take samples for placer mining potential.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T6S, R36E, Sections 15, 16, 21, 28. Camp Carson and Round Meadow.				
<b>Copper Butte Off-Site Water Development</b> CE	- Grazing management	Completed	Actual: 07/06/2007	08/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Spring development and installation of stock trough				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T7S, R42E, Section 23. Copper Butte and Clover Creek.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Cove Creek WUI</b> CE	- Fuels management	In Progress: Scoping Start 01/15/2007	Expected:08/2008	10/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Hazardous fuels reduction near city administrative sites around the La Grande Reservoir in the Beaver Creek Watershed/WUI				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T5S, R37E, Section 8. La Grande Watershed.				
<b>Danger Tree Road 6700 - Segments 2 and 3</b> CE	- Road management	In Progress: Scoping Start 01/15/2007	Expected:08/2008	09/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Removal of roadside danger trees for 100' on either side of road. Materials not needed for other resource needs may be removed.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T6S, R42E, Sections 22,23,26,26,36 and T6S, R43E, Sections 21,28-30. Big Creek.				
<b>Dark Canyon Creek Culvert Replacement</b> EA	- Road management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 08/30/2002	Expected:11/2007	07/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Replace culvert on Dark Canyon Creek along 2100 road to provide for adequate fish passage.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S, R35E, Section 26. Dark Canyon Creek.				
<b>Fly Creek Stream Restoration</b> CE	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/13/2006	Expected:01/2008	08/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Add large wood to selected sites within 5 miles of Fly Creek. Past management has resulted in few pieces of large wood, decreased habitat complexity, and reduced future recruitment of large wood. Large wood additions will be done using a helicopter.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.4S., R.35E., Sections 27, 34; T.5S., R.35E., Sections 3, 4, & 9.. Downstream of Fly Valley.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Horsefly Vegetation Fuels Management</b> EA	- Fuels management - Forest products	In Progress: Scoping Start 01/31/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:12/2007	06/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Fuels reduction and vegetation management to improve forest health and protect Threatened & Endangered resources				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.4S. & T.5S., R. 35.5 & 36. West Side of the District, Whitehorse Ridge & Fly Creek Areas.				
<b>Medical Springs WUI</b> EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 03/08/2007	Expected:01/2008	09/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Thinning, Slash Busting, Prescribed Burning for fuels reduction in a wildland urban interface (WUI).				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.6S., R.41E., Sections 1, 2, 3, 4, 8, 9, 10 & T.6S., R.42E., Sections 5, 6, 7, 8.. Three to four miles North of Medical Springs.				
<b>Oregon Trail Interpretive Park Fuels Management</b> CE	- Facility management - Fuels management	In Progress: Scoping Start 07/15/2007	Expected:08/2008	10/2008	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Fuel reduction, removal of ladder fuels, and burning within the administrative boundary of the Oregon Trail Interpretive Park.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T2S, R36E, Sections 9,15,16. Oregon Trail Interpretive Park and California Gulch.				
<b>Starkey Cattle &amp; Horse Allotment Management Plan</b> CE	- Grazing management	Completed	Actual: 08/22/2007	09/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Develop new allotment management plan which meets the requirements of the Forest Plan.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.3S., R.34E. & T.4S., R.34E.. Within Starkey Experimental Forest and Range.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest La Grande Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Starkey Fuels Reduction</b> CE	- Fuels management	On Hold	N/A	N/A	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Commercial Thinning, Prescribed Burn				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.3S., R.34E. & T.4S., R.34E.. Within Starkey Experimental Forest and Range.				
<b>Upper Grande Ronde River Mine Tailings Restoration</b> CE	- Minerals and Geology - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Remove and contour approximately 1.5 miles of dredge tailings to restore floodplain connectivity and floodplain function, remove channel constrictions, restore riparian vegetation and facilitate growth of streamside conifers.				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T.6S., R.36E., Sections 9 & 10. Woodley Campground to Tanner Gulch.				
<b>Upper Powder AMPS Project</b> CE	- Grazing management	Completed	Actual: 09/27/2007	11/2007	Cindy Whitlock 541-962-8501 cjwhitlock@fs.fed.us
	<b>Description:</b> Update the Allotment Management Plans (AMPs) for the Gilkison, Upper Clover, Fruit Springs, Frazier Mountain, and Clark Mountain Allotments				
	<b>Location:</b> UNIT - La Grande Ranger District. STATE - Oregon. COUNTY - Union. LEGAL - T5S, R40E, Section 24; T5S, R41E, Sections 27-29, 31-34; T6S, R41E, Sections 3,4,8-10; T7S, R42E, Sections 9, 13-15,22-24 . East Side of La Grande Ranger District.				

<b>Wallowa-Whitman National Forest Wallowa Mountains Office (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Administrative Sites Septic System Repairs</b> CE  <b>*NEW LISTING*</b>	- Facility management	In Progress: Scoping Start 09/04/2007	Expected:11/2008	02/2009	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Replace the existing septic tank at Kirkwood Administrative Site and replace the septic tank and drainfield at Cache Creek Administrative Site				
	<b>Location:</b> UNIT - Hells Canyon NRA. STATE - Oregon, Idaho. COUNTY - Idaho, Wallowa. LEGAL - T26N R1W, B.M. and T6N R47E, W.M.. Kirkwood and Cache Creek Administrative Sites.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest    Wallowa Mountains Office (excluding Projects occurring in more than one District)    R6 - Pacific Northwest Region</b>					
<b>Bear-Deer Culvert Replacements</b> CE	- Wildlife, Fish, Rare plants	Completed	Actual: 08/10/2007	08/2007	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	<b>Description:</b> Replace culverts that are a barrier to fish passage on Little Bear Creek, Sage Creek, and Deer Creek				
	<b>Location:</b> UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 42E, WM. Road 8250 (Little Bear Creek) and Road 8270 (Big Canyon).				
<b>Billyjo Fuels Management Project</b> EA	- Wildlife, Fish, Rare plants - Watershed management - Fuels management - Forest products	Developing Proposal Est. Scoping Start 10/2007	Expected:07/2008	11/2008	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	<b>Description:</b> Reduce fuel loading through mechanical treatment and prescribed fire.				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T 4N, R46E, W.M.. Billy Creek and upper Peavine Creek drainages.				
<b>Eagle Cap Wilderness Trail Bridges Replacement</b> EA	- Recreation management	In Progress: Scoping Start 03/15/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:03/2008	08/2008	Robert Gump 541-426-5536 rgump@fs.fed.us
	<b>Description:</b> Replace the Ice Lake Bridge on Trail #1808 and the Horseshoe Creek Bridge on Trail #1908.				
	<b>Location:</b> UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Union, Wallowa. LEGAL - T4S, R45E, Section 7; T3S, R41E, Section 26; WM. Trail to Ice Lake across the West Fork Wallowa River and trail to Red's Horse Ranch across Horseshoe Creek.				
<b>Green McCoy Fuels Reduction</b> CE	- Fuels management - Forest products	Completed	Actual: 07/16/2007	11/2007	William Diskin (541) 426-5674 wdiskin@fs.fed.us
	<b>Description:</b> Reduce fuel loading adjacent to private land to reduce threat of wildfire.				
	<b>Location:</b> UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 42E and 43E; Township 1S, Range 41E and 42E, WM . Little Bear Creek near McCoy Flat and Sage Creek near High Ridge.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest    Wallowa Mountains Office (excluding Projects occurring in more than one District)    R6 - Pacific Northwest Region</b>					
<b>Muddy Sled Fuels Reduction</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Forest products	Developing Proposal Est. Scoping Start 10/2007	Expected:05/2008	08/2008	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Reduce fuel loading through mechanical treatments and prescribed fire.				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T3N R44E, W.M.. West of Highway 3 in the Sled Springs Vicinity.				
<b>Power Transmission Line Authorization</b> EA	- Special use management	In Progress: Scoping Start 03/08/2005 Est. 215 Comment Period Legal Notice 10/2007	Expected:01/2008	02/2008	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Authorizing existing power transmission lines under a Special-Use Permit, including replacement of two bridges.				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District, Hells Canyon NRA. STATE - Oregon. COUNTY - Baker, Wallowa. Existing Lines are located across Hells Canyon National Recreation Area and Wallowa Valley Ranger District.				
<b>Puderbaugh Fuels Reduction</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Forest products	Developing Proposal Est. Scoping Start 08/2008	Expected:06/2009	08/2009	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Reduce fuel loadings in the Puderbaugh Ridge vicinity				
	<b>Location:</b> UNIT - Hells Canyon NRA. STATE - Oregon. COUNTY - Wallowa. LEGAL - T4S R48E and T5S R48E, W.M.. Puderbaugh Ridge in the Imnaha River drainage..				
<b>Sand Creek Cabin Permit Renewal</b> CE	- Land ownership management - Facility management	In Progress: Scoping Start 10/16/2006	Expected:11/2007	01/2008	Alicia Glassford 541-426-5689 aglassford@fs.fed.us
	<b>Description:</b> Re-issue an expired permit held by ODFW, IDFG, and Oregon State Police for administrative use of the Sand Creek Cabin.				
	<b>Location:</b> UNIT - Hells Canyon NRA. STATE - Oregon. COUNTY - Wallowa. LEGAL - Township 1S, Range 50E, Section 10, WM. Sand Creek on the Snake River.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest    Wallowa Mountains Office (excluding Projects occurring in more than one District)    R6 - Pacific Northwest Region</b>					
<b>Test Project 3</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Cancelled	N/A	N/A	Kelly Smith 541-426-5665 krsmith@fs.fed.us
	<b>Description:</b> Entered in error				
	<b>Location:</b> UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. Test.				
<b>Test Project 4</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Cancelled	N/A	N/A	Kelly Smith 541-426-5665 krsmith@fs.fed.us
	<b>Description:</b> Entered in error				
	<b>Location:</b> UNIT - Eagle Cap Ranger District. STATE - Oregon. COUNTY - Wallowa. Test.				
<b>Toilet Replacements</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 09/04/2007	Expected:11/2007	06/2008	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Replace vault toilets at developed sites along the Lostine River (Two Pan, Turkey Flat, French Camp, Pole Bridge, and Walla Walla), north of Enterprise (Coyote Campground) and along North Pine Creek (North Pine).				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District, Eagle Cap Ranger District, Hells Canyon NRA. STATE - Oregon. COUNTY - Baker, Wallowa. LEGAL - T2S R43E, T3S R443E, T4N R46E, T7S R47E, W.M.. Lostine River Developed Sites, Coyote Campground, and North Pine Rest Area.				
<b>Tyee Fuels Reduction Project</b> CE  <b>*NEW LISTING*</b>	- Fuels management - Forest products	Developing Proposal Est. Scoping Start 10/2007	Expected:12/2007	06/2008	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Reduce fuels in the Tyee Butte area through mechanical treatments.				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T4S R47E, W.M.. Headwaters of Tyee Creek and Grouse Creek near Tyee Butte.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest</b>		<b>Wallowa Mountains Office (excluding Projects occurring in more than one District)</b>		<b>R6 - Pacific Northwest Region</b>	
<b>Westside Rangeland Analysis</b> EA	- Grazing management	Developing Proposal Est. Scoping Start 11/2007	Expected:02/2009	04/2009	Alicia Glassford (541) 426-5689 aglassford@fs.fed.us
	<b>Description:</b> Authorize commercial livestock grazing on six allotments located west of State Highway 3				
	<b>Location:</b> UNIT - Wallowa Valley Ranger District. STATE - Oregon. COUNTY - Wallowa. LEGAL - T4N R43E, T3N R43E, T3N R44E, WM. Six allotments located west of State Highway 3.				

<b>Wallowa-Whitman National Forest</b>		<b>Whitman Ranger District (excluding Projects occurring in more than one District)</b>		<b>R6 - Pacific Northwest Region</b>	
<b>Cree Rangeland Planning</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Completed	Actual: 09/27/2007	06/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on Cree Allotment to develop a new Allotment Management Plan				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T10 & 11S R36E. 9 mile west of Sumpter, Oregon.				
<b>Del Curto Rangeland Planning</b> CE	- Grazing management	Completed	Actual: 09/27/2007 09/27/2007	05/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on the Del Curto Allotment near Halfway, Oregon to develop a new Allotment Management Plan				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 7S, Range 47 E, section 21. Approximately 9 miles northeast of Halfway, Oregon on North Pine Highway.				
<b>Elmwood Ranch Rangeland Planning</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Completed	Actual: 09/27/2007 09/27/2007	06/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on Elmwood Rnach Allotment to develop a new Allotment Management Plan				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T10S R35 & 36E. 12 miles west of Sumpter, Oregon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest Whitman Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Goose Creek Allotment Range Improvements</b> CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:10/2007	05/2008	Aric Johnson 541-962-8517 ajjohnson@fs.fed.us
	<b>Description:</b> Develop four springs and install stock troughs; construct 1.5 miles of fence; realign pasture fence; install one cattleguard.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 7 South, Ranges 43 and 44 East, various sections. Sites are within Goose Creek Allotment, northwest of Sparta and Richland, Oregon.				
<b>Greenhorn Wildland Urban Interface (WUI) Project</b> CE	- Fuels management - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 10/2007	Expected:05/2008	06/2009	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analysis of hazardous fuels and vegetation needs in proximity to private land and recreational structures in the historic Greenhorn mining district.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 10 South, Range 40 East. Located north and west of the town of Unity at the boundary of the Wallowa-Whitman, Umatilla and Malheur Forests..				
<b>Hale Rangeland Planning</b> CE  *NEW LISTING*	- Grazing management	Completed	Actual: 09/27/2007 09/27/2007	06/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on Hale Allotment 11 miles west of Sumpter, Oregon to develop a new Allotment Mangement Plan.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T10S, R36E. 11 miles west of Sumpter, Oregon.				
<b>Hooker Flat Rangeland Planning</b> CE	- Grazing management	Completed	Actual: 09/27/2007 09/27/2007	12/2007	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on Hooker Flat allotment near Halfway, Oregon to develop a new Allotment Management Plan.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 7 South, Range 46 East section 24. Approximately 8 miles northeast of Halfway, Oregon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest Whitman Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>		
<b>Little Dean Vegetation Management</b> EA	- Fuels management - Vegetation management (other than forest products) - Forest products	Developing Proposal Est. Scoping Start 10/2007	Expected:04/2008	06/2009	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analysis of vegetation and fuels management needs in the area south of Phillips Lake; Little Dean Creek, Worley Springs, Black Mountain.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - in Townships 10 and 11 South, Ranges 37 and 38 East,. Located south and west of Baker City, south of Highway 7 and Phillips Lake. .				
<b>Lobo Allotment Range Improvements</b> CE	- Grazing management	In Progress: Scoping Start 01/15/2007	Expected:10/2007	06/2008	Aric Johnson 541-962-8517 ajjohnson@fs.fed.us
	<b>Description:</b> Develop three springs and install stock troughs; construct 3.25 miles of fence; install one cattleguard				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Township 5 South, Range 37 East, various sections. Northwest of North Powder in the Wold Creek area.				
<b>North Fork Burnt River Mining Supplemental EIS</b> EIS	- Minerals and Geology	In Progress: NOI in Federal Register 02/21/2007 Est. DEIS NOA in Federal Register 01/2008	Expected:05/2008	07/2008	Sophia Millar 541-426-5540 smillar@fs.fed.us
	<b>Description:</b> Prepare a supplement to the April 2004 North Fork Burnt River Final Environmental Impact Statement to address the inefficiencies identified by the United States District Court of Oregon, August 4, 2006.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T9S, 10S, 11S and 12S; R35E, 351/2E, 36E, and 37E; Willamette Meridian . The North Fork Burnt River Watershed, Unity Ranger District, Wallowa-Whitman National Forest.				
<b>Sundry/Rooster Rock Vegetation Management and Fuels Reduction Project</b> EA	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: Scoping Start 03/09/2007 Est. 215 Comment Period Legal Notice 02/2008	Expected:06/2008	06/2009	Joseph Sciarrino 541-742-6714 jsciarrino@fs.fed.us
	<b>Description:</b> Analysis of vegetation and fuels management needs in the Denny Creek, Dooley Mountain, and Dark Canyon areas near the Dooley Burn.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T11S, Ranges 39 and 40E. South of Baker City on the Burnt River side of Dooley Mountain..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest Whitman Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region</b>					
<b>Tremble Aspen Restoration</b> EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/30/2006 Est. 215 Comment Period Legal Notice 11/2007	Expected:12/2007	08/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> This project proposes to remove coniferous competition from approximately 120 acres of aspen stands identified across Pine and Eagle Creek watersheds. The project would include removal of overstory conifers over 21 inches in diameter (dbh).				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. Thirty small aspen units across Pine District in both the Pine and Eagle Creek Watersheds..				
<b>Upper Granite Mining Projects</b> EIS	- Minerals and Geology	In Progress: NOI in Federal Register 12/16/2004 Est. DEIS NOA in Federal Register 04/2008	Expected:08/2008	10/2008	Sophia Millar 541-426-5540 smillar@fs.fed.us
	<b>Description:</b> Analysis of 32 Plans of Operations and amendments for lode and placer mining activities within the Granite Creek watershed.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T8S,R351/2E and 36E; T9S,R35E, 351/2E and 36E; T10S, R35E. The project area is the entire Wallowa-Whitman NF portion of the Granite Creek Watershed on the Baker Ranger District (Whitman unit)..				
<b>Upper Powder Mining Projects</b> EIS	- Minerals and Geology	Developing Proposal Est. NOI in Federal Register 03/2008	Expected:03/2009	05/2009	Sophia Millar 541-426-5540 smillar@fs.fed.us
	<b>Description:</b> Analysis of approximately 24 Plans of Operations and amendments for lode and placer mining activities within the Granite Creek watershed.				
	<b>Location:</b> UNIT - Baker Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T8, 9, 10S, R36,37,38E. The project area is the entire Wallowa-Whitman National Forest portion of the Upper Powder River Watershed near the City of Sumpter, Oregon..				
<b>Whipple Gulch Rangeland Planning</b> CE  <b>*NEW LISTING*</b>	- Grazing management	Completed	Actual: 09/27/2007	06/2008	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on Whipple Gulch Allotment to develop a new Allotment Management Plan				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T11S R38 & 39E. 16 miles NE of Unity, Oregon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wallowa-Whitman National Forest Whitman Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>		
<b>Whitney Rangeland Planning</b> CE	- Grazing management	Completed	Actual: 09/27/2007 09/27/2007	12/2007	Lynne Smith 541-742-6715 lksmith@fs.fed.us
	<b>Description:</b> Analyze ongoing range use for managing grazing on allotments near Whitney to develop new Allotment Management Plans.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - Townships 9, 10, 11 South, Ranges 35, 36, 37 East. Approximately 40 miles south of Baker City, Oregon.				
<b>Wood Tick Fuels</b> CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 03/13/2007	Expected:09/2007	07/2008	Steven Hawkins 541-523-1912 sbhawkins@fs.fed.us
	<b>Description:</b> Analysis of vegetation and fuels treatment needs adjacent to Wood Tick Village.				
	<b>Location:</b> UNIT - Whitman Ranger District. STATE - Oregon. COUNTY - Baker. LEGAL - T12S, R37, Section 7 and 8, T12S, R36E, Sections 12 and 13. National Forest System lands adjacent to an area described as "Wood Tick Village" near Unity Reservoir..				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.