



# Schedule of Proposed Action (SOPA)

07/01/2008 to 09/30/2008

## Willamette National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

| Project Name | Project Purpose | Planning Status | Decision | Expected Implementation | Project Contact |
|--------------|-----------------|-----------------|----------|-------------------------|-----------------|
|--------------|-----------------|-----------------|----------|-------------------------|-----------------|

### Projects Occurring Nationwide

|   |   |           |                    |         |  |
|---|---|-----------|--------------------|---------|--|
| <b>National Forest System Land Management Planning - Proposed Rule</b><br><br>EIS   | - Regulations, Directives, Orders   | Completed | Actual: 04/09/2008 | 04/2008 | Gina Owens<br>202-205-1187<br>gowens@fs.fed.us |
|   | <b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans. |           |                    |         |  |
|   | <b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2008_planning_rule.html">http://www.fs.fed.us/emc/nfma/2008_planning_rule.html</a>  |           |                    |         |  |
| <b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide. |   |           |                    |         |  |

### Projects Occurring in more than one Region (excluding Nationwide)

| Project Name  | Project Purpose                   | Planning Status  | Decision         | Expected Implementation | Project Contact                                     |
|---|-----------------------------------|--|------------------|-------------------------|---|
| <b>Projects Occurring in more than one Region (excluding Nationwide)</b>  |                                   |  |                  |                         |   |
| <b>Geothermal Leasing Programmatic Environmental Impact Statement</b><br>EIS<br><br>*NEW LISTING*   | - Regulations, Directives, Orders | In Progress:<br>DEIS NOA in Federal Register 06/13/2008<br>Est. FEIS NOA in Federal Register 11/2008 | Expected:12/2008 | 02/2009                 | Peter Gaulke<br>703-605-4796<br>tparker03@fs.fed.us |
| <b>Description:</b> The Bureau of Land Management and Forest Service are preparing a joint Programmatic Environmental Impact Statement to analyze the leasing of BLM and USFS administered lands with moderate to high potential for geothermal resources in 11 western states.<br><b>Web Link:</b> <a href="http://www.blm.gov/wo/st/en/prog/energy/geothermal/geothermal_nationwide.html">http://www.blm.gov/wo/st/en/prog/energy/geothermal/geothermal_nationwide.html</a>   |                                   |  |                  |                         |   |
| <b>Location:</b> UNIT - Clearwater National Forest All Units, Beaverhead-Deerlodge National Forest All Units, Bitterroot National Forest All Units, Lewis And Clark National Forest All Units, Medicine Bow-Routt National Forest All Units, San Juan National Forest All Units, White River National Forest All Units, Carson National Forest All Units, Cibola National Forest All Units, Coronado National Forest All Units, Gila National Forest All Units, Lincoln National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Payette National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, Uinta National Forest All Units, Cleveland National Forest All Units, Eldorado National Forest All Units, Lassen National Forest All Units, Los Padres National Forest All Units, Mendocino National Forest All Units, Modoc National Forest All Units, San Bernardino National Forest All Units, Sequoia National Forest All Units, Tahoe National Forest All Units, Gifford Pinchot National Forest All Units, Malheur National Forest All Units, Mt Baker-Snoqualmie National Forest All Units, Rogue River-Siskiyou National Forest All Units, Umpqua National Forest All Units, Wallowa-Whitman National Forest All Units, Okanogan-Wenatchee National Forest All Units, Willamette National Forest All Units, R10 - Alaska Region All Units, Custer National Forest All Units, Rio Grande National Forest All Units, Apache-Sitgreaves National Forests All Units, Wasatch-Cache National Forest All Units, Klamath National Forest All Units, Sierra National Forest All Units, Ochoco National Forest All Units, Gallatin National Forest All Units, Helena National Forest All Units, Grand Mesa Uncompahgre and Gunnison National Forest All Units, Santa Fe National Forest All Units, Angeles National Forest All Units, Plumas National Forest All Units, Fremont-Winema National Forest All Units, Umatilla National Forest All Units, Lolo National Forest All Units, Nez Perce National Forest All Units, Arapaho and Roosevelt National Forests All Units, Manti-Lasal National Forest All Units, Caribou-Targhee National Forest All Units, Shasta Trinity National Forest All Units, Deschutes National Forest All Units, Mt. Hood National Forest All Units, Tonto National Forest All Units, Inyo National Forest All Units, Pike and San Isabel National Forests and Cimarron and Comanche National Grasslands All Units, Washington Office (National Headquarter). STATE - Wyoming, Washington, Utah, Texas, South Dakota, Oregon, Oklahoma, North Dakota, New Mexico, Nevada, Nebraska, Montana, Kansas, Idaho, District of Columbia, Colorado, California, Arizona, Alaska. COUNTY - Aleutians East, La Paz, Colusa, Denver, Douglas, Bonner, Columbia, Coos. 11 contiguous Western States (Arizona, California, Colorado, Idaho, Montana, New Mexico, Nevada, Oregon, Utah, Washington, and Wyoming) and Alaska. |                                   |  |                  |                         |   |

| Project Name   | Project Purpose                                  | Planning Status   | Decision                         | Expected Implementation | Project Contact                                     |
|--|--|---|----------------------------------|-------------------------|---|
| <b>R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)</b>   |  |   |                                  |                         |   |
| <b>Catherine Freer Wilderness Therapy Program Special Use Permit</b><br>CE   | - Special use management                         | Completed   | Actual: 04/21/2008<br>04/21/2008 | 04/2008                 | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us   |
| <b>Description:</b> Renewal of permit for institutional outfitting and guiding on the Willamette and Deschutes National Forests  |  |   |                                  |                         |   |
| <b>Location:</b> UNIT - Bend/Fort Rock Ranger District, McKenzie River Ranger District, Middle Fork Ranger District. STATE - Oregon. COUNTY - Deschutes, Douglas, Klamath, Lane, Linn. McKenzie River and Middle Fork RDs, Willamette NF; Bend/Fort Rock RD Deschutes NF.  |  |   |                                  |                         |   |
| <b>Portland General Electric Bethel-Round Butte Transmission Line Project</b><br>EA  | - Special use management                         | In Progress:<br>Scoping Start 06/03/2008<br>Est. 215 Comment Period Legal<br>Notice 10/2008 | Expected:11/2008                 | 01/2009                 | Rich Hatfield<br>503-854-4219<br>hatfield@fs.fed.us |
| <b>Description:</b> Authorize a special use permit for Portland General Electric to continue to operate electrical transmission lines across National Forest lands on the Willamette, Mt. Hood, and Ochoco National Forests.   |  |   |                                  |                         |   |
| <b>Location:</b> UNIT - Clackamas River Ranger District, Prineville Ranger District, Detroit Ranger District. STATE - Oregon. COUNTY - Clackamas, Marion. LEGAL - T9S, R5,6,7,8E, multiple sections. The Bethel-Round Butte transmission line crosses lands on the Willamette, Mt. Hood, and Ochoco NFs beginning on the Warm Springs Reservation. |  |   |                                  |                         |   |
| <b>Wildland Fire Use Plan</b><br>EA  | - Fuels management<br>- Land management planning | Cancelled   | N/A                              | N/A                     | Dirk Shupe<br>541-225-6405<br>dshupe@fs.fed.us      |
| <b>Description:</b> Development of a Wildland Fire Use Plan for the Mt Jefferson, Mt Washington & Three Sisters Wildernesses on the Willamette and Deschutes NFs. May include Forest Plan amendment to update for National Fire Management Policy & new terminology.   |  |   |                                  |                         |   |
| <b>Location:</b> UNIT - Bend/Fort Rock Ranger District, Sisters Ranger District, Detroit Ranger District, McKenzie River Ranger District. STATE - Oregon. COUNTY - Deschutes, Jefferson, Lane, Linn, Marion. Mt. Jefferson, Mt. Washington, Three Sisters Wildernesses, Willamette and Deschutes NFs.  |  |   |                                  |                         |   |

**Willamette National Forest, Forestwide (excluding Projects occurring in more than one Forest)**

**R6 - Pacific Northwest Region**

| Project Name   | Project Purpose  | Planning Status                                   | Decision                             | Expected Implementation | Project Contact                                     |
|--|--|---|--------------------------------------|-------------------------|---|
| <b>Willamette National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b> |  |   | <b>R6 - Pacific Northwest Region</b> |                         |   |
| <b>Forest Warehouse Disposal</b><br>CE   | - Facility management<br>- Land ownership management   | In Progress:<br>Scoping Start 01/30/2006          | Expected:08/2008                     | 09/2008                 | Chuck Gladney<br>541-225-6426<br>cgladney@fs.fed.us |
|  | <b>Description:</b> The Forest plans to sell the current warehouse and associated property in Eugene in anticipation of relocating to a new office and warehouse facility in Springfield.  |   |                                      |                         |   |
|  | <b>Location:</b> UNIT - Willamette National Forest All Units. STATE - Oregon. COUNTY - Lane. LEGAL - T17S, R3W, S 26. 1509 West 1st Avenue, Eugene Oregon.   |   |                                      |                         |   |
| <b>Travel Management</b><br>EA   | - Recreation management  | Developing Proposal<br>Est. Scoping Start 09/2008 | Expected:11/2009                     | 12/2009                 | Ryan Brown<br>541-782-5211<br>rnbrown@fs.fed.us     |
|  | <b>Description:</b> To comply with Final Travel Mgmt Rule [FR, Vol 70, No. 216 (2005)] for motorized access. Designation of National Forest System roads & trails open to motor vehicle use (including OHV use) by vehicle class and, if appropriate, by time of year. |   |                                      |                         |   |
|  | <b>Location:</b> UNIT - Willamette National Forest All Units. STATE - Oregon. COUNTY - Lane, Linn, Marion. Forestwide.   |   |                                      |                         |   |

|   |   |           |                                      |     |   |
|---|---|-----------|--------------------------------------|-----|---|
| <b>Willamette National Forest, Occurring in more than one District (excluding Forestwide)</b> |   |           | <b>R6 - Pacific Northwest Region</b> |     |   |
| <b>Pacific Tree Climbing Institute<br/>Special Use Permit Renewal</b><br>CE                   | - Special use management  | Cancelled | N/A                                  | N/A | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us |
|   | <b>Description:</b> Renewal of PCTI Special Use Permit for outfitting and guiding on the Middle Fork, McKenzie River, and Sweet Home RDs. Activities include guiding clients  |           |                                      |     |   |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District, McKenzie River Ranger District, Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - T. 18S, R. 3E, Sec. 20, W.M.; T. 13S, R. 5E, Sec. 31&32, W.M.; T. 15S, R. 5E, SW 1/4 Sec. 31 W.M. Fall Creek, H.J. Andrews Experimental Forest, House Rock. |           |                                      |     |   |

|                                   |   |                                      |
|-----------------------------------|---|--------------------------------------|
| <b>Willamette National Forest</b> | <b>Detroit Ranger District (excluding Projects occurring in more than one District)</b> | <b>R6 - Pacific Northwest Region</b> |
|-----------------------------------|---|--------------------------------------|

| Project Name   | Project Purpose   | Planning Status   | Decision         | Expected Implementation              | Project Contact  |
|--|---|---|------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>  | <b>Detroit Ranger District (excluding Projects occurring in more than one District)</b> |   |                  | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Detroit Reservoir Habitat Improvement</b><br>CE<br><br><b>*NEW LISTING*</b>   | - Wildlife, Fish, Rare plants   | In Progress:<br>Scoping Start 06/03/2008  | Expected:07/2008 | 10/2008                              | Dave Halemeier<br>503-854-4217<br>dhalemeier@fs.fed.us |
| <b>Description:</b> To replace lost underwater habitat in Detroit Reservoir, material gathered during the sweeping of the reservoir will be staged during high water, placed, and anchored as reservoir subsides.  |   |   |                  |                                      |  |
| <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. Detroit Lake.  |   |   |                  |                                      |  |
| <b>Dusty ATV Soil Productivity Improvement</b><br>CE   | - Watershed management<br>- Wildlife, Fish, Rare plants                                 | In Progress:<br>Scoping Start 06/01/2008  | Expected:09/2008 | 10/2008                              | Dave Klug<br>503-854-4216<br>dklug@fs.fed.us           |
| <b>Description:</b> This project would create approximately 6-10 acres of new forage in transitional summer range. Heavy equipment would convert existing skid trails and landings to meadows.   |   |   |                  |                                      |  |
| <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Section 33 Township 12 S., Range 07 E. Dusty ATV Timber Sale area - south of Big Meadows.  |   |   |                  |                                      |  |
| <b>French Bug Timber Sale</b><br>EA  | - Forest products   | In Progress:<br>Scoping Start 09/14/2007<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:08/2008 | 01/2009                              | Rich Hatfield<br>503-854-4219<br>hatfield@fs.fed.us    |
| <b>Description:</b> This project will thin approximately 1500 acres of managed stands in the Breitenbush Watershed.  |   |   |                  |                                      |  |
| <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. Units are within the Breitenbush Watershed, along Humbug, French Creek and the Breitenbush Roads.  |   |   |                  |                                      |  |
| <b>French Creek Wood Placement</b><br>CE   | - Watershed management<br>- Wildlife, Fish, Rare plants                                 | In Progress:<br>Scoping Start 06/03/2008  | Expected:10/2008 | 04/2009                              | Dave Halemeier<br>503-854-4217<br>dhalemeier@fs.fed.us |
| <b>Description:</b> This stream restoration project would place large wood in French Creek by line-pulling trees into the channel. Trees would be removed from adjacent, densely-stocked conifer stands that meet the criteria for silvicultural thinning. |   |   |                  |                                      |  |
| <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. French Creek area.   |   |   |                  |                                      |  |

| Project Name  | Project Purpose   | Planning Status  | Decision         | Expected Implementation | Project Contact   |
|---|---|--|------------------|-------------------------|---|
| <b>Willamette National Forest</b>   |   | <b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>  |                  |                         | <b>R6 - Pacific Northwest Region</b>                      |
| <b>Little North Santiam Trailhead Relocation</b><br>CE<br><br><b>*NEW LISTING*</b>    | - Recreation management   | Developing Proposal<br>Est. Scoping Start 07/2008  | Expected:08/2008 | 09/2008                 | Bradford Peterson<br>503-854-3894<br>bcpeterson@fs.fed.us |
|   | <b>Description:</b> This project will relocate the western trailhead of the Little North Santiam Trail on FS rd 2209-201. The rationale driving this project originates from the land owner of the lot adjacent to this trailhead disputing the location of the trailhead.  |  |                  |                         |   |
|   | <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - T. 8S, R. 4E, Sec. 32. Little North Santiam Trail on FS rd 2209-201.  |  |                  |                         |   |
| <b>Marion Forks Hazardous Fuels Reduction</b><br>CE                                   | - Fuels management  | In Progress:<br>Scoping Start 06/03/2008<br>Est. 215 Comment Period Legal Notice 09/2008 | Expected:10/2008 | 04/2009                 | Paul Hiebert<br>503-854-4201<br>phiebert@fs.fed.us        |
|   | <b>Description:</b> Project will treat hazardous fuels surrounding the Marion Forks Summer Homes. Treatment will be thinning small trees, pruning, chipping, and burning piles.   |  |                  |                         |   |
|   | <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T11S, R7E, Section 15. Marion Forks Summer Home tract.  |  |                  |                         |   |
| <b>Precommercial Thinning, Conifer Tree Pruning and Big Game Browse Cutback</b><br>CE | - Vegetation management (other than forest products)  | In Progress:<br>Scoping Start 03/15/2008<br>Est. 215 Comment Period Legal Notice 07/2008 | Expected:08/2008 | 10/2008                 | Vic Baumann<br>503-854-4204<br>vbaumann@fs.fed.us         |
|   | <b>Description:</b> The purpose of the project is to release young, overstocked conifer stands from competition to stimulate diameter and height growth and canopy development of remaining trees.  |  |                  |                         |   |
|   | <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. District-wide.  |  |                  |                         |   |
| <b>Respect the River</b><br>CE  | - Watershed management<br>- Wildlife, Fish, Rare plants   | In Progress:<br>Scoping Start 06/03/2008   | Expected:07/2008 | 07/2008                 | Darren Cross<br>503-854-4212<br>dmcross@fs.fed.us         |
|   | <b>Description:</b> This project will physically restore the damaged riparian areas by: de-compacting soils, re-vegetating decompacted areas, placing physical barriers to eliminate unwanted off-road vehicle traffic, and site hardening of trails and camping areas.   |  |                  |                         |   |
|   | <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. LEGAL - T8S, R4E Sections 25, 26, 27, 28, 32, 33, 34, T9S, R6E Sections 21-24, 28-31, T9S 7E Sections 12-15, 19-24, T10S, R7E Sections 21, 22, 28, T10S R5E Sections 14, 15, 21, 22, 26, and 27 T11S. Breitenbush River, Little North Fork Santiam River, and Blowout Creek and French Creek near Detroit Lake. |  |                  |                         |   |

| Project Name  | Project Purpose  | Planning Status                          | Decision         | Expected Implementation              | Project Contact                              |
|---|--|--|------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                   | <b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>  |  |                  | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Upper North Santiam Stream Restoration</b><br>CE | - Watershed management<br>- Wildlife, Fish, Rare plants  | In Progress:<br>Scoping Start 01/15/2007 | Expected:07/2008 | 08/2008                              | Dave Klug<br>503-854-4216<br>dklug@fs.fed.us |
|   | <b>Description:</b> Project will restore components of quality habitat in approximately 4.5 miles of fish-bearing habitat in six project areas within the Upper North Santiam Tier II Watershed.     |  |                  |                                      |  |
|   | <b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. Sauers Creek, Log Creek, Whitewater Creek, Marion Creek Side Channel, Upper North Santiam River, Horn Creek. |  |                  |                                      |  |

|  |   |           |                    |                                      |  |
|--|---|-----------|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                                  | <b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>  |           |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>2008 McKenzie River RD Forage Enhancement</b><br>CE             | - Vegetation management (other than forest products)<br>- Wildlife, Fish, Rare plants   | Completed | Actual: 06/02/2008 | 07/2008                              | Penny Harris<br>541-822-7265<br>pjharris@fs.fed.us |
|  | <b>Description:</b> Forage Enhancement on approximately 322 acres consisting of cutting shrubs and conifers to induce new sprouting and retain early seral species.   |           |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - T15S R5E S10, T16S R7E S5, T16S R7E S6, T16S R7E S8, T16S R6E S25, T16S R7E S31, T16S R5E S31, T16S R5E S32, T19S R6E S17, T19S R6E S18, T19S R5.5E S13. Districtwide. |           |                    |                                      |  |
| <b>2008 McKenzie River RD Monitoring of Inoculated Trees</b><br>CE | - Vegetation management (other than forest products)<br>- Wildlife, Fish, Rare plants   | Completed | Actual: 04/24/2008 | 06/2008                              | Penny Harris<br>541-822-7265<br>pjharris@fs.fed.us |
|  | <b>Description:</b> Falling, approximately 18-30 trees on 6-8 stands, inoculated wildlife trees to monitor the effectiveness.   |           |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - T19S R6E S7, T19S R6E S18, T18S R5E S22, 27, 26, 23; T18S R5E S20, T17S,R5E S35, T18S R5E S4, T16S R5E S14, 11. McKenzie River RD.                                     |           |                    |                                      |  |

| Project Name   | Project Purpose  | Planning Status  | Decision           | Expected Implementation | Project Contact                                      |
|--|--|--|--------------------|-------------------------|--|
| <b>Willamette National Forest McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>  |  | <b>R6 - Pacific Northwest Region</b>   |                    |                         |  |
| <b>2008 Precommercial Thinning and Conifer Pruning</b><br>CE   | - Vegetation management (other than forest products)   | Completed  | Actual: 05/22/2008 | 05/2008                 | Kevin Moran<br>541-822-7255<br>kmoran@fs.fed.us      |
|  | <b>Description:</b> Conifer Pruning of approximately 800 acres to maintain and improve stand health and vigor. Conifer pruning of approximately 400 acres to improve wood quality.   |  |                    |                         |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - T13S R7, 71/2E; T14S R4, 5, 6, 7E; T15S, R4, 5, 6, 7E; T16S R4, 5, 6, 7E; T17S R4, 5, 6, 7E; W.M. McKenzie River Ranger District, Lane and Linn Counties, Oregon. |  |                    |                         |  |
| <b>Ball Park Thin</b><br>EA  | - Road management<br>- Vegetation management (other than forest products)<br>- Forest products<br>- Wildlife, Fish, Rare plants  | In Progress:<br>Scoping Start 05/24/2007<br>Est. 215 Comment Period Legal Notice 06/2008 | Expected:07/2008   | 10/2008                 | Shadie Nimer<br>541-822-7271<br>snimer@fs.fed.us     |
|  | <b>Description:</b> This project proposes commercial thinning and prescribed fire stand treatments on about 1156 acres of young plantations and in unmanaged stands. Proposed actions also include watershed restoration and fish and wildlife habitat enhancement.    |  |                    |                         |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.15S, R.6E, Sec. 2-6, 7-11, 14-18, 19-23, and 26-29; T.14S, R5E, Sec. 24; T.14S, R6E, Sec. 19-21, 28-30, and 31-34; W.M. Deer Creek, Upper McKenzie Watershed.         |  |                    |                         |  |
| <b>Big Lake Youth Camp Master Plan</b><br>EA   | - Special use management   | In Progress:<br>Scoping Start 02/03/2004<br>Est. 215 Comment Period Legal Notice 09/2008 | Expected:01/2009   | 05/2009                 | Sandra Ratliff<br>541-822-7238<br>sratliff@fs.fed.us |
|  | <b>Description:</b> The McKenzie River RD and the Big Lake Youth Camp Cooperator proposes to develop and approve a long-term master plan. The proposal includes a permit boundary expansion which requires a non-significant amendment to the Willamette Forest Plan.  |  |                    |                         |  |
|  | <b>Web Link:</b> <a href="http://www.fs.fed.us/r6/willamette/manage/sopa/index.html">http://www.fs.fed.us/r6/willamette/manage/sopa/index.html</a>   |  |                    |                         |  |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T14S, R7E, Sec. 11;W.M. Big Lake Youth Camp, located south of U.S. Highway 20 on Big Lake Road, in the Santiam Pass area. |  |  |                    |                         |  |

| Project Name  | Project Purpose  | Planning Status                                   | Decision           | Expected Implementation | Project Contact  |
|---|--|---|--------------------|-------------------------|--|
| <b>Willamette National Forest McKenzie River Ranger District (excluding Projects occurring in more than one District)</b> |  | <b>R6 - Pacific Northwest Region</b>              |                    |                         |  |
| <b>Big Lake Youth Camp Special Use Permit Renewal</b><br>CE   | - Special use management   | Completed   | Actual: 04/16/2008 | 05/2008                 | Denise Mercer<br>541-822-7224<br>dmercer@fs.fed.us     |
|   | <b>Description:</b> Issue a new permit to replace current expired permit. Term is for 20 years. No changes to facilities or activities are authorized in this process.   |   |                    |                         |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T.14S, R.7 1/2E, Sec. 11; W.M. Santiam Pass Area, Big Lake.   |   |                    |                         |  |
| <b>Blue River Schools Fuels Reduction</b><br>CE<br><br><b>*NEW LISTING*</b>   | - Fuels management<br>- Forest products  | Developing Proposal<br>Est. Scoping Start 07/2008 | Expected:10/2008   | 05/2009                 | Brenda Hallmark<br>541-822-7244<br>bhallmark@fs.fed.us |
|   | <b>Description:</b> Fire management is proposing wildland/urban interface (WUI) hazardous fuels reduction on approximately 70 acres of USFS lands adjacent to private property behind McKenzie Schools in Blue River, OR.  |   |                    |                         |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T16S R4E, Sec. 19, 20, and 30. Land adjacent to private property behind McKenzie Schools in Blue River, OR.   |   |                    |                         |  |
| <b>Blue River Walk Project</b><br>CE<br><br><b>*NEW LISTING*</b>  | - Recreation management  | Developing Proposal<br>Est. Scoping Start 07/2008 | Expected:09/2008   | 09/2008                 | Denise Mercer<br>541-822-7224<br>dmercer@fs.fed.us     |
|   | <b>Description:</b> Ford Institute Leadership Program wants to formalize a trail along Blue River adjacent to River St. between Blue River Drive and HWY 126.  |   |                    |                         |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T16S, R4E, Sec. 28. Between River St. and HWY 126 in Blue River, OR.  |   |                    |                         |  |
| <b>Boughs and Christmas Tree Harvest 2008 and 2009</b><br>CE  | - Forest products  | In Progress:<br>Scoping Start 08/14/2007          | Expected:07/2008   | 10/2008                 | Shadie Nimer<br>541-822-7271<br>snimer@fs.fed.us       |
|   | <b>Description:</b> This proposal would offer commercial sale of boughs and Christmas trees by contract or through a permit-controlled manner.   |   |                    |                         |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - District-wide. District-wide with exception of Wilderness, HJ Andrews Experimental Forest, Research Natural Areas, Special wildlife habitat areas, Wild and Scenic River corridors, and Special Interest Areas. |   |                    |                         |  |

| Project Name   | Project Purpose   | Planning Status   | Decision           | Expected Implementation              | Project Contact                                      |
|--|---|---|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>  | <b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>  |   |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Bridge Thin</b><br>EA   | - Wildlife, Fish, Rare plants<br>- Watershed management<br>- Fuels management<br>- Forest products  | Completed   | Actual: 04/18/2008 | 09/2008                              | Shane Kamrath<br>541-822-7233<br>skamrath@fs.fed.us  |
|  | <b>Description:</b> This proposal includes thinning in approximately 2,500 acres of both managed and unmanaged timber stands, along with watershed restoration projects for the McKenzie River/Elk Creek subwatershed.  |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S, R.3, 4, and 5E, W.M. McKenzie River/ Elk Creek Subwatershed. Includes the north and south side of McKenzie River.   |   |                    |                                      |  |
| <b>Competing Vegetation Removal for Research</b><br>EA<br><br><b>*NEW LISTING*</b> | - Research<br>- Vegetation management<br>(other than forest products)   | In Progress:<br>215 Comment Period Legal<br>Notice 06/09/2008                               | Expected:07/2008   | 09/2008                              | Cheryl Friesen<br>541-822-7226<br>cfriesen@fs.fed.us |
|  | <b>Description:</b> The McKenzie River Ranger District (MRRD) on the Willamette National Forest (WNF) proposes to treat competing vegetation occupying research plots on approximately 5416 m2 with glyphosate. This treatment may occur at a yearly frequency for the next 1 |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - T15S, R7E, SECTION 10 and T15S R5E SEC 28. Research plots in the Bunchgrass meadow and on the H.J. Andrews Experimental Forest.  |   |                    |                                      |  |
| <b>Cougar Creek Fish Passage</b><br>CE   | - Wildlife, Fish, Rare plants<br>- Road management  | In Progress:<br>Scoping Start 03/29/2006  | Expected:09/2008   | 07/2009                              | Kate Meyer<br>541-822-7230<br>kmmeyer@fs.fed.us      |
|  | <b>Description:</b> Improve fish passage along Cougar Cr. by replacing an existing bridge on road 1900410 with a 63 ft. full-span, concrete bridge, and remove the existing bypass road.  |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S, R.5E, Sec. 14; W.M. Forest Road 1900410, at Cougar Creek, a tributary to the South Fork McKenzie River.   |   |                    |                                      |  |
| <b>Hogg Rock Quarry</b><br>EA<br><br><b>*NEW LISTING*</b>                          | - Minerals and Geology  | In Progress:<br>Scoping Start 05/22/2008<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:08/2008   | 11/2008                              | Dawn Pozzani<br>541-822-7201<br>dpozani@fs.fed.us    |
|  | <b>Description:</b> The proposed action is to expand the Hogg Rock Quarry and permit ODOT to use Hogg Rock Quarry as a material source for roadway projects. USFS approval would increase the boundaries of the developable area to provide aggregate for road work.          |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T13S, R 7= E, Sec. 23 in the SW <. . The quarry is located just west of Santiam Pass summit, north of US 20, at approximate milepost 0.3 on FS Road 2600840 .                  |   |                    |                                      |  |

| Project Name   | Project Purpose   | Planning Status   | Decision         | Expected Implementation              | Project Contact   |
|--|---|---|------------------|--------------------------------------|---|
| <b>Willamette National Forest</b>  | <b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>              |   |                  | <b>R6 - Pacific Northwest Region</b> |   |
| <b>Homestead Campground Closure</b><br>CE<br><br><b>*NEW LISTING*</b>  | - Facility management<br>- Watershed management<br>- Wildlife, Fish, Rare plants<br>- Recreation management | Developing Proposal<br>Est. Scoping Start 07/2008             | Expected:07/2008 | 08/2008                              | Sandra Ratliff<br>541-822-7238<br>sratliff@fs.fed.us    |
| <b>Description:</b> This project proposes the permanent closure of an eight site campground. Closure includes removal of campground facilities and complete restoration of the site. This project will enhance Bull Trout habitat.   |   |   |                  |                                      |   |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T18S, R5E, S23. Located on Forest Road 19, approximately 17 miles south of Highway 126 junction.  |   |   |                  |                                      |   |
| <b>Lava River Trail</b><br>CE  | - Recreation management   | In Progress:<br>Scoping Start 01/01/2008                      | Expected:07/2008 | 08/2009                              | Sandra Ratliff<br>541-822-7238<br>sratliff@fs.fed.us    |
| <b>Description:</b> The project will improve accessibility to the Lava River National Recreation Trail located within the Dee Wright Observatory complex.  |   |   |                  |                                      |   |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Deschutes, Lane. LEGAL - T. 15S, R. 8E, Sec. 16 and 17; W.M. Top McKenzie Pass on Highway 242 adjacent to Dee Wright Observatory.   |   |   |                  |                                      |   |
| <b>McKenzie Bridge Airstrip Helibase Expansion</b><br>CE   | - Facility management   | In Progress:<br>215 Comment Period Legal<br>Notice 06/05/2008 | Expected:07/2008 | 09/2008                              | Samuel Swetland<br>541-822-7242<br>sgswetland@fs.fed.us |
| <b>Description:</b> Develop a fire suppression support helibase adjacent to the McKenzie Bridge State Airport administrative site. Project will include removal of 5-6 acres of thinned second growth trees, removing stumps, leveling, seeding, improving roads, and fencing.                       |   |   |                  |                                      |   |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S, R.6E, Sec. 16, NWNE 1/4; W.M. McKenzie Bridge State Airstrip, Upper McKenzie Watershed.  |   |   |                  |                                      |   |
| <b>OSU Special Use Authorization Renewal for the H.J. Andrews Experimental Forest</b><br>CE  | - Special use management  | In Progress:<br>Scoping Start 12/06/2007                      | Expected:06/2008 | 06/2008                              | Cheryl Friesen<br>541-822-7226<br>cfriesen@fs.fed.us    |
| <b>Description:</b> OSU requests renewal of the special use permit for occupancy of facilities and research at the H.J. Andrews Experimental Forest, McKenzie River Ranger District.   |   |   |                  |                                      |   |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T. 15 S., R. 6 E., W.M., Sec. 7, 18-20, 28-33; T. 15 S., R. 5 E., W.M., Sec. 12-15, 21-36; T. 16 S., R. 5 E., W.M., Sec. 1- 6; T. 16 S., R. 6 E., W.M., Sec. 5 & 6. H.J. Andrews Experimental Forest. |   |   |                  |                                      |   |

| Project Name   | Project Purpose  | Planning Status  | Decision         | Expected Implementation | Project Contact   |
|--|--|--|------------------|-------------------------|---|
| <b>Willamette National Forest McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>  |  | <b>R6 - Pacific Northwest Region</b>   |                  |                         |   |
| <b>Pool Maintenance on the McKenzie River Ranger District</b><br>CE<br><br><b>*NEW LISTING*</b>  | - Watershed management<br>- Wildlife, Fish, Rare plants  | Developing Proposal<br>Est. Scoping Start 07/2008  | Expected:07/2008 | 07/2008                 | Penny Harris<br>541-822-7265<br>pjharris@fs.fed.us      |
|  | <b>Description:</b> Five pools created in 1994 & 1995 will be maintained by digging to a maximum of 3 depths, using hand tools. Woody material will be added to deficient pools; noxious and invasive weeds will be removed. Work would occur during the dry season.     |  |                  |                         |   |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T19S R6E S20. In the Upper Roaring River Basin.   |  |                  |                         |   |
| <b>Qwest Communication Permit Renewal</b><br>CE  | - Special use management   | In Progress:<br>Scoping Start 11/07/2005   | Expected:07/2008 | 07/2008                 | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us       |
|  | <b>Description:</b> Reissue a Special Use Permit for the right-of-way for phone lines on the McKenzie River.   |  |                  |                         |   |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S, R.3E; T.16S, R.4E; T.16S, R.5E; T.16S, R.6E; T.16S, R.7E; T.15S, R.5E; T.15S, R.6E; W.M. McKenzie River Ranger District.   |  |                  |                         |   |
| <b>Santiam Pass Summer Motorized Recreation</b><br>EA  | - Road management<br>- Heritage resource management<br>- Recreation management   | In Progress:<br>215 Comment Period Legal Notice 12/17/2007                               | Expected:07/2008 | 08/2008                 | Steve Otoupalik<br>541-822-7231<br>sotoupalik@fs.fed.us |
|  | <b>Description:</b> Proposal to designate OHV system of routes in the Santiam Pass Dispersed Recreation Area and to restore portions of the Santiam Wagon Road. Includes a non-significant amendment to the Forest Plan to restrict OHVs to designated roads and trails. |  |                  |                         |   |
|  | <b>Web Link:</b> <a href="http://www.fs.fed.us/r6/willamette/manage/sopa/index.html">http://www.fs.fed.us/r6/willamette/manage/sopa/index.html</a>   |  |                  |                         |   |
| <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T.13S, R.7 and 7 1/2E; W.M. Santiam Pass, Upper McKenzie River Watershed. |  |  |                  |                         |   |
| <b>Scott Creek Homes Salvage Sale</b><br>CE  | - Road management<br>- Forest products   | In Progress:<br>Scoping Start 04/01/2008<br>Est. 215 Comment Period Legal Notice 07/2008 | Expected:08/2008 | 10/2008                 | Shadie Nimer<br>541-822-7271<br>snimer@fs.fed.us        |
|  | <b>Description:</b> Removing Douglas Fir snags that pose a hazard to the Scott Creek summer homes that are accessed by the 2600-560 road. This project would produce approximately 5,000 board feet  |  |                  |                         |   |
|  | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S, R6E, Sec.1; W.M. Approximately 4 miles east of the McKenzie River Ranger District along Forest Road 2600560.   |  |                  |                         |   |

| Project Name  | Project Purpose   | Planning Status                          | Decision           | Expected Implementation              | Project Contact                                      |
|---|---|--|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                           | <b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>  |  |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Upper McKenzie River Side Channel Enhancements</b><br>CE | - Wildlife, Fish, Rare plants   | In Progress:<br>Scoping Start 09/07/2007 | Expected:09/2008   | 07/2009                              | Ray Rivera<br>541-822-7208<br>rrivera@fs.fed.us      |
|   | <b>Description:</b> Enhance side channel for fish by placing large woody material and gravel, and re-establish flow to abandoned side channels.   |  |                    |                                      |  |
|   | <b>Web Link:</b> <a href="http://www.fs.fed.us/r6/willamette/manage/sopa/index.html">http://www.fs.fed.us/r6/willamette/manage/sopa/index.html</a>  |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.15S, R.6E, Sec. 24, 26; W.M. Upper McKenzie Watershed.   |  |                    |                                      |  |
| <b>Watershed 1 Powerline Installation</b><br>CE             | - Facility management<br>- Special use management   | Completed                                | Actual: 04/15/2008 | 06/2008                              | Cheryl Friesen<br>541-822-7226<br>cfriesen@fs.fed.us |
| <b>*NEW LISTING*</b>  | <b>Description:</b> The installation of a powerline in the ditch along FS Road 15-115 for approximately 0.2 miles, and modification of a current Special Use Permit with Lane Electric to include the new line. |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.16S. R5E Sec. 6. Watershed 1 on the H.J. Andrews Experimental Forest.  |  |                    |                                      |  |

| Project Name   | Project Purpose   | Planning Status  | Decision         | Expected Implementation              | Project Contact                                   |
|--|---|--|------------------|--------------------------------------|---|
| <b>Willamette National Forest</b>                          | <b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>   |  |                  | <b>R6 - Pacific Northwest Region</b> |   |
| <b>Chalk Parker Biodiversity Enhancement Project</b><br>EA | - Road management<br>- Watershed management<br>- Fuels management<br>- Vegetation management (other than forest products)<br>- Forest products<br>- Wildlife, Fish, Rare plants<br>- Land management planning   | In Progress:<br>Scoping Start 12/13/2007<br>Est. 215 Comment Period Legal Notice 02/2009 | Expected:06/2009 | 12/2010                              | Tim Bailey<br>541-782-5248<br>tbailey01@fs.fed.us |
|  | <b>Description:</b> 4,600 acres of commercial thinning in managed young stands, special habitat restoration and maintenance on 266 acres, 60 miles of road maintenance and closure, fuels reduction, and wildlife forage enhancement  |  |                  |                                      |   |
|  | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Township 19 South, Ranges 3, 4, and 5 East, Willamette Meridian. The North Fork of the Middle Fork of the Willamette River fifth-field watershed, about 8 miles north of the City of Westfir. |  |                  |                                      |   |

| Project Name  | Project Purpose  | Planning Status                          | Decision           | Expected Implementation              | Project Contact                                      |
|---|--|--|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                                 | <b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>  |  |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>ERFO - Road 2300520</b><br>CE                                  | - Road management  | In Progress:<br>Scoping Start 10/15/2007 | Expected:07/2008   | 09/2008                              | Mark Leverton<br>541-782-5343<br>mleverton@fs.fed.us |
|   | <b>Description:</b> Decommission and hydrologically stabilize road 2300520 from Milepoint 4 to milepoint 7.15. Road will be within the existing road prism.                                      |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T22S,R5E, S.32. Road 2300520 between Andy Creek and Wolf Creek.                                      |  |                    |                                      |  |
| <b>ERFO - Road 2117 at Milepoint 10.6 for fill repair</b><br>CE   | - Road management  | In Progress:<br>Scoping Start 10/15/2007 | Expected:07/2008   | 09/2008                              | Mark Leverton<br>541-782-5343<br>mleverton@fs.fed.us |
|   | <b>Description:</b> To repair road damage from winter storm on Road 2117   |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T23S, R3E, S.1. Road 2117, at milepoint 10.6, Windfall Creek Drainage.                               |  |                    |                                      |  |
| <b>Fort Umpqua Muzzleloaders Special Use Permit Renewal</b><br>CE | - Special use management   | Completed                                | Actual: 04/07/2008 | 04/2008                              | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us    |
|   | <b>Description:</b> The Fort Umpqua Muzzleloaders request renewal of the five-year special use authorization (permit) for the annual Frog Holler Event (normally held in April) at Larison Cove. |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T22S, T3E, S3,4,9. Larison Cove.   |  |                    |                                      |  |
| <b>Middle Fork Campground Hazard Tree Removal</b><br>CE           | - Recreation management  | Cancelled                                | N/A                | N/A                                  | John Poet<br>541-937-2129<br>jpoet@fs.fed.us         |
|   | <b>Description:</b> This project proposes the removal of hazard trees in campgrounds, and other recreation areas on the Middle Fork RD>  |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Douglas, Lane. Campgrounds and developed recreation sites throughout the Middle Fork RD.                           |  |                    |                                      |  |

| Project Name  | Project Purpose  | Planning Status  | Decision           | Expected Implementation              | Project Contact                                    |
|---|--|--|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>   | <b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>  |  |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Mike Kinyon Application for Special Use Permit</b><br>CE                                     | - Special use management   | In Progress:<br>Scoping Start 03/03/2008   | Expected:06/2008   | 06/2008                              | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us  |
|   | <b>Description:</b> Mike Kinyon requests a special use permit for placement of 30 feet of powerline for a private residence.   |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T21S,R3E, S.15. Fish Hatchery Road, just south of the hatchery.  |  |                    |                                      |  |
| <b>Oakridge/Westfir Thinning and Fuel Reduction Project (formerly Interface Thin)</b><br>EA     | - Fuels management<br>- Vegetation management (other than forest products)<br>- Forest products  | In Progress:<br>Scoping Start 05/10/2007<br>Est. Objection Period Legal Notice 08/2008 | Expected:10/2008   | 10/2008                              | Eric Ornberg<br>541-782-5217<br>eornberg@fs.fed.us |
|   | <b>Description:</b> The project proposes commercial thinning of about 25mmbf on 2070 ac in 70-100 year old stands within the wildland urban interface. The project proposes non-harvest fuel treatments on about 990 ac. Approximately 3.5miles of temporary roads are proposed                                  |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T21S,R3E,S.1,2,4,5,8,11-15;T21S,R4E,S.6,7;T20S,R3E,S.27,33-36;T20S,R4E,S.31. Flat Creek, Dead Mountain, the N Fork of the Middle Fork of the Willamette River, and areas north of Oakridge and east of High Prairie. |  |                    |                                      |  |
| <b>Pioneer Gulch Project</b><br>EA<br><br><b>*NEW LISTING*</b>                                  | - Road management<br>- Forest products<br>- Wildlife, Fish, Rare plants  | Developing Proposal<br>Est. Scoping Start 07/2008                                      | Expected:01/2010   | 06/2012                              | Gary Marsh<br>541-782-5233<br>gmarsh@fs.fed.us     |
|   | <b>Description:</b> The project proposes timber harvest on about 2,000 acres yielding about 26 mmbf. The project includes road maintenance and closures, big game forage enhancements activities, and fish habitat improvements.   |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T24S, R5E, Sections 1-36, T25S, R5E Sections 1-16, T25S, R5 1/2E Sections 4-11 and 13-23. Pioneer Gulch and Paddy's Valley in the Upper Middle Fork of the Willamette River watershed.                               |  |                    |                                      |  |
| <b>Sand Prairie Campground Stream Gauging Station Removal</b><br>CE<br><br><b>*NEW LISTING*</b> | - Special use management   | Completed  | Actual: 06/26/2008 | 07/2008                              | Chuck Gladney<br>541-225-6426<br>gmarsh@fs.fed.us  |
|   | <b>Description:</b> US Army Corps of Engineers proposes to deconstruct the existing stream gauging station which is no longer functional due to a change in the river channel as a result of flooding and install a new gauging station above Hills Creek Reservoir  |  |                    |                                      |  |
|   | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T. 22 S, R. 3 E., NE 1/4 Sec. 9, Willamette Meridian. Middle Fork Ranger District, Hills Creek Reservoir and Upper Middle Fork Willamette River.   |  |                    |                                      |  |

| Project Name                                       | Project Purpose  | Planning Status   | Decision         | Expected Implementation              | Project Contact                                      |
|--|--|---|------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                  | <b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>  |   |                  | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Shady Dell Campground Closure Project</b><br>CE | <ul style="list-style-type: none"> <li>- Facility management</li> <li>- Recreation management</li> <li>- Land management planning</li> </ul>   | Cancelled   | N/A              | N/A                                  | Tim Bailey<br>541-782-5248<br>tbailey01@fs.fed.us    |
|  | <b>Description:</b> This project proposes the permanent closure of a nine space campground. Closure of this campground would include removal of campground facilities such as signs, picnic tables, fire rings, well, toilet, etc. The access road would remain gated. |   |                  |                                      |  |
|  | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T.20S, R.2E, S27., Shady Dell campground is located along Highway 58 at about milepost 29, about 6 miles NW of the City of Oakridge.                                       |   |                  |                                      |  |
| <b>Shady Gap Bridge Repair</b><br>CE               | <ul style="list-style-type: none"> <li>- Road management</li> </ul>  | In Progress:<br>Scoping Start 10/17/2007  | Expected:07/2008 | 09/2008                              | Mark Leverton<br>541-782-5343<br>mleverton@fs.fed.us |
|  | <b>Description:</b> Repair bridge approach by re-placement of rip-rap  |   |                  |                                      |  |
|  | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T22S, R4E, S.22. Shady Gap Bridge, Road 23 at milepoint 9.3.   |   |                  |                                      |  |
| <b>Traverse Creek Thin Project</b><br>EA           | <ul style="list-style-type: none"> <li>- Road management</li> <li>- Watershed management</li> <li>- Fuels management</li> <li>- Forest products</li> <li>- Wildlife, Fish, Rare plants</li> </ul>  | In Progress:<br>Scoping Start 07/16/2007<br>Est. 215 Comment Period Legal<br>Notice 08/2008 | Expected:10/2008 | 07/2009                              | Chris Tootell<br>406-329-3459<br>ctootell@fs.fed.us  |
|  | <b>Description:</b> Commercial thin of 2400 acres of 35-60 year old managed plantations. Project includes road maintenance and road closures, fuel reduction treatments, and big game forage enhancement projects.   |   |                  |                                      |  |
|  | <b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T19S, R2E, Sections 16-36. Brush, North Winberry, Monterica, and Lower South Fork Creek drainages of the Winberry Creek sub-watershed.                                     |   |                  |                                      |  |

|                                   |  |                                      |
|-----------------------------------|--|--------------------------------------|
| <b>Willamette National Forest</b> | <b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b> | <b>R6 - Pacific Northwest Region</b> |
|-----------------------------------|--|--------------------------------------|

| Project Name   | Project Purpose  | Planning Status   | Decision         | Expected Implementation              | Project Contact                                   |
|--|--|---|------------------|--------------------------------------|---|
| <b>Willamette National Forest</b>  | <b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b>   |   |                  | <b>R6 - Pacific Northwest Region</b> |   |
| <b>AT&amp;T Hackleman Communication Site Lease Renewal</b><br>CE                       | - Special use management   | Developing Proposal<br>Est. Scoping Start 07/2008   | Expected:07/2008 | 08/2008                              | Shari Monson<br>541-225-6424<br>smonson@fs.fed.us |
|  | <b>Description:</b> Renewal of AT&T/Cingular communication use lease for the Hackleman communications site, cellular/pcs use.  |   |                  |                                      |   |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T. 13S, R. 6E, Sec. 25, Willamette Meridian. Hackleman communications site on the Sweet Home Ranger District.   |   |                  |                                      |   |
| <b>Abandoned Mine Closure Project on Sweet Home and Detroit Ranger Districts</b><br>CE | - Minerals and Geology   | Developing Proposal<br>Est. Scoping Start 06/2008   | Expected:07/2008 | 08/2008                              | Robb Ginn<br>541-367-3556<br>rginn@fs.fed.us      |
|  | <b>Description:</b> The project is to close the entrance to several abandoned mines to protect public health and safety. The mines proposed for closure include McQuade Creek and Luck Happens on Sweet Home and Ruth #3 and #5 and Gold Hill on Detroit.  |   |                  |                                      |   |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - On Detroit T7S, R6E, Section 7 and T8S, R5E, Sections 19, 27, 28, 30, Willamette Meridian and on Sweet Home T11S, R4E, Section 27 and T12S, R4E, Section 1, Willamette Meridian. Quartzville drainage on Sweet Home, Little North Santiam and Breitenbush drainages on Detroit. |   |                  |                                      |   |
| <b>Boundary Bough Sale</b><br>CE   | - Forest products  | In Progress:<br>Scoping Start 02/04/2008<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:07/2008 | 08/2008                              | Robb Ginn<br>541-367- 3556<br>rginn@fs.fed.us     |
|  | <b>Description:</b> Bough harvest with hand tools on about 800 acres of 10-25 year-old conifer stands in the Quartzville drainage.   |   |                  |                                      |   |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T11S, R5E, Sections 14-16, and 21-23. Quartzville drainage.   |   |                  |                                      |   |
| <b>Browder Ridge Meadow Enhancement</b><br>CE  | - Vegetation management<br>(other than forest products)  | In Progress:<br>Scoping Start 02/19/2008<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:07/2008 | 06/2008                              | Alice Smith<br>541-367-3545<br>acsmith@fs.fed.us  |
|  | <b>Description:</b> Trees encroaching on the meadow will be cut or girdled and the meadow will be burned to restore meadow habitat.  |   |                  |                                      |   |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 14 S, R 6 E, Sections 5, 8 and 9. Browder Ridge.  |   |                  |                                      |   |

| Project Name                                      | Project Purpose   | Planning Status  | Decision         | Expected Implementation              | Project Contact                                    |
|---|---|--|------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>                 | <b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b>  |  |                  | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Canyon Thin</b><br>EA                          | - Forest products   | Developing Proposal<br>Est. Scoping Start 07/2008  | Expected:05/2009 | 09/2009                              | Anita Leach<br>541-367-3538<br>agleach@fs.fed.us   |
|   | <b>Description:</b> Commercial thinning in about 2000 acres of 40-60 year old managed stands.   |  |                  |                                      |  |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T14S, R3E, Sec. 1; T 13S, R4E, Sec. 31 and 32; T 14S, R4E, Sec. 5-9, 13-14, 22, 24, 27, 28,31 and 32; T 15S, R4E, Sec. 1, 2 and 4-9. Canyon Creek. |  |                  |                                      |  |
| <b>Crescent Mountain Meadow Enhancement</b><br>CE | - Vegetation management (other than forest products)  | Developing Proposal<br>Est. Scoping Start 06/2008  | Expected:07/2008 | 06/2008                              | Alice Smith<br>541-367-3545<br>acsmith@fs.fed.us   |
|   | <b>Description:</b> Trees encroaching on the meadow will be cut or girdled to restore the meadow habitat.   |  |                  |                                      |  |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 13 S, R 6 E, Section 15. Crescent Mountain.  |  |                  |                                      |  |
| <b>Iron Bough Sale</b><br>CE                      | - Forest products   | In Progress:<br>Scoping Start 02/04/2008<br>Est. 215 Comment Period Legal Notice 07/2008 | Expected:07/2008 | 08/2008                              | Robb Ginn<br>541-367- 3556<br>rginn@fs.fed.us      |
|   | <b>Description:</b> Bough harvest with hand tools on approximately 200 acres of 10-25 year-old conifer stands in the South Santiam drainage.  |  |                  |                                      |  |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T13S, R 5E, Sections 25, 26, 35 and 36. South Santiam drainage.  |  |                  |                                      |  |
| <b>Lodgepole Flats Meadow Project</b><br>CE       | - Wildlife, Fish, Rare plants   | Developing Proposal<br>Est. Scoping Start 06/2008  | Expected:07/2008 | 08/2008                              | Tiffany Young<br>928-368-3963<br>tayoung@fs.fed.us |
|   | <b>Description:</b> Maintain meadow habitat conditions, improve winter forage for big game and minimize spread of invasive plant species.   |  |                  |                                      |  |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T13S, R7E, Sections 5 and 8. Lodgepole Flats.  |  |                  |                                      |  |

| Project Name  | Project Purpose   | Planning Status   | Decision                             | Expected Implementation | Project Contact                                       |
|---|---|---|--------------------------------------|-------------------------|---|
| <b>Willamette National Forest Sweet Home Ranger District (excluding Projects occurring in more than one District)</b> |   |   | <b>R6 - Pacific Northwest Region</b> |                         |   |
| <b>Meadow restoration with fuels reduction</b><br>CE  | - Vegetation management (other than forest products)  | Developing Proposal<br>Est. Scoping Start 07/2008   | Expected:08/2008                     | 09/2008                 | Nanci Curtis<br>541-367-3285<br>ncurtis@fs.fed.us     |
|   | <b>Description:</b> This project would utilize prescribed fire and hand or mechanical treatments to remove encroaching trees and other vegetation in order to restore historic meadow ecosystems at Lost Prairie and Tombstone Prairie.   |   |                                      |                         |   |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 13 S, R 6 E, Sections 31, 32 and 34; T 13 S, R 7 E Sections 5 and 8. Upper McKenzie watershed.   |   |                                      |                         |   |
| <b>Menagerie Seasonal Closure</b><br>CE   | - Wildlife, Fish, Rare plants   | Developing Proposal<br>Est. Scoping Start 06/2008   | Expected:07/2008                     | 08/2008                 | Tiffany Young<br>928-368-3963<br>tayoung@fs.fed.us    |
|   | <b>Description:</b> Seasonal closure to protect sensitive species   |   |                                      |                         |   |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T13S, R4E, Sections 14, 15, 22 and 23. Menagerie Wilderness.   |   |                                      |                         |   |
| <b>Moose Creek Salmon Habitat Restoration and Enhancement</b><br>CE   | - Wildlife, Fish, Rare plants   | In Progress:<br>Scoping Start 02/19/2008  | Expected:07/2008                     | 08/2008                 | Kimberly Briggs<br>541-367-9217<br>kcbriggs@fs.fed.us |
|   | <b>Description:</b> Placement of large woody material in Moose Creek and adjacent riparian zone to enhance spawning habitat, develop habitat complexity, decrease stream velocities, reduce bedrock dominated areas, increase nutrient retention and reconnect floodplains.   |   |                                      |                         |   |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 13S, R 3 E, Sections 1-15, 18, 19 22-27 and 34. Moose Creek.   |   |                                      |                         |   |
| <b>Parks Smith Thin</b><br>EA   | - Forest products   | In Progress:<br>Scoping Start 06/15/2007<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:07/2008                     | 09/2010                 | Anita Leach<br>541-367-3538<br>agleach@fs.fed.us      |
|   | <b>Description:</b> Commercial thinning in 35-60 years old stands in the Upper McKenzie drainage.   |   |                                      |                         |   |
|   | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T12S, R6E, Sections 22-28, 33-36; T 12S, R7E, Sections 29-32; T13S, R6E, Sections 1-4, 9-12, 13-15, 22-36; T13S, R7E, Sections 4-9, 15-21, 29, 30; T14S, R6E, Sections 1-6, 8-17, 20-23, 27, 28; T14S, R. Upper McKenzie Drainage. |   |                                      |                         |   |

| Project Name                                 | Project Purpose   | Planning Status   | Decision           | Expected Implementation              | Project Contact                                    |
|--|---|---|--------------------|--------------------------------------|--|
| <b>Willamette National Forest</b>            | <b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b>  |   |                    | <b>R6 - Pacific Northwest Region</b> |  |
| <b>Pre-commercial thinning</b><br>CE         | - Watershed management<br>- Fuels management<br>- Vegetation management<br>(other than forest products)   | Completed   | Actual: 06/24/2008 | 08/2008                              | Sue Crowder<br>541 367-3485<br>sjcrowder@fs.fed.us |
|  | <b>Description:</b> Pre-commercial thinning about 5,000 acres in managed stands on Matrix, Riparian Reserves and Late-Successional Reserve Management Allocations on Sweet Home RD. |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - In various locations throughout Sweet Home Ranger District. Sweet Home Ranger District.  |   |                    |                                      |  |
| <b>Scar Bough Sale</b><br>CE                 | - Forest products   | In Progress:<br>Scoping Start 02/04/2008<br>Est. 215 Comment Period Legal<br>Notice 07/2008 | Expected:07/2008   | 08/2008                              | Robb Ginn<br>541-367-3556<br>rginn@fs.fed.us       |
|  | <b>Description:</b> Bough harvest using hand tools on approximately 400 acres of 10-25 year-old conifer stands within the Quartzville watershed.                                    |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T12S, R6E, Sections 2, 3, 10, 11, 15 and 16. Quartzville watershed.                      |   |                    |                                      |  |
| <b>Special Forest Products</b><br>CE         | - Forest products   | Developing Proposal<br>Est. Scoping Start 07/2008   | Expected:08/2008   | 09/2008                              | Robb Ginn<br>541-367-3556<br>rginn@fs.fed.us       |
|  | <b>Description:</b> Commercial and non-commercial special forest products permits   |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 11 - 14 S, R 4-6 E. Middle and South Santiam Watersheds.                               |   |                    |                                      |  |
| <b>Walton Ranch Browse Enhancement</b><br>CE | - Vegetation management<br>(other than forest products)   | Developing Proposal<br>Est. Scoping Start 06/2008   | Expected:07/2008   | 07/2008                              | Tiffany Young<br>541-367-3963<br>tayoung@fs.fed.us |
|  | <b>Description:</b> Improve winter forage for big game and to keep invasive plant species under control here.   |   |                    |                                      |  |
|  | <b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T 14 S, R 3 E, Section 31. Walton Ranch in the South Santiam Watershed.                  |   |                    |                                      |  |

| Project Name | Project Purpose | Planning Status | Decision | Expected Implementation | Project Contact |
|--------------|-----------------|-----------------|----------|-------------------------|-----------------|
|--------------|-----------------|-----------------|----------|-------------------------|-----------------|

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.