



Schedule of Proposed Action (SOPA)

07/01/2007 to 09/30/2007

National Forests in Alabama

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:08/2007	08/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
Web Link: http://www.fs.fed.us/fire/retardant/index.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					

National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
-----------------------------	---	----------------------

Alabama Power Company (Black Pond 161 kv Transmission Line) EA	- Special use management	Completed	Actual: 05/09/2007 05/09/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: 161kv Transmission Line					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 29, T11S, R7W. Bankhead Ranger District.					
Alabama Power Overhead Distribution Line CE	- Special use management	Completed	Actual: 05/09/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: ROW					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 34, T10S, R8W. Bankhead Ranger Distribution.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
BHM, LLC, Easement 1.65 Acres EA	- Special use management	In Progress: 215 Comment Period Legal Notice 02/07/2007	Expected:07/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
	Description: Easement				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 18, Township 11 South, Range 7 West, Winston County. Section 18, Township 11 South, Range 7 West, Winston County.				
Bankhead FY 08 Prescribed Burning CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Mike Cook 205-489-5111 mcook01@fs.fed.us
	Description: Reduce accumulations of fuels,improve wildlife habitat and restore and enhance native ecosystems through prescribed burning.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. Bankhead National Forest - National Forests in Alabama.				
Bear Branch Point CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:11/2007	11/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
	Description: Permanent 40 foot easement for roadbed and utility corridor				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 28, Township 11 South, Range 7 West, Winston County . Section 28, Township 11 South, Range 7 West, Winston County .				
Brushy Creek Properties, LLC CE	- Special use management	In Progress: Scoping Start 04/26/2006	Expected:07/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
	Description: Bankhead Ranger District				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S1/2 Sec 2, T10S, R7W. Bankhead Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
CenturyTel underground phone line installation CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 03/28/2007	Expected:07/2007	08/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Utility installation FS Rd 135					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 24 of Township 11 South, range 8 West, and Section 19 of Township 11 South, Range 7 West. FS Road 135 in Winston County. Section 24 of Township 11 South, range 8 West, and Section 19 of Township 11 South, Range 7 West. FS Road 135 in Winston County.					
Cileway Developers Easement EA	- Special use management	On Hold	N/A	N/A	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Easement					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - NWSE, Sec 23, T11S, R7W. Bankhead Ranger District.					
Cranal Road Glade Restoration Project CE	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Completed	Actual: 02/28/2007	03/2007	Tommy Counts 205-489-5111 tcounts@fs.fed.us
Description: Restore a rare community (sandstone glade) by removing encroaching vegetation and downed logs and debris.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S 9, T 9S, R9 W. Compartment 95, Stand 20, Cranal Road Glade near Rabbittown.					
Cullman Electric Coop Service to Mal Patterson (road easement) CE	- Special use management	In Progress: 215 Comment Period Legal Notice 04/29/2006	Expected:07/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Road easement 4.47 acres					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 1, Township 9 South, Range 7 West, Winston County. Section 1, Township 9 South, Range 7 West, Winston County.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Inman, Grindstone/Mill Watershed EA EA	- Watershed management - Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 12/27/2006 Est. 215 Comment Period Legal Notice 07/2007	Expected:09/2007	01/2008	Stephanie Love 205-489-5111 slope@fs.fed.us
Description: Shortleaf pine, Oak-Pine Woodland DFC					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. Inman, Grindstone/Mill Watershed.					
Precommercial Thinning CE	- Vegetation management (other than forest products)	Completed	Actual: 06/11/2007	06/2007	Stephanie Love 205-489-5111 slope@fs.fed.us
Description: Precommercial Thinning FY 2007-2009					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. LEGAL - S 19 and 30, T9S, R6W; S 9,10,24,2 and 36, T9S, R7W; S36, T9S, R8W; S30, T11S, R7W. S 19 and 30, T9S, R6W; S 9,10,24,2 and 36, T9S, R7W; S36, T9S, R8W; S30, T11S, R7W.					
Raspberry Chenault Drive CE *NEW LISTING*	- Special use management	On Hold	N/A	N/A	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Driveway easement across existing driveway on FS land. Driveway exits Lawrence County ROW on Hwy 33.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 30, Township 7 South, Range 7 West, Lawrence County. Section 30, Township 7 South, Range 7 West, Lawrence County.					
Rockhouse/Hoghouse Watershed EA EA	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping Start 12/27/2006 Est. 215 Comment Period Legal Notice 07/2007	Expected:09/2007	06/2008	Stephanie Love 205-489-5111 slope@fs.fed.us
Description: Watershed EA for Longleaf Pine Woodland DFC					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. Rockhouse/Hoghouse Watershed.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
SFT, P. Clark CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 10/2007	Expected:12/2007	12/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Temporary use of existing logging road across FS land to access Sustainable Forest Technologies timber.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 22, Township 9 South, Range 7 West, Winston County . Section 22, Township 9 South, Range 7 West, Winston County .					
SFT, Threshold Logging, D. Hogue CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 06/12/2007	Expected:07/2007	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
Description: Temporary road easement to Sustainable Forest Technologies (SFT) to access timber on SFT property.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 13, Township 9 South, Range 8 West. Winston County. Section 13, Township 9 South, Range 8 West. Winston County.					
Site Prep and Longlea Planting 2007-2008 CE *NEW LISTING*	- Vegetation management (other than forest products)	Completed	Actual: 06/06/2007	06/2007	Stephanie Love 205-489-5111 slove@fs.fed.us
Description: 88 acres of site prep and longleaf planting					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. LEGAL - S 4, T12S, R7W; S24, T11S, R8W; S32, T10S, R7W. S 4, T12S, R7W; S24, T11S, R8W; S32, T10S, R7W.					
Tornado Salvage Project CE *NEW LISTING*	- Fuels management - Vegetation management (other than forest products) - Forest products	In Progress: 215 Comment Period Legal Notice 04/21/2007	Expected:07/2007	07/2007	William Addison 205-489-5111 waddison@fs.fed.us
Description: Tornado Salvage					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. LEGAL - T11S, R7W, Sec. 21, 22, 28, 31, and 32. T11S, R7W, Sec. 21, 22, 28, 31, and 32.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Town Double Springs /Fairview Work Center Long-term Occupancy CE	- Special use management	Completed	Actual: 10/16/2006 10/16/2006	07/2007	Joseph Brewer 205-489-5111 jbrewer@fs.fed.us
	Description: Long-term Occupancy and Maintenance				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 18, T11S, R7W. Bankhead Ranger District.				
Wilderness Trailheads EA	- Recreation management	On Hold	N/A	N/A	Mike Cook 205-489-5111 mcook01@fs.fed.us
	Description: Construct and relocate Borden and Braziel Creek trailheads at the Sipsey Wilderness area				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence. LEGAL - S32, T8S, R8W; S12, T8S, R9W. Bankhead National Forest, Borden and Braziel Creek Trailheads.				
Wildlife Habitat Improvement - Midstory Removal CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Completed	Actual: 03/16/2007	04/2007	Tommy Counts 205-489-5111 tcounts@fs.fed.us
	Description: Improve wildlife habitat, accelerate native forest community restoration and lower the risk of wildfires by removing midstory vegetation from three stands.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 11, T9S, R7W; Section 28, T11S, R8W. Compartment 163, Stands 33 and 39; Compartment 19, Stand 3.				
Wildlife Habitat Improvement Opening Construction and Expansion CE	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Tommy Counts 205-489-5111 tcounts@fs.fed.us
	Description: Project will create or expand wildlife openings across the district. Treatment methods may include timber sales, dozing, grinding, chopping or mulching.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. Bankhead National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Wildlife Opening Management CE	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: Scoping Start 11/18/2006 Est. 215 Comment Period Legal Notice 11/2007	Expected:12/2007	02/2008	Tommy Counts 205-489-5111 tcounts@fs.fed.us
Description: Manage existing wlo through mowing, disking, mulching, burning, seeding, fertilizing and combination.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Franklin, Lawrence, Winston. LEGAL - Throughout T 7,8,9,10,11,and 12S and R 6,7,8,9,10W. Throughout BNF an Black Warrior Wildlife Management Area.					

National Forests in Alabama	Conecuh Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Bear Creek EA	- Watershed management - Forest products - Wildlife, Fish, Rare plants	In Progress: Scoping Start 03/28/2007 Est. 215 Comment Period Legal Notice 07/2007	Expected:08/2007	01/2008	Deborah Foley 334-222-2555 dfoley@fs.fed.us
Description: Actions are proposed for compartments 37, 44, and 45 to address continuing longleaf restoration efforts and forest health issues. Treatments would include thinning, restoration cuts, site prep by drum chop & burning, and planting longleaf seedlings.					
Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Conecuh National Forest - Alabama - Compartments 37, 44, 45.					
CNF Prescribe Burns - FY08+ CE *NEW LISTING*	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start 08/2007	Expected:10/2007	01/2008	Deborah Foley 334-222-2555 dfoley@fs.fed.us
Description: Continue prescribed burning of the Conecuh National Forest, splitting growing and dormant season burns in pine and pine/hardwood habitats to mimic natural processes in the restoration and maintenance of the longleaf ecosystem.					
Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Pine and pine/hardwood stands across Conecuh National Forest, Covington/Escambia Counties, AL.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Conecuh Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Longleaf Restoration - Phase II EA	- Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 10/2007	Expected:08/2008	10/2008	Deborah Foley 334-222-2555 dfoley@fs.fed.us
	Description: The Longleaf Restoration EIS (1999) documents the need for a 30-year program to complete conversion of off-site species to restore the native longleaf ecosystem and proposed the first 5-year plan of action. This project would continue this work.				
	Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Conecuh National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Longleaf Pine Thinning C59, Stands 7 & 30 CE *NEW LISTING*	- Forest products	In Progress: 215 Comment Period Legal Notice 04/06/2007	Expected:06/2007	07/2007	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Remove about half of the longleaf pine trees from two densely stocked longleaf pine stands, bringing these stands toward the structure & function of a historic longleaf system & reducing the risk of South Pine Beetle infestations.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb. LEGAL - T22N, R8E, Sections 8 & 18 in Bibb County, AL.. Area is within Oakmulgee District, south of AL Hwy 25 & north of Bibb County Hwy. 80..				
Payne Lake Recreation Area Enhancement (Phase II) - Fishing EA	- Facility management - Wildlife, Fish, Rare plants - Recreation management	Cancelled	N/A	N/A	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Enhancement of bass and bluegill fishery. Improved access for fishermen.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Hale. Payne Lake Recreation Area, Oakmulgee Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Payne Lake Recreation Area Enhancement (Phase II) - Recreation & Fisheries EA	<ul style="list-style-type: none"> - Watershed management - Fuels management - Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants - Recreation management 	In Progress: Scoping Start 06/19/2007 Est. 215 Comment Period Legal Notice 08/2007	Expected:10/2007	05/2008	William Dunk 205-926-9765 wdunk@fs.fed.us
Description: Re-introduction of species, prescribed fire, removal of hazard trees, install interpretive signs, trail system improvements, timber management, vegetation management, improve facilities, and enhance fishery and angler access.					
Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Hale. LEGAL - Sections 11, 12 & 14, T22N, R6E, Hale County, AL. Payne Lake Recreation Area, Oakmulgee Ranger District.					
Quail Habitat Enhancement CE	<ul style="list-style-type: none"> - Fuels management - Wildlife, Fish, Rare plants 	In Progress: Scoping Start 03/07/2007	Expected:10/2007	11/2007	Micah Thorning 205-926-9765 mthorning@fs.fed.us
Description: Growing season burns-3,000 ac., Plant warm season grasses, and forbs; replant in fall with cool season grasses, thin stands too thick to provide the open park-like conditions in selected stands with a grass and forbs layer favored by quail.					
Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Hale. Oakmulgee Ranger District, .					
RCW Habitat Enhancement - Midstory Removal DM CE	<ul style="list-style-type: none"> - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants 	Cancelled	N/A	N/A	Micah Thorning 205-926-9765 mthorning@fs.fed.us
Description: RCW midstory removal using cut & leave or biomass removal on approximately 540 acres.					
Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Chilton, Hale, Perry, Tuscaloosa. Oakmulgee Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
RCW Habitat Improvement Midstory Removal 2007 CE *NEW LISTING*	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Completed	Actual: 05/07/2007	07/2007	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Treat midstory vegetation on approx. 540 acres in 12 longleaf areas in Compartments 25,30,43,48,59,67&68. Cut & Leave treatment using hand crews to fell midstory veg. allowing sunlight to forest floor stimulating growth of native grasses and legumes				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Perry. LEGAL - T23N,R7E,Secs.7,8,11,14,15,30&34, Bibb Co., AL & T22N,R8E,Secs.2,17,20&28 in Bibb &Perry Counties, AL. Bibb & Perry Counties located in Alabama..				
RCW Longleaf Pine Thinning C-59, Stands 16 & 37 CE *NEW LISTING*	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants - Heritage resource management	In Progress: 215 Comment Period Legal Notice 04/06/2007	Expected:06/2007	07/2007	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Remove about half the longleaf trees from two densely stocked longleaf pine stands to improve foraging & nesting for an active RCW cluster & reduce risk of SPB infestations & bring these stands toward the structure & function of a historic LL system.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb. LEGAL - T22N, R8E, Section 17 in Bibb County, AL. Area is within Oakmulgee District, south of AL Hwy 25 & north of Bibb Co. Hwy 80..				
Southern Pine Beetle Abatement Project EA *NEW LISTING*	- Fuels management - Forest products	In Progress: Objection Period Legal Notice 05/14/2007	Expected:07/2007	08/2007	Joseph Fowler 205-926-9765 jofowler@fs.fed.us
	Description: Restoration of loblolly stands to native longleaf; improve resistance of loblolly stands to SPB infestations while providing wildlife habitat; improve resistance to SPB infestations to longleaf while providing habitat to RCW; & SPB suppression.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Chilton, Dallas, Perry. LEGAL - Lands on the eastern portion of the Oakmulgee District in Bibb, Dallas, Chilton, & Perry Counties south of Centreville, east of Selma, & west of Maplesville, AL.. Eastern portion of the Oakmulgee District in Bibb, Dallas, Chilton, & Perry Counties, south of Centreville, east of Selma & west of Maplesville, AL..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Tornado Damage Salvage February 13, 2007 CE *NEW LISTING*	- Fuels management - Forest products	In Progress: 215 Comment Period Legal Notice 04/06/2007	Expected:06/2007	07/2007	Joseph Fowler 205-926-9765 jofowler@fs.fed.us
	Description: Remove trees uprooted/severely damaged by a tornado on Feb. 13, 2007. This will reduce the potential for additional damage to LL pine by pine bark beetles; facilitate natural regeneration of LL pine & hardwood; & reduce wildfire fuels buildup.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Tuscaloosa. LEGAL - Located in parts of Sections 33,34,35&36, T24N, R6E in Tuscaloosa County, AL.. Located within Oakmulgee District South of AL Hwy. 82 in Tuscaloosa County..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
540 road maintenance CE	- Road management	Developing Proposal Est. Scoping Start 12/2006	Expected:02/2007	03/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Replacing low water crossing with a single span bridge.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. LEGAL - T13S R9E Section 10. National Forest land located in Cleburne County.				
Coleman Lake Campground redesign of day use area. EA *NEW LISTING*	- Facility management - Recreation management	Developing Proposal Est. Scoping Start 04/2007	Expected:10/2007	03/2008	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Redesign day use area at Districts developed campground. Construct new bath house and vault toilets, move picnic tables, construct playground, relocate picnic pavillon and fee tube into one concentrated day use area.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. Coleman Lake Campground, Talladega N.F. Shoal Creek R.D..				
Longleaf Planting CE *NEW LISTING*	- Vegetation management (other than forest products)	Completed	Actual: 01/23/2007	01/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Hand plant containerized longleaf pine seedlings on a 10 X 10 spacing.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Compartment 50, Shoal Creek, Ranger District, Talladega National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
McIntyre Road use CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:06/2007	07/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Access private lands by way of a fireline that will be used as the road.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. LEGAL - West 1/2 of SE corner, Section 28; T17S R9E, Cleburne Co.. Talladega National Forest, Shoal Creek Ranger District.				
RCW Mid- story Removal CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/09/2006	Expected:04/2006	04/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Remove approximately 500 acres of off-site pine stems (5.5- inches DBH and less) and hardwood stems (8 - inches DBH and less) in mature pine stands to improve habitat for the red-cockaded woodpecker.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Shoal Creek Ranger District land in Calhoun and Cleburne Counties.				
RCW Woodlands EA	- Forest products	Completed	Actual: 04/02/2007	04/2008	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Commercially thin approximately 1000 acres of older pine stands on the district to improve habitat for the red-cockaded woodpecker and other species associated with woodlands habitats.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Clay, Cleburne. National Forest land located in Calhoun, Cleburne and Caly counties.				
RCW midstory removal CE *NEW LISTING*	- Wildlife, Fish, Rare plants	Completed	Actual: 01/23/2007	02/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Removal of off-site hardwood and pine stems in older pine stands using hand tools.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Cleburne and Calhoun Counties, Shoal Creek Ranger District, Talladega National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Rattlesnake Environmental Assessment EA	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 05/2007	Expected:10/2007	03/2008	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Conduct commercial thinning and restoration treatments, and wildlife stand improvement for the RCW and forest health.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Calhoun and Cleburne Counties, Talladega National Forest, Shoal Creek Ranger District .				
Restoration of young loblolly pine stands to longleaf EA	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 12/2006	Expected:02/2007	02/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Restoration of 45 acres of young loblolly pine stands to longleaf. Biomass Harvest, clear cutting using forest plan standards. In compartments 39 and 40.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. LEGAL - T14S R10E Sections 26, and 27. National Forest land located in Cleburne County.				
Restoration of young loblolly pine stands to longleaf EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 08/22/2005	Expected:03/2006	06/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: remove loblolly pine approx 10-35 yrs in age on selected upland sites using com and or non- commercial restoration treatments up to 1000 ac.followed by site prep most likely RX burning and replanting of these areas w/ containerized longleaf seedlings				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Clay, Cleburne. District wide Compart 16 thru 64, 79, 86, 87,88,93.				
Shoal Creek Mechanical Fuel Treatment CE	- Fuels management	Developing Proposal Est. Scoping Start 06/2007	Expected:08/2007	10/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Mulchin 20 acres around the Shoal Creek Office and above Hwy 78 to reduce fuel loading and standing dead pine to reestablish a longleaf pine ecosystem				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. LEGAL - T16S R10E Section 7. Talladega National Forest, Shoal Creek Ranger District Office and the ridge to the east.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Stream Improvements CE *NEW LISTING*	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 12/11/2006	Expected:02/2007	02/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
Description: Remove several small artificial rock dams to restore the natural flow of water of Shoal Creek.					
Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. Cleburne County, Shoal Creek Ranger District, Talladega National Forest.					
Suppression of Southern Pine Beetle on the Shoal Creek Ranger District of the Talladega National For EA	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 04/2007	Expected:08/2007	09/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
Description: Proposing actions to suppress southern pine beetle (SPB) infestations to protect future and maintain current habitat for the endangered Red-cockaded Woodpecker.					
Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cherokee, Clay, Cleburne. LEGAL - . All pine stands on the Shoal Creek Ranger District susceptible to SPB infestations.					
Taylor Road Easement EA	- Special use management	Developing Proposal Est. Scoping Start 02/2007	Expected:06/2007	07/2007	Kimberly Bittle 850-926-3561 kbittle@fs.fed.us
Description: FS is proposing a road easement to allow access to private land.					
Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. LEGAL - T14S R11E Section 30. National Forest LAnd located in Cleburne County.					
Timber Stand Improvement CE *NEW LISTING*	- Vegetation management (other than forest products)	Completed	Actual: 04/24/2007	05/2007	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
Description: Conduct TSI on 350 acres. This will include cutting off-site pine and hardwood stems to reduce competition.					
Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Compartments 21, 23, 27, 28, 30, 38, 39, 41, 45, 46, 47, 48, 56, 58, 60 , and 64. S. C. R. D., TNF.					

National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
------------------------------------	---	--	--	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Amend Coosa Valley Electric Cooperative Special Use to Manage Vegetation on ROW EA	- Special area management	On Hold	N/A	N/A	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Current maintenance of these lines is being done with mowing and/or hand tools. CVEC proposes to amend their Special Use Permit to include the use of low volume spray herbicide applications to target individual woody and non-native, invasive plant sp				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Talladega. LEGAL - Sections 16, 21, 28, 33, 35 Township 19 South, Range 6 East; Sections 4, 9, 8 Township 20 South, Range 6 East; Sections 6, 17 Township 21 South, Range 6 East. Electric Distribution line rights-of-way crossing Forest Service lands primarily along and adjacent to Highway 77, (5 to 10 miles) southeast of Talladega, AL .				
Lake Howard Bike Trail CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:07/2007	08/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Project working in partnership with the City of Sylacauga to construct a bike trail of FS lands near the city water supply, Lake Howard.				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - T21S, R4E, section(s) 13 & 24. Adjacent to Lake Howard, 3 miles east of Sylacauga, AL.				
Mt. Cheaha 50 K Run FY2007 CE	- Recreation management	Completed	Actual: 02/12/2007	02/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Temporary special Use Permit to allow the 50K Group to conduct a 50K (31 miles) foot race on the Talladega Ranger District. This will be an Ultra Marathon foot race from Hwy.77 to Cheaha Mountain Summit. The race will not enter Cheaha Wilderness.				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. From Hwy 77 to Cheaha Mtn. Summit in Cheaha State Park. on Pinhoti National Recreation Trail, FS 600-2 and FS 600-3 and 1.2 miles on the paved Cheaha Road. .				
Mump Creek Watershed Rehab. and Road Closure CE *NEW LISTING*	- Road management - Watershed management	In Progress: Scoping Start 04/13/2007	Expected:07/2007	08/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Insert Road structures that will divert stream flow across a low-water crossing and will keep the road within its Natural Course. Rehab portions of the road where the stream now flows within. Stabilize erosion on roadbed. Block Road at 2 Junctures				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - Steed ^Tract Acquisition in Section 15, T19S, R6E. Mump Creek Cut Off Road .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Non -Native Invasive Species Treatments on Talladega Ranger District EA	- Road management - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 04/13/2007	Expected:07/2007	09/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
Description: Control of undersirable plant species with herbicides					
Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Cleburne, Talladega. Talladega National Forest.					
Pinhoti Trail Extension CE	- Recreation management	Cancelled	N/A	N/A	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
Description: Extend the Pinhoti Trail to reach the extreme South West corner of the Talladega Ranger District. Provide Hiker access, management and natural event interpretation and, Parking by installing a parking lot on FS603A Near Private Land Boundary.					
Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - Sect. 1,T22S, R4E and Sect. 6, T22S, R5E. On Forest Service Ownership within the State Managed Hollins Wildlife Management Area.					
Pinhoti Trail Extension from Bulls Gap to FS road 603A near Trammel Road CE	- Recreation management	Developing Proposal Est. Scoping Start 03/2007	Expected:07/2007	11/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
Description: Last section of Pinhoti trail extension to be proposed in the series. Extend the Pinhoti Trail to reach the extreme South West corner of the Talladega Ranger District. Provide Parking & new trail with management and natural event interpretations.					
Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - T21S, R4and5E, Talladega and Clay Counties, Alabama. South End of Talladega RD crossing AL148 at Bulls Gap following ridge line and ending at FS road 603A Near Trammel Road.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Suppression Of Southern Pine Beetle In The General Forest Areas (Outside Of Cheaha Wilderness) EA	<ul style="list-style-type: none"> - Road management - Watershed management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants 	In Progress: 215 Comment Period Legal Notice 04/13/2007	Expected:07/2007	07/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
Description: Update Talladega RD's existing SPB Environmental Analyses to review effects of pine beetle control and to include reforestation treatments on the sites that are suitable for replanting with naturally insect and disease resistant montane longleaf pine					
Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Cleburne, Talladega. LEGAL - Talladega Ranger District Outside of Cheaha Wilderness. District wide (outside of Cheaha Wilderness) in Pine and Pine/Hardwood mixed forest Types.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Closure of Forest Service Road 900-North,Tuskegee RD EA	- Road management	On Hold	N/A	N/A	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: Proposed closure of FSR Road 900-North for administrative use only.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. LEGAL - Section of FSR900, North of State Highway 186, in Sections 1, 2, 11 of T17N, R24E. Tuskegee National Forest, Alabama.					
Culvert Installation CE	<ul style="list-style-type: none"> - Wildlife, Fish, Rare plants - Watershed management - Road management 	On Hold	N/A	N/A	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: Install new culvert on FS Road 900, gravel nearby parking area, reduce surface runoff.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Forest Health and Longleaf Pine Restoration 2 EA	<ul style="list-style-type: none"> - Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management - Forest products 	Developing Proposal Est. Scoping Start 01/2007	Expected:01/2008	03/2008	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Restoring longleaf pine to proper sites by harvesting off-site loblolly and slash pines. Overstocked pine stands will be thinned.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Horse Trailhead Parking Area Expansion CE	<ul style="list-style-type: none"> - Watershed management - Vegetation management (other than forest products) - Road management - Recreation management - Facility management 	Developing Proposal Est. Scoping Start 10/2006	Expected:12/2006	04/2007	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Accomodate weekend and holiday overflow parking by getting trucks and trailers off the roadway and increase visitor safety by expanding current parking area					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Non-native Invasive Species Treatment EA	<ul style="list-style-type: none"> - Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road management - Recreation management - Forest products 	In Progress: Scoping Start 08/10/2006	Expected:07/2007	10/2007	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: control by using the following methods: chemical, mechanical or handtools					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. National Forests in Alabama - Tuskegee National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Precommercial Thinning CE	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 08/11/2006	Expected:08/2006	11/2006	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: Reduce stocking and release of longleaf stands less than 16 years old, using hand tools.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Relocate Bartram Trail Segment CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2006	Expected:05/2007	07/2007	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: Re-route 150 feet of trail					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest - Bartram Trail.					
Southern Pine Beetle Control CE	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Forest products	Developing Proposal Est. Scoping Start 06/2006	Expected:06/2006	07/2006	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Various activities to contain or control southern pine beetle outbreaks					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Uchee Shooting Range Improvements CE	- Road management - Recreation management - Facility management	Developing Proposal Est. Scoping Start 10/2006	Expected:11/2007	05/2008	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Enlarge parking area and construct ~.1 mile of level D road that connects current single lane road producing a single lane loop, increasing visitor safety.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Wildlife opening maintenance CE	- Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 08/11/2006	Expected:08/2006	10/2006	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
	Description: Disk, plant, fertilize and mow approximately 40 acres of wildlife openings				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.