



## Schedule of Proposed Action (SOPA)

10/01/2008 to 12/31/2008

### Chattahoochee-Oconee National Forests

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R8 - Southern Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>Cohutta 100 Mountain Bike Race</b> CE	- Special use management	In Progress: Scoping Start 07/24/2008	Expected:11/2008	03/2009	John Lane 423-338-3300 johnlane@fs.fed.us
	<b>Description:</b> New Leaf Adventures plans an annual 1-day 35-mile and 100-mile mountain bike race. The race utilizes Ocoee Whitewater Center trails and roads on the Cherokee National Forest Roads and the Chattahoochee NF.				
	<b>Location:</b> UNIT - Cohutta Ranger District, Ocoee Ranger District. STATE - Tennessee, Georgia. COUNTY - Fannin, Murray, Polk. Ocoee Whitewater Center trails and roads.				
<b>Upper Chattooga River Visitor Use Capacity</b> EA	- Recreation management - Land management planning	In Progress: Notice of Initiation 08/14/2007	Expected:12/2008	01/2009	Tony White 803-561-4072 tlwhite01@fs.fed.us
	<b>Description:</b> This project will decided whether to maintain or change the current Forest Plan management direction for the three National Forests in GA,SC, NC relative to existing recreational uses including private boating in the upper Chattooga River				
	<b>Location:</b> UNIT - Tallulah Ranger District, Andrew Pickens Ranger District, Nantahala Ranger District. STATE - South Carolina, North Carolina, Georgia. COUNTY - Rabun, Macon, Oconee. LEGAL - within GA, NC and SC. The project area is located in the upper 21 miles of the Chattooga River Wild and Scenic River.				
<b>Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)</b>					<b>R8 - Southern Region</b>
<b>01-69 - Forest Health and Restoration Initiative</b> EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 11/09/2006	Expected:02/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Forest health and restoration initiative.				
	<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Floyd, Gordon, Walker, Whitfield. Chattooga, Floyd, Gordon, Walker & Whitfield Counties, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)</b>					<b>R8 - Southern Region</b>
<b>01-81 Yother Creek Area Soil and Water Improvement</b> CE	- Watershed management	In Progress: Scoping Start 02/02/2007 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	06/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Yother Creek area soil and water improvement.					
<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, GA.					
<b>01-86 - Non-native Invasive Plant Species Treatment</b> EA	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 01/08/2008 Est. 215 Comment Period Legal Notice 02/2008	Expected:03/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Non-native invasive plant species treatment.					
<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Catoosa, Chattooga, Fannin, Floyd, Gilmer, Gordon, Murray, Walker, Whitfield. Catoosa, Chattooga, Fannin, Floyd, Gilmer, Gordon, Murray, Walker & Whitfield Counties, GA.					
<b>01-87 - Dry Creek Equestrian Trail System</b> CE	- Recreation management	In Progress: 215 Comment Period Legal Notice 05/15/2008	Expected:04/2008	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Dry Creek equestrian trail system					
<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga. Chattooga County, GA.					
<b>01-88 - Lake Conasauga Partial De-commissioning</b> CE	- Recreation management	In Progress: 215 Comment Period Legal Notice 06/13/2008	Expected:07/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Lake Conasauga partial de-commissioning					
<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Murray. Murray County, GA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)</b>					<b>R8 - Southern Region</b>
<b>01-91 - Pre-commercial Thinning</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/13/2008	Expected:06/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Pre-commercial thinning				
	<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Walker. Chattooga & Walker Counties, Georgia.				
<b>04-138 - Camp Merrill Comm. Site Updates</b> CE	- Special use management	Completed	Actual: 07/01/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Camp Merrill comm. site updates				
	<b>Location:</b> UNIT - Armuchee Ranger District, Cohutta Ranger District, Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin, Gilmer. Fannin & Gilmer Counties, Georgia.				
<b>05-194 - Tri-District Land Exchange - Chattooga River, Conasauga and Oconee</b> EA	- Land ownership management	In Progress: Scoping Start 12/10/2007 Est. 215 Comment Period Legal Notice 01/2008	Expected:03/2008	08/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Tri-District Land Exchange				
	<b>Location:</b> UNIT - Chattooga Ranger District, Cohutta Ranger District, Tallulah Ranger District, Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Putnam, Rabun, White, Whitfield. Jasper, Putnam, Rabun, White & Whitfield Counties, GA.				
<b>Rabun County Multi-Party Land Exchange</b> EA	- Land ownership management	In Progress: 215 Comment Period Legal Notice 01/10/2008	Expected:06/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Exchange six tracts totaling 323 acres for seven tracts totaling approx. 700 acres. One tract will provide trail access to Yonah Mtn., while some others are inholdings within the National Forest.				
	<b>Location:</b> UNIT - Armuchee Ranger District, Chattooga Ranger District, Cohutta Ranger District, Tallulah Ranger District, Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam, Rabun, White, Whitfield. Jasper, Jones, Putnam, Rabun, White and Whitfield Counties, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)</b>					<b>R8 - Southern Region</b>
<b>Sale of Buildings and Site Acreage for the Brasstown and Toccoa Work Centers</b> EA	- Land ownership management	In Progress: Scoping Start 01/10/2007 Est. 215 Comment Period Legal Notice 03/2007	Expected:07/2007	10/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Convey by competitive sale all buildings and administrative site acreage for the Brasstown and Toccoa Work Centers.				
	<b>Location:</b> UNIT - Brasstown Ranger District, Toccoa Ranger District. STATE - Georgia. COUNTY - Gilmer, Union. Gilmer/Union Counties, GA.				

<b>Chattahoochee-Oconee National Forests Armuchee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>01-84 - Buddy Cove Ruffed Grouse Habitat Improvement</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 06/30/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:03/2009 Actual: 09/24/2007	08/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Buddy Cove Ruffed Grouse habitat improvement.				
	<b>Location:</b> UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, Georgia.				
<b>01-85 - Mountaintown Creek Trail Connector</b> EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 10/25/2007	Expected:04/2008 Actual: 09/24/2007	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Mountaintown Creek trail connector.				
	<b>Location:</b> UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, Georgia.				

<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
---	--	--	--	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-019 - Various Special Use Permits for One-time Events</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/29/2007	Expected:01/2008 Actual: 09/27/2007	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Various special use permits for one-time events.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Towns, Union. District Wide.				
<b>04-102 - Special Use Road Easement (Thomas Dyer)</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 02/20/2006	Expected:04/2008 Actual: 01/18/2006	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Special use permit - road easement.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, GA.				
<b>04-108 Special Use Road Easement (Kenneth Manus)</b> CE	- Special use management	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Special use road easement - Kenneth Manus.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				
<b>04-109 Special Use Road Easement (Joseph MacPherson)</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 02/05/2007	Expected:04/2007	05/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Special use road easement - Joseph MacPherson.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-110 Cooper Creek Stocking Access</b> CE	- Wildlife, Fish, Rare plants	Completed	Actual: 03/12/2008	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Cooper Creek stocking access.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				
<b>04-114 - Blue Ridge Mtn. EMC Underground Power Line ROW - Padena Rd.</b> CE	- Special use management	Completed	Actual: 11/02/2007	02/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Blue Ridge Mtn. EMC underground power line ROW on Padena Rd.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
<b>04-116 - Windstream Underground Fiber Optic Cable - Dahlonega to Suches</b> CE	- Special use management	Completed	Actual: 08/07/2007	08/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Windstream underground fiber optic cable - Dahlonega to Suches				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin, Lumpkin. Fannin and Lumpkin Counties, GA.				
<b>04-122 - Sale of a Portion of the Brasstown Work Center</b> CE	- Land ownership management	In Progress: Scoping Start 04/05/2007 Est. 215 Comment Period Legal Notice 07/2007	Expected:07/2007 Actual: 04/05/2007	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Sale of a portion of the Brasstown Work Center.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-123 - Lower Skeenah Creek Forest Health Thinning</b> CE	- Vegetation management (other than forest products)	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Lower Skeenah Creek forest health thinning.					
<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.					
<b>04-124 - Coosa Backcountry Relocation and Rehab</b> CE	- Recreation management	In Progress: Scoping Start 04/05/2007 Est. 215 Comment Period Legal Notice 05/2007	Expected:07/2007 Actual: 04/05/2007	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Coosa backcountry relocation and rehab.					
<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.					
<b>04-129 - City of Morganton Road/Utility ROW</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/29/2007	Expected:02/2008 Actual: 09/27/2007	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> City of Morganton Road/Utility ROW					
<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.					
<b>04-131 - John Daly, Mobile Resturant Vendor Permit</b> CE	- Special use management	Completed	Actual: 05/13/2008	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> John Daly, Mobile Resturant vendor permit.					
<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, Georgia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-132 - Camp Merrill Security Gates</b> CE	- Recreation management	Completed	Actual: 09/28/2007	03/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Camp Merrill security gates.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, Georgia.				
<b>04-133 - Lake Chatuge Prescribe Burn</b> CE	- Fuels management	Completed	Actual: 01/23/2008	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Lake Chatuge prescribe burn				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns. Towns County, Georgia.				
<b>04-134 - Brook Trout Habitat Improvement Project</b> CE	- Vegetation management (other than forest products)	Completed	Actual: 05/20/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Brook Trout habitat improvement project.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin, Towns, Union. Fannin, Towns and Union Counties, Georgia.				
<b>04-135 - Soil and Water Improvements</b> CE	- Watershed management	In Progress: Scoping Start 01/11/2008 Est. 215 Comment Period Legal Notice 02/2008	Expected:04/2008	01/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Soil and Water improvements.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Dawson, Fannin, Lumpkin, Towns, Union. Dawson, Fannin, Lumpkin, Towns and Union Counties, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-136 - East Nottely Watershed Project</b> EA	- Watershed management	In Progress: 215 Comment Period Legal Notice 11/01/2007	Expected:06/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> East Nottely watershed project.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				
<b>04-137 - Non-Native Invasive Species Control Project</b> EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/11/2008 Est. 215 Comment Period Legal Notice 02/2008	Expected:03/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Non-Native Invasive Species control project.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Towns, Union. Lumpkin, Towns and Union Counties, Georgia.				
<b>04-139 - Georgia Public Broadcasting Translator at Brasstown Bald</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/10/2007	Expected:06/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Georgia Public Broadcasting translator at Brasstown Bald				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns. Towns County, Georgia.				
<b>04-140 - Brasstown Bald Toilet Replacement &amp; New Entrance Station</b> CE	- Facility management	In Progress: Scoping Start 03/24/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Toilet replacement and new entrance station at Brasstown Bald.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns, Union. Towns and Union Counties, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-141 - Lake Winfield Scott Bathhouse &amp; Day Use Renovations</b> CE	- Facility management	In Progress: Scoping Start 03/25/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Lake Winfield Scott Bathhouse and day use renovations.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				
<b>04-143 - Union County Road ROW - Becky Road</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 06/09/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Union County Road ROW - Becky Rd.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				
<b>04-146 - Blue Ridge Mtn. EMC Overhead Power Line along GA 515</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 07/10/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:08/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Blue Ridge Mtn. EMC overhead power line along GA 515				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				
<b>04-147 - Blue Ridge Mtn. EMC Overhead Power Line along US 19/129 at GA 180</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 07/07/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:09/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Blue Ridge Mtn. EMC Overhead Power Line along US 19/129 at GA 180				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>Dunn Exchange</b> EA	- Land ownership management	In Progress: Scoping Start 01/24/2005	Expected:07/2005 Actual: 01/24/2005	02/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Exchange three tracts totaling 170 acres for three tracts totaling approx. 170 acres.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Union. Lumpkin & Union Counties, GA.				
<b>Phillips Exchange</b> EA	- Land ownership management	In Progress: Scoping Start 01/24/2005	Expected:06/2005 Actual: 01/24/2005	01/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> 45-acre federal tract to be exchanged for two non-federal tracts. One to be determined and one tract to help consolidate NF adjacent to the Ocmulgee River.				
	<b>Location:</b> UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns. Towns County, GA.				

<b>Chattahoochee-Oconee National Forests Chattooga Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>05-196 - Currahee Mtn. Road Closure</b> CE  <b>*NEW LISTING*</b>	- Road management	In Progress: Scoping Start 07/01/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:07/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Currahee Mtn. road closure				
	<b>Location:</b> UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Stephens. Stephens County, Georgia.				
<b>06-120 - Dick's/Davis WUI Thin</b> CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 11/10/2005	Expected:01/2006	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Dick's/Davis WUI thin				
	<b>Location:</b> UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Habersham, Stephens. Habersham and Stephens Counties, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Chattooga Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>06-121 - Chattooga River RD Office Sale</b> CE	- Facility management	In Progress: 215 Comment Period Legal Notice 10/11/2006	Expected:10/2006	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Chattooga River RD office sale				
	<b>Location:</b> UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.				
<b>06-122 - Panther Creek Trail Re-route</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 07/01/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:08/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Panther Creek trail re-route.				
	<b>Location:</b> UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Habersham. Habersham County, Georgia.				
<b>Georgia Mountain Orchard Woodland Restoration Project</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 07/02/2008	08/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> 294 acres to be mechanically treated to create woodland habitat, with secondary benefits for non-game wildlife and game species.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Location:</b> UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Habersham, Stephens. Georgia Mountain Orchard on the Chattooga River Ranger District.					

<b>Chattahoochee-Oconee National Forests Cohutta Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>01-75 - Tibbs TNC/USFS Rx Burn</b> CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 11/01/2006	Expected:12/2006 Actual: 09/26/2006	10/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Tibbs TNC/USFS prescribed burn.				
	<b>Location:</b> UNIT - Cohutta Ranger District. STATE - Georgia. COUNTY - Murray. Murray County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Cohutta Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>01-90 - Swamp Creek Road Decommissioning</b> CE	- Road management	In Progress: Scoping Start 04/16/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Swamp Creek road decommissioning				
	<b>Location:</b> UNIT - Cohutta Ranger District. STATE - Georgia. COUNTY - Whitfield. Whitfield County, Georgia.				

<b>Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>08-100 - Lake Sinclair Improvements</b> CE	- Recreation management	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:11/2007	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Lake Sinclair improvements				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Putnam. Putnam County, Georgia.				
<b>08-101 - Ocmulgee Trail Re-routes/Repairs</b> CE	- Recreation management	Completed	Actual: 04/09/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Ocmulgee Trail re-routes/repairs.				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper. Jasper County, Georgia.				
<b>08-103 - Town Creek Restoration</b> CE	- Recreation management	Completed	Actual: 04/04/2008	03/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Town Creek restoration				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene. Greene County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>08-105 - Hail Damage Salvage - Compt. 124/125</b> CE	- Vegetation management (other than forest products)	Completed	Actual: 05/30/2008	06/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Hail damage salvage - compt. 124/125					
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper. Jasper County, Georgia.					
<b>08-106 - Mechanical Fuels Reduction</b> CE	- Fuels management	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Mechanical fuels reduction					
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.					
<b>08-107 - Hand Site Preparation</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	09/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Hand site preparation					
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.					
<b>08-108 - Hand Tree Planting (SPB Salvage Areas)</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	01/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Hand tree planting (SPB salvage areas)					
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>08-109 - Pre-commercial Thinning</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	09/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Pre-commercial thinning				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene, Jasper, Jones, Putnam. Greene, Jasper, Jones and Putnam Counties, Georgia.				
<b>08-110 - Herbicide Release Projects (SPB Regeneration Areas)</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	06/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Herbicide release projects (SPB regeneration areas)				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.				
<b>08-95 - Redland Shooting Range</b> CE	- Recreation management	In Progress: Scoping Start 07/29/2005	Expected:09/2005 Actual: 07/29/2005	12/2005	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Shooting Range				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene. Greene County, GA.				
<b>08-96 - Hillsboro Dam Reconstruction</b> CE	- Recreation management	On Hold	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Dam reconstruction				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jones. Jones County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression or Hail Damage Salv</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas damaged by southern pine beetle or hail, for planting or natural regeneration				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Oconee Ranger District, Chattahoochee-Oconee National Forest, Big Cedar Creek watershed.					
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Little R</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas for planting or natural regeneration that have been damaged by southern pine beetle				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Putnam. Oconee Ranger District, Chattahoochee-Oconee National Forest.					
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Murder C</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas in the Murder Creek watershed, for planting or natural regeneration in southern pine beetle damaged stands				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Putnam. Oconee Ranger District, Chattahoochee-Oconee National Forest, Murder Creek watershed.					
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Ocmulgee</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas damaged by southern pine beetle				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper. Oconee Ranger District, Chattahoochee-Oconee National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Ocmulgee</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas in the Rum Creek watershed, for planting or natural regeneration in southern pine beetle damaged stands				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jones. Oconee Ranger District, Chattahoochee-Oconee National Forest, Rum Creek watershed.				
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Oconee R</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas for planting or natural regeneration that have been damaged by southern pine beetle				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Reforestation of the Sites in which Southern Pine Beetle Control and Suppression within the Oconee R</b> CE <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	11/2008	Timothy Walker 706-485-1776 (119) tcwalker@fs.fed.us
	<b>Description:</b> site prepare areas that have been impacted by southern pine beetle and hail damage				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/conf">http://www.fs.fed.us/conf</a>				
<b>Small Tract Act Project - Jones County, GA</b> CE	- Land ownership management	In Progress: 215 Comment Period Legal Notice 05/15/2006	Expected:05/2007	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Convey 2-3 acres under the Authority of the Small Tracts Act in Jones County. Removal of a small dam on federal property is the objective.				
	<b>Location:</b> UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jones. Jones County, GA.				

<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>	<b>R8 - Southern Region</b>
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>05-125 - Invasive Plant Eradication</b> EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 02/06/2005	Expected:09/2007	09/2011	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Invasive plant eradication.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Habersham, Stephens. Habersham/Stephens Counties, GA.					
<b>05-131 - Satolah Soil and Water Complex</b> CE	- Watershed management	In Progress: 215 Comment Period Legal Notice 01/23/2006	Expected:06/2006 Actual: 08/02/2006	08/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Satolah soil and water complex.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
<b>05-165 - Upper Warwoman Timber Sale</b> EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 07/17/2006	Expected:09/2007 Actual: 12/09/2004	01/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Upper Warwoman timber sale.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
<b>05-171 - Herbicide Release of Young Forest Communities</b> EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 09/04/2006	Expected:10/2007 Actual: 07/29/2005	06/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Herbicide release of young forest communities.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. East Zone, GA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>05-174 - Bartram Trail Re-route at Wilson Gap</b> CE	- Recreation management	In Progress: Scoping Start 02/15/2006	Expected:04/2006 Actual: 01/18/2006	09/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Bartram Trail reroute at Wilson Gap.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				
<b>05-177 - Vegetation Management - Coleman River and Lake Burton (ESH areas)</b> CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/21/2006	Expected:12/2007 Actual: 01/18/2006	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Vegetation management - Coleman River and Lake Burton (ESH areas).				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				
<b>05-181 - Bramlett Ridge Prescribed Burn</b> CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/21/2006	Expected:07/2007 Actual: 06/20/2006	04/2015	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Bramlett Ridge prescribed burn.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				
<b>05-183 - East Zone Vegetation Control 2006</b> EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 09/04/2006	Expected:10/2007 Actual: 09/01/2006	06/2011	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Vegetation management for Forest Health - 5 years.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Banks, Habersham, Lumpkin, Rabun, Stephens, White. Banks, Habersham, Lumpkin, Rabun, Stephens & White Counties, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>05-184 - Wolf Creek Church Firewood Area</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 07/03/2007	Expected:04/2008 Actual: 04/07/2006	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Wolf Creek Church firewood area.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				
<b>05-186 - Upper Stonewall Knob Firewood Gathering Area</b> CE	- Special use management	In Progress: Scoping Start 07/09/2007	Expected:09/2007 Actual: 04/02/2007	12/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Upper Stonewall Knob firewood gathering area.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				
<b>05-188 - Waterguage Yellow Pine-Oak Woodland Restoration</b> CE	- Forest products	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:09/2008	11/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Waterguage Yellow pine-oak Woodland restoration.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.				
<b>05-189 - Little Creek Wetland Prescribed Burn</b> CE	- Fuels management	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Littel Creek wetland prescribed burn.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>05-190 - Upper Stonewall Project</b> CE	- Watershed management	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:06/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Upper Stonewall project.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.					
<b>05-191 - Upper Tallulah River Project</b> CE	- Watershed management	Completed	Actual: 04/30/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Upper Tallulah River Project					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.					
<b>05-193 - Rabun Bald Trail Re-route</b> CE	- Recreation management	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:07/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Rabun Bald trail re-route.					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.					
<b>05-195 - Chattooga River RD Rx Burning</b> CE	- Fuels management	In Progress: Scoping Start 04/02/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:12/2008	12/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
<b>Description:</b> Chattooga River RD Rx burning					
<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Habersham, Rabun, Stephens, White. Habersham, Rabun, Stephens & White Counties, Georgia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>Small Tract Act Project - Rabun County, GA</b> CE	- Land ownership management	In Progress: Scoping Start 07/09/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:03/2008	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Convey 1+- Acres under the Small Tract Act in Rabun County. Objective to remove a small barn and water collection unit from National Forest.				
	<b>Location:</b> UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				

<b>Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>02-134 - Anderson Creek OHV Trail System Closure and Rehabilitation</b> CE	- Recreation management	Completed	Actual: 05/23/2008	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> OHV trail system closure and rehabilitation.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, GA.				
<b>02-138 - Chip Pearson Road Easement</b> CE	- Special use management	In Progress: Scoping Start 07/15/2005	Expected:08/2005 Actual: 07/15/2005	12/2005	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Road easement.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Dawson. Dawson County, GA.				
<b>02-141 - Tipton Land Exchange</b> CE	- Land ownership management	In Progress: Scoping Start 06/15/2005	Expected:08/2005 Actual: 06/15/2005	04/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Land exchange.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>02-148 Bob Matthews Road Easement and Use of FS #35</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/16/2005	Expected:02/2008	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Bob Matthews road easement and use of FS #35.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
<b>02-152 Etowah River SPB Prevention &amp; Restoration Project</b> EA	- Forest products	Completed	Actual: 01/24/2008	06/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Etowah River SPB project.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, GA.				
<b>04-127 - Adventure Outreach Ministries outfitter/guide permit - Brawley Mtn.</b> CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/20/2007	Expected:03/2008 Actual: 07/18/2007	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Special use permit for Adventure Outreach Ministries - Brawley Mtn.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
<b>04-128 - Take-A-Hike Outfitter/Guide Permit</b> CE	- Special use management	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Special use permit for Take-A-Hike Outfitter/Guide.				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)</b>					<b>R8 - Southern Region</b>
<b>04-142 - Lance Creek AT Rehab/Relocation</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 07/10/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:10/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Lance Creek AT rehab/relocation				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, Georgia.				
<b>04-144 - Carol Werkheiser Road ROW</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 06/03/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> Carol Werkheiser Road ROW				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, Georgia.				
<b>04-145 - James Bradley - Outfitter Guide Permit</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 06/16/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	<b>Description:</b> James Bradley - Outfitter Guide Permit				
	<b>Location:</b> UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin, Gilmer, Lumpkin. Fannin, Gilmer and Lumpkin Counties, Georgia.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.