



Schedule of Proposed Action (SOPA)

01/01/2009 to 03/31/2009

Chattahoochee-Oconee National Forests

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
R8 - Southern Region, Occurring in more than one Forest (excluding Regionwide)					
Cohutta 100 Mountain Bike Race CE	- Special use management	In Progress: Scoping Start 07/24/2008	Expected:01/2009	03/2009	John Lane 423-338-3300 johnlane@fs.fed.us
	Description: New Leaf Adventures plans an annual 1-day 35-mile and 100-mile mountain bike race. The race utilizes Ocoee Whitewater Center trails and roads on the Cherokee National Forest Roads and the Chattahoochee NF.				
	Location: UNIT - Cohutta Ranger District, Ocoee Ranger District. STATE - Tennessee, Georgia. COUNTY - Fannin, Murray, Polk. Ocoee Whitewater Center trails and roads.				
Upper Chattooga River Visitor Use Capacity EA	- Recreation management - Land management planning	In Progress: Notice of Initiation 08/14/2007	Expected:12/2008	01/2009	Tony White 803-561-4072 tlwhite01@fs.fed.us
	Description: This project will decided whether to maintain or change the current Forest Plan management direction for the three National Forests in GA,SC, NC relative to existing recreational uses including private boating in the upper Chattooga River				
	Location: UNIT - Tallulah Ranger District, Andrew Pickens Ranger District, Nantahala Ranger District. STATE - South Carolina, North Carolina, Georgia. COUNTY - Rabun, Macon, Oconee. LEGAL - within GA, NC and SC. The project area is located in the upper 21 miles of the Chattooga River Wild and Scenic River.				
Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
01-69 - Forest Health and Restoration Initiative EA	- Vegetation management (other than forest products)	Completed	Actual: 08/07/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Forest health and restoration initiative.				
	Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Floyd, Gordon, Walker, Whitfield. Chattooga, Floyd, Gordon, Walker & Whitfield Counties, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
01-81 Yother Creek Area Soil and Water Improvement CE	- Watershed management	In Progress: Scoping Start 02/02/2007 Est. 215 Comment Period Legal Notice 04/2007	Expected:05/2007	06/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Yother Creek area soil and water improvement.					
Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, GA.					
01-86 - Non-native Invasive Plant Species Treatment EA	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 01/08/2008 Est. 215 Comment Period Legal Notice 02/2008	Expected:03/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Non-native invasive plant species treatment.					
Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Catoosa, Chattooga, Fannin, Floyd, Gilmer, Gordon, Murray, Walker, Whitfield. Catoosa, Chattooga, Fannin, Floyd, Gilmer, Gordon, Murray, Walker & Whitfield Counties, GA.					
01-87 - Dry Creek Equestrian Trail System CE	- Recreation management	In Progress: 215 Comment Period Legal Notice 05/15/2008	Expected:04/2008	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Dry Creek equestrian trail system					
Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga. Chattooga County, GA.					
01-88 - Lake Conasauga Partial De-commissioning CE	- Recreation management	Completed	Actual: 07/03/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Lake Conasauga partial de-commissioning					
Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Murray. Murray County, GA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
01-91 - Pre-commercial Thinning CE	- Vegetation management (other than forest products)	Completed	Actual: 06/18/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Pre-commercial thinning				
	Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Walker. Chattooga & Walker Counties, Georgia.				
01-95 - District Pre-commercial Thinning Project CE *NEW LISTING*	- Vegetation management (other than forest products)	In Progress: Scoping Start 10/03/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:04/2009	08/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: District pre-commercial thinning project				
	Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Floyd, Walker, Whitfield. Chattooga, Floyd, Walker & Whitfield Counties, Georgia.				
01-96 - Special Use Application - SORBA Mountain Bike Race CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 10/06/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:11/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special Use Application - SORBA mountain bike race				
	Location: UNIT - Armuchee Ranger District, Cohutta Ranger District. STATE - Georgia. COUNTY - Chattooga, Floyd, Whitfield. Chattooga, Floyd & Whitfield Counties, Georgia.				
05-194 - Tri-District Land Exchange - Chattooga River, Conasauga and Oconee EA	- Land ownership management	In Progress: Scoping Start 12/10/2007 Est. 215 Comment Period Legal Notice 01/2008	Expected:03/2008	08/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Tri-District Land Exchange				
	Location: UNIT - Chattooga Ranger District, Cohutta Ranger District, Tallulah Ranger District, Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Putnam, Rabun, White, Whitfield. Jasper, Putnam, Rabun, White & Whitfield Counties, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
Rabun County Multi-Party Land Exchange EA	- Land ownership management	In Progress: 215 Comment Period Legal Notice 01/10/2008	Expected:06/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Exchange six tracts totaling 323 acres for seven tracts totaling approx. 700 acres. One tract will provide trail access to Yonah Mtn., while some others are inholdings within the National Forest.				
	Location: UNIT - Armuchee Ranger District, Chattooga Ranger District, Cohutta Ranger District, Tallulah Ranger District, Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam, Rabun, White, Whitfield. Jasper, Jones, Putnam, Rabun, White and Whitfield Counties, GA.				
Sale of Buildings and Site Acreage for the Brasstown and Toccoa Work Centers EA	- Land ownership management	In Progress: Scoping Start 01/10/2007 Est. 215 Comment Period Legal Notice 03/2007	Expected:07/2007	10/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Convey by competitive sale all buildings and administrative site acreage for the Brasstown and Toccoa Work Centers.				
	Location: UNIT - Brasstown Ranger District, Toccoa Ranger District. STATE - Georgia. COUNTY - Gilmer, Union. Gilmer/Union Counties, GA.				

Chattahoochee-Oconee National Forests Armuchee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
01-84 - Buddy Cove Ruffed Grouse Habitat Improvement CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 06/30/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:03/2009 Actual: 09/24/2007	08/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Buddy Cove Ruffed Grouse habitat improvement.				
	Location: UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Armuchee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
01-85 - Mountaintown Creek Trail Connector EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 10/25/2007	Expected:04/2008 Actual: 09/24/2007	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Mountaintown Creek trail connector.				
	Location: UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, Georgia.				
01-92 - Special Use Permit Application - Catoosa County Communications Tower CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 09/08/2008 Est. 215 Comment Period Legal Notice 10/2008	Expected:10/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special Use Permit Application - Catoosa County Communications Tower				
	Location: UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Whitfield. Whitfield County, Georgia.				
01-93 - Special Use Permit Application - Chattooga County Waterline CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 09/01/2008 Est. 215 Comment Period Legal Notice 10/2008	Expected:10/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special Use Permit Application - Chattooga County Waterline				
	Location: UNIT - Armuchee Ranger District. STATE - Georgia. COUNTY - Chattooga. Chattooga County, Georgia.				

Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-019 - Various Special Use Permits for One-time Events CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/29/2007	Expected:01/2008 Actual: 09/27/2007	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Various special use permits for one-time events.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Towns, Union. District Wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-102 - Special Use Road Easement (Thomas Dyer) CE	- Special use management	In Progress: 215 Comment Period Legal Notice 02/20/2006	Expected:04/2008 Actual: 01/18/2006	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special use permit - road easement.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, GA.				
04-109 Special Use Road Easement (Joseph MacPherson) CE	- Special use management	In Progress: 215 Comment Period Legal Notice 02/05/2007	Expected:04/2007	05/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special use road easement - Joseph MacPherson.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				
04-122 - Sale of a Portion of the Brasstown Work Center CE	- Land ownership management	In Progress: Scoping Start 04/05/2007 Est. 215 Comment Period Legal Notice 07/2007	Expected:07/2007 Actual: 04/05/2007	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Sale of a portion of the Brasstown Work Center.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				
04-124 - Coosa Backcountry Relocation and Rehab CE	- Recreation management	Completed	Actual: 12/03/2007	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Coosa backcountry relocation and rehab.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-129 - City of Morganton Road/Utility ROW CE	- Special use management	In Progress: 215 Comment Period Legal Notice 10/29/2007	Expected:02/2008 Actual: 09/27/2007	07/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: City of Morganton Road/Utility ROW				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
04-135 - Soil and Water Improvements CE	- Watershed management	Completed	Actual: 08/06/2008	01/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Soil and Water improvements.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Dawson, Fannin, Lumpkin, Towns, Union. Dawson, Fannin, Lumpkin, Towns and Union Counties, Georgia.				
04-136 - East Nottely Watershed Project EA	- Watershed management	In Progress: 215 Comment Period Legal Notice 11/01/2007	Expected:06/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: East Nottely watershed project.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.				
04-137 - Non-Native Invasive Species Control Project EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 01/11/2008 Est. 215 Comment Period Legal Notice 02/2008	Expected:03/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Non-Native Invasive Species control project.				
	Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Towns, Union. Lumpkin, Towns and Union Counties, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-139 - Georgia Public Broadcasting Translator at Brasstown Bald CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/10/2007	Expected:06/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Georgia Public Broadcasting translator at Brasstown Bald					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns. Towns County, Georgia.					
04-140 - Brasstown Bald Toilet Replacement & New Entrance Station CE	- Facility management	In Progress: Scoping Start 03/24/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Toilet replacement and new entrance station at Brasstown Bald.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns, Union. Towns and Union Counties, Georgia.					
04-141 - Lake Winfield Scott Bathhouse & Day Use Renovations CE	- Facility management	In Progress: Scoping Start 03/25/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Lake Winfield Scott Bathhouse and day use renovations.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					
04-143 - Union County Road ROW - Becky Road CE	- Special use management	In Progress: Scoping Start 06/09/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Union County Road ROW - Becky Rd.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-146 - Blue Ridge Mtn. EMC Overhead Power Line along GA 515 CE	- Special use management	In Progress: Scoping Start 07/10/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:08/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Blue Ridge Mtn. EMC overhead power line along GA 515					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					
04-147 - Blue Ridge Mtn. EMC Overhead Power Line along US 19/129 at GA 180 CE	- Special use management	In Progress: Scoping Start 07/07/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:09/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Blue Ridge Mtn. EMC Overhead Power Line along US 19/129 at GA 180					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					
04-148 - Town of Morganton Water Line Installation CE *NEW LISTING*	- Special use management	In Progress: 215 Comment Period Legal Notice 10/01/2008	Expected:09/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Water Line installation for the Town of Morganton					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, Georgia.					
04-149 - Georgia DOT Road Easement (Hwy. 19/129 & Pat Colwell Road) CE *NEW LISTING*	- Special use management	In Progress: 215 Comment Period Legal Notice 10/01/2008	Expected:10/2008	12/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Georgia DOT Road easement - Hwy. 19/129 & Pat Colwell Road)					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Brasstown Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-150 - Blue Ridge Mtn. EMC Underground Power Line Along Deavertown Rd. CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 10/01/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:12/2008	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Blue Ridge Mtn. EMC underground power line along Deavertown Rd.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Union. Union County, Georgia.					
04-151 - Ron Coleman - Outfitter/Guide Permit CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 10/01/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:12/2008	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Ron Coleman - Outfitter/Guide Permit					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, Georgia.					
Dunn Exchange EA	- Land ownership management	Cancelled	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Exchange three tracts totaling 170 acres for three tracts totaling approx. 170 acres.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Lumpkin, Union. Lumpkin & Union Counties, GA.					
Phillips Exchange EA	- Land ownership management	Completed	Actual: 04/08/2008	01/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: 45-acre federal tract to be exchanged for two non-federal tracts. One to be determined and one tract to help consolidate NF adjacent to the Ocmulgee River.					
Location: UNIT - Brasstown Ranger District. STATE - Georgia. COUNTY - Towns. Towns County, GA.					

Chattahoochee-Oconee National Forests Chattooga Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Chattooga Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
05-196 - Currahee Mtn. Road Closure CE	- Road management	In Progress: Scoping Start 07/01/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:07/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Currahee Mtn. road closure				
	Location: UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Stephens. Stephens County, Georgia.				
06-120 - Dick's/Davis WUI Thin CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 11/10/2005	Expected:01/2006	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Dick's/Davis WUI thin				
	Location: UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Habersham, Stephens. Habersham and Stephens Counties, Georgia.				
06-121 - Chattooga River RD Office Sale CE	- Facility management	In Progress: 215 Comment Period Legal Notice 10/11/2006	Expected:10/2006	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Chattooga River RD office sale				
	Location: UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.				
06-122 - Panther Creek Trail Re-route CE	- Recreation management	In Progress: Scoping Start 07/01/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:08/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Panther Creek trail re-route.				
	Location: UNIT - Chattooga Ranger District. STATE - Georgia. COUNTY - Habersham. Habersham County, Georgia.				

Chattahoochee-Oconee National Forests Cohutta Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Cohutta Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
01-75 - Tibbs TNC/USFS Rx Burn CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 11/01/2006	Expected:12/2006 Actual: 09/26/2006	10/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Tibbs TNC/USFS prescribed burn.				
	Location: UNIT - Cohutta Ranger District. STATE - Georgia. COUNTY - Murray. Murray County, GA.				
01-90 - Swamp Creek Road Decommissioning CE	- Road management	In Progress: Scoping Start 04/16/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	10/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Swamp Creek road decommissioning				
	Location: UNIT - Cohutta Ranger District. STATE - Georgia. COUNTY - Whitfield. Whitfield County, Georgia.				
01-94 - Rock Creek Soil and Water Project CE *NEW LISTING*	- Watershed management	In Progress: Scoping Start 10/03/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:02/2009	08/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Rock Creek Soil & Water project				
	Location: UNIT - Cohutta Ranger District. STATE - Georgia. COUNTY - Murray. Murray County, Georgia.				

Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
08-100 - Lake Sinclair Improvements CE	- Recreation management	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:11/2007	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Lake Sinclair improvements				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Putnam. Putnam County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
08-107 - Hand Site Preparation CE	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	09/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Hand site preparation				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.				
08-108 - Hand Tree Planting (SPB Salvage Areas) CE	- Vegetation management (other than forest products)	Completed	Actual: 09/05/2008	01/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Hand tree planting (SPB salvage areas)				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.				
08-109 - Pre-commercial Thinning CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	09/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Pre-commercial thinning				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene, Jasper, Jones, Putnam. Greene, Jasper, Jones and Putnam Counties, Georgia.				
08-110 - Herbicide Release Projects (SPB Regeneration Areas) CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/25/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:08/2008	06/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Herbicide release projects (SPB regeneration areas)				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jasper, Jones, Putnam. Jasper, Jones and Putnam Counties, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Oconee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
08-111 - FY 09 Rx Burning CE *NEW LISTING*	- Fuels management	In Progress: Scoping Start 10/01/2008 Est. 215 Comment Period Legal Notice 11/2008	Expected:11/2008	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: FY 2009 Rx Burning				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene, Jasper, Jones, Monroe, Morgan, Oconee, Oglethorpe, Putnam. Greene, Jasper, Jones, Monroe, Morgan, Oconee, Oglethorpe and Putnam Counties, Georgia.				
08-95 - Redland Shooting Range CE	- Recreation management	In Progress: Scoping Start 07/29/2005	Expected:09/2005 Actual: 07/29/2005	12/2005	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Shooting Range				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Greene. Greene County, GA.				
08-96 - Hillsboro Dam Reconstruction CE	- Recreation management	On Hold	N/A	N/A	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Dam reconstruction				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jones. Jones County, GA.				
Small Tract Act Project - Jones County, GA CE	- Land ownership management	Completed	Actual: 07/08/2008	09/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Convey 2-3 acres under the Authority of the Small Tracts Act in Jones County. Removal of a small dam on federal property is the objective.				
	Location: UNIT - Oconee Ranger District. STATE - Georgia. COUNTY - Jones. Jones County, GA.				

Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
05-125 - Invasive Plant Eradication EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 02/06/2005	Expected:09/2007	09/2011	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Invasive plant eradication.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Habersham, Stephens. Habersham/Stephens Counties, GA.					
05-131 - Satolah Soil and Water Complex CE	- Watershed management	In Progress: 215 Comment Period Legal Notice 01/23/2006	Expected:06/2006 Actual: 08/02/2006	08/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Satolah soil and water complex.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
05-165 - Upper Warwoman Timber Sale EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 07/17/2006	Expected:09/2007 Actual: 12/09/2004	01/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Upper Warwoman timber sale.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
05-171 - Herbicide Release of Young Forest Communities EA	- Vegetation management (other than forest products)	Completed	Actual: 05/06/2008	06/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Herbicide release of young forest communities.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. East Zone, GA.					
05-174 - Bartram Trail Re-route at Wilson Gap CE	- Recreation management	Completed	Actual: 09/02/2008	09/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Bartram Trail reroute at Wilson Gap.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
05-177 - Vegetation Management - Coleman River and Lake Burton (ESH areas) CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/21/2006	Expected:12/2007 Actual: 01/18/2006	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Vegetation management - Coleman River and Lake Burton (ESH areas).					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
05-181 - Bramlett Ridge Prescribed Burn CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/21/2006	Expected:07/2007 Actual: 06/20/2006	04/2015	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Bramlett Ridge prescribed burn.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
05-183 - East Zone Vegetation Control 2006 EA	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 09/04/2006	Expected:10/2007 Actual: 09/01/2006	06/2011	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Vegetation management for Forest Health - 5 years.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Banks, Habersham, Lumpkin, Rabun, Stephens, White. Banks, Habersham, Lumpkin, Rabun, Stephens & White Counties, GA.					
05-184 - Wolf Creek Church Firewood Area CE	- Special use management	In Progress: 215 Comment Period Legal Notice 07/03/2007	Expected:04/2008 Actual: 04/07/2006	04/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Wolf Creek Church firewood area.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
05-186 - Upper Stonewall Knob Firewood Gathering Area CE	- Special use management	Completed	Actual: 02/11/2008	12/2007	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Upper Stonewall Knob firewood gathering area.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.					
05-188 - Waterguage Yellow Pine-Oak Woodland Restoration CE	- Forest products	In Progress: Scoping Start 10/01/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:09/2008	11/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Waterguage Yellow pine-oak Woodland restoration.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.					
05-190 - Upper Stonewall Project CE	- Watershed management	Completed	Actual: 04/30/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Upper Stonewall project.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Georgia.					
05-193 - Rabun Bald Trail Re-route CE	- Recreation management	Completed	Actual: 07/09/2008	01/2010	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
Description: Rabun Bald trail re-route.					
Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, Geogia.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Tallulah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
05-195 - Chattooga River RD Rx Burning CE	- Fuels management	In Progress: Scoping Start 04/02/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:12/2008	12/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Chattooga River RD Rx burning				
	Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Habersham, Rabun, Stephens, White. Habersham, Rabun, Stephens & White Counties, Georgia.				
Small Tract Act Project - Rabun County, GA CE	- Land ownership management	In Progress: Scoping Start 07/09/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:03/2008	04/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Convey 1+- Acres under the Small Tract Act in Rabun County. Objective to remove a small barn and water collection unit from National Forest.				
	Location: UNIT - Tallulah Ranger District. STATE - Georgia. COUNTY - Rabun. Rabun County, GA.				

Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
02-138 - Chip Pearson Road Easement CE	- Special use management	In Progress: Scoping Start 07/15/2005	Expected:08/2005 Actual: 07/15/2005	12/2005	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Road easement.				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Dawson. Dawson County, GA.				
02-141 - Tipton Land Exchange CE	- Land ownership management	In Progress: Scoping Start 06/15/2005	Expected:08/2005 Actual: 06/15/2005	04/2006	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Land exchange.				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
02-148 Bob Matthews Road Easement and Use of FS #35 CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/16/2005	Expected:02/2008	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Bob Matthews road easement and use of FS #35.				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
04-127 - Adventure Outreach Ministries outfitter/guide permit - Brawley Mtn. CE	- Special use management	In Progress: 215 Comment Period Legal Notice 08/20/2007	Expected:03/2008 Actual: 07/18/2007	05/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Special use permit for Adventure Outreach Ministries - Brawley Mtn.				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin. Fannin County, GA.				
04-142 - Lance Creek AT Rehab/Relocation CE	- Recreation management	In Progress: Scoping Start 07/10/2008 Est. 215 Comment Period Legal Notice 08/2008	Expected:10/2008	03/2009	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Lance Creek AT rehab/relocation				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Lumpkin. Lumpkin County, Georgia.				
04-144 - Carol Werkheiser Road ROW CE	- Special use management	In Progress: Scoping Start 06/03/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: Carol Werkheiser Road ROW				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Gilmer. Gilmer County, Georgia.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Chattahoochee-Oconee National Forests Toccoa Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
04-145 - James Bradley - Outfitter Guide Permit CE	- Special use management	In Progress: Scoping Start 06/16/2008 Est. 215 Comment Period Legal Notice 07/2008	Expected:07/2008	11/2008	Joni Wheeler 770-297-3063 jwheeler@fs.fed.us
	Description: James Bradley - Outfitter Guide Permit				
	Location: UNIT - Toccoa Ranger District. STATE - Georgia. COUNTY - Fannin, Gilmer, Lumpkin. Fannin, Gilmer and Lumpkin Counties, Georgia.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.