



Schedule of Proposed Action (SOPA)

07/01/2007 to 09/30/2007

Cherokee National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:08/2007	08/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
Web Link: http://www.fs.fed.us/fire/retardant/index.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					

Cherokee National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R8 - Southern Region

Exotic and Invasive Plant Species Management EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 05/11/2007 Est. 215 Comment Period Legal Notice 11/2007	Expected:02/2008	05/2008	Mark Pistrang 423-338-3326 mpistrang@fs.fed.us
Description: Provide effective methods for the control of exotic and invasive plant species on the forest.					
Location: UNIT - Cherokee National Forest All Units. STATE - Tennessee. COUNTY - Carter, Cocke, Greene, Johnson, McMinn, Monroe, Polk, Sullivan, Unicoi, Washington. National Forest System Lands.					

Cherokee National Forest, Occurring in more than one District (excluding Forestwide)

R8 - Southern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
Buck Bald EA	- Road management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 09/07/2006 Est. 215 Comment Period Legal Notice 07/2007	Expected:09/2007	10/2008	Janan Hay 423-253-8405 jhay@fs.fed.us
	Description: Restore selected natural vegetative communities and enhance wildlife habitat.				
	Location: UNIT - Hiwassee Ranger District, Tellico Ranger District. STATE - Tennessee. COUNTY - Monroe, Polk. Three miles southeast of Coker Creek TN. Compartments 114, 131, 132, 133, 134, and 137.				
Cohutta Springs Conference Center CE	- Special use management	Completed	Actual: 04/17/2007	05/2007	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Outfitter/Guide permit for caving, stream ecology walks and canoe trips.				
	Location: UNIT - Hiwassee Ranger District, Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. Gee Creek Cave, Hiwassee River from Powerhouse Put-in to Gee Creek State Campground, and Spring Creek near Campsite 1.				
Greasy Creek EA *NEW LISTING*	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 07/2007	Expected:06/2008	07/2009	Robert Lewis 423-253-8400 rflewis@fs.fed.us
	Description: Restore selected natural vegetative communities and enhance wildlife habitat.				
	Location: UNIT - Hiwassee Ranger District, Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. Greasy Creek watershed.				
Overmountain Victory Trail CE	- Recreation management	In Progress: Scoping Start 04/12/2006	Expected:11/2007	03/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Designation of Historic Overmountain Victory Trail on public land.				
	Location: UNIT - Unaka Ranger District, Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Various sections between Elizabethton and Roan Mountain along Gap Creek and Doe River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
Recreation Residences Special Use Permit Renewal EA	- Special use management	Developing Proposal Est. Scoping Start 08/2007	Expected:06/2008	10/2008	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Reissue special use permits for the 77 recreation residences on the south zone of the forest. There are 7 recreation residences on the Tellico Ranger District and 62 recreation residences on the Ocoee/Hiwassee Ranger District.				
	Location: UNIT - Ocoee Ranger District, Tellico Ranger District. STATE - Tennessee. COUNTY - Monroe, Polk. Tellico River Corridor and Parksville Lake.				
Snowbird Wilderness Outfitters CE	- Special use management	Completed	Actual: 04/17/2007	05/2007	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Outfitter/Guide permit for caving trips.				
	Location: UNIT - Hiwassee Ranger District, Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. Gee Creek Cave.				
Special Use Permits CE	- Special use management	In Progress: Scoping Start 09/25/2006	Expected:06/2007	06/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Continual requests for Outfitter/Guide, Group Use, Special Use Permits				
	Location: UNIT - Nolichucky Ranger District, Unaka Ranger District, Watauga Ranger District. STATE - Tennessee. COUNTY - Carter, Cocke, Johnson, Sullivan, Unicoi, Washington. Various locations on North end of Cherokee National Forest.				
Wildlife Opening Prescribed Burns CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:09/2007	11/2007	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Recurring burns in wildlife openings for wildlife habitat.				
	Location: UNIT - Nolichucky Ranger District, Unaka Ranger District, Watauga Ranger District. STATE - Tennessee. COUNTY - Carter, Cocke, Greene, Johnson, Sullivan, Unicoi, Washington. Jackson Island, Lick Rock, French Broad Cluster, Pete Creek, Weaver's Bend, Rich Mountain.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Hiwassee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Ruth's Golden Aster EA	- Research - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Mark Pistrang 423-338-3300 mpistrang@fs.fed.us
	Description: Removal of competing vegetation around the endangered plants through a combination of mechanical and chemical methods. Herbicides with the active ingredients glyphosate and triclopyr would likely be used for herbaceous and woody vegetation.				
	Location: UNIT - Hiwassee Ranger District. STATE - Tennessee. COUNTY - Polk. Hiwassee River Corridor, Polk County TN.				

Cherokee National Forest	Nolichucky Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Brown Gap Fuel Reduction Prescribed Burn CE	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping Start 07/26/2006	Expected:10/2007	03/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Prescribed burning to reduce fuel buildup, improve wildlife habitat, ecosystem restoration				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Brown Gap Compartments 250, 251.				
Chestnut Ridge Fuel Reduction Prescribed Burn CE	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping Start 07/26/2006	Expected:10/2007	03/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Prescribed burning to reduce fuel buildup, improve wildlife habitat, ecosystem restoration				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Chestnut Ridge Compartment 242, 249, 250.				
FAA Snowbird Mountain VOR site CE	- Special use management	Completed	Actual: 04/29/2007	04/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Amendment to permit for 0.3 acres of site				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Snowbird Mountain in Cocke County Tennessee.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Nolichucky Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Federal Aviation Authority VORTEC Site CE	- Special use management	Cancelled	N/A	N/A	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Aviation Navigation Facility on Snowbird Mountain				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Snowbird Mountain in Cocke County, Tennessee.				
Fitzgerald easement EA	- Special use management - Road management	Developing Proposal Est. Scoping Start 07/2007	Expected:12/2007	06/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Improvements and easement on Boomer Den Road				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Boomer Den Road in Cocke County, Tennessee.				
Henry Ridge (N19) and Phillips Hollow (N18) Prescribed Burns CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2008	02/2009	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Fuel Reduction Prescribed Burns 2260 acres.				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Greene. Compartments 202 and 203 in Greene County, Tennessee.				
Laurel Fork Prescribed Burn CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	02/2009	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Fuel Reduction Prescribed Burn 584 acres				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Compartments 246, and 266, Cocke County, Tennessee.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Nolichucky Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Little Clifty (N27) Prescribed Burn CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	02/2009	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Fuel Reduction Prescribed Burn 845 Acres.				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Compartments 225 and 229, Cocke County Tennessee.				
Meadow Creek (N26) Prescribed Burn CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	02/2009	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Fuel Reduction Prescribed Burn				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Cocke. Compartments 222, 226, and 230 in Cocke County Tennessee.				
Table Mountain Pine Research Project CE *NEW LISTING*	- Research - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	11/2007	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: University of Tennessee Research into Table Mountain Pine Regeneration				
	Location: UNIT - Nolichucky Ranger District. STATE - Tennessee. COUNTY - Unicoi. Horsehitch Gap.				

Cherokee National Forest Ocoee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Corn Cabin CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 05/03/2007	Expected:09/2007	11/2007	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Amend existing Recreation Residence Permit to add a buried waterline				
	Location: UNIT - Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. LEGAL - T2S R3E Section 18. Parksville Lake Recreation Residence #3, Lot #3, Block 18-A.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Ocoee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Hogback Ridge EA	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 12/13/2006 Est. 215 Comment Period Legal Notice 08/2007	Expected:11/2007	06/2008	Mary Dodson 423-253-8400 mdodson@fs.fed.us
	Description: Restore selected natural vegetative communities and enhance wildlife habitat.				
	Location: UNIT - Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. South of Parksville Lake.				
Howalt Cabin CE	- Special use management	Completed	Actual: 04/17/2007	06/2007	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Amend existing special use permit to add a 10X10 storage building.				
	Location: UNIT - Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. Parksville Lake Recreation Residence #52 Lot #58 Block 18-D.				
Oswald Dome Planting CE	- Vegetation management (other than forest products)	Completed	Actual: 06/01/2007	02/2008	Larry Byam 423-338-3302 lbyam@fs.fed.us
	Description: Plant shortleaf pine on a 20X20 spacing in two stands totalling 50 acres.				
	Location: UNIT - Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. Oswald Dome.				
Volunteer Electric Cooperative CE	- Special use management	Developing Proposal Est. Scoping Start 12/2007	Expected:02/2008	04/2008	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Amend existing special use permit to add a 7.2 KV buried electric line at Lake Ocoee Inn. The ROW is 260 feet in length and 10 feet wide.				
	Location: UNIT - Ocoee Ranger District. STATE - Tennessee. COUNTY - Polk. LEGAL - T1S, R3E, Section 13. Lake Ocoee Inn Marina Boat Slip C.				

Cherokee National Forest Tellico Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Tellico Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Citico Creek Church Land Exchange CE	- Land acquisition - Land ownership management	Developing Proposal Est. Scoping Start 08/2007	Expected:10/2007	10/2007	Janan Hay 423-253-8405 jhay@fs.fed.us
	Description: Exchange land with Citico Creek Church to help consolidate NFS lands. Project would eliminate a special use permit for the church cemetery. Land to be acquired by the CNF would be located in the Tellico River corridor.				
	Location: UNIT - Tellico Ranger District. STATE - Tennessee. COUNTY - Monroe. Citico Creek Church on Citico Creek Road and Tellico River Road.				
FY08/09 Prescribed Burning CE	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 05/11/2007	Expected:09/2007	11/2007	Janan Hay 423-253-8405 jhay@fs.fed.us
	Description: Prescribed burning in three areas of the Tellico Ranger District, totaling approximately 6,800 acres				
	Location: UNIT - Tellico Ranger District. STATE - Tennessee. COUNTY - Monroe. Various locations.				
Monroe County E-911 CE	- Special use management	Developing Proposal Est. Scoping Start 10/2007	Expected:01/2008	03/2008	Dan Herron 423-338-3313 dherron@fs.fed.us
	Description: Amend permit to install two 56 foot towers at Waucheesi Mountain Electronic Site.				
	Location: UNIT - Tellico Ranger District. STATE - Tennessee. COUNTY - Monroe. Waucheesi Mountain Electronic Site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Unaka Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Appalachian Trail Relocation 19E to Bishop Hollow CE	- Recreation management	Completed	Actual: 04/03/2007	05/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Relocation of AT				
	Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Carter. AT from 19E to Bishop Hollow.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Unaka Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Bank Stabilization at Unicoi Work Center CE *NEW LISTING*	- Watershed management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	09/2007	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
Description: Bank stabilization of Indian Creek at the Unicoi work center.					
Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Indian Creek at North Fence of Unicoi Work Center.					
Buffalo Mountain Multi-use Trails CE	- Recreation management	In Progress: Scoping Start 10/02/2006	Expected:11/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Mountain bike and hiking trails on Buffalo Mountain.					
Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi, Washington. Buffalo Mountain Project Area Compartments 349-356, 366-371.					
Bumpass Cove Trail CE	- Recreation management	In Progress: Scoping Start 10/01/2003	Expected:11/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Trail near Clarksville Iron Furnace over mountain to Bumpass Cove					
Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Near Clarksville Iron Furnace in Clarks Creek area, over mountain into Bumpass Cove.					
Clark Creek Trailhead Parking CE	- Recreation management	In Progress: Scoping Start 10/01/2003	Expected:11/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Small parking area along Clark Creek Road Forest Service Road #25					
Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Along Forest Service Road #25 in Clarks Creek.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Unaka Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Dark Hollow Prescribed Burn CE	- Wildlife, Fish, Rare plants - Fuels management	Developing Proposal Est. Scoping Start 06/2007	Expected:12/2007	02/2009	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Fuel Reduction Burn 2118 Acres				
	Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Compartment 359, 360, 364, and 365 in Unicoi County, Tennessee.				
Gap Creek Bridge Highway 362 CE	- Special use management - Road management	In Progress: Scoping Start 07/11/2006	Expected:07/2007	08/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Bridge replacement by TN Department of Transportation				
	Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Carter. Highway 362 across Gap Creek.				
Granny Hollow Forest Health Project CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 08/02/2006	Expected:07/2007	08/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Thinning stands to improve health and vigor in reserved trees.				
	Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Carter. Granny Hollow near Laurels Recreation Area.				
Iron Mountain Gap Prescribed Burn CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	In Progress: 215 Comment Period Legal Notice 06/22/2007	Expected:11/2007	02/2008	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Prescribed burn for understory control				
	Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Compartment 342.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Unaka Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Sciota Road Forest Health Projects CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 08/02/2006	Expected:07/2007	08/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Thinning stands to improve health and vigor of reserved trees					
Location: UNIT - Unaka Ranger District. STATE - Tennessee. COUNTY - Unicoi. Sciota Road.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Watauga Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Airstrip Prescribed Burn CE	- Wildlife, Fish, Rare plants - Fuels management	In Progress: 215 Comment Period Legal Notice 06/22/2006	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Prescribed burning to benefit wildlife, control understory, and reduce fuels					
Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Dry Hill Compartment 123.					
Backbone Rock Hemlock Salvage CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 12/15/2006	Expected:11/2007	01/2008	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
Description: Salvage Hemlock infested with Hemlock Woolly Adelgid.					
Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Backbone Rock Recreation Area.					
Carter County EMS Electronic Site CE	- Special use management	In Progress: Scoping Start 01/16/2007	Expected:06/2007	07/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
Description: Tower installation, building, generator, and fence for electronic site					
Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Holston Mountain Electronic Site.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Watauga Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Cross Mountain Road EA	- Road management	In Progress: 215 Comment Period Legal Notice 05/31/2006	Expected:07/2007	08/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Convey easement and maintenance responsibilities to Johnson County				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Cross Mountain Road from Shady Valley.				
Dennis Cove Road Bridge Replacement CE	- Special use management - Road management	On Hold	N/A	N/A	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Carter County replacing bridge at Dennis Cove Recreation Area on FSH #50				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. FSH #50 at Dennis Cove Recreation Area across Laurel Fork Creek.				
Doe River Gorge Outfitter/Guide CE	- Special use management	Completed	Actual: 05/24/2007	07/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Use of trails in the Doe River Gorge area.				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Trails in Doe River Gorge area.				
Elizabethton Electric System Powerline CE	- Special use management	Completed	Actual: 05/23/2007	07/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: 350 of powerline to provide power to Sam Snyder Electronic Site				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Holston Mountain Electronic Site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Watauga Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Fish Springs Waterline CE	- Special area management	Developing Proposal Est. Scoping Start 03/2007	Expected:11/2007	06/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Watauga River Regional Water Authority waterline				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Along Highway 321 in Fish Springs Community of Carter County, Tennessee.				
Flatwoods Horse Trail Connector CE	- Recreation management	In Progress: Scoping Start 01/07/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Connector to Flatwoods Horse Trail				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Flatwoods Horse Trail on Holston Mountain.				
Flatwoods Horse Trail West Extension CE	- Recreation management	In Progress: Scoping Start 01/07/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Extension to Flatwoods Horse Trail				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Flatwoods horse trail on Holston Mountain..				
Gap Creek Road EA	- Road management	In Progress: Scoping Start 02/11/2002 Est. 215 Comment Period Legal Notice 11/2007	Expected:01/2008	05/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Tennessee Department of Transportation Hiway 362 Road Improvement				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Hiway 362 along Gap Creek in Carter County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Watauga Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Gentry Creek Hemlock Salvage CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 12/15/2006	Expected:11/2007	02/2008	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Salvage hemlock infested with Hemlock Wooly Adelgid				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Gentry Creek Trailheads.				
Grazing Allotment EA	- Grazing management	In Progress: 215 Comment Period Legal Notice 03/06/2006	Expected:09/2007	02/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Grazing Allotments on Appalachian Trail Tracts for open area maintenance				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter, Johnson. Johnson,Love, Booher, Osborne , and Widner Tracts.				
Josiah Trail Redesignation CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	09/2007	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Decommissioning of Trail 45, Redesignate Trail 50 for multiple users				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Compartment 103, Holston Mountain.				
Low Gap Forest Health Project CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 06/25/2007	Expected:11/2007	12/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Thinning stands to improve health and vigor of reserved trees				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Low Gap on Holston Mountain.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest	Watauga Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Low Gap Recreation Area Horse Use CE	- Recreation management	On Hold	N/A	N/A	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Providing facilities for Horseback Riders at Low Gap Recreation Area				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Low Gap Recreation Area on Holston Mountain.				
Mechanical Fuel Reduction CE	- Fuels management	On Hold	N/A	N/A	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Reduce fuel hazard in Urban interface				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Little Millegan Area Watauga Lake.				
Morrell Trail Relocation CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 07/2007	Expected:08/2007	09/2007	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Relocate .2 miles of Morrell Trail				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Compartment 103 on Holston Mountain.				
Old 421 Trail CE	- Recreation management	In Progress: Scoping Start 01/07/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Old Highway 421 between snake spur and road 87				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Between Snake Spur and Road 87 at Camp Tom Howard.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Watauga Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Osborne Farm Fencing and Cabin Restoration CE	- Heritage resource management - Grazing management	In Progress: Scoping Start 01/09/2006	Expected:11/2007	03/2008	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Replace and Repair fence and restore historical cabin				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Osborne Tract Compartment 79.				
Rivers Way Outfitter/Guide Permit CE	- Special use management	Completed	Actual: 05/15/2006	03/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Backpacking and Camping Outfitter				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Iron Mountain Trail.				
Riddle Creek Trail CE	- Recreation management	In Progress: Scoping Start 01/07/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: designate old abandoned road and 200 feet new construction				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Holston Mountain.				
Rough Ridge EA	- Watershed management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: Notice of Initiation 02/16/2006	Expected:07/2007	10/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Vegetation Management for Wildlife Habitat Improvement and Forest Health				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Compartments 301-304, 315-318.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Watauga Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Sink Mountain Prescribed Burn CE	- Wildlife, Fish, Rare plants - Fuels management	In Progress: 215 Comment Period Legal Notice 06/22/2006	Expected:08/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Prescribed burning to benefit wildlife, and reduce understory				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. Sink Mountain Compartment 21.				
Snake Spur Connector Trail CE	- Recreation management	In Progress: Scoping Start 05/23/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Trail connecting to Snake Spur Trail				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Sullivan. Holston Mountain.				
Sportsman Club Hemlock Salvage CE	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 10/11/2006	Expected:11/2007	12/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Salvage of hemlock infested with Hemlock Wooly Adelgid				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Sportsman Club area Hinkle Branch Parking area.				
Stony Creek Forest Health Project CE	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 08/02/2006	Expected:07/2007	08/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Thinning stands to improve health and vigor of reserved trees				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Stony Creek northeast of Elizabethton TN.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Cherokee National Forest Watauga Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Taylor Ridge Extension Trail CE	- Recreation management	In Progress: Scoping Start 01/07/2005	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Extension to Hinkle Branch Trail System				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Taylor Ridge Extension to Hinkle Branch Trail system.				
WETS Tower Replacement CE	- Special use management	In Progress: Scoping Start 07/11/2006	Expected:10/2007	11/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: East TN State University replacing tower and other improvements on Holston Mountain Electronic Site.				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Holston Mountain Electronic Site ETSU permit area.				
Watauga River Regional Water Authority EA	- Special use management	Developing Proposal Est. Scoping Start 04/2007	Expected:10/2007	10/2007	Vern Maddux (423)735-1500 vmaddux@fs.fed.us
	Description: Water Treatment Facility				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Carter. Municipal Water Treatment Facility near Wilbur Dam on Watauga Lake.				
West Beaverdam Project EA	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 10/2007	Expected:09/2008	10/2008	Vern Maddux 423-735-1500 vmaddux@fs.fed.us
	Description: Wildlife Habitat and Forest Health projects				
	Location: UNIT - Watauga Ranger District. STATE - Tennessee. COUNTY - Johnson. West Side of Shady Valley in Johnson Co..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.