

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation Red = Changed Date
1	Beaverhead-Deerlodge	Madison					705,985			Existing	Dec-09
1	Beaverhead-Deerlodge	Wisdom						426,760		Existing	Dec-10
1	Beaverhead-Deerlodge	Wise River						451,647		Existing	Dec-10
1	Beaverhead-Deerlodge	Butte					164,270			Existing	Dec-09
1	Beaverhead-Deerlodge	Jefferson					422,982			Existing	Dec-09
1	Beaverhead-Deerlodge	Dillon						568,539		Existing	Dec-10
1	Beaverhead-Deerlodge	Pintler					639,856			Existing	Dec-09
1	Bitterroot	All					1,589,876			Existing	Apr-10
1	Clearwater	All					1,828,034			Open	Apr-10
1	Custer	Beartooth				580,544			580,544	MVUM	Nov-08
1	Custer	Sioux				163,577			163,577	MVUM	Sep-09
1	Custer	Ashland				436,546			436,546	MVUM	Sep-09
1	Dakota Prairie Grasslands	Sheyenne	70,446						70,446	MVUM	Sep-06
1	Dakota Prairie Grasslands	Grand River		161,717					161,717	MVUM	Sep-07
1	Dakota Prairie Grasslands	Medora/Little MO					526,848			Existing	May-10
1	Dakota Prairie Grasslands	McKenz/Little MO				503,138				Existing	May-10
1	Dakota Prairie Grasslands	Denbigh		636					636	MVUM	Sep-07
1	Dakota Prairie Grasslands	Souris		107					107	MVUM	Sep-07
1	Flathead	Spotted Bear		1,037,083					1,037,083	MVUM	Sep-07
1	Flathead	Swan Lake					361,024		361,024	MVUM	Dec-09
1	Flathead	Hungry Horse					433,752		433,752	MVUM	Dec-09
1	Flathead	Glacier View					309,297		309,297	MVUM	Dec-09
1	Flathead	Tally Lake					230,716		230,716	MVUM	Dec-09
1	Gallatin	All		1,850,605					1,850,605	MVUM	Aug-07
1	Helena	Townsend				274,000			274,000	MVUM	Dec-07
1	Helena	Lincoln						376,000		Existing	Dec-10
1	Helena	Helena					325,000			Existing	Dec-09
1	Idaho Panhandle	CDA River						726,362		Existing	Dec-10
1	Idaho Panhandle	St Joe						869,266		Open	Dec-10
1	Idaho Panhandle	Sandpoint						311,878		Open	Dec-10
1	Idaho Panhandle	Bonnars Ferry						409,000		Open	Dec-10
1	Idaho Panhandle	Priest Lake						382,000		Open	Dec-10
1	Kootenai	Rexford				298,100			298,100	MVUM	Sep-09
1	Kootenai	Fortine				259,800			259,800	MVUM	Sep-09
1	Kootenai	Three Rivers				609,100			609,100	MVUM	Sep-09
1	Kootenai	Libby				620,000			620,000	MVUM	Sep-09
1	Kootenai	Cabinet				432,200			432,200	MVUM	Sep-09
1	Lewis & Clark	Rocky Mtn				782,618			782,618	MVUM	Jun-08
1	Lewis & Clark	Judith					377,144		377,144	MVUM	Dec-08

Travel Management Schedule  
March 2010 Update

Region	Forest	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation Red = Changed Date
1	Lewis & Clark	Musselshell				309,780			309,780	MVUM	Dec-08
1	Lewis & Clark	Belt Crk/WSS				529,775			529,775	MVUM	Dec-08
1	Lewis & Clark	LC-Interp Ctr			27				27	MVUM	Jun-08
1	Lolo	All				2,083,569			2,083,569	MVUM	Sep-09
1	Nez Perce	All					2,258,573			Open	Apr-10

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation  Red = Changed Date
2	Arapaho-Roos / Pawnee	Sulphur		406,728					406,728	MVUM	Sep-07
2	Arapaho-Roos / Pawnee	Pawnee			193,060				193,060	MVUM	Dec-07
2	Arapaho-Roos / Pawnee	Canyon Lakes				649,999			649,999	MVUM	Sep-09
2	Arapaho-Roos / Pawnee	Boulder					162,178		162,178	MVUM	Dec-09
2	Arapaho-Roos / Pawnee	Clear Creek					172,231		172,231	MVUM	Dec-09
2	Pike-San Isabel / CC	Leadville			279,438				279,438	MVUM	Jul-08
2	Pike-San Isabel / CC	Salida				443,306			443,306	MVUM	Mar-09
2	Pike-San Isabel / CC	San Carlos				382,904			382,904	MVUM	Oct-08
2	Pike-San Isabel / CC	Comanche				443,081			443,081	MVUM	May-09
2	Pike-San Isabel / CC	Cimarron			108,175				108,175	MVUM	Oct-07
2	Pike-San Isabel / CC	Pikes Peak			230,080				230,080	MVUM	Sep-08
2	Pike-San Isabel / CC	S. Park				456,678			456,678	MVUM	Jul-09
2	Pike-San Isabel / CC	S. Platte			408,327				408,327	MVUM	Nov-07
2	White River	All					2,286,515			Existing	Dec-09
2	Grand Mesa	All		346,555					346,555	MVUM	May-07
2	Uncompahgre	All		950,125					950,125	MVUM	Aug-07
2	Gunnison	All					1,670,796			Existing	Jun-10
2	San Juan	Dolores					597,126			Open	Feb-10
2	San Juan	Pagosa					581,666			Existing	Feb-10
2	San Juan	Columbine					686,046			Open	Feb-10
2	Rio Grande	Con Pk			353,733				353,733	MVUM	Sep-08
2	Rio Grande	Divide			937,962				937,962	MVUM	Sep-08
2	Rio Grande	Saguache			535,029				535,029	MVUM	Sep-08
2	Routt	Yampa		367,072					367,072	MVUM	Sep-07
2	Medicine Bow	Brush Ck-Hayden			537,821				537,821	MVUM	Sep-08
2	Routt	Hahns Pk-Bears Ears		477,706					477,706	MVUM	Sep-07
2	Routt	Parks		409,371					409,371	MVUM	Sep-07
2	Medicine Bow	Laramie			366,112				366,112	MVUM	Sep-08
2	Medicine Bow	Douglas			180,456				180,456	MVUM	Sep-08
2	Thunder Basin	Douglas				547,620			547,620	MVUM	Sep-09
2	Shoshone	Clarks Fork					495,859		495,859	MVUM	Dec-09
2	Shoshone	Greybull					307,906		307,906	MVUM	Dec-09
2	Shoshone	Washakie					315,010		315,010	MVUM	Dec-09
2	Shoshone	Wapiti					774,103		774,103	MVUM	Dec-09
2	Shoshone	Wind River					544,108		544,108	MVUM	Dec-09
2	Bighorn	All*		1,105,017					1,105,017	MVUM	Sep-07
2	Black Hills	All					1,247,991			Open	Feb-10
2	Neb & McKelvie	Bessey					206,200		206,200	MVUM	Jun-10

Travel Management Schedule  
March 2010 Update

Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation  Red = Changed Date
2	Neb / Oglala	Pine Ridge					145,000		145,000	MVUM	Jun-10
2	Neb/Buffalo Gap	Fall River					322,000		322,000	MVUM	Jun-10
2	Neb/Buffalo Gap	Wall					267,200		267,200	MVUM	Jun-10
2	Fort Pierre	Fort Pierre				116,100			116,100	MVUM	Sep-09

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation  Red = Changed Date
3	Apache-Sitgreaves	All						2,110,135		Open	Dec-10
3	Carson	All					1,184,485	309,000		Open	Nov-10
3	Cibola	Sandia				100,276			100,276	MVUM	Apr-09
3	Cibola	Magdalena						791,767		Open	Dec-10
3	Cibola	Mt. Taylor						515,573		Open	Oct-10
3	Cibola	Mountainair					205,879			Open	Aug-10
3	Cibola	Kiowa/Rita Blanca						229,704		Open	Dec-10
3	Cibola	Black Ket/McClellan			32,715				32,715	MVUM	Sep-07
3	Coconino	All						1,821,495		Open	Dec-10
3	Coronado	Nogales						352,225		System	Dec-10
3	Coronado	Santa Catalina						265,147		System	Dec-10
3	Coronado	Safford						411,211		System	Dec-10
3	Coronado	Sierra Vista						321,355		System	Dec-10
3	Coronado	Douglas						433,691		System	Dec-10
3	Gila	All						3,323,038		Open	Dec-10
3	Kaibab	Tusayan					327,363			Open	Aug-10
3	Kaibab	Williams					560,305			Open	Aug-10
3	Kaibab	N.Kaibab						654,979		Open	Dec-10
3	Lincoln	Guadalupe					181,797		181,797	MVUM	May-09
3	Lincoln	Sacramento					557,820		557,820	MVUM	May-09
3	Lincoln	Smokey Bear					364,732		364,732	MVUM	May-09
3	Prescott	All					1,239,270		1,239,270	MVUM	Apr-09
3	Santa Fe	All						1,558,142		Open	Dec-10
3	Tonto	Cave Creek						570,000		System	Dec-10
3	Tonto	Globe						450,000		System	Dec-10
3	Tonto	Mesa						430,000		System	Dec-10
3	Tonto	Payson						450,000		Open	Dec-10
3	Tonto	Pleasant Valley						420,000		Open	Dec-10
3	Tonto	Tonto Basin						530,000		System	Dec-10

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	Y06 Target (NFS Acres)	Y07 Target (NFS Acres)	Y08 Target (NFS Acres)	Y09 Target (NFS Acres)	Y10 Target (NFS Acres)	Y11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation Red = Changed Date
4	Ashley	Vernal					341,415				Dec-09
4	Ashley	Rsvlt/Duch/FG					1,058,836				Dec-09
4	Boise	Mtn. Home			660,700				660,700	MVUM	Sep-08
4	Boise	Idaho City					354,000		354,000	MVUM	Dec-09
4	Boise	Lowman		486,800					486,800	MVUM	Mar-07
4	Boise	Cascade		423,500					423,500	MVUM	Mar-07
4	Boise	Emmett					346,600		346,600	MVUM	Dec-09
4	Bridger-Teton	Kemmerer					285,792		285,792	MVUM	Oct-09
4	Bridger-Teton	Big Piney				449,530			449,530	MVUM	Mar-09
4	Bridger-Teton	Greys River					484,801		484,801	MVUM	Oct-09
4	Bridger-Teton	Jackson				657,695			657,695	MVUM	Mar-09
4	Bridger-Teton	Buffalo				722,092			722,092	MVUM	Mar-09
4	Bridger-Teton	Pinedale		827,274					827,274	MVUM	Sep-07
4	Targhee	All				1,789,046			1,789,046	MVUM	Dec-08
4	Caribou	All		1,042,200					1,042,200	MVUM	May-07
4	Curlew	All					47,000			Existing	Oct-09
4	Dixie	All				1,883,734			481,212	MVUM	Sep-09
4	Fishlake	All		1,461,228					1,461,228	MVUM	Mar-07
4	Manti-La Sal	Ferron			323,275				323,275	MVUM	May-08
4	Manti-La Sal	Moab				168,182			168,182	MVUM	Aug-09
4	Manti-La Sal	Monticello				365,933			365,933	MVUM	Aug-09
4	Manti-La Sal	Price			234,092				234,092	MVUM	May-08
4	Manti-La Sal	Sanpete				248,563			248,563	MVUM	Aug-09
4	Humboldt-Toiyabe	Carson			400,943				400,943	MVUM	Sep-08
4	Humboldt-Toiyabe	Bridgeport					1,015,452			Open	Dec-09
4	Humboldt-Toiyabe	Spring Mtn NRA		316,479					316,479	MVUM	Sep-07
4	Humboldt-Toiyabe	Austin/Tonopah				2,111,216			2,111,216	MVUM	Sep-09
4	Humboldt-Toiyabe	Ely				1,007,177			1,007,177	MVUM	Apr-09
4	Humboldt-Toiyabe	Mountain City					477,788			Open	Mar-10
4	Humboldt-Toiyabe	Ruby Mtns/Jarbidge					625,131			Open	Mar-10
4	Humboldt-Toiyabe	Santa Rosa			284,855				284,855	MVUM	Sep-08
4	Payette	Weiser					115,730		115,730	MVUM	Dec-09
4	Payette	McCall/Krassel					821,070		821,070	MVUM	Dec-09
4	Payette	Council/NM					592,320		592,320	MVUM	Dec-09
4	Salmon-Challis	All					4,397,926		4,397,926	MVUM	Dec-09
4	Sawtooth	Sawtooth NRA			770,132				770,132	MVUM	Jul-08
4	Sawtooth	Minidoka			636,868				636,868	MVUM	Feb-08
4	Sawtooth	Ketchum			328,352				328,352	MVUM	Feb-08
4	Sawtooth	Fairfield			415,711				415,711	MVUM	Feb-08

Travel Management Schedule  
March 2010 Update

Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation <small>Red = Changed Date</small>
4	Uinta NF	All		989,360					989,360	MVUM	May-07
4	Wasatch-Cache NF	Salt Lake					217,538		217,538	MVUM	Oct-09
4	Wasatch-Cache NF	Kamas		185,922					185,922	MVUM	Sep-07
4	Wasatch-Cache NF	Evanston-Mtn View			409,729				409,729	MVUM	Mar-08
4	Wasatch-Cache NF	Ogden			160,978				160,978	MVUM	Sep-08
4	Wasatch-Cache NF	Logan					275,472		275,472	MVUM	Oct-09

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation Red = Changed Date
5	Angeles	All			663,000				663,000	MVUM	Dec-07
5	Cleveland	All				420,877			420,877	MVUM	Apr-09
5	Eldorado	All				503,190			503,190	MVUM	Apr-09
5	Inyo	All					1,335,000		1,335,000	MVUM	Dec-09
5	Klamath	All					1,263,000			Open	Dec-09
5	Lassen	All					1,033,500		1,033,500	MVUM	Jan-10
5	Los Padres	SantaB, Ojai, Mont Mt. Pinos/Slucia		872,334			904,488		872,334	MVUM System	Sep-07 Apr-09
5	Lake Tahoe Basin MU	All		153,000					153,000	MVUM	Jul-07
5	Mendocino	All			679,247				679,247	MVUM	Dec-07
5	Modoc	All					1,663,401			Open	Dec-09
5	Plumas	All					1,203,414			Open	Dec-09
5	San Bernardino	All				676,686			676,686	MVUM	Apr-09
5	Sequoia	TR/HS/Hume					356,336		356,336	MVUM	Dec-09
5	Sequoia	Kern River					470,271			Existing	Dec-09
5	Shasta-Trinity	All					2,100,000			Open	Dec-09
5	Sierra	All					1,311,913				Dec-09
5	Six Rivers	Mad R/Low Trin					365,139			Open	Dec-09
	Six Rivers	Orleans					153,859		153,859	MVUM	Dec-09
	Six Rivers	Smith River NRA					273,314		273,314	MVUM	Dec-09
5	Stanislaus	MW/Cal/Groveland					628,650			Open	Dec-09
5	Stanislaus	Summit					269,350		269,350	MVUM	Dec-09
5	Tahoe	All					1,193,095			Open	Jan-10

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation Red = Changed Date
6	Deschutes	All					1,598,539			Open	May-10
6	Ochoco	All					852,073			Open	May-10
6	Crooked River	All					111,379			Existing	May-10
6	Fremont-Winema	All						2,300,189		Open	Dec-10
6	Gifford Pinchot	Cowitz Valley					575,000			Existing	Apr-10
		St Helens					426,300			Existing	Apr-10
		Mt Adams					367,000			Existing	Apr-10
6	Malheur	All					1,709,094			Open	Dec-09
6	Mt Baker - Snoqualmie	All					1,752,114			Open	Nov-09
6	Mt Hood	All					1,068,859			Open	Aug-10
6	Olympic	Hood Canal					361,045		361,045	MVUM	Nov-09
6	Olympic	Pacific					272,632		272,632	MVUM	Nov-09
6	Rogue Riv-Siskiyou	All					1,724,300			Open	Apr-10
6	Siuslaw	All					630,000		630,000	MVUM	Feb-10
6	Umatilla	Pomroy, WW, N Fk Heppner					1,196,245 210,000		1,196,245 210,000	MVUM MVUM	Jul-09 May-10
6	Umpqua	Cottage Grove Tiller Diamond Lake North Umpqua					88,038 325,710 302,686 266,719			Open Open Open Open	Apr-10 Apr-10 Apr-10 Apr-10
6	Wallowa-Whitman	Whit.Lag,Wav,Eag HCNRA						1,726,450 573,759		Open System	Dec-10 Dec-10
6	Wenatchee	Naches Cle Elum Wenatchee R. Entiat Chelan					2,300,000			Open Open Open Open Open	Sep-10 Sep-10 Sep-10 Sep-10 Sep-10
6	Okanogan	Methow Valley Tonasket					1,700,000			Open Open	Sep-10 Sep-10
6	Willamette	All					1,600,000		1,600,000	MVUM	Mar-10
6	Colville	All					1,096,020		1,096,020	MVUM	Jan-09
6	Columbia River NSA	All					78,900			Open	Sep-09

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Don	Current Status	Projected Date for Implementation  Red = Changed Date
8	El Yunque	All		28,002					28,002	MVUM	Mar-07
8	Cherokee	All		641,115					641,115	MVUM	Mar-07
8	Chattahoochee-Oconee	All		865,044					865,044	MVUM	Sep-07
8	Daniel Boone	All		707,671					707,671	MVUM	Sep-07
8	Frances Marion & Sumter	All		629,265					629,265	MVUM	Sep-07
8	Kisatchie	All			604,000				604,000	MVUM	Sep-08
8	NFs in Alabama	All		667,314					667,314	MVUM	Sep-07
8	NFs in North Carolina	All		1,254,112					1,254,112	MVUM	Sep-07
8	Ozark-St.Francis	All		1,159,323					1,159,323	MVUM	Jan-07
8	George Washington	All			1,022,663				1,022,663	MVUM	Mar-08
8	Jefferson	All			723,300				723,300	MVUM	Mar-08
8	Land Between the Lakes	All			172,000				172,000	MVUM	Sep-08
8	NFs in Texas	Angelina			153,160				153,160	MVUM	Sep-08
8	NFs in Texas	Caddo/LBJ			38,186				38,186	MVUM	Sep-08
8	NFs in Texas	Davy Crockett			160,633				160,633	MVUM	Sep-08
8	NFs in Texas	Sabine			160,798				160,798	MVUM	Sep-08
8	NFs in Texas	Sam Houston			163,030				163,030	MVUM	Sep-08
8	NFs in Florida	All			1,183,712				1,183,712	MVUM	Sep-08
8	NFs in Mississippi	Bienville					178,542		178,542	MVUM	Dec-09
8	NFs in Mississippi	Chickasawhay					136,078		136,078	MVUM	Dec-09
8	NFs in Mississippi	Delta					60,215		60,215	MVUM	Dec-09
8	NFs in Mississippi	DeSoto					380,202		380,202	MVUM	Dec-09
8	NFs in Mississippi	Holly Springs					155,661		155,661	MVUM	Dec-09
8	NFs in Mississippi	Homochitto					191,597		191,597	MVUM	Dec-09
8	NFs in Mississippi	Tombigbee					66,874		66,874	MVUM	Dec-09
8	Ouachita	All					1,789,690			Open	Dec-09

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Don	Current Status	Projected Date for Implementation  Red = Changed Date
9	Allegheny	All				506,475			506,475	MVUM	Jul-08
9	Chequamegon-Nicolet	Medford-Park Falls					275,297		275,297	MVUM	Jan-09
9	Chequamegon-Nicolet	Great Divide					370,880		370,880	MVUM	Jan-09
9	Chequamegon-Nicolet	Eagle Riv-Florence					312,113		312,113	MVUM	Jan-09
9	Chequamegon-Nicolet	Lakewood-Laona					341,148		341,148	MVUM	Jan-09
9	Chequamegon-Nicolet	Washburn					201,132		201,132	MVUM	Jan-09
9	Chippewa	All				666,542			666,542	MVUM	Jan-08
9	Green Mountain	All					396,854		396,854	MVUM	Mar-09
9	Finger Lakes	All		16,212					16,212	MVUM	Mar-07
9	Hiawatha	West Unit			498,631				498,631	MVUM	Sep-07
9	Hiawatha	East Unit			395,996				395,996	MVUM	Sep-07
9	Huron-Manistee	Baldwin-White Cld					288,938		288,938	MVUM	Sep-09
9	Huron-Manistee	Cadillac-Manistee					251,257		251,257	MVUM	Sep-09
9	Huron-Manistee	Mio				223,689			223,689	MVUM	Mar-08
9	Huron-Manistee	Huron Shores				214,854			214,854	MVUM	Mar-08
9	Hoosier	Brownstown	97,912						97,912	MVUM	Sep-06
9	Hoosier	Tell City	103,549						103,549	MVUM	Sep-06
9	Mark Twain	Fredricktown				84,050			84,050	MVUM	Sep-08
9	Mark Twain	Houston + Rolla	191,238						191,238	MVUM	Sep-06
9	Mark Twain	Poplar Bluff				156,533			156,533	MVUM	Sep-08
9	Mark Twain	Potosi & Salem				394,216			394,216	MVUM	Sep-08
9	Mark Twain	Cedar Creek	16,530						16,530	MVUM	Sep-06
9	Mark Twain	Ava			143,654				143,654	MVUM	Sep-07
9	Mark Twain	Cassville			65,524				65,524	MVUM	Sep-07
9	Mark Twain	Doniphan-Eleven Pt			331,900				331,900	MVUM	Sep-07
9	Mark Twain	Willow Springs			102,761				102,761	MVUM	Sep-07
9	Midewin	All	15,454						15,454	MVUM	Sep-06
9	Monongahela	Cheat			128,089				128,089	MVUM	Mar-07
		Gauley			158,207				158,207	MVUM	Mar-07
		Greenbrier			245,328				245,328	MVUM	Mar-07
		Marlinton			135,981				135,981	MVUM	Mar-07
		Potomac			146,479				146,479	MVUM	Mar-07
		White Sulphur			105,218				105,218	MVUM	Mar-07
9	Ottawa	All			992,954				992,954	MVUM	Apr-07
9	Shawnee	All					284,600		284,600	MVUM	Dec-08
9	Superior	All					2,174,000			Existing	Jun-10

Travel Management Schedule  
March 2010 Update

Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Don	Current Status	Projected Date for Implementation Red = Changed Date
9	Wayne	All			238,053				238,053	MVUM	Jul-08
9	White Mtn	All		779,701					779,701	MVUM	Apr-07

Travel Management Schedule  
March 2010 Update

A	B	C	D	E	F	G	H	I	J	K	L
Region	Forest Highlights ID schd issues	District	FY06 Target (NFS Acres)	FY07 Target (NFS Acres)	FY08 Target (NFS Acres)	FY09 Target (NFS Acres)	FY10 Target (NFS Acres)	FY11 Target (NFS Acres)	NFS Acres Done	Current Status	Projected Date for Implementation  Red = Changed Date
10	Chugach	All			5,407,576				5,407,576	MVUM	Dec-07
10	Tongass	Petersburg					1,854,000		1,854,000	MVUM	Dec-09
10	Tongass	Wrangell					1,701,000		1,701,000	MVUM	Dec-09
10	Tongass	Sitka			1,888,000				1,888,000	MVUM	Dec-07
10	Tongass	Hoonah					605,000		605,000	MVUM	Dec-09
10	Tongass	Juneau					3,420,000		3,420,000	MVUM	Dec-09
10	Tongass	Admiralty					960,000		960,000	MVUM	Dec-09
10	Tongass	Yakutat					1,220,000		1,220,000	MVUM	Dec-09
10	Tongass	Craig					963,000		963,000	MVUM	Dec-09
10	Tongass	Ktn Misty				3,245,000			3,245,000	MVUM	Dec-08
10	Tongass	Thorne Bay					931,000		931,000	MVUM	Dec-09