



Schedule of Proposed Action (SOPA)
04/01/2019 to 06/30/2019

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
--	--	--	--	--	-----------------------------

Abandoned Mine Lands Closures - Forestwide CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/11/2017	Expected:07/2019	08/2019	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Permanently close open shafts and/or adits at abandoned mine sites for public safety while maintaining wildlife (bat) habitat and the historical integrity of the sites. Method(s) used to the close sites will vary, depending on the conditions present.				
	Web Link: http://www.fs.usda.gov/project/?project=52457				
Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; T35N, R6E, Sec. 3; T33N, R7E, Sec. 11; T29N, R9E, Sec. 34; T29N, R5E, Sec. 19; T28N, R7E, Sec. 35; T27N, R8E, Sec. 19; T25N, R4E, Sec. 7; Clearwater, Idaho, Latah Cos., Idaho.					

Nez Perce-Clearwater NFs Forest Plan Revision EIS *UPDATED*	- Land management planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 09/2019	Expected:05/2021	06/2021	Zachary Peterson 208-935-4239 zacharyapeterson@fs.fed.us
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.				
	Web Link: http://www.fs.usda.gov/detail/nezperceclearwater/landmanagement/planning/?cid=stelprdb5447338				
Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Benewah, Clearwater, Idaho, Latah, Lewis, Nez Perce, Shoshone. LEGAL - Not Applicable. Central Idaho.					

Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)	R1 - Northern Region
---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Nez Perce National Forest Travel Management EIS *UPDATED*	- Recreation management - Special area management - Road management	In Progress: Objection Period Legal Notice 02/24/2016	Expected:04/2019	07/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.				
	Web Link: http://www.fs.usda.gov/project/?project=17752				
Location: UNIT - Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.					
Nez Perce-Clearwater NF Travel Plan and OHV Rule Implementation EIS *UPDATED*	- Regulations, Directives, Orders - Recreation management - Road management	In Progress: NOI in Federal Register 11/28/2007 Est. DEIS NOA in Federal Register 06/2019	Expected:02/2020 Actual: 11/10/2011	02/2020	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: Travel planning and analysis to implement the national OHV rule.				
	Web Link: http://www.fs.usda.gov/project/?project=17992				
Location: UNIT - Palouse Ranger District, North Fork Ranger District, Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho, Shoshone. LEGAL - Forest-wide (with some exceptions). Travel planning on the Powell, Lochsa, North Fork Ranger Districts and Elk Creek basin of the Palouse Ranger District.					
Red Moose Divide Salvage project CE *UPDATED*	- Forest products - Fuels management - Watershed management	Completed	Actual: 12/18/2018	07/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Proposed treatment within a 65,000 acre area affected by the spruce beetle on the Moose Creek and Red River Ranger Districts				
	Web Link: http://www.fs.usda.gov/project/?project=53180				
Location: UNIT - Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Proposed treatment areas are along the divide between the Selway River and the South Fork of the Clearwater River from Lookout Butte on the western edge to O'Hara Point on the eastern edge.					

Nez Perce-Clearwater National Forest	Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
---	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Elsner Private Road Special Use Permit CE *UPDATED*	- Special use management	Completed	Actual: 02/21/2019	02/2019	Adam McClory 907-754-2352 amclory@fs.fed.us
	Description: Issue a 20-year private road special use permit to allow the proponent to cross NF System Lands to access his private property. The ROW would be 475 ft. x ft. (0.22 acres). Proposal does not include the use of machinery to improve access.				
	Web Link: http://www.fs.usda.gov/project/?project=55167				
Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 32 North, Range 4 East, SE/4, SW/4, Section 4, Idaho County, Idaho.					
Lolo Insect & Disease EIS *UPDATED*	- Forest products - Watershed management - Road management	In Progress: FEIS NOA in Federal Register 03/29/2019	Expected:05/2019	06/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: The Lolo Insect & Disease project proposes forest management and watershed improvement activities within the Lolo Creek watershed, located approximately 16 air miles northeast from Kamiah, Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=41466				
Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Townships 35 and 36 North, Ranges 6 and 7 East, Boise Meridian. The project area includes NFS lands within the 78,517-acre Lolo Creek drainage, approximately 16 air miles northeast of Kamiah, Idaho.					
Parachute Fuels CE *UPDATED*	- Fuels management - Road management	In Progress: Scoping Start 11/09/2018	Expected:04/2019	07/2019	Daniel Fabbi 208 9266430 dfabbi@fs.fed.us
	Description: Roadside fuels and hazard tree treatment along the Forest Road 5628 north of Powell.				
	Web Link: http://www.fs.usda.gov/project/?project=53645				
Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. 1-2 miles north of Powell, Idaho along Forest Road 5628.					
Stray Creek EA *UPDATED*	- Forest products - Fuels management	Developing Proposal Est. Scoping Start 03/2019	Expected:03/2020	07/2020	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Harvest and reforestation of stands in in the Stray Creek drainage on the Lochsa Ranger District.				
	Web Link: http://www.fs.usda.gov/project/?project=53658				
Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Twelve miles northeast of Kooskia, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Clear Creek Integrated Restoration Project EIS *UPDATED*	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: DEIS NOA in Federal Register 09/28/2018 Est. FEIS NOA in Federal Register 08/2019	Expected:10/2019 Actual: 12/17/2015	10/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health.				
	Web Link: http://www.fs.usda.gov/project/?project=38021				
Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.					
Tinker Bugs EA *UPDATED*	- Fuels management - Watershed management - Road management	In Progress: Comment Period Public Notice 09/29/2018	Expected:11/2019	07/2021	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: The Tinker Bugs project area is classified as Rural WUI lands. A proposed action has been developed in collaboration with interested public and stake holders to restore forest structure, composition, and density; and reduce fuel loadings.				
	Web Link: http://www.fs.usda.gov/project/?project=54516				
Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Immediately south of Syringa, Idaho. from Lodge Creek west to the Forest boundary in the Middle Fork Clearwater River basin.					

Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
East Saddle Integrated Restoration Project CE *UPDATED*	- Wildlife, Fish, Rare plants - Forest products - Fuels management	In Progress: Scoping Start 05/12/2017	Expected:03/2019	05/2020	Johanna Kovarik (208)476-4541 jkovarik@fs.fed.us
	Description: East Saddle Integrated Restoration project proposes wildlife habitat improvement through fuels treatments and commercial timber harvest.				
	Web Link: http://www.fs.usda.gov/project/?project=51663				
Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Areas of the Cayuse Creek drainage administered by the North Fork RD south of Old Kelly Creek Work Center, extending west of work center and north of Kelly Creek to the North Fork of the Clearwater.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
North Fork Ponderosa Pine Restoration CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 04/2019	Expected:07/2019	08/2019	Michael Pruss 208-935-4256 mpruss@fs.fed.us
	Description: Prescribe burn 2185 acres (38 units) along North Fork of the Clearwater River. Non-commercial thin/slash 96 acres (parts of 8 units); hand-pile/burn the slash before pburning. Thin/pile would not be done in RHCAs. Pburns allowed to creep into RHCAs.				
	Web Link: http://www.fs.usda.gov/project/?project=55174				
Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Project area located along FR 247 starting approx. 1 mi. west of Washington CG (Unit 1: T39N, R7E, S15) then east to/along FR 250 ending approx. 2 mi. southwest of Cedars CG (Unit 38: T40N, R11E, S6).					
Smith Ridge CE *UPDATED*	- Forest products	In Progress: Scoping Start 09/28/2018	Expected:03/2019	08/2021	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: The Smith Ridge project is being developed through a collaborative process to address insect and disease infestation on up to 500 acres in the Smith Ridge area, located approx. 40 miles east of Orofino, ID.				
	Web Link: http://www.fs.usda.gov/project/?project=53908				
Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Ridgetop area spanning three watersheds between Minnesaka Creek (Little N. Fork of Clearwater River, Salmon Creek (N. Fork Clearwater River), and Isabella Creek, 40 air miles northeast of Orofino, ID.					

Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Crane Point CE *UPDATED*	- Forest products - Fuels management	Completed	Actual: 03/01/2019	05/2020	Stefani Spencer 208-756-5290 stefanispencer@fs.fed.us
	Description: Commercial harvest & non-commercial fuels treatments to improve species/age class diversity & forest health and reduce potential fire behavior in WUI. Build temp. rds. Site prep. Reforest harvest units. Decommission user-created trails & legacy roads				
	Web Link: http://www.fs.usda.gov/project/?project=54489				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Benewah. LEGAL - Not Applicable. Township 43 North, Range 4 West, Sections 14, 23, 24, 25 and 27; Benewah County, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Elk River Fuels CE	- Fuels management	On Hold	N/A	N/A	Steven Selser 2087657248 sselser@fs.fed.us
	Description: Fuel management by thinning small trees and brush within 150 feet of ~58 miles of system roads; 50 feet of ~3 miles of system trails; and ~556 acres in two non-road/trail units. Treatment acreage:~1,310 acres roadside and ~24 trailside.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Project area is approximately 75,000 acres around the town of Elk River, ID.				
Gold Dust Mines CE	- Minerals and Geology	On Hold	N/A	N/A	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Claimants to test lodes by drilling 10 core holes/site (4 sites) w/ portable drill. Each hole reclaimed upon completion. Drilling water brought in. Claimants to remove excess wood, metal debris, etc. from three previous operations. No rd. construct.				
	Web Link: http://www.fs.usda.gov/project/?project=51455				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; Mountain Gulch Claims; Latah County, Idaho					
Leanna Meadow Restoration CE	- Watershed management	On Hold	N/A	N/A	Katlyn Howisey 208-875-1740 katlynmhowisey@fs.fed.us
	Description: Construct meadow-spanning beaver dam analog-type structures within Leanna Meadow to improve its water holding capacity (water retention) and slow water release through spring and summer. Slash et al to be harvested w/in 50 ft. of the meadow edge.				
	Web Link: http://www.fs.usda.gov/project/?project=55187				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Township 41 North, Range 1 West, Section 31, Latah County, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Little Boulder EIS *UPDATED*	- Forest products - Fuels management - Watershed management	In Progress: Objection Period Legal Notice 02/15/2019	Expected:06/2019	05/2020	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Little Boulder is a vegetation, fuels, and watershed management project, located in the Little Boulder and Hog Meadows watersheds; all headwaters of the Potlatch River.				
	Web Link: http://www.fs.usda.gov/project/?project=45225				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Little Boulder and Hog Meadows watersheds, Latah County, Idaho.					
Little Boulder Stream Habitat Improvement CE	- Wildlife, Fish, Rare plants - Watershed management	On Hold	N/A	N/A	Dan Kenney 208-622-0094 dkenney@fs.fed.us
	Description: Improve instream habitat for aquatic organisms, esp. ESA listed steelhead, in the lower reaches of Little Boulder Creek. Log structures, Beaver Dam Analogs, and Post Assisted Log Structures to be constructed by hand using onsite materials.				
	Web Link: http://www.fs.usda.gov/project/?project=55171				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Township 39 North, Range 1 West, Sections 34, 35, 36, Latah County, Idaho.					
Palouse Bridge Replacements CE	- Wildlife, Fish, Rare plants - Watershed management - Road management	On Hold	N/A	N/A	David Ratliff 208-875-1718 dratliff@fs.fed.us
	Description: Replace existing timber stringer bridges crossing Meadow Crk and Graves Meadow with new concrete or steel girder bridges. Existing bridge decks, abutments and back walls are in decay, and both bridges restrict flow during normal annual runoff.				
	Web Link: http://www.fs.usda.gov/project/?project=54086				
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Meadow Creek Bridge: T43N, R3W, Sec 34; Graves Meadow Bridge: T42N, R2W, Sec 25; Latah County, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
White Pine EA *UPDATED*	- Forest products - Fuels management - Road management	In Progress: Comment Period Public Notice 09/28/2018	Expected:05/2019	05/2020	Stefani Spencer 208-756-5290 stefanispencer@fs.fed.us
Description: Commercial harvest & non-commercial fuels treatments to improve species/age class diversity & forest health and reduce potential fire behavior in WUI. Build temp. rds. Site prep. Reforest harvest units. Road Maintenance for watershed improvement.					
Web Link: http://www.fs.usda.gov/project/?project=54742					
Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Benewah, Latah. LEGAL - Not Applicable. sections 4, 8, 9, 10, 14, 15, 16, 17, 21, 22, 23, 24, 26, 27, 34 and 35, T43N, R3W, Boise Meridian and portions of sections 2, 3, 11, TT42N, R3W, Boise Meridian.					

Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Allison Creek Dam / Pond Improvements CE	- Watershed management	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us
Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material.					
Web Link: http://www.fs.usda.gov/project/?project=46092					
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #3071: T29N, R7E, NE 1/4 of SE 1/4 of S21 . Please see Map in Scoping Letter.					
Baldy Creek Placer Exploration CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.					
Web Link: http://www.fs.usda.gov/project/?project=42033					
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
Big Creek Road Hazard Tree Removal CE	- Forest products - Road management	In Progress: Scoping Start 10/11/2017	Expected:04/2019	05/2019	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 311. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (181 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Web Link: http://www.fs.usda.gov/project/?project=52222				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.					
Blanco Creek Exploration CE *UPDATED*	- Minerals and Geology	Developing Proposal Est. Scoping Start 04/2019	Expected:10/2019	05/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Proposal is exploratory drilling on 10 sites (2 holes per site) in the Blanco creek area. Access to sites by FS roads, old logging roads and two temp rds (735 ft./360 ft.) Water to be drawn from small creek or Ditch creek. Samples processed offsite.				
	Web Link: http://www.fs.usda.gov/project/?project=55170				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 9 East, Sections 7, 12-14, 23, Idaho County, Idaho.					
Blue Ribbon Test Drilling CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Goldski, LLC, proposes to exploratory drill to test for gold values to determine if valuable minerals exist to warrant further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=49340				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, NW/4, Section 3 and T29N, R9E, SE/4, Section 32. T28N, R8E, NW/4, S3; T29N, R9E, SE/4, S32, Idaho Co., Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Center Star Mining CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Reopen/stabilize main portal of Center Star Mine. Work includes hand sampling/mechanized drilling. Second portal may be opened as safety exit. Approx. 2400 ft. of old skid trails/mining roads would be reconditioned. Disturbed areas reclaimed.				
	Web Link: http://www.fs.usda.gov/project/?project=51452				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T29N, R7E, NW ¼ of Section 35; Idaho County, Idaho.					
Cherry Exploration Drilling CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 4 drill sites with a max of 2 drill holes/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52117				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 9 East, Sections 29 and 30; Idaho County, Idaho.					
Devine (Pioneer) Exploration CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=47792				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
Dixie-Comstock Community Protection Project EIS	- Forest products - Vegetation management (other than forest products) - Fuels management	On Hold	N/A	N/A	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Treat vegetation to reduce wildfire risk to the local communities of Dixie and Comstock, and surrounding federal lands. Create fuel breaks and escape routes using a combination of prescribed burning and mechanical treatments, with temporary roads.				
	Web Link: http://www.fs.usda.gov/project/?project=52079				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R7E, Sec.36; T26N, R8E, Sec. 2, 3, 8-17, 19-36; T26N, R7E, Sec. 1, 12, 13; T25N R8E, Sec. 1-24, 26-30, 32-34; T24N, R8E, Sec. 4; Boise Meridian. The project is located approximately 20 miles south of Elk City, Idaho; in Idaho County. Within the Crooked and Rhett Creek watersheds, tributary to the Salmon River on National Forest System lands.					
Hazard Tree Removal CE	- Vegetation management (other than forest products) - Fuels management - Road management	On Hold	N/A	N/A	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us
	Description: Several decades of accumulated MPB mortality and disease have created serious fuels and public safety concerns. Roads identified for treatment are major arterials in the event of emergency or natural disaster.				
	Web Link: http://www.fs.usda.gov/project/?project=46829				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.					
Heritage #2 Placer Exploration CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Tim Hoskins' proposal to excavate 17 placer test pits in the Newsome Creek drainage area.				
	Web Link: http://www.fs.usda.gov/project/?project=39025				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Heritage Gulch Placer Exploration CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits.				
	Web Link: http://www.fs.usda.gov/project/?project=42034				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.					
Lost Bench Placer Exploration CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=43120				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R9E, Sec. 35. Siegel Creek drainage, Red River Ranger District.					
Magruder Road Hazard Tree Removal CE	- Forest products - Road management	In Progress: Scoping Start 10/12/2017	Expected:04/2019	05/2019	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 468. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (186 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Web Link: http://www.fs.usda.gov/project/?project=52168				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Sally Exploration Drilling CE	- Minerals and Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 19 drill sites with a max of 2 drill hole/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52116				
Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Sections 6 and 7, Idaho County, Idaho.					

Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Blue Mountain Drift Fence CE *UPDATED*	- Grazing management	In Progress: Scoping Start 11/15/2018	Expected:03/2019	06/2019	Crystal Danner 208-983-1950 cdanner@fs.fed.us
	Description: Construct an approx. 0.5-mile drift fence to restrict livestock from access to the Papoose Creek and Squaw Creek drainages via Blue Mountain Road. Most of the work to be done using hand tools.				
	Web Link: http://www.fs.usda.gov/project/?project=55178				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 24 North, Range 1 West, Sections 22 and 27, Idaho County, Idaho.					
Center-Johnson Project EA *UPDATED*	- Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management - Road management	In Progress: Objection Period Legal Notice 10/19/2018	Expected:04/2019	10/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions.				
	Web Link: http://www.fs.usda.gov/project/?project=50271				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Center-Johnson project is located approximately 3 miles west of Slate Creek, Idaho, in Idaho County. Activities off Roads 493 (Deer Creek), 672 (Cow Creek), 9335 (Joe Creek) and maybe 9337. A Wildland Urban Interface (WUI) Area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Earthquake Corral and Catch Pen CE *UPDATED*	- Grazing management	In Progress: Scoping Start 11/15/2018	Expected:03/2019	06/2019	Crystal Danner 208-983-1950 cdanner@fs.fed.us
	Description: Construct a corral and a catch pen fence near the junction of FR 451 and 451A to facilitate livestock handling/loading/trucking. Trees in the catch pen area would be removed, likely via a commercial sale. Most of the construction to be done by hand.				
	Web Link: http://www.fs.usda.gov/project/?project=55177				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 4 East, Sections 16 and 17, Idaho County, Idaho.					
End of the World EA *UPDATED*	- Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: Comment Period Public Notice 02/16/2018	Expected:09/2019	10/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: The End of the World Project south of Grangeville, ID is approximately 49,565 acres, and includes tributaries to the Salmon and South Fork Clearwater Rivers. This project will address forest health and hazardous fuel concerns in the project area.				
	Web Link: http://www.fs.usda.gov/project/?project=52541				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R3E Sections 12, 13-36; T29N R4E Sections 18, 19, 20, 28-32; T4N R2E Sections 1-4, 9-12, 13-15, 23, 24; T4N R3E Sections 1-29, 34-36; T4N R4E Sections 5-7, 18, 19, 30, 31 Boise Meridian. Located south of Grangeville, ID in the Fish Creek, Cove Creek and North Fork White Bird Creek portions of the Forest.					
Florence Fuels Project CE *UPDATED*	- Fuels management	In Progress: Scoping Start 06/28/2018	Expected:04/2019	06/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The Forest is collaboratively developing the project to reduce hazardous fuels adjacent to the historic Florence Cemetery and private properties; and create a fuel break near the vicinity of Florence, Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=54163				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area is approximately 15 miles east of Riggins, Idaho. The project is in the vicinity of Florence, in Idaho County.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Florence Hazard Tree Removal CE *UPDATED*	- Forest products - Fuels management	In Progress: Scoping Start 11/15/2018	Expected:06/2019	07/2019	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Salvage harvest approx. 70 acres of dead and dying trees due to mountain pine beetle infestation to reduce fuel loading and increase forest user safety in the project area. Work to be accomplished through commercial timber sale.				
	Web Link: http://www.fs.usda.gov/project/?project=55188				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Idaho County, Idaho.					
Greek Creek AOP CE *UPDATED*	- Wildlife, Fish, Rare plants - Road management	In Progress: Scoping Start 11/16/2017	Expected:03/2019	07/2019	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace the existing culvert on FS Road 9322 with an AOP. The culvert restricts movement of aquatic organism up Greek Creek. The culvert is also currently undersized for spring flows.				
	Web Link: http://www.fs.usda.gov/project/?project=52931				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 25 North, Range 3 East, Section 22; Idaho County, Idaho.					
Hungry Ridge Restoration Project EIS *UPDATED*	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: DEIS NOA in Federal Register 03/09/2018 Est. FEIS NOA in Federal Register 07/2019	Expected:12/2019	03/2020	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Utilize commercial harvest and prescribed fire to restore historic structure, species mix, reduce fuel loadings and improve wildlife habitat. Watershed improvements include; culvert replacements, road decommissioning and road improvement projects..				
	Web Link: http://www.fs.usda.gov/project/?project=43661				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R04E; T28N, R04E; R29N, 04E; (Boise Meridian).					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Natural Barrier Stream Protection CE *UPDATED*	- Grazing management	In Progress: Scoping Start 11/15/2018	Expected:03/2019	06/2019	Crystal Danner 208-983-1950 cdanner@fs.fed.us
	Description: Dead/dying and/or live trees (where dead/dying not available) would be directionally felled to limit livestock access to 10 streams (6 allotments) to restore/maintain stream health. Focus areas would be where livestock impacts are greatest.				
	Web Link: http://www.fs.usda.gov/project/?project=55180				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Crks-Johnson:27N 1E S19; Deer:7N 1W S11-12/26N 1E S5-6; Sherwin:26N 1E S7-9,16; China:26N 1E S30; Papoose:24N 1W S24-26; Fish:29N 3E S21; Tollgate:29N 3E S34; Pinnacle:28N 3E S8; Schwartz:30N 4E S33.					
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management	On Hold	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert.				
	Web Link: http://www.fs.usda.gov/project/?project=46106				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.					
Pioneer Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:04/2019	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve David Tisch's proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage.				
	Web Link: http://www.fs.usda.gov/project/?project=37464				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Rex Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:10/2019	06/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Robert Martin's proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages.				
	Web Link: http://www.fs.usda.gov/project/?project=37465				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.					
South Fork Station Drift Fence CE *UPDATED*	- Grazing management	In Progress: Scoping Start 11/15/2018	Expected:03/2019	06/2019	Crystal Dannar 208-983-1950 cdannar@fs.fed.us
	Description: Construct approx. 0.3-miles of drift fence (2 sections) to prevent livestock access to So. Fork Clearwater River, HWY 14 and So. Fork Station/CG. Relocate an existing cattle guard onsite to where the fence crosses Cove Road.				
	Web Link: http://www.fs.usda.gov/project/?project=55176				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 4 East, Sections 22 and 27, Idaho County, Idaho.					
Southwest Butte Boundary Fence CE	- Grazing management	On Hold	N/A	N/A	Crystal Dannar 208-983-1950 cdannar@fs.fed.us
	Description: Construct let-down style fence to restrict livestock drifting from Fiddle Crk Allotment into Allison-Berg Allotment. Fence to be constructed in sections, where most effective, along an approx. 3 mile boundary between allotments.				
	Web Link: http://www.fs.usda.gov/project/?project=55175				
Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 25 N, Range 2 E, Sections 15, 16, 21, 28, and 29, Idaho County, Idaho.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest District)	Salmon River Ranger District (excluding Projects occurring in more than one				R1 - Northern Region
Swartz Meadow Beaver Dam Analogs CE	- Wildlife, Fish, Rare plants - Watershed management	On Hold	N/A	N/A	Crystal Dannar 208-983-1950 cdannar@fs.fed.us
	Description: Construct Beaver Dam Analogs using hand tools along 1-mile stretch of the Pinnacle Creek headwaters to address incised channel, bank sloughing, and to capture sediment. Locations of BDAs to be determined under the direction of Forest Hydrologist.				
	Web Link: http://www.fs.usda.gov/project/?project=55185				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 3 East, Section 8, Idaho County, Idaho.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.