



Schedule of Proposed Action (SOPA)

10/01/2019 to 12/31/2019

Humboldt-Toiyabe National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring in more than one Region (excluding Nationwide)

Amendments to Land Management Plans Regarding Sage-grouse Conservation	<ul style="list-style-type: none"> - Land management planning - Wildlife, Fish, Rare plants 	In Progress: Objection Period Legal Notice 08/02/2019	Expected:12/2019	12/2019	John Shivik 801-625-5667 johnashivik@fs.fed.us
EIS *UPDATED*	Description: The Forest Service is considering amending its land management plans to address new and evolving issues arising since implementing sage-grouse plans in 2015. This project is in cooperation with the USDI Bureau of Land Management.				
Web Link: https://www.fs.usda.gov/detail/r4/home/?cid=stelprd3843381					
Location: UNIT - Ashley National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Medicine Bow-Routt National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, Manti-La Sal National Forest All Units, Caribou-Targhee National Forest All Units, Uinta-Wasatch-Cache All Units. STATE - Colorado, Idaho, Nevada, Utah, Wyoming. COUNTY - Jackson, Moffat, Routt, Adams, Blaine, Bonneville, Camas, Caribou, Cassia, Elmore, Fremont, Madison, Churchill, Clark, Elko, Eureka, Humboldt, Lincoln, Nye, Pershing, Washoe, White Pine, Beaver, Box Elder, Cache, Carbon, Daggett, Davis, Duchesne, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Morgan, Piute, Rich, Salt Lake, San Juan, Sanpete, Sevier, Summit, Tooele, Uintah, Utah, Wasatch, Washington, Wayne, Weber, Platte, Sublette, Teton, Weston, Albany, Campbell, Carbon, Converse, Crook, Laramie, Lincoln, Natrona, Niobrara. LEGAL - Not Applicable. Sagebrush lands in National Forests of Nevada, Utah, southern Idaho, southwest Montana, southwest & south-central Wyoming and northern Colorado.					

Humboldt-Toiyabe National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R4 - Intermountain Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R4 - Intermountain Region
Humboldt-Toiyabe Integrated Invasive Plant Treatment Project EIS *UPDATED*	- Vegetation management (other than forest products)	In Progress: DEIS NOA in Federal Register 03/02/2018 Est. FEIS NOA in Federal Register 12/2019	Expected:02/2020	04/2020	James Winfrey 775-355-5308 james.winfrey@usda.gov
	Description: The purpose of this analysis is to update current management to provide for integrated and timely management of invasive species, now and in the future, with the goal of promoting healthy and thriving native plant communities across the HTNF.				
	Web Link: http://www.fs.usda.gov/project/?project=53031				
Location: UNIT - Humboldt-Toiyabe National Forest All Units. STATE - Nevada. COUNTY - Clark, Elko, Eureka, Humboldt, Lander, Lincoln, Nye, Washoe, White Pine. LEGAL - Not Applicable. The project addresses invasive plant treatments across the Humboldt-Toiyabe National Forest lands in the State of Nevada.					

Humboldt-Toiyabe National Forest, Occurring in more than one District (excluding Forestwide)					R4 - Intermountain Region
Arc Dome Fish Restoration Project EA *UPDATED*	- Wildlife, Fish, Rare plants	In Progress: Comment Period Public Notice 03/15/2018	Expected:04/2020	04/2020	Jim Harvey 775-355-5343 jimharvey@fs.fed.us
	Description: The Nevada Department of Wildlife has proposed to restore Lahontan cutthroat trout (LCT) in two stream systems within the Arc Dome Wilderness. In order to reintroduce LCT, non-native fish will be removed via chemical treatment.				
	Web Link: http://www.fs.usda.gov/project/?project=52997				
Location: UNIT - Tonopah Ranger District, Austin Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - Not Applicable. Upper Reese River and Stewart Creek stream systems in the Arc Dome Wilderness.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest, Occurring in more than one District (excluding Forestwide)			R4 - Intermountain Region		
Communication Site Permit Renewals CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 09/23/2019	Expected:10/2019	10/2019	Nicholas DiGiaccio 603-466-2713 ntdigiaccio@fs.fed.us
	Description: The proposed action is to renew 33 expired authorizations for existing communication uses. There are no proposed physical changes to the improvements or any associated ground disturbance with the proposed renewal of the authorizations.				
	Location: UNIT - Carson Ranger District, Tonopah Ranger District, Spring Mountains National Recreation Area, Mountain City Ranger District, Ely Ranger District, Bridgeport Ranger District, Austin Ranger District, Santa Rosa Ranger District. STATE - California, Nevada. COUNTY - Alpine, Clark, Elko, Humboldt, Lander, Nye, Washoe, White Pine. LEGAL - Not Applicable. Bald Mtn, Bunker Hill, Austin, Slide Mtn, Chimney, Peavine Peak, Hawkins Peak, Currant Summit, Cave Mtn, Troy Canyon, Jacks Peak, Angel Peak, Mt.Potosi,Mtn.Springs, Shoshone, Sheep Canyon, White Caps.				

Humboldt-Toiyabe National Forest		Austin Ranger District (excluding Projects occurring in more than one District)		R4 - Intermountain Region	
Big Springs Gold 2018 Exploration Project CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 02/08/2019	Expected:09/2019	10/2019	Gregory Van Oosbree 7754827881 gvanoosbree@fs.fed.us
	Description: Exploration Project in the Paradise Range. This project replaces the previously authorized Big Springs Gold Plan of Operations which expired prior to project implementation. 17 constructed drill sites, temporary road, overland travel for access				
	Location: UNIT - Austin Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - T13N 37E and 38E Section 13,18 T13N 38E Section 19. Northern Paradise Range, Northeast of Gabbs, NV.				
Indian Valley Greater Sage-grouse Habitat Improvement Project CE *UPDATED*	- Recreation management	In Progress: Scoping Start 07/10/2017	Expected:10/2019	11/2019	Lance Brown 775-964-2671 lance.brown@usda.gov
	Description: The Forest Service proposes to remove pinyon pine and juniper on up to 17,000 acres within the Indian Valley project area. Treatment would be done on foot using chainsaws and other hand tools. No vehicles or mechanized equipment would be operated off				
	Web Link: http://www.fs.usda.gov/project/?project=52200				
Location: UNIT - Austin Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - Not Applicable. Access to the project is approximately 55 miles south of Austin, NV and 55 miles north of Tonopah, NV on the Reese River %u2013 Cloverdale Road, also marked as Road # 018 on the Austin-Tonopah Visitor Maps.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Bridgeport Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Bald Peak Minerals Exploration Project EA *UPDATED*	- Minerals and Geology	In Progress: Comment Period Public Notice 02/28/2019	Expected:02/2020	03/2020	David Risley 760-932-5821 david.risley@usda.gov
	Description: The Proposed Action consists of 11 exploration drill sites, from which each constructed site a core drill will be utilized to drill one to three exploration drill holes. This will be a helicopter supported operation with no new roads constructed.				
	Web Link: http://www.fs.usda.gov/project/?project=55213				
Location: UNIT - Bridgeport Ranger District. STATE - Nevada. COUNTY - Mineral. LEGAL - Activities are proposed in Sections 3, 4, 9, & 17, Township 5 North, Range 27 East, and Sections 9 &10, Township 5 North, Range 27A East; Mount Diablo Base & Meridian . 9 miles East-Northeast of Aurora Townsite; and on the Western flank of Bald Peak					
Bodie Hills Habitat Improvement Project CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 04/10/2017	Expected:10/2019	05/2020	Anne Orlando 7609325853 anne.orlando@usda.gov
	Description: This project will remove conifers from about 4,700 acres of sagebrush ecosystems in the Bodie Hills to improve habitat for the Bi-State sage-grouse.				
	Web Link: http://www.fs.usda.gov/project/?project=52199				
Location: UNIT - Bridgeport Ranger District. STATE - Nevada. COUNTY - Mineral. LEGAL - Not Applicable. Located on the NV/CA State line about 15 miles NE of Bridgeport, CA.					
Bridgeport RD Water and Septic System Installation CE *NEW LISTING*	- Facility management	Cancelled	N/A	N/A	Marnie Bonesteel 775-352-1240 mbonesteel@fs.fed.us
	Description: Installation of new water treatment facilities including water lines, a septic tank and drain field.				
	Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Not Applicable. Bridgeport Ranger District Administrative Site - Housing Compound.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Bridgeport Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Bridgeport Southwest Rangeland Project EA *UPDATED*	- Grazing management	In Progress: Comment Period Public Notice 07/06/2019	Expected:12/2019	02/2020	Douglas Clarke (775) 778-6127 douglas.clarke@usda.gov
	Description: Proposal is to convert 4 sheep allotments into 2 Cattle allotments and authorize cattle grazing in these two allotments.				
	Web Link: http://www.fs.usda.gov/project/?project=49993				
Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Not Applicable. approximately 8 miles south of Bridgeport, California.					
Fiber Optic Service to North Bridgeport Communication Site CE *UPDATED*	- Special use management	Completed	Actual: 08/09/2019	08/2019	Marnie Bonesteel 775-352-1240 marnie.bonesteel@usda.gov
	Description: Installation of 430 feet buried fiber optic cable 36" deep within a 10' wide right of way from existing fiber optic vault on Highway 395 to existing powerline pole. Approx. 1 mile aerial cable on existing poles to North Bridgeport Communication Site.				
	Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Sec 23, T5N R24E. Approximately 3.5 miles northwest of Bridgeport, CA. Highway 395 near mile post 80.594 and Forest Road 32017 (Buckeye Road).				
Highway 395/Buckeye Road Fiber Optic/Copper Reroute CE *UPDATED*	- Special use management	Completed	Actual: 09/17/2019	10/2019	Marnie Bonesteel 775-352-1240 marnie.bonesteel@usda.gov
	Description: Authorize Frontier California, Inc to bury approximately 478 feet of fiber optic cable/copper telephone into a PVC conduit, 2ft wide, 3ft. deep within a 10 foot wide right of way. Two 4ft. x 4ft. bore pits would facilitate boring the conduit.				
	Web Link: http://www.fs.usda.gov/project/?project=55876				
Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Sec. 23, T. 5 N., R. 24 E., Mt. Diablo Principle Meridian. Highway 395 (mile post 80.6), approximately 4 miles northwest of Bridgeport California near the intersection of FDR 32017 (Buckeye Road), and FDR 32026 (Bridgeport Ranger District Admin Site).					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Bridgeport Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Marietta T-4 West Minerals Exploration Project CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 08/06/2019	Expected:10/2019	11/2019	David Risley 760-932-5821 david.risley@usda.gov
	Description: proposal is to conduct exploration drilling for locatable minerals from 6 constructed drill sites . Total project disturbance is estimated at 0.5 acres. Activities, includi				
	Web Link: http://www.fs.usda.gov/project/?project=55957				
Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Not Applicable. The southern flanks of the Excelsior Mountains, Mineral County, NV.					
OceanaGold Spring Peak Exploration Drilling Project CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 08/07/2019	Expected:10/2019	11/2019	David Risley 760-932-5821 david.risley@usda.gov
	Description: OceanaGold US Holdings Inc proposes drilling reverse-circulation drill holes from 24 sites on NFS lands on western flank of Spring Peak. Purpose is to explore for presence of locatable minerals. Duration of project and reclamation less than 1 year.				
	Web Link: http://www.fs.usda.gov/project/?project=56585				
Location: UNIT - Bridgeport Ranger District. STATE - Nevada. COUNTY - Mineral. LEGAL - Not Applicable. Mineral County, NV, on the western flank of Spring Peak (Bridgeport Ranger District).					
Pine Grove Geotechnical Project CE *UPDATED*	- Minerals and Geology	On Hold	N/A	N/A	David Risley 760-932-5821 david.risley@usda.gov
	Description: Exploration drilling for locatable minerals in the Wilson Mining District. Activities would include drilling (a)4 groundwater exploration wells(b)9 mineral exploration holes(c)6 geotechnical engineering auger holes(d)11 test pits for soil evaluation.				
	Web Link: http://www.fs.usda.gov/project/?project=52850				
Location: UNIT - Bridgeport Ranger District. STATE - Nevada. COUNTY - Lyon. LEGAL - Not Applicable. Pine Grove Canyon, located on the eastern flank of the Pine Grove Hills approximately 20 miles south of Yerington, NV.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Bridgeport Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Swauger Creek Fuels Reduction Project CE *UPDATED*	- Wildlife, Fish, Rare plants - Fuels management	On Hold	N/A	N/A	David Easton 760-932-5804 david.easton@usda.gov
	Description: The purpose for this project is to restore stand health, reduce wildfire severity, promote under story regeneration in sage-steppe, mountain shrub, mixed conifer, and aspen communities and improve wildlife habitat and help create defensible space.				
	Web Link: http://www.fs.usda.gov/project/?project=37004				
Location: UNIT - Bridgeport Ranger District. STATE - California. COUNTY - Mono. LEGAL - Not Applicable. The Project Area includes National Forest System lands within the Swauger Creek drainage. The project area is approximately 10 miles north of Bridgeport, CA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Carson Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Leviathan-Loope Rangeland Project EA *UPDATED*	- Grazing management	In Progress: Comment Period Public Notice 03/27/2015	Expected:01/2020	04/2020	Maureen Easton 775-884-8151 maureen.easton@usda.gov
	Description: Reauthorize grazing on the Leviathan and Campbell-Loope Sheep and Goat allotments and close 3 vacant cattle and horse allotments: Mud Lake, Barber, and Double Springs.				
	Web Link: http://www.fs.usda.gov/project/?project=45038				
Location: UNIT - Carson Ranger District. STATE - California, Nevada. COUNTY - Alpine. LEGAL - Not Applicable. Allotments proposed for re-authorization are located generally in the Monitor Pass area, Alpine County, California. Allotments proposed for closure are located in Douglas County, Nevada.					
Mt. Rose Ski Tahoe - Atoma Area Project EIS *UPDATED*	- Special use management	In Progress: Objection Period Legal Notice 02/13/2019	Expected:10/2019	05/2020	Marnie Bonesteel 775-352-1240 marnie.bonesteel@usda.gov
	Description: The Forest Service proposes to amend the Mt. Rose Ski Tahoe special use permit to authorize downhill skiing and associated improvements in the Atoma area and construction of a water tank on the westernmost portion of the permit boundary.				
	Web Link: http://www.fs.usda.gov/project/?project=41487				
Location: UNIT - Carson Ranger District. STATE - Nevada. COUNTY - Washoe. LEGAL - T 17 N R 19 E, Section 18, MDM. Twelve miles north of the intersection of Mt. Rose Highway (Nevada State Route 431) and US 395, immediately north of the Mt. Rose Ski Tahoe base lodge and parking area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Carson Ranger District (excluding Projects occurring in more than one District)			R4 - Intermountain Region		
Truckee Meadows Water Authority Equalizing Tanks CE *UPDATED*	- Special use management	In Progress: Scoping Start 06/03/2019	Expected:10/2019	11/2019	Marnie Bonesteel 775-352-1240 marnie.bonesteel@usda.gov
	Description: Construction, operation and maintenance of two 300,000 gallon water tanks, approximately 47ft. diameter x 26ft. in height. Approximately 15ft. x 20ft. control building, water lines and electrical service. Road improvements to Forest Road 41666.				
	Location: UNIT - Carson Ranger District. STATE - Nevada. COUNTY - Washoe. LEGAL - T20N R18E Sec 3 Mt. Diablo Meridian. Approximately 17 miles north of Reno, Nevada of Forest Service Road 41666 at Red Metal off-highway vehicle trailhead.				
West Carson Habitat Restoration Project CE *UPDATED*	- Recreation management - Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	Completed	Actual: 09/06/2019	10/2019	Sally Champion 775-884-8116 sally.champion@usda.gov
	Description: This proposed action consists of two main activities: Aspen stand restoration, and habitat improvement activities for TES species. Aspen stand restoration would consist of reducing conifer encroachment to increasing aspen regeneration and diversity.				
	Web Link: http://www.fs.usda.gov/project/?project=51746				
Location: UNIT - Carson Ranger District. STATE - California. COUNTY - Alpine. LEGAL - The legal description is T11N, R18E, Sections 1,12,13, 25-26; T10N, R18E, Sections 1-3,10-14,22-26,35,36; T11N, R19E, Sections 1-23,26-34; T10N, R19E, Sections 1-24,27-32; and T9N, R19E Sections 5. The West Carson Watershed Habitat Restoration Project is located within Alpine County, approximately 3 miles west of Markleeville, California on Highway 88.					

Humboldt-Toiyabe National Forest Ely Ranger District (excluding Projects occurring in more than one District)	R4 - Intermountain Region
--	----------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Ely Ranger District (excluding Projects occurring in more than one District)		R4 - Intermountain Region			
Elk Springs Fuels Reduction and Restoration Project CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 09/23/2019	09/2019	Lisa Kemper 775-289-5132 lisa.kemper@usda.gov
	Description: Within the project area there is a need to reduce fuels, maintain and restore aspen, mt mahogany and limber pine communities. This project will treat approximately 5,000 acres of pinyon-juniper and white fir within a larger 25,000 acres project area				
	Web Link: http://www.fs.usda.gov/project/?project=56414				
Location: UNIT - Ely Ranger District. STATE - Nevada. COUNTY - White Pine. LEGAL - Not Applicable. The project is located within the Schell Creek Range, approximately 5-10 air miles east of Ely, Nevada.					
Monte Cristo Territory Management Plan pdate EA *UPDATED*	- Grazing management	On Hold	N/A	N/A	Amery Sifre 775-289-3031 amery.sifre@usda.gov
	Description: The Forest Service will update the Monte Cristo Wild Horse and Burro Territory Management Plan to include strategies to maintain the herd into the future at AML and to compliment the BLM's management of the Pancake Wild Horse and Burro Complex.				
	Web Link: http://www.fs.usda.gov/project/?project=38422				
Location: UNIT - Ely Ranger District. STATE - Nevada. COUNTY - Nye, White Pine. LEGAL - All National Forest Lands in the White Pine Range in White Pine and Nye County ,Nevada (exlcuding Jakes Wash HMA.). All National Forest Lands in the White Pine Range in White Pine and Nye County ,Nevada (exlcuding Jakes Wash HMA.).					

Humboldt-Toiyabe National Forest Jarbidge Ranger District (excluding Projects occurring in more than one District)		R4 - Intermountain Region			
Lower Mary's River and Willow Creek Grazing Allotments Project EA *NEW LISTING*	- Grazing management	In Progress: Comment Period Public Notice 07/31/2019	Expected:03/2020	06/2020	Elizabeth Dixon 1-775-752-3357 elizabeth.dixon@usda.gov
	Description: Authorize sheep grazing on Lower Mary's River and Willow Creek grazing allotments.				
	Web Link: http://www.fs.usda.gov/project/?project=56526				
Location: UNIT - Jarbidge Ranger District. STATE - Nevada. COUNTY - Elko. LEGAL - Not Applicable. South end of Jarbidge Mountains in Mary's River watershed.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Mountain City Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
California Creek Powerline Project CE *UPDATED*	- Special use management	In Progress: Scoping Start 03/29/2019	Expected:11/2019	12/2019	Wendy Markham 775-623-5025 ext. 112 wendy.markham@usda.gov
	Description: Construction of approximately 1 mile over powerline (both underground and overhead) to provide power to private land inholdings. This new line will replace an overhead line that was burned in the Brown's Gulch wildland fire.				
	Web Link: http://www.fs.usda.gov/project/?project=55796				
Location: UNIT - Mountain City Ranger District. STATE - Nevada. COUNTY - Elko. LEGAL - Not Applicable. 1 mile south of Mountain City, Nevada.					
Ruby Lake Estates Hazardous Fuels Reduction CE *UPDATED*	- Fuels management	In Progress: Scoping Start 04/11/2019	Expected:11/2019	03/2020	Kevin Thissell 775-778-6145 kevin.thissell@usda.gov
	Description: The project consists of hand cutting all Phase I Pinyon and Juniper (P/J), Thinning/Piling/Burning of Phase II and III P/J.				
	Web Link: http://www.fs.usda.gov/project/?project=55858				
Location: UNIT - Mountain City Ranger District. STATE - Nevada. COUNTY - Elko. LEGAL - Not Applicable. East side of Ruby Mountains, Harrison Pass Road (County Road 718) dissects the project area. Ruby Valley Road (County Road 788 borders the east side of the project area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Ruby Mountains Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Boy Scout Camp Rebuild CE *UPDATED*	- Special area management	In Progress: Scoping Start 05/10/2019	Expected:11/2019	05/2020	Jeremy Evans 775-752-1705 jeremy.w.evans@usda.gov
	Description: This project is being proposed to rebuild burned structures and infrastructure that was damaged or burned down during the Range Two Fire in 2018. Including lodge and A-Frame cabins.				
	Web Link: http://www.fs.usda.gov/project/?project=56166				
Location: UNIT - Ruby Mountains Ranger District. STATE - Nevada. COUNTY - Elko. LEGAL - Not Applicable. Lamoille Canyon.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Ruby Mountains Ranger District (excluding Projects occurring in more than one District)					
R4 - Intermountain Region					
Scanland Cabin Rebuild CE *UPDATED*	- Special use management	In Progress: Scoping Start 05/10/2019	Expected:09/2019	09/2019	Jeremy Evans 775-752-1705 jeremy.w.evans@usda.gov
	Description: Clean up the fire debris in early May, 2019 (following the USFS site visit/approval) and be working on the foundation in May and June. We would begin building the cabin kit in August and have it weather-tight by October.				
	Web Link: http://www.fs.usda.gov/project/?project=56165				
Location: UNIT - Ruby Mountains Ranger District. STATE - Nevada. COUNTY - Elko. LEGAL - Not Applicable. Lamoille Canyon Recreation Cabins across from Thomas Canyon Campground.					

Humboldt-Toiyabe National Forest Santa Rosa Ranger District (excluding Projects occurring in more than one District)					
R4 - Intermountain Region					
National Exploration Project EA *UPDATED*	- Minerals and Geology	In Progress: Comment Period Public Notice 05/11/2019	Expected:02/2020	06/2020	Jenna Padilla 1-775-778-6129 jenna.padilla@usda.gov
	Description: National Gold Mining Corporation proposes to conduct a ten year exploration drilling program on Forest Service, Bureau of Land Management, and private lands located in the historic National Mining District, Santa Rosa Mountain Range, Nevada.				
	Web Link: http://www.fs.usda.gov/project/?project=55914				
Location: UNIT - Santa Rosa Ranger District. STATE - Nevada. COUNTY - Humboldt. LEGAL - Not Applicable. The Project is located in T. 46 N., R. 39 E., sections 27, 28, 33, and 34, Mount Diablo Base and Meridian (MDB&M), Humboldt County, Nevada.					
Santa Rosa Rangeland Management Project EA *UPDATED*	- Grazing management	In Progress: Scoping Start 04/12/2019 Est. Comment Period Public Notice 10/2019	Expected:04/2020	06/2020	Douglas Clarke (775) 778-6127 douglas.clarke@usda.gov
	Description: Authorize livestock grazing on 12 allotments across the Ranger District.				
	Web Link: http://www.fs.usda.gov/project/?project=52282				
Location: UNIT - Santa Rosa Ranger District. STATE - Nevada. COUNTY - Humboldt. LEGAL - Not Applicable. Lands throughout the Santa Rosa Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest than one District) Spring Mountains National Recreation Area (excluding Projects occurring in more R4 - Intermountain Region					
Lee Canyon EIS EIS *UPDATED*	- Special use management	In Progress: DEIS NOA in Federal Register 03/23/2017 Est. FEIS NOA in Federal Register 01/2020	Expected:04/2020	05/2020	Jonathan Stein 702-515-5418 jonathan.stein@usda.gov
	Description: Preparation of EIS to analyze the effects of Phase I of a Master Development Plan for the Lee Canyon Ski Resort.				
	Web Link: http://www.fs.usda.gov/project/?project=50649				
Location: UNIT - Spring Mountains National Recreation Area. STATE - Nevada. COUNTY - Clark. LEGAL - Not Applicable. Lee Canyon Resort at the terminus of Highway 156 in Lee Canyon, Clark County, Nevada.					
Mt. Charleston Wilderness Management Plan EA *UPDATED*	- Special area management	On Hold	N/A	N/A	Jane Schumacher 702-839-5560 jane.schumacher@usda.gov
	Description: FS will prepare a Wilderness Management Plan for the Mt. Charleston Wilderness Area in cooperation with the Bureau of Land Management.				
	Web Link: http://www.fs.usda.gov/project/?project=38543				
Location: UNIT - Spring Mountains National Recreation Area. STATE - Nevada. COUNTY - Clark. LEGAL - Not Applicable. Mt. Charleston Wilderness Area designated by Congress in 1989 and in 2002, including the Carpenter Canyon Research Natural Area and sensitive alpine areas; 56,598 acres.					
Potosi Hazardous Fuels Reduction Project CE *UPDATED*	- Wildlife, Fish, Rare plants - Fuels management	Completed	Actual: 09/03/2019	10/2019	Carrie Thaler 702-515-5422 carrie.thaler@usda.gov
	Description: Proposed use of prescribed fire and mechanical and hand treatments to reduce hazardous fuels across approximately 700 acres located in and adjacent to wildland urban interface (WUI).				
	Web Link: http://www.fs.usda.gov/project/?project=55037				
Location: UNIT - Spring Mountains National Recreation Area. STATE - Nevada. COUNTY - Clark. LEGAL - Not Applicable. Potosi watershed in Clark County, Nevada on the western side of the Spring Mountains range south and west of Route 160. It lies in the vicinity of the Clark County Parks and Recreation Area, the Potosi Pines Camp, and the Potosi Boy Scout camp.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest Spring Mountains National Recreation Area (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Spring Mountains Wild Horse & Burro Complex Project EA *UPDATED*	- Land management planning	On Hold	N/A	N/A	Rixey Jenkins 775-355-5387 rixey.jenkins@usda.gov
	Description: Analyze appropriate management levels and horse gathers on the Spring Mountains NRA and the Southern NV BLM District.				
	Web Link: http://www.fs.fed.us/nepa/fs-usda-pop.php?project=40960				
Location: UNIT - Spring Mountains National Recreation Area. STATE - Nevada. COUNTY - Clark, Nye. LEGAL - Not Applicable. Spring Mountains National Recreation Area.					

Humboldt-Toiyabe National Forest Tonopah Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region					
Barcelona Minerals Exploration Project CE *UPDATED*	- Minerals and Geology	On Hold	N/A	N/A	Gregory Van Oosbree 7754827881 gvanoosbree@fs.fed.us
	Description: Minerals exploration project in the Toquima Range. Seven drill sites on FS administered land				
	Web Link: http://www.fs.usda.gov/project/?project=53245				
Location: UNIT - Tonopah Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - Not Applicable. upper parts of Antone Creek Canyon and Silver Creek in the southern Toquima range.					
Danbo Exploration Project CE *UPDATED*	- Minerals and Geology	On Hold	N/A	N/A	Gregory Van Oosbree 7754827881 gregory.vanoosbree@usda.gov
	Description: Exploration drilling project, 8 proposed drill holes all on existing disturbance, no new road construction, widening or maintenance proposed.				
	Web Link: http://www.fs.usda.gov/project/?project=53651				
Location: UNIT - Tonopah Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - Not Applicable. Southern Monitor Range near Hunts Canyon.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Humboldt-Toiyabe National Forest		Tonopah Ranger District (excluding Projects occurring in more than one District)			R4 - Intermountain Region
Longstreet 2018 Exploration Project CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 04/12/2018	Expected:09/2019	08/2020	Gregory Van Oosbree 7754827881 gregory.vanoosbree@usda.gov
Description: Exploration drilling program in the southern Monitor Range includes installation of 1 water production well, 4 groundwater monitoring wells, 4 geotechnical borings and 12 exploration drill holes. One acre of total disturbance is anticipated.					
Web Link: http://www.fs.usda.gov/project/?project=53528					
Location: UNIT - Tonopah Ranger District. STATE - Nevada. COUNTY - Nye. LEGAL - Not Applicable. Southern Monitor range in Windy Canyon, 28 miles east of Tonopah NV.					

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.