



**Schedule of Proposed Action (SOPA)**  
04/01/2019 to 06/30/2019

**Uinta-Wasatch-Cache National Forest**

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

**Projects Occurring in more than one Region (excluding Nationwide)**

<b>Amendments to Land Management Plans Regarding Sage-grouse Conservation</b> EIS	- Land management planning - Wildlife, Fish, Rare plants	In Progress: NOI in Federal Register 11/21/2017 Est. DEIS NOA in Federal Register 06/2018	Expected:01/2019	02/2019	John Shivik 801-625-5667 johnashivik@fs.fed.us
	<b>Description:</b> The Forest Service is considering amending its land management plans to address new and evolving issues arising since implementing sage-grouse plans in 2015. This project is in cooperation with the USDI Bureau of Land Management.				
	<b>Web Link:</b> <a href="https://www.fs.usda.gov/detail/r4/home/?cid=stelprd3843381">https://www.fs.usda.gov/detail/r4/home/?cid=stelprd3843381</a>				
	<b>Location:</b> UNIT - Ashley National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Beaverhead-Deerlodge National Forest All Units, Medicine Bow-Routt National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, Manti-La Sal National Forest All Units, Caribou-Targhee National Forest All Units, Uinta-Wasatch-Cache All Units. STATE - Colorado, Idaho, Montana, Nevada, Utah, Wyoming. COUNTY - Jackson, Moffat, Routt, Adams, Blaine, Bonneville, Camas, Caribou, Cassia, Elmore, Fremont, Madison, Beaverhead, Deer Lodge, Churchill, Clark, Elko, Eureka, Humboldt, Lincoln, Nye, Pershing, Washoe, White Pine, Beaver, Box Elder, Cache, Carbon, Daggett, Davis, Duchesne, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Morgan, Piute, Rich, Salt Lake, San Juan, Sanpete, Sevier, Summit, Tooele, Uintah, Utah, Wasatch, Washington, Wayne, Weber, Platte, Sublette, Teton, Weston, Albany, Campbell, Carbon, Converse, Crook, Laramie, Lincoln, Natrona, Niobrara. LEGAL - Not Applicable. Sagebrush lands in National Forests of Nevada, Utah, southern Idaho, southwest Montana, southwest & south-central Wyoming and northern Colorado.				

**R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>High Uintas Wilderness Domestic Sheep Analysis Project (Ashley and UWC National Forests)</b> EIS  <b>*UPDATED*</b>	- Grazing management	In Progress: NOI in Federal Register 12/01/2015 Est. DEIS NOA in Federal Register 05/2019	Expected:03/2020	03/2020	Paul Cowley 801-999-2177 pcowley@fs.fed.us
	<b>Description:</b> This project will evaluate the effects of continued domestic sheep grazing in the High Uintas Wilderness (HUW). There are 10 sheep allotments located on the north and south slopes of HUW and are located in both the Ashley and Uinta-Wasatch-Cache NFs.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=44503">http://www.fs.usda.gov/project/?project=44503</a>				
<b>Location:</b> UNIT - Roosevelt Ranger District, Duchesne Ranger District, Evanston-Mountain View RD. STATE - Utah. COUNTY - Duchesne, Summit. LEGAL - Not Applicable. The project is located in the High Uintas Wilderness in both Duchesne and Summit counties. The project is located northeast of Duchesne, UT and southwest of Manila, UT.					

<b>Uinta-Wasatch-Cache National Forest, Occurring in more than one District (excluding Forestwide)</b>					<b>R4 - Intermountain Region</b>
<b>UDWR mountain goat and bighorn sheep capture and collar via helicopter in wilderness</b> EA  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Pamela Manders 801-999-2167 pmanders@fs.fed.us
	<b>Description:</b> Proposal by the Utah Division of Wildlife Resources to land helicopters in the Twin Peaks, Lone Peak, and Mount Timpanogos wilderness areas to capture and collar mountain goats.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=49384">http://www.fs.usda.gov/project/?project=49384</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District, Pleasant Grove Ranger District. STATE - Utah. COUNTY - Salt Lake, Utah. LEGAL - Not Applicable. Twin Peaks, Lone Peak, and Mount Timpanogos wilderness areas.					

<b>Uinta-Wasatch-Cache National Forest Evanston-Mountain View RD (excluding Projects occurring in more than one District)</b>	<b>R4 - Intermountain Region</b>
---	----------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Evanston-Mountain View RD (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Burnt-Beaver Restoration</b> CE  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 03/28/2019	06/2019	Christina Hacker 307-783-3961 chacker@fs.fed.us
	<b>Description:</b> Landscape scale (70,772 acres) proposal for reducing hazardous fuel loads and regenerating aspen in conifer-encroached stands through prescribed burn, lop and scatter, and cut and pile.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55127">http://www.fs.usda.gov/project/?project=55127</a>				
<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - T1N, R16 and 17E, (multi sections); T2N, R15, 16, and 17E, (multi sections); and T3 1/2 N, R16 and 17E, (multi sections). Burnt Fork and Beaver Creek watersheds of the Evanston-Mountain View Ranger District. The project area is approximately 7 miles south of Lone Tree, Wyoming.					
<b>West Fork Smiths Fork Colorado River Cutthroat Trout Enhancement</b> EIS	- Wildlife, Fish, Rare plants	In Progress: NOI in Federal Register 08/25/2017 Est. DEIS NOA in Federal Register 03/2018	Expected:07/2019	08/2019	Paul Chase 801-625-5112 pchase@fs.fed.us
	<b>Description:</b> Treat the streams in the West Fork Smiths Fork drainage including some waters within the High Uintas Wilderness with piscicide (rotenone) to remove nonnative fish species and enhance habitat for native Colorado River cutthroat trout.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51924">http://www.fs.usda.gov/project/?project=51924</a>				
<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - Not Applicable. Approximately 33 miles southeast of Evanston, Wyoming. On the north slope of the Uinta Mountain Range.					
<b>Western Smiths Fork Restoration</b> CE	- Forest products	On Hold	N/A	N/A	Jeff Matthews 801-999-2161 jmmatthews@fs.fed.us
	<b>Description:</b> Project will treat approximately 1,872 acres impacted by the mountain pine beetle epidemic. The project will move this area towards the desired future condition of a more healthy and resilient forest.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=48074">http://www.fs.usda.gov/project/?project=48074</a>				
<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - Not Applicable. Approximately 23 miles southwest of Mountain View, Wyoming.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Evanston-Mountain View RD (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Whitney Reservoir Restoration</b> CE	- Forest products	On Hold	N/A	N/A	Jeff Matthews 801-999-2161 jmmatthews@fs.fed.us
	<b>Description:</b> Recent mortality of spruce trees due to the spruce bark beetle has appeared along the eastern slope adjacent to Whitney Reservoir. Proposed action is to harvest spruce trees (less than 250 acres) in order to control the spread of insects				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=48091">http://www.fs.usda.gov/project/?project=48091</a>				
<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - T. 1 N., R. 9 E., sections 3, 9, and 10. Approximately 30 miles south of Evanston, Wyoming.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Heber-Kamas Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Heber Veratrum Harvest</b> EA  <b>*NEW LISTING*</b>	- Forest products - Research and Development	Developing Proposal Est. Scoping Start 07/2019	Expected:11/2019	05/2020	Daniel Jauregui 936-344-6205 djauregui@fs.fed.us
	<b>Description:</b> Proposal to harvest the roots of approximately 300 acres of Veratrum californicum (Corn lily) from the Uinta NF. An external proponent would use a chemical in the plants to explore and establish medical options for the treatment of certain cancers.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55727">http://www.fs.usda.gov/project/?project=55727</a>				
<b>Location:</b> UNIT - Heber-Kamas Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - Not Applicable. Approximately 14 miles southeast of Heber City, Utah, near Heber Mountain in the upper reaches of the West Fork of the Duchesne River.					
<b>Soapstone Trailhead Expansion</b> CE	- Recreation management	On Hold	N/A	N/A	Matthew Lane 801-733-2662 malane@fs.fed.us
	<b>Description:</b> Proposal to expand parking at the Soapstone Trailhead to eliminate congestion and address safety issues.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52617">http://www.fs.usda.gov/project/?project=52617</a>				
<b>Location:</b> UNIT - Heber-Kamas Ranger District. STATE - Utah. COUNTY - Summit. LEGAL - Not Applicable. Soapstone Winter Trailhead up Hwy 150.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Heber-Kamas Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Upper Provo Fuels Addition 2</b> CE  <b>*NEW LISTING*</b>	- Fuels management	Developing Proposal Est. Scoping Start 03/2019	Expected:04/2019	06/2019	Riley Bergseng 435-654-0470 rbergseng@fs.fed.us
	<b>Description:</b> Define "mechanical treatment" and add 4,942 additional acres of treatment to the project area. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55517">http://www.fs.usda.gov/project/?project=55517</a>				
	<b>Location:</b> UNIT - Heber-Kamas Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - Not Applicable. East of Kamas along Hwy 150.				

<b>Uinta-Wasatch-Cache National Forest Logan Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Logan Peak Trail</b> CE  <b>*UPDATED*</b>	- Recreation management	Completed	Actual: 02/21/2019	05/2019	Ronald Vance 435-755-3620 rvance@fs.fed.us
	<b>Description:</b> A proponent has requested adding approx. 1.6mi of system trail from Logan Dry Canyon Trail to Logan Peak. Trail was likely constructed by CCC and previously a system trail that was removed. Approximately 50% of the trail would need repairs. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=45626">http://www.fs.usda.gov/project/?project=45626</a>				
	<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - T11N, R2E, S1/2 Section 4 and T11N, R2E, NW1/4 Section 9 Salt Lake Base and Meridian. East of Logan, Utah within the Bear River Range. Proposed trail would extend west from Logan Peak.				
<b>Logan Providence Bonneville Shoreline Trail Purchase - Land and Water Conservation Fund Acquisition</b> CE  <b>*NEW LISTING*</b>	- Land acquisition	In Progress: Scoping Start 12/03/2018	Expected:02/2019	07/2019	Sharon Andrews 801-999-2154 sharonandrews2@fs.fed.us
	<b>Description:</b> The Uinta-Wasatch-Cache National Forest proposes to acquire two parcels of land totaling 320.00 acres. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55472">http://www.fs.usda.gov/project/?project=55472</a>				
	<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Sec 1, T. 11. N., R. 1. E., Sec 12, T. 11. N., R. 1. E. Parcels are located between Logan Dry Canyon and Providence Canyon, within the proclaimed forest boundary east of Logan, Utah.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Logan Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Old Juniper Trail Reconstruction</b> CE  <b>*UPDATED*</b>	- Recreation management	Completed	Actual: 02/13/2019	05/2019	Zachary Maughan 801-625-5392 zmaughan@fs.fed.us
	<b>Description:</b> Forest Service proposes to realign multiple sections of the Jardine Juniper Trail to make it sustainable and provide a safe trail for non-motorized recreation use. Sections are very eroded, unsustainable, and difficult for users to ascend/descend.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52714">http://www.fs.usda.gov/project/?project=52714</a>				
<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Township 12 North, Range 3 East, Section 26, Salt Lake Meridian. In Logan Canyon, approximately 7 miles east of Logan, Utah.					
<b>Thinning Bear Timber Sale</b> CE	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Peter Howard 307-783-3966 pahoward@fs.fed.us
	<b>Description:</b> The Forest Service is proposing to thin previously harvested stands that were clearcut as part of the Little Bear Timber Sale (1973). The entire project area is encompasses approximately 69 acres on National Forest System lands				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52001">http://www.fs.usda.gov/project/?project=52001</a>				
<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Township 13 North, Range 4 East, Section 10 Salt Lake Meridian. Sinks Road (Forest System Road 20055) and Cheney Creek Road (Forest System Road 20239), approximately 20 miles northeast of Logan, Utah.					
<b>White Rock, Millville, and Providence Allotments</b> EA	- Grazing management	On Hold	N/A	N/A	Pete Gomben 801-999-2103 pgomben@fs.fed.us
	<b>Description:</b> Proposal is to authorize the continuance of grazing on the White Rock, Millville, and Providence Allotments.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=38463">http://www.fs.usda.gov/project/?project=38463</a>				
<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Not Applicable. Allotments are located southeast of Logan, Utah.					

<b>Uinta-Wasatch-Cache National Forest</b>	<b>Ogden Ranger District (excluding Projects occurring in more than one District)</b>	<b>R4 - Intermountain Region</b>
--	---	----------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Ogden Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Causey Emergency Use Boat Ramp</b> CE	- Recreation management	In Progress: Scoping Start 04/12/2016	Expected:10/2017	04/2018	David Ashby 775-752-3357 dashby@fs.fed.us
	<b>Description:</b> Construction of a boat ramp in the south arm of Causey Reservoir for emergency use. The county search and rescue perform several operations a year and a boat ramp would improve access to the reservoir and facilitate search and rescue operations.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52725">http://www.fs.usda.gov/project/?project=52725</a>				
<b>Location:</b> UNIT - Ogden Ranger District. STATE - Utah. COUNTY - Weber. LEGAL - Township 7 North, Range 3 East, sections 26,27,34,35, Salt Lake Meridian. South arm of Causey Reservoir, approximately 25 miles east of Ogden, Utah.					

<b>Uinta-Wasatch-Cache National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>American Fork Canyon Fiber Optics Project</b> CE	- Special use management	Developing Proposal Est. Scoping Start 01/2019	Expected:02/2019	04/2019	Russell Hanson Jr 801-796-4881 rhansonjr@fs.fed.us
	<b>Description:</b> Proposal to improve fiber optic and cellular network in AF Canyon by installing approximately 6.4 miles of new conduit along SR-92 and SR-144, approximately 28 (35-foot tall) cellular antenna nodes, and a structure to house wireless comm equipment.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=54421">http://www.fs.usda.gov/project/?project=54421</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. American Fork Canyon, Utah County, Utah.					
<b>American Fork River armoring project</b> CE	- Watershed management	On Hold	N/A	N/A	Gary Gray 801-796-4892 gcgray@fs.fed.us
	<b>Description:</b> The Pleasant Grove Ranger District proposes to armor the banks of the American Fork River to minimize the risks of erosion.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=46960">http://www.fs.usda.gov/project/?project=46960</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Along the American Fork River.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Cascade Springs Fish Habitat Improvement</b> CE	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Russell Hanson Jr 801-733-7881 rhansonjr@fs.fed.us
	<b>Description:</b> Proposal to remove accumulated sediments from pool areas at Cascade Springs. Proposal is intended to increase available fish habitat complexity and boost carrying capacity of the springs. Sediment will be removed through use of a suction pump.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51623">http://www.fs.usda.gov/project/?project=51623</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Cascade Springs, Pleasant Grove Ranger District, Utah County, Utah.					
<b>Silver Lake parking lot expansion and restroom relocation</b> CE	- Facility management	In Progress: Scoping Start 05/07/2018	Expected:05/2018	07/2018	Justin Robinson 435-654-7232 jrobinson@fs.fed.us
	<b>Description:</b> Extend dirt parking area North into pre-disturbed meadow area.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53243">http://www.fs.usda.gov/project/?project=53243</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Sec.6, T.004.0S., R.003.0E., 26. Parking area is on FR008 at north end of Silver Lake Flat Reservoir, in American Fork Canyon.					
<b>Slate Canyon Knight Springs water development</b> EA  <b>*UPDATED*</b>	- Special use management	In Progress: Scoping Start 04/26/2016 Est. Comment Period Public Notice 04/2019	Expected:07/2019	07/2019	Charles Rosier 801-999-2159 crosier@fs.fed.us
	<b>Description:</b> Proposal from the Utah State Hospital to develop Knight Springs located up Slate Canyon by installing new water pipeline. The project would provide sufficient, high quality drinking water to the patients and residents of the hospital.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=49373">http://www.fs.usda.gov/project/?project=49373</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Slate Canyon - Pleasant Grove Ranger District.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Welch Land Exchange</b> CE	- Land ownership management	On Hold	N/A	N/A	Russell Hanson Jr 801-796-4881 rhansonjr@fs.fed.us
	<b>Description:</b> Exchange of land between private land owner and Uinta-Wasatch-Cache National Forest. Parcels of equal size will be exchanged to consolidate land ownership which will benefit both the Forest Service and the private land owner.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=46141">http://www.fs.usda.gov/project/?project=46141</a>				
<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Township 4 South; Range 2 East; Section 8. Located in Dry Creek Canyon near the Horsetail Falls trailhead (northeast of Alpine, UT).					

<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Alta Ski Area High Traverse Improvements</b> CE	- Recreation management - Special use management	On Hold	N/A	N/A	Shawnee Hinman 8017332664 sfhinman@fs.fed.us
	<b>Description:</b> The Uinta-Wasatch-Cache National Forest is proposing to authorized Alta Ski Area to make improvements to the High Traverse at the ski area. Currently, the High Traverse quickly gets skied down to expose rocky areas which affects access and safety.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=49660">http://www.fs.usda.gov/project/?project=49660</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Area.					
<b>Alta Ski Area Micro-Hydro Electricity Production</b> CE	- Recreation management - Special use management	Developing Proposal Est. Scoping Start 06/2016	Expected:07/2016	07/2016	Shawnee Hinman 8017332664 sfhinman@fs.fed.us
	<b>Description:</b> The Uinta-Wasatch-Cache National Forest is proposing to authorize Alta Ski Area to use existing snowmaking infrastructure from Cecret Lake, and build a small building to generate power using water head-pressure as the lake overflows.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=49661">http://www.fs.usda.gov/project/?project=49661</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Area.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Big Cottonwood Canyon Climbing Route Trail Access</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Completed	Actual: 03/29/2019	06/2019	Marshall Alford 575-581-4554 malford@fs.fed.us
	<b>Description:</b> Proposal in coordination with SLCA to provide sustainable access to popular climbing areas, and to stabilize staging areas in Big Cottonwood Canyon. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55510">http://www.fs.usda.gov/project/?project=55510</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Big Cottonwood Canyon Climbing Areas.				
<b>Bonneville Shoreline Trail - Davis County</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 01/2019	Expected:04/2019	06/2019	Marshall Alford 801-733-2670 malford@fs.fed.us
	<b>Description:</b> Davis County, in coordination with the U.S. Forest Service, is proposing to construct and reconstruct the Bonneville Shoreline Trail. The complete trail would be approximately 39 miles long and would include trailheads. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=54420">http://www.fs.usda.gov/project/?project=54420</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Davis County, Utah.				
<b>Cardiff Trail Pedestrian Bridge</b> CE  <b>*UPDATED*</b>	- Recreation management	In Progress: Scoping Start 07/17/2017	Expected:03/2019	06/2019	Marshall Alford 575-581-4554 malford@fs.fed.us
	<b>Description:</b> Proposal to amend a previous decision regarding the Cardiff trail to include a pedestrian bridge to allow users to cross Big Cottonwood Creek. Proposed pedestrian bridge would be installed parallel to and upstream from the vehicle bridge. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52233">http://www.fs.usda.gov/project/?project=52233</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Salt Lake Ranger District, Big Cottonwood Canyon, Cardiff Trail.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Patsey Marley Shrontz Utility Right-of-Way</b> EA	- Special use management	In Progress: Scoping Start 02/21/2017 Est. Comment Period Public Notice 01/2019	Expected:07/2019	08/2019	Charles Rosier 801-999-2159 crosier@fs.fed.us
	<b>Description:</b> Proposal to construct a utility right-of-way and widen the existing Albion Basin Road (National Forest System Route (NFSR) 028)to improve access to the proposed Patsey Marley Hill Property and Subdivision.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=49583">http://www.fs.usda.gov/project/?project=49583</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Salt Lake County, Utah, Alta.					
<b>Toilets and Water System Improvements</b> CE	- Recreation management	On Hold	N/A	N/A	Marshall Alford 575-581-4554 malford@fs.fed.us
	<b>Description:</b> In partnership with Salt Lake County and Salt Lake City Department of Public Utilities, the following improvements to toilet and water systems are proposed on the Salt Lake Ranger District.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52234">http://www.fs.usda.gov/project/?project=52234</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Salt Lake Ranger District.					
<b>Upper Pipeline Trail</b> CE  <b>*NEW LISTING*</b>	- Recreation management	Completed	Actual: 03/29/2019	06/2019	Marshall Alford 575-581-4554 malford@fs.fed.us
	<b>Description:</b> Proposal to construct three miles of single-track hiker and biker trail to connect Big Water and Elbow Fork Trailheads.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55511">http://www.fs.usda.gov/project/?project=55511</a>				
<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Mill Creek Canyon, Salt Lake Ranger District.					

<b>Uinta-Wasatch-Cache National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)</b>	<b>R4 - Intermountain Region</b>
--	----------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)</b>					
<b>R4 - Intermountain Region</b>					
<b>Finch cabin roof redesign</b> CE	- Recreation management - Special use management	On Hold	N/A	N/A	George Garcia 530-283-7828 gcgarcia@fs.fed.us
	<b>Description:</b> Cabin owner proposal to re-design and re-construct a portion of the cabin's south roof to better support snow load and distribute snow load fall. Owner also proposes to re-shingle the entire roof with fire proof shingles.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=47981">http://www.fs.usda.gov/project/?project=47981</a>				
<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Spanish Fork Ranger District.					
<b>Vernon Water Projects (Little Valley and Range Water)</b> CE  *NEW LISTING*	- Grazing management	Completed	Actual: 02/15/2019	06/2019	Renaë Bragonje 801-342-5267 rbragonje@fs.fed.us
	<b>Description:</b> Proposal to extend the existing Little Valley Pipeline, install enclosures to capture trough overflow at four locations within the Vernon Unit, replace an existing abandoned pipeline, and install two troughs.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55522">http://www.fs.usda.gov/project/?project=55522</a>				
<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - Not Applicable. Spanish Fork Ranger District, Vernon, Utah in Tooele County.					

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.