



Schedule of Proposed Action (SOPA)

01/01/2021 to 03/31/2021

Tahoe National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Locatable Mining Rule - 36 CFR 228, subpart A. EIS	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 09/13/2018 Est. FEIS NOA in Federal Register 11/2021	Expected:12/2021	12/2021	Nancy Rusho 202-731-9196 nancy.rusho@usda.gov
<p>Description: The U.S. Department of Agriculture proposes revisions to its regulations at 36 CFR 228, Subpart A governing locatable minerals operations on National Forest System lands. A draft EIS & proposed rule should be available for review/comment in late 2020</p> <p>Web Link: http://www.fs.usda.gov/project/?project=57214</p>					
<p>Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - Not Applicable. These regulations apply to all NFS lands open to mineral entry under the US mining laws. More Information is available at: https://www.fs.usda.gov/science-technology/geology/minerals/locatable-minerals/current-revisions.</p>					

Projects Occurring in more than one Region (excluding Nationwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than one Region (excluding Nationwide)					
East Zone Connectivity and Restoration Project EA *UPDATED*	- Land management planning - Recreation management - Heritage resource management - Watershed management - Road management	In Progress: Objection Period Legal Notice 12/18/2020	Expected:02/2021	06/2021	John Brokaw 530-587-3558 ext. 241 john.brokaw@usda.gov
	Description: The project proposes (OHV) and Watershed Improvement management actions on National Forest System lands including changes to the NFTS, realignment, decommission and restoration of routes, construction of motorized trail, and staging area creation.				
	Web Link: http://www.fs.usda.gov/project/?project=57704				
Location: UNIT - Truckee Ranger District, Carson Ranger District. STATE - California. COUNTY - Nevada, Placer, Sierra. LEGAL - T 19,18,17,and 16 N - R 17 and 16 E - Covering more than 40 sections in Nevada, Sierra, and Placer counties. Boca, Stampede, and Prosser Reservoirs area adjacent to the 890, 894, 270, and 72 Rd. systems. Project also encompasses the 06 Rd. in the vicinity of the Big Chief cliff complexes north of Deer Creek.					
Tahoe 200 Events CE *UPDATED*	- Recreation management - Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	08/2021	Kimberly Felton 530/543-2651 kimberlyfelton@fs.fed.us
	Description: Authorize a 3-part foot-race event surrounding Lake Tahoe Basin on existing roads and trails through a special use permit.				
	Location: UNIT - Pacific Ranger District, Placerville Ranger District, Truckee Ranger District, Lake Tahoe Basin Mgt Unit, Carson Ranger District. STATE - California, Nevada. COUNTY - Alpine, El Dorado, Placer, Douglas, Washoe, Carson City (city). LEGAL - Not Applicable. Around the Lake Tahoe Basin using system roads and trails. Uses Tahoe Rim Trail.				

Tahoe National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R5 - Pacific Southwest Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest, Forestwide (excluding Projects occurring in more than one Forest)			R5 - Pacific Southwest Region		
Tahoe National Forest Over-snow Vehicle Use Designation EIS *UPDATED*	- Recreation management	In Progress: Objection Period Legal Notice 02/08/2019 Est. FEIS NOA in Federal Register 03/2021	Expected:04/2021	05/2021	Joe Chavez 530-478-6158 joetchavez@fs.fed.us
	Description: Designating over-snow vehicle (OSV) use on National Forest System roads and trails and in areas on National Forest System lands as allowed, restricted, or prohibited. Identifying where grooming for OSV use would be conducted				
	Web Link: http://www.fs.usda.gov/project/?project=45914				
Location: UNIT - Tahoe National Forest All Units. STATE - California. COUNTY - Nevada, Placer, Plumas, Sierra, Yuba. LEGAL - Not Applicable. Tahoe National Forest.					
Tahoe National Forest Plan Amendment: Managing Naturally Ignited Wildfire for Resource Benefits EA *UPDATED*	- Land management planning	In Progress: Scoping Start 01/08/2020 Est. Comment Period Public Notice 04/2021	Expected:09/2021	09/2021	Rachelle Allen 530-478-6221 rachelle.allen@usda.gov
	Description: Amend the Tahoe Forest Plan to expand opportunities for the Forest Service to manage naturally-ignited (lightning-caused) wildfire under carefully prescribed conditions to achieve resource benefits and reduce fire risk.				
	Web Link: http://www.fs.usda.gov/project/?project=56983				
Location: UNIT - Tahoe National Forest All Units. STATE - California. COUNTY - Nevada, Placer, Plumas, Sierra, Yuba. LEGAL - Not Applicable. Forest-wide.					
Tahoe National Forest American River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Blue Canyon Airport Permit Renewal CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 01/2021	Expected:02/2021	02/2021	Mary Sullivan 530-532-7460 mary.sullivan2@usda.gov
	Description: Renew Blue Canyon Airport permit for a new term. Only administrative changes.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - Not Applicable. Blue Canyon Airport in Blue Canyon, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest American River Ranger District (excluding Projects occurring in more than one District) R5 - Pacific Southwest Region					
CELLCO Partnership DBA Verizon CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 01/2021	Expected:01/2021	02/2021	Mary Sullivan 530-478-6254 mcsullivan@fs.fed.us
	Description: Reissue 20-year permit for this Cisco Butte communication site. Only administrative, for a new term.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - Not Applicable. Cisco Butte communication tower near Cisco, California.				
Cuckoo Vegetation Management and Fuels Reduction Project EA	- Forest products - Vegetation management (other than forest products) - Fuels management - Road management	On Hold	N/A	N/A	Kelly Pavlica 530-398-5730 kpavlica@fs.fed.us
	Description: Cuckoo is a large vegetation management and fuels reduction project (approx. 2,500 acres) including thinning, mastication, underburning, etc. The proposal will also include road management changes.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - T14N, R12E Sections 1, 2, 3, 4, 8, 9, 10, 11, 12, 13, 15, 16, 17, 20, 21; T14N, R13E Sections 7, 18; T15N, R12E Sections 26, 27, 33, 34, 35. This project is located approximately 20 miles east of Foresthill, Ca, north of Mosquito Ridge Road in the Peavine watershed.				
Re-Issue SUP for Driveway Off Big Dipper Road CE	- Special use management	On Hold	N/A	N/A	Mary Sullivan 530-478-6254 mcsullivan@fs.fed.us
	Description: Reissue a permit for 163 feet of driveway that accesses private property off the Big Dipper Road.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - W 1/4 of SW 1/4 of SW 1/4 of Section 25 in T.15N., R.10E. In the Big Dipper Road Area of Foresthill.				
Sugar Pine Prescribed Fire Project CE *UPDATED*	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 01/2021	Expected:04/2021	04/2021	Brian Crawford 530-478-6254 ext 227 bbcrawford@fs.fed.us
	Description: Use prescribed fire to reduce natural fuel buildup and to join these areas to logical boundaries, such as roads, natural barriers and other prescribed fire areas, for fully functional and resilient fuel breaks.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - Not Applicable. Area near Sugar Pine Reservoir and along the NFS 10 road and south of NFS 88 road near China Wall.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest American River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Sugar Pine Project Water Right Permit 15375 Extension and Radial Gates Installation. EIS *UPDATED*	- Recreation management - Special use management	In Progress: NOI in Federal Register 09/02/2016 Est. DEIS NOA in Federal Register 02/2021	Expected:05/2021	06/2021	Timothy Cardoza 530-478-6210 tcardoza@fs.fed.us
	Description: Amend Foresthill PUD's Special Use Permit for Sugar Pine Reservoir for installation of radial gates to increase water storage capacity (EIS). This will be a joint analysis with the state project to extend the PUD's water right permit (EIR).				
	Web Link: http://www.fs.usda.gov/project/?project=47780				
Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - Sections 13 and 24, T15N, R10E, and Sections 18 and 19, T15N, R11E, Mt. Diablo Meridian. Sugar Pine Reservoir, American River Ranger District.					
Western States Trail Foundation Education Ride CE *UPDATED*	- Recreation management - Special use management	In Progress: Scoping Start 03/09/2020	Expected:02/2021	05/2021	Joel Miller (530) 478-6254 joel.miller@usda.gov
	Description: An educational horseback trail ride from Robinson Flat to Foresthill. Provide recreation opportunities under a five-year special use permit mainly along the Western States Trail.				
	Location: UNIT - American River Ranger District. STATE - California. COUNTY - Placer. LEGAL - Not Applicable. Ride mainly on the Western States Trail and also use the 43 road and 43-02 road. Follows much of the Tevis Cup Endurance Ride route.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Sierraville Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Acceptance of Perazzo Meadow Land Donation and Land and Resource Management Plan Amendment CE *UPDATED*	- Land management planning - Land acquisition	In Progress: Scoping Start 11/07/2019	Expected:02/2021	03/2021	Timothy Cardoza 530-478-6210 tcardoza@fs.fed.us
	Description: The Tahoe National Forest (TNF) proposes to accept a 982 land donation at Perazzo Meadow from the Truckee Donner Land Trust and amend the TNF Land and Resource Management Plan with a conservation goal and standard for these lands.				
	Web Link: http://www.fs.usda.gov/project/?project=56633				
Location: UNIT - Sierraville Ranger District. STATE - California. COUNTY - Nevada. LEGAL - Portions of Sections 16, 17 and 21, T.19N, R.15E. MDBM. Sierraville Ranger District, Tahoe National Forest, Sierra County California. Approximately 1.5 miles north of Highway 89 along Jackson Meadows Road.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Sierraville Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Independence Lake Trail CE	- Recreation management	On Hold	N/A	N/A	Joseph Flannery 530-587-3558 jflannery@fs.fed.us
	Description: Construct ~3 mile pedestrian trail in Independence Lake Basin near upstream confluence with Independence Creek to replace user-created route in sensitive fish habitat. Would be constructed to meet NFS standards and would be non-motorized use only.				
	Location: UNIT - Sierraville Ranger District. STATE - California. COUNTY - Nevada. LEGAL - Township 18N Range 15E Section 8. Located approximately 14 miles south of Sierraville and 16 miles south of Truckee, California within the Independence Lake Basin.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Truckee Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Kinder Morgan LS-12 Pipeline Van Norden Meadow Encroachment Project CE	- Special use management	In Progress: Scoping Start 11/14/2019	Expected:10/2020	10/2020	Joseph Canas (530) 587-3558 jcanas@fs.fed.us
	Description: Tahoe NF will authorize a 0.5 mile pipeline encroachment due to the acquisition of Van Norden Meadow. The Humboldt-Toiyabe and Tahoe NFs will also approve a new operating plan for the entirety of the pipeline. Actions are administrative only.				
	Location: UNIT - Truckee Ranger District. STATE - California. COUNTY - Nevada, Placer, Sierra. LEGAL - Van Norden section: T17N R15E sec. 25. The 0.5 mile encroachment to be authorized located in Van Norden Meadow. The operating plan to be approved is located east-west across Tahoe NF and into western portion of Humboldt-Toiyabe NF.				
Tahoe Donner Cross Country Ski Area Renewal CE	- Special use management	On Hold	N/A	N/A	Joseph Flannery 530-587-3558 jflannery@fs.fed.us
	Description: Reissue SUP TKD662401A for daily grooming & use of a 18ft wide ski corridor and placement of a temporary 12 x 12ft weather shelter on snow skids to Tahoe Donner Association. Include 2 improvements to remove obstructions and widen trail in 2 locations				
	Location: UNIT - Truckee Ranger District. STATE - California. COUNTY - Nevada. LEGAL - W half Section 2, T.17N., R15E and SW quarter Section 30, T. 18N., R 16E MDBM. on the Truckee Ranger District in the general vicinity of Tahoe Donner.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
BNT Holdings Road SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 02/01/2019	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Issue a SUP for access to pvt property				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N, R10E, Sec 27. SE of White Cloud, CA.				
Bullard's Fire Restoration Project CE *UPDATED*	- Vegetation management (other than forest products) - Fuels management - Facility management	Completed	Actual: 11/03/2020	11/2020	Jason Powers 530-478-6253 jlpowers@fs.fed.us
	Description: hand cutting, hand piling and prescribed burning. Where prescribed fire in undesirable, chipping is proposed to treat the vegetation. The activity will require the use of ground crews using chain saws. Also, multiple invasive weeds treatments				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Yuba. LEGAL - Sections 24 and 25 of Township 18N, Range 07 E,. In and near the Bullards Bar Work Center.				
Cal Fire Station Water Pipeline SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Water pipeline to Cal Fire Station				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T18N R9E S33. Tyler Foote Road.				
Forest City SUP Reissues CE *UPDATED*	- Special use management	In Progress: Scoping Start 10/01/2018	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Issue new 20 year permits for the structures within the National Register Historic District of Forest City.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T19N, R10E, Sec 28. Townsite of Forest City, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)		R5 - Pacific Southwest Region			
Greene Acres Project CE *NEW LISTING*	- Forest products - Fuels management	Developing Proposal Est. Scoping Start 02/2021	Expected:02/2022	02/2022	Luke Rutten 209-965-3434 x5321 lrutten@fs.fed.us
	Description: Mechanical thinning and fuels reduction on approximately 1,252 acres of National Forest land adjacent to the community of Greene Acres in Sierra County, California.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - Sections 1, 11, 12, 13, 14, 23 and 24, T.20N, R.12E. Mount Diablo Meridian. Adjacent to the community of Greene Acres in Sierra County, California.				
Greenhorn Creek Plan of Operations CE *UPDATED*	- Minerals and Geology	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	David Brown (530) 288 - 3231 djbrown@fs.fed.us
	Description: The Greenhorn Creek Ventures Group proposes to test run 24 bulk samples of alluvial material taken from deposits adjacent to the main stem of Greenhorn Creek between Buckeye Crossing and the South Fork of Greenhorn Creek.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - SW 1/4 of Section 19 in T16N R10E. adjacent to the main stem of Greenhorn Creek between Buckeye Crossing and the South Fork of Greenhorn Creek.				
Jason White Kenton Lodge Waterline SUP Reissuance CE	- Special use management	On Hold	N/A	N/A	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue an existing waterline for the Kenton Lodge				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - Not Applicable. Alleghany, California.				
Jay Cory Buried Waterline SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 09/28/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Waterline for private property north of Camptonville.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T.19N, R.9E, Section 29. Mount Diablo meridian. North of Camptonville.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Joseph Hayes Buried Waterline SUP CE *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start 01/2021	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Waterline for private property north of Camptonville.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T.19N, R.9E, Section 29. Mount Diablo Meridian. North of Camptonville.				
Lake Fordyce Dam Seepage Mitigation PG&E Project EA *UPDATED*	- Special use management	In Progress: Scoping Start 11/27/2019 Est. Comment Period Public Notice 01/2021	Expected:05/2021	05/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Forest Service is a cooperating agency with FERC to prepare the environmental analysis for this project. Forest Service proposal is to issue an SUP to PG&E for the use and improvement of the following FS roads: 85, 85-2, and 85-2-1.				
	Web Link: http://www.fs.usda.gov/project/?project=56921				
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T 17N, R 13E, Sections 10, 16, and 20. Lake Fordyce.					
Lane Road SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Re-issue SUP for existing road				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T18N, R8E,Sec 28. Near North San Juan, CA.				
Lone Grave Trail Project CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 12/2020	Expected:12/2021	12/2021	Paul Hart 530-226-2337 pdhart@fs.fed.us
	Description: Construct a new trailhead and staging area, construct new mountain bike trails, and make modifications to the existing Hoot Trail in the Lone Grave area south of State Route 20/Forest Service Road 20-02 in Nevada County, California.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - Sections 25 and 36, T.17N, R.9E. Mount Diablo Meridian. Lone Grave area south of State Route 20/Forest Service Road 20-02 in Nevada County, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest	Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
Markulis Road Project CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
Description: Operation and maintenance of a road for access to private property.					
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T19N, R9E, portion of section 32. Sleightville House area, Rd. 293-4-4.					
Martin Waterline SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 02/04/2013	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
Description: Issue SUP for waterline					
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N,R10E,Sec27. Near Washington, CA.					
McVey Road SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
Description: Renew a SUP for existing road					
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Yuba. LEGAL - T18N, R8E, Sec 20. Near Camptonville, CA.					
Michael Short Waterline SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
Description: Issuing an SUP for a waterline and 2 diversions					
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T19N, R10E, Sec. 5. Near Goodyears Bar, CA.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)		R5 - Pacific Southwest Region			
Miller Road SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Gate installation and road maintenance				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N,R11E, Sec14. Near the town of Washington.				
OSHA Reader Existing Waterline SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 09/28/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Issue new permit for existing 10 foot x 1,250 foot waterline.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T.20N, R.13E, Section 10. Mount Diablo meridian. Yuba pass area.				
Pacific Gas and Electric Access Road SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Access roads to the South Yuba Canal				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N R10E S36. South of HWY 20 along South Yuba Canal.				
Packer Lake Road Bridge Replacement- Sierra Co Public Works CE *UPDATED*	- Special use management	In Progress: Scoping Start 06/15/2019	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Bridge replacement on Packer Lake rRad				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N R12E S10. Packer Lake Road in Lakes Basin Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Reader Water Transmission Line SUP Reissue CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue SUP for existing water transmission line				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N,R13E, Sec 10. Near Yuba Pass, Ca.				
Roger's Private Road SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue Road SUP				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N,R13E, Sec 13. Near Cisco Grove, CA.				
Salmon Creek Hydroelectric SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 03/14/2013	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue FERC-exempt Hydroelectric SUP				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N,R12E, Secs 3 & 10. Near Bassetts, CA.				
Sardine Lake Lodge SUP Reissuance CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue 20 year SUP for Lodge				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N,R12E, Secs 9&10. Lakes Basin Area, Sardine Lake Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Sierra Buttes Trail Stewardship SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue SUP for a rec event - Downieville Downhill Race				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N,R10E, Sec 35. Near the town of Downieville.				
Sierra Properties - China Flat Cabin SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 03/21/2017	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Re-issuing SUP for 4 cabin rentals.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - Not Applicable. T20N,R11E, Sec 32.				
The Lure Resort Water System SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Operating and maintaining a water pipeline to resort.				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N R10E S36. Quarter mile North of Downieville, CA.				
Trapper Project EA *UPDATED*	- Recreation management - Wildlife, Fish, Rare plants - Forest products - Fuels management - Watershed management - Road management	Completed	Actual: 12/16/2020	01/2021	Roger Brown 530-478-6253 rogerbrown@fs.fed.us
	Description: Fuels reduction, forest health improvement, and transportation system improvement actions on approx. 15,473 acres in western Sierra County and eastern Yuba County.				
	Web Link: http://www.fs.usda.gov/project/?project=52974				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra, Yuba. LEGAL - T18N, R08E Sections 1, 2, 10-15, 22-24; T18N R09E Sections 5-9, 16-20; T19N R08E Sections 24-26, 34-36; T19N R09E Sections 1, 10-18, 20-29, 32-36; and T19N R10E Sections 5-8, 17-20, 30-31. mdm. Western Sierra County and eastern Yuba County, just east of the community of Camptonville, and southwest of Goodyears bar, Ca.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region		
Tributary White Water Rafting SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 03/15/2019	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: White Water rafting tours on the North Yuba Rlver				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T19N R8E S08. North Yuba River.				
Tschoop Water System SUP CE *UPDATED*	- Special use management	Developing Proposal Est. Scoping Start 12/2020	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue SUP for existing water system for Sierra City, CA				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T20N,R12E, Sec 28. Near Sierra City, CA.				
US Air Force Training Area SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 02/04/2013	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Reissue SUP for military training area				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N,R08E, Secs. 23,24,25,26,35,36. Area East of Nevada City, CA.				
User Created Trail Obliteration CE *UPDATED*	- Recreation management	In Progress: Scoping Start 03/15/2019	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
	Description: Obliterating a user created trail				
	Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Nevada. LEGAL - T17N R13E S17. East of Cisco Grove off of Rattlesnake Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Tahoe National Forest	Yuba River Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
Wayman Dam SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 07/02/2018	Expected:06/2021	06/2021	Heather Newell 530-288-3232 hnewell@fs.fed.us
Description: Reissue a special use permit for a small existing dam					
Location: UNIT - Yuba River Ranger District. STATE - California. COUNTY - Sierra. LEGAL - T18N,R9E,Sec8. Near Pike, CA.					

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.