



## Schedule of Proposed Action (SOPA)

07/01/2019 to 09/30/2019

### Willamette National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### R6 - Pacific Northwest Region, Regionwide (excluding Projects occurring in more than one Region)

<b>Regional Aquatic Restoration Project</b> EA  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Comment Period Public Notice 10/12/2018	Expected:11/2019	11/2019	James Capurso 503-808-2847 jcapurso@fs.fed.us
<b>Description:</b> The USFS is proposing a suite of aquatic restoration activities for Region 6 to address ongoing needs, all of which have completed consultation, including activities such as fish passage restoration, wood placement, and other restoration activities.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53001">http://www.fs.usda.gov/project/?project=53001</a>					
<b>Location:</b> UNIT - R6 - Pacific Northwest Region All Units. STATE - Oregon, Washington. COUNTY - Adams, Asotin, Benton, Chelan, Clallam, Clark, Columbia, Cowlitz, Douglas, Ferry, Franklin, Garfield, Grant, Grays Harbor, Island, Jefferson, King, Kitsap, Kittitas, Klickitat, Lewis, Lincoln, Mason, Okanogan, Pacific, Pend Oreille, Pierce, San Juan, Skagit, Skamania, Snohomish, Spokane, Stevens, Thurston, Wahkiakum, Walla Walla, Whatcom, Whitman, Yakima, Baker, Benton, Clackamas, Clatsop, Columbia, Coos, Crook, Curry, Deschutes, Douglas, Gilliam, Grant, Harney, Hood River, Jackson, Jefferson, Josephine, Klamath, Lake, Lane, Lincoln, Linn, Malheur, Marion, Morrow, Multnomah, Polk, Sherman, Tillamook, Umatilla, Union, Wallowa, Wasco, Washington, Wheeler, Yamhill. LEGAL - Not Applicable. The project will span all national forests in Region 6.					

#### R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)

<b>Central Cascades Wilderness Strategies 2017</b> EA  <b>*UPDATED*</b>	- Recreation management	Completed	Actual: 05/10/2019	05/2020	Beth Peer 541-383-5554 beth.peer@usda.gov
<b>Description:</b> The Deschutes and Willamette National Forests are considering visitor use management strategies for five wilderness areas in the central Cascades in order to reduce resource impacts and negative effects to wilderness character due to high use.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=50578">http://www.fs.usda.gov/project/?project=50578</a>					
<b>Location:</b> UNIT - Bend/Fort Rock Ranger District, Sisters Ranger District, Middle Fork Ranger District, Detroit Ranger District, McKenzie River Ranger District. STATE - Oregon. COUNTY - Deschutes, Jefferson, Klamath, Lane, Linn. LEGAL - Not Applicable. Project addresses five Central Cascades Wildernesses. Mt. Jefferson, Mt. Washington, Three Sisters, Waldo Lake, and Diamond Peak.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>2017 Fire Plantings</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	In Progress: Scoping Start 06/19/2019	Expected:08/2019	09/2019	Lynise Medley 503-854-4228 lmedley@fs.fed.us
	<b>Description:</b> The purpose of this project is to help re-establish forest cover through active reforestation in areas impacted by the 2017 Whitewater fire. The need is to help meet the desired future conditions of forest cover for all land management allocations.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56175">http://www.fs.usda.gov/project/?project=56175</a>				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - Not Applicable. In areas impacted by the 2017 Whitewater wildfire.				
<b>Bethel Round Butte Fiber Optic Installation Project</b> CE	- Special use management	On Hold	N/A	N/A	Lynise Medley 503-854-4228 lmedley@fs.fed.us
	<b>Description:</b> Portland General Electric Company proposes to install ADSS fiber optic cable on the existing Bethel Round Butte transmission line on Willamette, Ochoco and Mt. Hood forest lands.				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Jefferson, Marion. LEGAL - Not Applicable. Detroit Ranger District, Willamette National Forest; Clackamas Ranger District, Mt. Hood National Forest; Ochoco National Forest				
<b>City of Detroit Water System Update</b> CE	- Special use management	On Hold	N/A	N/A	Penny Keen 503-854-4202 pkeen@fs.fed.us
	<b>Description:</b> Fence to be installed around water building on Breitenbush Rd. Install emergency drainline from water storage tank. Reissue special use permit.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=34398">http://www.fs.usda.gov/project/?project=34398</a>				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - T10S, R5E, sec 1; T9S, R5E, sec 36. Breitenbush Rd. and City of Detroit.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>		<b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>
<b>Decommission Road 2225-450</b> EA  *NEW LISTING*	- Road management	In Progress: Comment Period Public Notice 05/20/2019	Expected:10/2019	10/2019	Hilary Krieger 5038543221 Hilary.Krieger@usda.gov
	<b>Description:</b> Decommissioning 0.4 miles of Road 2225-450 along the Breitenbush Arm of the Detroit Reservoir. The site would be stormproofed, decompacted, and revegetated.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56055">http://www.fs.usda.gov/project/?project=56055</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - T10S, R05E, Section 02, NE 1/4. The project area is located less than one mile north of Detroit, Oregon directly adjacent to the northern bank of the Breitenbush Arm of Detroit Lake in the French Creek Watershed.					
<b>Detroit Flats Shoreline Enhancement</b> CE  *NEW LISTING*	- Watershed management	In Progress: Scoping Start 05/20/2019	Expected:08/2019	10/2019	Darrin Neff 503-854-4219 daneff@fs.fed.us
	<b>Description:</b> The existing shoreline is eroding into Detroit Lake due to foot traffic and wave action. This project would replant native vegetation and stabilize the bank to allow for better fish habitat.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56174">http://www.fs.usda.gov/project/?project=56174</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. LEGAL - T.10S, R.05E, Sect. 1. On the Detroit Lake in the Detroit Flats Day Use Area located adjacent to the sound side of the town of Detroit.					
<b>Dry Beard</b> EA  *UPDATED*	- Forest products - Road management	In Progress: Scoping Start 06/20/2018 Est. Comment Period Public Notice 07/2019	Expected:11/2019	01/2020	Lynise Medley 503-854-4228 lmedley@fs.fed.us
	<b>Description:</b> Project will commercially thin approximately 1350 acres of second growth forest in the Headwaters North Santiam Watershed. Road density and travel management will also be analyzed.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53556">http://www.fs.usda.gov/project/?project=53556</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Not Applicable. This project is located south of the North Santiam River, east of Detroit Lake and north of FS Road 10 in the Headwaters North Santiam Watershed.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>		<b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>
<b>Jeff Bridge Fish Drop Closure</b> CE  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Darrin Neff 503-854-4219 daneff@fs.fed.us
	<b>Description:</b> A no-camping restriction is needed at the Jeff Bridge Fish Drop site on Road 4685. The site is currently being developed for dropping federally-listed, spring chinook spawners in the North Fork Breitenbush River.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51340">http://www.fs.usda.gov/project/?project=51340</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. LEGAL - Not Applicable. Breitenbush Watershed, T.09S., R.07E., Sec. 21, NE1/4.					
<b>Marion Creek III Stream Restoration</b> CE  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants	Completed	Actual: 04/15/2019	07/2019	Darrin Neff 503-854-4219 daneff@fs.fed.us
	<b>Description:</b> This restoration project would improve habitat for native rainbow and cutthroat trout along 0.8 miles of lower Marion Creek.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51347">http://www.fs.usda.gov/project/?project=51347</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - Not Applicable. T 11 S, R 07 E, Section 22: Marion Creek restoration reach, Marion Forks Fish Hatchery Intake to the Fork Thin TSA boundary.					
<b>Oregon Parks and Recreation Department Special Use Permit Renewal</b> CE  <b>*UPDATED*</b>	- Special use management	Developing Proposal Est. Scoping Start 12/2019	Expected:02/2020	02/2020	Penny Keen 503-854-4202 pkeen@fs.fed.us
	<b>Description:</b> Renewal of Detroit Lake State Park and Mongold Day Use Area special use permits. Special use permit will be for a term of 30 years.				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Marion. LEGAL - Not Applicable. Detroit Lake State Park and the Mongold Day Use Area on Hwy 22 along Detroit Lake.				
<b>Stahlman Summer Home Hazardous Fuels Reduction</b> CE  <b>*NEW LISTING*</b>	- Fuels management	In Progress: Scoping Start 05/26/2019	Expected:09/2019	10/2019	Chris Mushrush 503-854-3220 chris.mushrush@usda.gov
	<b>Description:</b> This project proposes to create defensible space around the Stahlman Summer Homes through various treatments, including brush reduction, commercial sales, and using the downed logs for fish habitat.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56217">http://www.fs.usda.gov/project/?project=56217</a>				
<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - 10S 5E sec 12, 13, 14. Surrounding Stahlman Summer Homes.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Detroit Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Straight Creek AOP</b> CE	- Watershed management	In Progress: Scoping Start 03/30/2017	Expected:03/2019	06/2020	Darrin Neff 503-854-4219 daneff@fs.fed.us
	<b>Description:</b> Replace the culvert barrier on FS road 1164 at Straight Creek with an open-bottom arch, the bottom to be restored to a stream bed with a natural gradient in order to allow for aquatic organisms at all life stages to cross under the road.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51351">http://www.fs.usda.gov/project/?project=51351</a>				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Not Applicable. AOP site - Culvert on Road 1164, MP 2.3, crossing Straight Creek. Waste site %u2013 Straight Creek Rock Pit on Road 11, MP 2.9.				
<b>Tumble-Parkett Fall and Leave</b> CE  <b>*NEW LISTING*</b>	- Watershed management	In Progress: Scoping Start 05/20/2019	Expected:03/2020	07/2020	Dave Klug 503-854-4216 dklug@fs.fed.us
	<b>Description:</b> Diversify even aged stands along both Tumble and Parkett Creeks and restore large wood to the creeks (without removing dominant trees) by directionally felling to place woody material into the riparian area.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56173">http://www.fs.usda.gov/project/?project=56173</a>				
	<b>Location:</b> UNIT - Detroit Ranger District. STATE - Oregon. COUNTY - Linn, Marion. LEGAL - Parkett Creek: T.11S., R.07E., Section 19, NW 1/4 Tumble Creek: T.10S., R.05E., Section 10, NW 1/4. Tumble Creek: just downstream of water intake for the Detroit Lake State Park and upstream from the Hwy 22 bridge. Parkett Creek: in the headwaters of the North Santiam River, SW of Marion Forks.				

Willamette National Forest	McKenzie River Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
<b>Big Lake West Campground Improvement Project</b> CE	- Recreation management	On Hold	N/A	N/A	Dave Sanders 541-822-7234 dgsanders@fs.fed.us
	<b>Description:</b> improve public safety by widening the turning radius of the campground access road at the turn around loop and to provide parking slots that are located off of the existing drivable portion of the access road.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51234">http://www.fs.usda.gov/project/?project=51234</a>				
	<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Not Applicable. Big Lake Campground, Willamette National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Blue Pool Parking Lot</b> EA  <b>*UPDATED*</b>	- Recreation management	In Progress: Scoping Start 03/13/2018 Est. Comment Period Public Notice 07/2019	Expected:11/2019	01/2020	Dean Schlichting 541-822 7214 deandschlichting@fs.fed.us
<b>Description:</b> Build a parking lot and overflow parking at the Blue Pool Trailhead on the McKenzie River trail.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53543">http://www.fs.usda.gov/project/?project=53543</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Not Applicable. Blue Pool Trail Head on the 655 road 1/2 mile north of Hwy 126. The legal description for the project area is: T15S, R6E Section 1, Willamette Meridian, Linn County, Oregon.					
<b>Breeze Thin</b> CE  <b>*NEW LISTING*</b>	- Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 05/13/2019	Expected:06/2019	06/2020	Jessica Reed 541 822-7236 jessica.reed2@usda.gov
<b>Description:</b> The McKenzie River Ranger District is proposing to treat approximately 37 acres located in two stands that are approximately 40 years old. Treatments would include 32 acres of commercial thinning and 5 acres of skips that would be left unharvested.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56059">http://www.fs.usda.gov/project/?project=56059</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T16S,R6E,Sections 20-21. The proposed project areas are located off Forest Service Road 2643410 (Stand #1) and 2643418 (Stand #2).					
<b>Flat Country</b> EIS  <b>*UPDATED*</b>	- Forest products - Road management	In Progress: NOI in Federal Register 05/22/2018 Est. DEIS NOA in Federal Register 08/2019	Expected:03/2020	06/2020	Dean Schlichting 541-822 7214 deandschlichting@fs.fed.us
<b>Description:</b> Treatments include commercial thinning, variable forest thinning, fuels reduction treatments and early seral creation through gaps and aggregate retention harvest. This will require temporary roads, road maintenance and road decommissioning.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53966">http://www.fs.usda.gov/project/?project=53966</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - Not Applicable. The project area is located approximately 8 miles east of the community of McKenzie Bridge, Oregon. It is bound on the west by Highway 126, on the south by Highway 242 and Mt. Washington to the east.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Ike Thin</b> CE  <b>*NEW LISTING*</b>	- Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 05/10/2019	Expected:07/2019	06/2020	Jessica Reed 541 822-7236 jessica.reed2@usda.gov
<b>Description:</b> There are approximately 160 trees per acre, with an average diameter of 10.0 inches acres located in five stands. These stands are characterized as being overstocked, dense and homogeneous with declining vigor that leads to poor tree health.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56058">http://www.fs.usda.gov/project/?project=56058</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T.14S, R.6 & 7E, Sections 13,18,24,19. Project area is located off Forest Service Road 2672655.					
<b>OSU Communication Site Lease Renewal</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 05/17/2019	Expected:06/2019	07/2019	Denise Mercer 541-822-7224 dmercer@fs.fed.us
<b>Description:</b> The McKenzie River Ranger District is proposing to renew the Communication Use Lease for the Oregon State University (OSU) School of Forestry for a 30 year period. OSU manages four low power communication facilities.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56383">http://www.fs.usda.gov/project/?project=56383</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. T.15 S., R.5 E., Section 31 NE, Willamette Meridian T.15 S., R.5 E., Section 31 SW, Willamette Meridian T.15 S., R.5 E., Section 29 SW, Willamette Meridian T.15 S., R.6 E., Section 18 SW, Willamette Meridian					
<b>Olallie Mountain Reroute</b> CE	- Recreation management	In Progress: Scoping Start 03/03/2017	Expected:11/2019	12/2019	Edward Cross 541-822-7231 etcross@fs.fed.us
<b>Description:</b> A project to reroute approximately a mile of the Olallie Mountain Trail (Tr. No. 4100). The Olallie Mountain Trail is a Class 3 Pack and Saddle trail.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51244">http://www.fs.usda.gov/project/?project=51244</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. Olallie Mountain Trail, T18S, R6E, Sec 2 & 3.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Q Thin</b> CE  <b>*UPDATED*</b>	- Forest products - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 04/23/2019	06/2019	Shadie Nimer 541-822-7271 snimer@fs.fed.us
<b>Description:</b> The McKenzie River Ranger District is proposing to treat approximately 90 acres in a stand that is 92 years old. Treatments would include 54 acres of commercial thinning, 6 acres of gaps, and 30 acres of skips that would be left unharvest.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=54927">http://www.fs.usda.gov/project/?project=54927</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T14S, R5E, Sections 29, 30, 31, & 32. Access project from Forest road 1509636.					
<b>Recreation Residence Improvements 2019</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/17/2019	Expected:06/2019	07/2019	Denise Mercer 541-822-7224 dmercer@fs.fed.us
<b>Description:</b> Delta A #14 needs a second access to/from the cabin for safety purposes. Delta A #58 needs to store wood and have a place for general storage. Hoodoo #15 needs to install a pressure switch for the well. Install a sign and Re-roof the cabin.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=56384">http://www.fs.usda.gov/project/?project=56384</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. Delta A and Hoodoo cabins.					
<b>Slip Thin</b> CE  <b>*UPDATED*</b>	- Forest products - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 04/08/2019	06/2019	Shadie Nimer 541-822-7271 snimer@fs.fed.us
<b>Description:</b> The McKenzie River Ranger District is proposing to treat approximately 60 acres in two stands. Stand #1 is 40 acres and Stand #2 is 10 acres; they are both approximately 43 years old. Including ten acres of skips.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55312">http://www.fs.usda.gov/project/?project=55312</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T15S, R5E, Section 03, Willamette Meridian. The proposed project area is located off Forest Service Road 1516, 1516664, and 1516666.					



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>McKenzie River Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Three Sisters Wildfire Risk Reduction Treatment</b> CE  <b>*UPDATED*</b>	- Fuels management	In Progress: Scoping Start 03/03/2017	Expected:09/2019	10/2019	Dennis Rogers 541-822-7247 drogers02@fs.fed.us
<b>Description:</b> This treatment aims to provide pre-established strategic suppression/containment opportunities for wildfires burning within and adjacent to the Three Sisters Wilderness					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51233">http://www.fs.usda.gov/project/?project=51233</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. South end of McKenzie River road.					
<b>Wildlife Habitat Enhancement Projects 2019-2021</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	In Progress: Scoping Start 05/07/2019	Expected:07/2019	08/2019	Penny Harris 541-822-7265 pjharris@fs.fed.us
<b>Description:</b> Pre-Commercial Thinning, Create/Rehabilitate Openings, Early Seral Habitat Improvement on 92 acres. Browse Cutback, In-Stream Down Wood, Pool Creation, may involve blasting pools. Wildlife Tree Creation. Down Wood Creation. Structural Improvements					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55923">http://www.fs.usda.gov/project/?project=55923</a>					
<b>Location:</b> UNIT - McKenzie River Ranger District. STATE - Oregon. COUNTY - Lane, Linn. LEGAL - Not Applicable. Various past project locations across the district.					

<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Bear Mountain Restoration</b> CE  <b>*UPDATED*</b>	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 06/07/2017	Expected:10/2019	11/2019	Molly Juillerat 541-782-5350 mjuillerat@fs.fed.us
<b>Description:</b> These meadows were identified as needing restoration to prevent the loss of high elevation meadows. The meadows total 200 acres and are being encroached upon by conifers. Conifer 11% dbh or less would be cut, piled and burned.					
<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=51783">http://www.fs.usda.gov/project/?project=51783</a>					
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T23S and T24S, R5E, Section 33, 4 and 5. Approximately six miles west of Diamond Peak.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Broken Bowl Bridge Replacement</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/24/2019	Expected:01/2020	04/2020	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> The bridge was broken from a downed tree during the 2019 snow event. This bridge is along the Fall Creek National Scenic Trail.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T18S, R2E, S31 SE. Approximately 9 miles north/northeast of Lowell, OR.				
<b>Bunchgrass Trail Connection</b> CE  <b>*UPDATED*</b>	- Recreation management	In Progress: Scoping Start 05/09/2018	Expected:10/2019	11/2019	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> A single track connection between the Bunchgrass segment of the Eugene to Crest Trail (3559) and the Fuji Mountain Trail is needed to give mountain off-road bicyclists a legal non-wilderness option to access the Waldo Basin.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53690">http://www.fs.usda.gov/project/?project=53690</a>				
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T22S, R5.5E, Sec 9. Approximately, 15 miles east of Oakridge.					
<b>Clover Patch Connection</b> CE  <b>*UPDATED*</b>	- Recreation management	Completed	Actual: 04/01/2019	05/2019	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> There is a need to build two segments of trail that would get trail users off the road system and back onto the trail system. These two connections will connect Clover Patch to the Clover Patch Tie and Alpine Trail.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53683">http://www.fs.usda.gov/project/?project=53683</a>				
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T20S, R2E, Sec 23. Approximately, 5 miles northwest of Oakridge.					
<b>Cowhorn Trail Cutoff</b> CE  <b>*UPDATED*</b>	- Recreation management	In Progress: Scoping Start 05/09/2018	Expected:10/2019	10/2019	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> Oregon Cascades Recreation Area remains disconnected between the west and east sides as it stands. No bike-legal single track route exists from the popular Timpanogas area to the Windy Lakes. This proposed cutoff will create better connectivity.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53692">http://www.fs.usda.gov/project/?project=53692</a>				
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T25S, R5.5E, Sections 11 and 1. Approximately, 35 miles southeast of Oakridge.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Five-Year Term Permit Renewal for Existing Recreation Events</b> CE  <b>*NEW LISTING*</b>	- Recreation management - Special use management	In Progress: Scoping Start 05/24/2018	Expected:08/2019	08/2019	McKenzie Jensen 503-622-2026 mckenziejensen@fs.fed.us
	<b>Description:</b> This is a permit renewal for 11 recreation events, as they expire, for a new term of up to 5 years. This action is administrative in nature. There is no change to the existing uses for the currently expired permits at this time.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. Multiple locations across the Middle Fork Ranger District.				
<b>Frog Small Timber Sale</b> CE  <b>*UPDATED*</b>	- Forest products	In Progress: Scoping Start 05/09/2018	Expected:07/2019	07/2019	Robert Mickey 503-854-3897 rmickey@fs.fed.us
	<b>Description:</b> Proposal is to thin managed stand according to appropriate silvicultural prescriptions to achieve condition described in the purpose and need. Which is to reduce overstory tree density to promote residual tree growth.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53676">http://www.fs.usda.gov/project/?project=53676</a>				
<b>Home of Community Nature Special Use Permit</b> CE	- Special use management	On Hold	N/A	N/A	McKenzie Jensen 503-622-2026 mckenziejensen@fs.fed.us
	<b>Description:</b> The SUP for this area has expired. There is a need to renew the SUP.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53679">http://www.fs.usda.gov/project/?project=53679</a>				
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T21S, R3E, sec 8. Approximately, one mile northeast of the Oakridge Airport.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Huckleberry Campground/Trail Expansion and Forest Plan Amendment #59</b> EA  <b>*UPDATED*</b>	- Land management planning - Recreation management	On Hold	N/A	N/A	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> This project would establish a campground, increase the trail system for motorcyclists, add a staging area for motorcycle users and expand the parking area at the Huckleberry Flats OHV area, and amend the Forest Plan for 10 acres from 14a to 12a.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55164">http://www.fs.usda.gov/project/?project=55164</a>				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Township 20S, Range 4E, Sections 7 and 18 of the Willamette Meridian, Lane County, Oregon. approximately 5 miles north of Oakridge, Oregon.				
<b>Indian Creek Bridge and Trail Reroute</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/24/2019	Expected:10/2019	10/2019	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> The 80 foot single stringer bridge was cut down in 2017 due to significant decay and heavy scour. A better location with natural bedrock banks is found 250 feet upstream. The trail would be rerouted to this location and the old section abandoned.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T24S, R3E, S4 SE. Approximately 17 miles south of Oakridge, OR.				
<b>Lowell Country Project</b> EA  <b>*UPDATED*</b>	- Forest products - Vegetation management (other than forest products) - Watershed management - Road management	In Progress: Objection Period Legal Notice 04/08/2019	Expected:08/2019	09/2019	Katie Isacksen 541-782-5355 krisacken@fs.fed.us
	<b>Description:</b> The project includes thinning of ~15,900 net acres of managed stands under 80 years of age to improve stand growth/vigor and to produce a sustainable supply of forest products, as well as maintain, store and/or decommission ~650 miles of roads.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52868">http://www.fs.usda.gov/project/?project=52868</a>				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - Not Applicable. Located in the 123,000 acre Fall Creek 5th watershed, on the western edge of the Middle Fork Ranger District, Township 17-20 and Range 2 - 4E of the Willamette Meridian. <a href="https://arcg.is/0KHXCq">https://arcg.is/0KHXCq</a> .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>North Fork #2 Bridge Replacement</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/24/2019	Expected:11/2019	04/2020	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> The bridge damage during the 2019 snow event. It is near failing. This bridge on the North Fork Trail.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T20S, R3E, Section 26 of the Willamette Meridian, Lane County, Oregon. Approximately 5 miles north/northeast of Westfir, OR along the North Fork River.				
<b>North Fork Bridge Replacement</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/24/2019	Expected:11/2019	02/2020	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> The bridge, which is located along the North Fork Trail, has failed and is unsafe to cross. The new bridge would be built with native log stringers by hand using skilled trail bridge builders.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T20S, R3E, Section 13. Approximately 8 miles north/northeast of Westfir, OR along the North Fork River.				
<b>Oakridge Water Treatment Special Use Permit Renewal</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 05/24/2019	Expected:12/2019	01/2020	McKenzie Jensen 503-622-2026 mckenziejensen@fs.fed.us
	<b>Description:</b> The Oakridge Water Treatment Plant is requesting a renewal of their existing Special Use Authorization MIF 38 for liquid waste treatment that will expire 12/2021. This action is administrative in nature and would reauthorize the SUP.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - NW1/4 SE1/4 Section 18, T21S, R3E, NE1/4 NE1/4 Section 21, T21S, R3E. Approximately two miles of east of the Middle Fork Ranger Station office along the Middle Fork of the Willamette River.				
<b>Salt Creek Falls Recreation Maintenance Project</b> CE	- Recreation management - Facility management	On Hold	N/A	N/A	McKenzie Jensen 503-622-2026 mckenziejensen@fs.fed.us
	<b>Description:</b> The trails and railings are deteriorating and failing. Replacement and maintenance is needed. There is also a small bridge replacement needed over Diamond Creek a the upper end of the Diamond Creek Falls Trail loop.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53681">http://www.fs.usda.gov/project/?project=53681</a>				
<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T23S, R5.5E, Sec 4. Approximately, 15 miles East of Oakridge along highway 58.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Slick Creek Bridge Replacement</b> CE  <b>*NEW LISTING*</b>	- Recreation management	In Progress: Scoping Start 05/24/2019	Expected:11/2019	04/2020	Kevin Rowell 541-782-5305 karowell@fs.fed.us
	<b>Description:</b> The bridge was burned up during the 2017 Jones Fire. This bridge is along the Fall Creek National Scenic Trail. Surrounding snags that could hit the bridge would be cut.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T18S, R2E, S27 SE of the Willamette Meridian, Lane County, Oregon. Approximately 12 miles north/northeast of Lowell, OR.				
<b>Wall Thin - under Good Neighbor Authority</b> CE  <b>*NEW LISTING*</b>	- Forest products	In Progress: Scoping Start 05/24/2019	Expected:09/2019	10/2019	Robert Mickey 503-854-3897 rmickey@fs.fed.us
	<b>Description:</b> The identified stands are densely stocked, ranging between 50 and 65 years of age. The overarching goal is to produce a healthy and vigorously growing stand for future management activity. Stands would be thinned at variable densities.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - T20S, R4E, Section 26 SE. Approximately seven miles east of Oakridge, OR near Forest Service Road 24.				
<b>Whitebark Pine Planting</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	In Progress: Scoping Start 05/24/2019	Expected:10/2019	05/2020	Sally Christensen 541-496-4194 smchristensen@fs.fed.us
	<b>Description:</b> Whitebark pine is listed as threatened due to white pine blister rust, mountain pine beetle, fire suppression, and climate change. This project would plant approximately 500 Whitebark pine seedlings on 30 acres in the Fuji Mountain area.				
	<b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - is 22S 5 1/2 E Sec 14. Approximately 16 miles east of Oakridge, OR near Fuji Mountain.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Middle Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Youngs Rock Rigdon EIS</b> EIS  <b>*NEW LISTING*</b>	<ul style="list-style-type: none"> <li>- Recreation management</li> <li>- Heritage resource management</li> <li>- Special area management</li> <li>- Wildlife, Fish, Rare plants</li> <li>- Forest products</li> <li>- Vegetation management (other than forest products)</li> <li>- Fuels management</li> <li>- Watershed management</li> <li>- Road management</li> </ul>	In Progress: NOI in Federal Register 06/17/2019 Est. DEIS NOA in Federal Register 02/2020	Expected:01/2021	02/2021	Jonathan Tucker 5417825346 jonathan.tucker@usda.gov
<p><b>Description:</b> Forest management treatments are proposed on approximately 6,800 acres within the project area. Treatment proposed include thinning, early seral creation, fuel reduction, habitat restoration, system road management, recreation management.</p> <p><b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=55868">http://www.fs.usda.gov/project/?project=55868</a></p> <p><b>Location:</b> UNIT - Middle Fork Ranger District. STATE - Oregon. COUNTY - Lane. LEGAL - The legal description of the area is T 23 S, R 3 E, sections 1-4, 9-16, 21-28, 34-36, T 23 S, R 4 E, sections 7, 16-35, T 24 S, R 3 E, sections 1-3, 10-13, T 24 S, R 4 E, sections 2-1, 14-20. This project planning area is located in the Upper Middle Fork Willamette Watershed, in Lane County, Oregon. The project is located approximately 15 miles south of Oakridge ,OR on the 2100 road system.</p>					

<b>Willamette National Forest</b>	<b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Calapooia</b> EA  <b>*UPDATED*</b>	<ul style="list-style-type: none"> <li>- Forest products</li> <li>- Vegetation management (other than forest products)</li> <li>- Road management</li> </ul>	Completed	Actual: 06/11/2019	08/2019	Joan Schmidgall 541-367-3809 jschmidgall02@fs.fed.us
<p><b>Description:</b> Contribute a sustainable supply of timber to local communities, promote health, vigor and resilience in timber stands younger than 80 years old and identify a minimum road system in the Calapooia watershed. Treatments are proposed for ~1,132 acres.</p> <p><b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53520">http://www.fs.usda.gov/project/?project=53520</a></p> <p><b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - The legal description of the area is T15S, R4E, Sections 7, 8, 9, 10, 15, 16, 17, 18, 19, 20, 21, 28, 29, 30, 31, 32, and 33 and T16S, R4E, Section 6. The project boundary encompasses approximately 6,700 acres in the Calapooia River watershed located roughly 30 miles to the southeast of Sweet Home, Oregon.</p>					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Willamette National Forest</b>	<b>Sweet Home Ranger District (excluding Projects occurring in more than one District)</b>			<b>R6 - Pacific Northwest Region</b>	
<b>Calapooia Steelhead Habitat Enhancement</b> CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 10/25/2018	Expected:09/2019	06/2020	Lance Gatchell 541-367-3628 lgatchell@fs.fed.us
	<b>Description:</b> The project will increase stream resilience, hydrologic function and improve spawning, rearing, and forage habitat for Upper Willamette Winter Steelhead in the upper Calapooia River.~19 trees will be tipped or fallen into the stream.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=53455">http://www.fs.usda.gov/project/?project=53455</a>				
	<b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - Not Applicable. The Calapooia River beginning at the Forest boundary for ~1 mile upstream.				
<b>Menagerie Seasonal Closure Boundary Change for Species Protection</b> CE	- Regulations, Directives, Orders - Recreation management - Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Joan Schmidgall 541-367-3809 jschmidgall02@fs.fed.us
	<b>Description:</b> Proposed change to existing seasonal closure boundary to provide species protection during the critical nesting and fledging period.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=38620">http://www.fs.usda.gov/project/?project=38620</a>				
	<b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T13S, R4E, Sections. 14, 15, 22 and 23. Menagerie Wilderness.				
<b>Smith Prairie Meadow Maintenance</b> CE	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Sonja Weber 541-225-6449 sweber@fs.fed.us
	<b>Description:</b> Enhance and maintain meadow complex by reducing encroachment of conifers (remove saplings under 4 inches), seed collection, girdling 1-2 trees/acre under 12 inches DBH and falling 1 tree/acre for down wood.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=36704">http://www.fs.usda.gov/project/?project=36704</a>				
	<b>Location:</b> UNIT - Sweet Home Ranger District. STATE - Oregon. COUNTY - Linn. LEGAL - T14S, R6E, section 1; T14S, R7E, section 6, Willamette Meridian. Smith Prairie in the Upper McKenzie watershed.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.