
 
LAND AND RESOURCE MANAGEMENT PLAN 
PIKE AND SAN ISABEL NATIONAL FORESTS 

and 
COMANCHE AND CIMARRON NATIONAL GRASSLANDS 

 
 

AMENDMENT NUMBER 16 
 

January, 1989 
 
 

               Page Code                              Superseded      New
 
         Forest Plan Appendix A                           16           8 
         Forest Plan Appendix C                             3           6 
 
 
Reason For This Amendment: 
 
This amendment of the Land and Resource Management Plan (the Forest Plan) of the Pike and 
San Isabel National Forests and Comanche and Cimarron National Grasslands is necessary so 
that three year schedules of planned timber sales and road construction and reconstruction 
activities can be established and Appendix A (the Ten-Year Timber Sale Schedule) and 
Appendix C (the Ten-Year Road Construction/Reconstruction Schedule) can be revised. 
 
Rescheduling of planned vegetation treatment projects and transportation system management 
activities is necessary because of a number of factors including changing demands for wood 
products and needed transportation facilities, a need to balance District workloads with 
available personnel and budget allocations and a need to provide ample time for completion of 
site specific project environmental analysis, including providing appropriate opportunity for 
public notice and involvement during planning activities. 
 
Forest Plans shall contain a 3-year implementation schedule of proposed and possible projects 
(FSM 1920, Region-2 Supplement No. 8, 3/86).  Annually Forest Supervisors shall evaluate all 
existing Forest Plan Implementation Schedules.  Needed changes to the implementation 
schedules shall be incorporated as an amendment to the Forest Plan (FSH 1909.12, Region-2 
Supplement No. 1, 8/88).   
 
Amendment Number 16: 
 
This amendment of the Forest Plan replaces Appendix A (the Ten-Year Timber Sale Schedule) 
and Appendix C (the Ten-Year Road Construction/reconstruction Schedule) and establishes 
three year schedules of planned vegetation treatment projects and planned road construction 
and reconstruction projects. 
 
Amended Appendix A includes rescheduling of planned timber sales and updated estimates of 
volumes and acres to be harvested by timber type and regeneration harvest method for Fiscal 
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Years 1989, 1990 and 1991.  Planned levels of harvest are expected to achieve the allowable 
sale quantity for the Forest as identified in the Forest Plan. 
 
Amended Appendix C includes revised road construction and reconstruction projects for Fiscal 
Years 1989, 1990 and 1991.  Transportation system needs for planned timber sale activities and 
for general purpose and recreation activities are identified in amended Appendix C.  To 
incorporate these three year schedules into the Forest Plan, replace previous Appendices A and 
C with the attached new appendices. 
 
There is no absolute assurance that planned activities will occur as shown in these amended 
schedules.  Limitations of on-the-ground conditions, preliminary planning estimates, local 
economic conditions, demand for wood products and appropriated funding all affect the 
Forest's ability to achieve planned timber sales (and thus, actual timber sale levels) and planned 
road construction and reconstruction projects. 
 
When resource management activities listed in amended Appendices A and C are designed, 
additional site specific analysis will be conducted.  Opportunity for public participation in the 
planning process will be provided.  Thus, these schedules represent preliminary intent.  The 
actual decision to implement or not implement any project will be made after site specific 
analysis and public involvement are completed. 
 
In accordance with implementing regulations of the National Forest Management Act (Title 36, 
Code of Federal Regulations, Part 219.10 (f)), I have determined that this amendment will not 
result in a significant change in the Forest Plan. 
 
The amended schedules do not significantly alter the Forest Plan's multiple-use goals for long 
term land and resource management. 
 
Anticipated environmental, social and economic effects of implementing planned vegetation 
treatment projects and road construction and reconstruction activities represented in amended 
Appendices A and C were documented in the Final Environmental Impact Statement which 
accompanied the Forest Plan. 
 
Therefore, because of the above, I have determined there is no significant effect on the numan 
environment and categorically excluding this amendment from documentation in an 
environmental assessment or impact statement is appropriate (FSM 1952.2). 
 
 
 
 
         /s/ Jack Weissling                                1/3/89                                                         
         JACK WEISSLING                              Date 
         Forest Supervisor 


