
 
 

Gap Fire  Hydromulch  Project 
 

 DAILY ACCOMPLISHMENTS 
 

 National Forest Land to be Treated:  1,531 acres 
 
 
 

Fixed Wing Aircraft Erickson Sky Crane Daily Total Project Total 

Sept. 24 
 
 
 
 

133 loads; 44.6 acres treated. 51 loads; 33.6 acres treated. 184 loads 
198,200 gallons 
78.2 acres treated 
 

184 loads  
198,200 gallons hydromulch applied 
78.2 acres treated 
5.11% of the project completed 
 

Sept. 25 
 

188 loads; 62.6 acres treated. 90 loads; 66.0 acres treated. 278 loads 
312,400 gallons 
128.6 acres treated 
 

462 loads  
510,600 gallons hydromulch applied 
206.8 acres treated 
13.51% of the project completed 
 

Sept. 26 
 

214 loads; 71.3 acres treated. 89 loads; 70.0 acres treated. 303 loads 
331,400 gallons 
141.3 acres treated 
 

765 loads 
842,000 gallons hydromulch applied 
348.1 acres treated 
22.74% of the project completed 
 

Sept. 27 
 

130 loads; 43.3 acres treated 89 loads; 69 acres treated 219 loads 
264,200 gallons 
112.3 acres treated 

984 loads 
1,106,200 gallons hydromulch applied 
460.4 acres treated 
30.07% of the project completed 
 

Sept. 28 
 

204 loads; 68.00 acres treated   98 loads; 74.0 acres treated 302 loads 
339,600 gallons 
142.0 acres treated 
 

1,286 loads 
1,445,800 gallons hydromulch applied 
602.4 acres treated 
39.35% of the project completed 
 

Sept. 29 
 

231 loads; 82.5 acres treated   92 loads; 78.0acres treated 323 loads 
350,400 gallons 
160.5 acres treated 
 

1,609 loads 
1,796,200 gallons hydromulch applied 
762.9 acres treated 
49.83% of the project completed 

 
Sept. 30 
 

244 loads; 84.0 acres treated   84 loads; 74.0acres treated 328 loads 
346,400 gallons 
158.0 acres treated 
 

1,937 loads 
2,142,600 gallons hydromulch applied 
920.9 acres treated 
60.15% of the project completed 

 
Oct. 1 
 

241 loads; 83.1 acres treated   81 loads; 70.0acres treated 322 loads 
338,600 gallons 
153.1 acres treated 
 

2,259 loads 
2,481,200 gallons hydromulch applied 
1,074.0 acres treated 
70.15% of the project completed 

 
Oct. 2 
 

200 loads; 69.0 acres treated   58 loads; 51.0acres treated 258 loads 
264,400 gallons 
120.0 acres treated 
 

2,517 loads 
2,745,600 gallons hydromulch applied 
1,194.0 acres treated 
77.99% of the project completed 

 
Oct. 3 
 
 
 
 

234 loads; 81.9 acres treated   54 loads; 42.0acres treated 288 loads 
284,400 gallons 
123.9 acres treated 
 

2,805 loads 
3,030,000 gallons hydromulch applied 
1,317.9 acres treated 
86.08% of the project completed 

 
Oct. 4 
 

125 loads; 43.75 acres treated   0 loads; 0.0acres treated 125 loads 
100,000 gallons 
43.75 acres treated 
 

2,930 loads 
3,130,000 gallons hydromulch applied 
1,361.7 acres treated 
88.94% of the project completed 

 
Oct. 5 
 

195 loads; 68.25 acres treated   81 loads; 70.0acres treated 276 loads 
301,800 gallons 
138.25 acres 
treated 
 

3,206 loads 
3,431,800 gallons hydromulch applied 
1,499.9 acres treated 
97.97% of the project completed 

 
Oct. 6 
 
 
 
 

0 loads; 0.0 acres treated   32 loads; 31.5acres treated 32 loads 
57,600 gallons 
31.5 acres treated 
 

3,238 loads 
3,489,400 gallons hydromulch applied 
1,547.4 acres treated 
101.07% of the project completed 

 
 


