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EXECUTIVE SUMMARY 

Millennium Science and Engineering, Inc. (MSE) prepared this Engineering Evaluation/Cost Analysis 
(EE/CA) for a proposed Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA) removal action at the Rainy Mine in western Washington. This inactive copper mine is 
located on the Mt. Baker-Snoqualmie National Forest, about 12 miles northeast of the town of North 
Bend, (Figure 1). While the Site is currently inactive, several active mining claims still exist on the Site. 
The Site is in the Quartz Creek drainage, which is a tributary to the Taylor River and Middle Fork of the 
Snoqualmie River (MFSR). Sensitive ecosystems within 2 miles of the Site include jurisdictional 
wetlands on Quartz Creek.  In addition, numerous sensitive or threatened species have potential habitat in 
the vicinity of the Site.  

The scope of removal actions evaluated in this EE/CA focus on:  

(1) Eliminating direct contact with high concentrations of metals in the waste rock, soil, and sediment 
for all receptors;   

(2) Reducing or eliminating the migration of contaminants to the environment;  
(3) Improving surface water quality; and  
(4) Mitigating physical hazards at the Site.  

 
Cascade Earth Sciences (CES) completed a Site Inspection (SI) of the Rainy Mine in 2005.  The Site 
consists of a small concrete mill foundation, two waste rock piles, an open vertical shaft, one open adit 
and several apparent collapsed features.  Public site use is moderate and physical hazards at the Site pose 
a significant public risk.  The Site is adjacent to a large perennial stream (Quartz Creek) and two seeps 
emanating from waste rock pile WR-1, and a small unnamed ephemeral stream that flows across waste 
rock pile WR-2 contribute metals loading to the stream.  MSE evaluated potential human health and 
ecological risks at the Site in 2006.  The streamlined risk evaluation indicated significant potential risk to 
both human and ecological receptors at the Site from exposure to high concentrations of metals, 
particularly arsenic, in the mine waste, soil, sediment, and surface water. Maximum concentrations of 
arsenic in the mine waste/soil (15,800 milligrams per kilogram [mg/kg]) exceeded human and ecological 
screening criteria by 790 and 1,596 times; sediment (3.34 mg/kg) by 2 times (human health); and surface 
water (57.7 micrograms per liter [µg/L]) by 3,206 and 19 times, respectively.  Risk-based cleanup levels 
were developed for soil and sediment in the risk evaluation using human health risk equations and site-
specific exposure factors to back-calculate values based on acceptable risk levels (MSE 2006).  

Mine waste and sediment at the seeps contain high concentrations of metals and are the primary 
contaminant sources at the Site.  Fine-grained materials (i.e., sediment) that may have been deposited in, 
or migrated to, Quartz Creek is considered a secondary contaminant source.  Surface and groundwater 
flowing through the mine waste are also considered secondary contaminant sources because impairments 
to surface water quality at the Site result from direct contact with the mine waste.  Removal of the 
primary contaminant sources (i.e. mine waste and seep sediments) should eliminate surface water quality 
impairments and metals loading to Quartz Creek and significantly improve water quality.  Therefore, the 
removal action alternatives focused on addressing the mine waste and treatment of the seeps and surface 
water at the Site was not included in the removal scope.  Groundwater is not used for drinking water at 
the site and future use as a drinking source is not anticipated so treatment of groundwater was not 
included in the removal scope.  Sediment that has migrated to Quartz Creek was also eliminated from the 
removal scope because it does not pose a significant human health risk, is generally consistent with 
background, and an in-stream removal would result in significant collateral damage to the stream channel.  
If future water quality monitoring indicates that a significant risk from surface water or sediment in 
Quartz Creek remains, additional removal actions may be necessary.   
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Three removal action alternatives were evaluated for the Rainy Mine: 

• Alternative 1 – No Action 
• Alternative 2 – Excavation and Off-site Disposal 
• Alternative 3 – Excavation and On-site Disposal 
 

Alternative 3 is recommended.  Approximately 2,000 bank cubic yards (bcy) of mine waste, soil, 
sediment and concrete would be excavated and disposed of in an on-site repository to be constructed on a 
ridge above the mill site. Another 150 bcy of mine waste would be used to backfill the open shaft.  The 
repository would be capped with an engineered low permeability cover to minimize infiltration through 
the waste material. The excavated waste areas would be covered with topsoil, seeded, and hydromulched.  
Trees and brush cleared during the removal action would be used to generate slash and cover for seeded 
areas. Physical hazards would be addressed by installing a bat gate in the open adit and filling the open 
shaft with mine waste.  Approximately 20 loose cubic yards (lcy) of miscellaneous debris and litter would 
be removed and hauled to the nearest sanitary landfill for disposal.  A temporary bridge must be erected 
to provide heavy equipment access to the Site.  Because long-term maintenance (other than post-removal 
water quality monitoring) is not expected to be necessary, permanent vehicular access is not required and 
the bridge would be removed at completion of the removal action.   

The total estimated cost for the recommended alternative is $508,150.  
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1.0 INTRODUCTION 

Millennium Science and Engineering, Inc. (MSE) was contracted by the United States Department of 
Agriculture, Forest Service (Forest Service) to perform an Engineering Evaluation/Cost Analysis 
(EE/CA) for a contemplated non-time critical removal action at the Rainy Mine (“the Site”) on the Mt. 
Baker-Snoqualmie National Forest.  

• This EE/CA is being performed by the Forest Service under its cleanup authorities (42 USC 
9604(a), 7 Code of Federal Regulations (CFR) 2.60(a)(39) and Federal Executive Order 12580). 
The purpose of this EE/CA is to select an alternative to minimize or eliminate any release or 
threat of release of a hazardous substance into the environment or impact on public health and 
welfare as outlined in 40 CFR 300.415(b)(2)(i)-(viii).  

• This EE/CA was prepared utilizing the U.S. Environmental Protection Agency (EPA) “Guidance 
on Conducting Non-Time-Critical Removal Actions under CERCLA” and in accordance with the 
provisions of National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 CFR 
300.415(b)(4)(i). 

• The purpose of a removal action is to “abate, prevent, minimize, stabilize, mitigate or eliminate 
the release or the threat of a release” (40 CFR 300.415). The EE/CA for a removal action is 
intended to:  
o Satisfy environmental review requirements for removal actions;  
o Satisfy administrative record requirements for documentation of removal action selection; 

and  
o Provide a framework for evaluating and selecting alternative technologies.  

• To meet those purposes, this EE/CA identifies objectives for the removal action and evaluates the 
effectiveness, implementability, and cost of various alternatives that may satisfy these objectives.  

• The primary sources of data used to evaluate site conditions and to develop removal action 
alternatives, are the Streamlined Human Health and Ecological Risk Assessment report prepared 
by MSE (2006), the Site Inspection (SI) report prepared by Cascade Earth Sciences (CES 2005), 
and the Abbreviated Preliminary Assessment (APA) prepared by the Forest Service (2003).   

2.0 SITE CHARACTERIZATION  

A detailed site characterization is presented in the SI (CES 2005); please refer to that report for more 
information. A vicinity map is provided in Figure 1, and an overall site map showing primary site features 
is provided in Figure 2. Site features include: 

• One open vertical shaft; 
• One adit and several apparent collapsed features; 
• Two waste rock piles; and 
• Concrete mill foundation and miscellaneous debris. 

2.1 Surrounding Land Use and Populations 

Land uses in areas surrounding the Site include minerals prospecting, timber harvesting, firewood cutting, 
and recreational activities such as hiking, swimming, camping, fishing, and hunting.  While the Site is 
currently inactive, there are four active claims on the Site (CES 2005).  Site public use is moderate and 
the Site is promoted in Discovering Washington’s Historic Mines (Northwest Underground Explorations 
1997).  The town of North Bend is about 12 miles southwest of the Site and has approximately 4,746 
inhabitants (U.S. Census Bureau 2006).  There are no known residences within a 4-mile radius of the Site 
(CES 2005).   
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2.2 Data Gap Investigation 

MSE conducted a reconnaissance of the Site with the Forest Service Contracting Officer’s Representative 
(COR) on June 12, 2007.   Selected photographs taken during the site reconnaissance are provided in 
Appendix A.  The estimated waste rock and contaminated soil quantities are presented in bank cubic 
yards (bcy).  In general, the observed Site features were consistent with descriptions presented in the SI 
report and APA.    

• Access along Forest Road (FR) 5640 is difficult and requires a high-clearance, 4-wheel drive 
vehicle.  The road leading from FR 5640 to the Site is heavily overgrown and blocked by a large, 
deep ravine that has washed out about 100 feet of road.   Access by heavy equipment would 
require significant effort to construct a suitable road and temporary bridge across the ravine.   

• The Site is located along a steep, heavily forested slope adjacent to a perennial stream at an 
elevation of about 1,800 feet above mean sea level (AMSL).   

• Site features fall into two zones about 900 feet apart:  
o The east zone consists of the mill site, open shaft, and waste rock pile WR-1.  A 70-foot 

caved adit reportedly located approximately 150 feet south of the shaft could not be located.   
- The volume of waste rock in pile WR-1 appears to be generally consistent with the SI 

report (~2,000 bcy). 
- Two seeps emanate from the toe of WR-1 and flow for approximately 100 feet before 

entering Quartz Creek.  Quartz Creek flows into the Taylor River about 1.5 miles 
downstream of the Site and into the Middle Fork of the Snoqualmie River (MFSR) about 
1.0 mile further downstream.  

- Flows from the two seeps were measured during the SI and the combined flows averaged 
less than 1 gallon per minute (gpm). 

- Quartz Creek was not wadeable because of high flows and the rate of flow was not 
measured; however, during the SI flows were recorded upstream and downstream of the 
Site at 14.1 cubic feet per second (cfs) and 16.1 cfs, respectively. 

- Surface water was also observed flowing along the access road and the top of WR-1 
where it infiltrated.   The source of this water was unclear but there were numerous 
springs emanating from the hillside above the Site, as well as several small streams.  This 
flow likely contributes to the seeps emanating from the toe of WR-1.   

o The west zone consists of an open adit (Adit 1) and waste rock pile WR-2.  
- The volume of waste rock in pile WR-2 appears to be generally consistent with the SI 

report (~25 bcy).  The pile blends well with the surrounding soil and it was difficult to 
discern between waste rock and natural soil based solely on visual observation.   

- A small pool of standing water was observed inside Adit 1; however, no discharge was 
observed and there was no evidence of flow from the adit.   

- Flow in an unnamed drainage adjacent to Adit 1 was measured at approximately 1 gpm 
during the SI.  The unnamed drainage flows across the edge of waste rock pile WR-2 and 
into Quartz Creek.  A water sample collected from this drainage downstream of waste 
rock pile WR-2 during the SI contained arsenic at 57.7 microgram per liter (µg/L).  A 
water sample collected from this drainage upstream of WR-2 by MSE during the site 
reconnaissance contained total arsenic below the method detection limit (MDL) of 3 
µg/L.   

• Climate data for the Site was obtained from the Western Regional Climate Center (WRCC 2007). 
The nearest climate station is located at the Snoqualmie Pass, Washington monitoring station, 
about 12 miles southeast of the Site at an elevation of about 3,020 feet AMSL.  
o The Site, located approximately 1,200 feet lower in elevation than the monitoring station, 

likely receives less total precipitation and has higher minimum and maximum temperatures. 
o The climate data is summarized in Table 1. 
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2.3 Source, Nature and Extent of Contamination 

Based on information provided in the SI, contaminants of interest (COI) at the Site include: aluminum, 
arsenic, barium, cadmium, copper, iron, lead, manganese, mercury, silver, and zinc. Analytical results of 
samples collected during the SI indicated concentrations of several COIs were above screening levels in 
the mine waste/soil, sediment, pore water, and surface water. The highest concentrations were found in 
the mine waste. The analytical results are summarized in Tables 2 through 6 and a summary of the 
estimated volumes of waste rock, sediment, and contaminated soil is provided in Table 7.  

The mill site, waste rock pile WR-1, and shaft, are located along the north side of Quartz Creek and cover 
about 2.5 acres. A large perennial stream, Quartz Creek, flows adjacent to the Site along the south side of 
the mill site.  Waste rock pile WR-2 and Adit 1 are located approximately 900 feet west of the mill site 
along Quartz Creek.  Access is via an overgrown trail, with downed trees and rocks blocking the path. 
According to the SI, the entire Site encompasses about 9 acres (CES 2005).  

Surface water features at the Site do not support a viable fish habitat; however, cutthroat trout, a federal 
species of concern, have been documented in the receiving stream (Quartz Creek), which flows adjacent 
to the Site.  

The source, nature and extent of contamination at the Site are briefly described in the following 
paragraphs by media type. Refer to the SI (CES 2005) for more detailed information. 

Surface Water 
• A total of 10 surface water samples were collected during the SI: 4 from Quartz Creek, 2 from the 

Taylor River, 1 from the west seep below waste rock pile WR-1, 1 from the east seep below WR-
1, 1 from an unnamed drainage downstream of WR-2, and 1 from an unnamed drainage 
upgradient of waste rock pile WR-1. 

• The 10 samples included 2 background samples: 1 from Quartz Creek upstream of the Site, but 
downstream of other mining sites and associated disturbances, and 1 from an unnamed drainage 
upgradient of waste rock pile WR-1.  Another sample intended to represent background was 
collected from the Taylor River, upstream of the confluence with Quartz Creek, but is not 
believed to be representative of the background conditions at the Site because of the significant 
distance from the Site and presence of other potential sources of contamination upstream in the 
Taylor River. Therefore, because only two samples were used to characterize background 
conditions at the Site, the reported background concentrations should be considered 
representative of “apparent background” conditions. 

• Ten COIs in the seeps were elevated above apparent background levels: silver, arsenic, 
aluminum, barium, cadmium, copper, iron, manganese lead, and zinc. 

• The seep samples had pH values ranging from 4.3 to 7.1, and hardness values ranging from 19 to 
21 milligram per liter (mg/L) calcium carbonate (CaCO3). Surface water samples from Quartz 
Creek had pH values ranging from 6.3 to 6.6, and a hardness value of 3 mg/L CaCO3.  

• Four COIs exceeded human health screening criteria: arsenic, copper, iron, and manganese.  
Arsenic exceeded human health screening criteria in all surface water samples, and iron and 
manganese exceeded human health screening criteria in the east seep from WR-1.  Iron exceeded 
human health screening criteria in the west seep from WR-1.  

• Nine COIs exceeded ecological screening criteria: arsenic V, barium, cadmium, copper, iron, 
mercury, manganese, lead, and zinc.  The most notable exceedances were arsenic from the 
unnamed drainage after flowing over WR-2, and copper in the east seep from WR-1. 

• The results for several COIs were reported as analyzed for but not detected; however, the MDLs 
for arsenic, beryllium, cadmium, chromium, copper, nickel, and selenium were above one or 
more screening criteria. 
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• Several COIs were also detected in the samples collected from Quartz Creek: aluminum, arsenic, 
copper, iron, and mercury. In general, COI concentrations in the downstream sample were 
consistent with apparent background levels and significantly lower than in the seep samples. 

• The total combined flow from the seeps and the unnamed drainage is estimated at 1.3 gpm, which 
represents less than 1 percent of the total flow in Quartz Creek.  

• There was no noticeable change in COI concentrations in samples from Quartz Creek upstream 
and downstream of the Site.    

 
Sediment and Pore Water 

• Eight sediment and six pore water and samples were collected during the SI.  Single background 
samples of each were collected from Quartz Creek upstream of the Site; therefore, the reported 
background concentrations should be considered representative of “apparent background” 
conditions. 

• Sediment samples were co-located with surface water samples and collected from two locations 
on the Taylor River, four locations on Quartz Creek, and from the two seeps.   
o One COI exceeded human health screening criteria in all sediment samples: arsenic. All 

samples exceeded the EPA Region 9 Industrial Soil Preliminary Remediation Goal (PRG) for 
arsenic (1.6 milligram per kilogram [mg/kg]). 

o Seven COIs exceeded one or more ecological screening criteria in all samples: silver, arsenic, 
cadmium, copper, mercury, lead and antimony. The most notable exceedance was copper.  

o In general, COI concentrations in the downstream sediment sample from Quartz Creek were 
consistent with, or only slightly above, apparent background levels. 

• Pore water samples were collected from four locations on Quartz Creek and from the two seeps.   
o Seven COIs in pore water exceeded ecological screening criteria: arsenic V, beryllium, 

cadmium, copper, iron, lead, and zinc 
o pH values ranged from 4.6 to 6.5 with a hardness value of 3 mg/L CaCO3 at all locations 

except seep-PW1 where the hardness was 19 mg/L CaCO3. 
o In general, most COI concentrations were consistent with apparent background levels.  

 
Groundwater 

• Groundwater conditions at the Site are not well documented and no groundwater samples were 
collected during the SI.  

• No water wells are reportedly located within a 4-mile radius of the Site.   
• Groundwater pathway is considered incomplete. 
• Groundwater will be addressed indirectly in the consideration of the seeps and contaminated 

soils.  
 

Air 
• Air quality at the Site has not been characterized and no air samples were collected during the SI. 

The most likely source of air contamination at the Site is windblown dust particulates from the 
waste rock piles.  

• COI concentrations in the waste rock were all below EPA’s soil screening level for inhalation of 
particulates (EPA 2004). 

• Air pathway is considered complete but insignificant.  
 

Mine Waste and Soil 
• Two mine waste piles were identified during the SI: WR-1 and WR-2.  The mine waste appears to 

consist primarily of waste rock excavated during underground operations.  
• According to the SI, the total estimated volume of waste rock at the Site is about 2,025 bcy (CES 

2005).  
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• Three background soil samples were collected during the SI.  This is a relatively small data set for 
adequately characterizing background conditions at the Site; therefore, the reported background 
concentrations should be considered representative of “apparent background” conditions.  The 
results indicated: 
o pH values ranged from 4.4 to 5.1.  
o Two COIs exceeded human health screening criteria: arsenic and chromium. 
o 10 COIs exceeded one or more ecological screening criteria: aluminum, arsenic, chromium, 

copper, mercury, lead, antimony, selenium, vanadium, and zinc. The most notable 
exceedances were aluminum, copper, vanadium, and zinc. 

• A total of nine waste rock and soil samples were collected during the SI.  The results indicated: 
o pH values ranged from 3.1 to 5.0.  
o One COI exceeded human health screening criteria: arsenic. 
o Thirteen COIs exceeded one or more ecological screening criteria: silver, aluminum, arsenic, 

cadmium, chromium, copper, mercury, lead, antimony, selenium, thallium, vanadium, and 
zinc. The most notable exceedances were silver, arsenic, copper, mercury, lead, selenium, 
thallium, vanadium and zinc.  

• Acid-base accounting (ABA), toxicity characterization leaching procedure (TCLP), and synthetic 
precipitation leaching procedure (SPLP) tests were conducted on mine waste/soil samples from 
five areas: waste rock piles WR-1 and WR-2, and three areas around the mill foundation. The 
results indicated the following: 
o Acid generating potential (AGP) values ranged from 10 to 36 tons of calcium carbonate per 

kiloton of waste (t CaCO3/Kt), and neutralization potential ratios (NPR) ranged from 0.03 to 
0.1. 

o Waste rock piles WR-1 and WR-2, and soils around the mill foundation are likely to generate 
acid. 

o None of the samples had TCLP or SPLP results exceeding the RCRA TCLP disposal limits. 
 
Mill Foundation and Debris 

• There are no framed structures on site and only the concrete mill foundation remains.   
• Miscellaneous litter and debris are on site, particularly around the mill site and on the steep 

hillside above the mill foundation.   

2.4 Risk Assessment Conclusion 

MSE completed a streamlined human health and ecological risk assessment of the Rainy Mine to evaluate 
risks associated with exposure to mining-related contaminants at the Site (MSE 2006).  Analytical data 
and other information presented in the SI (CES 2005) were used in the risk calculations.  Results of the 
streamlined risk assessment indicated significant potential risks to both human and ecological receptors at 
the Site.   

2.4.1 Human Health Risk Assessment  

The streamlined human health risk assessment (HHRA) indicated non-carcinogenic hazard and 
carcinogenic risk from exposure to metals, particularly arsenic, in mine waste, sediment, and surface 
water at the Site.   
 

• Non-carcinogenic Hazard Indices (HI) ranged from 0.2 to 4 for the adult recreationalist, and from 
3 to 100 for the child recreationalist.  An HI greater than 1 indicates a potential health risk 
because the estimated contaminant intake exceeds the reference dose (RfD). The RfD is a 
contaminant-specific value established by the EPA that represents the exposure level above which 
represents potential adverse health effects.   Six human health contaminants of potential concern 
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(COPC) were identified for non-carcinogenic risk: arsenic, cadmium, chromium, copper, iron, 
and manganese.   

• Carcinogenic risks ranged from 9.E-06 to 8.E-04 for the adult recreationalist, and from 1.E-04 to 
5.E-03 for the child recreationalist.  Under CERCLA, EPA generally considers carcinogenic risks 
to an individual ranging from 1.E-06 to 1.E-04 to be acceptable depending on specific site and 
exposure characteristics (EPA 1991).  Three COPCs were identified for carcinogenic risks: 
arsenic, cadmium, and chromium.   

• The most significant exposure pathway is ingestion of and dermal contact with arsenic in the 
mine waste.  Ingestion of surface water also poses a slight human health risk.   

• Inhalation of particulates from the mine waste, and dermal contact with sediment and surface 
water contribute minimal risk and are insignificant pathways.   

2.4.2 Ecological Risk Assessment  

Results of the streamlined ecological risk assessment (ERA) indicated significant potential risk to 
ecological receptors, particularly rare, threatened, or endangered (RTE) ecological species that have 
potential habitat in vicinity of the Site.   
 

• Several contaminants of potential ecological concern (CPEC) were identified at the Site, most 
notably aluminum, arsenic, copper, and iron.   

• The highest risk ratios to terrestrial receptors were from exposure to the mine waste.  There is 
also risk to aquatic receptors from exposure to CPECs in surface water and sediment, particularly 
from copper.   

• With the possible exception of amphibian species, the risks appear to be limited to individual 
receptors rather than whole populations.  This is because while individual receptors may be 
exposed to metals in mine wastes at the Site, their populations are unlikely to be significantly 
impacted because it is improbable that entire populations of receptors reside strictly within the 
site boundaries.   

• Some sensitive species, such as the Oregon tailed frog or western toad, may have individual 
receptors that are at risk because they have much smaller home ranges and may inhabit areas 
around the seeps.  This is critical because threatened and endangered (T&E) species are to be 
protected to the individual level.  A biological survey should be conducted to determine whether 
those species are present at the Site in areas around the seeps, and whether bats inhabit the open 
shaft.  A Forest Service Biologist should be consulted to determine whether protective measures 
need to be taken if these sensitive species are present on site.   

2.4.3 Physical Hazards 

Physical hazards at the Site include: 

• One open shaft, 
• One open adit,  
• Miscellaneous debris, and  
• Deep ravine across access road to the site. 

 
Adit 

• Adit 1 is located 900 feet west of the mill site (Figure 2).   
o The adit is in sound condition and is large enough for entry (approximately 5-feet wide by 7-

feet high). 
 
 



Rainy Mine EE/CA  7 
June 2008 

 
Shaft 

• The shaft is located approximately 10 feet uphill of the mill foundation, approximately 5-feet by 
5-feet and is partially open posing a fall hazard.   

  
Miscellaneous Debris 

• There is miscellaneous debris scattered at the mill site, particularly along the hillside above the 
shaft.   
o The debris consists primarily of scattered wooden timbers, mining debris, sheet metal, and 

other general litter.   
o There is a large (~5-foot diameter by 8-foot long) steel tank near the southwest edge of waste 

rock pile WR-1.  The tank appeared to be empty during the site reconnaissance.   
o The concrete mill foundation is cut into the hillside and covers an area of about 75 square feet 

(sf).  
 
Ravine 

• The ravine that has washed out about 100 feet of the access road leading to the site from FR 5640 
is about 30 feet deep with extremely steep slopes and poses a significant fall hazard to hikers and 
all-terrain vehicles (ATV).     

3.0 SITE CLEANUP CRITERIA 

There are two general types of cleanup criteria:  

(1) Applicable or Relevant and Appropriate Requirements (ARAR), and  
(2) Risk-based cleanup criteria developed from human health risk equations using acceptable risk 

levels and site-specific factors.  
 

ARARs are “applicable” or “relevant and appropriate” federal and state environmental requirements. 
Applicable requirements include cleanup standards and other substantive requirements, criteria, or 
limitations promulgated under federal or state laws that apply to hazardous substances and removal 
actions at the Site.  Relevant and appropriate requirements are not applicable to the Site but may be 
suitable for use because they address issues or problems sufficiently similar to those at present at the Site.  
In addition to ARARs, federal and state environmental and public health guidance and proposed standards 
that are not legally binding but may prove useful are “to be considered” standards.    

Risk-based cleanup criteria are site-specific levels determined to be protective of human health based on 
acceptable risk levels, and site-specific contaminant concentrations, land uses, and exposure pathways. 
Risk-based cleanup levels were developed for soil and sediment at the Rainy Mine as part of the 
streamlined HHRA (MSE 2006). 

The ARARs and proposed cleanup criteria for each media at the Site are discussed below and summarized 
in Tables 8, 9 and 10.   

3.1 Applicable or Relevant and Appropriate Requirements 

ARARs are “applicable” or “relevant and appropriate” federal and state environmental requirements used 
to: 

(1) Evaluate the extent of site cleanup needed; 
(2) Scope and develop removal action alternatives; and 
(3) Guide the implementation and operation of the preferred alternative. 
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The NCP (40CFR 300.415(j)) establishes that a removal action shall “to the extent practical, considering 
the exigencies of the situation, attain ARARs under federal environmental or state environmental facility 
siting laws.” 

To determine whether compliance with ARARs is practicable, two factors are specified in 40 CFR 415(j): 

• Urgency, and  
• Scope of the removal action. 

o The scope of the removal action is often directed at minimizing and mitigating potential 
hazard rather than totally eliminating the hazard; even though a particular standard may be an 
ARAR for a particular medium, it may be outside the scope of the immediate problem the 
removal action is addressing.  

 
A comprehensive list of potential ARARs generated and evaluated for the Site is presented in Appendix 
B.  A request for any additional Washington State-specific ARARs was submitted to the WDOE during 
preparation of this EE/CA; however, no response was received.  The ARARs were used to determine the 
design specifications and performance standards for the project. They are grouped as federal or State of 
Washington ARARs, and are identified by a statutory or regulatory citation, followed by a brief 
explanation of the ARAR, and whether the ARAR is applicable, or relevant and appropriate.  

• Administrative requirements are not ARARs and thus do not apply to actions conducted entirely 
on-site. Administrative requirements are those that involve consultation, issuance of permits, 
documentation, reporting, record keeping, and enforcement.  

• The CERCLA program has its own set of administrative procedures, which assure proper 
implementation of CERCLA. The preamble to the final NCP states that the application of 
additional or conflicting administrative requirements could result in delay or confusion.  

• Provisions of statutes or regulations that contain general goals that merely express legislative 
intent about desired outcomes or conditions, but are non-binding, are not ARARs. In accordance 
with Section 121(e) of CERCLA, no permits are required for the removal action. 

 

Potential key chemical-, action-, and location-specific ARARs for a removal action at the Rainy Mine 
include, respectively: 

• Chemical-specific Water, Soil, and Sediment Quality Standards:  
o Washington State Water Quality Standards for Surface Water (WAC Chapter 173-201A) 
o Washington State Drinking Water Standards (WAC Chapter 246-290) 
o Federal Water Quality Criteria for Surface Water (40 CFR 131.26) 
o 2007 Aquatic Life Ambient Freshwater Quality for Copper1 (40 CFR 131.26) 
o National Toxics Rule Water Quality Standards (40 CFR 131.26)  
o Washington Model Toxics Control Act (MTCA) Industrial Soil Cleanup Levels – Human 

Receptors (WAC Chapter 173-340) 
o EPA PRGs for Industrial Soil (EPA 2004) 
o Washington Freshwater Sediment Management Standards (WAC Chapter 173-204) 

                                                      

1 The federal Aquatic Life Ambient Freshwater Quality Criterion for copper was revised in 2007 and is potentially 
relevant and applicable to the Site (EPA 2007).  The 2007 copper criterion uses the Biotic Ligand Model to 
determine acute and chronic concentrations that are protective of aquatic organisms based on ambient conditions and 
site-specific factors.  However, because there was insufficient data to calculate the 2007 criterion for the Site, the 
2006 criterion was used. 
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• Solid/Dangerous Waste (Solids) Disposal Requirements:  

o Washington MTCA Terrestrial Ecologic Evaluation (TEE) Criteria (WAC Chapter 173-340) 
o Washington State Hazardous Waste Management Act and Dangerous Waste Regulations 

(WAC Chapter 173-303) 
o RCRA Hazardous Waste Management Subtitle C (40 CFR Part 261 to 279) 

• Forest Plan Standard and Guidelines (FP S&Gs):  
o Mt. Baker Snoqualmie National Forest Land and Resource Management Plan as amended by 

the Pacific Northwest Forest Plan (i.e. PacFish Riparian Standards and Guidelines) 

3.1.1  Water, Soil, Sediment and Pore Water Quality Standards  

The surface water ARARs are based on Washington State and federal standards for the protection of 
aquatic life and human health and are summarized in Table 8.  The values for hardness dependent metals 
were adjusted based on an apparent background value of 3 in the two background samples.  Only a few 
COIs in surface water at the Site exceeded the surface water quality ARARs:    

• Both seeps exceed ecological ARARs for aluminum, barium, cadmium, copper, and zinc.  The 
eastern seep exceeded the ecological ARAR for lead and the human health ARAR for manganese.  
The western seep exceeded human health ARARs for arsenic and iron. 

• The unnamed drainage (AWR-SW3) that flows across waste rock pile WR-2 exceeded the 
ecological ARARs for aluminum and copper, and the human health ARAR for arsenic.    

• Quartz Creek immediately downstream of the Site (QC-SW3) exceeded ecological ARARs for 
aluminum and copper.  Immediately upstream of the confluence with the Taylor River, Quartz 
Creek (QC-SW4) exceeded the ecological ARAR for copper.   

• Neither sample from Taylor River exceeded the surface water quality ARARs.  
• One background sample from the unnamed drainage upgradient of waste rock pile WR-1 

exceeded the ecological ARAR for aluminum.   
• Future sampling will be required to confirm background concentrations.  

 
The soil ARARs are based on Washington State and federal standards for the protection of human health 
and the environment and are summarized in Table 9.  Several COIs in the background soil and waste rock 
at the Site exceeded the soil quality ARARs:    
 

• Several COIs in background soil exceeded human health or ecological ARARs: 
o Arsenic and hexavalent chromium exceeded human health ARARs. 
o Arsenic, copper, lead, antimony, selenium, vanadium, and zinc exceeded ecological ARARs. 

• Several COIs in waste rock at the Site exceeded human health or ecological ARARs: 
o Arsenic exceeded the human health ARAR. 
o Silver, aluminum, arsenic, cadmium, copper, lead, antimony, selenium, thallium, and 

vanadium exceeded ecological ARARs. 
• Future sampling will be required to confirm background concentrations and risk-based cleanup 

criteria. 
 
The sediment ARARs are based on Washington State and federal standards for the protection of human 
health and the environment and are summarized in Table 10.  Several COIs in sediment at the Site 
exceeded the sediment quality ARARs:    
 

• Sediment at all sample locations, including the background, exceeded the human health ARAR 
for arsenic and the ecological ARAR for copper.      
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• Sediment at both seeps exceeded ecological ARARs for silver, arsenic, cadmium, copper, and 
antimony.   

• Sediment at seep SS-2 also exceeded ecological ARARs for mercury and lead. 
• Future sampling will be required to confirm background concentrations.  

 
The pore water ARARs are based on Washington State and federal standards for the protection of aquatic 
life and are listed as ecological screening criteria in Table 6.  Several COIs in pore water at the Site 
exceeded the pore water quality ARARs:    
 

• Pore water at all sample locations, including background, exceeded the ARARs for beryllium and 
cadmium; however, most of the results were non-detect but the MDLs were above the ARARs.   

• Pore water at one location on Quartz Creek (QC-PW4) exceeded the copper ARAR. 
• Pore water at seep PW-1 exceeded ARARs for beryllium, cadmium, copper, iron, lead, and zinc. 
• Pore water at seep PW-2 exceeded ARARs for arsenic V, beryllium, cadmium, and copper.   
• Future sampling will be required to confirm background concentrations.  

3.1.2  Solid/Dangerous Waste (Solids) Disposal Requirements  

These ARARs set minimum functional performance standards for proper handling and disposal of solid 
waste; describe responsibilities of various entities; and stipulate requirements for solid waste handling 
facility location, design, construction, operation, and closure. All substantive requirements for closure and 
post-closure of limited purpose landfills (WAC 173-350-400) are potential ARARs (WAC 173-340-
710[7][c]). The waste rock/soils at the Site are landfills that contain solid waste and are releasing 
hazardous substances above both state and federal cleanup standards.  

3.1.3  Forest Plan Standard and Guidelines (FP S&Gs) 

Portions of the Land and Resource Management Plan (LRMP) for Mt. Baker Snoqualmie National Forest 
(1990), as amended by Pacific Northwest Forest Plan (NWFP) (1994) are potentially applicable or 
relevant and appropriate for assessing Site remedial alternatives. The LRMP and NWFP include standards 
and guidelines that are potentially relevant and appropriate to actions at the Site, including activities 
within, or that affect Riparian Management Areas along Quartz Creek. These standards and guidelines 
include RF-2 through RF-7, which control the design, construction, and use of temporary and permanent 
roads and other modifications within Riparian Reserves; and MM-3, which controls solid waste and mine 
waste facilities within Riparian Reserves. Particular aspects of MM-3 that are potentially relevant and 
appropriate to closure of the waste rock piles at the Site include requirements for: (1) analysis based on 
best conventional methods; (2) designing waste facilities using best conventional techniques to ensure 
mass stability and prevent the release of acid or toxic materials; and (3) reclamation and monitoring waste 
facilities to ensure chemical and physical stability, and to meet ACS objectives.  

3.2 Risk–based Cleanup Concentrations 

Risk-based cleanup criteria were developed for soil and sediment at the Site as part of the streamlined 
HHRA and for comparison to ARARs criteria in the event the latter were not practicable considering the 
exigencies of the circumstances (MSE 2006).  Groundwater is not used for drinking water at the Site and 
future use as a drinking source is not anticipated; therefore, no cleanup criteria were identified for 
groundwater. Cleanup criteria for soil and sediment were developed for each COPC using the human 
health risk equations for the most sensitive receptor (child recreationalist) under the reasonable maximum 
exposure (RME) scenario and site-specific exposure factors (EF).  EFs are variables that determine the 



Rainy Mine EE/CA  11 
June 2008 

chronic daily intake rate, and include receptor body weight, exposure frequency and duration, averaging 
time, intake rates, chemical bioavailability, and other factors. 
 
Cleanup levels for soil and sediment were established using an acceptable non-carcinogenic HI of 1.E+00 
and a carcinogenic risk of 1.E-05 for the most sensitive receptor (child recreationalist) under the RME 
scenario (EPA 1991)2.  The ARARs and the risk-based cleanup levels for soil and sediment are 
summarized in Tables 9 and 10.  Typically risk-based criteria calculated for remote areas, such as the 
Rainy Mine, are higher than chemical-specific ARARs because of the reduced exposure frequency and 
duration at remote sites.  For example, EPA’s industrial PRGs for soil are based on an exposure frequency 
of 250 days per year, whereas the streamlined HHRA used an exposure frequency of 14 days for a 
recreationist at the Rainy Mine under the RME.   

No COIs in sediment exceeded the risk-based cleanup criteria.  Areas exceeding the soil risk-based 
cleanup levels are presented in Table 11 and summarized below. 

• Arsenic concentrations in all soil samples collected from the waste rock piles exceeded the 
cleanup level of 33 mg/kg: 
o Samples from waste rock pile WR-1 had arsenic concentrations ranging from 49 to 222 

mg/kg. 
o The single sample (WR-2-1) from waste rock pile WR-2 had an arsenic concentration of 

15,800 mg/kg. 
• Arsenic concentrations in sediment samples collected from both seeps exceeded the clean up 

level of 132 mg/kg: 
o Sediment from the west seep (SEEP-SS-1) had an arsenic concentration of 179 mg/kg. 
o Sediment from the east seep (SEEP-SS-2) had an arsenic concentration of 205 mg/kg. 

 
Cleanup criteria for lead in soil and sediment could not be calculated using standard risk assessment 
algorithms because toxicological reference values (i.e. reference doses and slope factors) have not been 
established for lead.  However, according to the risk assessment, there does not appear to be a human 
health risk from exposure to lead at the Site.  The maximum detected lead concentration in soil at the Site 
(80 mg/kg) is well below Washington Department of Ecology’s (WDOE) MTCA Method A Industrial 
Soil Cleanup Level of 1,000 mg/kg (2001), and EPA Region 9’s Industrial Soil PRG of 800 mg/kg. In 
addition, the maximum detected lead concentration (31 mg/kg) in sediment is well below Washington’s 
recommended freshwater sediment quality standard of 335 mg/kg (WDOE 2004).   

4.0 IDENTIFICATION OF REMOVAL ACTION OBJECTIVES 

The general goal of a removal action is to protect human health and the environment by preventing or 
minimizing the potential release of a hazardous substance and reducing the potential for direct contact and 
transport of contaminants to the environment. Based on the human health and ecological risks identified 
at the Rainy Mine, the following non-time critical removal action objectives (RAO) were developed for 
the Site: 

• Reduce human and wildlife exposure surface exposure to metals in the waste rock piles; 
• Improve surface water quality and decrease metals loading to Quartz Creek;  
• Improve public safety by addressing physical hazards at the Site; and 

                                                      

2Washington ARARs specify 1.E-06 excess cancer risk for individual carcinogens and 1.E-05 total risk for multiple 
carcinogens. 
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• Attain ARARs to the extent practical considering the urgency of the situation and scope of the 
removal. 

 
The following sections discuss the justification for a removal action at the Site, scope of the removal 
action, and the proposed removal action schedule. 

4.1 Removal Action Justification 

40 CFR 300.415(b), lists several factors to be considered in determining whether a removal action is 
appropriate.  The factors relevant at this Site, and the conditions establishing the presence of those factors, 
are summarized below: 
  

• Actual or potential exposure to nearby human populations, animals, or the food chain from 
hazardous substances or pollutants or contaminates: 
o The streamlined risk assessment indicated potential risk to human and ecological receptors 

from exposure to metals in the mine waste, surface water, and sediment. 
- The maximum detected concentration of arsenic (15,800 mg/kg) in the mine waste 

exceeds the human health risk-based cleanup level of 33 mg/kg by a factor of nearly 500. 
- The MDC of one metal (arsenic) in the mine waste exceeds WDOE’s MTCA Method A 

Industrial Soil cleanup levels. 
- The MDC of 8 metals (aluminum, antimony, arsenic, copper, lead, selenium, silver, and 

vanadium) in the mine waste exceed WDOE’s MTCA Ecological Indicator Soil 
Concentrations for Protection of Terrestrial Plant and Animals. 

- Metals concentrations in surface water discharging from the seeps and the unnamed    
drainage also exceed human health and ecological screening criteria. The seeps also 
contribute metals loading to Quartz Creek. 

o Land uses in areas surrounding the Site include minerals prospecting, timber harvesting, 
firewood cutting, and recreational activities such as hiking, swimming, camping, fishing, and 
hunting. 
- Since abandoned mines, especially those sites containing old structures, equipment, and 

mineral specimens attract these forest users, it is likely they would come into contact or 
potentially be exposed to high concentrations of arsenic, cadmium, chromium, copper, 
iron, and manganese. 

- Children’s groups are known to visit the area for educational purposes. 
- The area is open to recreational use and the public is not restricted from entering the area 

or coming into contact with contaminated soils, rock and water at the Site. 
o Sensitive Oregon tailed frog or western toad populations are at risk because their small home 

ranges may include Site seep areas containing sediment and water containing high 
concentrations of aluminum, arsenic, copper, and iron.  

o Some impact to benthic invertebrate populations in Quartz Creek is indicated (CES 2005). 
• Actual or potential contamination of drinking water supplies or sensitive ecosystems: 

o The seeps emanating from waste rock pile WR-1 and the unnamed drainage that flows across 
waste rock pile WR-2 both discharge to Quartz Creek. 

o There are no public water supplies at the Site and no drinking water wells within a 4-mile 
radius; however, recreationists may occasionally use water from Quartz Creek for cooking 
and as a drinking source. 
- Four COIs in the seeps and unnamed drainage exceeded human health screening criteria: 

arsenic, copper, iron, and manganese.    
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- The maximum detected concentration of arsenic (57.7 µg/L) in the unnamed drainage 
exceeds WDOE and EPA human health screening criteria (0.018 µg/L) by a factor of 
more than 3,000. 

o Quartz Creek is habitat to the cutthroat trout, a federal species of concern.   
- Ten COIs in the seeps and unnamed drainage exceeded ecological screening criteria: 

aluminum, arsenic, barium, beryllium, cadmium, copper, iron, lead, selenium, and zinc. 
The maximum detected concentration of copper (2,020 µg/L) in the seep exceeds WDOE 
(1.86 µg/L) and EPA (1.0 µg/L) ecological screening criteria by factors of more than 
1,000 and 2,000, respectively.   

• Hazardous substances, pollutants, or contaminants in drums, barrels, tanks, or other bulk 
storage containers that may pose a threat of release: 
o One partially buried tank was observed onsite.  The tank is believed to be empty. 

• High levels of hazardous substances, pollutants, or contaminants in soils, at or near the 
surface that may migrate: 
o  The two waste rock piles on site contain a total of approximately 2,000 bcy.   

- The waste rock contains high concentrations of several metals. 
- Both waste rock piles are unvegetated and subject to erosion.  Waste fines eroding from 

the piles will migrate to Quartz Creek.   
- The toe of waste rock pile WR-1 appears to be in the Quartz Creek floodplain. 

• Weather conditions that may cause hazardous substances, pollutants, or contaminants to 
migrate or be released: 
o The waste rock piles are subject to erosion during rain events and snowmelt.   
o The Site is estimated to received more than 100 inches of rain and 400 inches of snow per 

year.    
• Other situations or factors that may pose threats to public health or the environment: 

o Physical hazards at the site pose a significant risk to the public and include one open shaft 
and one open adit.   

4.2 Scope of Removal Action 

The scope of removal actions evaluated in this EE/CA focus on:  

1) Eliminating direct contact with high concentrations of COIs in the waste rock and soil;  
2) Reducing or eliminating the migration of contaminants to the environment;  
3) Improving surface water quality; and  
4) Mitigating physical hazards at the Site.  
 

The primary sources of contaminants at the Site contain high concentrations of metals and consist of the 
mine waste rock and fine-grained sediment at the seeps.  Fine-grained material (i.e., sediment) that may 
have been deposited in, or migrated to Quartz Creek is considered a secondary contaminant source.  
Surface and groundwater flowing through the mine waste (i.e. seeps at WR-1 and unnamed drainage that 
flows across WR-2) are also considered secondary contaminant sources because impairments to surface 
water quality at the Site result from direct contact with the mine waste.  The seeps and unnamed drainage 
are believed to have good initial water quality that is impacted by direct contact with the waste rock.  A 
comparison of arsenic concentrations in samples from the unnamed drainage upstream and downstream of 
waste rock pile WR-2 supports this hypothesis.  Arsenic in the downstream sample collected by CES 
during the SI was at a concentration of 57.7 µg/L while arsenic in the upstream sample collected by MSE 
during the site reconnaissance was undetectable (i.e. <3.0 µg/L).   
 
Removal of the primary contaminant sources (i.e. mine waste and seep sediment) should eliminate surface 
water quality impairments and metals loading to Quartz Creek and significantly improve water quality.  
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Therefore, scope of this removal action focuses on addressing the mine waste, and treatment of the seeps 
and surface water at the Site was not included in the removal scope.  Groundwater is not used for drinking 
water at the site and future use as a drinking source is not anticipated; therefore, treatment of groundwater 
is beyond the scope of this removal action.  Sediment that has migrated to Quartz Creek was also 
eliminated from the scope of this removal action because it does not pose a significant human health risk, 
metals concentrations are generally consistent with background levels, and the collateral damage to the 
stream channel that would result from an in-stream removal action.  If future water quality monitoring 
indicates that a significant risk from surface water or sediment in Quartz Creek remains, additional 
removal actions may be necessary.  

Post-removal action monitoring will be required to evaluate the removal action effectiveness and 
compliance with the ARARs.  The monitoring should include confirmation soil sampling during mine 
waste and contaminated soil removal, and post-removal monitoring of the aquatic habitat in Quartz Creek 
immediately downstream of the Site.  The number and type of samples, analytical suite, MDLs, and 
sampling frequency should be determined in coordination with the applicable Washington State agencies. 

4.3 Removal Action Schedule 

The removal action is tentatively scheduled for 2009; however, the date is dependent on federal funding 
and may be subject to change by the Forest Service. 

5.0 IDENTIFICATION AND ANALYSIS OF REMOVAL ACTION ALTERNATIVES 

This section describes the selection of a removal action using a three–step process: 

1) Identify potential removal action options and alternatives applicable to the Site and screen to 
eliminate ineffective or unfeasible alternatives; 

2) Analyze selected removal action alternatives based on effectiveness, implementability, and cost; 
and 

3) Identify existing data gaps that are relevant to the selected alternatives. 
 

Removal action technologies applicable to the Site were identified based on a review of technical 
literature and previous experience at similar mine sites. The technologies, described in Table 12, were 
screened to eliminate inappropriate, ineffective, infeasible or cost prohibitive methods. In addition, 
technologies with unproven or uncertain performance were eliminated if they had relatively high 
implementation costs and/or would likely require implementation with other costly mitigation 
components. Technologies with uncertain or unproven performance were retained if they represented 
potentially cost effective mitigation and the performance can be investigated through pilot or bench scale 
testing. For this EE/CA, a potentially cost effective technology is one that could provide protection 
comparable to other standard methods utilized in mine reclamation, at a cost similar to or less than the 
costs of those methods. All components not screened out were retained as potential technologies that 
could be implemented at the Site.  

The technologies were assessed relative to others in the same sub-category based on effectiveness, 
implementability, and cost. This allowed each technology to be assigned a relative ranking of high, 
medium, or low for each evaluation criterion. Table 12 summarizes the results of the removal action 
technology screening process, including the technologies retained for incorporation into removal action 
alternatives.  
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5.1 Identification and Screening of Removal Action Options and Alternatives 

Conceptual removal alternative designs (Figures 3 through 5) were developed from the technologies that 
passed the screening process. Key design features are estimates only and provided for comparison 
purposes. The material quantities and flow rates provided in this section are estimates only and should be 
more accurately quantified for final design and removal action. Bulk excavated waste rock and 
contaminated soil quantities are presented in bcy; all other bulk material quantities are presented in loose 
cubic yards (lcy).  The referenced figures are conceptual only.  

Based on results of the removal action technology screening process, three removal action alternatives 
were selected for detailed analysis. The alternatives include:  

 
• ALTERNATIVE 1 – NO ACTION 
• ALTERNATIVE 2 – EXCAVATION AND OFF-SITE DISPOSAL 
• ALTERNATIVE 3 – EXCAVATION AND ON-SITE DISPOSAL 
 

Each alternative is discussed below.  
  
Removal Action Elements Common to all Action Alternatives  
Certain work elements would be employed and implemented regardless of the action alternative selected.  
These elements include: (1) improving site access, (2) addressing physical hazards at the Site, and (3) best 
management practices (BMP) to be implemented during on-site removal actions.  Site access via FR 5640 
is narrow and currently requires a high-clearance, 4-wheel drive vehicle. Some improvement will be 
needed to accommodate heavy equipment.  The road leading from FR 5640 to the Site is very narrow and 
heavily overgrown; there is also a large ravine that must be crossed to reach the Site.  The remains of an 
old bridge constructed of fallen trees currently spans the ravine; however, the remnants are structurally 
unstable and a temporary bridge would be required for heavy equipment to access the Site.   
 
Physical hazards may be mitigated through institutional controls such as fencing, gating and/or signs, 
which limit public access, or by removal of the hazard, e.g. plugging with foam or filling the hazard. The 
open shaft would be filled with ~150 lcy of soil and rock from waste rock pile WR-1.   Alternatively, if 
bats are determined to inhabit the shaft, a bat cupola would be installed over the open shaft.  A bat gate 
would be installed in the open adit to prevent public access. The BMPs and proposed actions for each 
hazard are discussed below: 
 

• Site Access.  Minimally improving FR 5640 by removing obstructions, widening the road, and 
placing road base material (total of ~20 lcy of 2-inch minus material) in selected areas to 
minimize hazards along 2 miles of FR 5640 to the Site access road. 

• Physical Hazards.  Physical hazards at the Site are minimal.  Each hazard is described below: 
o Open Adit 1. Installing a bat gate, shown in Figure 5, to prevent public access while 

maintaining potential bat habitat.  
o Open Shaft. Backfilling the open shaft with ~150 lcy of waste rock to fill the cavity and 

remove the hazard.  Prior to filling, the Forest Service should determine if the shaft represents 
important bat habitat to be preserved.  Alternatively, a bat cupola would be installed over the 
shaft to maintain bat habitat. 

o Miscellaneous Debris.  Removing miscellaneous debris (including the large steel tank) and 
litter from the mill site and surrounding hillside and placing in an on-site repository, or 
transporting off site for disposal in a sanitary landfill depending on the final removal action 
alternative selection. 

o Ravine Across Access Road.  Installing a barrier consisting of large boulders on the access 
road at the large ravine following completion of the removal action to prevent ATV and 



Rainy Mine EE/CA  16 
June 2008 

vehicular access.  A warning sign would be posted along the road approximately 100 feet 
from the ravine. 

• Best Management Practices. During removal activities, BMPs will be employed to contain run-
off, minimize erosion, and prevent sedimentation of Quartz Creek during the removal action. 
Specific BMPs will depend on the removal action selected and may include, but not be limited to: 
silt fencing, straw bales, check dams, temporary surface water diversions, sediment retention, and 
dust suppression. 

 
ALTERNATIVE 1 – No Action 
This alternative consists of no further action and leaving the Site as is: 
 

• Waste rock would remain in its current location; 
• Site safety issues (i.e. open adit, open shaft, debris, etc.) would remain as is; and 
• Seeps discharging from the toe of waste rock pile WR-1 and the unnamed drainage flowing 

across waste rock pile WR-2 would continue contributing metals loading to Quartz Creek. 
 
ALTERNATIVE 2 – Excavation and Off-site Disposal 
This alternative involves excavating soil, waste rock, and sediment with COI concentrations above the 
risk-based cleanup levels, and transporting to an off-site facility for disposal.  This alternative also 
includes demolition and off-site disposal of the concrete mill foundation.  Disposal options depend on 
whether the waste rock and contaminated soil are considered a hazardous waste under Washington 
Dangerous Waste Rules (WAC Chapter 173-303).  The waste rock is not a listed discarded chemical 
product or dangerous waste source, nor does it exhibit the characteristics of a hazardous waste.  The 
results of all waste rock leachate samples analyzed during the SI using SPLP and TCLP were well below 
RCRA TCLP disposal limits.  Therefore, the mine waste is not considered to be a Washington Dangerous 
Waste or a RCRA Hazardous Waste.  The mine waste may be considered a special waste though because 
it poses a relatively low hazard to human health and the environment.  The Roosevelt Regional private 
landfill in Klickitat County was contacted and confirmed that they will accept mine waste rock that passes 
TCLP disposal limits (Dillishaw 2008).  Rabanco provides 25-ton capacity bins that they pick up and haul 
to a rail station for transport to the landfill.  The rail station is located about 70 miles from the Site.   
 

• Under this option, waste rock piles WR-1 and WR-2, contaminated soil around the mill 
foundation (S1 & S3), and contaminated sediment at the two seeps would be excavated and 
removed.   
o Clearing ~2,000 feet of the 15-foot-wide existing access road along the hillside. 

- Constructing a 100-ft temporary bridge for access to the Site.   
- Compacting and placing ~300 lcy of coarse road base.  
- Installing temporary erosion control BMPs. 

o Excavating waste rock, contaminated soil, and sediment with arsenic concentrations above 
the risk-based cleanup levels (soil = 33 mg/kg, sediment = 132 mg/kg). 
- ~2,000 bcy from waste rock pile WR-1 at the mill site. 
- ~25 bcy from waste rock pile WR-2 near Adit 1. 
- ~25 bcy of contaminated soil from around the mill foundation (including the concrete 

foundation). 
- ~100 bcy of sediment from the two seeps areas. 

o Using heavy equipment to demolish the concrete mill foundation. 
o Backfilling the open shaft with ~150 bcy of waste rock from WR-1. 
o Loading the remaining waste rock, contaminated soil, sediment and concrete (~2,000 bcy 

total) in 12-cy dump trucks and transporting to the temporary staging area for transfer to the 
25-ton Rabanco bins.  
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o Using a Niton X-ray fluorescence (XRF) to assist in delineating the extent of excavation and 
to field check removal efforts. Collecting a minimum of one composite confirmation sample 
from each area for verification of contaminant removal. 

o Transporting the bins to the rail station (~70 miles) for transfer to the Roosevelt Regional 
Landfill for disposal. 

o Grading the mill site and areas (~0.4 acre) from which waste rock and soil has been 
excavated to blend with the surrounding topography and promote drainage. Applying 6 to 12 
inches of growth media (~130 lcy), applying fertilizer, seeding with a Forest Service 
approved seed mix, hydromulching, and planting tree seedlings in the mill site.  

o Reclaiming 2,000 feet of access road by ripping compacted surfaces, grading to blend with 
the natural hillside to the extent possible, seeding ~1 acre with a Forest Service approved 
seed mix and hydromulching. 

o Placing large boulders on the access road to block vehicular and ATV traffic, and posting a 
warning sign at the ravine. 

  
ALTERNATIVE 3 – Excavation and On-site Disposal 
This alternative involves excavating soil, waste rock, and sediment with COI concentrations above the 
cleanup criteria, and disposing in an on-site repository. Two repository locations and two cover options 
were evaluated for this alternative: 
 

• Under this option, waste rock piles WR-1 and WR-2, contaminated soil around the mill 
foundation (S1 & S3), and contaminated sediment at the two seeps would be excavated and 
removed.   
o Clearing 2,000 feet of the 15-foot-wide existing access road. 

- Constructing a 100-ft temporary bridge for access to the Site.   
- Compacting and placing ~300 lcy of coarse road base.  
- Installing temporary erosion control BMPs. 

o Excavating waste rock, contaminated soil, and sediment with arsenic concentrations above 
the risk-based cleanup levels (soil = 33 mg/kg, sediment = 132 mg/kg). 
- ~2,000 bcy from waste rock pile WR-1 at the mill site. 
- ~25 bcy from waste rock pile WR-2 near Adit 1. 
- ~25 bcy of contaminated soil from around the mill foundation (including the concrete 

foundation). 
- ~100 bcy of sediment from the two seeps areas. 

o Using heavy equipment to demolish the concrete mill foundation. 
o Backfilling the open shaft with ~150 bcy of waste rock from WR-1. 
o Loading the remaining waste rock, contaminated soil, sediment and concrete (~2,000 bcy 

total) in 12-cy dump trucks and transporting to an on-site repository. Two repository 
locations were evaluated and are discussed below.  

o Using a Niton XRF to assist in delineating the extent of excavation and to field check 
removal efforts. Collecting a minimum of one composite confirmation sample from each area 
for verification of contaminant removal. 

o Grading the areas (~0.4 acre) from which waste rock and soil has been excavated to blend 
with the surrounding topography and promote drainage. Applying 6 to 12 inches of growth 
media (~130 lcy), applying fertilizer, seeding with a Forest Service approved seed mix, 
hydromulching, and planting tree seedlings in the mill site.  

o Reclaiming 2,000 feet of access road by ripping compacted surfaces, grading to blend with 
the natural hillside to the extent possible, seeding ~1 acre with a Forest Service approved 
seed mix and hydromulching. 

o Removing the temporary bridge that was installed to access the Site. 
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• Repository Option 1 – Primary Location Along Ridge: 
Under this option, the repository would be constructed on a ridge above the Site, about 1 mile 
northeast of the mill site (Figure 3).  This location is well above the Quartz Creek floodplain, has 
a slight depression, and is relatively close to the Site. With the conceptual configuration shown in 
Figure 3, the area can easily accommodate the estimated volume of mine waste with capacity to 
accommodate swell (~2,400 lcy total).   
o Clearing and grubbing the repository site (~0.3 ac) and stockpiling the woody debris.  

Excavating 2.3 feet of topsoil (~1,130 bcy) from the repository footprint and stockpiling for 
use in the repository cap and to cover the excavated waste areas and other disturbed areas. 

o Excavating a diversion channel along the uphill edge of the repository to intercept surface 
water run on. The earthen, V-shaped channel will be constructed with a slope of 1 to 2 
percent, 1 to 2 feet deep, and 2H:1V side slopes. For cost estimation purposes, the assumed 
channel length is 200 feet. Riprap protection (~2 lcy) would be installed at the channel outlet 
to prevent erosion. Presumably, the riprap would be obtained from material screened on site. 

o Excavating a concave pit for the mine waste.  Soil that is excavated will be stockpiled during 
construction and used for the cap. 

o Placing and compacting the waste rock, concrete, and contaminated soil and sediment in the 
repository in 8-inch-thick lifts to the approximate configuration shown in Figure 3. The 
proposed design is conceptual and the actual engineered designs may differ considerably 
based on site-specific conditions and constraints. However, the general design configurations 
and site preparation tasks described in the following bullets will likely be very similar 
independent of location.  

o Shaping the repository to blend with the surrounding topography. The foundation slope 
should not exceed 10 percent. The repository side slopes should not exceed a 3:1 horizontal 
to vertical (3H:1V) ratio and the top surface should be graded to minimize erosion, promote 
drainage, and prevent ponding on the repository surface. 

o Installing the repository cover.  Two cover options were evaluated for the repository and are 
discussed below. 

• Repository Option 2 – Alternate Location At Mill Site:  
Under this option, the repository would be constructed at the mill site against the base of the 
hillside.  The repository will have a minimum available storage capacity of 2,400 lcy (estimated 
volume of mine waste plus 20 percent swell).  
o Clearing and grubbing the repository site (~0.3 ac) and stockpiling the woody debris.  

Excavating topsoil (~450 bcy) from the repository footprint and stockpiling for use in the 
repository cap and to cover the excavated waste areas and other disturbed areas.  

o Importing an additional 1,290 lcy of clean soil from an off-site source for use in the 
repository cap.  Assumed to be an available source within 50 miles of the Site. 

o Excavating a diversion channel along the uphill edge of the repository to intercept surface 
water run on. The V-shaped channel will be constructed with a slope of 1 to 2 percent, 1 to 2 
feet deep with 1H:1V side slopes, and lined with riprap erosion protection (~50 lcy). For cost 
estimation purposes, the assumed channel length is 400 feet. Riprap protection (~2 lcy) would 
also be installed at the channel outlet to prevent erosion. Presumably, the riprap would be 
obtained from material screened on site. 

o Excavating a shallow area for the repository base and stockpiling the excavated material for 
use in the cap. 

o Installing a French drain system (Figure 4) between the repository and hillside to intercept 
flows that may discharge as seeps from the hillside during wet conditions and divert flow 
around the mine waste material.   
- Excavating a 430-feet long, 2-feet deep and 2-feet wide trench between the repository 

and hillside, lining the trench with 40-mil HDPE, placing a 6-inch layer of coarse drain 
rock (1 to 2 inch minus) in the trench bottom, installing a 6-inch diameter perforated 
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drain pipe in the trench and filling with coarse drain rock (1 to 2 inch minus).  The trench 
and pipe would be sloped at a minimum of 2 percent and routed around the ends of 
repository to discharge below the existing bench.  Riprap erosion protection (~2 lcy) 
would be placed at the outlet to prevent erosion.   

- Construction of the drain would proceed in lifts coordinating with placing of the mine 
waste.   A minimum 12-inch-thick layer of coarse drain rock (1 to 2 inch minus) would 
be placed between the mine waste and hillside, with a layer of filter fabric (~1,500 square 
yards [sy]) between the hillside and drain rock, and a layer of 40-mil HDPE (~1,500 sy) 
between the drain rock and mine waste.   

- Presumably, all drain rock (~500 lcy) would be obtained from on off-site source within 
50 miles of the Site. 

o Placing and compacting the waste rock, concrete, and contaminated soil and sediment in the 
repository in 8-inch-thick lifts to the approximate configuration shown on Figure 4. The 
proposed design is conceptual and the actual engineered design may differ considerably 
based on site-specific conditions and constraints. Before commencing final design, the site 
should be inspected and additional information gathered regarding the suitability of the 
proposed site. However, the general design configuration and site preparation tasks described 
in the following bullets will likely be very similar independent of location.  

o Shaping the repository to blend with the surrounding topography. The foundation slope 
should not exceed 10 percent. The repository side slopes should not exceed a 3:1 horizontal 
to vertical (3H:1V) ratio and the top surface should be graded to minimize erosion, promote 
drainage, and prevent ponding on the repository surface. 

o Installing the repository cover.  Two cover alternatives were evaluated for the repository and 
are discussed below. 

• Repository Cover Options 
Two cover options were evaluated for the mine waste repository and are discussed below.  
Repository cover material quantities will differ depending on the repository location, and cover 
options selected.     
o Option 1 – Engineered Cover: 

Consists of a geosynthetic membrane sandwiched between a 12-inch-thick fine bedding layer 
and a 6-inch-thick drainage layer, overlain by 2 feet of well-graded soil (Figure 3).  
- Generating ~820 lcy of fine bedding material on site by screening the mine waste and 

contaminated soil.  Placing and compacting the screened fines over the waste material in 
one 12-inch lift. 

- Installing ~2,450 sy of geosynthetic membrane (geosynthetic clay liner [GCL] or high 
density polyethylene [HDPE] liner) over the bedding layer and testing per the 
manufacturer’s specifications. 

- Carefully placing a 6-inch-thick drainage layer (~410 lcy) over the GCL in one loose lift.  
- Placing a single layer of filter fabric (~2,450 sy) over the drainage layer to prevent piping 

of fines from the cover soil into the coarse material.  
- Placing a 24-inch-thick, well-graded soil cover (~1,640 lcy) over the filter fabric in one 

lightly compacted 12-inch lift and one loose 12-inch lift.  Adding soil amendments and 
seeding the cover with a Forest Service approved seed mix and hydromulching (~0.5 ac). 

- Placing woody debris generated during the removal action over the final cover surface to 
prevent erosion and provide natural habitat. 

o Option 2 – Earthen Clay Cover: 
Consists of a 12-inch-thick earthen clay liner overlain with a 6-inch-thick drainage layer and 
24 inches of well-graded soil (Figure 3).  
- Placing ~820 lcy of clay material over the waste material and compacting in two 6 inch-

thick lifts to achieve a permeability of less than 1x10-6 centimeters per second (cm/sec).   
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- Carefully placing a 6-inch-thick drainage layer (~410 lcy) over the compacted clay in one 
loose lift.  

- Placing a single layer of filter fabric (~2,450 sy) over the drainage layer to prevent piping 
of fines from the cover soil into the coarse material.  

- Placing a 24-inch-thick, well-graded soil cover (~1,640 lcy) over the filter fabric in one 
lightly compacted 12-inch lift and one loose 12-inch lift.  Adding soil amendments and 
seeding the cover with a Forest Service approved seed mix and hydromulching (~0.5 ac). 

- Placing woody debris generated during the removal action over the final cover surface to 
prevent erosion and provide natural habitat. 

5.2 Analysis of Selected Removal Action Alternatives 

The removal action alternatives were evaluated based on the following criteria: 

• Effectiveness 
• Implementability 
• Relative cost 

 
Effectiveness is defined as the ability of an alternative (relative to other options in the same technology 
sub-category) to: 

• Protect public health and the community, protect workers during implementation, and protect the 
environment – addresses whether or not the remedy provides adequate protection and describes 
how risks posed through each pathway are eliminated, reduced, or controlled through treatment, 
engineering controls, or institutional controls; and 

• Comply with ARARs – addresses whether or not a remedy will meet all ARARs or other federal 
and state environmental statutes and/or provide grounds for invoking a waiver. 

 
Implementability encompasses the technical and administrative feasibility of implementing a removal 
action and the availability of resources needed to implement the removal action. It also takes into account 
legal considerations. Factors of particular consideration include removal action and operational 
feasibility; availability of equipment, personnel, and treatment capacity; community acceptance; and the 
ability to obtain necessary permits for off-site actions. 

• Technical feasibility – refers to construction and operational considerations, the demonstrated 
performance and useful life, adaptability to site-specific environmental conditions, whether it 
contributes to remedial performance, and whether it can be implemented within 1 year3. 

• Administrative feasibility – refers to the permits required, easements or right-of-ways required, 
impacts on adjoining properties, the ability to implement institutional controls, and the likelihood 
of obtaining an exemption from statutory limits, if needed. 

• Availability – includes the availability of equipment, personnel and services, outside laboratory 
testing services (if needed), off-site treatment and disposal capacity (if needed). 

 

                                                      

3 The ability to be implemented in 1 year is a specific criterion to be used in the alternative comparative analysis as 
outlined in EPA’s “Guidance on Conducting Non-Time Critical Removal Actions Under CERCLA” (1993).  There 
is a 1-year statutory limit for fund-financed removal actions.  
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The relative cost of each alternative was evaluated based on professional experience, engineering 
judgment, and standard cost estimating tools. Primary cost considerations include:  

• Capital costs,  
• Engineering and design costs, and  
• Operation and maintenance (O&M) costs. 
 

The estimated costs for each task are provided in Appendix C and summarized in Table 13. Costs are 
based on experience at similar sites, on published data and reports, and on inquiries to possible vendors. 
Many removal action unit costs were obtained from R.S. Means data, and include overhead and profit 
(2005). Estimated costs relied on several significant assumptions regarding site conditions and are based 
on conceptual design only. The estimated costs are intended for alternative comparison only and are not 
suitable for construction bidding purposes.  

Assumptions made in preparing the cost estimate include: 

• All removal actions can be completed in one field season using standard removal action 
equipment.  

• All borrow soil for covering the repository and excavated waste areas will be available either (1) 
from within the repository footprint, or (2) from a nearby (within 50 miles) off-site source.  

• Significant cost savings may be realized from using a suitable on-site borrow source for growth 
medium and other materials. 

• The coarse drainage material, riprap, clay material, and additional needed soil will be available 
and purchased from a nearby (within 50 miles) off-site source and transported to the Site.   

• A temporary staging area can be established at the intersection of County Road 56 and FR 5640 
for offloading equipment and materials.  This will enable the use of smaller equipment at the Site 
and lessen the degree of required improvements to FR 5640.   

• Improvements to FR 5640 will be minimal to accommodate site access. 
• Improvements to the site access road will require using special construction methods and a 

temporary bridge to cross the ravine. 
• The mine waste and contaminated soil will be screened on site to provide the fine bedding 

materials needed in the repository cover. 
• The proposed locations for the repository are suitable and accessible, and will not require 

significant modification. 
• The concrete mill foundation and site debris are non-hazardous and can be disposed of in a 

sanitary landfill. 
• The Forest Service and State Historic Preservation Officer (SHPO) will approve demolition of the 

concrete mill foundation and the Forest Service will confirm approval for backfilling the open 
shaft.   

• All trees and brush felled during the removal action will be stockpiled and placed over the seeded 
areas to minimize erosion, or burned on site. 

• Post-removal monitoring costs are based on biannual site visits for a 3-year period following 
completion of removal action.   

• Post-removal monitoring will be limited to the aquatic habitat in Quartz Creek and consist of 
surface water, pore water, sediment, and benthic macroinvertebrate samples from three locations 
on Quartz creek.  The analytical suite will be limited to a select set of metals based on samples 
results from the SI.   

• Data collected during the SI will be used as the baseline for post-removal monitoring and a pre-
removal monitoring event will not be required. 
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• The estimated fees for removal action design and work plan preparation were based on the 
removal action cost for each task and ranged from 10 to 15 percent depending on the complexity 
of the removal action.    

• The estimated fees for removal action oversight were based on the anticipated duration of the 
removal action and ranged from $40,000 to $60,000.   

• The total estimated removal action costs include a 20 percent contingency.  
• Present value corrections were not calculated because of the short duration of the removal action 

and monitoring.  

5.3 Identification of Data Gaps   

Several data gaps were identified during the preparation of this EE/CA, including: 

• Lack of sufficient background samples to develop reasonably accurate average background COI 
concentrations for all media;  

• Concrete mill foundation not characterized; 
• Potential presence of T&E amphibian species in areas around the seeps and unnamed drainage at 

the Site, and bat species in the open shaft and adit; and 
• Minimal topographical data for the Site, particularly the area between the mill site and Adit 1, and 

at the primary and alternate mine waste repository locations. 
 
The data gaps, potential issues, recommended actions, and estimated costs are summarized in Table 14.  
Broad assumptions regarding material quantities and site conditions were used to address the data gaps in 
the development of conceptual designs presented in this EE/CA. However, additional data that is critical 
to the removal action should be collected before preparing the final design.  

6.0 COMPARATIVE ANALYSIS OF REMOVAL ACTION ALTERNATIVES 

The removal action alternatives were compared based on the following criteria: 

• Effectiveness 
o Protective of human health and the environment 
o Complies with ARARs, especially key ARARs identified for the Site 
o Achieves RAOs 

• Implementability 
o Technical Feasibility 
o Administrative Feasibility 
o Availability of Resources 

• Cost 
 
The comparative analysis of removal action alternatives is described in Table 15 and summarized below 
by criteria.  An anticipated level of state and community acceptance is presented for each alternative; 
actual acceptance will be determined during the public comment period.  Physical hazards were assumed 
to be equally addressed in all of the action alternatives as discussed in Section 5.1.  

Effectiveness 

• Alternative 1 – No Action is the least effective.  
o The mine waste and physical hazards would continue to pose a significant threat to public 

visiting the Site.   
o The mine waste and seeps would also continue to pose a threat to ecological receptors and 

continue contributing metals loading to Quartz Creek and the Taylor and Snoqualmie Rivers.   
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o Not protective of human health and the environment, and would not comply with ARARs or 
achieve any RAOs. 

• Alternative 2 – Off-site Disposal provides the most protection to human health and the 
environment by removing the mine waste from the Site and disposing of in a controlled facility.   
o Most RAOs would be achieved under this alternative by removing mine waste from the Site. 
o Removal criteria are protective of human health. 
o Most key chemical-specific ARARs would be attained: 

- Surface Water Quality ARARs – It is anticipated that chemical-specific ARARs (Table 
10) would be attained after removal and isolation of the waste rock that is leaching 
contaminants into the water.  Post-removal monitoring would determine compliance 
success. 

- Soil Quality ARARs – Soils would be cleaned up to risk-based cleanup levels, apparent 
background levels, or to the lowest MTCA criteria (Table 9), whichever is greater. 

- Sediment Quality ARARs – Sediment in Quartz Creek contain metals concentrations that 
may slightly exceed ARARs (i.e., background levels).  Stream sediments would not be 
addressed to avoid excessive collateral environmental impacts (see Section 4.2).  Most 
seep-associated sediment would be removed with the waste rock and soils.  Some 
remaining seep sediment may exceed MTCA ecological criteria for arsenic, cadmium, 
and copper (Table 10). 

o Compliance with Solids Disposal ARARs – Key action-specific ARARs would be attained.  
Contaminated wastes would be isolated from the environment in off-Site permitted waste 
facilities. 

o Compliance with FP S&G ARARs – Key location-specific ARARs would be attained.  
Wastes would be removed from and stored outside the Riparian Reserve; roads and 
disturbance in the Riparian Reserve would be minimized. 

o High short-term and long-term effectiveness and permanence (see Table 15). 
o Minimal potential risk to human health and the environment during off-site transportation of 

mine waste. 
o No reduction in toxicity or volume through treatment, but moderate to high reduction in 

toxicity through containment and capping. 
• Alternative 3 – On-site Disposal is moderate to highly protective of the human health and 

environment.  
o Most RAOs would be achieved under this alternative by containing and capping mine waste. 
o Most key chemical-specific ARARs will be attained: 

- Surface Water Quality ARARs – It is anticipated that chemical-specific ARARs (Table 
10) would be attained after removal and isolation of the waste rock that is leaching 
contaminants into the water.  Post-removal monitoring would determine compliance success. 
- Soil Quality ARARs – Soils would be cleaned up to apparent background levels, risk-
based cleanup levels, or the lowest MTCA criteria (Table 9), whichever is greater. 
- Sediment Quality ARARs – Sediment in Quartz Creek contain concentrations that may 
slightly exceed ARARs (i.e., background levels).  Stream sediments would not be addressed 
to avoid excessive collateral environmental impacts (see Section 4.2).  Most seep-associated 
sediment would be removed with the waste rock and soils.  Some remaining seep sediment 
may exceed MTCA ecological criteria for arsenic, cadmium, and copper (Table 10). 

o Compliance with Solids Disposal ARARs – Key action-specific ARARs would be attained.  
Contaminated wastes would be isolated from the environment in an earthen repository. 
- Repository option 1 (ridge) would be more effective than option 2 (mill site) and better 

comply with FP S&Gs because the mine waste would be relocated to an area above the 
500-year (as well as the 100-year) Quartz Creek flood elevation and out of the Riparian 
Habitat Conservation Area. Option 1 may also provide a more stable configuration 
because of the concave base.   
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- Repository option 1 may be subject to more potential vandalism and require more 
maintenance because it would be visible from FR 5640.  

- Repository option 2 (mill site) would be more difficult to construct because the area is 
prone to storm water run on and seepage along the hillside.  This option would require a 
drainage system and O&M to prevent clogging.  

- Cover option 1 (engineered cover) would be slightly more effective than option 2 
(earthen clay cover) in reducing infiltration through the waste material.  Option 1 meets 
the substantive Solids Disposal ARARs by capping them in accordance with state landfill 
standards (WAC 173-350-400).  The cap would consist of 2 feet of soil and a 
geomembrane (the presumptive cover prescribed by state regulations).  Option 2 may 
meet ARARs if analyses during removal design indicate the alternative cover would 
satisfy performance standards in the regulations (WAC 173-350-400(3)(e)(I)).  

o Compliance with FP S&G ARARs – Key location-specific ARARs would be attained.  
Wastes would be removed from and stored outside the Riparian Reserve; roads and 
disturbance in the Riparian Reserve would be minimized. 

o Moderate short-term effectiveness and high long-term effectiveness and permanence (see 
Table 15).     

o No reduction in toxicity or volume through treatment, but moderate to high reduction in 
toxicity through containment and capping. 

 
Implementability 

• Alternative 1 – No Action is most technically feasible and easiest to implement; however, state 
and community acceptance would likely be minimal.   

• Alternative 2 – Off-site Disposal would be moderately to highly implementable. 
o The availability of service and materials is high. 

• Alternative 3 – On-site Disposal is moderately to highly implementable. 
o The availability of service and materials is high. 
o All options are implementable using standard construction equipment and methods. 
o Repository option 1 (ridge) would be slightly more difficult to implement than option 2 

because of the additional access road improvements and site clearing required; however, 
option 2 would require importing ~1,290 lcy of soil from an off-site source unless a nearby 
borrow source could be identified. 

o Both cover options are easily implementable and agency and community acceptance should 
be relatively equal.  

 
Cost 

• Alternative 1 – No Action is the least expensive alternative. 
• Alternative 2 – Off-site Disposal is highly expensive. 
• Alternative 3 – On-site Disposal is moderately to highly expensive. 

o Repository location option 2 (mill site) would be more expensive than option 1 (ridge) 
because of the added cost of importing soil; however, some cost savings may be recognized 
by finding an nearby borrow source.  

o Cover option 2 (earthen clay cover) would be more expensive than option 1 (engineered 
cover) because of the cost of importing clay material and the compaction requirements. 

7.0 RECOMMENDED REMOVAL ACTION ALTERNATIVE 

Key features of the recommended removal action alternative are discussed below.  Details are provided in 
Section 6.2 and on Figures 3 through 5. The recommendation expressed here is based on the analysis 
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discussed in Sections 6.3 and 7.0, and summarized in Table 8. The recommended alternative is 
Alternative 3 with the options listed below: 

• Alternative 3 – Excavation and On-site Disposal 
o Repository Location Option 1: Ridge Location  
o Cover Option 1: Engineered Cover 

 
A temporary bridge would be installed across the ravine to provide heavy equipment access to the Site.  
Physical hazards would be mitigated as described in Section 5.1 under Removal Action Elements 
Common to All Removal Action Alternatives.  Mine waste, contaminated soil and sediment with 
contaminant concentrations above the risk-based cleanup levels would be removed and disposed of in a 
repository to be located on the ridge above the Site along FR 5640.   Water quality in the seeps and 
unnamed drainage should significantly improve once the waste rock is removed; therefore, treating 
surface water and groundwater was excluded from the scope of this removal action.   

Specifics of the recommended removal action alternative are described below:   

• Excavation and On-site Disposal: 
o Excavating ~2,000 bcy of waste rock from WR-1. 
o Excavating ~25 bcy of waste rock from WR-2. 
o Excavating ~25 by of contaminated soil from around the mill foundation (including the 

concrete foundation) and demolishing the foundation.  
o Excavating ~100 bcy of contaminated sediment from the two seeps at the mill site. 
o Using a Niton XRF to assist in delineating the extent of excavation and to field check 

removal efforts. Collecting a minimum of one composite confirmation sample from each area 
for verification of contaminant removal. 

o Backfilling the open shaft with ~150 bcy of mine waste from WR-1. 
o Preparing a repository on the ridge above the Site along FR 5640. 
o Transporting the remaining waste (~2,000 bcy) to the repository and placing the material in 

the repository in 8-inch compacted lifts. 
o Constructing an engineered cover over the repository consisting of: 

- Screening the mine waste and contaminated soil to generate fine bedding material (~500 
lcy).  Placing and compacting the screened fines over the waste material in one 12-inch 
lift. 

- Installing a GCL (~1,500 sy) over the bedding layer and testing per the manufacturer’s 
specifications. 

- Carefully placing a 6-inch-thick drainage layer (~250 lcy) over the GCL in one loose lift.  
- Laying a single layer of filter fabric (~1,500 sy) over the drainage layer to prevent piping 

of fines from the cover soil into the coarse material.  
- Placing 24 inches of well-graded soil (~1,000 lcy) over the filter fabric in one lightly 

compacted 12-inch lift and one loose 12-inch lift.  
- Adding soil amendments and seeding with a Forest Service approved seed mix and 

hydromulching (~0.3 ac). 
o Excavating a diversion channel along the uphill edge of the repository to intercept surface 

water run on. The earthen, V-shaped channel will be constructed with a slope of 1 to 2 
percent, 1 to 2 feet deep, and 2H:1V side slopes. For cost estimation purposes, the assumed 
channel length is 200 feet. Riprap protection (~2 lcy) would be installed at the channel outlet 
to prevent erosion. Presumably, the riprap would be obtained from material screened on site. 

o Grading the areas (0.5 ac) from which waste rock and soil was excavated to blend with the 
surrounding topography and promote drainage. Covering disturbed areas with 6 to 12 inches 
of topsoil (~130 lcy), applying fertilizer, seeding with a Forest Service approved seed mix, 
hydromulching, and planting tree seedlings in the mill site. 
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o Placing woody debris generated during the removal action over the reclaimed areas and 
repository cover to prevent erosion and provide natural habitat. 

  
The recommended alternative would dispose of a total of ~2,150 bcy of waste rock, concrete, and 
contaminated soil and sediment.  The removal action would achieve RAOs and attain ARARs to the 
extent practical by eliminating the surface exposure pathway to mine waste, improving surface water 
quality and reducing contaminant loading to Quartz Creek, and mitigating physical hazards at the Site.  
The recommended alternative would eliminate human health risk from exposure to the mine waste by 
removing waste material with contaminant concentrations above the risk-based cleanup levels.   

The recommended alternative will satisfy the eight factors in 40 CFR 300.415(b) as described below.  

Factor Site Condition Satisfied? 

(1) Actual or potential exposure to nearby human 
populations, animals, or the food chain from 
hazardous substances, pollutants, or contaminants 

Public access to contaminated soil and waste rock will 
be eliminated by removing the source.  Overall surface 
water quality at the Site should improve significantly 
following removal of the primary waste source.  

Yes 

(2) Actual or potential contamination of drinking 
water supplies or sensitive ecosystems 

There is no public water supply and, although water 
discharging from seeps exceeds ARAR-based criteria, 
there is no measurable impact to Quartz Creek. The 
seeps water quality will be improved by preventing 
contact with mine wastes and promoting suspended 
solids removal.  

Yes 

(3) Hazardous substances, pollutants, or 
contaminants in drums, barrels, tanks, or other bulk 
storage containers that may pose a threat of release 

One, (presumed empty) storage tank is near the mill 
site.  The tank will be removed and transported to an 
off-site facility for disposal. 

Yes 

(4) High levels of hazardous substances, pollutants, 
or contaminants in soils largely at, or near, the 
surface that may migrate 

Contaminated soil and waste rock will be removed.  Yes 

(5) Weather conditions that may cause hazardous 
substances, pollutants, or contaminants to migrate or 
be released 

The waste rock and contaminated soils will be 
removed.  Yes 

(6) Threat of fire or explosion No flammable materials on site Yes 
(7) The availability of other appropriate federal or 
state response mechanisms to respond to the release 

The Site is on Forest Service land and is being 
addressed by the Forest Service.  Yes 

(8) Other situations or factors that may pose threats 
to public health or the environment Physical hazards will be mitigated. Yes 

The total estimated removal action cost is $508,150. 

8.0  FOREST SERVICE DISCLAIMER 

This abandoned mine/mill site was created under the General Mining Law of 1872 and is located solely 
on National Forest System (NFS) lands administered by the Forest Service. The Forest Service has 
conducted a PRP search relating to this Site and has been unable to identify any current claimants or 
viable PRPs at this time. The United States has taken the position and courts have held that the United 
States is not liable as an “owner” under CERCLA Section 107 for mine contamination left behind on NFS 
lands by miners operating under the 1872 Mining Law. Therefore, Forest Service believes that this Site 
should not be considered a “federal facility” within the meaning of CERCLA Section 120 and should not 
be listed on the Federal Agency Hazardous Waste Compliance Docket. Instead, this Site should be 
included on EPA’s CERCLIS database. Consistent with the June 24, 2003 OECA/FFEO “Policy on 
Listing Mixed Ownership Mine or Mill Sites Created as a Result of the General Mining Law of 1872 on 
the Federal Agency Hazardous Waste Compliance Docket,” we respectfully request that the EPA 
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Average Maximum Temperature (°F) 31.9 37 42.4 49.3 57.2 62.9 70.4 69.6 64.6 53.9 39.3 33.4 51
Average Minimum Temperature (°F) 21.1 23.6 26.1 30.4 34.5 40.4 46 46.2 41.7 35.6 28.2 24.1 33.2
Average Total Precipitation (in) 15.91 12.39 11.18 6.39 4.25 3.97 1.58 2.2 4.75 9.73 14.94 17.46 104.76
Average Total Snowfall (in) 106.9 81.1 78 27.2 5.1 0.1 0.1 0.0 0.2 6.7 43.5 91.5 440.4
Average Snow Depth (in) 70 91 96 76 32 2 0 0 0 0 10 37 34
Notes:
Source:  National Weather Service, Period of Record 2/19/70 to 4/30/07 (WRCC 2007)
Percent of possible observations for period of record: maximum temperature = 96%, minimum temperature = 95.9%, precipitation = 95.6%, snowfall = 97.2%, snow depth = 96.8%
°F = Degrees Fahrenheit
in = inches

Month
Annual

Table 1. Monthly Climatic Averages for Snoqualmie Pass, Washington WSO
Rainy Mine EE/CA

Parameter



Table 2. Mine Waste Analytical Results Summary
Rainy Mine EE/CA

Ca K Mg Na CN Ag Al As3 As5
b AsT Ba Be Cd Co Cr3

b Cr6 CrT Cu Fe Hg Mn Ni Pb Sb Se Tl V Zn

RM-WR1-1 6/27/2004 3.1 1700 2150 4700 730 NA 29.5 8070 0.28 221.7 222 65 0.5 0.34 2.5 9 0.49 10 1260 70400 0.67 149 3.7 14.5 1.6 7.6 0.25 49 39
RM-WR1-2 6/28/2004 3.4 3000 4160 9500 1860 NA 41.3 15500 0.02 48.7 48.7 70 0.5 0.27 2.5 11.2 0.40 12 1970 95300 0.1 363 4 8.31 1.7 11.1 0.2 67 69
RM-WR1-3 6/28/2004 3.9 790 990 3270 290 0.3 12.5 13500 0.21 155.8 156 32.7 0.1 0.20 3 6.1 0.47 7 1140 40100 0.08 142 4 22 1.6 3 0.25 37.2 50
RM-WR1-4 6/28/2004 3.8 660 1030 3600 290 NA 18 7660 0.19 128.8 129 37.9 0.1 0.22 2 5 0.98 6 1620 47900 0.09 158 7 13.7 1.3 4.8 0.08 26.7 50
RM-WR1-5 6/28/2004 4.1 600 770 2410 160 NA 5.04 17500 0.25 137.7 138 35.9 0.1 0.23 3 6.1 0.46 7 1080 24100 0.06 112 5.6 7.2 0.4 1.6 0.11 28.6 35
RM-WR2-1 6/28/2004 4.5 1500 470 1990 410 NA 15 7690 28.1 15772 15800 17.7 0.1 0.61 10 1.2 0.40 2 1310 47100 1.08 190 5 40 5 4.4 1.5 6.1 50
RM-S1 6/27/2004 3.3 900 1390 3600 30 NA 41.1 6130 0.60 298.4 299 54.5 0.5 0.13 2.5 4.2 0.40 5 1380 100000 0.1 159 4 79.6 5.3 10.2 0.11 33 30
RM-S2 6/27/2004 4.9 1170 710 2410 260 0.3 3.62 12800 0.08 21.9 22 24.3 0.1 0.23 4 6 0.50 7 986 28500 0.02 147 7.5 30.5 1.2 1 0.08 23 60
RM-S3 6/27/2004 5.0 470 1180 2500 200 0.35 28 26200 0.43 224.6 225 38.4 0.3 0.38 3 4.7 0.64 6 1660 27500 0.11 129 12 12.6 0.9 5.3 0.11 22.3 50

3.1 470 470 1990 30 0.3 3.62 6130 0.02 21.9 22 17.7 0.1 0.13 2.0 1.2 0.40 2 986 24100 0.02 112 3.7 7.2 0.4 1 0.08 6.1 30
5.0 3000 4160 9500 1860 0.35 41.3 26200 28.1 15772 15800 70 0.5 0.61 10 11.2 0.98 12 1970 100000 1.08 363 12 79.6 5.3 11.1 1.5 67 69
4.0 1199 1428 3776 470 0.32 21.6 12783 3.3 1890 1893 41.8 0.3 0.29 3.6 5.9 0.53 6.9 1378 53433 0.26 172 5.9 25.4 2.1 5.4 0.30 32.5 48
0.6 747 1068 2173 524 0.02 13.4 6044.5 8.7 4909 4917 16.8 0.2 0.13 2.3 2.7 0.18 2.7 299 27105 0.35 70 2.5 21.7 1.7 3.4 0.43 16.4 11

1690 2272 5334 976 30.4 16757 10.8 19158 19192 52.8 0.5 0.38 5.1 7.7 0.64 8.7 1575 71254 0.65 218 7.7 44.1 3.7 7.7 0.64 43.3 56
100% 100% 100% 100% 100% 0% 100% 100% 89% 100% 100% 100% 11% 100% 67% 100% 11% 100% 100% 100% 89% 100% 89% 100% 89% 100% 78% 100% 89%

NS NS NS NS 20 NS NS 2 NS 2000 19 19 NS NS 2 NS NS 1000 NS NS NS NS NS
5100 100000 NS NS 1.6 67000 1900 450 1900 100000 30 450 41000 100000 310 19000 20000 800 410 5100 67 1000 100000

2 50 7 10 NS 102 10 4 20 NS NS 42 50 NS 0.1 1100 30 50 5 0.3 1 2 86
NS NS NS NS 18 330 21 0.36 13 26 81 NS NS NS NS NS NS 11 0.27 NS NS 7.8 NS

Notes:
Itailics -  result below method detection limit, reported at 1/2 reporting limit
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
Bold values are the maximum detected concentrations (MDC)

Screening criteria exceeded
a95 Percent upper confidence levels not computed because fewer than four samples.
bCalculated value.
EPA = U.S. Environmental Protection Agency
MTCA = Model Toxics Control Act
NA = Not analyzed for
NS = No standard
PRG = Preliminary remediation goal
WDOE = Washington Department of Ecology
mg/kg = Milligram per kilogram

95% UCL =
# of samples = 9, Standard deviation =

Frequency detected =

Date 
Collected

minimum =
MDC =

averagea =

EPA Ecological Soil Screening Levels (Eco-SSLs) (EPA 2005)

pH

Analyte Concentration (mg/kg)

Sample ID

WDOE MTCA Method A Industrial Soil Cleanup Levels – Human Receptors (WDOE 
2001a)
EPA Region IX Industrial Soil PRGs (EPA 2004)

Human Health Screening Criteria:

Ecological Screening Criteria:
WDOE MTCA Ecological Indicator Soil Concentrations for Protection of Terrestrial Plants 
and Animals (WDOE 2001b)



Table 3. Background Soil Analytical Results Summary
Rainy Mine EE/CA

Ca K Mg Na Ag Al As3 As5
b AsT Ba Be Cd Co As5

b Cr6 CrT Cu Fe Hg Mn Ni Pb Sb Se Tl V Zn

RM-BGS-1 6/27/2004 4.4 670 250 930 150 0.71 21900 0.534 58.3 58.8 21.3 0.3 0.15 2 4.0 0.52 5 38.6 13000 0.08 52.9 2.2 5.37 0.1 0.6 0.07 24.1 13
RM-BGS-2 6/27/2004 5.1 1490 550 1620 160 0.43 23800 0.465 26.5 27 47.9 0.2 0.25 4 5.9 0.53 7 547 19500 0.08 196 7.1 82 0.8 0.5 0.1 29.5 166
RM-BGS-3 6/27/2004 4.9 670 240 730 210 0.13 14300 0.235 7.5 7.7 14.1 0.1 0.14 3 NC 27.1 4 15 12600 0.11 161 1.9 6.71 0.2 0.25 0.08 25.5 12

4.4 670 240 730 150 0.13 14300 0.24 7.5 7.7 14.1 0.1 0.14 2 4.0 0.52 4 15 12600 0.08 52.9 1.9 5.4 0.1 0.25 0.07 24.1 12
5.1 1490 550 1620 210 0.71 23800 0.53 58.3 58.8 47.9 0.3 0.25 4 5.9 27.1 7 547 19500 0.11 196 7.1 82 0.8 0.60 0.10 29.5 166
4.8 943 347 1093 173 0.65 20000 0.41 30.8 31.2 27.8 0.2 0.18 3 5.0 9.4 5.3 200 15033 0.09 137 3.7 31.4 0.4 0.45 0.08 26.4 64
0.3 387 144 381 26 0.24 4104 0.13 21.0 21.1 14.5 0.1 0.05 1 1.0 12.5 1.2 245 3163 0.01 61 2.4 35.8 0.3 0.15 0.01 2.3 72

100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67% 100% 100% 100% 33% 100% 100% 100% 100% 100% 100% 100% 100% 67% 100% 100% 100%

NS NS NS NS 20 NS NS 2 NS 2000 19 19 NS NS 2 NS NS 1000 NS NS NS NS NS
5100 100000 NS NS 1.6 67000 1900 450 1900 100000 30 450 41000 100000 310 19000 20000 800 410 5100 67 1000 100000

2 50 7 10 NS 102 10 4 20 NS NS 42 50 NS 0.1 1100 30 50 5 0.3 1 2 86
NS NS NS NS 18 330 21 0.36 13 26 81 NS NS NS NS NS NS 11 0.27 NS NS 7.8 NS

Notes:
Itailics -  result below method detection limit, reported at 1/2 reporting limit
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
Bold values are the maximum detected concentrations (MDC)

Screening criteria exceeded
a95 Percent upper confidence levels not computed because fewer than four samples.
bCalculated value.
EPA = U.S. Environmental Protection Agency
MTCA = Model Toxics Control Act
NC = Not computed
NS = No standard
PRG = Preliminary remediation goal
WDOE = Washington Department of Ecology
mg/kg = Milligram per kilogram

# of samples = 3, Standard deviation =
Frequency detected =

Date 
Collected

minimum =
MDC =

averagea =

EPA Ecological Soil Screening Levels (Eco-SSLs) (EPA 2005)

pH

Analyte Concentration (mg/kg)

Sample ID

WDOE MTCA Method A Industrial Soil Cleanup Levels – Human Receptors (WDOE 2001a)
EPA Region IX Industrial Soil PRGs (EPA 2004)

Human Health Screening Criteria:

Ecological Screening Criteria:
WDOE MTCA Ecological Indicator Soil Concentrations for Protection of Terrestrial Plants 
and Animals (WDOE 2001b)



Table 4. Surface Water Analytical Results Summary
Rainy Mine EE/CA

Ag Al As3 As5
e AsT Ba Be Cd Co Cr3

e Cr6 CrT Cu Fe Hg Mn Ni Pb Sb Se Tl V Zn

QC-SW1 - background 6/27/2004 0.025 80 0.192 0.908 1.1 1.5 1 0.05 5 5 0.50 5 0.25 5 0.00089 2.5 5 0.05 0.1 1 0.025 2.5 5
RM-BG-SW4 - background 6/28/2004 0.025 90 0.043 0.018 0.25 1.5 1 0.05 5 5 0.05 5 0.25 20 NA 2.5 5 0.05 0.1 1 0.025 2.5 5

0.025 80 0.043 0.018 0.25 1.5 1 0.05 5 5 0.05 5 0.25 5 0.00089 2.5 5 0.05 0.1 1 0.025 2.5 5
0.025 90 0.192 0.908 1.1 1.5 1 0.05 5 5 0.5 5 0.25 20 0.00089 2.5 5 0.05 0.1 1 0.025 2.5 5
0.025 85 0.1175 0.463 0.675 1.5 1 0.05 5 5 0.275 5 0.25 12.5 0.00089 2.5 5 0.05 0.1 1 0.025 2.5 5

SW-1 (collected by MSE )c 6/12/2007 1.5

Taylor Riverd:
TR-SW1 6/26/2004 0.025 50 0.069 0.216 0.25 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00046 2.5 5 0.05 0.1 1 0.025 2.5 5
TR-SW2 6/26/2004 0.025 50 0.115 0.193 0.25 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00053 2.5 5 0.05 0.1 1 0.025 2.5 5
Site:
QC-SW2 6/27/2004 0.025 70 0.131 1.269 1.4 1.5 1 0.05 5 5 0.5 5 0.25 20 0.00091 2.5 5 0.05 0.1 1 0.025 2.5 5
QC-SW3 6/27/2004 0.025 100 0.117 1.283 1.4 1.5 1 0.05 5 5 0.5 5 1.1 10 0.00082 2.5 5 0.05 0.1 1 0.025 2.5 5
QC-SW4 6/26/2004 0.025 70 0.163 0.937 1.1 1.5 1 0.05 5 5 0.5 5 0.8 5 0.00089 2.5 5 0.05 0.1 1 0.025 2.5 5
RM-SEEP-SW1 6/28/2004 0.025 1260 0.044 14.1 14.1 8 1 0.2 5 5 0.5 5 687 580 0.00065 34 5 0.05 0.1 1 0.025 2.5 20
RM-SEEP-SW2 6/28/2004 0.16 2890 0.0035 1.893 1.9 14 1 0.7 5 5 0.5 5 2020 150 0.00079 54 5 0.5 0.1 1 0.025 2.5 60
RM-AWR-SW3 6/28/2004 0.025 110 5.43 52.3 57.7 4 1 0.05 5 5 0.5 5 2.1 30 0.00033 2.5 5 0.05 0.1 1 0.025 2.5 5

0.025 70 0.0035 0.937 1.1 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00033 2.5 5 0.05 0.1 1 0.025 2.5 5
0.16 2890 5.43 52.3 57.7 14 1 0.7 5 5 0.5 5 2020 580 0.00091 54 5 0.5 0.1 1 0.025 2.5 60
0.05 750 0.98 12.0 12.9 5.1 1 0.2 5 5 0.5 5 452 133 0.00073 16.3 5 0.13 0.1 1 0.025 2.5 16.7
0.03 5416 15.8 68.4 71.9 9.2 1 1.2 5 5 0.5 5 10076 1330 0.00091 107 5 0.45 0.1 1 0.025 2.5 106
0.04 1049 2.0 18.6 20.5 4.6 0 0.2 0 0 0 0 745 206 0.00020 20 0 0.17 0 0 0 0 20
10% 100% 90% 80% 70% 70% 0% 20% 0% 0% 0% 0% 50% 60% 100% 20% 0% 10% 0% 0% 0% 0% 20%

NS NS NS NS 0.018 NS NS NS NS NS NS NS NS NS 0.14 NS 610 NS 14 170 1.7 NS NS
100 NS NS NS 10 2000 4 5 NS NS NS 100 1300 300 2 50 100 15 6 50 2 NS 5000
NS NS NS NS 0.018 1000 NS NS NS NS NS NS 1300 300 NS 50 610 NS 5.6 170 0.24 NS 7400

NS NS NS NS 190 NS NS 0.08 NS 10.1 10.0 NS 0.57 NS 0.012 NS 8.1 0.05 NS 5 NS NS 5.4
0.36 NS NS 3.1 150d 4 0.66 0.02 23 4 11d NS 0.45 1000 0.77d 120 3 0.05 30 5 12 20 6.1

Notes:
Ca Hard K Mg Na Sulfate Itailics -  result below method detection limit, reported at 1/2 reporting limit

QC-SW1 - background NM 6.3 1200 3 300 100 900 20 Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
RM-BG-SW4 - background NM 6.1 1300 NA 150 100 150 NA Bold values are the maximum detected concentrations (MDC)

6.1 1200 3 150 100 150 20 Screening criteria exceeded
6.3 1300 3 300 100 900 20 aTotal concentrations
6.2 1250 3 225 100 525 20 bScreening criteria for hardness dependent metals are based on an apparent background hardness of 3 and were converted to total concentrations where applicable.

Taylor River: cSample collected during site reconnaissance by MSE from unnamed drainage upstream of waste rock pile WR-2; only analyzed for total arsenic.
TR-SW1 NM 6.5 1200 3 150 100 600 5 dSamples from Taylor River were not included with samples from the site in determining minimum, maximum, and average concentrations.
TR-SW2 NM 6.5 1200 3 150 100 700 10 eCalculated value.
Site: BG = Background
QC-SW2 14.1 6.6 1200 3 150 100 900 10 d = Dissolved
QC-SW3 16.4 6.5 1200 3 150 100 1000 5 EPA = U.S. Environmental Protection Agency 1b-State of Washington drinking water standards, WAC 246-290-310 (WSDH 2006)
QC-SW4 NM 6.5 1000 3 150 100 900 5 NOAA = National Oceanic and Atmospheric Administration
RM-SEEP-SW1 0.0007 6.7 7800 21 500 400 3200 20 NM = No measurement
RM-SEEP-SW2 0.0005 4.3 6700 19 600 600 3500 50 NS = No standard
RM-AWR-SW3 0.002 7.1 7600 20 500 300 3200 20 UCL = Upper confidence limit

4.3 1000 3 150 100 900 5 WDOE = Washington Department of Ecology
7.1 7800 21 600 600 3500 50 WSDH = Washington State Department of Health
6.3 4250 11.5 342 267 2117 18.3 µg/L = Microgram per liter

10840 721 437 4042 32.3 gpm = gallon per minute

MDC (excluding BG) =
average (excluding BG) =

95% UCL =

minimum =
MDC =

average =

2- EPA HH

3- Washington Ecob

4- EPA Ecob

average (excluding BG) =
95% UCL =

1a - Washington HH
1b - Washington HH

# of samples = 10, Standard deviation =
Frequency detected =

Analyte Concentration (µg/L)a

Sample ID

Human Health Screening Criteria:

Ecological Screening Criteria:

Date 
Collected

minimum =
MDC =

average =

minimum (excluding BG) =
MDC (excluding BG) =

4-EPA recommended chronic ambient water quality criteria for freshwater aquatic life (EPA 2006); 
if none existed then used Tier II secondary chronic values (NOAA 1999)

2-EPA recommended chronic ambient water quality criteria for human consumption of water and 
fish (EPA 2006)

Sample ID

1a-State of Washington ambient water quality criteria for protection of human health (WDOE 
2003)

3-State of Washington ambient water quality criteria for protection of aquatic life, chronic criterion 
(WDOE 2003)

Flow (gpm)
Analyte Concentration (µg/L)a

pH

minimum (excluding BG) =



Table 5. Sediment Analytical Results Summary
Rainy Mine EE/CA

Ca K Mg Na CN Ag Al As3 As5
a AsT Ba Be Cd Co Cr3

a Cr6 CrT Cu Fe Hg Mn Ni Pb Sb Se Tl V Zn
QC-SS-1 - Background 6/27/2004 0.5 960 1670 2770 130 0.3 0.04 6950 0.161 9.3 9.5 66.8 0.1 0.39 4 5 0.955 6 18 10600 0.02 181 2.7 4.78 0.1 0.25 0.11 23.9 31
Taylor River:
TR-SS-1 6/26/2004 0.2 1690 1750 3270 190 NA 0.13 6490 0.086 3.5 3.6 53.1 0.1 0.14 4 2.2 0.786 3 19 12100 0.02 216 3.8 7.4 0.05 0.25 0.13 22.6 40
TR-SS-2 6/28/2004 0.2 1920 1510 2990 280 NA 0.08 6790 0.068 5.3 5.4 44.1 0.1 0.12 3 3.2 0.823 4 16 10500 0.02 189 3.1 3.48 0.05 0.25 0.11 20.3 30

Site:
QC-SS-2 6/27/2004 2.2 1490 1300 2540 230 NA 0.06 7550 0.098 12.2 12.3 61.6 0.1 0.22 4 3.1 0.936 4 27 9540 0.02 184 2.3 4.97 0.05 0.25 0.09 20.5 31
QC-SS-3 6/27/2004 0.6 1180 1090 2390 190 0.25 0.28 6950 0.101 22.5 22.6 48.1 0.1 0.17 3 5.2 0.764 6 145 9700 0.02 135 2.4 3.6 0.05 0.25 0.07 17.7 30
QC-SS-4 6/26/2004 0.2 1590 1350 2110 250 0.25 0.09 5750 0.137 15.2 15.3 36.8 0.1 0.14 3 2.2 0.765 3 30 8150 0.02 152 1.6 3.12 0.2 0.25 0.09 17 23
RM-SEEP-SS-1 6/28/2004 8.8 3210 1420 3150 220 2 4.79 44200 1.025 178 179 66.3 0.6 1.27 8 8.4 2.573 11 4410 23300 0.025 167 7 27.2 0.5 0.8 0.23 39.9 82
RM-SEEP-SS-2 6/28/2004 6.8 2360 1330 5100 320 0.5 33.9 19500 3.342 201.7 205 63.1 0.1 0.69 4 9.9 1.119 11 2620 49700 0.19 198 7 31.2 1.0 7 0.18 50.2 90

0.2 1180 1090 2110 190 0.25 0.06 5750 0.098 12.2 12.3 36.8 0.1 0.14 3 2.2 0.76 3 27 8150 0.02 135 1.6 3.12 0.05 0.25 0.07 17.0 23
8.8 3210 1420 5100 320 2.0 33.9 44200 3.34 201.7 205 66.3 0.6 1.27 8 9.9 2.57 11 4410 49700 0.19 198 7 31.2 1.0 7.0 0.23 50.2 90
3.7 1966 1298 3058 242 0.8 7.8 16790 0.94 85.9 86.8 55.2 0.2 0.50 4 5.8 1.23 7 1446 20078 0.06 167 4.1 14.0 0.36 1.7 0.13 29.1 51

2748 1417 4205 288 4.1 207 32330 5.60 393 398 67.0 0.6 0.96 7 8.9 2.3 11 3346 36924 0.20 191 6.6 27.3 0.74 10.3 0.20 43.5 82
667 199 860 55 0.7 11 12510 1.07 78 79 10 0.2 0.38 2 2.7 0.6 3 1569 13242 0.06 24 2.0 10.8 0.32 2.2 0.05 11.2 24

100% 100% 100% 1% 0% 100% 100% 100% 100% 100% 100% 11% 100% 100% 100% 100% 100% 100% 100% 11% 100% 100% 100% 33% 22% 100% 100% 100%

NS NS NS NS 20 NS NS 2 NS 2000 19 19 NS NS 2 NS NS 1000 NS NS NS NS NS
5100 100000 NS NS 1.6 67000 1900 450 1900 100000 30 450 41000 100000 310 19000 20000 800 410 5100 67 1000 100000

2.0 NS NS NS 20.0 NS NS 0.6 NS NS NS 95.0 80.0 NS 0.5 NS 60.0 335 0.4 NS NS NS 140

3.9 NS NS NS 5.9 NS NS 0.6 NS NS NS 26.0 16.0 NS 0.17 NS 16.0 31.0 35.0 NS NS NS 110
NS NS NS NS 5.9 NS NS 0.596 NS NS NS 37.3 35.7 NS 0.174 NS 18 35 NS NS NS NS 123
NS NS NS NS 17 NS NS 3.53 NS NS NS 90 197 NS 0.486 NS 35.9 91.3 NS NS NS NS 315

Notes:
Itailics -  result below method detection limit, reported at 1/2 reporting limit
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
Bold values are the maximum detected concentrations (MDC)

Screening criteria exceeded
aCalculated value.
BG = Background
EPA = U.S. Environmental Protection Agency
MTCA = Model Toxics Control Act
NOAA = National Oceanic and Atmospheric Administration
NS = No standard
ORNL = Oak Ridge National Laboratory
UCL = Upper confidence limit
WDOE = Washington Department of Ecology
mg/kg = Milligram per kilogram

# of samples = 9, Standard deviation =

EPA Region IX Industrial Soil PRGs (EPA 2004)

Human Health Screening Criteria:

Ecological Screening Criteria:

Frequnecy detected =

State of Washington Development of Freshwater Sediment Quality Values (WDOE 2004) - 
recommended only

TOC
(%)

Analyte Concentration (mg/kg)

Sample ID

WDOE MTCA Method A Industrial Soil Cleanup Levels – Human Receptors (WDOE 2001a)

Date 
Collected

minimum (excluding BG) =
MDC (excluding BG) =

average (excluding BG) =
95% UCL =

State of Washington Development of Freshwater Sediment Quality Values (WDOE 2004) - in 
development
EPA Threshold Effects Level (NOAA 1999)
EPA Freshwater Probable Effects Level (NOAA 1999)



Table 6. Pore Water Analytical Results Summary
Rainy Mine EE/CA

Ag Al As3 As5
c AsT Ba Be Cd Co Cr3

c Cr6 CrT Cu Fe Hg Mn Ni Pb Sb Se Tl V Zn
QC-PW-1 - background 6/27/2004 0.025 50 0.186 0.91 1.1 1.5 1 0.05 5 5 0.5 5 0.25 5 0.0008 2.5 5 0.05 0.1 0.05 0.2 2.5 5
QC-PW2 6/27/2004 0.025 50 0.083 1.22 1.3 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00088 2.5 5 0.05 0.1 0.05 0.18 2.5 5
QC-PW3 6/27/2004 0.025 40 0.051 1.35 1.4 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00177 2.5 5 0.05 0.1 0.05 0.08 2.5 5
QC-PW4 6/26/2004 0.025 60 0.028 0.97 1 4 1 0.05 5 5 0.5 5 1.9 5 0.00286 2.5 5 0.05 0.1 0.05 0.05 2.5 5
RM-seep-PW1 6/28/2004 0.025 1320 8.08 0.02 8.1 17 1 0.5 5 5 0.5 5 409 9360 0.0011 60 5 0.2 0.1 0.05 6.0 2.5 70
RM-seep-PW2 6/28/2004 0.025 40 3.68 28.42 32.1 1.5 1 0.2 5 5 0.5 5 0.6 5 0.00013 2.5 5 0.05 0.1 0.05 0.05 2.5 5

0.025 40 0.028 0.02 1 1.5 1 0.05 5 5 0.5 5 0.25 5 0.00013 3 5 0.1 0.1 0.1 0.05 2.5 5
0.025 1320 8.08 28.42 32.1 17 1 0.5 5 5 0.5 5 409 9360 0.0029 60 5 0.2 0.1 0.05 6.0 2.5 70
0.03 302 2.38 6.4 8.8 5.1 1 0.2 5 5 0.5 5 82 1876 0.0013 14.0 5 0.08 0.1 0 1.27 2.5 18

0.025 2835 5.77 1539 49.7 20 1 0.47 5 5 0.5 5 438 10031 0.0023 128 5 0.21 0.1 0.05 6.42 2.5 147
0 474 3.01 10 11.3 6 0 0.17 0 0 0 0 152 3486 0.0009 21 0 0.06 0 0 2.20 0 24

0% 100% 100% 100% 100% 33% 0% 33% 0% 0% 0% 0% 50% 17% 100% 17% 0% 17% 0% 0% 83% 0% 17%

NS NS NS NS 190 NS NS 0.08 NS 10.1 10.0 NS 0.57 NS 0.012 NS 8.1 0.05 NS 5 NS NS 5.4
0.36 NS NS 3.1 150d 4 0.66 0.02 23 4.2 11d NS 0.45 1000 0.77d 120 2.7 0.05 30 5 12 20 6.1

Notes:
Ca Hard K Mg Na Sulfate CN Itailics - result below method detection limit, reported at 1/2 reporting limit

RM-BG-SW4 - background 6.5 1200 3 150 100 1000 5 0.005 Underline - result between method detection limit and practical quantitation limit, reported at detected concentration

QC-PW2 6.1 1200 3 150 100 1000 20 NA Bold values are the maximum detected concentrations (MDC)
QC-PW3 6.4 1200 3 150 100 1000 20 0.005 Screening criteria exceeded
QC-PW4 6.2 1000 3 150 100 1000 10 0.005 aDissolved concentrations
RM-seep-PW1 5.6 6400 19 600 600 2600 40 NA bScreening criteria for hardness dependent metals are based on a average hardness of 6.2.
RM-seep-PW2 4.6 1200 3 150 100 1000 40 NA cCalculated value.

minimum (excluding BG) = 4.6 1000 3 150 100 1000 10 0.005 BG = Background
MDC (excluding BG) = 6.4 6400 19 600 600 2600 40 0.005 EPA = U.S. Environmental Protection Agency

average (excluding BG) = 5.8 2200 6.2 240 200 1320 26 0.005 NOAA = National Oceanic and Atmospheric Administration
95% UCL = 6780 632 636 2002 39 NS = No standard

UCL = Upper confidence limit
WDOE = Washington Department of Ecology
µg/L = Microgram per liter

# of samples = 6, Standard deviation =

1- Washington Ecob

2- EPA Ecob

Frequency detected =

minimum (excluding BG) =
MDC (excluding BG) =

average (excluding BG) =
95% UCL =

1-State of Washington ambient water quality criteria for protection of aquatic life, chronic criterion (WDOE 2003)
2-EPA recommended chronic ambient water quality criteria for freshwater aquatic life (EPA 2006); if none existed, used Tier 
II secondary chronic values (NOAA 1999)

Analyte Concentration (µg/L)a

Sample ID

Ecological Screening Criteria

Sample ID

Date 
Collected

Analyte Concentration (µg/L)a

pH



Area Location
Estimated 

Volume (bcy) Arsenic Copper Silver

0.41 200 0.65
9.5 18 0.04a

WR-1 Mill Site (east zone) 2000 222 1970 41.3
WR-2 West zone 25 15800 1310 15.0

S1 and S3 Soil around mill foundation 20 298 1660 41.1
RM-SEEP-SS-1 Sediment at west toe of waste rock pile WR-1 10 179 4410 4.8
RM-SEEP-SS-2 Sediment at east toe of waste rock pile WR-1 10 205 2620 33.9

Notes:
Data in this table represent analytical results of samples collected during the Site Inspection (CES 2005).
a Analytical result between the method detection limit (MDL) and practical quantitation limit (PQL); value = detected concentration
bcy = Bank cubic yard
mg/kg = Milligram per kilogram

Selected Metal Concentration (mg/kg)

Average background sediment =
Average background soil =

Table 7. Summary of Waste Volumes and Selected Metal Concentrations
Rainy Mine EE/CA



WAC 173-201A WAC 246-290
Protection of 
Aquatic Life, 

Chronicb,c
Drinking Water 

Criteria

Human Health 
Consumption of 

Water+Organism
Freshwater 

Chronicb

Human Health 
Consumption of 

Water+Organism
Freshwater 

Chronicb

Aluminum 85 2890 87
Arsenic 0.68 57.7 190 10 0.018 150 0.018 190 10
Barium 1.5 14 2000 1000 4
Cadmium 0.05 0.7 0.08 5 0.02 0.08 0.08
Copper 0.25 2020 0.57 1300 1300 0.45d 0.57 0.57
Iron 12.5 580 300 300 1000 300
Manganese 2.5 54 50 50
Lead 0.05 0.5 0.05 15 0.05 0.05 0.05
Zinc 5 60 5.4 50000 7400 6.1 5 5.4
Notes:
Itailics -  result below method detection limit, reported at 1/2 reporting limit
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
µg/L = Microgram per liter
aBased on one background sample from Quartz Creek upstream of the site and one sample from unnamed drainage.
bHardness dependent criteria adjusted based on an apparent background hardness of 3; also converted to total concentrations where applicable.
cFor protection of human health, State of Washingon defaults to National Toxics Rule 40 CFR 131.26.

ARAR = Applicable or relevant and appropriate requirement
CFR = Code of Federal Regulations
PRG = Preliminary Remediation Goal
WAC = Washington Administrative Code

dThe federal Aquatic Life Ambient Freshwater Quality Copper Criterion was revised in 2007 and is to be calculated using site-specific water quality parameters (EPA 2007); however, there is insufficient site data available to 
calculate the criterion.  Therefore, the 2006 criterion was used.

Proposed 
Surface 
Water 

Cleanup 
CriteriaAnalyte

Apparent 
Background 

Concentrationa

Clean Water Act Section 304 National Toxics Rule 40 CFR 131.26

Maximum 
Detected 

Concentration

Table 8. Surface Water Quality ARARs and Proposed Cleanup Criteria (total recoverable µg/L)
Rainy Mine EE/CA

State of Washington Federal



Federal
WAC 173-340-740 WAC 173-340-7492 WAC 170-340-7493 EPA

MTCA Method A 
Industrial Soil 
(Table 745-1)

Method B 
Unrestricted Land 
Use (Table 749-2)

Method B 
Ecological Receptorb 

(Table 749-3)
Region 9 PRGs - 
Industrial Soil

Aluminum 20000 26200 NS NS 50p 100000 20000
Antimony 0.37 5.3 NS NS 5p 410 5
Arsenic 31.2 15800 20 (As3) 20 (As3) 10p (As5) 1.6 33 33
Cadmium 0.18 0.61 2 25 4p 450 2

Chromium 5.3 12 19 (Cr6) 42 42p,s 450 19
Copper 200 1970 NS 100 50s 41000 200
Mercury 0.09 1.08 2 9 0.1s 310 0.1
Lead 31.4 79.6 1000 220 50p 800 50
Selenuim 0.45 11.1 NS 0.8 0.3w 5100 0.45
Silver 0.65 41.3 NS NS 2p 5100 2
Thallium 0.08 1.5 NS NS 1p 67 1
Vanadium 26.4 67 NS 26 2p 1000 26.4
Zinc 63.7 69 NS 270 86p 100000 86
Notes:
Itailics -  result below method detection limit, reported at 1/2 reporting limit
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
mg/kg = Milligram per kilogram
aBased on three background soil samples.
bLowest value selected from plant(p), soil biota(s), and wildlife(w) receptors

ARAR = Applicable or relevant and appropriate requirement
EPA = U.S. Environmental Protection Agency
MTCA = Model Toxics Control Act
NS = No standard
PRG = Preliminary Remediation Goal
WAC = Washington Administrative Code

cFrom Rainy Mine Streamlined Human Health and Ecological Risk Assessment (MSE 2006).  Value calculated using human health risk equations, site-specific exposure factors, and an allowable non-carcinogenic 
hazard index of 1 and a carcinogenic risk of 1.E-05.

Table 9. Soil Quality ARARs and Proposed Cleanup Criteria (mg/kg)
Rainy Mine EE/CA

State of Washington

Maximum 
Detected 

Concentration

Human Health 
Risk-based 
Criteriac

Proposed Soil 
Cleanup 
CriteriaAnalyte

Apparent 
Background 

Concentrationa



WDOE 2004 WAC 173-204-320
Freshwater Sediment 

Quality Standards 
(Recommended Only)

Marine Sediment 
Management 
Standardsb

Threshold Effects 
Level 

Probable Effects 
Level 

Arsenic 9.5 205 20 57 5.9 17 132 132
Cadmium 0.39 1.27 0.6 5.1 0.596 3.53 0.6
Copper 18 4410 80 390 35.7 197 80
Lead 4.78 31.2 335 450 35 91.3 335
Silver 0.04 33.9 2 6.1 NS NS 2
Notes:
Underline - result between method detection limit and practical quantitation limit, reported at detected concentration
mg/kg = Milligram per kilogram
aBased on a single background sample collected from Quartz Creek upstream of the site.
bFor reference only - not applicable.

ARAR = Applicable or relevant and appropriate requirement
EPA = U.S. Environmental Protection Agency
NOAA = National Oceanic and Atmospheric Administration
NS = No standard
PRG = Preliminary Remediation Goal
WAC = Washington Administrative Code
WDOE = Washington Department of Ecology

cFrom Rainy Mine Streamlined Human Health and Ecological Risk Assessment (MSE 2006).  Values calculated using human health risk equations, site-specific exposure factors, and an allowable non-
carcinogenic hazard index of 1 and a carcinogenic risk of 1.E-05.

Proposed 
Sediment 
Cleanup 
CriteriaAnalyte

Apparent 
Background 

Concentrationa

EPA/NOAA 1999
Human Health 

Risk-based 
Criteriac

Table 10. Sediment Quality ARARs and Proposed Cleanup Criteria (mg/kg)
Rainy Mine EE/CA

State of Washington Federal

Maximum 
Detected 

Concentration



Table 11. Summary of Areas Exceeding Risk-based Cleanup Levels
Rainy Mine EE/CA

Media Area Contaminant

Risk-based 
Cleanup Level

(mg/kg)

Maximum 
Detected 

Concentration
(mg/kg)

Estimated 
Volume

(bcy)
Soil around mill foundation (S-1 & S-3) 299 25
Waste rock pile WR-1 222 2,000
Waste rock pile WR-2 15800 25
Sediment at west seep 179 80
Sediment at east seep 205 20

Total Estimated Volume of Waste Material = 2150 bcy
Notes:
bcy = Bank cubic yard
mg/kg =  Milligram per kilogram

33

132

Soil/Waste 
Rock

Sediment

Arsenic

Arsenic



Technology 
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O&M Land Impact Pros Cons Retained?

No action No action Leave feature(s) as is 0 0 0 none none Cheap, easy No risk reduction Yes

Barbed-wire fencing 3-strand barbed-wire fence around 
site. Low High Low Medium–subject to 

vandalism Minimal Simple Only a mild impediment to 
access No

Chain-link fencing 8-foot chain-link security fence 
around site Medium Low High Medium–subject to 

vandalism Visual contrast Simple, more effective than 
barbed-wire

Difficult to install on steep, 
uneven slopes No

Warning signs Signs posted at physical hazards to 
warn of potential risks Low High Low Medium–subject to 

vandalism Minimal Simple, more effective than 
barbed-wire

Difficult to install on steep, 
uneven slopes No

Bat gate Install bat gate in open adit High High Low Medium—subject to 
vandalism None

Reduces ecoreceptor 
exposure; maintains bat 
habitat

Potential vandalism Yes

Backfill open shaft Backfill open shaft High Medium Low Low–subject to further 
subsidence Low

Eliminates physical hazard; 
may be able to use waste rock
for fill material

Potential for future collapse; 
removes potential bat habitat Yes

Plug open adit Install PUF or concrete plug in 
addition to backfill and cover Medium Medium Medium Low–inspect vandalism Minimal Eliminates physical hazard Removes potential bat habitat. No

Cap open shaft with 
cupola

Install bat cupola over open shaft High Medium Low
Low–inspect for 
sloughing around cap 
and vandalism

Minimal
Eliminate physical hazard; 
not as prone to collapse; 
mainatains bat habitat

Not natural looking, potential 
vandalism Yes

Remove or bury 
debris

Remove scattered debris or bury on 
site High High Low None Minimal Cheap and easy, particularly 

for on-site disposal
May require waste 
characterization Yes

Table 12. Removal Action Technology Screening Matrix
Rainy Mine EE/CA

Access 
restriction

Access 
restriction

No Action

Institutional Controls

Physical Hazards

Page 1 of 3
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O&M Land Impact Pros Cons Retained?

Table 12. Removal Action Technology Screening Matrix
Rainy Mine EE/CA

Surface controls Runoff diversion Use diversion channels to intercept 
surface water run on Medium High Medium Minimal; inspect for 

erosion Low—channel
Reduce erosion and 
percolation of water through 
waste rock

Not independently effective No

Soil evapo-
transpiration cover

Soil cover designed to store 
precipitation until it evaporates Low Low Medium Low–inspect for 

erosion Simple design/installation
More applicable to arid/semi-
arid climates; would require 
very thick soil cover

No

Geosynthetic cover
Engineered multilayer cover with a 
synthetic liner (GCL or HDPE) High Medium High Low–inspect for 

erosion
Eliminates infiltration 
through waste material

Must be installed/tested 
correctly Yes

Clay cover
Bentonite or composite clay 
geosynthetic cover + soil & seed Low Medium Medium

High–clay subject to 
desication in semi-arid 
climate

Nearly eliminate infiltration; 
more forgiving installation 
than geosynthetics

Clay prone to decomposition 
from desiccation and 
freeze/thaw (ITRC 2004)

Yes

Biological cover Add carbohydrate– or protein–based 
nutrient mixes to cover soil Medium High Medium Low–inspect for 

erosion
Reduced leachate metals 
conc. (EPA 2000)

Strongly depends on mixture; 
design parameters not 
developed (EPA 2000)

No

Cementitious cover Fiber–reinforced concrete/mortar 
cover High Medium High Low–inspect for 

erosion Reduce leachate metals conc. Subject to cracking; not 
natural looking No

Polyurethane grout Spray cover of polyurethane grout to 
inhibit infiltration Medium Medium Medium Low–inspect for 

erosion

Reduced infiltration, leachate 
metals conc. < MCLs 
(EPA 2000); more plasticity 
than cement grouts

Long term stability unknown 
(EPA 2000) No

On-site 
repository

Constructed 
repository

Excavate waste rock and place in 
on–site repository High High Medium

Medium—inspect cap 
and analyze leachate; 
inspect reclaimed areas

<1 ac (reclaimed) Eliminates or reduces direct 
exposure

Waste remains on site; 
potential for re-exposure Yes

Off-site disposal Landfill
Excavate waste rock and dispose in 
landfill High High High

Low–material hauled 
off site; inspect 
reclaimed areas

None Eliminates direct exposure by
removing waste from site Risk of highway spills Yes

Engineering Controls

Solids 
containment

< 1 ac repository 
and topsoil 
stockpile

Land Disposal

Page 2 of 3
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O&M Land Impact Pros Cons Retained?

Table 12. Removal Action Technology Screening Matrix
Rainy Mine EE/CA

Solidification/
Stabilization Stabilization Inject waste rock with  cement or 

other material to physically stabilize
Medium to 

High High Medium Low–inspect for 
erosion/settling

Minimal for access 
to waste rock piles

Does not require waste 
excavation

Leaves waste in the 100-year 
floodplain No

Vitrification Vitrification Heat waste rock >2800ºF to melt 
minerals High Low High Low–inspect for 

erosion/settling
Minimal for access 
to waste rock piles

Does not require waste 
excavation

Requires high energy source; 
high cost; leaves waste in 
floodplain

No

Washing Washing Excavate and wash waste rock with 
aqueous solution Medium Low High Low–inspect for 

erosion/settling

Minimal for access 
to waste rock piles 
and wash area

Reduces waste toxicity
Requires water source, 
significant waste handling; and
chemical disposal

No

Treatment

Page 3 of 3



Table 13.  Estimated Removal Action Cost Summary
Rainy Mine EE/CA

Recommended
Alternative 2 Alternative

TASK Description Cost Alt 3A Alt 3B Cost
Access Road 
Improvement $5,000 $5,000 $5,000 $5,000

subtotal = $5,000 $5,000 $5,000 $5,000
Bat Gate Installation $5,500 $5,500 $5,500 $5,500
Debris Removal $5,556 $5,556 $5,556 $5,556

subtotal = $11,056 $11,056 $11,056 $11,056
Access Road Construction $107,032 $107,032 $107,032 $107,032
Mine Waste Excavation and Disposal $195,267 $40,241 $40,481 $40,241
French Drain Construction $52,803
Repository Construction(a) $27,169 $126,659 $27,169
Mine Waste Area Reclamation $18,651 $11,370 $9,375 $11,370
Access Road Reclamation $27,075 $33,365 $33,365 $33,365

subtotal = $348,025 $219,175 $369,715 $219,175
Staging Area Preparation $2,000 $500 $500 $500
Mobilization $20,000 $30,000 $30,000 $30,000
Temporary Erosion Control BMPs $5,000 $4,000 $5,000 $4,000
Install Diversion Channel Above Repository $1,532 $8,370 $1,532
Install Temporary Fence Around Repository $1,768 $2,652 $1,768

subtotal = $27,000 $37,800 $46,522 $37,800

$391,081 $273,031 $432,293 $273,031

Design $39,108 $40,955 $64,844 $40,955
Removal Action Oversight $40,000 $60,000 $60,000 $60,000

subtotal = $79,108 $100,955 $124,844 $100,955
Post-removal Monitoring for 3 years $49,472 $49,472 $49,472 $49,472

subtotal = $49,472 $49,472 $49,472 $49,472

$519,662 $423,458 $606,609 $423,458

Contingency 20% Contingency $103,932 $84,692 $121,322 $84,692

623,594$             508,150$     727,931$     508,150$              

Notes:
aCost based on repository cover option 1 - engineered cover; cover option 2 - earthen clay cover would increase cost from $25,000 to $31,000 based on options selected

Alternative 3

Physical Hazards 
Mitigation

Mine Waste 
Removal

Miscellaneous

Cost

Removal Action Subtotal =

SUBTOTAL =

TOTAL COST =

Design and 
Oversight

Post-removal 
Monitoring



Table 14.  Data Gaps Summary
Rainy Mine EE/CA

Data Gap Potential Issues Recommended Action
Estimated 

Cost
Lack of sufficient background 
samples: 
-Minimal background samples 
collected for each media type

-Background surface water, pore water, and sediment 
samples may have been impacted by mining activities 
upstream of the Site
-Prevents establishing statistically representative 
Background concentrations for any media at the site
-May result in applying site cleanup criteria that are 
below background levels
-Makes it difficult to evaluate removal action 
effectiveness or compliance with ARARs

It is generally good practice to adequately characterize 
background conditions at a removal action site to ensure 
that cleanup criteria are above background levels, to 
evaluate removal action effectiveness, and determine post-
removal compliance with ARARs. Additional background 
sampling should be conducted to develop statistically valid 
background concentrations for all media, and the analytical 
MDLs should be well below applicable screening criteria.   

Concrete mill foundation not 
characterized:
-No samples of the concrete mill 
foundation have been collected.

-Concrete may contain elevated leachable concentrations 
of metals.
-May be considered a hazardous waste.

A sample from the concrete mill foundation should be 
collected and analyzed to determine whether the material 
can be disposed of in an on-site repository or sanitary 
landfill.

Potential presence of T&E 
amphibian species:
-SI indicates T&E amphibian species 
may be present at the site.

−T&E species are to be protected to the individual level.
-May require special measures to accommodate a 
sensitive species.

A detailed biological survey should be conducted to 
determine whether T&E amphibian species are present at 
the site, specifically around the seeps.  Should also 
determine whether bats inhabit the open shaft and adit.  
Consult with USFS biologist.

USFS

Minimal site topography:
-Topography generated in the SI 
covers a limited portion of the mill 
site and surrounding area.
-No detailed topography for the area 
between the mill site and Adit 1, or 
the proposed repository areas

-Difficult to prepare an engineered design for removal 
actions.
-Difficult to delineate floodplain

Areas that will be addressed in the selected removal action 
alternative should be surveyed to provide adequate 
topography needed to prepare engineered designs and 
accurately estimate costs. $3,000-$5,000

$6,000-
$10,000Total Estimated Cost =

$3,000 - 
$5,000



Alternative 1 Alternative 2 Alternative 3
No Action Excavation and Off-site Disposal Excavation and On-site Disposal

Attributes: Does not comply Waste material removed from site and physical hazards 
mitigated.

Waste material encapsulated on site and physical hazards 
mitigated.

Advantages: None +Eliminates potential exposure at site +Reduces exposure potential at site

Attributes: No protection All waste material exceeding cleanup levels removed from site. All waste material exceeding cleanup levels encapsulated on site.

+Higher level of human protection +High level of human protection

+Eliminates potential for future releases at the site +Eliminates risk to community from long-distance transport of 
waste

Attributes: No protection All waste material exceeding cleanup levels removed from site. All waste material exceeding cleanup levels encapsulated on site.

+Higher level of ecological protection
+Eliminates potential for future releases at the site

Attributes: Does not comply
Moderate compliance with Soil Quality ARARs 
High compliance with Solids Disposal ARARs
High compliance with FP S&G ARARs

Moderate compliance with Soil Quality ARARs 
Moderate to high compliance with Solids Disposal ARARs
High compliance with FP S&G ARARs

Advantages: None +Eliminates potential for future non-compliances from waste 
material

+Repository option 1 (ridge location) would better comply with FP 
S&Gs
+Cover option 1 (engineered cover) meets substantive Solids 
Disposal ARARs

Attributes: No action Waste source removed from site.  Bat gate may be subject to 
vandalism. 

Waste source encapsulated on site.  Effectiveness dependent on 
cover selection.  Bat gate may be subject to vandalism.

Advantages: None +Most effective and permanent long term +Effective and provides long-term permanence 

Advantages: None +High level of ecological protection

Assessment Criteria
Compliance with Removal Action Goals and Objectives

Overall Protectiveness of Public Health, Safety and Welfare

Advantages: None

Table 15. Comparative Analysis of Removal Action Alternatives
Rainy Mine EE/CA

Compliance with Key ARARs

Long-term Effectiveness and Permanence

Environmental Protectiveness

Page 1 of 3



Alternative 1 Alternative 2 Alternative 3
No Action Excavation and Off-site Disposal Excavation and On-site DisposalAssessment Criteria

Table 15. Comparative Analysis of Removal Action Alternatives
Rainy Mine EE/CA

Attributes: No action No reduction in toxicity or mobility, but waste is removed from 
site. No reduction in toxicity or mobility, but waste is encapsulated.  

+Complete reduction of waste volume +Significant reduction of waste volume 

+Most likely for reduction of mobility +Reduction in mobility dependent on cover option selected; option 
1 will be more effective at minimizing mobility.

Attributes: No action Waste removed from the site within one field season.
Waste encapsulated on site within one field season.  Short-term 
effectiveness will depend on cover selected; option 1 will be more 
effective in the short term.

+Most easily constructed +Easily constructed
+Minimal risk to community and workers +Minimal risk to community and workers

+Does not require off-site transport of waste 

Attributes: Not applicable Waste removal, transport, and site reclamation accomplished 
using standard construction equipment and methods.  

Waste removal, transport, site reclamation, and repository 
construction accomplished using standard construction equipment 
and methods.  

Advantages: None +Easiest to implement; technically and administratively 
feasible.  +Easily implemented; technically and administratively feasible.

Attributes: Not acceptable Waste removed from site and physical hazards mitigated. Waste encapsulated on site and physical hazards mitigated.  

Advantages: None +Most acceptable  +Acceptable

Short-Term Effectiveness

Advantages: None

Implementability

State and Federal Agency, and Community Acceptance

Reduction of Toxicity, Mobility and Volume

Advantages: None
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Alternative 1 Alternative 2 Alternative 3
No Action Excavation and Off-site Disposal Excavation and On-site DisposalAssessment Criteria

Table 15. Comparative Analysis of Removal Action Alternatives
Rainy Mine EE/CA

Repository Location 1 - Ridgea = $508,150
Repository Location 2 - Mill Sitea = $727,931

Advantages (= cost 
savings over most 
expensive option):

+$727,931 +$104,337 savings Using Repository Location 1 (Ridge)a = +$219,781
Using Repository Location 2 (Mill Site)a = +$0

Notes:
aCosts based on engineered cover option; an earthen clay cover would increase costs $25,000 to $31,000 based on options selected.
ARAR = Applicable or Relevant and Appropriate Requirement
FP S&Gs = Forest Plan Standard and Guidelines

Attributes: $0 $623,594 

Estimated Total Present Worth Cost
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APPENDIX A 
 

SITE PHOTOGRAPHS 



 
Photo 1: Access road from FR5640 to Site 
 

 
Photo 2: Ravine crossing 



 
Photo 3: West side of waste rock pile WR-1 
 

 
Photo 4: East side of waste rock pile WR-1  



 
Photo 5: Waste rock pile WR-1 from toe 
 

 
Photo 6: Mill foundation and shaft from below 



 
Photo 7: Mill foundation 
 

 
Photo 8: Shaft 



 
Photo 9:  Waste rock pile WR-1 from shaft 
 

 
Photo 10: Debris on hillside above mill foundation 



 
Photo 11: Big tank below waste rock pile WR-1 
 

 
Photo 12: Seep (SW-1) below waste rock pipe WR-1 



 

 
Photo 13: Seep (SW-2) below waste rock pile WR-1 
 



 
Photo 14: Seep area below waste rock pile WR-1 
 

 
Photo 15: Quartz Creek looking upstream 



 
Photo 16: Quartz Creek looking downstream 
 

 
Photo 17: Potential repository location at mill 



 
Photo 18: Access (trail) to WR-2 
 

 
Photo 19: Waste rock pile WR-2 



 
Photo 20: Unnamed drainage flowing across waste rock pile WR-2 
 



 
Photo 21: Unnamed drainage above waste rock pile WR-2 
 



 
Photo 22: Adit 1 
 



 
Photo 23: Proposed ridge repository location 
 



APPENDIX B 
 

APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 



Rainy Mine EE/CA—Appendix B: ARARs   1 

Chemical-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement 
Criteria, or Limitation Citation Description Applicable/Relevant and Appropriate? 

FEDERAL 
Safe Drinking Water Act 
(SDWA) 

40 USC § 300   

National Toxics Rule 40 CFR Part 131 Establishes water quality standards for protection of 
human health and aquatic organisms for states that 
fail to fully comply with Clean Water Act (CWA) 
Section 303(c)(2)(C). 

Not Applicable—the State of Washington 
has been delegated this program. 

National Primary Drinking 
Water Regulations 

40 CFR Part 141 Establishes health-based standards, maximum 
contaminant levels (MCL) and maximum 
contaminant level goals (MCLG), for public water 
systems. 

Potentially Relevant and Appropriate to 
potable surface water at the site; however, 
Removal Action does not involve a public 
water supply. 

Clean Water Act (CWA) 33 USC §§ 1314   
National Recommended Water 
Quality Criteria (NWQC) 

33 USC § 1251 et 
seq., Section 304(a),  
40 CFR Part 131 

Establishes non-enforceable criteria for water quality 
based on toxicity to aquatic organisms and human 
health. 

Not Applicable—the State of Washington 
has been delegated this program.  
Recommended but not enforceable criteria. 

Clean Air Act (CAA) 40 USC § 7409   
National Primary and Secondary 
Ambient Air Quality Standards 
(NAAQS) 

42 USC §§ 7401 et 
seq. 

Establishes air quality levels that protect public 
health. 

Not Applicable—only “major” sources are 
subject to requirements related to NAAQS, 
defer to state regulation of fugitive dust 
emissions. 

Resource Conservation and 
Recovery Act (RCRA) 

40 USC § 6901-
6992k  

  

Hazardous Wastes 40 CFR Part 261, 
Subpart D and C 

Defines those solids wastes which are subject to 
regulation as hazardous wastes under 40 CFR Parts 
262-265 and Parts 124, 270, and 271. 

Potentially Applicable or Relevant and 
Appropriate.  Washington has not adopted 
the Bevill Amendment for mining waste.   
See action-specific ARARs for further 
discussion. 

 



Rainy Mine EE/CA—Appendix B: ARARs   2 

Chemical-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement 
Criteria, or Limitation Citation Description 

Applicable/Relevant and 
Appropriate? 

STATE OF WASHINGTON 
Hazardous Waste Removal 
Reduction Act 

RCW Chapter 
70.95C  
 
 

Establishes state policies and goals that encourage the reduction of 
hazardous substance use and the generation of hazardous waste. 
Requires certain hazardous waste generators and hazardous 
substance users to prepare plans for voluntarily reducing hazardous 
substance use and hazardous waste generation.   

Potentially Relevant and 
Appropriate 

Persistent Bioaccumulative 
Toxins Rule 

WAC Chapter 173-
333  

Establishes criteria to identify persistent bioaccumulative toxins 
that pose human health or environmental threats, defines chemical 
action plans preparation, and defines the processes ecology will use 
to coordinate the implementation of this chapter with the 
department of health and other agencies. 

Potentially Relevant and 
Appropriate  

Surface Water Beneficial Uses WAC Chapter 173-
201A-200 and -600 

Requires that surface water bodies be protected for their designated 
beneficial uses 

Potentially Relevant and 
Appropriate  

Dangerous Waste Regulations WAC Chapter 173-
303 

(1) Designates solid wastes that are dangerous or extremely 
hazardous to the public health and environment;  (2) provides for 
surveillance and monitoring of dangerous and extremely hazardous 
wastes;  (3) establishes a system for manifesting, tracking, 
reporting, monitoring, recordkeeping, sampling, and labeling 
dangerous and extremely hazardous wastes; (4) establishes siting, 
design, operation, closure, postclosure, financial, and monitoring 
requirements for dangerous and extremely hazardous waste 
transfer, treatment, storage, and disposal facilities; (5) establishes 
design, operation, and monitoring requirements for managing the 
state’s extremely hazardous waste disposal facility; (6) establishes 
a program for permitting dangerous and extremely hazardous waste 
management facilities; and (7) encourages recycling, reuse, 
reclamation, and recovery to the maximum extent possible. 

Potentially Relevant and 
Appropriate  

 

 



Rainy Mine EE/CA—Appendix B: ARARs   3 

Chemical-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement 
Criteria, or Limitation Citation Description 

Applicable/Relevant and 
Appropriate? 

STATE OF WASHINGTON (continued) 
Drinking Water Standards Revised Code of 

Washington (RCW) 
70.119A, WAC 
Chapter 246-290 

Established health-based MCLs for public water supplies.   Potentially Relevant and 
Appropriate to surface water 
drinking sources at the site. 

Water Quality Standards for 
Surface Water 

RCW 90.48, WAC 
Chapter 173-201A  

Establishes aquatic life criteria for hazardous substances in 
freshwater.    

Potentially Applicable.  State 
of Washington is authorized 
by EPA to implement CWA. 

Model Toxics Control Act 
(MTCA) 

RCW 70.105D, 
WAC Chapter 173-
340 

Specifies that surface water cleanup standards be based on 
estimates of the highest beneficial use and the reasonable maximum 
potential exposure under current and future site uses.  
 
Establishes administrative processes and standards to identify, 
investigate, and clean up facilities where hazardous substances 
have come to be located. It defines the role of the department and 
encourages public involvement in decision making.   

Potentially Relevant and 
Appropriate 

 WAC Chapter 173-
340-7490 

Specifies procedures for a Terrestrial Ecological Evaluation (TEE) 
to determine if the existence of hazardous substances at a site could 
harm terrestrial plants or animals, and to establish cleanup levels to 
protect biota. 

Potentially Relevant and 
Appropriate  

Natural Background Soil Metals 
Concentrations 

WDOE Publication 
94-115, October 
1994 

Defines region–specific natural background concentrations for 
metals in surficial soils throughout the state. 

To Be Considered 

Sediment Management 
Standards 

WAC 173-204 Establishes freshwater surface sediment management standards. Potentially Relevant and 
Appropriate 

Economic Impact Statement For 
Proposed Sediment Management 
Standards 

WAC 173-204 The WDOE is proposing a management process for implementing 
sediment quality standards pursuant to requirements of the Model 
Toxics Control Act, the Water Pollution Control Act, and the Puget 
Sound Water Quality Authority Act. 

To Be Considered 
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Location-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington  
Standard, Requirement 
Criteria, or Limitation Citation Description 

Applicable/Relevant and 
Appropriate? 

FEDERAL 
RCRA 40 USC § 7601   
Hazardous and Solid Waste 
Regulations 

40 CFR Part 264.18  Location standards and restrictions for hazardous waste 
treatment, storage, and disposal (TSD) facilities. 

Potentially Relevant and 
Appropriate  

 40 CFR §§ 257.3-1 
through 257.3-4 

Location standards and restrictions for municipal solid waste 
(MSW) facilities. 

Potentially Relevant and 
Appropriate  

Fish and Wildlife Coordination 
Act 

16 USC §§ 661-667 
 
 

Requires consultation with the USFWS when federal 
department or agency proposes or authorizes any modification 
of any stream or other water body to assure adequate protection 
of fish and wildlife resources. 

Potentially Applicable  

Fish and Wildlife Conservation 
Act 

16 USC §§ 2901-
2911 

Promotes conservation of non-game fish and wildlife through 
assistance to states and use of federal authority. 

Potentially Applicable  

Protection of Wetlands  
Executive Order No. 11990 

40 CFR Part 6; 
Appendix A, 
40 CFR 6.302(a) 

Established to avoid adverse impacts associated with the 
destruction or loss of wetlands and avoid support of new 
construction in wetlands if a practicable alternative exists. 

Potentially Applicable  

Floodplain Management 
Executive Order No. 11988 

40 CFR Part 6, 
Appendix A 
 
40 CFR 6.302(b) 

Requires federal agencies to evaluate the potential effects of 
actions they may take in a floodplain to avoid the adverse 
impacts associated with direct and indirect development of a 
floodplain to the extent possible. 

Potentially Applicable 

Dredge and Fill Regulations  
 

33 USC § 1344, 
33 CFR 323.1 et seq. 

Prohibits discharge of dredged or fill material into waters of the 
United States without a permit 

Potentially Relevant and 
Appropriate  

Bald Eagle Protection Act 16 USC §§ 668 et 
seq. 
 
 

Requires continued consultation with the USFWS during 
remedial design and remedial construction to ensure that any 
cleanup of the site does not unnecessarily adversely affect the 
bald or golden eagle. 

Applicable Requirement 

Endangered Species Act (ESA) 16 USC §§ 1531-
1544 

Outlines procedures for federal agencies to follow if actions 
may jeopardize listed species.  Activities may not jeopardize the 
continued existence of any threatened or endangered species or 
destroy or adversely modify a critical habitat. 

Potentially Applicable  

 



Rainy Mine EE/CA—Appendix B: ARARs   5 

Location-Specific 
 Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement 
Criteria, or Limitation Citation Description 

Applicable/Relevant and 
Appropriate? 

FEDERAL (continued) 
National Forest Management Act 
(NFMA), Mt. Baker Snoqualmie 
NF Land and Resource 
Management Plan (LRMP, 
1989), as amended by Pacific 
Northwest Forest Plan (NWFP, 
1994) and subsequent 
amendments (2001, 2004, and 
2007)  

16 USC §§ 1600-
1614 

NFMA requires land management based on multiple-use, 
sustained-use yields.  The LRMP and NWFP establish 
guidelines and standards for design, construction, and use of 
various actions on USFS land. 

Potentially Applicable or 
Relevant and Appropriate 

National Historic Preservation 
Act (NHPA) 
 
 
 

16 USC § 470; 
36 CFR Part 800 
40 CFR 6.301(b) 
 
 

Requires federal agencies to take into account the effect of any 
federally assisted undertaking or licensing on any property with 
historic, architectural, archeological, or cultural value that is 
included in or eligible for inclusion in the National Register of 
Historic Places. 

Potentially Applicable  

Archaeological Resources 
Protection Act 

16 USC § 470 Specifies actions that must be taken to preserve archaeological 
resources. 

Potentially Applicable  

Archeological and Historic 
Preservation Act (AHPA) 
 

16 USC § 469 
40 CFR 6.301(c) 
 

Establishes procedures to provide for preservation of significant 
scientific, prehistoric, historic, and archeological data that might 
be destroyed through alteration of terrain as a result of a federal 
construction project or a federally licensed activity or program. 

Potentially Applicable  

Historic Site, Buildings, Objects, 
and Antiquities Act 
 

16 USC § 461-467 
 
 

Requires preservation of historic sites, buildings, and objects of 
national significance.   

Potentially Applicable  

Native American Graves 
Protection and Reparation Act 

25 USC § 3001 et 
seq. 

Establishes protective requirements to be followed when graves 
or Native American burial sites are encountered. 

Potentially Applicable  

The American Indian Religious 
Freedom Act (AIRFA) 

42 USC § 1996 Requires federal agencies to protect the right of Indian tribes to 
practice their traditional religions. 

Potentially Applicable 

Wilderness Act 16 USC §§ 1131-
1136 

Established the National Wilderness Preservation System, which 
concerns leaving lands unimpaired for future use as a 
wilderness. 

Potentially Applicable 
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Action-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington  
Standard, Requirement Criteria, or 

Limitation Citation Description 
Applicable/Relevant and 

Appropriate? 

FEDERAL 
Clean Water Act  33 USC § 1342   
National Pollutant Discharge 
Elimination System 
 

40 CFR Part 122.26  In general, Part 122 provides permit requirements for 
the discharge of pollutants from any point source into 
waters of the United States. Part 122.26 requires 
permits for storm-water discharges. 

Potentially Applicable  

CWA – Water Pollution Control Act 
(WPCA), Water Quality Certification 

33 USC § 1341, Section 
401 

Requires certification from the state (WDOE) that 
discharges into navigable waters comply with 
applicable water quality standards. 

Potentially Applicable 

CWA/WPCA – National Pollution 
Discharge Elimination System (NPDES) 

33 USC § 1342, Section 
402 

Establishes requirements for point source discharges 
and stormwater runoff. 

Potentially Applicable 

CWA/WPCA – Discharge of Dredge and 
Fill Materials 

33 USC § 1344, Section 
404 

Regulates the discharge of dredge and fill into waters 
of the United States, including wetlands. 

Potentially Applicable 

Clean Air Act 42 USC § 7401 et seq., 40 
CFR Part 50 

Establishes limits for air emissions. Potentially Applicable 

Land Disposal Restrictions (LDRs) 
 

40 CFR Part 268  
 

LDRs place specific restrictions (conc. or trmt) on 
RCRA hazardous wastes prior to their placement in a 
land disposal unit.  Relevant and appropriate LDR 
requirements will be met if any material accumulations 
are treated ex situ. 

Applicable Requirement 

RCRA Subtitle C – Hazardous Waste 
Management 

42 USC § 6901, 40 CFR 
Parts 260 to 279 

Specifies hazardous waste identification, management, 
and disposal requirements. 

Potentially Applicable 

Subtitle D – Managing Municipal and 
Solid Waste 

42 USC § 6901, 40 CFR 
Parts 257 and 258 

Establishes guidelines for the management of non-
hazardous solid waste.   

Potentially Applicable 

Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage, and 
Disposal (TSD) Facilities 

40 CFR Part 264.13.14 Requirements for proper handling, treatment, storage, 
and disposal of hazardous wastes. 

Potentially Applicable  

Disposal of Solid Waste 
 

42 U.S.C. § 6901 
et seq; 40 CFR 257 
 
 

Facility or practices in floodplains will not restrict flow 
of basic flood, reduce the temporary water storage 
capacity of the floodplain or otherwise result in a wash-
out of solid waste. 

Potentially Applicable  
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Action-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington  
Standard, Requirement Criteria, or 

Limitation Citation Description 
Applicable/Relevant and 

Appropriate? 

FEDERAL (continued) 
Closure Requirements 
 

RCRA/HWMA 40 CFR 
& 264, Subpart G 
 
 

Closure of hazardous waste repositories must meet 
protective standards. Regulations to minimize 
contaminant migration, provide leachate collection and 
prevent contaminant exposure will be met. 

Potentially Applicable  

Landfill Design and Construction 
 

RCRA/HWMA 40 CFR 
& 264, Subpart N 

Hazardous waste landfills must meet minimum design 
standards. Protectiveness will be achieved through 
capping and institutional controls. 

Potentially Applicable  

Groundwater Monitoring 
 
 

RCRA/HWMA 40 CFR 
& 264, Subpart F 40 CFR 
& 264, Subpart X 

Establishes standards for detection and compliance 
monitoring.  Site wide monitoring will accommodate 
specific groundwater monitoring requirements. 

Not Applicable or Relevant 
and Appropriate. Treatment 
of groundwater is outside 
the Removal Action scope. 

Occupational Exposure to Asbestos  
 
 

29 CFR Parts 1910 and 
1926. 

Establishes OSHA requirements for asbestos-related 
work in the construction and demolition industry. 
 
Requirements on exposure limits, work practices and 
engineering controls to provide worker safety in 
handling, removal, disposal, or other workplace 
exposure to asbestos. 

Potentially Relevant and 
Appropriate  

Superfund Remedial Design and 
Remedial Action Guidance 

EPA OSWER Directive 
9355.0-4A, June 1986 

Provides guidance for site remediation and the design 
of remedial action components. 

To Be Considered 

Hazardous Materials Transportation 
Act 

49 USC §§ 1801-1813 
49 CFR Parts 10, 171-177 

Regulates transportation of hazardous materials. Potentially Applicable  

Surface Mining Control and 
Reclamation Act 

30 USC §§ 1201-1328  Performance standards for surface mining activities. 
 

Potentially Relevant and 
Appropriate 

Indian Sacred Sites Executive Order 13007 Requires federal agencies to avoid physical damage to 
Indian sacred sites and to avoid interfering with access 
to such sites. 

To Be Considered 

Protection and Enhancement of the 
Cultural Environment 

Executive Order 11593 Directs federal agencies to nominate historic properties 
to the NRHP and treat properties that are eligible for 
the NRHP as though they were listed. 

To Be Considered 
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Action-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington  
Standard, Requirement Criteria, or 

Limitation Citation Description 
Applicable/Relevant and 

Appropriate? 

FEDERAL (continued) 
Invasive Species Executive Order 13112 Requires federal agencies to prevent the introduction of 

invasive species. 
To Be Considered 

Migratory Bird Treaty Act (MBTA) 16 USC §§ 703 et 
seq. 
 
 

Establishes federal responsibility for the protection of 
the international migratory bird resource and requires 
continued consultation with the USFWS during 
remedial design and remedial construction to ensure 
that the cleanup of the site does not unnecessarily 
impact migratory birds. 

Potentially Relevant and 
Appropriate 

Responsibilities of Federal Agencies to 
Protect Migratory Birds 

Executive Order 13186 Requires federal agencies to avoid or minimize adverse 
impacts to migratory bird resources to the extent 
practical. 

To Be Considered 
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Action-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement Criteria, or 

Limitation Citation Description 
Applicable/Relevant and 

Appropriate? 

STATE OF WASHINGTON 
MTCA RCW 70.105D, WAC 

Chapter 173-340 
Establishes procedures and standards for investigating 
and cleaning up sites with hazardous substances 
present.   

Potentially Applicable  

Sediment Management Standards WAC 173-204 Establishes freshwater surface sediment management 
standards. 

Potentially Relevant and 
Appropriate 

Regulation and Licensing of Well 
Contractors and Operators 

RCW 18.104, WAC 
Chapter 173-162 

Establishes procedures for well contractors and 
operators. 

Potentially Applicable 

Minimum Standards for Construction and 
Maintenance of Water Wells 

RCW 18.104, WAC 
Chapter 173-160 

Sets minimum standards for the construction of water 
and monitoring wells, and well decommissioning. 

Potentially Applicable 

Hazardous Waste Management Act and 
Dangerous Waste Regulations  

RCW 70.105, WAC 
Chapter 173-303  

Establishes regulations for the handling and deposition 
of dangerous waste, including identification, 
accumulation, storage, transport, treatment, and 
disposal.   

Potentially Applicable – 
Washington has not adopted 
the Bevill Amendment for 
mining wastes. 

Solids Waste Handling Standards RCW 70.95, WAC 
Chapter 173-350 

Establishes standards for the proper handling and 
disposal of solid waste, and requirements for the 
design, construction, operation, and closure of solid 
waste handling facilities.   

Potentially Applicable or 
Relevant and Appropriate 

Hydraulic Code RCW 77.55, WAC 
Chapter 220-110 

Requires a Hydraulics Project Approval permit for 
construction activities that use, divert, obstruct, or 
change the bed or flow of state waters. 

Substantive provisions 
potentially Applicable 

Shoreline Management Act  (SMA) RCW 90.58 Established to prevent harm to the state’s shorelines, 
including streams with a mean annual flow greater than 
20 cubic feet per second. 

Applicable Requirement 

Fugitive Dust Emissions  40 CFR Section 50.6 Establishes standards for PM-10 Applicable Requirement 
Water Quality Standards for Surface 
Waters – Mixing Zones 

RCW 90.48, WAC 
Chapter 173-201A-400 

Establishes mixing zone effluent limits for discharges 
to surface water. 

Potentially Applicable  

Water Quality Standards for Surface 
Waters – Short-term Modifications 

RCW 90.48, WAC 
Chapter 173-201A-410 

Allows for short-term modification to water quality 
criteria for specific water bodies when necessary. 

Potentially Applicable  

Submission of Plans and Reports for 
Construction of Wastewater Treatment 
Facilities 

RCW 90.48, WAC 
Chapter 173-240 

Requires submission of wastewater treatment systems 
designs to the WDOE for review and approval.  

Potentially Applicable 
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Action-Specific  
Applicable or Relevant and Appropriate Requirements 

Rainy Mine, Washington 
Standard, Requirement Criteria, or 

Limitation Citation Description 
Applicable/Relevant and 

Appropriate? 

STATE OF WASHINGTON (continued) 
Aquatic Lands Management RCW 79.90, WAC 

Chapter 332-30 
Establishes criteria for the management of state-owned 
aquatic lands to promote uses and protect resources.  

Potentially Applicable 

Water Code and Regulation of Public 
Groundwater – Surface Water and 
Groundwater Withdrawal 

RCW 90-90.03 and 90.44 Specify criteria and procedures for appropriating 
surface water and groundwater for beneficial uses.  

Potentially Applicable 

Maximum Environmental Noise Levels RCW-70.107, WAC 
Chapter 173-60 

Establishes maximum permissible noise levels. Potentially Applicable 

Washington Clean Air Act and 
Implementing Regulations  

WAC Chapter 173-400-
040(8) 

Requires reasonable precautions be taken to prevent the 
generation of fugitive dust. 

Potentially Relevant and 
Appropriate 

General Regulations for Air Pollution 
Sources  

RCW 70.94, WAC 
Chapter 173-400 

Regulates air pollution from contaminant sources, and 
establishes rules for the control and prevention of air 
contaminant emissions. 

Potentially Applicable 

 
 



APPENDIX C 
 

COST ESTIMATE 
 



Cost Estimate for Rainy Mine 
Alternative 2 - Excavation and Off–Site Disposal 

Qty Unit Description Unit Cost Cost Comment
RAINY MINE - ALTERNATIVE 2: EXCAVATION AND OFF-SITE DISPOSAL
ACCESS ROAD IMPROVEMENT

1 ls Access Road (FR 5640) Improvement $5,000.00 $5,000.00 Estimate based on minor improvements to FR 5640
Access Road Improvement Subtotal = $5,000.00

PHYSICAL HAZARDS MITIGATION:
Bat Gate Installation

1 ea Bat gate, installed at open adit $5,500.00 $5,500.00
Bat Gate Installation Subtotal = $5,500.00

Debris Removal
20 cy Load miscellaneous debris and litter, 1cy backhoe $3.32 $66.44
1 LS Collect miscellaneous debris and litter including mobillization $5,000.00 $5,000.00 Based on crew of 6 employees with no overnight stay
6 hr Haul mill debris to sanitary landfull, 12cy dump, 120mi r.t. $81.62 $489.69 Assumes 3 hours per truckload

Debris Removal Subtotal = $5,556.13

MINE WASTE REMOVAL:
Construction of Access Road

100 ea Clear trees, brush, and  downfall $19.27 $1,926.98 Rough approximation
2000 cy Cut and widen road $6.68 $13,354.22 Assumes riprable rock and soil, push with dozer, no hauling

1 ls Install temporary bridge, 100-ft span $70,000.00 $70,000.00 Bailey Bridges, Alabama, verbal estimate
800 lf Benching $1.43 $1,147.80
230 sy Compact and grade $4.85 $1,114.36
300 cy Haul and spread 3in layer of gravel road base $64.96 $19,488.33 Inc off-site material cost and delivery, handling, and spreading

Access Road Construction Subtotal = $107,031.68

Mine Waste Excavation and Disposal
0.4 ac Clear trees/brush from waste rock piles $1,018.81 $419.98 Rough approximation

2000 cy Excavate/load waste rock from main area (WR-1); 1cy backhoe $3.68 $7,350.34 Assumes no stockpiling at site
25 sy Demolish concrete foundation $182.60 $4,564.99 Assumes 7 to 24inch reinforced concrete
25 cy Excavate/load contaminated soil/concrete from around mill foundation; 1cy backhoe $3.68 $91.88

100 cy Excavate/load contaminated sediment from two seeps; 1cy backhoe $3.68 $367.52
150 cy Backfill open shaft $5.51 $826.91
25 cy Excavate waste rock from west zone (WR-2); 1cy backhoe $3.68 $91.88

2000 cy Transport waste rock to staging area, 12cy dump, 3 mi r.t. $5.34 $10,683.37
2000 cy Load waste rock from staging area for transport to landfill, 2.25cy FE loader $1.28 $2,560.48
133 bins Transport debris to landfill rail station for disposal, 60 miles, 15cy bulk waste $1,200.00 $160,000.00 Rabanco bulk bin, 25 ton (~15 cy) capacity, $1200 per bin for haulage and rail fee

3 wk XRF rental $2,530.00 $7,590.00 Ashtead Technology Rentals +10%
6 ea Confirmation samples (selected metals) $120.00 $720.00 4 from main area and 2 from west zone; SVL

Mine Waste Excavation and Disposal Subtotal = $195,267.35

Mine Waste Area Reclamation (includes mill foundation footprint)
130 cy Purchase topsoil from off-site source $23.18 $3,012.98 Assumes grading performed as part of removal
130 cy Haul topsoil to staging area, 50 mi haul $33.11 $4,304.25
130 cy Load and haul stockpiled soil into truck, 2.25cy FE loader, 12 cy dump, 5 mi $6.35 $824.98
130 cy Place 6 to 12" soil cover over excavated waste areas, FE loader $4.90 $637.03

1 ls Reclaim seep areas $4,000.00 $4,000.00 Mimic natural channel to Quartz Creek
20 msf Fertilizer, 800/lb/ac $18.63 $372.59
20 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,821.03 Means+50% for USFS seed mix
20 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,489.93 Means+50% for USFS seed mix

0.4 ac Hydromulching, wood cellulose $2,207.31 $882.92
1 ls Plant tree seedlings in main area $1,000.00 $1,000.00 Estimate

0.4 ac Place wood slash back over areas $763.73 $305.49
Mine Waste Area Reclamation Subtotal = $18,651.21

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 2 - Excavation and Off–Site Disposal 

Qty Unit Description Unit Cost Cost Comment
Access Road Reclamation

1 day Ripped compacted surface $1,184.22 $1,184.22 Assumed duration
3 day Grade to blend with surrounding topography $1,184.22 $3,552.66 Assumed duration
1 ls Disassemble temporary bridge $10,000.00 $10,000.00
1 ls Install safety barrier and warning signs $2,000.00 $2,000.00 Rock barrier to prevent vehicular and ATV access

40 msf Fertilizer, 800/lb/ac $18.63 $745.19
40 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $3,642.06 Means+50% for USFS seed mix
40 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $2,979.87 Means+50% for USFS seed mix
1 ac Hydromulching, wood cellulose $2,207.31 $2,207.31
1 ac Place wood slash back over areas $763.73 $763.73

Access Road Reclamation Subtotal = $27,075.03

Miscellaneous
1 ls Staging area prep $2,000.00 $2,000.00
1 ls Mobilization $20,000.00 $20,000.00
1 ls Temporary erosion control BMPs $5,000.00 $5,000.00

Miscellaneous Subtotal = $27,000.00

Post-removal Monitoring (3 year total) Assumes 3 years of monitoring, 6 events, 3 aquatic sampling locations, limited analysis,
1 ls Biannual monitoring of aquatic habitat, 6 events total, annual reports $49,472.00 $49,472.00 no baseline or pre-removal survey or sampling

Post-removal Monitoring Subtotal = $49,472.00

SUMMARY
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
Mine Waste Excavation and Disposal Subtotal = $195,267
Mine Waste Area Reclamation Subtotal = $18,651
Access Road Reclamation Subtotal = $27,075
Miscellaneous Subtotal = $27,000

Removal Action Total = $391,081
Design = $39,108.14 Design minimal because hauling waste off site, assumed 10% of removal action total
Removal Action Oversight = $40,000 Assumes 20-day construction period
Post-removal Monitoring Subtotal = $49,472

Subtotal = $519,662
Contingency 20% $103,932

ALTERNATIVE 2 TOTAL = $623,594

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
RAINY MINE - ALTERNATIVE 3A: EXCAVATION AND ON-SITE DISPOSAL, RIDGE REPOSITORY LOCATION (OPTION 1)
ACCESS ROAD IMPROVEMENT

1 ls Access Road (FR 5640) Improvement $5,000.00 $5,000.00 Estimate based on minor improvements to FR 5640
Access Road Improvement Subtotal = $5,000.00

PHYSICAL HAZARDS MITIGATION:
Bat Gate Installation

1 ea Bat gate, installed at open adit $5,500.00 $5,500.00
Bat Gate Installation Subtotal = $5,500.00

Debris Removal
1 ls Collect miscellaneous debris and litter including mobillization $5,000.00 $5,000.00 Based on crew of 6 employees with no overnight stay

20 cy Load miscellaneous debris and litter, 1cy backhoe $3.32 $66.44 Assumes equivalent to 1 truckload
6 hr Haul mill debris to sanitary landfull, 12cy dump, 120mi r.t. $81.62 $489.69 Assumes 3 hours per truckload

Debris Removal Subtotal = $5,556.13

MINE WASTE REMOVAL:
Access Road Construction

100 ea Clear trees, brush and downfall $19.27 $1,926.98 Rough approximation
2000 cy Cut and widen road $6.68 $13,354.22 Assumes riprable rock and soil, push with dozer, no hauling

1 ls Install temporary bridge, 100-ft span $70,000.00 $70,000.00 Bailey Bridges, Alabama, verbal estimate
800 lf Benching $1.43 $1,147.80
230 sy Compact and grade $4.85 $1,114.36
300 cy Haul and spread 3in layer of gravel road base $64.96 $19,488.33 Inc off-site material cost and delivery, handling, and spreading

Access Road Construction Subtotal = $107,031.68

Mine Waste Excavation and Disposal
0.4 ac Clear trees/brush from waste rock piles $1,018.81 $420.99 Rough approximation

2000 cy Excavate waste rock from main area (WR-1); 1cy backhoe $3.68 $7,350.34 Assumes no haulage
25 sy Demolish concrete foundation $182.60 $4,564.99 Assumes 7 to 24inch reinforced concrete
25 cy Excavate contaminated soil/concrete from around mill foundation; 1cy backhoe $3.68 $91.88

100 cy Excavate contaminated sediment from two seeps; 1cy backhoe $3.68 $367.52
150 cy Backfill open shaft $5.51 $826.91
25 cy Excavate waste rock from west zone (WR-2); 1cy backhoe $3.68 $91.88

2000 cy Transport waste rock to repository,12cy dump, 2 mi rt $4.83 $9,668.01
16 hr Screen waste material and stockpile fines for repository cover $389.40 $6,230.44 On-site screening plant, 125 ton/hr

2000 cy Compact waste material $1.16 $2,317.67 Spread and compact, sheepsfoot, 8-inch lifts
3 wk XRF rental $2,530.00 $7,590.00 Ashtead Technology Rentals +10%
6 ea Confirmation samples (selected metals) $120.00 $720.00 4 from main area and 2 from west zone; SVL

Mine Waste Excavation and Disposal Subtotal = $40,240.63

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
Repository Construction - Option 1 Engineered Cover:

0.3 ac Clear and grub repository footprint $7,057.87 $2,117.36
2760 cy Excavate and stockpile topsoil, 300hp dozer, 150ft push $2.28 $6,305.40
500 cy Compact bottom of repository, 6" lift, sheepsfoot $1.16 $579.42
500 cy Place and compact screened fines from waste material $5.08 $2,538.40

1500 sy Install GCL $1.69 $2,532.89 Assumes 20% extra for periphery
250 cy Purchase clean drain material from off-site source $8.72 $2,179.72
250 cy Haul drain material to staging area, 100 mi $33.11 $8,277.41
250 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $320.06
250 cy Haul stockpiled drain material, 12cy dump, 1mi r.t. $4.33 $1,081.58
250 cy Place 6 in layer of drain material over GCL $3.80 $949.14

1500 sy Install filter fabric over drain material $1.38 $2,069.35 Assumes 20% extra to blend
1000 cy Place and compact 24" soil cover in 8-inch lifts $3.80 $3,796.57

14 msf Fertilizer, 800/lb/ac $18.63 $252.71
14 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,235.10
14 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,010.53

0.3 ac Hydromulching, wood cellulose $2,207.31 $687.37
0.3 ac Place wood slash back over cover $763.73 $237.83

Repository Construction - Option 1 Engineered Cover Subtotal = $27,168.65

Repository Construction - Option 2 Earthen Clay Cover:
0.3 ac Clear and grub repository footprint $7,057.87 $2,117.36

1000 cy Excavate and stockpile topsoil, 300hp dozer, 150ft push $2.28 $2,284.56
500 cy Compact bottom of repository, 6" lift, sheepsfoot $1.16 $579.42

1500 sy Install 12 in clay liner $18.61 $27,911.42 Assumes 20% extra for periphery
250 cy Purchase clean drain material from off-site source $8.72 $2,179.72
250 cy Haul drain material to staging area, 50 rt $33.11 $8,277.41
250 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $320.06
250 cy Haul stockpiled drain material, 12cy dump, 1mi r.t. $4.33 $1,081.58
250 cy Place 6 in layer of drain material over clay $3.80 $949.14

1500 sy Install filter fabric over drain material $1.38 $2,069.35 Assumes 20% extra to blend
1000 cy Place and compact 24" soil cover in 8-inch lifts $3.80 $3,796.57

14 msf Fertilizer, 800/lb/ac $18.63 $252.71
14 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,235.10
14 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,010.53

0.3 ac Hydromulching, wood cellulose $2,207.31 $687.37
0.3 ac Place wood slash back over cover $763.73 $237.83

Repository Construction - Option 2 Earthen Clay Cover Subtotal = $50,008.78

Mine Waste Area Reclamation
130 cy Load stockpiled soil into truck, 2.25cy FE loader $1.28 $166.43 Growth medium stockpiled at repository
130 cy Haul stockpiled soil, 12cy dump, 3mi r.t. $5.34 $694.42
130 cy Place 6 to 12" soil cover over excavated waste areas, FE loader $4.90 $637.03

1 ls Reclaim seep areas $4,000.00 $4,000.00 Mimic natural channel to Quartz Creek
20 msf Fertilizer, 800/lb/ac $18.63 $372.59
20 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,821.03
20 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,489.93

0.4 ac Hydromulching, wood cellulose $2,207.31 $882.92
1 LS Plant tree seedlings in main area $1,000.00 $1,000.00 Estimate

0.4 ac Place wood slash back over areas $763.73 $305.49
Mine Waste Area Reclamation Subtotal = $11,369.85

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
Access Road Reclamation

1 day Ripped compacted surface $1,184.22 $1,184.22
10 day Grade to blend with surrounding topography $1,184.22 $11,842.21
40 msf Fertilizer, 800/lb/ac $18.63 $745.19
1 ls Disassemble temporary bridge $10,000.00 $10,000.00

40 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $3,642.06
40 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $2,979.87
1 ac Hydromulching, wood cellulose $2,207.31 $2,207.31
1 ac Place wood slash back over areas $763.73 $763.73

Access Road Reclamation Subtotal = $33,364.58

Miscellaneous
200 lf Install earthen diversion channel above repository $7.66 $1,531.87
600 lf Install temporary fence around repository $2.95 $1,768.05

1 ls Staging area prep $500.00 $500.00
1 ls Mobilization $30,000.00 $30,000.00
1 ls Temporary erosion control BMPs $4,000.00 $4,000.00

Miscellaneous Subtotal = $37,799.93

Pos-removal Monitoring (3 year total) Assumes 3 years of monitoring, 6 events, 3 aquatic sampling locations, limited analysis
1 ls Biannual monitoring of aquatic habitat, 6 events total, annual reports $49,472.00 $49,472.00 no baseline or pre-removal survey or sampling

Post-removal Monitoring Subtotal = $49,472.00

SUMMARY
OPTION 1 - ENGINEERED COVER:
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
Mine Waste Excavation and Disposal Subtotal = $40,241
Repository Construction - Option 1 Engineered Cover Subtotal = $27,169
Mine Waste Area Reclamation Subtotal = $11,370
Access Road Reclamation Subtotal = $33,365
Miscellaneous Subtotal = $37,800

Removal Action Total = $273,031
Design = $40,954.72 Assumed 15% of removal action total
Removal Action Oversight = $60,000 Assumed 30-day construction period 
Post-removal Monitoring Subtotal = $49,472

Subtotal = $423,458
Contingency 20% $84,692

OPTION 1 - ENGINEERED COVER TOTAL = $508,150

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment

OPTION 2 - EARTHEN CLAY COVER:
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
Mine Waste Excavation and Disposal Subtotal = $40,241
Repository Construction - Option 2 Earthen Clay Cover Subtotal = $50,009
Mine Waste Area Reclamation Subtotal = $11,370
Access Road Reclamation Subtotal = $33,365
Miscellaneous Subtotal = $37,800

Removal Action Total = $295,872
Design = $44,380.74 Assumed 15% of removal action total
Removal Action Oversight = $60,000 Assumed 30-day construction period 
Post-removal Monitoring Subtotal = $49,472

Subtotal = $449,724
Contingency 20% $89,945

OPTION 2 - EARTHEN CLAY COVER TOTAL = $539,669

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3b - Excavation and On–Site Disposal 

Millsite

Qty Unit Description Unit Cost Cost Comment
RAINY MINE - ALTERNATIVE 3B: EXCAVATION AND ON-SITE DISPOSAL, MILL SITE REPOSITORY LOCATION (OPTION 2)
ACCESS ROAD IMPROVEMENT

1 ls Access Road (FR 5640) Improvement $5,000.00 $5,000.00 Estimate based on minor improvements to FR 5640
Access Road Improvement Subtotal = $5,000.00

PHYSICAL HAZARDS MITIGATION:
Bat Gate Installation

1 ea Bat gate, installed at open adit $5,500.00 $5,500.00
Bat Gate Installation Subtotal = $5,500.00

Debris Removal
1 ls Collect miscellaneous debris and litter including mobillization $5,000.00 $5,000.00

20 cy Load miscellaneous debris and litter, 1cy backhoe $3.32 $66.44 Assumes equivalent to 1 truckload
6 hr Haul mill debris to sanitary landfull, 12cy dump, 120mi r.t. $81.62 $489.69 Assumes 3 hours per truckload

Debris Removal Subtotal = $5,556.13

MINE WASTE REMOVAL:
Access Road Construction

100 ea Clear trees access route $19.27 $1,926.98 Rough approximation
2000 cy Excavate and cut road $6.68 $13,354.22 Assumes riprable rock and soil, push with dozer, no hauling

1 ls Install temporary bridge, 100-ft span $70,000.00 $70,000.00 Bailey Bridges, Alabama, verbal estimate
800 lf Benching $1.43 $1,147.80
230 sy Compact and grade $4.85 $1,114.36
300 cy Haul and spread 3in layer of gravel road base $64.96 $19,488.33 Inc off-site material cost and delivery, handling, and spreading

Access Road Construction Subtotal = $107,031.68

Frecnh Drain Construction
0.3 ac Clear and grub repository footprint $7,057.87 $2,394.74 Rough approximation
820 cy Compact bottom of repository, 6" lift, sheepsfoot $0.46 $380.10
60 cy Excavate french drain trench $3.68 $220.51

1500 sy Install filter fabric over soil slope $1.38 $2,069.35
430 ft Install 6" perforated drain pipe $4.14 $1,779.64
500 cy Purchase clean drain material from off-site source $6.93 $3,465.47
500 cy Haul drain material to staging area, 50 rt $33.11 $16,554.81
500 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $640.12
500 cy Haul stockpiled drain material, 12cy dump, 3mi r.t. $5.34 $2,670.84
500 cy Place drain rock $2.94 $1,470.62

1500 sy Install HDPE liner over drain rock $14.10 $21,157.05
French Drain Construction Subtotal = $52,803.26

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3b - Excavation and On–Site Disposal 

Millsite

Qty Unit Description Unit Cost Cost Comment
Mine Waste Excavation and Disposal

0.4 ac Clear trees/brush from waste rock piles $1,018.81 $420.99 Rough approximation
2000 cy Excavate waste rock from main area (WR-1); 1cy backhoe $3.68 $7,350.34

25 sy Demolish concrete foundation $182.60 $4,564.99 Assumes 7 to 24inch reinforced concrete
25 cy Excavate contaminated soil/concrete from around mill foundation; 1cy backhoe $3.68 $91.88

150 cy Backfill open shaft $5.51 $826.91
100 cy Excavate contaminated sediment from two seeps; 1cy backhoe $3.68 $367.52
25 cy Excavate waste rock from west zone (WR-2); 1cy backhoe $3.68 $91.88
25 cy Transport waste rock to repository,12cy dump, 1 mi rt $4.33 $108.16
16 hr Screen waste material and stockpile fines for repository cover $389.40 $6,230.44 On-site screening plant, 125 ton/hr

2000 cy Spread waste in 8in lifts and compact, FE loader $6.06 $12,118.12
3 wk XRF rental $2,530.00 $7,590.00 Ashtead Technology Rentals +10%
6 ea Confirmation samples (selected metals) $120.00 $720.00 4 from main area and 2 from secondary workings; SVL

Mine Waste Excavation and Disposal Subtotal = $40,481.23

Repository Construction - Option 1 Engineered Cover:
450 cy Excavate and stockpile topsoil, 300hp dozer, 150ft push $2.28 $1,028.05 Soil for repository cap and to cover mine waste areas

1290 cy Purchase topsoil from off-site source $23.18 $29,897.99 Additional soil needed, import from local source <50miles
1290 cy Haul topsoil to staging area, 50 rt $33.11 $42,711.42
1290 cy Load stockpiled soil into truck, 2.25cy FE loader $1.28 $1,651.51
1290 cy Haul stockpiled soil, 12cy dump, 3mi r.t. $5.34 $6,890.78
820 cy Place and compact screened fines from waste material $5.08 $4,162.98

2450 sy Install GCL $1.69 $4,137.05 Assumes 20% extra for periphery
410 cy Purchase clean drain material from off-site source $8.72 $3,574.74
410 cy Haul drain material to staging area, 50 rt $33.11 $13,574.95
410 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $524.90
410 cy Haul stockpiled drain material, 12cy dump, 3mi r.t. $4.33 $1,773.79
410 cy Place 6 in layer of drain material over GCL $3.80 $1,556.59

2450 sy Install filter fabric over drain material $1.38 $3,379.94 Assumes 20% extra to blend
1640 cy Place and compact 24" soil cover in 8-inch lifts $3.80 $6,226.38

22 msf Fertilizer, 800/lb/ac $18.63 $410.96
22 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $2,008.56
22 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,643.37

0.5 ac Hydromulching, wood cellulose $2,207.31 $1,117.82
0.5 ac Place wood slash back over cover $763.73 $386.77

Repository Construction - Option 1 Engineered Cover Subtotal = $126,658.55

Repository Construction - Option 2 Earthen Clay Cover:
450 cy Excavate and stockpile topsoil, 300hp dozer, 150ft push $2.28 $1,028.05 Soil for repository cap and to cover mine waste areas

1290 cy Purchase topsoil from off-site source $33.11 $42,711.42
1290 cy Haul topsoil to staging area, 50 rt $33.11 $42,711.42
1290 cy Load stockpiled soil into truck, 2.25cy FE loader $1.28 $1,651.51
1290 cy Haul stockpiled soil, 12cy dump, 3mi r.t. $5.08 $6,549.08
820 sy Install 12 in clay liner $18.61 $15,258.24 Assumes 20% extra for periphery
410 cy Purchase clean drain material from off-site source $8.72 $3,574.74
410 cy Haul drain material to staging area, 50 rt $33.11 $13,574.95
410 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $524.90
410 cy Haul stockpiled drain material, 12cy dump, 3mi r.t. $5.34 $2,190.09
410 cy Place 6 in layer of drain material over clay $3.80 $1,556.59
820 sy Install filter fabric over drain material $1.38 $1,131.25 Assumes 20% extra to blend

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3b - Excavation and On–Site Disposal 

Millsite

Qty Unit Description Unit Cost Cost Comment
1640 cy Place and compact 24" soil cover in 8-inch lifts $3.80 $6,226.38

22 msf Fertilizer, 800/lb/ac $18.63 $410.96
22 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $2,008.56
22 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,643.37

0.5 ac Hydromulching, wood cellulose $2,207.31 $1,117.82
0.5 ac Place wood slash back over cover $763.73 $386.77

Repository Construction - Option 2 Earthen Clay Cover Subtotal = $144,256.09

Mine Waste Area Reclamation (includes mill foundation footprint)
2 cy Load stockpiled soil into truck, 2.25cy FE loader $1.28 $1.95 Material stockpiled at millsite, only need to haul for WR-2
2 cy Haul stockpiled soil, 12cy dump, 1mi r.t. (west zone WR-2) $4.33 $6.60

100 cy Push stockiled soil over WR-1  and Mill Site $4.66 $464.73 Assumes 25% of area covered by repository
101 cy Place 6 to 12" soil cover over excavated waste areas, 1cy backhoe $2.45 $248.21

1 ls Reclaim seep areas $4,000.00 $4,000.00 Mimic natural channel to Quartz Creek
15 msf Fertilizer, 800/lb/ac $18.63 $279.45 Assumes 25% of area covered by repository
15 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,365.77
15 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,117.45

0.3 ac Hydromulching, wood cellulose $2,207.31 $662.19
1 ls Plant tree seedlings in main area $1,000.00 $1,000.00 Estimate

0.3 ac Place wood slash back over areas $763.73 $229.12
Mine Waste Area Reclamation Subtotal = $9,375.47

Access Road Reclamation
1 day Ripped compacted surface $1,184.22 $1,184.22

10 day Grade to blend with surrounding topography $1,184.22 $11,842.21
1 ls Disassemble temporary bridge $10,000.00 $10,000.00

40 msf Fertilizer, 800/lb/ac $18.63 $745.19
40 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $3,642.06
40 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $2,979.87
1 ac Hydromulching, wood cellulose $2,207.31 $2,207.31
1 ac Place wood slash back over areas $763.73 $763.73

Access Road Reclamation Subtotal = $33,364.58

Miscellaneous
400 lf Install riprap diversion channel above repository $20.93 $8,370.11
900 lf Install temporary fence around repository $2.95 $2,652.08

1 ls Staging area prep $500.00 $500.00
1 ls Mobilization $30,000.00 $30,000.00
1 ls Temporary erosion control BMPs $5,000.00 $5,000.00

Miscellaneous Subtotal = $46,522.20

Post-removal Monitoring (3 year total) Assumes 3 years of monitoring, 6 events, 3 aquatic sampling locations
1 ls Biannual monitoring of aquatic habitat, 6 events total, annual reports $49,472.00 $49,472.00 no baseline or pre-removal survey or sampling

Post-removal Monitoring Subtotal = $49,472.00

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3b - Excavation and On–Site Disposal 

Millsite

Qty Unit Description Unit Cost Cost Comment
SUMMARY

OPTION 1 - & ENGINEERED COVER:
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
French Drain Construction Subtotal = $52,803
Mine Waste Excavation and Disposal Subtotal = $40,481
Repository Construction - Option 1 Engineered Cover Subtotal = $126,659
Mine Waste Area Reclamation Subtotal = $9,375
Access Road Reclamation Subtotal = $33,365
Miscellaneous Subtotal = $46,522

Removal Action Total = $432,293
Design  = $64,844 Assumed 15% of removal action total
Removal Action Oversight = $60,000 Assumed 30-day construction period 
Post-removal Monitoring Subtotal = $49,472

Subtotal = $606,609
Contingency 20% $121,322

OPTION 1 - ENGINEERED COVER TOTAL = $727,931

OPTION 2 - EARTHEN CLAY COVER:
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
French Drain Construction Subtotal = $52,803
Mine Waste Excavation and Disposal Subtotal = $40,481
Repository Construction - Option 2 Earthen Clay Cover Subtotal = $144,256
Mine Waste Area Reclamation Subtotal = $9,375
Access Road Reclamation Subtotal = $33,365
Miscellaneous Subtotal = $46,522

Removal Action Total = $449,891
Design  = $67,484 Assumed 15% of removal action total
Removal Action Oversight = $60,000 Assumed 30-day construction period 
Post-removal Monitoring Subtotal = $49,472

Subtotal = $626,846
Contingency 20% $125,369

OPTION 2 - EARTHEN CLAY COVER TOTAL = $752,215

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
RAINY MINE - RECOMMENDED ALTERNATIVE: EXCAVATION AND ON-SITE DISPOSAL IN RIDGE REPOSITORY WITH ENGINEERED COVER
ACCESS ROAD IMPROVEMENT

1 ls Access Road (FR 5640) Improvement $5,000.00 $5,000.00 Estimate based on minor improvements to FR 5640
Access Road Improvement Subtotal = $5,000.00

PHYSICAL HAZARDS MITIGATION:
Bat Gate Installation

1 ea Bat gate, installed at open adit $5,500.00 $5,500.00
Bat Gate Installation Subtotal = $5,500.00

Debris Removal
1 ls Collect miscellaneous debris and litter including mobillization $5,000.00 $5,000.00 Based on crew of 6 employees with no overnight stay

20 cy Load miscellaneous debris and litter, 1cy backhoe $3.32 $66.44 Assumes equivalent to 1 truckload
6 hr Haul mill debris to sanitary landfull, 12cy dump, 120mi r.t. $81.62 $489.69 Assumes 3 hours per truckload

Debris Removal Subtotal = $5,556.13

MINE WASTE REMOVAL:
Access Road Construction

100 ea Clear trees, brush and downfall $19.27 $1,926.98 Rough approximation
2000 cy Cut and widen road $6.68 $13,354.22 Assumes riprable rock and soil, push with dozer, no hauling

1 ls Install temporary bridge, 100-ft span $70,000.00 $70,000.00 Bailey Bridges, Alabama, verbal estimate
800 lf Benching $1.43 $1,147.80
230 sy Compact and grade $4.85 $1,114.36
300 cy Haul and spread 3in layer of gravel road base $64.96 $19,488.33 Inc off-site material cost and delivery, handling, and spreading

Access Road Construction Subtotal = $107,031.68

Mine Waste Excavation and Disposal
0.4 ac Clear trees/brush from waste rock piles $1,018.81 $420.99 Rough approximation

2000 cy Excavate waste rock from main area (WR-1); 1cy backhoe $3.68 $7,350.34 Assumes no haulage
25 sy Demolish concrete foundation $182.60 $4,564.99 Assumes 7 to 24inch reinforced concrete
25 cy Excavate contaminated soil/concrete from around mill foundation; 1cy backhoe $3.68 $91.88

100 cy Excavate contaminated sediment from two seeps; 1cy backhoe $3.68 $367.52
150 cy Backfill open shaft $5.51 $826.91
25 cy Excavate waste rock from west zone (WR-2); 1cy backhoe $3.68 $91.88

2000 cy Transport waste rock to repository,12cy dump, 2 mi rt $4.83 $9,668.01
16 hr Screen waste material and stockpile fines for repository cover $389.40 $6,230.44 On-site screening plant, 125 ton/hr

2000 cy Compact waste material $1.16 $2,317.67 Spread and compact, sheepsfoot, 8-inch lifts
3 wk XRF rental $2,530.00 $7,590.00 Ashtead Technology Rentals +10%
6 ea Confirmation samples (selected metals) $120.00 $720.00 4 from main area and 2 from west zone; SVL

Mine Waste Excavation and Disposal Subtotal = $40,240.63

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
Repository Cover Construction - Engineered Cover:

0.3 ac Clear and grub repository footprint $7,057.87 $2,117.36
2760 cy Excavate and stockpile topsoil, 300hp dozer, 150ft push $2.28 $6,305.40
500 cy Compact bottom of repository, 6" lift, sheepsfoot $1.16 $579.42
500 cy Place and compact screened fines from waste material $5.08 $2,538.40

1500 sy Install GCL $1.69 $2,532.89 Assumes 20% extra for periphery
250 cy Purchase clean drain material from off-site source $8.72 $2,179.72
250 cy Haul drain material to staging area, 100 mi $33.11 $8,277.41
250 cy Load stockpiled drain material into truck, 2.25cy FE loader $1.28 $320.06
250 cy Haul stockpiled drain material, 12cy dump, 1mi r.t. $4.33 $1,081.58
250 cy Place 6 in layer of drain material over GCL $3.80 $949.14

1500 sy Install filter fabric over drain material $1.38 $2,069.35 Assumes 20% extra to blend
1000 cy Place and compact 24" soil cover in 8-inch lifts $3.80 $3,796.57

14 msf Fertilizer, 800/lb/ac $18.63 $252.71
14 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,235.10
14 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,010.53

0.3 ac Hydromulching, wood cellulose $2,207.31 $687.37
0.3 ac Place wood slash back over cover $763.73 $237.83

Repository Cover Construction - Engineered Cover Subtotal = $27,168.65

Mine Waste Area Reclamation
130 cy Load stockpiled soil into truck, 2.25cy FE loader $1.28 $166.43 Growth medium stockpiled at repository
130 cy Haul stockpiled soil, 12cy dump, 3mi r.t. $5.34 $694.42
130 cy Place 6 to 12" soil cover over excavated waste areas, FE loader $4.90 $637.03

1 ls Reclaim seep areas $4,000.00 $4,000.00 Mimic natural channel to Quartz Creek
20 msf Fertilizer, 800/lb/ac $18.63 $372.59
20 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $1,821.03
20 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $1,489.93

0.4 ac Hydromulching, wood cellulose $2,207.31 $882.92
1 LS Plant tree seedlings in main area $1,000.00 $1,000.00 Estimate

0.4 ac Place wood slash back over areas $763.73 $305.49
Mine Waste Area Reclamation Subtotal = $11,369.85

Access Road Reclamation
1 day Ripped compacted surface $1,184.22 $1,184.22

10 day Grade to blend with surrounding topography $1,184.22 $11,842.21
40 msf Fertilizer, 800/lb/ac $18.63 $745.19
1 ls Disassemble temporary bridge $10,000.00 $10,000.00

40 msf Seeding, slope mix, 6lb/MSF, push spreader $91.05 $3,642.06
40 msf Seeding, wildflowers, 0.6lb/MSF, push spreader $74.50 $2,979.87
1 ac Hydromulching, wood cellulose $2,207.31 $2,207.31
1 ac Place wood slash back over areas $763.73 $763.73

Access Road Reclamation Subtotal = $33,364.58

Miscellaneous
200 lf Install earthen diversion channel above repository $7.66 $1,531.87
600 lf Install temporary fence around repository $2.95 $1,768.05

1 ls Staging area prep $500.00 $500.00
1 ls Mobilization $30,000.00 $30,000.00
1 ls Temporary erosion control BMPs $4,000.00 $4,000.00

Miscellaneous Subtotal = $37,799.93

Data from R.S. Means 



Cost Estimate for Rainy Mine 
Alternative 3a - Excavation and On–Site Ridge

Qty Unit Description Unit Cost Cost Comment
Post-removal Monitoring (3 year total) Assumes 3 years of monitoring, 6 events, 3 aquatic sampling locations, limited analysis

1 ls Biannual monitoring of aquatic habitat, 6 events total, annual reports $49,472.00 $49,472.00 no baseline or pre-removal survey or sampling
Post-removal Monitoring Subtotal = $49,472.00

SUMMARY
Access Road Improvement Subtotal = $5,000
Bat Gate Installation Subtotal = $5,500
Debris Removal Subtotal = $5,556
Access Road Construction Subtotal = $107,032
Mine Waste Excavation and Disposal Subtotal = $40,241
Repository Cover Construction - Engineered Cover Subtotal = $27,169
Mine Waste Area Reclamation Subtotal = $11,370
Access Road Reclamation Subtotal = $33,365
Miscellaneous Subtotal = $37,800

Removal Action Total = $273,031
Design = $40,955 Assumed 15% of removal action total
Removal Action Oversight = $60,000 Assumed 30-day construction period 
Post-removal Monitoring Subtotal = $49,472

Subtotal = $423,458
Contingency 20% $84,692

RECOMMENDED ALTERNATIVE TOTAL = $508,150

Data from R.S. Means 



Table 13.  Estimated Removal Action Cost Summary
Rainy Mine EE/CA

Recommended
Alternative 2 Alternative

TASK Description Cost Alt 3A Alt 3B Cost
Access Road 
Improvement $5,000 $5,000 $5,000 $5,000

subtotal = $5,000 $5,000 $5,000 $5,000
Bat Gate Installation $5,500 $5,500 $5,500 $5,500
Debris Removal $5,556 $5,556 $5,556 $5,556

subtotal = $11,056 $11,056 $11,056 $11,056
Access Road Construction $107,032 $107,032 $107,032 $107,032
Mine Waste Excavation and Disposal $195,267 $40,241 $40,481 $40,241
French Drain Construction $52,803
Repository Construction(a) $27,169 $126,659 $27,169
Mine Waste Area Reclamation $18,651 $11,370 $9,375 $11,370
Access Road Reclamation $27,075 $33,365 $33,365 $33,365

subtotal = $348,025 $219,175 $369,715 $219,175
Staging Area Preparation $2,000 $500 $500 $500
Mobilization $20,000 $30,000 $30,000 $30,000
Temporary Erosion Control BMPs $5,000 $4,000 $5,000 $4,000
Install Diversion Channel Above Repository $1,532 $8,370 $1,532
Install Temporary Fence Around Repository $1,768 $2,652 $1,768

subtotal = $27,000 $37,800 $46,522 $37,800

$391,081 $273,031 $432,293 $273,031

Design $39,108 $40,955 $64,844 $40,955
Removal Action Oversight $40,000 $60,000 $60,000 $60,000

subtotal = $79,108 $100,955 $124,844 $100,955
Post-removal Monitoring for 3 years $49,472 $49,472 $49,472 $49,472

subtotal = $49,472 $49,472 $49,472 $49,472

$519,662 $423,458 $606,609 $423,458

Contingency 20% Contingency $103,932 $84,692 $121,322 $84,692

623,594$             508,150$     727,931$     508,150$              

Notes:
(a)Cost based on repository cover option 1 - engineered cover; cover option 2 - earthen clay cover would increase cost from $25,000 to $31,000 based on options selected

Alternative 3
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