
8/13/14 (v2.0)	 1

Existing Vegetation Technical Guide
Implementation Management Team

Communication and Training Working Group Charter

Authority: EVTG Implementation Management Team charter (May 2, 2014) delegates the 
Implementation Management Team the authority to charter technical working groups to assist with the 
implementation effort.

Business Need: Effective implementation of the revised Existing Vegetation Technical Guide (EVTG) will 
require communications and outreach to user and stakeholder groups throughout the agency and with 
partner organizations.  Users will need training materials to implement the guidance in the technical 
guide. 

Scope: The Communications and Training Working Group will address two focus areas necessary to 
enable effective implementation of the revised technical guide: 

A.	 Develop, implement, and evolve a stakeholder communication and outreach program 
consisting of three main tasks:

1)	 Development and implementation of a communication and outreach plan that addresses 
communication goals, general targeted audiences, and specific communication messages 
that are applicable to the existing vegetation technical guide implementation.

2)	 Development of user community briefing material appropriate for the identified targeted 
audiences.  These briefing materials should be generally available for core team and steering 
team members to present ad hoc to various stakeholder groups.

3)	 Monitoring and identifying stakeholder communication and outreach needs to determine 
the current level of awareness of the revised technical guide and identify appropriate 
communication methods and materials needed to inform various target audiences.

B.	 Develop and coordinate a training program consisting of three major components: 

1)	 Assessment of the training requirements to implement the technical guide based on the 
specific tasks and workflows included in the sections and appendices of the technical guide.

2)	 Assessment of existing training material and a gap analysis of training needs based on 
requirements. Existing training material has been developed at RSAC, GSTC, and NIMAC for 
activities that are closely related to implementation of the technical guide.  These materials 
could be used “as is” for some training or easily modified for technical guide applications. 
New training material will need to be developed to specifically address the needs for 
technical guide implementation identified in the GAP analysis of existing training material.

3)	 Development of a training program that addresses key agency and stakeholder segment 
training needs necessary to effectively implement the EVTG. The key stakeholder segments 
and training needs identified to date include: 
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•	 Agency leadership that need awareness material sufficient to understand the general 
approach and the level of effort and required to successfully complete vegetation 
classification, mapping, and/or inventory projects.

•	 Vegetation classification, mapping, and/or inventory project team members, such 
as vegetation ecologists/classification specialists, inventory specialists, and remote 
sensing GIS specialists that need training material sufficient to thoroughly understand 
the processes used to classify, map and integrate inventories of existing vegetation.

•	 Vegetation classification, mapping, and/or inventory journey-level resource 
professionals with skills and experience that need training material sufficient to 
actually complete the required work processes consistent the guidance in the EVTG.

Additional work items may be assigned by the Implementation Management Team who will determine 
the need to update the description of the Working Group’s scope in a modification or amendment to 
this Charter.

Key Stakeholders:  Within the Forest Service key stakeholders include: National and regional GIS 
coordinators, national and regional remote sensing coordinators, national and regional vegetation 
ecologists, resource inventory and monitoring coordinators, information management directors, geospatial 
information officer, deputy area program leads, Geospatial Service and Technology Center, Remote 
Sensing Applications Center, National Inventory and Monitoring Applications Center, field level 
practitioners (e.g., range, timber, wildlife, recreation, soils, fire and fuels, GIS coordinators/resource 
information managers).

The partner agency and organization list of key stakeholders will look substantially like the Forest Service 
list with adaptation to the partner's organizational structure.

Assumptions/Constraints: Briefing materials already exist for this project, and this effort builds from 
those materials. Similarly, training material for related agency activities already exist and this effort will 
utilize those materials and coordinate training efforts related to EVTG processes.

Operations:  Members of the Working Group will establish their own operating procedures.  Leadership 
will be determined by work group members and is expected to rotate through work group members.  
The Working Group Leader, in consultation with the designated IMT liaison, will provide quarterly 
briefings to the EVTG IMT.  Contractor assistance to the Working Group will be provided consistent with 
available funding for the implementation effort.


